

## **RESET 17M,N (Oct/Nov2002)**

Proposed dates at Manus: 21Oct to 08Nov, 2002

- Culgan, Glowacki – 07Oct to 08Nov
- Ortega – 21Oct to 01Nov
- Eagan, Reed – 28Oct to 08Nov
- Wilcox – 04Nov to 08Nov

Proposed dates at Nauru: 04Nov to 22Nov, 2002

- Pearson – 04Nov to 22Nov
- Stiles – 14Nov to 22Nov
- Ortega – 04Nov to 15Nov
- Eagan, Reed – 11Nov to 22Nov
- Wilcox – 11Nov to 15Nov

Nauru shipping items to be at SGP by: too late now

Manus shipping items to be at SGP by: too late now

RESET Team:

- Ortega – Hughes
- Eagan - ANL
- Reed - SGP
- Wilcox - PNL
- Culgan, Glowacki at Manus only - BOM
- Pearson, Stiles at Nauru only - BOM

### **Manus tasks**

1. Install VSAT (Ortega)
2. ADaM software/hardware upgrade to SDS (Reed, Eagan)
3. Set up Snapshot/SAM system (Wilcox)
4. Modify Zenocom as per BCR-00474 (Eagan)
5. Re-architect the site to separate the functionality of IOP, instrument and data system networks (a la Eagan)
6. Validate functionality of Data System and Network (Eagan)
7. Observer training
  - New SDS (Reed, Eagan)

### **Nauru tasks:**

1. Install VSAT (Ortega)
2. ADaM software/hardware upgrade to SDS (Reed, Eagan)
3. Set up Snapshot/SAM system (Wilcox)
4. Modify Zenocom as per BCR-00474 (Eagan)
5. Upgrade SAM/ACCESS to Darwin, Manus level (Wilcox)
6. Re-architect the site to separate the functionality of IOP, instrument and data system networks (a la Eagan)
7. Validate functionality of Data System and Network (Pearson)
8. Remove false error to SAM component power alarm (Wilcox)
9. MMCR repair?
10. MPL repair?
11. TSI install?
12. Observer training
  - New SDS (Reed, Eagan)

### **NIES Tasks**

1. TSI repair?

### **Darwin Tasks** - Eagan

1. Re-architect the site to separate the functionality of IOP, instrument and data system networks (a la Eagan)