

**Planned Actions Driven by Special Efforts
in Geographic Areas of Concern**

ACTION	OUTPUT	RESPONSIBLE PARTY	DEADLINE	STATUS AS OF NOVEMBER 1996	CARRIED OVER INTO LO LAMP
IIA. DEVELOP AND IMPLEMENT PLANS TO ADDRESS PROBLEMS IN IDENTIFIED AREAS OF CONCERN					
IIA1. Implement the U.S.-Canada Niagara River Toxics Management Plan (NRTMP)	See NRTMP Reports	Four Agencies	Ongoing	On 12/3/96 the Four Parties signed a letter of support recommitting themselves to the goals set out in the Declaration of Intent	YES
IIB. DEVELOP REMEDIAL ACTION PLANS TO ADDRESS IDENTIFIED AREAS OF CONCERN IN THE LAKE ONTARIO BASIN					
IIB1. Develop RAP for Eighteenmile Creek	RAP	NYSDEC	1993	NYSDEC plans to complete Stage 1 development of RAP in 1994.	YES
IIB2. Develop RAP for Rochester Embayment	RAP	NYSDEC	1991	Stage 1 RAP completed in 1/93. Currently under review.	YES
IIB3. Develop RAP for Oswego River	RAP	NYSDEC	1991	Stage 2 and annual RAP update completed.	YES
IIB4. Develop RAP for Bay of Quinte	RAP	MOE; EC	3rd qtr. 1989	Stage 1 report "Environmental Conditions and Problem Definition" submitted to IJC, fourth quarter 1990. Remedial options are currently under assessment by agencies and the public. Stage 2 report completed and scheduled for submission to the government of Canada and Ontario, 9/93. Implementation of many recommendations ongoing.	YES
IIB5. Develop RAP for Port Hope	RAP	MOE; EC		Completion of Stage 2 dependent upon time table for findings of federal task force for low level radioactive waste.	YES
IIB6. Develop RAP for Toronto Waterfront	RAP	MOE; EC		Stage 2 report completed.	YES

ACTION	OUTPUT	RESPONSIBLE PARTY	DEADLINE	STATUS AS OF NOVEMBER 1996	CARRIED OVER INTO LO LAMP
IIB7. Develop RAP for Hamilton Harbour	RAP	MOE; EC		Hamilton Stage 2 report submitted to governments 2/93. Bay Area Implementation Team and Bay Area Restoration Council established. Over 75% of recommendations currently being acted upon.	YES