

Medicaid Systems Project

ID	Task Name	Duration	Start	2006				2007				2008				2009			
				Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1		
1	Medicaid Systems Project	1028 days?	Mon 10/11/04	[Gantt bar spanning from Q4 2006 to Q1 2009]															
2	Administrative	955 days?	Mon 10/11/04	[Gantt bar spanning from Q4 2006 to Q3 2008]															
61	Recharter Project for 2005-2007 Biennium	267.5 days?	Mon 10/11/04	[Gantt bar spanning from Q4 2006 to Q1 2007]															
69	APD Phase	63 days	Mon 10/11/04	[Gantt bar spanning from Q4 2006 to Q1 2007]															
76	RFP Phase	331.5 days?	Mon 10/11/04	[Gantt bar spanning from Q4 2006 to Q1 2007]															
268	DDI Phase	675.5 days	Mon 3/6/06	[Gantt bar spanning from Q1 2007 to Q4 2008]															
269	MMIS	542.5 days	Mon 4/3/06	[Gantt bar spanning from Q1 2007 to Q3 2008]															
277	DSS/DW	542.5 days	Mon 4/3/06	[Gantt bar spanning from Q1 2007 to Q3 2008]															
295	POS	542.5 days	Mon 4/3/06	[Gantt bar spanning from Q1 2007 to Q3 2008]															
293	ITD Services	542.5 days	Mon 4/3/06	[Gantt bar spanning from Q1 2007 to Q3 2008]															
301	IV & V Services	650.5 days	Mon 3/6/06	[Gantt bar spanning from Q1 2007 to Q4 2008]															
302	Program Office Activities - Start-Up	44 days	Mon 3/6/06	[Gantt bar spanning from Q1 2007 to Q1 2007]															
308	Verification Phase	484 days	Mon 4/3/06	[Gantt bar spanning from Q1 2007 to Q3 2008]															
312	Validation Phase	520.5 days	Mon 4/3/06	[Gantt bar spanning from Q1 2007 to Q3 2008]															
319	Certification Tasks	110 days	Fri 4/25/08	[Gantt bar spanning from Q3 2008 to Q4 2008]															
320	Audit and Consulting	550 days	Mon 4/3/06	[Gantt bar spanning from Q1 2007 to Q3 2008]															
324	Program Office Activities - Ongoing	630 days	Mon 4/3/06	[Gantt bar spanning from Q1 2007 to Q4 2008]															
328	Pre-Deployment	234 days	Fri 7/20/07	[Gantt bar spanning from Q3 2007 to Q1 2008]															
335	Deployment	135 days	Thu 4/24/08	[Gantt bar spanning from Q4 2007 to Q2 2008]															
336	Go Live	0 days	Thu 4/24/08	[Gantt bar spanning from Q4 2007 to Q4 2007]															
337	Prepare Certification Materials	130 days	Fri 4/25/08	[Gantt bar spanning from Q4 2007 to Q2 2008]															
338	Conduct Certification visit	5 days	Wed 10/29/08	[Gantt bar spanning from Q4 2008 to Q4 2008]															
339	Certification	0 days	Tue 11/4/08	[Gantt bar spanning from Q4 2008 to Q4 2008]															