

A003469

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

2. AMENDMENT/MODIFICATION NO. P00010		3. EFFECTIVE DATE 08/05/94	4. REQUISITION/PURCHASE REQ. NO.	1. CONTRACT ID CODE 034	PAGE OF PAGES 1 3
6. ISSUED BY US ARMY ENGR DIST NEW ORLEANS PO BOX 60267 NEW ORLEANS LA 70160-0267 Cynthia Whitten		CODE ISSUE1	7. ADMINISTERED BY (if other than Item 6) CELMN-CT-CC MS. WHITTEN PHONE: (504) 862-1899	5. PROJECT NO. (if applicable) CIN-06 CODE modcw	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) Vendor ID: 00000101		9A. AMENDMENT OF SOLICITATION NO.		9B. DATED (SEE ITEM 11)	
Boh Bros. Construction Co., Inc P.O. Drawer 53266 New Orleans LA 70153		9C. MODIFICATION OF CONTRACT/ORDER NO. DACW29-94-C-0003		9D. DATED (SEE ITEM 13) 10/14/93	
CODE 1U403	FACILITY CODE				

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required) Mod Obligated Amount US \$17,993.59
Funds in the amount of \$17,993.59 are available. See Attached.

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

<input checked="" type="checkbox"/>	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
<input checked="" type="checkbox"/>	CC 1.87 Changes
<input type="checkbox"/>	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103 (b).
<input type="checkbox"/>	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
<input type="checkbox"/>	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return original copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
The following change is made to the above numbered contract for Lake Pontchartrain, LA and Vicinity, HLP, London Avenue Outfall Canal, Parallel Protection, Pumping Station No. 3 to Mirabeau Avenue Floodwall, Orleans Parish, LA, to replace approximately 200 feet of additional electric feeder line under the east side of the Gentilly Blvd. bridge between Stations 12+85 and 14+70 EB/L. This modification definitizes UCO-01.

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Robert S. Boh, PRESIDENT	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Audrey A. Tilden M01
15B. CONTRACTOR/OFFEROR Robert S Boh (Signature of person authorized to sign)	15C. DATE SIGNED 9/8/94
15D. UNITED STATES OF AMERICA BY Audrey A Tilden (Signature of Contracting Officer)	15E. DATE SIGNED 9/14/94

SF 30 CONTINUATION SHEET

12. Accounting and Appropriation Data (Cont.)

BEC21111RLNOP3M 96X3122

14. Description of Amendment/Modification (Cont.)

CHANGES TO THE BIDDING SCHEDULE: The schedule of Contract Items, Descriptions, Estimated Quantities, Units, Unit Prices, and Estimated Amounts is modified as follows:

Item No.	Description	Estimated Quantity	Unit	Unit Price	Estimated Amount	Amount of Change
0016	Permanent Relocation of Feeder Lines	LUMP SUM	LS	-----	\$426,993.59	(+)\$24,993.59

CHANGES TO THE BIDDING SCHEDULE: Delete paragraph C168-16.1.1 on page C168-10 in its entirety and inserting the following:

*C168-16.1.1 Feeder 340. The following relocation work shall be done by the Contractor on Feeder 340, all as specified herein and as shown on the drawings.

*C168-16.1.1.1 From Stations 1+25 to 12+85 EB/L, and Stations 14+70 and 21+00 EB/L, the Contractor shall temporarily relocate the cable from its existing position to the vertical face of the channel lining as indicated on the drawings. Subsequent to floodwall construction, relocate to a position on the new floodwall.

C168-16.1.1.2 Permanently replace FL-340 between Stations 12+85 and 14+70 EB/L. Install under Gentilly Blvd. Bridge where indicated. Replacement shall be required prior to dismantling the existing floodwall. A splice will be required at Station 12+85 and 14+70 EB/L. Subsequent to floodwall construction, relocate to a position on the new floodwall.

C168-16.1.1.3 From Stations 21+00 to 68+56 EB/L, temporarily relocate the cable into a trench on the canal side of the existing floodwall. Subsequent to floodwall construction, relocate to a position on the new floodwall.

C168-16.1.1.4 The new cable for FL-340 shall be 3/C #500 MCM lead covered 15kv cable with PVC jacket installed in 5" rigid galvanized conduit."

CHANGES TO THE CONTRACT DRAWINGS: Delete contract drawings 9 and 48 of

58, File No. H-4-40145, bearing revision 2 dated January 24, 1994, and replace with revised drawings 9 and 48 of 58, File No. H-4-40145, bearing revision 3, dated April 24, 1994.

CHANGES TO THE CONTRACT PRICE: The contract price is increased by \$24,993.59.

CHANGES TO THE CONTRACT TIME: The contract time is increased by ten (10) calendar days.

It is further understood and agreed that this adjustment constitutes compensation in full on behalf of the contractor, its subcontractors and suppliers for all costs and markups directly or indirectly attributable to the changes ordered for all delays, impacts, and extended overhead related thereto, and for performance of the change within the time frame stated.