

A0003410

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE 077 PAGE OF PAGES 1 2

2. AMENDMENT/MODIFICATION NO. P00017 3. EFFECTIVE DATE 05/23/95 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (if applicable) CIN-11

6. ISSUED BY CODE US ARMY ENGR DIST NEW ORLEANS PO BOX 60267 NEW ORLEANS LA 70160-0267 Cynthia Whitten SC5(504) 862-1899 7. ADMINISTERED BY (if other than Item 6) CODE modcw CELMN-CT-R MS. WHITTEN PHONE: (504) 862-1899

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) Vendor ID: 00000101 BOH BROS. CONSTRUCTION CO., INC P.O. DRAWER 53266 NEW ORLEANS LA 70153 9A. AMENDMENT OF SOLICITATION NO. 9B. DATED (SEE ITEM 11) 10A. MODIFICATION OF CONTRACT/ORDER NO. DACW29-94-C-0003 10B. DATED (SEE ITEM 13) 10/14/93

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required) Mod Obligated Amount US \$7,500.00 Funds in the amount of \$7,500.00 are available. See Attached.

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. CC I.87 Changes B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103 (b). C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return original copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) The following change is made to the Contract DACW29-94-C-0003, Lake Pontchartrain, Louisiana, & Vicinity, HLP, London Ave. Outfall Canal, Parallel Protection, Pumping Station No. 3 to Mirabeau Ave. Floodwall, Orleans Parish, Louisiana, to add slope pavement and reinforced concrete retaining walls and remove a portion of an existing concrete T-shaped wall.

RECEIVED AT JUN 15 1995

15A. NAME AND TITLE OF SIGNER (Type or print) WAYNE H. WOOLEY SENIOR PROJECT MANAGER 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Chester Ashley, ACO 007 15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA BY Chester Ashley (Signature of Contracting Officer) 16C. DATE SIGNED 5 JUN 95

SF 30 CONTINUATION SHEET

12. Accounting and Appropriation Data (Cont.)

96X3122 BEC2111000NOP3M

14. Description of Amendment/Modification (Cont.)

CHANGES TO THE BIDDING SCHEDULE: The schedule of Contract Items, Descriptions, Estimated Quantities, Units, Unit Prices, and Estimated Amounts is modified as follows:

Item No.	Description	Estimated Quantity	Unit	Unit Price	Estimated Amount	Amount of Change
0013	Reinforced Concrete Floodwalls	---	LS	LS	\$2,113,569.57	(+)\$7,500.00

CHANGES TO THE CONTRACT SPECIFICATIONS: There are no changes to the contract specifications.

CHANGES TO THE CONTRACT DRAWINGS: Delete Drawing 1 of 58, File No. H-4-40145, and replace with revised Drawing 1 of 58, bearing revision 2, dated March 15, 1995. Add new Drawing 31A of 58, File No. H-4-40145, bearing revision 1, dated March 15, 1995.

CHANGES TO THE CONTRACT PRICE: The contract price is increased by \$7,500.00.

CHANGES TO THE CONTRACT TIME: The contract time remains unchanged.

It is further understood and agreed that this adjustment constitutes compensation in full on behalf of the contractor, its subcontractors and suppliers for all costs and markups directly or indirectly attributable to the changes ordered, for all delays, impacts and extended overhead related thereto, and for performance of the change within the timeframe stated.