

Project (A0003343) (Jules)

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1. CONTRACT ID CODE 012	PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO. P10022	3. EFFECTIVE DATE 10/16/96	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (if applicable)	
6. ISSUED BY US ARMY ENGR DIST NEW ORLEANS PO BOX 60267 NEW ORLEANS LA 70160-0267 Mike Johnson	CODE ISSUE1	7. ADMINISTERED BY (if other than Item 8) US ARMY ENGR DIST, NEW ORLEANS ATTN CELMN-CT PO BOX 60267 NEW ORLEANS LA 70160-0267	CODE ADH1N1	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) Vendor ID: 00000101 BOH BROS CONSTRUCTION CO LLC 730 SOUTH TONTI STREET NEW ORLEANS LA 70119		9A. AMENDMENT OF SOLICITATION NO. 9B. DATED (SEE ITEM 11)	10A. MODIFICATION OF CONTRACT/ORDER NO. DACW29-94-C-0003	10B. DATED (SEE ITEM 13) 10/14/93
CODE 1U403	FACILITY CODE			

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required) Mod Obligated Amount US \$-25,276.31
96X3122 BEC2111000N0P3M

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

<input checked="" type="checkbox"/>	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
<input type="checkbox"/>	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103 (b).
<input type="checkbox"/>	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
<input checked="" type="checkbox"/>	D. OTHER (Specify type of modification and authority) Variations in Estimated Quantities Contract Clause I.18

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
The above numbered contract for Lake Pontchartrain, Louisiana and Vicinity, High Level Plan, London Avenue Outfall Canal, Parallel Protection, Pump Station No. 3 to Mirabeau Avenue Floodwall, Orleans Parish is modified as follows:

RECEIVED AT
NOV 11 1996
N.O.A.A.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Diane K. Pecoul 002
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED
16B. UNITED STATES OF AMERICA BY <i>Diane K. Pecoul</i> (Signature of Contracting Officer)	16C. DATE SIGNED 17 Oct 96

SF 30 CONTINUATION SHEET

Due to the Variations in Estimated Quantities, a total price reduction of \$25,276.31 is incorporated to bring the total contract price to \$6,967,854.90. It should be noted that on contract modification P00006 a increase in the contract price of \$5,799.30 was incorporated into the SAACONS system however this money was never obligated. The total overage for this contract should be \$19,477.01.