

A0006947

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE
030
PAGE OF PAGES
1 2

2. AMENDMENT/MODIFICATION NO.
P00013
3. EFFECTIVE DATE
10/02/95
4. REQUISITION/PURCHASE REQ. NO.
5. PROJECT NO. (if applicable)
CO-02

6. ISSUED BY
CODE
US ARMY ENGR DIST NEW ORLEANS
PO BOX 60267
NEW ORLEANS LA 70160-0267
Cynthia Whitten
SC5(504) 862-1899
7. ADMINISTERED BY (if other than Item 6)
CODE
modcw
CELMN-CT-R MS. WHITTEN
PHONE: (504) 862-1899

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) Vendor ID: 00001344
B&K CONSTRUCTION
1905 HIGHWAY 59
MANDEVILLE LA 70448
9A. AMENDMENT OF SOLICITATION NO.
9B. DATED (SEE ITEM 11)
10A. MODIFICATION OF CONTRACT/ORDER NO.
DACW29-94-C-0079
10B. DATED (SEE ITEM 13)
07/11/94
CODE OGTN3 FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required)
Mod Obligated Amount US \$0.00
See Attached.

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X CC I.83 Changes
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103 (b).
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
The following change is made to the above numbered contract for Lake Pontchartrain, LA & Vicinity, HPL, London Avenue Outfall Canal, Parallel Protection, Mirabeau Avenue to Leon C. Simon Boulevard Floodwall, Orleans Parish, LA, is hereby modified to provide a gap closure with flood protection to elevation 11.5 NGVD as directed by the Administrative Contracting Officer due to an approaching storm.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)
15B. CONTRACTOR/OFFEROR
15C. DATE SIGNED
16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Chester Ashley, ACO 007
16B. UNITED STATES OF AMERICA
BY *Chester Ashley*
(Signature of Contracting Officer)
16C. DATE SIGNED
10/2/95

SF 30 CONTINUATION SHEET

Block 12. Accounting and Appropriation Data continued:

Funds are not increased or decreased as a result of this change. See Continuing Contracts, H-26.

Block 14. Description of Amendment/Modification continued:

CHANGE TO THE BIDDING SCHEDULE: There is no change to the bidding schedule.

CHANGE TO THE SPECIFICATIONS: There is no change to the specifications.

CHANGE TO THE DRAWINGS: There is no change to the drawings.

You are directed to immediately proceed with this change.

There will be no partial payments made with this modification. Payment(s) for this action will be directed under a separate modification.

Sept 29, 1995

MEMORANDUM FOR The Contract File

SUBJECT: Determination & Findings for Contract No. DACW29-94-C-0079 Lake Pontchartrain, LA & Vicinity, HPL, London Avenue Outfall Canal, Parallel Protection, Mirabeau Avenue to Leon C. Simon Boulevard Floodwall, Orleans Parish, LA

1. Description of the Change: The change is to close a gap in the flood protection by driving sheet piling to EL. 11.5 NGVD. The change will close a gap approximately 265 feet in length.
2. Necessity for the Change: The change is necessary to protect the area from a possible severe storm that is entering the Gulf of Mexico and has the potential of flooding the city.
3. Date and need for the change first become known: Sept 29, 1995.
4. Consequence if the work is not commenced timely: Should the storm hit Lake Pontchartrain, the gaps would be overtopped, causing millions of dollars in damage.
5. Date by which work must commence: Immediately.
6. Reason normal contract modification procedures and lead time is not practical: Any delays could result in flooding of the area.
7. Present status of negotiations: A request for the Contractor's proposal for the additional work will be sent with this modification.
8. Estimated cost of the change: \$30,000.
9. Availability of the funds for the change: Funds are not increased or decreased. See Continuing Contract Clause.
10. Schedule for completion of negotiations and modification: It is anticipated that this action will be finalized no later than December 30, 1995.



Chester Ashley
Administrative Contracting
Officer



REPLY TO
ATTENTION OF:

DEPARTMENT OF THE ARMY

NEW ORLEANS DISTRICT, CORPS OF ENGINEERS

P.O. BOX 60267

NEW ORLEANS, LOUISIANA 70160-0267

OCT 11

Construction Division
New Orleans Area Office

OCT 11 1995

SUBJECT: Contract Number DACW29-94-C-0079, Lake Pontchartrain, LA and Vicinity, HPL, London Avenue Outfall Canal, Parallel Protection, Mirabeau Avenue to Leon C. Simon Blvd. Floodwall, Orleans Parish, LA.

B&K Construction Co., Inc.
1905 Highway 59
Mandeville, LA 70448

Gentlemen:

Attached is a duplicate original of a Standard Form 30 change order directing you to provide a gap closure with flood protection to elevation 11.5 NGVD as directed by the Administrative Contracting Officer.

In accordance with the Contract Clause I.83 Changes, you are required to submit within thirty (30) days, a proposal for accomplishing these changes. You are to submit your proposal, in detail, in accordance with the Contract Clause entitled "MODIFICATION OF PROPOSALS - PRICE BREAKDOWN," including, if any time extension required for the performance of the work. Another modification will be issued upon agreement of price and time. Any further correspondence relative thereto should make reference to CIN-08.

Please acknowledge receipt by signing and dating the copy of this letter and returning it to this office, Attn: Cindy Whitten, Contracting Division.

Sincerely,

Chester Ashley
Administrative Contracting
Officer

CW
WHITTEN
CELMN-CT-R

ck
ASHLEY
CELMN-CD-NO

WHITTEN
CELMN-CT-R

Enclosure

CERTIFIED MAIL NO. _____
RETURN RECEIPT REQUESTED

INFORMATION FOR SF 30

BLOCK 5. UCO 02

BLOCK 6. USAED, New Orleans District
Corps of Engineers
P.O. Box 60267
New Orleans, LA 70160

BLOCK 8. B & K Construction Co., Inc.
1905 Highway 59
Mandeville, LA 70448

BLOCK 10a. DACW29-94-C-0079

BLOCK 10b. 07/11/94

BLOCK 12. Funds are not increased or decreased. See Continuing Contract Clause.

BLOCK 13A. Contract clause I.83 Changes

BLOCK 14. The following change is made to the above numbered contract for Lake Pontchartrain, LA & Vicinity, HPL, London Avenue Outfall Canal, Parallel Protection, Mirabeau Avenue to Leon C. Simon Boulevard Floodwall, Orleans Parish, LA is hereby modified to provide a gap closure with flood protection to elevation 11.5 NGVD as directed by the Administrative Contracting Officer due to an approaching storm.

CHANGE TO THE BIDDING SCHEDULE: There is no change to the bidding schedule.

CHANGE TO THE SPECIFICATIONS: There is no change to the specifications.

CHANGE TO THE DRAWINGS: There is no change to the drawings.

You are directed to immediately proceed with this change.

There will be no partial payments made with this modification. Payment(s) for this action will be directed under a separate modification.

Government Estimate

Subject: Contract Number DACW29-94-C-0079 Lake Pontchartrain, La. & Vicinity, High Level Plan, London Ave. Outfall Canal, Parallel Protection, Mirabeau Ave. To Robert E. Lee Blvd., West Bank; Mirabeau Ave. To Leon C. Simon Blvd., East Bank Floodwall, Orleans Parish, LA

This engineering type estimate is to price out the closing of a 265 foot gap in flood protection at Mirabeau Ave heading North. Sheet piling will be driven to close the gap. The sheet piling will be driven to EL. 11.5. After danger passes, the sheetpiling will be driven to El. 5.75. The sheet piling is part of the permanent work for the new I-wall, therefore it will remain in place. The effort includes.

- a. Additional effort to drive sheet piling down from El. 11.5 to El. 5.75
- b. Tie in
- c. Move equipment to site

This work will cost:

a. Move equipment	\$ 4,800
b. Drive Sheets	\$12,800
c. Tie in/Misc	\$ 3,000
d. Lights/Generators/ Additional hammer	\$ 3,200
d. Impacts	<u>\$ 6,000</u>
	TOTAL \$29,800
	USE \$30,000

LETTER HEAD

SUBJECT: Contract No. DACW29-94-C-0079 Lake Pontchartrain, LA
& Vicinity, HPL, London Avenue Outfall Canal, Parallel
Protection, Mirabeau Avenue to Leon C. Simon Boulevard Floodwall,
Orleans Parish, LA

B & K Construction Co., Inc.
1905 Highway 59
Mandeville, LA 70448

Gentlemen:

Attached is the duplicate original of a Standard Form 30
change order directing you to provide a gap closure with flood
protection to elevation 11.5 NGVD as directed by the
Administrative Contracting Officer.

In accordance with Contract Clause I.83 - Changes, you are
required to submit within thirty (30) days, a proposal for
accomplishing this change. You are to submit your proposal, in
detail, in accordance with the contract clause entitled
"MODIFICATION OF PROPOSALS - PRICE BREAKDOWN," including, if any,
time extension required for the performance of the work. Another
modification will be issued upon agreement of price and time.
Any further correspondence relative thereto should make reference
to CIN-08.

Please acknowledge receipt by signing and dating the copy of
this letter and returning it to this office, Attn: Ms. Cindy
Whitten, Contracting Division.

Sincerely,

Chester Ashley
Administrative Contracting
Officer

Enclosures
CERTIFIED MAIL NO. _____