



Department of Defense

American Recovery and Reinvestment Act of 2009

Facilities Sustainment, Restoration and Modernization (FSRM) Program Plan

June 2010

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PROGRAM PLAN**A. Funding Table**

Appropriation	Amount (\$000s)
Operation and Maintenance, Army	\$1,474,525
Operation and Maintenance, Army Reserve	\$98,269
Operation and Maintenance, Army National Guard	\$266,304
Operation and Maintenance, Navy	\$657,051
Operation and Maintenance, Navy Reserve	\$55,083
Operation and Maintenance, Marine Corps	\$113,865
Operation and Maintenance, Marine Corps Reserve	\$39,909
Operation and Maintenance, Air Force	\$1,095,959
Operation and Maintenance, Air Force Reserve	\$13,187
Operation and Maintenance, Air National Guard	\$25,848
Defense Health Program, Defense-Wide	\$400,000
Family Housing Operation and Maintenance, Army	\$3,932
Family Housing Operation and Maintenance, Air Force	\$16,461
Total	\$4,260,393

Additional details on funding, allocated by project and activity for the Facilities Sustainment, Restoration, and Modernization Program, are found in Attachment A.

B. Objectives**Program Purpose**

The American Recovery and Reinvestment Act of 2009 (Recovery Act) provides \$4.26 billion for the Department of Defense Facilities Sustainment, Restoration and Modernization (FSRM) program. This program invests in Department of Defense facility improvements, including the repair of roads, roofs, barracks, family housing, medical

facilities, and buildings that support operational requirements, such as aircraft hangars or training sites, only in the United States.

Public Benefits

The Department of Defense FSRM Program helps to ensure that Department facilities are maintained and comply with standards necessary for meeting national security objectives and provide, operate, and sustain suitable housing, medical, and base facilities for the warfighter and their families in a cost-effective manner. Construction and repair projects will use sustainable materials with an objective of maximizing life expectancy of military facilities and infrastructure, thereby maximizing cost-effectiveness within the program. For example, Recovery Act funding for FSRM will upgrade existing family housing and buildings in the Military Health System, so they are safe and modernized. Use of sustainable materials in these facilities will help minimize the annual maintenance costs needed to keep them mission ready.

Targeted measures for the program are aligned with the objectives set forth in the Recovery Act by enhancing job creation, job retention, improving military facilities, and providing projects that will help improve the quality of life for troops and their families. As a result, these investments will support the goals of improving family housing, improving patient outcomes, providing better clinical performance, and enhancing the quality of care provided to our active duty members, retirees, and their families.

FSRM projects are constructed on a much faster time scale since many of these projects are ready for immediate execution and have on-the-shelf designs that require little acquisition time. Many projects also consist of only a single component (e.g., roof, pavement), so they are quick to contract and construct. The longstanding FSRM evaluation and prioritization processes ensure that proposed projects are evaluated and selected to maximize the greatest benefit to the warfighter and thereby to the public.

The Department originally selected projects based primarily on the following criteria: (1) mission requirements, (2) quality of life impact, (3) National Environmental Policy Act (NEPA) documentation status, and (4) acquisition strategy (i.e. timeliness of the method of contracting), with a focus on the ability to execute projects quickly. In addition, the Department included over \$120 million of repair and modernization projects for facilities that are currently vacant and which are planned to be occupied by troops returning from Iraq, Afghanistan, or other overseas contingency operations. The economic conditions in the construction market have had a profound impact on the bidding environment for DoD projects. Many FSRM projects resulted in contract awards less than the government estimate. These bid savings are being reinvested in more FSRM projects. The savings also allowed DoD to reconsider its project selection process. In furtherance of the Recovery Act goals, the Department revised its policy to allocate bid savings, to the maximum extent possible, to states and localities where the unemployment rate is above the national average. This change ensures that those areas most affected by economic hardship are assisted directly using Recovery Act resources. As of March 31, 2010, DoD used \$97 million in bid savings to fund 273 additional FSRM projects.

The public will benefit from FSRM investments in multiple ways. First, these projects will contribute to the economic recovery of local base communities by employing architects, engineers, craftsmen, laborers, and suppliers to fix these installation facilities. Second, reducing the FSRM Program backlog of projects helps to stop and reverse facility deterioration, thereby reducing costly future expenditures. Third, these repairs help enable the Military Services and their members to meet present and future mission requirements. Fourth, these investments will improve the quality of life for Service members and their families with improved housing and medical facilities.

C. Activities:

The Recovery Act funds more than 4,400 FSRM projects in all 50 States, Guam, Puerto Rico, and the District of Columbia. Project titles, locations, and estimated costs were provided in the Reports to Congress submitted on March 20, 2009 and April 28, 2009. Subsequent changes were made September 14, 2009, January 22, 2010, February 3, 2010, and March 19, 2010. These projects are concentrated around nine construction and repair categories:

1. Energy – Enhancing energy efficiency by replacing inefficient or broken systems. Examples of energy projects include replacing inefficient windows and wall insulation, replacing HVAC systems, modernizing power plants and antiquated electrical infrastructure, installing new exterior insulation system, sewage, steam, and water meters.
2. Roofs – Replacing or repairing roofs to eliminate maintenance backlog and potentially hazardous conditions while increasing the energy efficiency of buildings.
3. Utilities – Restoring installation utility distribution systems (external to buildings) to fully serviceable condition. Includes repair and replacement of sewer lines, water lines, and trenches; repair of wastewater treatment plants; and rebuilding manholes.
4. Pavement/roads/grounds – Repairing and replacing pavements, bridges, traffic control and drainage structures. Includes airfields, roads, sidewalks, intersections, curbs, parking lots, traffic signals and signage, fencing, culverts, and other drainage structures.
5. Barracks – Repairing and modernizing barracks to current standards. Includes repainting rooms, replacing windows, and updating plumbing, mechanical, and electrical infrastructure.
6. Quality of Life – Making repairs and improvements (other than energy- or roof-related) to buildings (other than barracks) that contribute to improving quality of life for Service members and their families, such as athletic centers, playground areas, support centers, and bus shelters. Includes restroom renovation, painting, flooring and carpeting, doors and hardware, carpentry and walls, repair and installation of communication lines and fire suppression systems.

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PROGRAM PLAN

7. Operations - Providing repairs and improvements (other than energy- or roof-related) to buildings that support operational requirements, such as arms vaults, combat skills training site and pavilion, aircraft hangars, underwater survival facility, and obstacle course. Includes restroom renovation, painting, flooring and carpeting, doors and hardware, carpentry and walls, repair and installation of communication lines and fire suppression systems.
8. Medical - Modernizing outpatient clinic spaces, demolishing antiquated outpatient buildings, repairing building exterior and entrances, making medical facilities American with Disabilities Act (ADA)-compliant, and performing hazardous material abatement.
9. Family Housing - Providing repairs and improvements (other than energy- or roof-related) to Service member family housing. Includes restroom renovation, painting, flooring and carpeting, doors and hardware, carpentry and walls, repair and installation of communication lines and fire suppression systems, and gutters.

As of March 31, 2010, the military Services awarded over 90 percent (4,024 of 4,412) of the FSRM projects, which equates to over \$3,500 million of the \$4,260 million appropriated by Congress for this purpose. Of the 4,024 awarded projects, nearly 80 percent (3,206) started construction; and of those projects started, over 45 percent (1,468) completed construction before March 31, 2010.

The Department, as provided in Section E, is on schedule to award all projects before the end of the fiscal year.

D. Characteristics:

The following characteristics demonstrate how Recovery Act FSRM projects will be contractually implemented:

Type of Award

Fixed Price is the preferred contract type for Federal procurements. The planned obligations align with the goals of the Recovery Act, the guidance from the Office of Management and Budget (OMB) to maximize use of Fixed Price, and President Obama's March 4, 2009 Government Contracting memorandum regarding the use of Fixed Price contract type.

Based upon this emphasis on fixed price contracting, the Department forecasts 90-95%, or \$3.8 - \$4.0B, of anticipated Recovery Act FSRM Program funds will be obligated as Fixed Price contracts. DoD expects to award the remaining 5 - 10%, or \$0.2 - \$0.4B, as Cost contracts. This projection is based on acquisition strategies developed by the Military Departments.

Targeted Recipients

The targeted type of recipients for the FSRM Program includes Federal agencies, small businesses, and profit organizations. The Department is committed to maximizing small business opportunities within DoD acquisitions and recognizes that small businesses play a critical role in stimulating economic growth and creating jobs, which is one of the primary goals of the Recovery Act. The Department adheres to the Federal Acquisition Regulations Part 19, Small Business Programs, which allows agencies to make awards both competitively and noncompetitively to various types of small businesses. The use of these programs enables contracting activities to maximize small business participation in Federal contracting. The Department will make every effort to provide maximum practicable opportunities for small businesses to compete for agency contracts and to participate as subcontractors in contracts that are awarded using Recovery Act funds. DoD contracting activities will work with their small business offices and coordinate with the Department's Office of Small Business Programs to maximize small business opportunities that use Recovery Act funds.

Similarly, the targeted beneficiaries include local governments (city/county), minority groups, small businesses, engineer/architect, builder/contractor/developer, and for-profit organizations (other than small businesses).

Recovery Act funding includes \$28 million for Federal in-house projects within the FSRM Program, which is less than 1% of the Recovery Act funding for FSRM. In-house refers to government employees who have the skills and specialty required to accomplish the projects, such as employees in an installation's public works department. In determining whether projects will be accomplished in-house, the government selected projects that would be more cost-effective, expeditious, and beneficial to the government if accomplished with in-house forces. In the few cases where in-house forces are available and cost-effective, these projects will stimulate the economy through the purchases of parts and materials from local sources. All of the remaining projects are considered competitive or non-competitive, and will be awarded to non-federal recipients.

Methodology for Award Selection

Competition is the preferred methodology for award selection. The Department of Defense continues to promote full and open competition in its acquisition processes and to provide for full and open competition after exclusion of sources (such as excluding large businesses from a small business competition). Given the importance of the Recovery Act dollars in stimulating the economy, the Department has taken extra steps, including frequent communications with Senior Procurement Executives (SPEs), regarding the expectations for contract implementation. SPEs in the Department are communicating more frequently with their respective acquisition workforce, including flash notices and reminders of Recovery Act regulations, specifically the importance of competition.

Consistent with law and OMB guidance, exclusions to full and open competition are allowable. However, competition will be used to the maximum extent practical for Recovery Act funds. When other than full and open competition is utilized the appropriate

documentation and reporting will occur to meet the requirements of the Federal Acquisition Regulation and the Recovery Act.

At this time, DoD expects to award at least 80%, or \$3.4B, of FSRM Program contract dollars on a competitive basis. This projection is based on acquisition plans that the Military Departments developed.

E. Delivery Schedule:

While each project in the FSRM Program is unique in its schedule and size, all of the schedules can be broadly divided into four delivery phases, which are similar in process to Military Construction. Completion of individual phases will represent project milestones from a portfolio delivery perspective.

Planning and Design Phase: The planning and design (P&D) phase for the portfolio commenced when requirements were identified at the military base level. This phase includes statutory requirements, which are detailed in Section K, Environmental Review. This phase is substantially complete with over 90% of the projects awarded; the addition of projects to the program using bid savings extends the planning and design phase from June 2010 to September 2010.

Procurement Phase: The procurement phase is ongoing as Military Services work to obligate Recovery Act funds in a deliberate manner. In this phase, the Department performs the required pre-award activities, including market research, determination of contract type, publication, contractor selection, and contract award. Based on current planning estimates, this phase will continue obligations through September 2010.

Project Execution Phase: Once the procurement phase is complete, the selected team will mobilize and start work on the project. The execution phase will vary on a project-by-project basis due to the scope and complexity of each individual project. Local conditions may impact the ability to execute projects within the prescribed timeline, and discretion is provided to the local contracting officer, installation engineer and financial officers to adjust timelines to ensure the DoD obtains the best value for the funds expended. Based on current planning estimates, the Department anticipates all projects will have begun execution by the end of FY 2010, with the exception of a few projects that will be awarded late in FY 2010. These late awards result from delays in execution (due to design, environmental, or swing space complications) or new projects added to maximize obligation of bid savings. We anticipate all projects should be underway by March 2011.

Project Completion Phase: Based on current estimates, all FSRM projects will be completed by December 2012. A table listing the specific FSRM Program projects that will be funded by the Recovery Act and the delivery schedule of the milestones for the major phases of FSRM Program activities is in Attachment A.

F. Environmental Review

The Recovery Act funds over 4,400 projects valued at over \$4.26 billion for improving or repairing facilities and infrastructure within the Department of Defense. In each case, the Department follows the rigorous requirements outlined in the National Environmental Policy Act of 1969 (NEPA), the National Historic Preservation Act of 1966 (NHPA), and all other statutes that involve protecting the environment and vital land resources under DoD stewardship.

The Department of Defense has a long and successful program to comply with NEPA. DoD's policy is in DoD Instruction 4715.9, Environmental Planning and Analysis, which can be found online at <http://www.dtic.mil/whs/directives/corres/pdf/471509p.pdf>. In addition, the Department is tracking compliance with NEPA for every project and reporting its status, as required, to the Council on Environmental Quality. The Department is using the full range of actions available under NEPA:

- An Environmental Impact Statement when projects are known to have a significant effect on the environment.
- An Environmental Assessment (EA) for actions in which the significance of the environmental impact is not clearly established. Should environmental analysis and interagency review during the EA process find a project to have no significant impacts on the quality of the environment, a Finding of No Significant Impact is issued.
- Categorical Exclusions for actions that do not individually or cumulatively have a significant effect on the environment.

The Department has an outstanding Cultural Resources Management program; DoD's policy is in DoD Instruction 4715.16, Cultural Resources Management (online at <http://www.dtic.mil/whs/directives/corres/pdf/471516p.pdf>). The Military Departments and Defense Agencies already have extensive inventories of historic properties, both buildings and archeology sites, so they can easily identify if any Recovery Act project may have the potential to affect a historic property. Most military installations have programmatic agreements or memorandums of understandings with State Historic Preservation Offices establishing standard processes to exchange information and streamline NHPA Section 106 reviews. In addition, the Department has an extensive list of Program Comments issued by the Advisory Council on Historic Preservation that meet the requirement to comply with Section 106 of the NHPA. The Military Department and Defense Agencies are using this full range of tools to meet the requirements of Section 106 of the NHPA.

The Military Departments and Defense Agencies selected projects for Recovery Act funding based partly on the ability to comply with NEPA, NHPA, and other environmental statutes such as the Clean Water Act and Clean Air Act, within the required timeframes. The Department recognizes that if some projects have a higher risk of being affected by these critical environmental laws, they would take longer to execute and thus not provide the rapid economic stimulus envisioned by the Recovery Act.

G. Performance Measures

In meeting the requirements of the Recovery Act, the Department established performance measures for the FSRM Program that were consistent with the intent and goals of the Recovery Act and past program assessments. These performance measures are supported by quantifiable output(s) and have designated measurement frequencies. Some performance measures will no longer be reported as noted below:

The metric pertaining to the jobs created or retained was eliminated from this plan as this data is collected through www.federalreporting.gov. DoD totals for jobs created/retained can be viewed at:

www.recovery.gov/Pages/TextView.aspx?data=jobSummaryAgency&topnumber=200&qtr=2010Q1.

The metric in the original program plan pertaining to construction schedule performance was eliminated from this plan. Project schedules reflect an agreement between the Government and the Contractor. They are revisited as needed from contract award through completion of the project. As such, when project schedules change, the baseline from which this metric would apply changes, meaning there would be no deviation from schedule. Additionally, if there were unapproved schedule slips, the metric (measured in dollars) would not relay the magnitude of a delay – a delay of one day and 5 years is treated the same.

The metric pertaining to percent of projects aimed at energy consumption was eliminated from this plan as it does not measure energy consumption efficiency or reduction but is more an indicator of the project list and the focus of the department’s goal to improve energy efficiencies. Because facility-level energy usage is not presently reported or estimated, there is no way to reconstruct an energy efficiency measure.

The metrics pertaining to the number and percentage of family housing units brought up to DoD standards is temporarily removed from the plan pending agency review for relevance and data validation. The Department will provide a revised family housing metric in a future update.

The following performance goals will be used to measure progress of the FSRM Program in meeting the requirements of the Recovery Act:

- Percent of Total Dollar Value of Recovery Act Projects Awarded

Metric	Goal	Status
This indicator will measure the total dollar value of Recovery Act projects awarded divided by total dollar value of Recovery Act projects. This output measurement will be sampled monthly and tracks the status of total funding for awards made with the	Oct 2009: 62% (\$2,643.0M)	Oct 2009: 62% (\$2,643.0M)
	Nov 2009: 64% (\$2,737.5M)	Nov 2009: 65% (\$2,764.5M)
	Dec 2009: 69% (\$2,956.8M)	Dec 2009: 70% (\$2,961.1M)
	Jan 2010: 69% (\$2,927.6M)	Jan 2010: 73% (\$3,110.8M)
	Feb 2010: 71% (\$3,037.6M)	Feb 2010: 76% (\$3,222.6M)
	Mar 2010: 73% (\$3,117.0M)	Mar 2010: 83% (\$3,535.7M)

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PROGRAM PLAN

Recovery Act. Frequency of measurement: Monthly.	Apr 2010: 76% (\$3,246.7M) May 2010: 79% (\$3,373.2M) Jun 2010: 82% (\$3,506.6M) Jul 2010: 88% (\$3,740.8M) Aug 2010: 99% (\$4,230.4M) Sep 2010: 100% (\$4,260.4M) FY goals are cumulative	
--	--	--

- Percent of Backlog Reduced by the Recovery Act

<u>Metric</u>	Goal	Status
This output measurement will measure the monetary value of the total backlog reduced by the Recovery Act divided by the monetary value of existing backlog. This output measurement will reveal the specific impact the Recovery Act has had on outstanding repair requests. Frequency of measurement: Annual.	By December 2012, reduce backlog by over \$4.26 billion or 6.26% (\$4.26 billion/\$68.05 billion). FY 09: 0.12% (\$.08/\$68.05) FY 10: 2.62% (\$1.78/68.05) FY 11: 5.14% (\$3.50.68.05) FY 12: 6.10% (\$4.15/68.05) FY 13: 6.26% (\$4.26/68.05) FY goals are cumulative	As of March 31, 2010, 1,468 projects completed reducing backlog by \$0.57B or 0.8% (\$0.57billion/\$68.05 billion).

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PROGRAM PLAN

- Change in Facility Condition Index of Recovery Act Projects

<u>Metric</u>	<u>Goal</u>	<u>Status</u>
<p>This output measurement will measure the overall improvement of the Facility Condition Index (FCI) for the entire Department based on Recovery Act funding as an average percentage change in the FCI per project. This measure will include the FCI at the contract completion less the FCI at contract award. This output measurement provides a quantifiable determination of the impact of the Recovery Act investment on the Department and on a facility basis. Frequency of measurement: Annual.</p>	<p>By December 2012, aggregate average Facility Condition Index change of 7%. (e.g., average, by 7 percentage points)</p> <p>FY 09: 4%</p> <p>FY 10: 6%</p> <p>FY 11: 7%</p> <p>FY 12: 7%</p> <p>FY 13: 7%</p> <p>FY goals are cumulative</p>	<p>As of March 31, 2010, 1,468 projects completed with an average 3% increase in FCI.</p>

H. Monitoring and Evaluation

Review of the progress and performance of major programs, including risk-mitigation and corrective actions, is guided by the Risk Management Plan developed by the Department in accordance with the OMB Circular A-123, Management’s Responsibility for Internal Control. The Department’s current Management’s Responsibility for Internal Control process has a Senior Assessment Team that is lead by Principal Deputy Under Secretary (Comptroller), who is also the Responsible Officer for the Department’s Recovery Act funding. As part of the Risk Management Plan, each program has been evaluated on a quarterly basis, with a Risk Profile being submitted to the Comptroller (who also serves as the Department’s Chief Financial Officer). The Plan identifies areas of high risk and high and low performance through a Risk Assessment and Gap Analysis. The Plan evaluates the potential for financial, reporting and procurement risks; and is used to analyze Information Technology (IT) systems; and review results from any audits and investigations.

An initial evaluation provided an overview of management capabilities for senior leadership in assessing their people, processes and technology. The risk assessment reviewed internal controls on human capital, performance, and measurement tools. Upon completion of the risk assessments, gap analyses were conducted.

The completion of Risk Profiles, the second step in the Plan, allows for the periodic review of each program’s progress in monitoring and evaluating risk management. These iterative

evaluations were conducted on a quarterly basis and submitted to the Comptroller. This process also identified significant uncorrected weaknesses or newly identified gaps for each program and when applicable, required more detailed information related to the questions identified in the Risk Assessment and Gap Analysis. Managers for any program area that required mitigation were required to submit a Risk Management Strategy that included a description of the issue, the pace of corrective action, the methodology to ensure the effectiveness of the corrective action(s), performance measures that were met, and major upcoming milestones.

The quarterly risk management process revealed that two remaining gaps exist that affect the Treasury Account Fund Symbols (TAFS) within the Facilities Sustainment, Restoration, & Modernization Program Plan, as reported in the Risk Management Strategies. In the 2nd and 3rd Quarters, FY 2010, the Air Force identified gap #F-AF-01, in Operation and Maintenance, Air Force (3404) and Family Housing Operation and Maintenance, Air Force (0748) of the Facilities Sustainment, Restoration, & Modernization Program Plan. As a result of testing, the Air Force found that some obligations were not being recorded in the accounting system within the required ten days of a contract being signed. An obligation totaling over \$100,000 was not recorded in the accounting system the same month the obligation occurred. All corrective actions are on track for resolution in the 3rd Quarter, FY 2010. In the 2nd Quarter, FY 2010, Gap #G-OSDC-02, was reported by the Office of the Under Secretary of Defense, Comptroller and Chief Financial Office. We found that submitted transactions contained coding that does not match the current master project listing for all the TAFS in the Facilities Sustainment, Restoration, & Modernization Program Plan. Project listings are run each day. Codes that are unassigned are researched to see if they are new, erroneous or miss assigned. The system queries to research unassigned transactions and to correct problems, if feasible. When the data is not valid enough to process, the appropriation holder is notified to enter corrective transactions in the field level system, which feeds the reporting system. The targeted correction date is 4th Quarter, FY 2010.

I. Transparency:

The Recovery.gov website was established to provide the public with unprecedented visibility. The Department of Defense provides financial and contractual information to the Recovery.gov site using existing information systems.

Due to the magnitude of normal budgeting for national defense, the Office of the Under Secretary of Defense (Comptroller) has established a centralized Business Enterprise Integration System (BEIS) for financial review and internal control. The Department uses BEIS to handle financial tracking, particularly obligation and execution data, at a project-level. This ensures compliance with general financial management policies pertaining to the Recovery Act.

The Department captures contract award information using the Federal Procurement Data System (FPDS), identifying Recovery Act procurement actions in accordance with the guidance provided by the Office of Management and Budget.

J. Accountability:

Accountability for the execution of Recovery Act programs is enforced in all DoD Components receiving Recovery Act funds. The DoD will use the existing civilian and military service performance regulations and policies (such as Career and Non-Career Senior Executive Service (SES), General Schedule (GS)) to assess, review, reward and penalize results in carrying out the American Recovery and Reinvestment Act. Recovery Act activities are considered a part of a manager, employee, and Service member's duties; and performance will be reviewed within existing assessment cycles.

Performance success and failures will also be rewarded and enforced respectively for the execution of Recovery Act funds through the Department's Risk Management Plan. This management plan includes setting priorities and performance measures and encourages the workforce to improve the overall performance of the Department for the Recovery Act and beyond. As part of the Risk Management Plan, each program is directed to identify the roles and responsibilities of management and upper level management and the processes that management follows to ensure that program and projects are reviewed on a frequent basis.

K. Barriers to Effective Implementation:

The Department's mission to provide installation assets and services necessary to support our military forces in a cost effective, safe, sustainable, and environmentally sound manner is what we attempt to accomplish on a daily basis. It is a complex and costly mission. The worldwide installation assets and resources under the management of the Department of Defense are immense.

A major implementation barrier that has impacted DoD in previous years, which could pose the most issues, is competition for labor and material in the construction industry. While the bidding environment has resulted in bid savings, how long this will continue is uncertain.

Additionally, in previous years, unplanned demand on the construction industry due to regional-level natural disasters, such as mid-west flooding or west-coast wildfires, may also impact the commodity pricing, potentially jeopardizing current project cost estimates. The Department of Defense will continuously review execution of its projects to be better prepared to respond should resource competition affect implementation of projects funded through the Recovery Act. The DoD will use established procedures to work through any barriers that may occur during the implementation of the Recovery Act and does not anticipate any major setbacks in achieving the goals and requirements outlined in the Recovery Act.

L. Federal Infrastructure Investments:

The Department of Defense has issued policy guidance for implementing energy and water efficiency and other sustainability requirements included in the Energy Policy Act of 2005, Executive Order 13423, and Energy Independence and Security Act of 2007. DoD

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PROGRAM PLAN

Components have developed subordinate policies for implementing the legislative and Executive Order requirements as well. For example, each of the three Military Departments (i.e., Navy/Marine Corps, Air Force, and Army) has a policy that includes using the ability to attain Leadership in Environmental and Energy Design LEED Silver Certification as a basis for new construction sustainability; a metering implementation plan; an energy professional training program; and awareness and award programs. The Department has developed and implemented Unified Facilities Criteria to ensure new construction and major renovation projects comply with applicable requirements and goals. The DoD Energy Program also includes initiatives for audit programs and procurement of energy-efficient products. Other contributing factors include integrated energy planning, enhanced use of renewable energy, and demonstration of innovative technologies. Finally, the Department coordinates internal programs with the Department of Energy (DoE) and leverages DoE programs for demonstration, testing, and evaluation of promising new technologies.

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

AS OF MARCH 31, 2010

Funding Table and Delivery Schedule with Major Milestones - Projects listed are those in the program effective March 31, 2010

Project Categories:		
• E – Energy	• P – Pavement/roads/grounds	• O – Operations
• R – Roofs	• B – Barracks	• M – Medical
• U – Utilities	• Q – Quality of Life	• F – Family Housing

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
ARMY									
ACTIVE ARMY									
1	Fort Greely	AK	P	8842	Paving Repairs Post Wide	3,000	<i>Aug-09</i>	<i>Mar-10</i>	Mar-11
2	Fort Greely	AK	E	38272	Replace Windows Throughout Building 661 With Energy Efficient Windows	883	<i>Sep-09</i>	<i>Mar-10</i>	Apr-11
3	Fort Greely	AK	E	36627	Replace Windows in Building 662 (Barracks)	795	<i>Aug-09</i>	<i>Mar-10</i>	Apr-11
4	Fort Greely	AK	E	37833	Repair Exterior With Insulation Finish System on Building 662	777	<i>Sep-09</i>	<i>Mar-10</i>	Apr-11
5	Fort Greely	AK	E	38265	Install Exterior Insulation Finish System on Building 661	745	<i>Sep-09</i>	<i>Mar-10</i>	Apr-11
6	Fort Greely	AK	E	28888	Replace Roof on Building 655 With R60 Value Roof	503	<i>Jul-09</i>	<i>Jul-09</i>	<i>Sep-09</i>
7	Fort Greely	AK	E	38337	Install Exterior Insulation Finish System on Building 655	450	<i>Sep-09</i>	<i>Mar-10</i>	Apr-11
8	Fort Greely	AK	R	32505	Replace Roof Ph 2 DPW Headquarters	400	<i>Jul-09</i>	<i>Jul-09</i>	<i>Sep-09</i>
9	Fort Greely	AK	P	13288	Sidewalk Repairs Post Wide	275	<i>Nov-09</i>	<i>Mar-10</i>	Aug-11
10	Fort Greely	AK	E	34804	Replace Roof, Siding and All Exterior Doors and Insulate Building 627	252	<i>Sep-09</i>	<i>Oct-09</i>	<i>Jan-10</i>
11	Fort Greely	AK	O	32534	Connect Sprinkler Sys to 911 Call Center	188	<i>Sep-09</i>	<i>Mar-10</i>	Apr-11
12	Fort Greely	AK	Q	32551	Upgrade Sprinkler Sys Commissary	152	<i>May-10</i>	<i>Jun-10</i>	Aug-11

(1) Gap in project numbers results from project cancellations

(2) Estimated construction dates are in plain text, actual construction dates are in italics

(3) The projects listed represent those in the program as of 31 March 2010

(4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
13	Fort Greely	AK	O	24819	Repair Detention Cells	136	<i>May-09</i>	<i>May-09</i>	<i>Oct-09</i>
14	Fort Greely	AK	O	33386	Install Doors / Walls 59th Signal	125	<i>Sep-09</i>	<i>Mar-10</i>	May-11
15	Fort Greely	AK	E	35526	Construct Two Meteorology Towers to Collect Wind Data	120	May-10	Jun-10	Aug-11
16	Fort Greely	AK	Q	34871	Replace Carpeting in Building 702-Lodging Area	76	<i>Aug-09</i>	<i>Nov-09</i>	<i>Jan-10</i>
17	Fort Greely	AK	P	32537	Repair Curbs, Asphalt & Install Sidewalks	26	<i>Jul-09</i>	<i>Aug-09</i>	<i>Oct-09</i>
18	Fort Greely	AK	O	34975	Install Communication Lines in Building 601	20	May-10	Jun-10	Oct-11
19	Fort Greely	AK	O	38848	Install Forklift Charger and Eye Wash Station	14	<i>Jun-09</i>	<i>Jun-09</i>	<i>Aug-09</i>
20	Fort Greely	AK	O	32552	Fill 2 Hydraulic Lift Bays	5	May-10	Jun-10	Oct-11
21	Fort Richardson	AK	E	38264	LED Street Lights	4,000	<i>Mar-10</i>	May-10	Aug-11
22	Fort Richardson	AK	O	29105	Building 606, Battalion Opns Facility, Repair Interior for 4/25 ABCT	1,400	<i>Aug-09</i>	<i>Sep-09</i>	Mar-11
23	Fort Richardson	AK	Q	23491	Replace Air Handler	1,000	<i>Aug-09</i>	<i>Aug-09</i>	Mar-11
24	Fort Richardson	AK	P	36617	Design & Construct Temporary Org Parking	750	<i>Nov-09</i>	<i>Nov-09</i>	Aug-11
25	Fort Richardson	AK	O	36594	Building 604, Renovate for Company Opns Facility	600	<i>Oct-09</i>	<i>Oct-09</i>	Aug-11
26	Fort Richardson	AK	P	30355	Repair Fire Tower Ridge Trail	600	<i>Sep-09</i>	<i>Mar-10</i>	Apr-11
27	Fort Richardson	AK	O	30880	Building 606, Battalion Opns Facility, Repair Building Systems for 4/25 ABCT	415	<i>Aug-09</i>	<i>Sep-09</i>	Mar-11
28	Fort Richardson	AK	O	31558	Building 806, North Bay, Repair Vehicle Exhaust & Ventilation for the 62 Truck & 17 Csb	400	<i>Aug-09</i>	<i>Aug-09</i>	Mar-11
29	Fort Richardson	AK	O	29106	Building 800, Remodel Org Storage for 3 MEB	350	<i>Jul-09</i>	<i>Jul-09</i>	Mar-11
30	Fort Richardson	AK	O	38720	Expand Range Warm Up Building Pedneau	350	<i>Feb-10</i>	May-10	Jul-11
31	Fort Richardson	AK	E	38269	Hydroelectric Power Generator	300	<i>Dec-09</i>	May-10	Aug-11
32	Fort Richardson	AK	E	33242	Repair Domestic Water Piping Building 1113 & 1114	260	<i>Sep-09</i>	<i>Sep-09</i>	Apr-11
33	Fort Richardson	AK	O	28619	Repair Potable Water System	250	<i>Sep-09</i>	<i>Mar-10</i>	Apr-11

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
34	Fort Richardson	AK	O	36620	Alterations to Building 802, 532 Brigade Support Battalion Co	200	<i>Oct-09</i>	<i>Mar-10</i>	Aug-11
35	Fort Richardson	AK	O	36619	Building 806, Alterations to Motorpool	200	<i>Aug-09</i>	<i>Aug-09</i>	Mar-11
36	Fort Richardson	AK	O	36596	Construct Arms Vault 1, 532 Brigade Support Battalion	200	<i>Sep-09</i>	<i>Dec-09</i>	Apr-11
37	Fort Richardson	AK	O	36597	Construct Arms Vault 2, 532 Brigade Support Battalion	200	<i>Sep-09</i>	<i>Dec-09</i>	Apr-11
38	Fort Richardson	AK	E	38268	Wind Data Test Towers	200	<i>May-10</i>	<i>Jun-10</i>	Oct-11
39	Fort Richardson	AK	O	36599	Construct Arms Vault, 207 Signal Co.	180	<i>Sep-09</i>	<i>Dec-09</i>	Apr-11
40	Fort Richardson	AK	O	36600	Construct Arms Vault, 3 MEB Headquarters HHC	180	<i>Sep-09</i>	<i>Dec-09</i>	Apr-11
41	Fort Richardson	AK	O	36598	Construct Arms Vault, 532 Brigade Support Battalion Co	180	<i>Sep-09</i>	<i>Dec-09</i>	Apr-11
42	Fort Richardson	AK	P	30358	Repair Grezelka Range Road	150	<i>Sep-09</i>	<i>Mar-10</i>	Apr-11
43	Fort Richardson	AK	Q	36068	Renovate and Modernize the Welcome Area for Family Support	125	<i>Sep-09</i>	<i>Mar-10</i>	Apr-11
44	Fort Richardson	AK	E	33898	Install Parking Lights Building 1	101	<i>Mar-10</i>	<i>May-10</i>	May-11
45	Fort Richardson	AK	Q	23494	Replace Water System YS	100	<i>Jan-10</i>	<i>Mar-10</i>	Aug-11
46	Fort Richardson	AK	Q	36061	Building 470 Repair Exterior	75	<i>Mar-10</i>	<i>May-10</i>	Aug-11
47	Fort Richardson	AK	Q	36250	Construct Family Zone, Building 337	75	<i>Jul-09</i>	<i>Mar-10</i>	Mar-11
48	Fort Richardson	AK	O	36063	Construct Temporary Deployment Facility	75	<i>Mar-10</i>	<i>May-10</i>	Aug-11
49	Fort Richardson	AK	E	35364	Install Lighting Controls Building 800	55	<i>Mar-10</i>	<i>May-10</i>	Nov-11
50	Fort Richardson	AK	E	38719	Upgrade HVAC Building 652	55	<i>Sep-09</i>	<i>Mar-10</i>	May-11
51	Fort Richardson	AK	B	38789	Repair Steps Building 622	47	<i>Aug-09</i>	<i>Mar-10</i>	Apr-11
52	Fort Wainwright	AK	E	33874	Repair/Replace Roof Building 3015 to Improve Building Envelope	1,838	<i>May-09</i>	<i>May-09</i>	Dec-10
53	Fort Wainwright	AK	O	21932	Building 1045 - Restoration of Basement	1,500	<i>Dec-09</i>	<i>Mar-10</i>	Aug-11
54	Fort Wainwright	AK	O	36275	Restore Building 3021 DMWR Sporting Complex	1,500	<i>May-09</i>	<i>Mar-10</i>	Dec-10
55	Fort Wainwright	AK	E	33871	Repair East built-up Roof Building 3030 to Improve Building	1,360	<i>May-09</i>	<i>May-09</i>	Nov-09

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
				Envelope					
56	Fort Wainwright	AK	E	33870	Repair Center built-up Roof Building 3030 to Improve Building Envelope	1,355	<i>May-09</i>	<i>May-09</i>	<i>Nov-09</i>
57	Fort Wainwright	AK	E	33869	Repair West built-up Roof- Building 3030 to Improve Building Envelope	1,350	<i>May-09</i>	<i>May-09</i>	<i>Nov-09</i>
58	Fort Wainwright	AK	O	32309	25ID 1BCT Brigade Headquarters Building 1555- Repair/Renovate	1,238	<i>Nov-09</i>	<i>Mar-10</i>	<i>Aug-11</i>
59	Fort Wainwright	AK	B	32321	Barracks Building 1001-Repair Barracks Interior Finishes, Wall, Doors, Floors, Ceilings	1,219	<i>May-09</i>	<i>May-09</i>	<i>Dec-10</i>
60	Fort Wainwright	AK	P	30549	Repair Gravel Roads in Donnelly Training Area	1,200	<i>Jul-09</i>	<i>Mar-10</i>	<i>Mar-11</i>
61	Fort Wainwright	AK	E	33873	Repair East Irma Roof Building 3030 to Improve Building Envelop	1,025	<i>May-09</i>	<i>May-09</i>	<i>Nov-09</i>
62	Fort Wainwright	AK	E	33872	Repair West Irma Roof Building 3030 to Improve Building Envelop	1,010	<i>May-09</i>	<i>May-09</i>	<i>Nov-09</i>
63	Fort Wainwright	AK	B	32330	Repair Barracks Building 3716-Repaint Interior, Repair Stairs, Replace Windows, Etc	947	<i>May-09</i>	<i>May-09</i>	<i>Oct-09</i>
64	Fort Wainwright	AK	B	34969	Repair Barracks Building 3708-Repaint Interior, Repair Stair, Replace Windows, Etc.	922	<i>May-09</i>	<i>May-09</i>	<i>Sep-09</i>
65	Fort Wainwright	AK	B	32320	Repair Barracks Building 1004- Walkways, Stairs, Repaint, Repair Windows, Etc.	608	<i>May-09</i>	<i>Jun-09</i>	<i>Jan-11</i>
66	Fort Wainwright	AK	O	21931	Building 1045 - Repair of 1st & 2nd Fl	500	<i>Dec-09</i>	<i>Mar-10</i>	<i>Aug-11</i>
67	Fort Wainwright	AK	O	38432	Repair/Upgrade Insulation on Steam and Condensate Lines in Multiple Buildings	480	<i>Mar-10</i>	<i>May-10</i>	<i>Sep-11</i>
68	Fort Wainwright	AK	R	17372	Replace/Repair Roof of Building 2107	230	<i>Jul-09</i>	<i>Mar-10</i>	<i>Mar-11</i>
69	Fort Wainwright	AK	P	21243	Repair Airfield Access Route	200	<i>Jul-09</i>	<i>Mar-10</i>	<i>Mar-11</i>
70	Fort Wainwright	AK	P	17584	Repair/Repave W Montgomery Street	175	<i>Jul-09</i>	<i>Mar-10</i>	<i>Mar-11</i>
71	Fort Wainwright	AK	B	32322	Barracks Building 3206-Repair, Repaint Stairways and Landings	147	<i>Jun-09</i>	<i>Jun-09</i>	<i>Aug-09</i>
72	Fort Wainwright	AK	Q	21251	Building 4024 Pave North Side Parking Lot	80	<i>Jul-09</i>	<i>Jul-09</i>	<i>Mar-11</i>
73	Anniston Army Depot	AL	E	38874	Steam Line Repairs	2,136	<i>Jun-09</i>	<i>Jul-09</i>	<i>Feb-11</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
74	Anniston Army Depot	AL	E	38872	Industrial Area Electrical Repairs	1,196	<i>Jun-09</i>	<i>Jul-09</i>	Feb-11
75	Anniston Army Depot	AL	O	38877	Building 143 Renovations for Stryker Reset Mission	460	<i>Jun-09</i>	<i>Jul-09</i>	<i>Nov-09</i>
76	Fort Rucker	AL	Q	27403	Renovate B4605	4,700	<i>Aug-09</i>	<i>Jan-10</i>	Mar-11
77	Fort Rucker	AL	P	30403	Resurface Farrel Road	450	<i>Jul-09</i>	<i>Aug-09</i>	<i>Nov-09</i>
78	Fort Rucker	AL	P	34742	Bridge Repair - 09813 - Andrews Ave	300	<i>Sep-09</i>	<i>Jan-10</i>	May-11
79	Fort Rucker	AL	P	29170	Bridge Repairs - B25459	250	<i>Sep-09</i>	<i>Jan-10</i>	May-11
80	Fort Rucker	AL	P	29184	Bridge Repairs - B40161	250	<i>Sep-09</i>	<i>Jan-10</i>	May-11
81	Fort Rucker	AL	E	34844	Repair Boiler - B4605	110	<i>Aug-09</i>	<i>Feb-10</i>	Mar-11
82	Fort Rucker	AL	O	34603	Construct Pavilion	75	May-10	Jun-10	Aug-11
83	Redstone Arsenal	AL	E	22845	Replace Natural Gas Dist Sys, Phase 4	4,290	<i>Aug-09</i>	<i>Jan-10</i>	Apr-11
84	Redstone Arsenal	AL	E	35204	Replace Water Main Along Martin Rd from Zerdt to Patton	2,900	<i>Sep-09</i>	<i>Sep-09</i>	May-11
85	Redstone Arsenal	AL	E	27627	Replace Water Main Along Martin Road, from H.U. Tap to Patton Road With New 16" D.I. Main	2,116	<i>Sep-09</i>	<i>Jan-10</i>	May-11
86	Redstone Arsenal	AL	P	30289	Repair Concrete Turnarounds at Redstone Army Airfield	1,900	<i>Jul-09</i>	<i>Jul-09</i>	<i>Nov-09</i>
87	Redstone Arsenal	AL	E	27678	Replace Water Main Along Patton Rd. from Martin Rd. to Buxton Rd.	1,879	<i>Sep-09</i>	<i>Jan-10</i>	Apr-11
88	Redstone Arsenal	AL	E	27632	Replace Water Main Along Paton Rd. from H.U. to Martin Rd.	1,857	<i>Sep-09</i>	<i>Jan-10</i>	May-11
89	Redstone Arsenal	AL	P	35008	Fy 2009 Annual Road Paving Plan	1,800	<i>Jul-09</i>	<i>Jul-09</i>	<i>Nov-09</i>
90	Redstone Arsenal	AL	E	27681	Replace Water Main Along Redstone Rd. from Patton to Line Rd. and Back to Patton	1,755	<i>Sep-09</i>	<i>Jan-10</i>	May-11
91	Redstone Arsenal	AL	E	27680	Replace Water Main from Martin Rd. West of Patton to Vincent Looping Back to Patton	1,618	<i>Sep-09</i>	<i>Jan-10</i>	May-11
92	Redstone Arsenal	AL	E	27679	Replace Water Main Along Buxton Road E. from Patton to H.U.	1,312	<i>Sep-09</i>	<i>Jan-10</i>	May-11
93	Redstone Arsenal	AL	E	32597	Replace Condensate Piping for 11 Buildings	1,200	<i>Aug-09</i>	<i>Jan-10</i>	Apr-11

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
94	Redstone Arsenal	AL	Q	34722	Renovate and Expand Post Wellness Center Building 4460	760	<i>Aug-09</i>	<i>Jan-10</i>	May-11
95	Redstone Arsenal	AL	E	27628	Replace Water Main from Martin to Digneyto Rideout With 8"D.I.	644	<i>Sep-09</i>	<i>Jan-10</i>	May-11
96	Redstone Arsenal	AL	O	38796	Renovate Building. 7446	400	<i>Sep-09</i>	<i>Jan-10</i>	Apr-11
97	Redstone Arsenal	AL	E	30176	Replace Steam & Condensate Lines Under Martin Road at Building. 5250	103	<i>Sep-09</i>	<i>Jan-10</i>	Apr-11
98	Pine Bluff Arsenal	AR	E	22764	Steam Line Replacement Phase I	20,911	May-10	Nov-10	Nov-11
99	Pine Bluff Arsenal	AR	R	38697	Roof Replacement & Repairs Building. 33-630	1,400	<i>Dec-09</i>	May-10	Aug-11
100	Pine Bluff Arsenal	AR	R	38921	Repairs Building. 63-110 Transite Roof	773	<i>Feb-10</i>	May-10	Aug-11
101	Pine Bluff Arsenal	AR	R	38700	Repairs Building. 63-100 Transite Roof	435	<i>Mar-10</i>	May-10	Aug-11
102	Pine Bluff Arsenal	AR	O	38708	Repair Building 63-320-Replace Personnel and Vehicular Doors Ammunition Facility.	418	<i>Dec-09</i>	May-10	Aug-11
103	Pine Bluff Arsenal	AR	O	38699	Upgrade Fire Protection Sys Building 33-630	383	<i>Apr-10</i>	Jun-10	Aug-11
104	Pine Bluff Arsenal	AR	O	38703	Repair Building 63-200-Replace Personnel and Vehicular Doors Ammunition Facility.	310	<i>Mar-10</i>	May-10	Aug-11
105	Pine Bluff Arsenal	AR	O	38707	Repair Building 63-300-Replace Personnel and Vehicular Doors Ammunition Facility.	188	<i>Dec-09</i>	May-10	Aug-11
106	Pine Bluff Arsenal	AR	O	38710	Repair Building 63-310-Replace Personnel and Vehicular Doors Ammunition Facility.	188	<i>Dec-09</i>	May-10	Aug-11
107	Fort Huachuca	AZ	E	34624	Replace Evap Cooling W/Ac	2,500	<i>Sep-09</i>	<i>Jan-10</i>	May-11
108	Fort Huachuca	AZ	E	25206	Replace Evap Cooling With A/C, TMAC Building 70525, MWR	2,150	<i>Aug-09</i>	<i>Aug-09</i>	Mar-11
109	Fort Huachuca	AZ	P	38785	Repair H Avenue Drainage	1,303	<i>Jun-09</i>	<i>Jul-09</i>	Feb-11
110	Fort Huachuca	AZ	E	38781	Repair 4160v Electric Line at LAAF	1,200	<i>Sep-09</i>	<i>Jan-10</i>	Apr-11
111	Fort Huachuca	AZ	U	38777	Repair Wastewater Treatment Plant Drying Beds	1,023	<i>Aug-09</i>	<i>Sep-09</i>	Apr-11
112	Fort Huachuca	AZ	P	25204	Rebuild Squire Between Winrow and Winrow	981	<i>May-09</i>	<i>May-09</i>	Dec-10
113	Fort Huachuca	AZ	R	38803	Repair Roof, Davis Hall	600	<i>Sep-09</i>	<i>Oct-09</i>	May-11

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
114	Fort Huachuca	AZ	E	25207	Replace Evap Cooling With A/C, Building 50010, ACS	500	<i>Dec-09</i>	<i>Feb-10</i>	Aug-11
115	Fort Huachuca	AZ	E	29674	Install Water Meters	405	<i>Sep-09</i>	<i>Sep-09</i>	Apr-11
116	Fort Huachuca	AZ	E	32612	Repipe 1.5mg Reservoir Overflows to Sewer, Building 22201, Dir of Public Works	403	<i>Sep-09</i>	<i>Sep-09</i>	Apr-11
117	Fort Huachuca	AZ	P	33302	Repave Smith from Arizona to Cushing	385	<i>Aug-09</i>	<i>Jan-10</i>	Apr-11
118	Fort Huachuca	AZ	E	35810	Install New Waste Reduction Units in Dining Facilities	350	<i>Dec-09</i>	<i>Mar-10</i>	Aug-11
119	Fort Huachuca	AZ	E	25186	Replace Evap Cooling With A/C, Buildings 55332-55338	288	<i>Sep-09</i>	<i>Sep-09</i>	Apr-11
120	Fort Huachuca	AZ	E	35812	Repair Wastewater Treatment Plant Digester Lid to Prevent Methane Gas Escape	250	<i>Mar-10</i>	May-10	Aug-11
121	Fort Huachuca	AZ	E	38823	Repair Lift Station #9	250	<i>Sep-09</i>	<i>Oct-09</i>	Apr-11
122	Fort Huachuca	AZ	R	38786	Repair Roof, Alvarado Hall	200	<i>Sep-09</i>	<i>Feb-10</i>	Jul-11
123	Fort Huachuca	AZ	R	38801	Repair Roof, Sisler Hall	200	<i>Sep-09</i>	<i>Jan-10</i>	May-11
124	Fort Huachuca	AZ	E	33535	Replace Cooling Tower, Greely Hall, Building 61801, Netcom	160	<i>Dec-09</i>	<i>Feb-10</i>	Aug-11
125	Fort Huachuca	AZ	E	7985	Repair Leaks, Access Ladders, Roof of 3m Gal Reservoir	150	<i>Dec-09</i>	<i>Jan-10</i>	Aug-11
126	Fort Huachuca	AZ	O	38826	Repair Concrete Stairs, Buildings 414xx,	150	<i>Dec-09</i>	<i>Mar-10</i>	Aug-11
127	Fort Huachuca	AZ	E	33536	Replace South Plant Chiller, Building 62701, DPW	150	<i>Sep-09</i>	<i>Jan-10</i>	Apr-11
128	Fort Huachuca	AZ	E	34623	Calibrate Production Well Meters	100	<i>Dec-09</i>	<i>Jan-10</i>	Aug-11
129	Fort Huachuca	AZ	Q	35746	Construct Mezzanine-Barnes Field House	100	<i>Sep-09</i>	<i>Jan-10</i>	May-11
130	Fort Huachuca	AZ	R	38808	Repair Roof, Museum Annex	75	<i>Sep-09</i>	<i>Feb-10</i>	Mar-11
131	Fort Huachuca	AZ	U	33260	Paint Water Tank (61609)	11	<i>Aug-09</i>	<i>Aug-09</i>	<i>Sep-09</i>
132	Yuma Proving Ground	AZ	B	30909	Repair Barracks, Building 1004-Replace All Flooring, Wall/Ceiling Finishes, Furniture	2,800	<i>Jan-10</i>	<i>Feb-10</i>	Apr-11
133	Yuma Proving Ground	AZ	O	33485	Repair Admin Buildings 306 & 308-Flooring,, Windows, HVAC, Finishes.	2,000	<i>Mar-10</i>	May-10	Nov-11
134	Yuma Proving Ground	AZ	R	29675	Repair Roofs	1,351	<i>Sep-09</i>	<i>Jan-10</i>	Apr-11

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
135	Yuma Proving Ground	AZ	P	20285	Repair Parking Lots - LAAF	1,148	<i>Sep-09</i>	<i>Dec-09</i>	Apr-11
136	Yuma Proving Ground	AZ	E	35354	Repair Substation Transformers	1,100	<i>Dec-09</i>	May-10	Oct-11
137	Yuma Proving Ground	AZ	E	34848	Retrofit Light Switches W/ Occupancy Sensors/ Timers	800	<i>Sep-09</i>	<i>Jan-10</i>	Apr-11
138	Yuma Proving Ground	AZ	E	34847	Replace Exterior Door Weather Stripping	125	<i>Sep-09</i>	<i>Jan-10</i>	Apr-11
139	Yuma Proving Ground	AZ	E	34846	Repair Baseball Court Lighting W/ Energy Efficient System	20	<i>Sep-09</i>	<i>Jan-10</i>	Apr-11
140	Fort Irwin	CA	B	10398	Repair Barracks Building 264-Repair Walls, Floors, Ceilings, Latrines, Electric.	3,100	<i>Aug-09</i>	<i>Dec-09</i>	Mar-11
141	Fort Irwin	CA	B	20160	Repair Barracks Building 98-Repair Walls, Floors, Ceilings, Latrines, Electric.	1,800	<i>Jul-09</i>	<i>Nov-09</i>	Mar-11
142	Fort Irwin	CA	E	20130	Repair Chilled/Hot Loop Feed System Ph 3	1,200	<i>Aug-09</i>	<i>Sep-09</i>	<i>Feb-10</i>
143	Fort Irwin	CA	Q	37198	Repair Athletic Center Buildings 324, 327, 328, 337, 338-Repairs to Finishes, HVAC, Walls, Floors, Etc.	880	<i>Dec-09</i>	May-10	Aug-11
144	Fort Irwin	CA	E	20159	Construct Additional Perimeter Lights Asp - Phase 3	676	<i>Mar-10</i>	May-10	Sep-11
145	Fort Irwin	CA	E	34632	Repair Street Lights & Install Solar Street Lights for Cantonment Area	650	<i>Mar-10</i>	May-10	Sep-11
146	Fort Irwin	CA	R	36265	Repair Roof, Building 361, Recreation Center	350	May-10	Jun-10	Oct-11
147	Fort Irwin	CA	E	39041	Repair Street Lights & Install Solar Street Lights for Cantonment Area - Phase 2	350	<i>Mar-10</i>	May-10	Sep-11
148	Fort Irwin	CA	E	36266	Repair HVAC, Building 361, Recreation Center	300	May-10	Jun-10	Oct-11
149	Fort Irwin	CA	E	37574	Construct Parking Lot Lights Building 940	250	<i>Mar-10</i>	May-10	Sep-11
150	Fort Irwin	CA	Q	37217	Repair Kitchen Ventilation System Building 1317	125	<i>Apr-10</i>	Jun-10	Aug-11
151	Fort Irwin	CA	Q	38778	Repair Infant Playground Area	50	<i>Mar-10</i>	May-10	Aug-11
152	Fort Irwin	CA	Q	38765	Repair Pre-School Playground Area	50	<i>Mar-10</i>	May-10	Aug-11
153	Presidio of Monterey	CA	O	38519	Remove Inactive Communication Lines, base-wide	590	<i>Aug-09</i>	<i>Jan-10</i>	Mar-11
154	Presidio of Monterey	CA	E	29645	Replace Barracks Failing HVAC Systems, Barracks Buildings 647, 650, 651,	484	<i>Aug-09</i>	<i>Mar-10</i>	Apr-11

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
155	Presidio of Monterey	CA	B	20069	Replace Worn Carpet in Barracks 651, Health and Safety (VOLAR)	356	Sep-09	Jan-10	Apr-11
156	Presidio of Monterey	CA	B	20070	Replace Worn Carpet in Barracks 652, Health and Safety	356	Sep-09	Jan-10	Apr-11
157	Presidio of Monterey	CA	P	29642	Repair Unsafe/Failed Access Roads and Paved Areas, C Company, 9th Signal Command	350	Aug-09	Sep-09	Jan-10
158	Presidio of Monterey	CA	O	38508	Asbestos Mitigate and Abatement	300	Sep-09	Jan-10	May-11
159	Presidio of Monterey	CA	E	25140	Replace Deteriorating and Leaking Water Lines Servicing DLI Classrooms	300	Aug-09	Oct-09	Dec-09
160	Presidio of Monterey	CA	P	29643	Construct Sidewalk to Access DLI Classrooms, Health and Safety	259	Aug-09	Jan-10	Mar-10
161	Presidio of Monterey	CA	E	8472	Repair Natural Gas Systems	251	Aug-09	Sep-09	Dec-09
162	Presidio of Monterey	CA	Q	36235	Replace Synthetic Turf at Child Development Center Building 7693	180	May-10	Jun-10	Oct-11
163	Presidio of Monterey	CA	E	34171	Install/Modernize Exterior Lighting for Barracks Areas, 800 and 600 Series	159	Aug-09	Jan-10	Apr-11
164	Presidio of Monterey	CA	E	29648	Replace Failing HVAC System Cpac Building 277	82	Aug-09	Aug-09	Nov-09
165	Presidio of Monterey	CA	O	25144	Install Required Safety Components in Communication Closets: Emergency Lighting, Emergency Shut Off Switches, Fire Suppression and Temperature Controls.	72	Sep-09	Sep-09	Dec-09
166	Presidio of Monterey	CA	O	36171	Install Fire Sprinkler Heads, DLI Classrooms, Building 611	57	Aug-09	Jan-10	Apr-11
167	Presidio of Monterey	CA	Q	33329	Repair Deteriorated Floor, Building 630, Ed Center	28	Sep-09	Sep-09	Nov-09
168	Sierra Army Depot	CA	E	38554	Inspect and Repair Warehouse Valves	2,000	Sep-09	Jan-10	May-11
169	Sierra Army Depot	CA	O	38551	Repair Various Warehouse Doors	500	Aug-09	Oct-09	Mar-11
170	Fort Carson	CO	P	38738	Repair Parking Lots	600	Aug-09	Jan-10	Apr-11
171	Fort Benning	GA	B	30912	Barracks Renovation to Correct Safety Issues - Building 2832 - 3rd / 75th Rangers	9,750	Sep-09	Oct-09	May-11
172	Fort Benning	GA	R	33301	Building 73 - Replace Roof - 3 BN / 29th Infantry	1,500	Aug-09	Aug-09	Mar-11
173	Fort Benning	GA	E	33953	Electric Power Plant - Repair & Upgrade Peak Shaving Plant	1,014	Nov-09	Feb-10	May-11

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
174	Fort Benning	GA	P	31145	Replace Bridge #12 Hourglass Rd. Over Pine Knot Creek	739	<i>Dec-09</i>	<i>Mar-10</i>	Aug-11
175	Fort Benning	GA	R	38911	Replace Roof Building 933	623	<i>Sep-09</i>	<i>Dec-09</i>	Apr-11
176	Fort Benning	GA	B	38645	Replace Fire Alarm System Building 83	490	<i>Sep-09</i>	<i>Jan-10</i>	May-11
177	Fort Benning	GA	B	38649	Replace Fire Alarm System Building 75	470	<i>Sep-09</i>	<i>Jan-10</i>	May-11
178	Fort Benning	GA	R	33768	Replace Roof - Building 93	454	<i>Aug-09</i>	<i>Aug-09</i>	<i>Dec-09</i>
179	Fort Benning	GA	O	33764	Building Renovation - Building 5000 Aviation Ops. Repair Finishes, Windows, Doors, Flooring	413	<i>Sep-09</i>	<i>Dec-09</i>	<i>Mar-10</i>
180	Fort Benning	GA	B	38941	Repair Dining Facility Building 2895 11th Engineer-Walls, Finishes, Food Prep, Serve, Seating Area	410	<i>Mar-10</i>	May-10	Aug-11
181	Fort Benning	GA	R	33755	Replace Roof Structure - Building 241 - USAG Benning	393	<i>Sep-09</i>	<i>Dec-09</i>	Apr-11
182	Fort Benning	GA	O	38917	Renovate - Building 2768 - 199th INF Brigade Headquarters. Repair Walls, Floors, Ceilings, Doors, Windows	375	<i>Mar-10</i>	May-10	Aug-11
183	Fort Benning	GA	O	28624	Renovate Building 67 Classroom Area	340	<i>Jul-09</i>	<i>Aug-09</i>	<i>Dec-09</i>
184	Fort Benning	GA	P	34525	Bridge Footing Repair, Install Curtain Wall & Remediate Stream Bed	275	<i>Mar-10</i>	May-10	Aug-11
185	Fort Benning	GA	R	38894	Replace Failing Roof - Building 72 - 199th INF Brigade	224	<i>Aug-09</i>	<i>Aug-09</i>	<i>Feb-10</i>
186	Fort Benning	GA	Q	38937	Repairs to Main Post CDC Building 1366	219	<i>Mar-10</i>	May-10	Aug-11
187	Fort Benning	GA	O	38659	Repair/Replace Guard Rail Various Locations.	190	<i>Feb-10</i>	May-10	Aug-11
188	Fort Benning	GA	Q	38929	Repair Exterior Walls and Windows Building 215	150	<i>Aug-09</i>	<i>Aug-09</i>	<i>Nov-09</i>
189	Fort Benning	GA	O	38656	Replace Cooling Tower Building 398.	138	<i>Aug-09</i>	<i>Aug-09</i>	<i>Sep-09</i>
190	Fort Benning	GA	R	21902	Replace Roofs - Building 328	117	<i>Aug-09</i>	<i>Aug-09</i>	<i>Nov-09</i>
191	Fort Benning	GA	Q	38904	Rewire Trap Bunkers - M9815	35	<i>Sep-09</i>	<i>Sep-09</i>	<i>Jan-10</i>
192	Fort Gillem (enclave)	GA	E	24556	Replace Post Indicator Valves	104	<i>Jul-09</i>	<i>Aug-09</i>	<i>Sep-09</i>
193	Fort Gillem (enclave)	GA	E	32929	Increase Power Line Size for Circuit "C"	84	<i>May-09</i>	<i>Jun-09</i>	<i>Jul-09</i>
194	Fort Gillem (enclave)	GA	E	32994	Replace #2 Boiler	53	<i>Sep-09</i>	<i>Oct-09</i>	<i>Dec-09</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
195	Fort Gillem (enclave)	GA	E	33498	Upgrade Primary Power Lines for Circuit "D"	16	<i>May-09</i>	<i>Jun-09</i>	<i>Jun-09</i>
196	Fort Gordon	GA	O	38833	Renovate One-Stop Center. Repairs Walls, Floors, Ceilings, HVAC, Electric of MWR Offices	3,500	<i>Sep-09</i>	<i>Dec-09</i>	May-11
197	Fort Gordon	GA	Q	35198	Repairs to Gym #6-HVAC, Electric, Finishes, Doors, Windows, Etc.	1,748	<i>Sep-09</i>	<i>Jan-10</i>	May-11
198	Fort Gordon	GA	B	34330	Repair Barracks, Building 25416. Repair Walls, Ceilings, Latrines, Floors, Windows, Doors	1,230	<i>Sep-09</i>	<i>Jan-10</i>	May-11
199	Fort Gordon	GA	R	38835	Roof Replacement, 202 Mi BN Headquarters	800	<i>Sep-09</i>	<i>Jan-10</i>	Apr-11
200	Fort Gordon	GA	P	34619	Replace Headstall Creek Bridge	770	<i>Dec-09</i>	<i>Mar-10</i>	Jul-11
201	Fort Gordon	GA	R	38299	Repair Roof, Youth Services Building	757	May-10	Jun-10	May-11
202	Fort Gordon	GA	E	16369	Dredge Reservoir, Mirror Lake	750	May-10	Jul-10	Aug-11
203	Fort Gordon	GA	E	16367	Dredge Reservoir, Wilkenson Lake	750	<i>Sep-09</i>	<i>Jan-10</i>	May-11
204	Fort Gordon	GA	P	34620	Repair Lane Ave Culvert Crossing	440	<i>Sep-09</i>	<i>Jan-10</i>	May-11
205	Fort Gordon	GA	P	38231	Repair Pextra Parking Area	304	<i>Aug-09</i>	<i>Aug-09</i>	<i>Mar-10</i>
206	Fort Gordon	GA	P	32698	Repair Harlem Road Bridge	275	<i>Dec-09</i>	<i>Mar-10</i>	Aug-11
207	Fort Gordon	GA	P	32697	Repair Gibson Rd Bridge	220	<i>Dec-09</i>	<i>Mar-10</i>	Aug-11
208	Fort Gordon	GA	P	38229	Repave/Expand Post Office Parking	201	<i>Jul-09</i>	<i>Jul-09</i>	<i>Nov-09</i>
209	Fort Stewart	GA	O	22577	Motor Pool Enhancement Project	5,000	<i>Aug-09</i>	<i>Sep-09</i>	Apr-11
210	Fort Stewart	GA	P	30052	Repair Deteriorated Airfield Pavement	3,000	<i>Nov-09</i>	<i>Feb-10</i>	Sep-11
211	Fort Stewart	GA	O	27508	Renovate Building 626 Repair All Finishes Ans Systems for Classrooms	1,500	<i>Aug-09</i>	<i>Jan-10</i>	Apr-11
212	Fort Stewart	GA	O	32711	Repairs to BN Headquarters Buildings -520 & 721 - IPB #5- Restore All Finishes and Systems.	1,078	<i>Aug-09</i>	<i>Jan-10</i>	Apr-11
213	Fort Stewart	GA	O	34634	Repair Sprinkler Risers - IPB #2	900	<i>Mar-10</i>	May-10	Sep-11
214	Schofield Barracks	HI	B	30431	Repair Structural Damage to Various Schofield Barracks Primary Roads Phase(3)	3,500	<i>Jul-09</i>	<i>Jan-10</i>	Mar-11

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
215	Schofield Barracks	HI	P	21309	Repair Various Bridges	2,750	<i>Sep-09</i>	<i>Oct-09</i>	May-11
216	Schofield Barracks	HI	P	33807	Repair Range Roads	2,300	<i>Apr-10</i>	Jun-10	Nov-11
217	Schofield Barracks	HI	R	33823	Replace Roof - Theater Army Materiel Cmd	1,634	<i>Jul-09</i>	<i>Jul-09</i>	<i>Jan-10</i>
218	Schofield Barracks	HI	R	38283	Replace Roof for Gym Facility	1,166	<i>Aug-09</i>	<i>Oct-09</i>	<i>Feb-10</i>
219	Schofield Barracks	HI	P	33795	Repair Roads in Area X	794	<i>Jul-09</i>	<i>Jan-10</i>	<i>Mar-10</i>
220	Schofield Barracks	HI	R	33805	Replace Fernandez Hall Roof	690	<i>Jul-09</i>	<i>Jul-09</i>	<i>Dec-09</i>
221	Schofield Barracks	HI	R	33804	Repair Roofs (Phase II)	650	<i>Sep-09</i>	<i>Sep-09</i>	Apr-11
222	Schofield Barracks	HI	P	38435	Restore B-Quad Courtyard	500	<i>Sep-09</i>	<i>Jan-10</i>	<i>Mar-10</i>
223	Schofield Barracks	HI	P	33801	Install Cable on East Perimeter Fence	274	<i>May-09</i>	<i>May-09</i>	<i>Nov-09</i>
224	Wheeler Army Airfield	HI	P	23666	Repair Structural Damage to Various Wheeler Army Airfield Primary Roads	2,500	<i>Jul-09</i>	<i>Jan-10</i>	Mar-11
225	Rock Island Arsenal	IL	P	23905	Repair Moline Bridge, Str 48	4,900	<i>Sep-09</i>	<i>Jan-10</i>	Apr-11
226	Rock Island Arsenal	IL	E	30218	Repair Electric Service Various Buildings, IMCOM	2,083	<i>Jun-09</i>	<i>Jun-09</i>	Jan-11
227	Rock Island Arsenal	IL	E	30074	Repair Branch Circuit Wiring, Building 227	1,500	<i>May-09</i>	<i>May-09</i>	Dec-10
228	Rock Island Arsenal	IL	E	30119	Repair Concrete Work , Old Section, Building 160	1,173	<i>Jul-09</i>	<i>Jul-09</i>	Feb-11
229	Rock Island Arsenal	IL	U	26201	Repair Expansion Joints, Building 227	900	<i>Jun-09</i>	<i>Jun-09</i>	<i>Nov-09</i>
230	Rock Island Arsenal	IL	E	30254	Repair Three Water Chillers, Building 350, JMC Headquarters	880	<i>Jun-09</i>	<i>Jun-09</i>	<i>Oct-09</i>
231	Rock Island Arsenal	IL	E	34602	Repair Heating Plant Cooling Water System, Building 227	812	<i>Jun-09</i>	<i>Jun-09</i>	<i>Nov-09</i>
232	Rock Island Arsenal	IL	P	34141	Repair East Street, Phase 2	680	<i>Jun-09</i>	<i>Jun-09</i>	<i>Sep-09</i>
233	Rock Island Arsenal	IL	R	37181	Repair Roofing By Replacement, Building 390	616	<i>Jun-09</i>	<i>Jun-09</i>	<i>Aug-09</i>
234	Rock Island Arsenal	IL	E	34006	Repair Hot Lime Softener Process Tank, Building 227	500	<i>May-09</i>	<i>May-09</i>	<i>Nov-09</i>
235	Rock Island Arsenal	IL	E	30121	Repair Masonry Features, Old Section, Building 160	455	<i>Jun-09</i>	<i>Jun-09</i>	Apr-10
236	Rock Island Arsenal	IL	E	26200	Repair Feedwater Heaters, Building 227	300	<i>Aug-09</i>	<i>Aug-09</i>	<i>Oct-09</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
237	Rock Island Arsenal	IL	E	32855	Repair Heating Plant Make Up Air System, Building 227	300	<i>Jun-09</i>	<i>Jun-09</i>	<i>Oct-09</i>
238	Rock Island Arsenal	IL	E	28806	Repair Building 204- Sewage Pump Station, IMCOM	262	<i>Aug-09</i>	<i>Jan-10</i>	Apr-11
239	Rock Island Arsenal	IL	P	30096	Repair/Reconfigure Whittemore Street	250	<i>Sep-09</i>	<i>Jan-10</i>	Apr-11
240	Rock Island Arsenal	IL	E	30104	Repair Masonry Features, New Section, Building 160	177	<i>Jun-09</i>	<i>Jun-09</i>	Jan-11
241	Crane Army Ammunition Activity	IN	O	38485	Ammunition Magazine Repair and Modernization	3,900	<i>Aug-09</i>	<i>Aug-09</i>	Mar-11
242	Crane Army Ammunition Activity	IN	O	38477	Building 2084 Renovation	1,076	<i>Sep-09</i>	<i>Jan-10</i>	Apr-11
243	Fort Leavenworth	KS	E	18450	Repair HVAC in Community Activity Center	3,000	<i>Dec-09</i>	<i>Feb-10</i>	Oct-11
244	Fort Leavenworth	KS	E	33165	Repair the HVAC System in Building 45 for Combined Arms Center - Training	2,000	<i>Jun-09</i>	<i>Jun-09</i>	Feb-11
245	Fort Leavenworth	KS	R	38797	Repair Roofs Postwide	1,050	<i>May-09</i>	<i>May-09</i>	Jan-11
246	Fort Leavenworth	KS	P	18273	Repair Roads Postwide	750	<i>May-09</i>	<i>May-09</i>	Dec-10
247	Fort Leavenworth	KS	P	18271	Road Repair - McPherson Ave.	700	<i>May-09</i>	<i>May-09</i>	Dec-10
248	Fort Leavenworth	KS	Q	2734	Repair Ceiling/Lights & Const Latrines, Building 56, Religious Ed, Chapel	579	<i>May-09</i>	<i>May-09</i>	Jan-11
249	Fort Leavenworth	KS	Q	13767	Repair and Improve Outdoor Recreational Facilities Postwide	512	<i>Feb-10</i>	<i>Mar-10</i>	Sep-11
250	Fort Leavenworth	KS	O	38800	Exterior Painting and Repairs Postwide	250	<i>Jul-09</i>	<i>Jul-09</i>	Feb-11
251	Fort Leavenworth	KS	P	38791	Repair Concrete Structures and Surfaces Postwide	250	<i>Jun-09</i>	<i>Jun-09</i>	Jan-11
252	Fort Riley	KS	O	17030	Repair Interior/Exterior Building 216	8,000	<i>Feb-10</i>	<i>May-10</i>	Oct-11
253	Fort Riley	KS	E	26344	Esso4 Replace Underground Cable	4,000	<i>May-09</i>	<i>May-09</i>	Dec-10
254	Fort Riley	KS	B	27819	VOLAR Barracks 8008 Barracks Remediation-Restore All Finishes and Systems.	3,280	<i>Sep-09</i>	<i>Jan-10</i>	May-11
255	Fort Riley	KS	B	33418	VOLAR Building 8040 Barracks Remediation-Restore All Finishes and Systems.	3,120	<i>Sep-09</i>	<i>Jan-10</i>	May-11
256	Fort Riley	KS	B	33419	VOLAR Building 8042 Barracks Remediation-Restore All Finishes and Systems.	3,120	<i>Sep-09</i>	<i>Jan-10</i>	May-11

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
257	Fort Riley	KS	B	33421	VOLAR Building 8048 Barracks Remediation-Restore All Finishes and Systems.	3,120	<i>Sep-09</i>	<i>Jan-10</i>	May-11
258	Fort Riley	KS	B	33422	VOLAR Building 8050 Barracks Remediation-Restore All Finishes and Systems.	3,120	<i>Sep-09</i>	<i>Jan-10</i>	May-11
259	Fort Riley	KS	B	33424	VOLAR Building 8052 Barracks Remediation-Restore All Finishes and Systems.	3,120	<i>Sep-09</i>	<i>Jan-10</i>	May-11
260	Fort Riley	KS	B	33425	VOLAR Building 8054 Barracks Remediation-Restore All Finishes and Systems.	3,120	<i>Sep-09</i>	<i>Jan-10</i>	May-11
261	Fort Riley	KS	Q	38836	Renovate Building 219 Des	1,900	<i>Mar-10</i>	<i>Jun-10</i>	Nov-11
262	Fort Riley	KS	E	32412	Replace Existing Underground	1,500	<i>Jun-09</i>	<i>Jun-09</i>	Jan-11
263	Fort Riley	KS	P	27813	Repair Dam Moon Lake	850	<i>Sep-09</i>	<i>Oct-09</i>	May-11
264	Fort Riley	KS	Q	35242	Repair Failing Ceiling, Building 7086, Chapel	350	<i>May-09</i>	<i>May-09</i>	<i>Sep-09</i>
265	Fort Riley	KS	Q	35248	Repair Grass and Irrigation, Building 84 Cmty Field	350	<i>May-09</i>	<i>Jun-09</i>	Jan-11
266	Fort Riley	KS	Q	34224	Repair Latrines, Building 221, Mp Station	250	<i>May-09</i>	<i>May-09</i>	<i>Dec-09</i>
267	Fort Riley	KS	Q	26427	Repair ADA Deficiencies Type: 74028 Building 202 Community	150	<i>Jun-09</i>	<i>Jun-09</i>	<i>Oct-09</i>
268	Fort Riley	KS	Q	35241	Repair Damaged Floor, Building 5315, Religious Ed	150	<i>May-09</i>	<i>May-09</i>	<i>Jul-09</i>
269	Fort Riley	KS	P	32446	Repair Deficiencies on airfield Levee	80	<i>May-10</i>	<i>Jun-10</i>	<i>Oct-11</i>
270	Fort Riley	KS	E	31680	Replace Or Repair Pump at 393	57	<i>May-10</i>	<i>Jun-10</i>	<i>Aug-11</i>
271	Fort Riley	KS	R	33398	Repair Roof Normandy Chapel, Type: 73017, Building 7865, Religious	50	<i>May-10</i>	<i>Jun-10</i>	<i>Oct-11</i>
272	Fort Riley	KS	R	33403	Repair Roof, Building 6 , Main Post Chapel Type: 73017	50	<i>Jun-09</i>	<i>Jun-09</i>	<i>Sep-09</i>
273	Fort Riley	KS	R	33402	Repair Roof, Building 3	30	<i>Jun-09</i>	<i>Jun-09</i>	<i>Sep-09</i>
274	Fort Riley	KS	Q	34363	Repair Deteriorated Floors, Building 6620a, Child Development Center	10	<i>May-09</i>	<i>May-09</i>	<i>Jun-09</i>
275	Fort Riley	KS	Q	34362	Repair Deteriorated Floors, Building 6620b, Child Development Center	10	<i>May-09</i>	<i>May-09</i>	<i>Jun-09</i>
276	Fort Knox	KY	Q	34591	Renovate Otto Physical Fitness Ctr to Correct Safety	2,130	<i>May-09</i>	<i>May-09</i>	Jun-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
				Deficiencies and Space Issues					
277	Fort Knox	KY	Q	13809	Renovate Child Dev Ctr (Child Development Center) to Correct Interior Deficiencies Identified During Accreditation Inspections, Buildings 4249/4250	1,835	Sep-09	Sep-09	Apr-11
278	Fort Knox	KY	E	30212	Repair Obsolete Gas Mains	1,275	Jul-09	Jul-09	Feb-11
279	Fort Knox	KY	P	36945	Repair Brave Rifles Avenue from Brandenburg Station Road to Wilson	1,100	May-09	May-09	Apr-10
280	Fort Knox	KY	P	34592	Correct ERDC Bridge Inspection Deficiencies (5 Rating): Repair Bridge 38 on Wilson Road & 7th Armor Cut-Off Road Over Trib to Mill Creek	753	May-09	May-09	Jan-10
281	Fort Knox	KY	P	27725	Resurface Badly Deteriorated Pavement on Knox Street from Eisenhower Ave to Brave Rifles Rd	746	May-09	May-09	Jan-10
282	Fort Knox	KY	P	36337	Repair Old Ironsides Ave from Brave Rifles Rd North to St John Tank Park	700	May-09	May-09	Jan-10
283	Fort Knox	KY	P	27721	Resurface Badly Deteriorated Pavement on Maronde Street in the TRADOC Armor School Area	505	May-09	May-09	Nov-09
284	Fort Knox	KY	O	32816	Remove Underground Storage Tanks (USTS) to Meet Jun 09 Compliance Requirements	500	Jul-09	Jul-09	Feb-11
285	Fort Knox	KY	E	38767	Replace Diesel Generator With Natural Gas Generator	492	Sep-09	Jan-10	Apr-11
286	Fort Knox	KY	P	27722	Resurface Badly Deteriorated Pavement on Brandenburg Station Rd (Checkpoint to Eisenhower)	401	May-09	May-09	Nov-09
287	Fort Knox	KY	P	38901	Repair Knox Street (Park Road to Traffic Circle By Credit Union)	400	May-09	May-09	Nov-09
288	Fort Knox	KY	P	27727	Resurface Badly Deteriorated Pavement on Phantom Division Road (Eisenhower to Unicorn Regt. Rd)	376	May-09	Jan-10	Jun-10
289	Fort Knox	KY	Q	37368	Repair Building 63 Parking Lot	240	May-09	May-09	Apr-10
290	Fort Knox	KY	Q	37550	Surfacing for Playground Equipment	150	Jun-09	Jul-09	Apr-10
291	Fort Knox	KY	E	38762	Install Connections at West Point Wellfield for Portable Generator Hookup	120	Sep-09	Jan-10	Apr-11
292	Fort Knox	KY	Q	38783	Replace Windows in Building. 5918	120	May-10	Jun-10	Oct-11
293	Fort Knox	KY	E	38753	Install Auto Switchgear on Generators at Central Wtf	80	Sep-09	Jan-10	Apr-11

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
294	Fort Knox	KY	E	38757	Install Automatic Switchgear on Generators at Otter Creek Pumping Station	80	<i>Sep-09</i>	<i>Jan-10</i>	Apr-11
295	Fort Knox	KY	O	38780	Replace Windows in Building #S 6013/6014	75	<i>May-09</i>	<i>May-09</i>	Dec-10
296	Fort Knox	KY	O	38788	Repair Parking Area Around Building. 486	20	<i>May-09</i>	<i>May-09</i>	Jun-10
297	Fort Campbell	KY	P	32744	Repair Patton Road	730	<i>Jul-09</i>	<i>Jan-10</i>	Feb-11
298	Fort Campbell	KY	P	33729	Repave Mabry Road	520	<i>Jul-09</i>	<i>Jul-09</i>	<i>Jul-09</i>
299	Fort Campbell	KY	P	29929	Repair Intersection Airborne St and Wickham Ave	230	<i>Dec-09</i>	May-10	Aug-11
300	Fort Polk	LA	B	29757	Dining Facility Building 2382, Repair Failing Electrical, Mechanical, and Fire Detection / Suppression System	2,000	<i>Mar-10</i>	May-10	Oct-11
301	Fort Polk	LA	P	25266	Repair/Overlay Chaffee Road, (Exchange Rd to ACP)	3,880	<i>Jun-09</i>	<i>Jun-09</i>	Jan-11
302	Fort Polk	LA	P	30615	Repair/Overlay Louisiana Avenue W/ Traffic Signal Improvements, La 467 to Texas Ave	2,900	<i>Jun-09</i>	<i>Jun-09</i>	Jan-11
303	Fort Polk	LA	E	30647	Repair Failing HVAC, Paint & Interior Repair B 2070	1,300	<i>Mar-10</i>	May-10	Oct-11
304	Fort Polk	LA	O	19909	Repair/Super Pm One 5 Company Admin, Building 2264	700	<i>Feb-10</i>	May-10	Oct-11
305	Fort Polk	LA	E	32062	Install Solar Lights, 4/10 Operations Group	700	<i>Feb-10</i>	May-10	Oct-11
306	Fort Polk	LA	P	35616	Consolidated Fuel Fac Access Road & Utilities	500	<i>Mar-10</i>	May-10	Oct-11
307	Fort Polk	LA	R	17544	Repair Roof Building 4291	395	<i>Jul-09</i>	<i>Aug-09</i>	<i>Dec-09</i>
308	Fort Polk	LA	R	32757	Repair Roof SCIF Building 2759	350	<i>Jul-09</i>	<i>Jan-10</i>	Mar-11
309	Fort Polk	LA	P	36289	Repair Magazine Road	320	<i>Jun-09</i>	<i>Jun-09</i>	<i>Mar-10</i>
310	Fort Polk	LA	Q	30636	Replace Failing Roof Components, Mini Mall B 1455	250	<i>Feb-10</i>	May-10	Oct-11
311	Natick Labs	MA	P	13277	Repair Roadway- Parking Lot - Sidewalks	1,900	<i>Aug-09</i>	<i>Sep-09</i>	Apr-11
312	Natick Labs	MA	O	33103	Exterior Repairs to Navy R & D Building 7	175	<i>Jul-09</i>	<i>Jul-09</i>	<i>Oct-09</i>
313	Aberdeen Proving Ground	MD	E	38064	Replace Underground Heat Lines from Facilities 4311 to 4317	2,100	<i>Aug-09</i>	<i>Jan-10</i>	Apr-11
314	Aberdeen Proving Ground	MD	E	22502	Replace 3 Boilers in E1574	2,000	<i>Sep-09</i>	<i>Jan-10</i>	Apr-11

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
315	Aberdeen Proving Ground	MD	Q	36214	Repair Interior of APG 30	1,600	<i>Feb-10</i>	May-10	Aug-11
316	Aberdeen Proving Ground	MD	E	35595	Solar Re-Roofing Building 525	1,289	<i>Dec-09</i>	<i>Mar-10</i>	Sep-11
317	Aberdeen Proving Ground	MD	B	38004	Replace Windows and Renovate Lounge Area, 4508	700	<i>Jul-09</i>	<i>Jan-10</i>	Mar-11
318	Aberdeen Proving Ground	MD	E	34070	Replace Three Boilers, 525	500	<i>Dec-09</i>	<i>Mar-10</i>	Oct-11
319	Aberdeen Proving Ground	MD	E	34048	Boiler Replacement Including Stack , 4219	300	<i>Jun-09</i>	<i>Jun-09</i>	<i>Sep-09</i>
320	Aberdeen Proving Ground	MD	E	35603	Upgrade Tanks for Spill/Overfill Protection	300	<i>Nov-09</i>	<i>Feb-10</i>	Aug-11
321	Aberdeen Proving Ground	MD	E	35597	Repair 2 USTS, 3062, 4404	200	<i>May-09</i>	<i>May-09</i>	<i>Oct-09</i>
322	Aberdeen Proving Ground	MD	E	34402	Repair Boiler, 3062	200	<i>Jun-09</i>	<i>Jun-09</i>	Jan-11
323	Aberdeen Proving Ground	MD	E	35682	Repair Substation #3	200	<i>Jun-09</i>	<i>Sep-09</i>	Jan-11
324	Aberdeen Proving Ground	MD	O	34387	Repair Two Bays, 4310	200	<i>Jun-09</i>	<i>Jun-09</i>	Jan-11
325	Aberdeen Proving Ground	MD	E	33323	Replace Tank, E3312	200	<i>Dec-09</i>	<i>Mar-10</i>	Oct-11
326	Aberdeen Proving Ground	MD	E	22503	Replace 2 Steam Boilers in Building 1064	175	<i>Sep-09</i>	<i>Jan-10</i>	Apr-11
327	Aberdeen Proving Ground	MD	E	34401	Repair Boiler, 4119	150	<i>Jun-09</i>	<i>Jun-09</i>	<i>Oct-09</i>
328	Aberdeen Proving Ground	MD	E	22504	Replace the Hotwater Boiler in 740c	150	<i>Sep-09</i>	<i>Jan-10</i>	Aug-11
329	Aberdeen Proving Ground	MD	O	23079	Replace Valves in E6151	120	<i>Dec-09</i>	<i>Mar-10</i>	Oct-11
330	Aberdeen Proving Ground	MD	R	38474	Emergency Roof Repair, E5429	100	<i>Jun-09</i>	<i>Jun-09</i>	<i>Sep-09</i>
331	Aberdeen Proving Ground	MD	E	34399	Repair Boiler, 2312	100	<i>Sep-09</i>	<i>Jan-10</i>	May-11
332	Aberdeen Proving Ground	MD	E	34395	Repair Boiler, E5774	100	<i>Aug-09</i>	<i>Oct-09</i>	<i>Jan-10</i>
333	Aberdeen Proving Ground	MD	O	38473	Repair Ceilings, 4727	100	<i>Jun-09</i>	<i>Jun-09</i>	<i>Oct-09</i>
334	Aberdeen Proving Ground	MD	R	37566	Repair Roof, E5103	100	<i>Jul-09</i>	<i>Jul-09</i>	<i>Sep-09</i>
335	Aberdeen Proving Ground	MD	E	34254	Repair Boiler, 2377	75	<i>Sep-09</i>	<i>Jan-10</i>	May-11
336	Aberdeen Proving Ground	MD	O	38465	Repair Fire Escape, E5951	75	<i>May-09</i>	<i>May-09</i>	<i>Jul-09</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
337	Aberdeen Proving Ground	MD	E	37595	Repair Trickleing Filter, E3960	58	<i>Dec-09</i>	<i>Mar-10</i>	Oct-11
338	Aberdeen Proving Ground	MD	B	38000	Exterior Building Repairs, E4227	50	<i>Aug-09</i>	<i>Jan-10</i>	Mar-11
339	Aberdeen Proving Ground	MD	O	34396	Repair Boiler, 394	50	<i>Jun-09</i>	<i>Jun-09</i>	<i>Sep-09</i>
340	Aberdeen Proving Ground	MD	E	37588	Repair Concrete Basins, E6110	50	<i>Jul-09</i>	<i>Jan-10</i>	Feb-11
341	Aberdeen Proving Ground	MD	Q	38496	Repair Exterior Doors, 3326	50	<i>Dec-09</i>	<i>Mar-10</i>	Oct-11
342	Aberdeen Proving Ground	MD	O	37567	Repair Floor, 5100	50	<i>Jun-09</i>	<i>Jun-09</i>	<i>Jul-09</i>
343	Aberdeen Proving Ground	MD	E	34400	Secondary Containment , 1043	50	<i>Jul-09</i>	<i>Jul-09</i>	<i>Oct-09</i>
344	Aberdeen Proving Ground	MD	Q	34054	Repair Boiler in Facility 300	35	<i>Dec-09</i>	<i>Mar-10</i>	Sep-11
345	Aberdeen Proving Ground	MD	O	37563	Repair Elevator Palm Push Pads, E3330	30	May-10	Jun-10	Oct-11
346	Aberdeen Proving Ground	MD	O	25959	Replace the Oil Water Separator, 5116	25	<i>Jun-09</i>	<i>Jun-09</i>	<i>Sep-09</i>
347	Aberdeen Proving Ground	MD	E	26095	Repair Generator, E5126	5	<i>Sep-09</i>	<i>Sep-09</i>	<i>Oct-09</i>
348	Adelphi Labs	MD	E	22964	Replace Chiller #3 (Central Plant)	840	<i>Dec-09</i>	<i>Mar-10</i>	Aug-11
349	Adelphi Labs	MD	E	26712	Sewer Line Repairs Phase III	455	<i>Jan-10</i>	<i>Mar-10</i>	Sep-11
350	Adelphi Labs	MD	E	24649	Repair Cooling Towers #4, #6 & #7 Building 106	450	<i>Dec-09</i>	<i>Mar-10</i>	Nov-11
351	Adelphi Labs	MD	E	23130	Replace High Tension Wire Line Building 203 Valve Pit to Building 207 Valve Pit (Phase 4)	375	<i>Dec-09</i>	<i>Mar-10</i>	Oct-11
352	Adelphi Labs	MD	E	35205	Replace Cooling Towers #1, #2 & #3 Building 106	365	<i>Dec-09</i>	<i>Mar-10</i>	Nov-11
353	Adelphi Labs	MD	E	20873	Replace High Tension Wire Line Between Building 106 and Building 103 (Phase 3)	300	<i>Dec-09</i>	<i>Mar-10</i>	Oct-11
354	Adelphi Labs	MD	E	12112	Upgrade HVAC System - Building 403	240	May-10	Jun-10	Oct-11
355	Adelphi Labs	MD	O	32049	Replace Failing Cooling Tower Building 500	45	<i>Dec-09</i>	<i>Mar-10</i>	Nov-11
356	Detroit Arsenal	MI	Q	29730	Fitness Center Addition and Repair	920	<i>Sep-09</i>	<i>Jan-10</i>	May-11
357	Detroit Arsenal	MI	O	38408	Overhead Cover, 11 Mile Gate	750	<i>Sep-09</i>	<i>Jan-10</i>	Apr-11
358	Detroit Arsenal	MI	O	35288	Reconfigure DPW Admin Spaces in Building 205	385	<i>Sep-09</i>	<i>Jan-10</i>	May-11

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
359	Detroit Arsenal	MI	O	7994	Upgrade Bathrooms Building 200-C	370	<i>Aug-09</i>	<i>Nov-09</i>	Apr-11
360	Detroit Arsenal	MI	E	30238	Install New Eastside Water Main for Fire Protection & Potable Water Lines	356	Jun-10	Aug-10	Nov-11
361	Detroit Arsenal	MI	E	36824	B 200c HVAC System Survivability Area Upgrade	325	<i>Sep-09</i>	<i>Jan-10</i>	Aug-11
362	Detroit Arsenal	MI	O	34596	Convert Comm. Room to Secure Briefing Room, B230w 1st Floor	250	<i>Aug-09</i>	<i>Feb-10</i>	Apr-11
363	Detroit Arsenal	MI	E	37615	Install Heat Exchanger-Machine Room	174	<i>Aug-09</i>	<i>Nov-09</i>	Apr-11
364	Detroit Arsenal	MI	P	35286	Remove Topsoil to Create Parking Spaces	140	<i>May-09</i>	<i>May-09</i>	<i>May-09</i>
365	Detroit Arsenal	MI	P	36810	Install / Modify Barriers & Lns	100	<i>Mar-10</i>	May-10	Oct-11
366	Detroit Arsenal	MI	E	36947	Upgrade Tridium (Jace) Energy Management System	100	<i>Sep-09</i>	<i>Jan-10</i>	May-11
367	Detroit Arsenal	MI	E	37618	Install Adaptors on Existing Rest Room Faucets	24	<i>Aug-09</i>	<i>Aug-09</i>	<i>Oct-09</i>
368	Fort Leonard Wood	MO	B	31134	Training Barracks Building 816-Replace and Restore All Components to Advanced Individual Training Standard Barracks	10,168	<i>Dec-09</i>	May-10	Nov-11
369	Fort Leonard Wood	MO	B	31135	Training Barracks Building 817-Replace and Restore All Components to Advanced Individual Training Standard Barracks	10,168	<i>Dec-09</i>	May-10	Nov-11
370	Fort Leonard Wood	MO	B	31136	Training Barracks Building 818-Replace and Restore All Components to Advanced Individual Training Standard Barracks	10,168	<i>Dec-09</i>	May-10	Nov-11
371	Fort Leonard Wood	MO	B	31143	Training Barracks Building 1028-Replace and Restore All Components to Advanced Individual Training Standard Barracks	10,168	<i>Dec-09</i>	May-10	Nov-11
372	Fort Leonard Wood	MO	B	37830	Dining Facility Building 820-Replace and Restore All Components	6,500	<i>Dec-09</i>	May-10	Nov-11
373	Fort Leonard Wood	MO	B	37831	Ops Building 822-Replace and Restore All Components to Advanced Individual Training Standard BN Ops	2,828	<i>Dec-09</i>	May-10	Nov-11
374	Fort Leonard Wood	MO	P	38850	Asphalt Requirements	2,000	<i>Aug-09</i>	<i>Aug-09</i>	Mar-11
375	Fort Leonard Wood	MO	O	38834	Replace Boilers - 600, 700, & 800 Areas	2,000	May-10	May-10	Oct-11

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
376	Fort Leonard Wood	MO	P	35654	Replace Railroad Bridge, 14.7	1,700	<i>Dec-09</i>	<i>May-10</i>	<i>Jul-11</i>
377	Fort Leonard Wood	MO	Q	38842	Provide Air Conditioning System for Gyms - 600, 700, & 800 Areas	1,500	<i>Mar-10</i>	<i>May-10</i>	<i>Nov-11</i>
378	Fort Leonard Wood	MO	E	35709	Replace High Temp Boiler #1, B-1021	1,500	<i>Sep-09</i>	<i>Dec-09</i>	<i>May-11</i>
379	Fort Leonard Wood	MO	E	35708	Replace High Temp Boiler #2, B-1021	1,500	<i>Sep-09</i>	<i>Dec-09</i>	<i>May-11</i>
380	Fort Leonard Wood	MO	E	38847	Replace Air Conditioning Systems in Specker Admin Facs	1,200	<i>May-10</i>	<i>May-10</i>	<i>Nov-11</i>
381	Fort Leonard Wood	MO	O	33453	Repair Taxiway Alphas Pavement	523	<i>Aug-09</i>	<i>Aug-09</i>	<i>Nov-09</i>
382	Fort Leonard Wood	MO	Q	38860	Upgrade/Replace Fire Alarm Equipment	500	<i>Dec-09</i>	<i>Mar-10</i>	<i>Sep-11</i>
383	Fort Leonard Wood	MO	E	38856	Replace High Temp Heat Sys W/Boilers, B-5400	350	<i>Dec-09</i>	<i>Mar-10</i>	<i>Sep-11</i>
384	Fort Leonard Wood	MO	O	38854	Replace Obsolete Boilers, B-749/837	350	<i>May-10</i>	<i>Jun-10</i>	<i>Oct-11</i>
385	Fort Leonard Wood	MO	O	38868	Replace Cooling Tower @ B1021	250	<i>May-10</i>	<i>May-10</i>	<i>Oct-11</i>
386	Fort Leonard Wood	MO	Q	36311	Upgrade Interior of Chapels, B-637/843	223	<i>Mar-10</i>	<i>May-10</i>	<i>Oct-11</i>
387	Fort Leonard Wood	MO	Q	38852	Replace 2 Cast Iron Section Boilers, B-826	213	<i>Dec-09</i>	<i>Mar-10</i>	<i>Aug-11</i>
388	Fort Leonard Wood	MO	Q	36312	Repair Exterior of Chapels, B-450/637/742/843/1712	200	<i>Dec-09</i>	<i>Jan-10</i>	<i>Oct-11</i>
389	Fort Leonard Wood	MO	Q	38858	Repair leaking Boilers	200	<i>May-10</i>	<i>Jun-10</i>	<i>Oct-11</i>
390	Fort Leonard Wood	MO	B	38851	Replace Old Am-150 Boilers, B-2030	160	<i>May-10</i>	<i>Jun-10</i>	<i>Oct-11</i>
391	Fort Leonard Wood	MO	Q	38853	Replace Sectional Hot Water Boiler, B-1000	125	<i>May-10</i>	<i>Jun-10</i>	<i>Oct-11</i>
392	Fort Leonard Wood	MO	P	36318	Repair Asphalt Road @Lora	100	<i>Aug-09</i>	<i>Jan-10</i>	<i>Mar-11</i>
393	Fort Leonard Wood	MO	O	38866	Upgrade BACNET digital Controls	40	<i>Mar-10</i>	<i>May-10</i>	<i>Oct-11</i>
394	Fort Bragg	NC	O	35182	Repair and Resurface Taxiways M,K, L and Repair SE and SW Parking Apron at Simmons Army Airfield	4,431	<i>Sep-09</i>	<i>Oct-09</i>	<i>May-11</i>
395	Fort Bragg	NC	P	27070	Repair Failed Runway 11/29 Surface @ Camp Mackall Army Airfield	2,127	<i>Sep-09</i>	<i>Feb-10</i>	<i>May-11</i>
396	Fort Bragg	NC	O	34383	Repair Failed Concrete Spalling on the Center Ramp @ Simmons Army Airfield, Building P-4541	2,093	<i>Sep-09</i>	<i>Jan-10</i>	<i>May-11</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
397	Fort Bragg	NC	O	37844	Repair Concrete Slabs, Soil Undermining and Replace A 30" Reinforced Concrete Pipe and A 72" Corrugated Metal Pipe at Taxiway Juliet at the Southeast & Southwest Parking Apron and North Parallel to the Hot Refuel Area at Simmons Army Airfield	948	<i>Sep-09</i>	<i>Jan-10</i>	May-11
398	Fort Bragg	NC	P	28222	Repair and Correct Failed Safety Deficiency @ Plank Road & Wayside Road	905	<i>Sep-09</i>	<i>Dec-09</i>	Apr-11
399	Fort Bragg	NC	P	38480	Repair Culvert and Control Erosion at West Luzon Below the Railroad Track Bed	850	<i>Jul-09</i>	<i>Aug-09</i>	Mar-11
400	Fort Bragg	NC	P	32295	Repair Failed Stormwater Management System @ Vic of Dyer Street in the Historic Area	800	<i>Aug-09</i>	<i>Oct-09</i>	<i>Dec-09</i>
401	Fort Bragg	NC	P	38494	Repair and Resurface Fredrick Fitness Center Parking Lot	500	<i>Aug-09</i>	<i>Nov-09</i>	Mar-11
402	Fort Bragg	NC	P	38579	Repair and Resurface the Dol Access Road to the Aircraft Engine Test Area, Huey Loop	400	<i>Aug-09</i>	<i>Aug-09</i>	<i>Nov-09</i>
403	Fort Bragg	NC	P	32216	Replace the Failing Traffic Signals and the Pedestrian Crossings @ Butner Road & Reilly Road Intersection	374	<i>Jul-09</i>	<i>Jul-09</i>	Feb-11
404	Fort Bragg	NC	P	38486	Upgrade and Signalize the Intersection of Chicken Road and Canopy Lane	300	<i>Sep-09</i>	<i>Dec-09</i>	May-11
405	Picatinny Arsenal	NJ	P	35347	Repairs to Dams- Picatinny Lake & L Denmark	2,300	<i>Jan-10</i>	May-10	Aug-11
406	Picatinny Arsenal	NJ	R	33627	B3150 Repair Roof	1,800	<i>Dec-09</i>	May-10	Sep-11
407	Picatinny Arsenal	NJ	E	39017	Chiller Replacements Building 1, 92 and 94	500	<i>Dec-09</i>	<i>Mar-10</i>	May-11
408	Picatinny Arsenal	NJ	O	39008	Siding Replacement	450	<i>Mar-10</i>	May-10	Sep-11
409	Picatinny Arsenal	NJ	P	28520	B-12 Level Parking Lot	417	<i>Dec-09</i>	<i>Mar-10</i>	Aug-11
410	Picatinny Arsenal	NJ	Q	36023	Renovate Old Firehouse to Outdoor Rec Facility	400	<i>Dec-09</i>	May-10	May-11
411	Picatinny Arsenal	NJ	E	30255	Replace Existing Service Water Line	400	<i>Mar-10</i>	May-10	Aug-11
412	Picatinny Arsenal	NJ	Q	39018	B-173 Replace Airconditioning	300	<i>Dec-09</i>	<i>Mar-10</i>	May-11
413	Picatinny Arsenal	NJ	E	39019	Repair Street Lights	150	<i>Mar-10</i>	May-10	Sep-11
414	Picatinny Arsenal	NJ	E	29391	Chiller Replacements	150	<i>Dec-09</i>	<i>Mar-10</i>	May-11

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
415	Picatinny Arsenal	NJ	O	39016	B351 Repair & Paint Exterior of Building	100	<i>Jun-09</i>	<i>Aug-09</i>	<i>Aug-09</i>
416	Picatinny Arsenal	NJ	R	27208	B-3111 Repair Roof	80	<i>Jun-09</i>	<i>Jun-09</i>	<i>Sep-09</i>
417	Picatinny Arsenal	NJ	R	19871	B3329 Repair Roof	80	<i>Sep-09</i>	<i>Sep-09</i>	<i>Sep-09</i>
418	Picatinny Arsenal	NJ	R	39014	Building 455 Repair Roof	80	<i>Aug-09</i>	<i>Aug-09</i>	<i>Aug-09</i>
419	Picatinny Arsenal	NJ	U	39015	A/E Waterline Design	75	<i>Aug-09</i>	<i>Aug-09</i>	<i>Aug-09</i>
420	Picatinny Arsenal	NJ	R	19869	B3106 Repair Roof	75	<i>May-09</i>	<i>Aug-09</i>	<i>Sep-09</i>
421	Picatinny Arsenal	NJ	R	27210	B-617 Repair Roof	60	<i>Jun-09</i>	<i>Jan-10</i>	Jan-11
422	Picatinny Arsenal	NJ	E	28696	Expand/Upgrade Telemetry & industrial control Sys	50	<i>Feb-10</i>	May-10	Aug-11
423	Picatinny Arsenal	NJ	E	33997	Hardwire Telemetry System	50	<i>Nov-09</i>	<i>Feb-10</i>	May-11
424	Picatinny Arsenal	NJ	R	32588	B68 Replace Roof	35	<i>Sep-09</i>	<i>Jan-10</i>	Apr-11
425	Picatinny Arsenal	NJ	E	29398	Repair/Replace Electric Heaters	29	May-10	Jun-10	Oct-11
426	Picatinny Arsenal	NJ	R	39007	Roof Repair	25	<i>Sep-09</i>	<i>Jan-10</i>	Apr-11
427	White Sands Missile Range	NM	P	33240	Repair Range Road 1 Facility # 85110 from El Paso Gate to Cantonment Area	3,700	<i>Aug-09</i>	<i>Aug-09</i>	<i>Feb-10</i>
428	White Sands Missile Range	NM	P	38257	Repair Range Route 21 Facility # 85110	2,404	<i>Aug-09</i>	<i>Sep-09</i>	Apr-11
429	White Sands Missile Range	NM	E	38567	Replace Water Main Mar Well	2,219	<i>Aug-09</i>	<i>Sep-09</i>	Apr-11
430	White Sands Missile Range	NM	P	38755	Overlay Shoulders Las Cruces Gate Access Misc. Repairs	723	<i>Aug-09</i>	<i>Aug-09</i>	Mar-11
431	White Sands Missile Range	NM	Q	38745	Exterior Paint Mult. Facilities	677	<i>Aug-09</i>	<i>Aug-09</i>	Mar-11
432	White Sands Missile Range	NM	E	35256	Phase 4 Roadway Lighting	500	<i>Aug-09</i>	<i>Aug-09</i>	<i>Feb-10</i>
433	White Sands Missile Range	NM	R	38743	Repair/Replace Roofing Multiple Facilities	285	<i>Aug-09</i>	<i>Aug-09</i>	<i>Mar-10</i>
434	White Sands Missile Range	NM	R	34465	Repair/Replace Safety Roof Railing Facility # 29739	250	<i>Aug-09</i>	<i>Aug-09</i>	<i>Nov-09</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
435	White Sands Missile Range	NM	U	35324	Rehabilitate Stallion Water Well #2	205	<i>Sep-09</i>	<i>Jan-10</i>	Apr-11
436	White Sands Missile Range	NM	E	35315	Instal Light Poles	100	<i>Aug-09</i>	<i>Jan-10</i>	Apr-11
437	White Sands Missile Range	NM	E	35272	Lightning & Surge Protection	50	<i>Sep-09</i>	<i>Oct-09</i>	<i>Jan-10</i>
438	White Sands Missile Range	NM	R	34467	Repair/Replace Safety Roof Railing Faciltiy # 31590	50	<i>Aug-09</i>	<i>Aug-09</i>	<i>Nov-09</i>
439	White Sands Missile Range	NM	R	34466	Repair/ReplaceSafety Roof Railing Faciltiy #34550	50	<i>Aug-09</i>	<i>Aug-09</i>	<i>Nov-09</i>
440	White Sands Missile Range	NM	R	31191	Repair Degradated Roof, Building# 01362, Rec Ctr	42	<i>Sep-09</i>	<i>Jan-10</i>	<i>Apr-10</i>
441	Fort Drum	NY	E	30606	Repair Clay Tile Sanitary Sewer Mains to Eliminate Infiltration	4,896	<i>Aug-09</i>	<i>Aug-09</i>	Mar-11
442	Fort Drum	NY	E	30605	Replace Asbestos & Cast Iron Water Mains	4,896	<i>Jun-09</i>	<i>Jun-09</i>	Jan-11
443	Fort Drum	NY	B	38678	Replace Failing Boilers in Legacy Barracks	4,560	<i>Jul-09</i>	<i>Jul-09</i>	Feb-11
444	Fort Drum	NY	O	34792	Roof Repair Building P-4475	3,500	<i>Jul-09</i>	<i>Jul-09</i>	Mar-11
445	Fort Drum	NY	O	34755	Repair Building P10660 Motor Pool-Replace Roof and Repair Doors	3,000	<i>Aug-09</i>	<i>Jan-10</i>	Mar-11
446	Fort Drum	NY	O	34756	Repair Building P10670 Motor Pool-Replace Roof and Repair Doors	3,000	<i>Jul-09</i>	<i>Jul-09</i>	Mar-11
447	Fort Drum	NY	O	34757	Repair Building P10680 Motor Pool-Replace Roof and Repair Doors	3,000	<i>Aug-09</i>	<i>Jan-10</i>	Mar-11
448	Fort Drum	NY	O	34754	Repair Building P10580 Motor Pool-Replace Roof and Repair Doors	2,700	<i>Aug-09</i>	<i>Aug-09</i>	Mar-11
449	Fort Drum	NY	O	34753	Repair Building P10570 Motor Pool-Replace Roof and Repair Doors	2,500	<i>Aug-09</i>	<i>Aug-09</i>	Mar-11
450	Fort Drum	NY	E	22544	Replace Failing Primary Electrical Service to Ammo Area	2,323	<i>Jun-09</i>	<i>Jun-09</i>	Jan-11
451	Fort Drum	NY	E	35650	Small Building Control Sys	1,950	<i>Jun-09</i>	<i>Jan-10</i>	Jan-11
452	Fort Drum	NY	E	30607	Replace Wells 6 and 8	1,684	<i>Jun-09</i>	<i>Jun-09</i>	Jan-11
453	Fort Drum	NY	B	30956	Renovate Barracks P-10234-Repair Doors, Ceilings, Walls,	1,500	<i>Jul-09</i>	<i>Jan-10</i>	Mar-11

(1) Gap in project numbers results from project cancellations

(2) Estimated construction dates are in plain text, actual construction dates are in italics

(3) The projects listed represent those in the program as of 31 March 2010

(4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
				Electric, Plumbing					
454	Fort Drum	NY	B	30955	Renovate Barracks P-10232-Repair Doors, Ceilings, Walls, Electric, Plumbing	1,444	<i>Jul-09</i>	<i>Jan-10</i>	Feb-11
455	Fort Drum	NY	B	30949	Renovate Barracks P-10134-Repair Doors, Ceilings, Walls, Electric, Plumbing	1,411	<i>Jul-09</i>	<i>Jan-10</i>	Mar-11
456	Fort Drum	NY	U	38683	Replace Failing Telemetry System	1,400	<i>Jul-09</i>	<i>Jul-09</i>	Mar-11
457	Fort Drum	NY	P	30626	Repair (4) Railroad Crossings	1,375	<i>Jun-09</i>	<i>Jun-09</i>	<i>Dec-09</i>
458	Fort Drum	NY	B	30940	Renovate Barracks P-10112-Repair Doors, Ceilings, Walls, Electric, Plumbing	1,349	<i>Jun-09</i>	<i>Jan-10</i>	Feb-11
459	Fort Drum	NY	B	30942	Renovate Barracks P-10122-Repair Doors, Ceilings, Walls, Electric, Plumbing	1,349	<i>Jul-09</i>	<i>Jul-09</i>	Feb-11
460	Fort Drum	NY	B	30945	Renovate Barracks P-10132-Repair Doors, Ceilings, Walls, Electric, Plumbing	1,349	<i>Jul-09</i>	<i>Jan-10</i>	Feb-11
461	Fort Drum	NY	B	30951	Renovate Barracks P-10212-Repair Doors, Ceilings, Walls, Electric, Plumbing	1,349	<i>Jul-09</i>	<i>Jan-10</i>	Feb-11
462	Fort Drum	NY	B	30953	Renovate Barracks P-10222-Repair Doors, Ceilings, Walls, Electric, Plumbing	1,349	<i>Jul-09</i>	<i>Jan-10</i>	Mar-11
463	Fort Drum	NY	E	30610	Replace Primary Electrical Circuit # 1	1,334	<i>Jun-09</i>	<i>Jun-09</i>	<i>Nov-09</i>
464	Fort Drum	NY	B	30941	Renovate Barracks P-10114-Repair Doors, Ceilings, Walls, Electric, Plumbing	1,277	<i>Jul-09</i>	<i>Jan-10</i>	Feb-11
465	Fort Drum	NY	B	30943	Renovate Barracks P-10124-Repair Doors, Ceilings, Walls, Electric, Plumbing	1,277	<i>Jul-09</i>	<i>Jan-10</i>	Feb-11
466	Fort Drum	NY	B	30952	Renovate Barracks P-10214-Repair Doors, Ceilings, Walls, Electric, Plumbing	1,277	<i>Jul-09</i>	<i>Jan-10</i>	Feb-11
467	Fort Drum	NY	B	30954	Renovate Barracks P-10224-Repair Doors, Ceilings, Walls, Electric, Plumbing	1,277	<i>Jul-09</i>	<i>Jan-10</i>	Mar-11
468	Fort Drum	NY	B	30921	Renovate Barracks P-4422-Repair Doors, Ceilings, Walls, Electric, Plumbing	1,246	<i>Jun-09</i>	<i>Jun-09</i>	<i>Aug-09</i>
469	Fort Drum	NY	B	30922	Renovate Barracks P-4432-Repair Doors, Ceilings, Walls, Electric, Plumbing	1,246	<i>Jun-09</i>	<i>Jun-09</i>	<i>Aug-09</i>
470	Fort Drum	NY	P	35134	Repair Railroad - ISR Rating Red	1,000	<i>Aug-09</i>	<i>Jan-10</i>	Mar-11

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
471	Fort Drum	NY	Q	32625	Field House Bathrooms @ Youth Services Sport Field (ISR-Red)	826	<i>Jun-09</i>	<i>Jun-09</i>	<i>Nov-09</i>
472	Fort Drum	NY	P	26820	Repair Munns Corners Road at Asp	800	<i>Jun-09</i>	<i>Jun-09</i>	<i>Sep-09</i>
473	Fort Drum	NY	P	34995	Repair/Replace Bridge 29	800	<i>Jun-09</i>	<i>Jun-09</i>	Jan-11
474	Fort Drum	NY	Q	35918	Repairs to Failing Components of Chapel P-10785	800	<i>Aug-09</i>	<i>Jan-10</i>	Mar-11
475	Fort Drum	NY	O	11012	Repair Preaction Deluge Sprinkler System in Hangar 2049	700	<i>Aug-09</i>	<i>Jan-10</i>	Mar-11
476	Fort Drum	NY	P	38413	Repair 5050 Ft of Lewis Ave Roadway	606	<i>Jun-09</i>	<i>Jun-09</i>	<i>Sep-09</i>
477	Fort Drum	NY	U	35706	Repair Water Tank #3	551	<i>Jun-09</i>	<i>Jun-09</i>	<i>Dec-09</i>
478	Fort Drum	NY	E	23066	Repair/Upgrade HVAC in Dining Facility P-10550, 3rd BCT	500	<i>Jun-09</i>	<i>Jun-09</i>	Jan-11
479	Fort Drum	NY	B	30937	Repair Barracks P-20332, Cab - 2/10 Aviation BN-Repair Doors, Ceilings, Walls, Electric, Plumbing	400	<i>Jun-09</i>	<i>Jun-09</i>	<i>Sep-09</i>
480	Fort Drum	NY	B	30939	Repair Barracks P-20368, Cab - 2/10 Aviation BN-Repair Doors, Ceilings, Walls, Electric, Plumbing	400	<i>Jun-09</i>	<i>Jun-09</i>	<i>Sep-09</i>
481	Fort Drum	NY	B	30919	Repair Barracks P-4412, SBDE-Repair Doors, Ceilings, Walls, Electric, Plumbing	400	<i>May-09</i>	<i>May-09</i>	<i>Oct-09</i>
482	Fort Drum	NY	B	30920	Repair Barracks P-4414, SBDE-Repair Doors, Ceilings, Walls, Electric, Plumbing	400	<i>Jun-09</i>	<i>Jun-09</i>	<i>Dec-09</i>
483	Fort Drum	NY	Q	32616	Repair Existing Fire Alarm System, Youth Center, P10790 (Component - Red)	397	<i>Jun-09</i>	<i>Jun-09</i>	<i>Dec-09</i>
484	Fort Drum	NY	P	38685	Repair Signal Controllers & Mastheads Iraqi Freedom Drive	350	<i>Jul-09</i>	<i>Jul-09</i>	Feb-11
485	Fort Drum	NY	P	38415	Repair Signal Controllers & Mastheads	300	<i>Jun-09</i>	<i>Jan-10</i>	Jan-11
486	Fort Drum	NY	E	32624	Repair Failing Air Conditioning System P10690	250	<i>Aug-09</i>	<i>Jan-10</i>	Mar-11
487	Fort Drum	NY	O	38682	Repair Power Distribution Centers	250	<i>Jun-09</i>	<i>Jun-09</i>	<i>Jan-10</i>
488	Fort Drum	NY	P	38417	Repair Main St Railroad Crossing	200	<i>Jun-09</i>	<i>Jun-09</i>	<i>Feb-10</i>
489	Fort Drum	NY	O	34780	Upgrade 3rd BCT Headquarters, P10500	200	May-10	Jun-10	Oct-11
490	Fort Drum	NY	O	38681	Upgrade Electric System, P-4400	200	<i>Aug-09</i>	<i>Nov-09</i>	Mar-11

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
491	Fort Drum	NY	P	38414	Replace Existing at Grade Railroad Crossing on Lewis Ave	150	<i>Jun-09</i>	<i>Jun-09</i>	<i>Feb-10</i>
492	Fort Drum	NY	P	38684	Repair Approx 700 Ft of Failing Roadway	126	<i>Jun-09</i>	<i>Jun-09</i>	<i>Jul-09</i>
493	Fort Drum	NY	P	38416	Repair 460 Ft of Main Street	110	<i>Jun-09</i>	<i>Jun-09</i>	<i>Dec-09</i>
494	Fort Drum	NY	U	38679	Replace Drain at Reservoir	91	<i>Jun-09</i>	<i>Jun-09</i>	<i>Jul-09</i>
495	Fort Drum	NY	P	38419	Repair Restore Hope Roadway	80	<i>Jun-09</i>	<i>Jun-09</i>	<i>Jul-09</i>
496	Fort Drum	NY	E	31874	Install Indirect Evap Cooling, P-10690	55	<i>May-10</i>	<i>Jun-10</i>	<i>Aug-11</i>
497	Fort Drum	NY	B	34751	Repair Electrical in Barracks 3rd Bde	50	<i>May-10</i>	<i>Jun-10</i>	<i>Oct-11</i>
498	Fort Drum	NY	B	34752	Repair Electrical in Barracks P4412	50	<i>May-10</i>	<i>Jun-10</i>	<i>Oct-11</i>
499	Fort Hamilton	NY	Q	36417	Remodel Building 402, Fitness Center-Restore All Finishes and Systems	970	<i>Mar-10</i>	<i>May-10</i>	<i>Nov-11</i>
500	Watervliet Arsenal	NY	O	38317	Building 110 Window Replacement	1,440	<i>Jul-09</i>	<i>Jul-09</i>	<i>Feb-11</i>
501	West Point Mil Reservation	NY	O	23049	Hanger Apron & Pavement Restoration	1,400	<i>Jul-09</i>	<i>Aug-09</i>	<i>Dec-10</i>
502	West Point Mil Reservation	NY	E	22905	Postwide Manhole Repairs	6,600	<i>Oct-09</i>	<i>Jan-10</i>	<i>Sep-11</i>
503	West Point Mil Reservation	NY	E	33503	Repairs to Steam Lines, Vaults and Tunnels	4,400	<i>Oct-09</i>	<i>Jan-10</i>	<i>Sep-11</i>
504	West Point Mil Reservation	NY	P	38406	Storm Sewer Rehab Investigation/Design	1,532	<i>Mar-10</i>	<i>May-10</i>	<i>Oct-11</i>
505	West Point Mil Reservation	NY	B	30340	Bradley Barracks Water Infiltration Repairs - Exterior Flashing	1,509	<i>Jun-09</i>	<i>Jun-09</i>	<i>Jan-11</i>
506	West Point Mil Reservation	NY	B	33252	B756, 4ls, Bradley Barracks Water Infiltration Repairs (Ventilation)	1,225	<i>May-09</i>	<i>Jun-09</i>	<i>Mar-10</i>
507	West Point Mil Reservation	NY	Q	36186	Repair Walls @ Ft. Putnam	1,076	<i>May-09</i>	<i>Jun-09</i>	<i>Jan-11</i>
508	West Point Mil Reservation	NY	P	34970	Repairs to Mine Lake Dam	750	<i>Jul-10</i>	<i>Sep-10</i>	<i>Nov-11</i>
509	West Point Mil Reservation	NY	E	35580	Renewable Energy at Recycling Center	650	<i>Jun-09</i>	<i>Jan-10</i>	<i>Jan-11</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
510	West Point Mil Reservation	NY	Q	36184	Alter Cadet Chapel With Lightning Protection	600	<i>Sep-09</i>	<i>Jan-10</i>	May-11
511	West Point Mil Reservation	NY	P	34971	Tree Removal Plan for Lake Fredrick Dam	600	<i>Dec-09</i>	May-10	Nov-11
512	West Point Mil Reservation	NY	O	38631	B753 Bartlett Hall Upgrade Computer Control System	156	<i>Jun-09</i>	<i>Jun-09</i>	<i>Oct-09</i>
513	West Point Mil Reservation	NY	O	37892	B601 Thayer Hall Moat Repave	122	<i>Jun-09</i>	<i>Jun-09</i>	<i>Dec-09</i>
514	West Point Mil Reservation	NY	B	28960	B756, 4 LS, Bradley Barracks Mold/Mildew Water Infiltration Repairs (Paint)	115	<i>Jun-09</i>	<i>Jun-09</i>	<i>Sep-09</i>
515	West Point Mil Reservation	NY	O	37897	B900 Keller Hospital Fire and Smoke Wall Repairs	100	<i>Jun-09</i>	<i>Aug-09</i>	<i>Aug-09</i>
516	West Point Mil Reservation	NY	O	37890	B727 Ramp to Cooling Tower at Arvin Gym	60	<i>Jun-09</i>	<i>Jul-09</i>	<i>Sep-09</i>
517	West Point Mil Reservation	NY	O	38633	B601 Repair Stone Walkway to 4th Floor	37	<i>Jun-09</i>	<i>Jun-09</i>	<i>Dec-09</i>
518	West Point Mil Reservation	NY	O	37899	B727 Inst Power & Controls to Exhaust Fans	30	<i>May-09</i>	<i>Jun-09</i>	<i>Aug-09</i>
519	West Point Mil Reservation	NY	Q	36189	Alter Electrical System at Morgan Farms	25	May-10	Jun-10	Sep-11
520	West Point Mil Reservation	NY	O	38634	B601 Repair/Replace Emergency Doors North End 1st Floor	15	<i>Jul-09</i>	<i>Jul-09</i>	<i>Dec-09</i>
521	West Point Mil Reservation	NY	R	37901	B707 Gross Olympic Sports Center Repair Roof Leaks	11	<i>Aug-09</i>	<i>Aug-09</i>	<i>Sep-09</i>
522	McAlester Army Ammunition Plant	OK	E	29890	Water Main Utility Repair	5,300	<i>Mar-10</i>	May-10	Oct-11
523	McAlester Army Ammunition Plant	OK	E	29889	Electric Utility Repair	4,850	<i>Mar-10</i>	May-10	Nov-11
524	McAlester Army Ammunition Plant	OK	P	38629	Rail Line Work	1,500	<i>Jul-09</i>	<i>Jul-09</i>	Feb-11
525	McAlester Army Ammunition Plant	OK	P	34650	Repave Roads to DAC, DRMS and Other Tenant Areas	725	<i>Sep-09</i>	<i>Mar-10</i>	May-11
526	Carlisle Barracks	PA	E	38312	Energy Efficiency Upgrades for Building 452	550	<i>Mar-10</i>	May-10	Nov-11

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
527	Carlisle Barracks	PA	E	38313	Retrofit Street Lights with Energy Fixtures	420	<i>Feb-10</i>	May-10	Nov-11
528	Carlisle Barracks	PA	E	38311	Energy Efficiency Upgrades for Building 314	225	<i>Mar-10</i>	May-10	Nov-11
529	Carlisle Barracks	PA	Q	15645	Renovate War College Facility, Building 118, Phase 1	200	<i>Jan-10</i>	May-10	Sep-11
530	Carlisle Barracks	PA	E	38309	Energy Efficiency Upgrades at Building 330	175	<i>Mar-10</i>	May-10	Nov-11
531	Carlisle Barracks	PA	R	34074	Repair Roof Valleys on Upton Hall B-22	160	<i>Jul-09</i>	<i>Jul-09</i>	<i>Oct-09</i>
532	Carlisle Barracks	PA	E	26236	Replace High Voltage Cables on Main Loop	130	<i>Mar-10</i>	May-10	Nov-11
533	Carlisle Barracks	PA	E	18658	Sewer Line Inspection, Repairs and Metering	70	<i>Feb-10</i>	May-10	Jan-12
534	Carlisle Barracks	PA	R	34075	Repair Roof on Youth Teen Club B-637	25	<i>Mar-10</i>	May-10	Nov-11
535	Carlisle Barracks	PA	R	34077	Repair the Roof on the Health Clinic B-450	25	<i>Mar-10</i>	May-10	Nov-11
536	Carlisle Barracks	PA	R	34076	Repair the Roof on the Post Exchange B-844	25	<i>Mar-10</i>	May-10	Nov-11
537	Letterkenny Army Depot	PA	U	38965	Rehabilitate Industrial Waste Collection System, Building. 37 – 1	1,250	<i>Mar-10</i>	May-10	Feb-12
538	Letterkenny Army Depot	PA	O	38961	Hazmat Pad Expansion, Building 357	750	<i>Oct-09</i>	<i>Oct-09</i>	Oct-11
539	Tobyhanna Army Depot	PA	E	22763	Db Water Dist Sys Restoration & Upgrade	1,500	<i>Mar-10</i>	May-10	Nov-11
540	Fort Jackson	SC	E	17788	Replace Heating Water Distribution from Central Plant #2 to Hospital Zone	3,406	<i>Mar-10</i>	May-10	Sep-11
541	Fort Jackson	SC	E	30033	Repair Findings Identified By Commissioning at Various Buildings	3,000	<i>Apr-10</i>	Jun-10	Sep-11
542	Fort Jackson	SC	P	30029	Resurface Wildcat Road	1,500	<i>Mar-10</i>	May-10	Aug-11
543	Fort Jackson	SC	P	30023	Resurface and Repair Dixie Road	1,200	<i>Mar-10</i>	May-10	Aug-11
544	Fort Jackson	SC	E	30032	Repair Propane Storage Facility	1,170	<i>Mar-10</i>	May-10	Aug-11
545	Fort Jackson	SC	Q	38975	Renovate B5625 (Former Hood Street School)	1,100	<i>Mar-10</i>	May-10	Sep-11
546	Fort Jackson	SC	P	30024	Repair Messers Pond Culvert	950	<i>Mar-10</i>	May-10	Aug-11
547	Fort Jackson	SC	P	38967	Repair Failed Stormwater Systems at Strom Thurmond Blvd and Tank Hill	900	May-10	Jun-10	Sep-11

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
548	Fort Jackson	SC	P	38973	Resurface Sumter Ave	888	<i>Sep-09</i>	<i>Jan-10</i>	Apr-11
549	Fort Jackson	SC	E	12224	Place Energy Management Control Systems Controls on LAN	861	<i>Apr-10</i>	Jun-10	Sep-11
550	Fort Jackson	SC	P	38974	Resurface Magruder Ave	700	<i>Mar-10</i>	May-10	Aug-11
551	Fort Jackson	SC	E	7641	Replace HVAC at Building 4600	632	<i>Mar-10</i>	May-10	May-11
552	Fort Jackson	SC	P	30027	Resurface Washington and Anderson Street	376	<i>Mar-10</i>	May-10	Aug-11
553	Fort Jackson	SC	R	38971	Replace Failed Roof on B1860	306	<i>Mar-10</i>	May-10	Aug-11
554	Fort Jackson	SC	E	32839	Renovate HVAC in Building 5975 W/New Energy Efficient Equipment	250	<i>Mar-10</i>	May-10	Aug-11
555	Fort Jackson	SC	R	38972	Replace Failed Roof on B10000	250	<i>Dec-09</i>	<i>Feb-10</i>	<i>Mar-10</i>
556	Fort Jackson	SC	E	32840	Replace Chiller in B2100 W/New Energy Efficient Chiller	200	<i>Sep-09</i>	<i>Oct-09</i>	<i>Jan-10</i>
557	Fort Jackson	SC	O	38820	Replace B10000 Chiller	150	<i>Sep-09</i>	<i>Jan-10</i>	Apr-11
558	Fort Jackson	SC	E	32842	Replace Chiller in Building 12650 W/ A New Energy Efficient Chiller	100	<i>Feb-10</i>	May-10	Aug-11
559	Fort Hood	TX	O	31991	Repair Building 28000, Div Headquarters, Building 28000, 1st CD	4,452	<i>Sep-09</i>	<i>Sep-09</i>	May-11
560	Fort Hood	TX	P	8321	Repair West Range Road, from Clabber Creek to Henson Mtn	4,000	<i>Dec-09</i>	May-10	Nov-11
561	Fort Hood	TX	P	29109	Deployment Infrastructure-Repairs to airfield Taxiways and Runways	3,000	<i>Dec-09</i>	May-10	Nov-11
562	Fort Hood	TX	E	35604	Repair Failing Mechanical Equipment	3,000	<i>Dec-09</i>	<i>Mar-10</i>	Sep-11
563	Fort Hood	TX	E	35605	Replace Outdated Chillers and Boilers	3,000	<i>Aug-09</i>	<i>Aug-09</i>	Apr-11
564	Fort Hood	TX	O	32037	Repair Building 29016, Co Headquarters, Building 29016, 3/1 CD-Restore All Finishes and Systems	2,525	<i>May-09</i>	<i>May-09</i>	<i>Dec-09</i>
565	Fort Hood	TX	O	32029	Repair Building 29007, Co Headquarters, Building 29007, 3/1 CD-Restore All Finishes and Systems	2,475	<i>May-09</i>	<i>May-09</i>	<i>Nov-09</i>
566	Fort Hood	TX	O	32038	Repair Building 39008, Phys Fit Ctr, Building 39008, 13esc,- Restore All Finishes and Systems	2,377	<i>Dec-09</i>	<i>Dec-09</i>	<i>Jan-10</i>
567	Fort Hood	TX	O	32034	Repair Building 29011, Co Headquarters, Building 29011, 3/1 CD-Restore All Finishes and Systems	2,275	<i>May-09</i>	<i>May-09</i>	<i>Dec-09</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
568	Fort Hood	TX	O	32030	Repair Building 29004, Co Headquarters, Building 29004, 3/1 CD-Restore All Finishes and Systems	2,270	<i>Jun-09</i>	<i>Jun-09</i>	<i>Jan-10</i>
569	Fort Hood	TX	O	32048	Repair Building 91039, Vehicle Maint Shop, Building 91039, 504th	2,175	<i>Dec-09</i>	<i>Jan-10</i>	<i>Apr-10</i>
570	Fort Hood	TX	O	32031	Repair Building 29006, Brigade Headquarters, Building 29006, 3/1 CD, -Restore All Finishes and Systems	1,875	<i>Oct-09</i>	<i>Jan-10</i>	<i>Aug-11</i>
571	Fort Hood	TX	O	32485	Repair Warehouse Building 49015-Restore All Finishes and Systems	1,800	<i>Feb-10</i>	<i>May-10</i>	<i>Nov-11</i>
572	Fort Hood	TX	O	32044	Repair Building 91026, Co Headquarters, Building 91026, 504th-Restore All Finishes and Systems	1,775	<i>Dec-09</i>	<i>Jan-10</i>	<i>Apr-10</i>
573	Fort Hood	TX	O	32039	Repair Building 39016, Brigade Headquarters, Building 39016-Restore All Finishes and Systems	1,675	<i>Feb-10</i>	<i>Mar-10</i>	<i>May-11</i>
574	Fort Hood	TX	O	32033	Repair Building 29013, BN Headquarters, Building 29013, 3/1 CD-Restore All Finishes and Systems	1,575	<i>May-09</i>	<i>May-09</i>	<i>Nov-09</i>
575	Fort Hood	TX	O	32043	Repair Building 91027, BN Headquarters, Building 91027, 504th-Restore All Finishes and Systems	1,575	<i>Dec-09</i>	<i>Jan-10</i>	<i>Apr-10</i>
576	Fort Hood	TX	O	24269	Repair Building 29015, BN Headquarters, Building 29015, 3/1 CD-Restore All Finishes and Systems	1,522	<i>May-09</i>	<i>May-09</i>	<i>Oct-09</i>
577	Fort Hood	TX	O	32035	Repair Building 29014, Brigade Headquarters, Building 29014, 3/1 CD-Restore All Finishes and Systems	1,375	<i>May-09</i>	<i>May-09</i>	<i>Jan-10</i>
578	Fort Hood	TX	P	34236	Repair Deficiencies Found on Inspections of Dams	1,100	<i>Dec-09</i>	<i>Mar-10</i>	<i>Aug-11</i>
579	Fort Hood	TX	P	34230	Repair Deficiencies Found on Inspections of Bridges	807	<i>Dec-09</i>	<i>Mar-10</i>	<i>Aug-11</i>
580	Fort Hood	TX	P	38855	Restripe Base Roads for Bicycle/Pedestrian Traffic	594	<i>Aug-09</i>	<i>Aug-09</i>	<i>Mar-11</i>
581	Red River Army Depot	TX	E	38528	Repair/Improve Heating and Ventilation in Building 493	1,200	<i>Mar-10</i>	<i>May-10</i>	<i>Oct-11</i>
582	Red River Army Depot	TX	P	38534	Repair 5th Street	950	<i>Dec-09</i>	<i>May-10</i>	<i>Oct-11</i>
583	Red River Army Depot	TX	O	38539	Repair Fire Protection in 5 Buildings	925	<i>Dec-09</i>	<i>May-10</i>	<i>Oct-11</i>
584	Red River Army Depot	TX	O	38530	Repair Floor in Building 343	275	<i>Dec-09</i>	<i>Jan-10</i>	<i>Mar-10</i>
585	Dugway Proving Ground	UT	O	38705	Replace Swamp Coolers Headquarters	150	<i>Aug-09</i>	<i>Aug-09</i>	<i>Dec-09</i>
586	Tooele Army Depot	UT	O	38524	Repair Fire Suppression Systems	2,100	<i>Jun-09</i>	<i>Jul-09</i>	<i>Feb-11</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
587	Tooele Army Depot	UT	P	38520	Repair Roads	735	<i>Jun-09</i>	<i>Jul-09</i>	<i>Sep-09</i>
588	Fort A.P. Hill	VA	B	33622	Repair/Replace Bathrooms in Wilcox Barracks	700	<i>Sep-09</i>	<i>Jan-10</i>	May-11
589	Fort A.P. Hill	VA	P	19928	Gregg/Lent Road Bridge	575	<i>Dec-09</i>	May-10	Aug-11
590	Fort A.P. Hill	VA	P	15841	Improve Safety of Wilcox Landing Site	290	<i>Mar-10</i>	May-10	Aug-11
591	Fort A.P. Hill	VA	B	19752	Replace Doors Wilcox Camp	200	<i>Jul-09</i>	<i>Aug-09</i>	Mar-11
592	Fort A.P. Hill	VA	B	19743	Lower Ceilings in Dining Facility (Wilcox)	150	<i>Sep-09</i>	<i>Jan-10</i>	May-11
593	Fort A.P. Hill	VA	P	33578	Repair Beaver Dam Water Control Structure	150	<i>Aug-09</i>	<i>Jan-10</i>	Apr-11
594	Fort A.P. Hill	VA	B	38646	Replace Exhaust Fans in Wilcox Dining Facility	75	<i>Feb-10</i>	May-10	Aug-11
595	Fort A.P. Hill	VA	B	38641	Install Siding and New Windows to 1637	70	<i>Dec-09</i>	<i>Mar-10</i>	Aug-11
596	Fort A.P. Hill	VA	R	35330	Replace Roof 1641 on Dining Facility in Wilcox	65	<i>Jun-09</i>	<i>Jun-09</i>	<i>Jul-09</i>
597	Fort A.P. Hill	VA	R	38644	Replace Roof on 1690 Dining Facility Wilcox	65	May-10	Jun-10	Oct-11
598	Fort A.P. Hill	VA	B	38639	Paint Interior of Dining Facility	60	<i>Sep-09</i>	<i>Jan-10</i>	May-11
599	Fort A.P. Hill	VA	B	38655	Replace All Wilcox Dining Facility Doors	60	<i>Jul-09</i>	<i>Aug-09</i>	Mar-11
600	Fort Belvoir	VA	E	30688	Decentralize Heating Plant, Building 808	4,200	<i>Aug-09</i>	<i>Jan-10</i>	Apr-11
601	Fort Belvoir	VA	E	30689	Decentralize Heating Plant, 12th Street	3,200	<i>Aug-09</i>	<i>Jan-10</i>	Apr-11
602	Fort Belvoir	VA	P	34656	Replace Farrar Road Bridge Facno3291, Davison Army Airfield	2,600	<i>Aug-09</i>	<i>Jan-10</i>	Mar-11
603	Fort Belvoir	VA	O	21581	Repair/Alter Building 257, SJA office	2,500	<i>Jan-10</i>	<i>Mar-10</i>	Oct-11
604	Fort Belvoir	VA	E	35962	Replace HVAC System, Building 201	2,000	<i>Jan-10</i>	<i>Mar-10</i>	Aug-11
605	Fort Belvoir	VA	B	29225	Replace Windows/Repair Insulation, Exterior Façade, and Vapor Barrier, VOLAR Barracks, Building 2109	1,900	<i>Mar-10</i>	May-10	May-11
606	Fort Belvoir	VA	E	26803	Repair HVAC, Building 20, Officers Club	1,800	<i>Jul-09</i>	<i>Aug-09</i>	Mar-11
607	Fort Belvoir	VA	B	35588	Replace Windows/Repair, Insulation, Exterior Façade and Vapor Barrier, VOLAR Barracks, Building 2111	1,700	<i>Mar-10</i>	May-10	May-11

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
608	Fort Belvoir	VA	O	17142	Replace Approach/Departure Lights/Controls, Davison AAF	1,215	<i>Jul-09</i>	<i>Jan-10</i>	Feb-11
609	Fort Belvoir	VA	P	34657	Repair Facilities 3202, 3203 Fixed and Rotary Wing Parking Apron	945	<i>Jul-09</i>	<i>Jul-09</i>	Feb-11
610	Fort Belvoir	VA	P	34661	Repair 16th Street	875	<i>Sep-09</i>	<i>Sep-09</i>	Apr-11
611	Fort Belvoir	VA	Q	2381	Removal and Replacement of fuel storage tanks	650	<i>Jul-09</i>	<i>Jan-10</i>	Mar-11
612	Fort Belvoir	VA	Q	31277	Building 200, Fire Suppression System	500	<i>Sep-09</i>	<i>Sep-09</i>	Aug-11
613	Fort Belvoir	VA	E	38226	Repair HVAC. Building 246, Communications Center	500	<i>Jul-09</i>	<i>Jan-10</i>	Mar-11
614	Fort Belvoir	VA	P	31789	Bridge Repairs	400	<i>Sep-09</i>	<i>Jan-10</i>	Apr-11
615	Fort Belvoir	VA	P	21791	Replace Storm Water Lines, Mount Vernon Road	400	<i>Jan-10</i>	<i>Mar-10</i>	Aug-11
616	Fort Belvoir	VA	O	22947	Repair/Seal Leaking Basements, 200-Area	350	<i>Jul-09</i>	<i>Jul-09</i>	<i>Nov-09</i>
617	Fort Belvoir	VA	Q	2374	Replace Kitchen, Building 1003, Youth Center	79	<i>Sep-09</i>	<i>Dec-09</i>	<i>Dec-09</i>
618	Fort Eustis	VA	E	22692	Repair Steam Distribution at Central Heating and Cooling Plant, Building 801	2,573	<i>Oct-09</i>	<i>Jan-10</i>	Sep-11
619	Fort Eustis	VA	O	35193	Mill, Resurface & Restrip Runway, FAAF	1,674	<i>May-09</i>	<i>May-09</i>	<i>Oct-09</i>
620	Fort Eustis	VA	E	35757	HVAC System Repairs for Energy Conservation, Building 814	1,022	<i>Dec-09</i>	May-10	Sep-11
621	Fort Eustis	VA	E	35751	HVAC System Repairs for Energy Conservation, Building 804	1,002	<i>Dec-09</i>	May-10	Sep-11
622	Fort Eustis	VA	E	35753	HVAC System Repairs for Energy Conservation, Building 810	918	<i>Dec-09</i>	May-10	Sep-11
623	Fort Eustis	VA	E	35758	HVAC System Repairs for Energy Conservation, Building 815	918	<i>Dec-09</i>	May-10	Sep-11
624	Fort Eustis	VA	E	35184	Renovate Latrines & HVAC, Building 810	910	<i>May-09</i>	<i>May-09</i>	Jan-11
625	Fort Eustis	VA	O	38724	Renovate Hangar, Building 2413, Ph 1	650	<i>May-09</i>	<i>May-09</i>	May-10
626	Fort Eustis	VA	P	35310	Install Left Turn Lanes & Repave Lee Blvd	502	<i>Sep-09</i>	<i>Sep-09</i>	Apr-11
627	Fort Eustis	VA	P	38154	Mill & Repave Washington Blvd	500	<i>Jun-09</i>	<i>Jun-09</i>	<i>Aug-09</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
628	Fort Eustis	VA	E	10332	Restore Steam Dist/Cond Return System, 1400 Area and Barracks Mech Rooms	450	<i>Jan-10</i>	May-10	Sep-11
629	Fort Eustis	VA	P	30521	Install Traffic Signal at Intersection of Madison Onto Lee, Construct New Left Turn Lane	316	<i>May-09</i>	<i>May-09</i>	Dec-10
630	Fort Eustis	VA	Q	10747	Install Sprinkler Systems in Public Assembly Building, Building 828	306	<i>May-09</i>	<i>Jan-10</i>	Dec-10
631	Fort Eustis	VA	Q	26077	Upgrade & Expand Weight & Circuit Area, Building 643	272	<i>Jul-09</i>	<i>Jul-09</i>	Mar-11
632	Fort Eustis	VA	E	23440	Enhanced Equipment Energy Conservation Automation, 900 Block	62	<i>Jun-09</i>	<i>Jun-09</i>	<i>Dec-09</i>
633	Fort Eustis	VA	E	28817	Chemical Clean Boilers, Buildings 587 & 2701	50	<i>Jun-09</i>	<i>Jun-09</i>	<i>Oct-09</i>
634	Fort Lee	VA	E	2409	Lee Club HVAC Replacement	3,000	<i>Aug-09</i>	<i>Aug-09</i>	Mar-11
635	Fort Lee	VA	P	29888	Repair/Improve 11th Street, Quartermaster Rd to A Avenue	2,000	<i>Sep-09</i>	<i>Jan-10</i>	Apr-11
636	Fort Lee	VA	E	14694	HVAC Replacement Phase A, Wing "A" Almc	1,734	<i>Jul-09</i>	<i>Jul-09</i>	Feb-11
637	Fort Lee	VA	E	13027	Replace HVAC, Clark Fitness Center	800	<i>Sep-09</i>	<i>Jan-10</i>	Apr-11
638	Fort Lee	VA	P	25566	Repair Bridges	572	<i>Jun-09</i>	<i>Jun-09</i>	Jan-11
639	Fort Lee	VA	E	31825	McLaughlin Fitness Center, HVAC and Electrical, Cardio Room	250	<i>Sep-09</i>	<i>Jan-10</i>	Apr-11
640	Fort Myer	VA	Q	20131	Design & Install Fire Sprinkler System, Building 407, Myer	750	<i>Feb-10</i>	<i>Mar-10</i>	Aug-11
641	Fort Story	VA	P	16944	Chesapeake Bay Shoreline Restoration	2,198	<i>Sep-09</i>	<i>Sep-09</i>	May-11
642	Fort Story	VA	E	22700	Repair Central Heating and Cooling Plant, Building 865	629	<i>Dec-09</i>	May-10	Aug-11
643	Fort Lewis	WA	Q	20198	Repair DPT Training Facility-Repair Windows, Walls, Floors, Roof, Ceilings, Elect, Etc	14,500	<i>Sep-09</i>	<i>Jan-10</i>	May-11
644	Fort Lewis	WA	U	34158	Repair Sanitary Sewerlines - Failing Vitrified Clay Pipes	4,000	<i>Mar-10</i>	May-10	Nov-11
645	Fort Lewis	WA	E	30093	Replace Stacks on Three Boiler Plants	1,748	<i>Mar-10</i>	May-10	Nov-11
646	Fort Lewis	WA	P	34185	Repair Sidewalks in Historic Garrison Area	1,250	<i>Mar-10</i>	Jul-10	Jul-11
647	Fort Lewis	WA	E	34162	Replace Electrical Distribution Systems in Greenwood Housing	1,200	<i>Mar-10</i>	Jul-10	Sep-11

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
648	Fort Lewis	WA	E	32582	Repair Primary Treatment Clarifiers at Wastewater Treatment Plant	1,097	<i>Mar-10</i>	May-10	Apr-12
649	Fort Lewis	WA	O	38942	Repair Small Arms Range #105	1,000	<i>Mar-10</i>	May-10	Oct-11
650	Fort Lewis	WA	O	38945	Repair Small Arms Range #106	1,000	<i>Mar-10</i>	May-10	Oct-11
651	Fort Lewis	WA	O	38947	Repair Small Arms Range #107	1,000	<i>Mar-10</i>	May-10	Oct-11
652	Fort Lewis	WA	O	38948	Repair Small Arms Range #108	1,000	<i>Mar-10</i>	May-10	Oct-11
653	Fort Lewis	WA	O	38950	Repair Small Arms Range #109	1,000	<i>Mar-10</i>	May-10	Oct-11
654	Fort Lewis	WA	O	38951	Repair Small Arms Range #110	1,000	<i>Mar-10</i>	May-10	Oct-11
655	Fort Lewis	WA	R	38689	Repair Roads and Clean Roofs/Gutters	670	<i>Mar-10</i>	May-10	Jul-11
656	Fort Lewis	WA	P	34137	Repair Railroad Ave- Mann to Alder	400	<i>Mar-10</i>	May-10	Jan-12
657	Fort Lewis	WA	P	34133	Repair 12th St from Pendleton to Bitar Ave.	300	<i>Mar-10</i>	May-10	Jan-12
658	Fort Lewis	WA	E	22456	Install 3 Stack Economizers in Existing Boiler Stacks	255	<i>Mar-10</i>	May-10	Nov-11
659	Fort Lewis	WA	E	15618	Recommission Facilities	250	<i>Mar-10</i>	May-10	Sep-11
660	Fort Lewis	WA	P	34131	Repair Pendleton Ave Between Main St to Lewis Dr	250	<i>Mar-10</i>	May-10	Jan-12
661	Fort Lewis	WA	P	34150	Add Right Turn Lane to West Way Intersecting Clark Road	200	<i>Mar-10</i>	May-10	Jan-12
662	Fort Lewis	WA	E	22448	Install Stack Economizers in Existing Boiler Stacks	166	<i>Mar-10</i>	May-10	Nov-11
663	Fort Lewis	WA	O	32158	Flagship Paint, Replace Carpet, Clean 593 Headquarters Facility, Fac 12235	150	<i>Mar-10</i>	May-10	Sep-11
664	Fort Lewis	WA	O	32153	Flagship Replace Carpet and Paint Facility	150	<i>Mar-10</i>	May-10	Sep-11
665	Fort Lewis	WA	O	32211	Flagship Construct and Repair Latrines in 5-2 Brigade Headquarters Facility 3204	100	<i>Sep-09</i>	<i>Feb-10</i>	May-11
666	Fort Lewis	WA	O	32156	Flagship Paint, Replace Carpet, Clean 21 TC Co Facility, Fac 12327	100	<i>Mar-10</i>	May-10	Sep-11
667	Fort Lewis	WA	O	32157	Flagship Paint, Replace Carpet, Clean 497 TC Co Facility, Fac 12437	100	<i>Mar-10</i>	May-10	Sep-11
668	Fort Lewis	WA	O	32155	Flagship Paint, Replace Carpet, Clean 593 HHC Headquarters,	100	<i>Mar-10</i>	May-10	Sep-11

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
				Fac 12341					
669	Fort Lewis	WA	O	32213	Flagship Construct Showers in Latrine Areas, 3-2 SBCT, 3651, BN Headquarters	50	<i>Mar-10</i>	May-10	Sep-11
670	Fort Lewis	WA	O	33051	Flagship Construct Showers in Latrine Areas, 3-2 SBCT, 3734, BN Headquarters	50	<i>Mar-10</i>	May-10	Sep-11
671	Fort Lewis	WA	O	32154	Flagship Hookup Power to Lights in Parking Lot & Bball Court, 555 En BN, Fac 12663	35	<i>Mar-10</i>	May-10	Sep-11
672	Fort McCoy	WI	R	36178	Repair Roof on Recreation Center	25	<i>Jan-10</i>	<i>Jan-10</i>	Aug-11
1474	Fort Greely	AK	P	26795	Construct 2nd Traffic Lane	100	<i>Aug-09</i>	<i>Mar-10</i>	Apr-11
1475	Fort Greely	AK	E	35793	Renovate Physical Fitness Center--Finishes, Plumbing, Electrical, HVAC, Doors, Windows.	2,000	<i>Feb-10</i>	May-10	Sep-11
1476	Fort Greely	AK	E	38259	Replace Windows In Bldg 702	276	<i>Sep-09</i>	<i>Mar-10</i>	Apr-11
1477	Fort Greely	AK	E	38266	Install exterior insulation finishing system on Exterior of Admin Bldg 663	923	<i>Sep-09</i>	<i>Mar-10</i>	Apr-11
1478	Fort Greely	AK	O	39269	Install Installation Identification Signs	213	<i>Oct-09</i>	<i>Mar-10</i>	Aug-11
1479	Fort Greely	AK	Q	39274	Install Ice Dams and Gutters on Child Development Center	80	<i>Sep-09</i>	<i>Sep-09</i>	<i>Dec-09</i>
1480	Fort Greely	AK	O	39275	Install Main Gate and Sidewalks at BLDG 671	19	<i>Aug-09</i>	<i>Aug-09</i>	<i>Sep-09</i>
1481	Fort Greely	AK	O	39276	Install an Up-To-Date Vehicle Exhaust System BLDG 615 Motor Pool	50	<i>Sep-09</i>	<i>Mar-10</i>	Apr-11
1482	Fort Greely	AK	O	39277	Prepare and Install Directional Signs On-Post	30	<i>Oct-09</i>	<i>Mar-10</i>	Oct-11
1483	Fort Richardson	AK	B	18782	Bldg 624, Barracks, Repair Interior For 4/25 ABCT, Paint, Lighting, Dayroom Repair	394	<i>Sep-09</i>	<i>Sep-09</i>	Apr-11
1484	Fort Richardson	AK	B	18784	Bldg 628, Barracks, Repair Interior For 4/25 ABCT, Paint, Lighting, Dayroom Repair	394	<i>Sep-09</i>	<i>Sep-09</i>	Apr-11
1485	Fort Richardson	AK	B	18943	Bldg 630, Barracks, Repair Interior For 4/25 ABCT, Paint, Lighting, Dayroom Repair	279	<i>Sep-09</i>	<i>Sep-09</i>	Apr-11
1486	Fort Richardson	AK	O	19205	Bldg 798, Veh Maint, Repair Vent & Exhaust Sys For the 98 Maint	1,712	<i>Dec-09</i>	<i>Mar-10</i>	Sep-11
1487	Fort Richardson	AK	O	28616	Repair Wall and Windows Bldg 724	150	<i>Jan-10</i>	May-10	Nov-11

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1488	Fort Richardson	AK	E	28620	Repair Water and Electrical Systems	650	<i>Mar-10</i>	May-10	Nov-11
1489	Fort Richardson	AK	B	29141	Bldg 622, Barracks--Repair Interior For 4/25 ABCT, Paint, Lighting, Dayroom Repair	279	<i>Sep-09</i>	<i>Sep-09</i>	Apr-11
1490	Fort Richardson	AK	B	29142	Bldg 632, Barracks--Repair Interior For 4/25 ABCT, Paint, Lighting, Dayroom Repair	394	<i>Sep-09</i>	<i>Sep-09</i>	Apr-11
1491	Fort Richardson	AK	B	30881	Bldg 626, Barracks, Repair Interior For 4/25 ABCT, Paint, Lighting, Dayroom Repair	279	<i>Sep-09</i>	<i>Sep-09</i>	Apr-11
1492	Fort Richardson	AK	O	31556	Bldg 750, Motor Pool, Repair Vent & Exhaust Sys For 4/25 ABCT	394	<i>Sep-09</i>	<i>Sep-09</i>	Apr-11
1493	Fort Richardson	AK	O	31560	Bldg 976, Motor Pool, Repair Vent & Exhaust Sys For the 4/25 ABCT	1,471	<i>Sep-09</i>	<i>Sep-09</i>	Apr-11
1494	Fort Richardson	AK	O	32379	Bldg 664, UPH, Repair Interior for 62 Truck Company	2,546	<i>Mar-10</i>	May-10	Nov-11
1495	Fort Richardson	AK	O	33909	Construct addition to motor pool bldg B47645	750	<i>Mar-10</i>	May-10	Nov-11
1496	Fort Richardson	AK	E	34954	Install Heat Controls Bldg 7	33	<i>Jul-09</i>	<i>Oct-09</i>	Mar-11
1497	Fort Richardson	AK	P	35009	Repair and Upgrade Rail Spur	890	<i>Mar-10</i>	May-10	Aug-11
1498	Fort Richardson	AK	E	35209	Install Heat Controls For Side Walk System Bldg 1	85	<i>Sep-09</i>	<i>Feb-10</i>	May-11
1499	Fort Richardson	AK	E	35211	Install Heat Controls For Sidewalks Bld 690	50	<i>Sep-09</i>	<i>Feb-10</i>	May-11
1500	Fort Richardson	AK	E	35212	Install Lighting Controls Bld 806	66	<i>Dec-09</i>	May-10	Nov-11
1501	Fort Richardson	AK	E	35213	Install Lighting Controls Bldg 804	66	<i>Jan-10</i>	May-10	Nov-11
1502	Fort Richardson	AK	E	35215	Install Lighting Controls Bldg 802	55	<i>Jan-10</i>	May-10	Nov-11
1503	Fort Richardson	AK	E	35218	Install Lighting Controls Bldg 600	55	<i>Jan-10</i>	May-10	Nov-11
1504	Fort Richardson	AK	E	35221	Install Lighting Controls Bldg 800	50	<i>Mar-10</i>	May-10	Nov-11
1505	Fort Richardson	AK	E	35365	Install Lighting and Controls Bldg 802	72	<i>Mar-10</i>	May-10	Nov-11
1506	Fort Richardson	AK	E	35367	Install Lights and Controls Bldg 750	150	<i>Sep-09</i>	<i>Dec-09</i>	Apr-11
1507	Fort Richardson	AK	E	35368	Install Lights and Controls Bldg 756	150	<i>Jan-10</i>	May-10	Nov-11
1508	Fort Richardson	AK	E	35370	Install Lights and Controls Bldg 778	150	<i>Jan-10</i>	May-10	Nov-11

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1509	Fort Richardson	AK	E	35372	Install Lighting and Controls Bldg 784	150	<i>Sep-09</i>	<i>Dec-09</i>	Apr-11
1510	Fort Richardson	AK	O	36592	Renovate Bldg 668 Basement-Finishes, Heat, Latrines	600	<i>Jan-09</i>	<i>Nov-09</i>	Oct-11
1511	Fort Richardson	AK	O	36595	Repair and Upgrade Non-Commission Officers Academy Facilities	950	<i>Sep-09</i>	<i>Sep-09</i>	May-11
1512	Fort Richardson	AK	O	36618	Convert Bldg 806 for parachute repair and storage	500	<i>Dec-09</i>	May-10	Nov-11
1513	Fort Richardson	AK	O	38716	Construct Vehicle Inspection Facility at front gate	749	<i>Mar-10</i>	May-10	May-11
1514	Fort Richardson	AK	O	38721	Upgrade Fire Suppression System Bldg 652	500	<i>Mar-10</i>	May-10	May-11
1515	Fort Richardson	AK	E	38782	Install Waterless Latrines In Range	175	<i>Nov-09</i>	<i>Feb-10</i>	Sep-11
1516	Fort Richardson	AK	Q	38810	Repair Water Sprinkler System Bld 656	360	<i>Mar-10</i>	May-10	Aug-11
1517	Fort Richardson	AK	E	38812	Repair & Upgrade Vent System B806	1,000	<i>Mar-10</i>	May-10	Nov-11
1518	Fort Richardson	AK	O	18538	Renovate Assembly/Briefing Facility	340	<i>Sep-09</i>	<i>Dec-09</i>	Apr-11
1519	Fort Wainwright	AK	O	17595	Construct General Instruction Bldg at Known Distance Range	700	<i>Jul-09</i>	<i>Aug-09</i>	Mar-11
1520	Fort Wainwright	AK	O	21933	Bldg 1051 - Repair 1st & 2nd Fl For Garrison Offices	1,007	<i>Dec-09</i>	<i>Mar-10</i>	Oct-11
1521	Fort Wainwright	AK	O	21934	Bldg 1051 - Restoration of Basement Doors, Finishes, Elect, Heat	1,377	<i>Dec-09</i>	<i>Mar-10</i>	Oct-11
1522	Fort Wainwright	AK	O	21940	Bldg 3401 - Repair Admin Space Finishes, Restrooms, Lighting	500	<i>Dec-09</i>	<i>Mar-10</i>	Sep-11
1523	Fort Wainwright	AK	O	21942	Bldg 1046 - Repair Admin Space Painting, Floors, Lighting, Latrines	2,500	<i>Dec-09</i>	<i>Mar-10</i>	Oct-11
1524	Fort Wainwright	AK	O	22119	Bldg 3487 SSA Warehouse - Repair/Renovate Interior	2,025	<i>Sep-09</i>	<i>Oct-09</i>	May-11
1525	Fort Wainwright	AK	O	26652	Renovate and Expand Fire Station-Bldg 4390	1,400	<i>Jun-09</i>	<i>Jul-09</i>	Feb-11
1526	Fort Wainwright	AK	E	32310	25ID 1BCT Vehicle Maintenance Shop Bldg 3485-Repair finishes, HVAC, elect	865	<i>Jul-09</i>	<i>Jul-09</i>	Feb-11
1527	Fort Wainwright	AK	E	32317	25ID 1BCT Company Ops Bldg 3450-Repair finishes, HVAC, elect	313	<i>Jul-09</i>	<i>Aug-09</i>	Mar-11
1528	Fort Wainwright	AK	E	32318	25ID 1BCT Battalion Hq Bldg 3409-Repair finishes, HVAC, elect	125	<i>Jun-09</i>	<i>Jul-09</i>	<i>Oct-09</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1529	Fort Wainwright	AK	E	32319	25ID 1BCT Battalion Hq Bldg 3407-Repair finishes, HVAC, elect	322	<i>Jun-09</i>	<i>Jul-09</i>	<i>Jan-10</i>
1530	Fort Wainwright	AK	E	32326	25ID 1BCT Org Storage Bldg 3496-Repair finishes, HVAC, elect	206	<i>Jun-09</i>	<i>Jul-09</i>	Feb-11
1531	Fort Wainwright	AK	E	32327	25ID 1BCT Org Storage Bldg 3494-Repair finishes, HVAC, elect	414	<i>Jun-09</i>	<i>Jul-09</i>	Feb-11
1532	Fort Wainwright	AK	E	32328	25ID 1BCT Org Storage Bldg 3492-Repair finishes, HVAC, elect	414	<i>Jun-09</i>	<i>Jul-09</i>	Feb-11
1533	Fort Wainwright	AK	E	32329	25ID 1BCT Battalion Ops Bldg 3717-Repair finishes, HVAC, elect	947	<i>Sep-09</i>	<i>Oct-09</i>	May-11
1534	Fort Wainwright	AK	E	32334	25ID 1BCT Vehicle Maintenance Shop Bldg 3425-Repair finishes, HVAC, elect	1,515	<i>Dec-09</i>	<i>Mar-10</i>	Sep-11
1535	Fort Wainwright	AK	P	35614	Replace Meridian/Neely Road Intersection With Improved Traffic Control Facility	700	<i>Sep-09</i>	<i>Sep-09</i>	Apr-11
1536	Fort Wainwright	AK	P	35615	Replace Meridian/Montgomery Road Intersection With Improved Traffic Control Facility	700	<i>Sep-09</i>	<i>Sep-09</i>	Apr-11
1537	Fort Wainwright	AK	R	36276	Repair North Section of Building 1054 Roof and Trusses	1,400	<i>Jul-09</i>	<i>Jul-09</i>	Feb-11
1538	Fort Wainwright	AK	P	36277	Pave Fire Station Parking Area	40	<i>Sep-09</i>	<i>Sep-09</i>	Apr-11
1539	Fort Wainwright	AK	E	38277	Building 1555, Garrison HQ: HVAC Repair & Upgrade For Energy Efficiency	5,000	<i>Sep-09</i>	<i>Oct-09</i>	May-11
1540	Fort Wainwright	AK	E	38278	Building 3401, Welcome Center: HVAC Repair & Upgrade For Energy Efficiency	5,000	<i>Sep-09</i>	<i>Oct-09</i>	May-11
1541	Fort Wainwright	AK	R	38279	Replace Roof Building 2019	409	<i>Sep-09</i>	<i>Mar-10</i>	May-11
1542	Fort Wainwright	AK	E	38280	Building 3490: Replace Ventilation System	350	<i>Sep-09</i>	<i>Mar-10</i>	May-11
1543	Anniston Army Depot	AL	U	39346	Restricted Area Water System Repairs	330	<i>Jul-09</i>	<i>Jan-10</i>	Mar-11
1544	Fort Rucker	AL	E	30947	Repair HVAC - Training Barracks	2,000	<i>Mar-10</i>	May-10	Oct-11
1545	Fort Rucker	AL	E	30950	HVAC Conversion - Permanent Party Barracks	500	May-10	Jun-10	Aug-11
1546	Fort Rucker	AL	E	31819	Replace All Exterior Windows at Barracks 5909	250	<i>Sep-09</i>	<i>Jan-10</i>	May-11
1547	Fort Rucker	AL	B	31820	Renovate Bathrooms and Kitchens Barracks B303	300	<i>Sep-09</i>	<i>Jan-10</i>	May-11

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1548	Fort Rucker	AL	P	34618	Repair Bridge	275	<i>Sep-09</i>	<i>Jan-10</i>	May-11
1549	Fort Rucker	AL	P	34748	Restore Pavement at Cantonment Intersections	654	<i>Jul-09</i>	<i>Jan-10</i>	Mar-11
1550	Fort Rucker	AL	O	34802	Install Air Conditioning to Communication Rooms	125	<i>Mar-10</i>	May-10	Nov-11
1551	Fort Rucker	AL	E	34834	Convert Electrical and Gas Meters to Advanced Metering Kits	600	<i>Mar-10</i>	May-10	Nov-11
1552	Fort Rucker	AL	E	34836	Replace Digital Controls - B5102	200	May-10	Jun-10	Nov-11
1553	Fort Rucker	AL	E	34843	Replace Digital Controls - B9214	150	<i>Mar-10</i>	May-10	Nov-11
1554	Fort Rucker	AL	U	34845	Repair Restrooms and Septic System Building B24207	250	<i>Mar-10</i>	May-10	Sep-11
1555	Fort Rucker	AL	O	39281	Construct Mail Distribution Center	716	<i>Mar-10</i>	May-10	Nov-11
1556	Redstone Arsenal	AL	E	22850	Replace Existing and Install New Potable Water Meters	1,847	<i>Feb-10</i>	May-10	Sep-11
1557	Redstone Arsenal	AL	O	38799	Renovate Bldg. 5105, Gate 1 Visitors Center	405	<i>Sep-09</i>	<i>Jan-10</i>	Apr-11
1558	Pine Bluff Arsenal	AR	U	39326	Upgrade Electrical Service to 63 Area Buildings	355	<i>Mar-10</i>	May-10	Aug-11
1559	Fort Huachuca	AZ	E	29036	Admin Building 22526--Repair Finishes, Elect, HVAC, Latrines, Doors, Windows.	1,225	<i>Sep-09</i>	<i>Jan-10</i>	May-11
1560	Fort Huachuca	AZ	E	35741	Repair Boiler and Insulate Admin Building 41420	50	<i>Sep-09</i>	<i>Jan-10</i>	Apr-11
1561	Fort Huachuca	AZ	E	35755	Replace Boiler With Wood Chip Boiler at Central Plant	675	<i>Aug-09</i>	<i>Sep-09</i>	Apr-11
1562	Fort Huachuca	AZ	E	35756	Retrofit All Existing T-12 Lights to T-8	1,000	<i>Dec-09</i>	<i>Feb-10</i>	Aug-11
1563	Fort Huachuca	AZ	E	35765	Repair Basewide Energy management Control System	725	<i>Sep-09</i>	<i>Feb-10</i>	May-11
1564	Fort Huachuca	AZ	U	38828	Repair Sewer Line From manhole 5-90 to 5-91	75	<i>Sep-09</i>	<i>Sep-09</i>	May-11
1565	Fort Huachuca	AZ	U	38831	Repair Sewer Line From manhole 8-70 to 7-125	125	<i>Sep-09</i>	<i>Feb-10</i>	Aug-11
1566	Fort Huachuca	AZ	E	39288	Improve Chilled Water Distribution Loop In Building	700	<i>Dec-09</i>	<i>Jan-10</i>	Aug-11
1567	Yuma Proving Ground	AZ	P	39263	Paving Repairs Main Cantonment Areas	252	<i>Sep-09</i>	<i>Dec-09</i>	Apr-11
1568	Yuma Proving Ground	AZ	P	39365	Misc Paving Admin Areas - Part 2	339	<i>Sep-09</i>	<i>Sep-09</i>	Apr-11
1569	Concord Military Ocean Terminal	CA	O	38541	Repair Fire Suppression Bldg 128	750	<i>Sep-09</i>	<i>Nov-09</i>	Jun-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1570	Concord Military Ocean Terminal	CA	E	39305	Repair HVAC Admin Building 542	75	<i>Sep-09</i>	<i>Mar-10</i>	May-11
1571	Fort Irwin	CA	E	37214	Repair family Support bldg 1313--Finishes, roof, doors, windows, HVAC, electrical, restrooms	300	<i>Apr-10</i>	Jun-10	Aug-11
1572	Fort Irwin	CA	P	38305	Repair Shoulders Truck-By-Pass Phase 4	975	<i>Jul-09</i>	<i>Aug-09</i>	<i>Oct-09</i>
1573	Fort Irwin	CA	E	39235	Repair HVAC Units - Augmentee Barracks	490	<i>Apr-10</i>	Jun-10	Aug-11
1574	Fort Irwin	CA	B	39244	Repair Billets and Latrine/Shower Reserve Component	526	<i>Apr-10</i>	Jun-10	Aug-11
1575	Presidio of Monterey	CA	O	29660	Design & Construct Access Control Point at Bolio Gate	747	<i>Sep-09</i>	<i>Oct-09</i>	May-11
1576	Presidio of Monterey	CA	O	29661	Design & Construct Access Control Point at Franklin Gate	747	<i>Sep-09</i>	<i>Oct-09</i>	May-11
1577	Presidio of Monterey	CA	O	29662	Design & Construct Information Ctr at High Street	745	<i>Sep-09</i>	<i>Oct-09</i>	May-11
1578	Presidio of Monterey	CA	O	29664	Construct Information Center, Taylor Street Gate	670	<i>Sep-09</i>	<i>Oct-09</i>	May-11
1579	Presidio of Monterey	CA	E	31117	Replace Windows Barracks Bldg 622	550	<i>Aug-09</i>	<i>Sep-09</i>	Apr-11
1580	Presidio of Monterey	CA	B	31806	Repair Corroded Ext Surfaces, Bldg 840	51	<i>Sep-09</i>	<i>Sep-09</i>	<i>Nov-09</i>
1581	Presidio of Monterey	CA	U	33331	Replace Failing Water Laterals Supporting Classroom Buildings 209-218	98	<i>Aug-09</i>	<i>Aug-09</i>	<i>Dec-09</i>
1582	Presidio of Monterey	CA	O	39298	Install Turnstile at Taylor Gate	50	<i>Sep-09</i>	<i>Sep-09</i>	<i>Apr-10</i>
1583	Sierra Army Depot	CA	R	38552	Repair Roofs Buildings 671 & 672	500	<i>Sep-09</i>	<i>Sep-09</i>	May-11
1584	Sierra Army Depot	CA	P	38553	Repair Fencing at Various Locations	500	<i>Sep-09</i>	<i>Jan-10</i>	Apr-11
1585	Sierra Army Depot	CA	P	38555	Repair Paving at Various Warehouses	1,000	<i>Sep-09</i>	<i>Dec-09</i>	May-11
1586	Sierra Army Depot	CA	B	38556	Various Repairs to Enlisted Barracks. Windows, Stucco, Paint	200	<i>Sep-09</i>	<i>Dec-09</i>	May-11
1587	Sierra Army Depot	CA	O	38557	Minor Repairs to Warehouses	500	<i>Sep-09</i>	<i>Jan-10</i>	May-11
1588	Fort Carson	CO	U	8435	Replacement of O/H Circuits 11 and 12 w/ underground electrical	3,300	<i>Dec-09</i>	<i>Mar-10</i>	Sep-11
1589	Fort Carson	CO	U	12847	Repair/Replace Sanitary Sewers Phase 5	2,500	<i>Dec-09</i>	<i>Mar-10</i>	Sep-11
1590	Fort Carson	CO	E	12851	Bldg 1860 Replacement of Boiler #1-Phase 3 of 3	1,500	<i>Dec-09</i>	<i>Mar-10</i>	Sep-11

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1591	Fort Carson	CO	U	18569	Repair/Replace Sanitary Sewers Phase 3	2,500	<i>Dec-09</i>	<i>Mar-10</i>	Sep-11
1592	Fort Carson	CO	U	22211	Repair Overhead Electric Lines, 5000 Area	3,400	<i>Dec-09</i>	May-10	Sep-11
1593	Fort Carson	CO	U	22214	Repair Overhead Electric Lines, 7000 Area	1,700	<i>Mar-10</i>	May-10	Sep-11
1594	Fort Carson	CO	P	25843	Remove/Replace Bridge No. T85115	500	<i>Apr-10</i>	May-10	Nov-11
1595	Fort Carson	CO	P	28539	Repair damaged concrete pavements at Tactical Vehicle Wash Facility	300	<i>Dec-09</i>	<i>Mar-10</i>	Dec-11
1596	Fort Carson	CO	P	28542	Construct New Parking Lot Adjacent to Bldg 2360 (Meddac)	136	<i>Dec-09</i>	<i>Feb-10</i>	Aug-11
1597	Fort Carson	CO	P	30681	Repair & Improve Gate 3 & expand queuing area	1,241	<i>Dec-09</i>	<i>Mar-10</i>	Sep-11
1598	Fort Carson	CO	U	33514	Repair/Replace underground Electric Lines In the 4000 Area-Housing	3,000	<i>Mar-10</i>	May-10	Sep-11
1599	Fort Carson	CO	E	35711	Replace Boilers and Furnaces in Multiple Buildings	900	<i>Feb-10</i>	May-10	Aug-11
1600	Fort Carson	CO	E	37499	Upgrade Barracks 7480-Repair Finishes, Elect, HVAC, Latrines, Doors, Windows.	2,708	<i>Mar-10</i>	May-10	Nov-11
1601	Fort Carson	CO	B	38543	Repair DFAC, 7481 For 10th Sfg	1,090	<i>Mar-10</i>	May-10	Nov-11
1602	Fort Carson	CO	P	38742	Repair Parking Lots, 2356	114	<i>Dec-09</i>	<i>Mar-10</i>	Aug-11
1603	Fort Carson	CO	O	38837	Restore 4/4 Id Bn Hqtrs Bldg 1352	1,050	<i>Dec-09</i>	<i>Mar-10</i>	Oct-11
1604	Fort Carson	CO	O	38840	Repair & Modernize Existing Co Hq Bldg 1650	2,980	<i>Dec-09</i>	<i>Mar-10</i>	Oct-11
1605	Fort Carson	CO	O	38841	Repair and Modernize Existing Co Hq Bldg 1957	2,980	<i>Dec-09</i>	<i>Mar-10</i>	Oct-11
1606	Fort Carson	CO	O	38843	Design /Construct Headquarters Facility For 71st Explosive Ordnance Disposal Detachment	750	<i>Mar-10</i>	May-10	Oct-11
1607	Fort Carson	CO	O	38844	Design /Construct artifact storage facility for 4th Infantry Division	750	<i>Mar-10</i>	May-10	Oct-11
1608	Fort Carson	CO	O	38905	Repair interior, bldg 8030 Floors, Finishes, Latrines, HVAC, Elect.	2,000	<i>Mar-10</i>	May-10	Nov-11
1609	Fort Carson	CO	P	38910	Repair Intersection Nelson - Specker	750	<i>Dec-09</i>	<i>Feb-10</i>	Aug-11
1610	Fort Carson	CO	P	38912	Repair Intersection Ellis - Specker	750	<i>Dec-09</i>	<i>Feb-10</i>	Aug-11

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1611	Fort Carson	CO	Q	39392	Replace Flooring child development center	50	<i>Mar-10</i>	<i>Apr-10</i>	Dec-11
1612	Fort McNair	DC	P	35138	Restoration Of B33 Hard Stand Parking Lot DPW Area, McNair	500	<i>Dec-09</i>	<i>Mar-10</i>	Jun-11
1613	Fort McNair	DC	E	35959	Decentralize Steam Plant McNair Bldg 34	1,943	May-10	Jun-10	May-11
1614	Fort McNair	DC	E	35961	Relamp NDU Bldgs, McNair	800	<i>Mar-10</i>	May-10	Jun-11
2163	Fort McNair	DC	P	32561	Correct Road Deficiencies and Widen 5th Ave, McNair	945	<i>Apr-10</i>	May-10	Jun-11
1615	Fort Benning	GA	E	22190	Decentralize Boiler Plant, Bldg 397 (8 Stand Alone Units)	3,267	<i>Mar-10</i>	May-10	Aug-11
1616	Fort Benning	GA	U	33116	Repair Storm Sewer - Lumpkin to Yeager - DPW	545	<i>Sep-09</i>	<i>Jan-10</i>	May-11
1617	Fort Benning	GA	U	33117	Repair & Upgrade Storm Sewer - Sigafos to Wold	1,534	<i>Sep-09</i>	May-10	May-11
1618	Fort Benning	GA	U	33119	Repair & Upgrade Storm Sewer - Wold to Ingersoll	2,900	<i>Mar-10</i>	May-10	Aug-11
1619	Fort Benning	GA	P	38661	Pavement repairs at various locations	566	<i>Apr-10</i>	Jun-10	Aug-11
1620	Fort Benning	GA	O	38897	Interior Building Renovation - Bldg 72 - 199th Inf Bde	1,145	<i>Sep-09</i>	May-10	May-11
1621	Fort Benning	GA	O	38936	Repairs to Garrison Admin Bldg 89. Repair finishes, doors, windows, latrines, HVAC, elect	1,300	<i>Mar-10</i>	May-10	Aug-11
1622	Fort Benning	GA	Q	38938	Repair Building Army Community Service bldg 7. Repair walls, windows, doors, HVAC, latrines, elect	1,300	<i>Sep-09</i>	<i>Apr-10</i>	Apr-11
1623	Fort Benning	GA	R	39279	Replace Roof Bldg 5081	40	May-10	Jun-10	Oct-11
1624	Fort Benning	GA	Q	39293	Renovate Auditorium Bldg 328	554	<i>Sep-09</i>	<i>Jan-10</i>	Apr-11
1625	Fort Gillem	GA	E	24555	Replace/Remove Fire Hydrants	173	<i>Sep-09</i>	<i>Jan-10</i>	Apr-11
1626	Fort Gillem	GA	E	24558	Replace Fire Mains In Enclave	856	<i>Sep-09</i>	<i>Jan-10</i>	Apr-11
1627	Fort Gillem	GA	E	25123	Reroute Boiler Drains To Sanitary Sewer	15	<i>Sep-09</i>	<i>Oct-09</i>	<i>Dec-09</i>
1628	Fort Gordon	GA	O	35343	Replace Range Control Bldg	526	<i>Sep-09</i>	<i>Sep-09</i>	Apr-11
1629	Fort Gordon	GA	O	35348	Replace Forestry Bldg	489	<i>Jul-09</i>	<i>Oct-09</i>	<i>Jan-10</i>
1630	Fort Gordon	GA	E	38228	Renovate and Expand DPWL Offices, Repair Finishes, Plumbing, Electric, HVAC, Doors, Windows.	924	<i>Dec-09</i>	<i>Jan-10</i>	May-11

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1631	Fort Gordon	GA	R	38838	Roof Replacement, Chaplain Admin	800	<i>Sep-09</i>	<i>Dec-09</i>	Apr-11
1632	Fort Stewart	GA	E	22906	Repair Chilled Water Distribution System	24,000	<i>Aug-09</i>	<i>Jan-10</i>	Apr-11
1633	Fort Stewart	GA	B	25357	Renovate DFAC bldg 207	900	<i>Aug-09</i>	<i>Mar-10</i>	Mar-11
1634	Fort Stewart	GA	E	27511	Repair bldg 443 Admin and operational space, repair finishes, HVAC, elect, doors, windows, latrines	3,000	<i>Jan-10</i>	<i>Mar-10</i>	Sep-11
1635	Fort Stewart	GA	E	28409	Renovate Lift Station - Hunter Army Air Field	795	May-10	Jun-10	Oct-11
1636	Fort Stewart	GA	O	32702	Aviation Maintenance Hanger Fire Suppression System Repair	2,000	<i>Aug-09</i>	<i>Jan-10</i>	Apr-11
1637	Fort Shafter	HI	O	38426	Repair Staff Judge Advocate Bldg 718 - repair finishes, doors, windows, elect, HVAC, latrines	2,350	<i>Sep-09</i>	May-10	May-11
1638	Fort Shafter	HI	O	38431	Structural Termite Repairs, Palm Circle B102	2,750	<i>Mar-10</i>	May-10	Nov-11
1639	Schofield Barracks	HI	E	25545	Install Solar Heating Systems For Billeting	83	<i>Jan-10</i>	May-10	Sep-11
1640	Schofield Barracks	HI	B	35613	Barracks Bdgs 130 and 131--Mold/Moisture/Vapor Remediation	1,000	<i>Mar-10</i>	<i>Apr-10</i>	Oct-11
1641	Schofield Barracks	HI	E	36908	Renovate Motor Pool-Repair Finishes, Plumbing, Electric, HVAC, Doors, Windows.	575	<i>Sep-09</i>	May-10	May-11
1642	Schofield Barracks	HI	E	38201	Building 1580 Replace Water Treatment Plant Generator Load Interruption	4,650	<i>Dec-09</i>	<i>Mar-10</i>	Nov-11
1643	Schofield Barracks	HI	E	38204	Central Plant Tube Repair and Maintenance	300	<i>Sep-09</i>	May-10	Apr-11
1644	Schofield Barracks	HI	R	38218	Building 2069 Replace Roof, Install Photovoltaic System (150 KW)	2,400	<i>Mar-10</i>	May-10	Nov-11
1645	Schofield Barracks	HI	E	38220	Range Control Wind/Solar Power Generation System	749	Jun-10	Aug-10	Oct-11
1646	Schofield Barracks	HI	E	38222	Install Photovoltaic system and generator set, Bradshaw Airfield	683	<i>Apr-10</i>	Jul-10	Sep-11
1647	Schofield Barracks	HI	E	38224	Install Generator Set Ph 3	900	<i>Feb-10</i>	May-10	Nov-11
1648	Schofield Barracks	HI	E	38225	Install Generator Set Ph 4	900	<i>Feb-10</i>	May-10	Nov-11
1649	Schofield Barracks	HI	R	38281	Replace Roof For Troop Issue Subsistence Activity Facility and Install photovoltaic system	3,150	<i>Mar-10</i>	May-10	Nov-11

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1650	Schofield Barracks	HI	E	38410	Restore Showers and replace water heaters with solar heaters - admin bldg 520	1,400	Aug-09	Jan-10	Mar-11
1651	Schofield Barracks	HI	B	38421	Replace Latchsets With Keyless Lock	1,000	Aug-09	Jan-10	Apr-11
1652	Schofield Barracks	HI	B	38422	Repair Non-Commissioned Officer Academy Barracks	1,500	Sep-09	Jan-10	May-11
1653	Schofield Barracks	HI	O	38428	Renovate B2102/2105 25th ID Band	500	Jul-09	Aug-09	Feb-10
1654	Schofield Barracks	HI	O	38429	Repair Exterior Damage, B692	1,150	Dec-09	Mar-10	Sep-11
1655	Schofield Barracks	HI	P	38433	Replace Perimeter Fence at Mendonca	1,400	Aug-09	Sep-09	Feb-10
1656	Schofield Barracks	HI	P	38434	Install Perimeter Fence, Water Storage Tank Bldg 4	100	Sep-09	Oct-09	Dec-09
1657	Schofield Barracks	HI	U	38436	Street Light Renovation, Generals Loop	1,000	Sep-10	Nov-10	Oct-11
1658	Schofield Barracks	HI	R	38439	Replace Roof and Install 32kv photovoltaic system	1,162	Dec-09	Mar-10	Oct-11
1659	Schofield Barracks	HI	Q	38440	Repair Fort Shafter Youth Center bldg 505	250	Sep-09	Oct-09	Dec-09
1660	Schofield Barracks	HI	Q	38441	Repair Child Development Center	1,000	Feb-10	May-10	Oct-11
1661	Schofield Barracks	HI	Q	38442	Repair Fort Shafter Library	350	Sep-09	Nov-09	Feb-10
1662	Schofield Barracks	HI	Q	38443	Repair Education Center	450	Sep-09	Jan-10	May-11
1663	Schofield Barracks	HI	R	38446	Repair Roof and Access Ramp to Wheeler Army Airfield Bldg 122	150	Jul-09	Aug-09	Nov-09
1664	Schofield Barracks	HI	R	38447	Replace Roof and Install 47 Kw photovoltaic system	571	Dec-09	Jan-10	Oct-11
1665	Schofield Barracks	HI	O	39483	Install Motor Pool Crane (Bldg 2600)	200	Sep-09	Oct-09	Dec-09
1666	Schofield Barracks	HI	E	38452	Building B780 Dining Facility--install pads, conduit, switchgear for backup Generator	750	Sep-09	Jan-10	May-11
1667	Schofield Barracks	HI	Q	36258	Repair Child Development Center (Bldg 9098)	500	Sep-09	May-10	May-11
1668	Schofield Barracks	HI	E	38506	Pohakuloa Training Area Building 238 photovoltaic system	950	Apr-10	Jun-10	Sep-11
1669	Schofield Barracks	HI	E	38507	Pohakuloa Training Area Building 390 photovoltaic system	950	Apr-10	Jun-10	Sep-11
1670	Schofield Barracks	HI	R	38790	Replace Roof and Install photovoltaic system to Various Bldgs	2,201	Feb-10	May-10	Nov-11

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1671	Schofield Barracks	HI	R	39377	Replace Roofing and Flashing Wheeler 1322	280	<i>Jul-09</i>	<i>Jul-09</i>	<i>Aug-09</i>
1672	Schofield Barracks	HI	R	39378	Replace Roofing and Daylighting For Building 2070 Central Issue Facility	2,000	<i>Mar-10</i>	May-10	Nov-11
1673	Schofield Barracks	HI	B	39379	Room Lock Conversion For Barracks 1492	300	<i>Aug-09</i>	May-10	Apr-11
1674	Schofield Barracks	HI	E	39394	Install Solar Powered Security Light	91	Jun-10	Aug-10	Aug-11
1675	Schofield Barracks	HI	E	39395	Repair Motor Pool - Finishes, Plumbing, Electric, HVAC, Doors, Windows.	425	<i>Sep-09</i>	<i>Jan-10</i>	May-11
1676	Schofield Barracks	HI	E	39396	Improve Building Envelope motor pool bldg 990	560	<i>Sep-09</i>	<i>Mar-10</i>	May-11
1677	Schofield Barracks	HI	P	39440	Repair BAAF runway and Apron	300	<i>Oct-09</i>	<i>Dec-09</i>	<i>Apr-10</i>
1678	Wheeler Army Airfield	HI	R	33810	Restore Failing Roof Admin bldg 547 & Install Photovoltaic System	1,800	<i>Feb-10</i>	May-10	Nov-11
1679	Wheeler Army Airfield	HI	P	35282	Replace Parking Apron Concrete Sections	2,000	<i>Apr-10</i>	Jun-10	Sep-11
1680	Wheeler Army Airfield	HI	E	38192	Replace Building 105 HVAC System	600	<i>Mar-10</i>	May-10	Aug-11
1681	Wheeler Army Airfield	HI	E	38199	Building 1006 - Misc HVAC and Lighting Repair	300	<i>Sep-09</i>	<i>Jan-10</i>	May-11
1682	Wheeler Army Airfield	HI	E	38223	Repair Solar Hot Water Systems	300	<i>Aug-09</i>	May-10	Apr-11
1683	Wheeler Army Airfield	HI	E	38423	Combat Aviation Brigade Hanger Window Repairs	3,000	<i>Feb-10</i>	May-10	Oct-11
1684	Wheeler Army Airfield	HI	P	38424	Repair Ammunition Supply Point Road Due to Storm Damage	2,000	<i>Sep-09</i>	May-10	May-11
1685	Wheeler Army Airfield	HI	E	38425	Repair Electrical and Lighting Sys at combat aviation brigade Hangar 206	2,000	<i>Feb-10</i>	May-10	Oct-11
1686	Wheeler Army Airfield	HI	O	38427	Repair 3rd Floor B107	4,450	<i>Mar-10</i>	May-10	Nov-11
1687	Wheeler Army Airfield	HI	E	38453	Building B102 Dining Facility--install pads, conduit, switchgear for backup Generator	750	May-10	Jun-10	Aug-11
1688	Rock Island Arsenal	IL	O	23180	Repair building exterior stonework, multiple historic bldgs	2,531	<i>Dec-09</i>	<i>Mar-10</i>	Aug-11
1689	Rock Island Arsenal	IL	P	25902	Repair Railroad Bridge - Str 228	599	<i>Sep-09</i>	<i>Jan-10</i>	May-11
1690	Rock Island Arsenal	IL	O	38642	Perform carpentry, electrical, HVAC, plumbing repairs-- Multiple Buildings	146	<i>Aug-09</i>	<i>Jan-10</i>	Apr-11

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1691	Crane Army Ammunition Activity	IN	E	39337	Emergency Generator Replacement Bldg 2737	150	<i>Jul-09</i>	<i>Jul-09</i>	<i>Oct-09</i>
1692	Crane Army Ammunition Activity	IN	R	39338	Roof Replacement Bldg 2746	100	<i>Jul-09</i>	<i>Jul-09</i>	<i>Oct-09</i>
1693	Crane Army Ammunition Activity	IN	R	39339	Roof Replacement Bldg 2747	100	<i>Jul-09</i>	<i>Jul-09</i>	<i>Oct-09</i>
1694	Crane Army Ammunition Activity	IN	E	39342	Waterline Replacement Bldg 123	74	<i>Jun-09</i>	<i>Jun-09</i>	<i>Oct-09</i>
1695	Fort Leavenworth	KS	E	13631	Repair Harney Fitness Center HVAC, Building 664	3,000	<i>Dec-09</i>	<i>Mar-10</i>	Oct-11
1696	Fort Leavenworth	KS	E	34226	Repair HVAC and Interior, Bldg 302, Gruber Fitness Center	3,000	<i>Dec-09</i>	May-10	Oct-11
1697	Fort Leavenworth	KS	E	34227	Repair Electrical System In Bldg 136	3,000	<i>Feb-10</i>	May-10	Oct-11
1698	Fort Leavenworth	KS	E	34229	Repair Int/Ext, HVAC to Library, Eisenhower Hall, #120	4,000	<i>Feb-10</i>	<i>Mar-10</i>	Oct-11
1699	Fort Leavenworth	KS	O	36500	Repair the Central Tower On Grant Hall	2,450	<i>Sep-09</i>	<i>Mar-10</i>	Apr-11
1700	Fort Riley	KS	E	18759	Bldg 8370 Install DDC Controls	60	<i>Dec-09</i>	<i>Mar-10</i>	Nov-11
1701	Fort Riley	KS	E	18760	Bldg 8330 Install DDC Controls	80	<i>Dec-09</i>	<i>Jan-10</i>	Nov-11
1702	Fort Riley	KS	E	19084	Bldg 8380 Motorpool Lighting Retrofit	99	May-10	Jun-10	Aug-11
1703	Fort Riley	KS	E	22980	7720 Motorpool Upgrade--Install Digital Controls	100	<i>Dec-09</i>	May-10	Sep-11
1704	Fort Riley	KS	O	22981	Correct ADA Deficiencies in Dining Hall B	300	<i>Jan-10</i>	<i>Jan-10</i>	Oct-11
1705	Fort Riley	KS	E	26341	Repair and Replace Failed Water Well	750	<i>Oct-09</i>	May-10	Sep-11
1706	Fort Riley	KS	O	27828	Bldg 7515 Clean, Inspect and Paint	50	<i>Feb-10</i>	May-10	Sep-11
1707	Fort Riley	KS	P	31658	Repair Bldg 7024 Parking Lot	32	<i>Nov-09</i>	<i>Mar-10</i>	Aug-11
1708	Fort Riley	KS	O	33436	Bldg 8100 Design & Install Overhead Lighting	750	<i>Jan-10</i>	<i>Mar-10</i>	Oct-11
1709	Fort Riley	KS	E	33437	Repair Bldg 8100 Bay Doors	350	<i>Dec-09</i>	<i>Mar-10</i>	Oct-11
1710	Fort Riley	KS	O	33439	Repair Restorooms/Intall Handicap Lift to Access Auditorium Bldg	605	<i>Jan-10</i>	<i>Mar-10</i>	Aug-11
1711	Fort Riley	KS	E	34368	Rebuild Gas Metering Station	125	<i>Jul-09</i>	<i>Jul-09</i>	<i>Oct-09</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1712	Blue Grass Army Depot	KY	E	22081	Renovate Barracks 162-- Walls, HVAC, Electrical, Plumbing, Finishes	995	<i>Mar-10</i>	May-10	Nov-11
1713	Blue Grass Army Depot	KY	U	31797	Repair and Upgrade Sewer Treatment Plant	1,379	<i>Mar-10</i>	May-10	Nov-11
1714	Blue Grass Army Depot	KY	E	31798	Water Plant & Distribution Lines Repair and Upgrades	702	<i>Mar-10</i>	May-10	Nov-11
1715	Blue Grass Army Depot	KY	R	38930	Repair Failed Building Exterior siding and roofs, multiple buildings.	2,224	<i>Mar-10</i>	May-10	Nov-11
1716	Blue Grass Army Depot	KY	E	38932	Repair Ceiling Insulation (Bldgs 216,221 & 222)	576	<i>Mar-10</i>	May-10	Nov-11
1717	Fort Campbell	KY	O	21908	Renovate Hanger #1, Bldg 6627 159th Combat Aviation Bde	2,072	<i>Jul-09</i>	<i>Jul-09</i>	<i>Oct-09</i>
1718	Fort Campbell	KY	O	21909	Renovate Hangar #4, Bldg 7152 159th Combat Aviation Bde	2,072	<i>Jan-10</i>	<i>Apr-10</i>	Oct-11
1719	Fort Campbell	KY	O	21911	Renovate Hangar #2, Bldg 7156 159th Combat Aviation Bde	2,072	<i>Oct-09</i>	<i>Jan-10</i>	Jul-11
1720	Fort Campbell	KY	O	21913	Renovate Hangar #5, Bldg 7206 159th Combat Aviation Bde	2,072	<i>Sep-09</i>	May-10	Apr-11
1721	Fort Campbell	KY	E	22803	Renovation of Bldg 7523 - 52nd and 49th Eod. Repair Finishes, Plumbing, Elect, HVAC, Doors, Windows.	1,202	<i>Dec-09</i>	May-10	Nov-11
1722	Fort Campbell	KY	O	22804	Renovate and Paint Bldg 7565, 7563 and 7562	750	<i>Dec-09</i>	May-10	Nov-11
1723	Fort Campbell	KY	E	22808	Renovate Barracks Bldg 7520-- Windows, HVAC, Roof	500	<i>Dec-09</i>	<i>Jan-10</i>	Nov-11
1724	Fort Campbell	KY	P	26914	Repair Pavement at Campbell Army Airfield (Phase I)	4,975	<i>Dec-09</i>	<i>Jan-10</i>	Apr-11
1725	Fort Campbell	KY	P	29038	Repair Pavement at Campbell Army Airfield (Phase II)	4,925	<i>Feb-10</i>	<i>Mar-10</i>	Apr-11
1726	Fort Campbell	KY	B	30901	Refurbish 15 Hammerhead Barracks Bldg Exterior 3200 & 6700 Blocks	640	<i>Jan-10</i>	May-10	Oct-11
1727	Fort Campbell	KY	B	30904	Recondition Hammerhead Barracks Stairwells 3200 & 6700 Block Paint and Recondition Floors	1,110	<i>Mar-10</i>	May-10	Oct-11
1728	Fort Campbell	KY	E	30905	Repair Hammerhead Barracks 3200 (5th Sfg), Electric, & HVAC	1,725	<i>Jan-10</i>	<i>Mar-10</i>	Nov-11
1729	Fort Campbell	KY	E	32116	Repair 159th Admin Facilities - 16 Bldgs, HVAC, Paint, door/window, latrines	2,170	<i>Sep-09</i>	<i>Jan-10</i>	Oct-11
1730	Fort Campbell	KY	E	32131	Repair 159th Barracks (7110, 7112, 6936), HVAC, Paint, door/window, latrines	1,340	<i>Aug-09</i>	<i>Sep-09</i>	<i>Nov-09</i>
1731	Fort Campbell	KY	P	32753	Repair Intersection at Mcauliffe Way and 101st Airborne	780	<i>Dec-09</i>	<i>Jan-10</i>	Oct-11

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
				Road					
1732	Fort Campbell	KY	O	32812	Repair Bldg 5223 Motor Pool Finishes, Doors, Elect	221	<i>Sep-09</i>	May-10	Apr-11
1733	Fort Campbell	KY	E	32814	Refurbish Finishes, Elect, HVAC, Barracks Bldg 6929	359	<i>Mar-10</i>	May-10	Oct-11
1734	Fort Campbell	KY	O	32964	Design/Construct Drivers Safety Course and Training Facility	765	<i>Jan-10</i>	May-10	Sep-11
1735	Fort Campbell	KY	B	32988	Repair Barracks Bldgs 2994, 2995, 2997 & 6930	1,450	<i>Jan-10</i>	May-10	Sep-11
1736	Fort Campbell	KY	R	33718	Renovate & Refurbish HVAC, Plumbing, Roof, Windows, Paint, Floor Tile and Ceiling (NCO Academy)	1,110	<i>Dec-09</i>	May-10	Nov-11
1737	Fort Campbell	KY	E	33721	Refurbish 14 Trainee Barracks / Admin - Camp Hinsch. HVAC, Plumbing, Finishes	2,335	<i>Dec-09</i>	May-10	Nov-11
1738	Fort Campbell	KY	Q	34900	Renovate Education Facility	1,475	<i>Dec-09</i>	May-10	Nov-11
1739	Fort Campbell	KY	B	39501	Repairs to barracks 6730, 6731, 6732, 6733 for 101st Sustainment Brigade	1,455	<i>Dec-09</i>	May-10	Nov-11
1740	Fort Campbell	KY	O	34908	Repair exterior Fitness Facility	1,829	<i>Mar-10</i>	May-10	Oct-11
1741	Fort Campbell	KY	E	34910	Renovate Community Support Facility - Ceiling, HVAC, sprinkler system	425	<i>Dec-09</i>	May-10	Nov-11
1742	Fort Campbell	KY	E	34948	Repair Barracks Bldgs 3213, 3214 and 3217-- HVAC, Paint, door/window, latrines	1,150	<i>Jan-10</i>	May-10	Nov-11
1743	Fort Campbell	KY	E	34949	Repair Barracks Bldgs 6921 and 6922--HVAC, Paint, door/window, latrines	738	<i>Jul-09</i>	May-10	Feb-11
1744	Fort Campbell	KY	E	34950	Repair Barracks Bldg 6927-- HVAC, Paint, door/window, latrines	290	<i>Jan-10</i>	<i>Mar-10</i>	Oct-11
1745	Fort Campbell	KY	E	34951	Repair Admin. Facilities Bldgs 6934 and 6935--HVAC, Paint, door/window, latrines	75	<i>Mar-10</i>	May-10	Oct-11
1746	Fort Campbell	KY	E	34953	Repair Admin Bldgs 6747, 6748 6741--HVAC, Paint, door/window, latrines	625	<i>Mar-10</i>	May-10	Oct-11
1747	Fort Campbell	KY	B	35902	Building 03730 -- Mold/Moisture/Vapor prevention and abatement improvements	3,012	<i>Dec-09</i>	May-10	Nov-11
1748	Fort Campbell	KY	B	35903	Building 03731, Mold/Moisture/Vapor prevention and abatement improvements	3,027	<i>Dec-09</i>	May-10	Nov-11
1749	Fort Campbell	KY	B	35904	Building 03748, Mold/Moisture/Vapor prevention and abatement improvements	3,015	<i>Dec-09</i>	May-10	Nov-11

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1750	Fort Campbell	KY	B	35915	Building 04067, Mold/Moisture/Vapor prevention and abatement improvements	4,013	<i>Dec-09</i>	<i>May-10</i>	<i>Nov-11</i>
1751	Fort Campbell	KY	B	35987	Building 03713, Mold/Moisture/Vapor prevention and abatement improvements	3,715	<i>Dec-09</i>	<i>May-10</i>	<i>Nov-11</i>
1752	Fort Campbell	KY	B	35989	Building 03725, Mold/Moisture/Vapor prevention and abatement improvements	4,017	<i>Dec-09</i>	<i>May-10</i>	<i>Nov-11</i>
1753	Fort Campbell	KY	O	39391	Renovate Lazado Fitness Facility -restrooms and weight training area	350	<i>Jan-10</i>	<i>May-10</i>	<i>Oct-11</i>
1754	Fort Campbell	KY	Q	39442	Design and Construct Child & Youth Service Facility	640	<i>Jan-10</i>	<i>Jul-10</i>	<i>Sep-11</i>
1755	Fort Knox	KY	U	19599	Correct Structural Deficiencies on Installation Water Reservoir (Douglas Dam)	450	<i>Jul-09</i>	<i>Jul-09</i>	<i>Jan-10</i>
1756	Fort Knox	KY	P	27728	Resurface Badly Deteriorated Ammo Route Pavement On Baker Road	350	<i>Jul-09</i>	<i>Jul-09</i>	<i>Jan-10</i>
1757	Fort Knox	KY	B	31978	Repair Doors, Ceiling, Walls, Exterior, Landscaping to Barracks Bldgs #2376 & 2377	1,035	<i>Jul-09</i>	<i>Aug-09</i>	<i>Feb-11</i>
1758	Fort Knox	KY	O	35208	Renovate Natcher Physical Fitness Center--floors, lockers, showers	773	<i>Aug-09</i>	<i>Aug-09</i>	<i>Mar-11</i>
1759	Fort Knox	KY	E	36721	Renovate Operational (Veh Maint) Facility B-2955 - Male/Female Latrines, Electric, HVAC, Windows, Doors, Exterior Walls	570	<i>Jun-09</i>	<i>Jul-09</i>	<i>Feb-11</i>
1760	Fort Knox	KY	E	36723	Renovate Operational (Veh Maint) Facility B-2958- Male/Female Latrines, Electric, HVAC, Windows, Doors, Exterior Walls	2,980	<i>Jul-09</i>	<i>Jul-09</i>	<i>Feb-11</i>
1761	Fort Knox	KY	P	36946	Repair Fayette Ave, Ballard Ave, and Audobon Street	273	<i>Jul-09</i>	<i>Jul-09</i>	<i>Nov-09</i>
1762	Fort Knox	KY	E	37104	Repair HVAC System In 2341 With Renewable Geothermal System	1,100	<i>Aug-09</i>	<i>Aug-09</i>	<i>Mar-11</i>
1763	Fort Knox	KY	E	37109	Repair HVAC System In 63 With Renewable Geothermal HVAC System	900	<i>Aug-09</i>	<i>Sep-09</i>	<i>Mar-11</i>
1764	Fort Knox	KY	O	38821	Renovate B-298 Law Enforcement Command-Repair All Finishes, Doors, Windows, Mechanical Systems	3,600	<i>Sep-09</i>	<i>Sep-09</i>	<i>Apr-11</i>
1765	Fort Knox	KY	U	38832	Maintain Water Well	75	<i>Jul-09</i>	<i>Jul-09</i>	<i>Feb-11</i>
1766	Fort Knox	KY	P	39087	Replace Bridge # 26	100	<i>Jul-09</i>	<i>Jul-09</i>	<i>Oct-09</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1767	Fort Knox	KY	P	39119	Repair 9th Cavalry Regiment Avenue	147	<i>Jul-09</i>	<i>Jul-09</i>	<i>Dec-09</i>
1768	Fort Knox	KY	O	39283	Renovate Interior B-1481-Rpr Latrines, Fire Alarm, and Mass Notification System	313	<i>Aug-09</i>	<i>Aug-09</i>	Apr-11
1769	Fort Polk	LA	P	29206	Repair/Overlay North Fort Entrance Road and Repair Traffic Signals	765	<i>Jul-09</i>	May-10	Feb-11
1770	Fort Polk	LA	O	32063	Repair and Clean 22 Tactical Equipment Maintenance and Administrative Facilities	3,267	<i>Mar-10</i>	May-10	Oct-11
1771	Fort Polk	LA	Q	32783	Main Post Chapel Renovations to Include Walls, Ceilings, Doors, Painting	250	<i>Sep-09</i>	<i>Jan-10</i>	Apr-11
1772	Fort Polk	LA	P	36323	Repair Parking Lot B 3350	29	<i>Jul-09</i>	<i>Sep-09</i>	<i>Mar-10</i>
1773	Natick Labs	MA	E	31524	Improve Exterior Lighting Illumination	30	<i>Mar-10</i>	May-10	Aug-11
1774	Natick Labs	MA	E	31540	Replace Boilers Bldgs 1,2,3 & 4	1,300	<i>Mar-10</i>	May-10	Nov-11
1775	Natick Labs	MA	O	31541	Repair Building 20 Exterior Surfaces	250	<i>Mar-10</i>	May-10	Nov-11
1776	Natick Labs	MA	O	38761	Climatic Chambers Maintenance Sustainment Contract	100	<i>Aug-09</i>	May-10	Apr-11
1777	Natick Labs	MA	U	38763	Construct Stairs Between Boiler Plant And Rear Parking Lot	30	May-10	Jun-10	Sep-11
1778	Natick Labs	MA	O	38769	Repair Bldg 16 Front Wall	65	<i>Mar-10</i>	May-10	Sep-11
1779	Natick Labs	MA	U	38774	Repair Underground Sewer Line Between Bldg 14 & Bldg 15	20	<i>Aug-09</i>	<i>Sep-09</i>	<i>Oct-09</i>
1780	Natick Labs	MA	O	39307	Repair/Upgrade HVAC Controls - Admin Bldg 1	73	<i>Mar-10</i>	<i>Apr-10</i>	Oct-11
1781	Aberdeen Proving Ground	MD	E	16344	Repair/Replace Defective Fan Coil Units, Bldg 3070	50	<i>Dec-09</i>	<i>Mar-10</i>	Aug-11
1782	Aberdeen Proving Ground	MD	E	16357	Replace Steam and Condensate Lines, 5200 Block	100	<i>Dec-09</i>	<i>Mar-10</i>	Oct-11
1783	Aberdeen Proving Ground	MD	R	21900	Replace Roof On Bldg 4218	1,100	<i>Dec-09</i>	<i>Mar-10</i>	Sep-11
1784	Aberdeen Proving Ground	MD	R	22995	Replace Roof For Bldg 3148	484	<i>Aug-09</i>	<i>Aug-09</i>	<i>Nov-09</i>
1785	Aberdeen Proving Ground	MD	E	23000	Repairs to HVAC In Bldg 394	2,500	<i>Dec-09</i>	<i>Mar-10</i>	Sep-11
1786	Aberdeen Proving Ground	MD	E	23639	Repair Barracks 4307 HVAC, Finishes, Elect, Latrines	250	<i>Jun-09</i>	<i>Jul-09</i>	Feb-11
1787	Aberdeen Proving Ground	MD	P	26005	Repair Spesuite Island Roads	600	<i>Jul-09</i>	<i>Aug-09</i>	Aug-11

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1788	Aberdeen Proving Ground	MD	R	26010	Repair Roof, E1454	75	<i>Jul-09</i>	<i>Jul-09</i>	<i>Sep-09</i>
1789	Aberdeen Proving Ground	MD	O	26012	Regrade Entrance to Bldg E5165	65	<i>Jul-09</i>	<i>Jul-09</i>	<i>Aug-09</i>
1790	Aberdeen Proving Ground	MD	U	26013	Repair Circuit Breaker, 333	250	<i>Sep-09</i>	<i>Jan-10</i>	<i>Apr-11</i>
1791	Aberdeen Proving Ground	MD	B	26040	Repair Emergency Lights, E4222	50	<i>Jun-09</i>	<i>Jun-09</i>	<i>Sep-09</i>
1792	Aberdeen Proving Ground	MD	E	30399	Repair Building 316 Electrical, HVAC, Plumbing, Finishes, Doors, Windows	9,400	<i>Aug-09</i>	<i>Mar-10</i>	<i>Apr-11</i>
1793	Aberdeen Proving Ground	MD	B	34051	Repair Walk-In Refrigerator Door at Dining Facility (Building 4503)	40	<i>Dec-09</i>	<i>Mar-10</i>	<i>Aug-11</i>
1794	Aberdeen Proving Ground	MD	O	34055	Provide Disabled/Wheelchair Access to Bldg 1134	30	<i>Dec-09</i>	<i>Jan-10</i>	<i>Aug-11</i>
1795	Aberdeen Proving Ground	MD	O	34056	Structural Repairs to Bldg 700	50	<i>Sep-09</i>	<i>Mar-10</i>	<i>Apr-11</i>
1796	Aberdeen Proving Ground	MD	E	34057	Replace Air Handling Units, E5100	250	<i>Dec-09</i>	<i>Jan-10</i>	<i>Jun-10</i>
1797	Aberdeen Proving Ground	MD	R	34058	Repair Roof Section On bldg 450	120	<i>Jul-09</i>	<i>Jul-09</i>	<i>Oct-09</i>
1798	Aberdeen Proving Ground	MD	O	34060	Reposition Egress Doors, 392	50	<i>Aug-09</i>	<i>Aug-09</i>	<i>Sep-09</i>
1799	Aberdeen Proving Ground	MD	O	34061	Repair Hotwater Holding Tank, 2184	30	<i>Dec-09</i>	<i>Jan-10</i>	<i>Aug-11</i>
1800	Aberdeen Proving Ground	MD	E	34068	Repair HVAC, Admin Bldg E4585	75	<i>Sep-09</i>	<i>Apr-10</i>	<i>Apr-11</i>
1801	Aberdeen Proving Ground	MD	O	34144	Replace Carbon Filtration System, E1454	100	<i>May-10</i>	<i>Jun-10</i>	<i>Sep-11</i>
1802	Aberdeen Proving Ground	MD	E	34146	Repair Computer Room A/C, Admin Bldg 314	200	<i>Dec-09</i>	<i>Jan-10</i>	<i>Aug-11</i>
1803	Aberdeen Proving Ground	MD	O	34147	Repair Emergency Lighting and Magnetized Doors, Admin Bldg 314	50	<i>Jul-09</i>	<i>Jan-10</i>	<i>Feb-11</i>
1804	Aberdeen Proving Ground	MD	E	34219	Replace Air Conditioning Units, E2188	50	<i>Aug-09</i>	<i>Jan-10</i>	<i>Mar-11</i>
1805	Aberdeen Proving Ground	MD	P	34220	Repair Sidewalks, 314	50	<i>Sep-09</i>	<i>Nov-09</i>	<i>Dec-09</i>
1806	Aberdeen Proving Ground	MD	O	34221	Repair Door - Bldg E3330	20	<i>Aug-09</i>	<i>Aug-09</i>	<i>Sep-09</i>
1807	Aberdeen Proving Ground	MD	P	34231	Repair Parking Lot, E3516	20	<i>Oct-09</i>	<i>Oct-09</i>	<i>Dec-09</i>
1808	Aberdeen Proving Ground	MD	O	34233	Repair Ceiling Bldg E3510	10	<i>Jul-09</i>	<i>Feb-10</i>	<i>Feb-11</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1809	Aberdeen Proving Ground	MD	O	34249	Provide Concrete Berm, 507	50	<i>Oct-09</i>	<i>Nov-09</i>	<i>Feb-10</i>
1810	Aberdeen Proving Ground	MD	E	34258	Repair HVAC In Bldg 331	175	<i>Dec-09</i>	<i>Jan-10</i>	Aug-11
1811	Aberdeen Proving Ground	MD	E	34388	Repair Environmental Control Systems, E3100	350	<i>Jul-09</i>	<i>Jan-10</i>	Feb-11
1812	Aberdeen Proving Ground	MD	R	34397	Repair Roof Leak, Building 4600	100	<i>Jun-09</i>	<i>Jan-10</i>	Feb-11
1813	Aberdeen Proving Ground	MD	R	34404	Repair Roof, Building 642	195	<i>Jul-09</i>	<i>Sep-09</i>	<i>Jan-10</i>
1814	Aberdeen Proving Ground	MD	E	34405	Repair A/C and Heat Units, Admin Bldgs E4586/88	150	<i>Sep-09</i>	<i>Mar-10</i>	May-11
1815	Aberdeen Proving Ground	MD	E	34407	Repair A/C, Bldg 4401	50	<i>Dec-09</i>	<i>Mar-10</i>	Aug-11
1816	Aberdeen Proving Ground	MD	E	34415	Repair Boiler, Maintenance Bldg E1464	150	<i>Dec-09</i>	<i>Jan-10</i>	Aug-11
1817	Aberdeen Proving Ground	MD	R	34423	Repair Roof, E5102	50	<i>Jul-09</i>	<i>Jul-09</i>	<i>Nov-09</i>
1818	Aberdeen Proving Ground	MD	O	34425	Repair Restroom Facilities Bldg E2188	50	<i>Aug-09</i>	<i>Aug-09</i>	Mar-11
1819	Aberdeen Proving Ground	MD	R	34455	Repair Roof, E5141	60	<i>Aug-09</i>	<i>Aug-09</i>	<i>Oct-09</i>
1820	Aberdeen Proving Ground	MD	E	35590	Replace exterior steam lines serving several bldgs	500	<i>Dec-09</i>	<i>Jan-10</i>	Oct-11
1821	Aberdeen Proving Ground	MD	R	35601	Repair Roof, E5101	100	<i>Oct-09</i>	<i>Nov-09</i>	<i>Dec-09</i>
1822	Aberdeen Proving Ground	MD	E	35687	Replace Main Electric Switch Gear and Motor Control Center	50	<i>Jun-09</i>	<i>Jan-10</i>	Feb-11
1823	Aberdeen Proving Ground	MD	R	36217	Repair Child Development Center Facility, 2485-Repair Roof, Sprinkler, Floor, Mechanical Systems	1,800	<i>Sep-09</i>	May-10	Apr-11
1824	Aberdeen Proving Ground	MD	Q	36218	Repair Family Support bldg 2522- Kitchen, Floors, Walls, Windows, Doors, Mechanical	750	<i>Feb-10</i>	May-10	Oct-11
1825	Aberdeen Proving Ground	MD	R	36219	Repair Fitness Facility, Bldg 3300- Roof, Interior Floors, Doors, and Finishes	900	<i>Feb-10</i>	Jul-10	Sep-11
1826	Aberdeen Proving Ground	MD	E	36221	Repair Fitness Center, Bldg E4210--floors, HVAC, cardiac area	346	<i>Sep-09</i>	<i>Jan-10</i>	May-11
1827	Aberdeen Proving Ground	MD	R	37568	Repairs to Operations Building E2433-Repair Roof, Doors, Parking	100	<i>Jul-09</i>	<i>Jul-09</i>	<i>Nov-09</i>
1828	Aberdeen Proving Ground	MD	O	37587	Repair Modified Record Fire Range	700	<i>Mar-10</i>	Jul-10	Aug-11
1829	Aberdeen Proving Ground	MD	E	37594	Repair Barracks Building 2503, Repair Finishes, Elect,	1,500	<i>Jul-09</i>	<i>Jul-09</i>	Feb-11

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
				HVAC, Latrines, Doors, Windows.					
1830	Aberdeen Proving Ground	MD	P	37620	Repair Road and Culvert, E3150	80	<i>Jul-09</i>	<i>Jul-09</i>	<i>Aug-09</i>
1831	Aberdeen Proving Ground	MD	O	37621	Repair Exterior Wall, E3330	30	<i>Jul-09</i>	<i>Jul-09</i>	<i>Aug-09</i>
1832	Aberdeen Proving Ground	MD	E	37622	Repair HVAC and Ceiling, E2188	75	<i>Jul-09</i>	<i>Mar-10</i>	<i>Apr-11</i>
1833	Aberdeen Proving Ground	MD	E	37910	Low Cost Energy Modifications-Replace Lighting and Install HVAC Sensors and Controls Various Buildings.	179	<i>Dec-09</i>	<i>Mar-10</i>	<i>Aug-11</i>
1834	Aberdeen Proving Ground	MD	E	37915	Correct Steam Issues at E5103, E5106, E5100.	750	<i>Jan-10</i>	<i>Mar-10</i>	<i>Aug-11</i>
1835	Aberdeen Proving Ground	MD	E	37993	Repair and Replace Windows Barracks Bldg 4218	700	<i>Dec-09</i>	<i>Mar-10</i>	<i>Sep-11</i>
1836	Aberdeen Proving Ground	MD	B	37998	Renovate Barracks 4401 Lounge Area-Repair Wall, Floor, Ceiling Finishes, Improve Electric, Repair Laundry Area.	100	<i>Jul-09</i>	<i>Jan-10</i>	<i>Mar-11</i>
1837	Aberdeen Proving Ground	MD	B	37999	Renovate Barracks 4501 Lounge Area-Repair Wall, Floor, Ceiling Finishes, Improve Electric, Repair Laundry Area.	100	<i>Jul-09</i>	<i>Jan-10</i>	<i>Mar-11</i>
1838	Aberdeen Proving Ground	MD	B	38001	Exterior Building Repairs Barracks E4222	100	<i>Aug-09</i>	<i>Mar-10</i>	<i>Mar-11</i>
1839	Aberdeen Proving Ground	MD	B	38002	Renovate Barracks 4504 Lobby Area-Repair Wall, Floor, Ceiling Finishes, Improve Electric.	100	<i>Dec-09</i>	<i>Jan-10</i>	<i>Oct-11</i>
1840	Aberdeen Proving Ground	MD	B	38003	Repair and Replace Windows and Renovations In the Lobby Area-Barracks 4507	700	<i>Jul-09</i>	<i>Jan-10</i>	<i>Mar-11</i>
1841	Aberdeen Proving Ground	MD	B	38005	Replace Windows and Renovate Lounge Area Barracks 4509	700	<i>Jul-09</i>	<i>Jan-10</i>	<i>Mar-11</i>
1842	Aberdeen Proving Ground	MD	B	38006	Barracks E4222 Replace Chiller, Replace Windows Renovation Laundry Room and Lounge	900	<i>Aug-09</i>	<i>Jan-10</i>	<i>Mar-11</i>
1843	Aberdeen Proving Ground	MD	B	38007	Barracks E4227 Replace Chiller, Replace Windows Renovation Laundry Room and Lounge	750	<i>Aug-09</i>	<i>Jan-10</i>	<i>Mar-11</i>
1844	Aberdeen Proving Ground	MD	B	38008	Barracks E4229 Replace Chiller, Renovate Lobby and Laundry Room and Replace Windows	1,100	<i>Aug-09</i>	<i>Jan-10</i>	<i>Mar-11</i>
1845	Aberdeen Proving Ground	MD	B	38011	Renovations In the Common Area, Barracks 4502	100	<i>Jul-09</i>	<i>Aug-09</i>	<i>Mar-11</i>
1846	Aberdeen Proving Ground	MD	R	38483	Repair Roof, 330	80	<i>Aug-09</i>	<i>Sep-09</i>	<i>Feb-10</i>
1847	Aberdeen Proving Ground	MD	U	38529	Repair Monitoring Wells	10	<i>Oct-09</i>	<i>Dec-09</i>	<i>Dec-09</i>
1848	Aberdeen Proving Ground	MD	O	39351	Repair Warehouse Interior Bldg 2314	100	<i>Sep-09</i>	<i>Jan-10</i>	<i>May-11</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1849	Aberdeen Proving Ground	MD	O	39358	Repair North End of Admin Building 320	250	<i>Aug-09</i>	<i>Jan-10</i>	Apr-11
1850	Aberdeen Proving Ground	MD	P	39381	Repair Sidewalks and Paving	1,250	<i>Oct-09</i>	<i>Feb-10</i>	Aug-11
1851	Aberdeen Proving Ground	MD	P	39382	Repair Aberdeen Blvd and Colleran Blvd	500	<i>Feb-10</i>	<i>Feb-10</i>	<i>Feb-10</i>
1852	Aberdeen Proving Ground	MD	U	39384	Demolish Water Tower	50	<i>Aug-09</i>	<i>Mar-10</i>	Mar-11
1853	Adelphi Labs	MD	U	12221	Replace Blossom Point Electrical Distribution System	1,000	<i>Feb-10</i>	<i>Mar-10</i>	Nov-11
1854	Adelphi Labs	MD	O	22966	Install Elevator Bldg 103	306	<i>Dec-09</i>	<i>Mar-10</i>	Aug-11
1855	Adelphi Labs	MD	U	24648	Replace Deluge Fire Protection System Bldg 107	65	<i>Dec-09</i>	<i>Mar-10</i>	Aug-11
1856	Adelphi Labs	MD	P	25749	Replace Concrete Decking and Other Repairs - Floral Drive Bridge	220	<i>Dec-09</i>	May-10	Aug-11
1857	Adelphi Labs	MD	E	37955	Replace HVAC Isolation Valves Bldg 204 3rd Floor	200	May-10	Jun-10	Sep-11
1858	Adelphi Labs	MD	U	38369	Replace Hazardous & Toxic Waste Isolation Valves In 100/200 Series Bldgs	245	<i>Dec-09</i>	<i>Mar-10</i>	Oct-11
1859	Adelphi Labs	MD	O	39385	Renovate Fitness Facility -showers and exercise area floors	300	<i>Dec-09</i>	May-10	Nov-11
1860	Fort Meade	MD	E	13428	Repair/Replace HVAC at Fitness Facility	163	<i>Apr-10</i>	Jun-10	Nov-11
1861	Fort Meade	MD	P	13429	Pave Overflow Parking Lot at Bldg 909	57	May-10	Jun-10	Sep-11
1862	Fort Meade	MD	R	13430	Replace Roof 6500	1,505	<i>Sep-09</i>	May-10	Apr-11
1863	Fort Meade	MD	E	13432	Repair Admin Building 6530 finishes, doors, windows, HVAC, masonry	786	May-10	Jun-10	Nov-11
1864	Fort Meade	MD	E	13433	Repair/Replace of HVAC and Controls 4550	95	May-10	Jun-10	Nov-11
1865	Fort Meade	MD	E	13829	Repair/Replace of HVAC and Controls 4551	85	May-10	Jun-10	Nov-11
1866	Fort Meade	MD	E	13858	Repair Heat and Air Units Barracks 4704	225	May-10	Jun-10	Nov-11
1867	Fort Meade	MD	E	16749	Replace HVAC Bldg 6330	586	<i>Apr-10</i>	May-10	Nov-11
1868	Fort Meade	MD	E	19803	Replace Controls For HVAC In Mechanical Room	51	<i>Apr-10</i>	May-10	Nov-11
1869	Fort Meade	MD	E	22364	Repair/Replacement of HVAC System and Controls, Exterior Painting 8550	95	May-10	Jun-10	Nov-11

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1870	Fort Meade	MD	P	24826	Repair Ernie Pyle/Reece Road Intersection	809	<i>Mar-10</i>	May-10	Nov-11
1871	Fort Meade	MD	R	35749	Replace Slate Roof Bldg 4551	75	<i>Jul-09</i>	<i>Jul-09</i>	<i>Sep-09</i>
1872	Fort Meade	MD	U	38051	Repair Exterior Lighting various areas	125	<i>Oct-09</i>	<i>Oct-09</i>	May-11
1873	Fort Meade	MD	R	38054	Replace Roof Bldg 4704	260	<i>Sep-09</i>	<i>Jan-10</i>	<i>Mar-10</i>
1874	Fort Meade	MD	R	38055	Replace Roof Bldg 4705	260	<i>Sep-09</i>	<i>Oct-09</i>	<i>Mar-10</i>
1875	Fort Meade	MD	R	38056	Replace Roof Bldg 4707	260	<i>Sep-09</i>	<i>Oct-09</i>	<i>Mar-10</i>
1876	Fort Meade	MD	E	38058	Replace HVAC System Bldg 03100	1,365	May-10	Jun-10	Nov-11
1877	Fort Meade	MD	E	38059	Replace HVAC System Bldg 4725	1,115	May-10	Jun-10	Nov-11
1878	Fort Meade	MD	E	38234	Replace Heat and Air Units Barracks Bldg 4703	225	May-10	Jun-10	Nov-11
1879	Fort Meade	MD	E	38235	Replace Heat and Air Units Barracks Bldg 4707	320	May-10	Jun-10	Nov-11
1880	Fort Meade	MD	E	38236	Replace Heat and Air Units Barracks Bldg 4709	320	May-10	Jun-10	Nov-11
1881	Fort Meade	MD	E	38237	Replace Broken Pneumatic Controls With Digital Controls	97	<i>Apr-10</i>	May-10	Nov-11
1882	Fort Meade	MD	E	38238	Install 7 Variable Air Volume Boxes and Associated Ductwork and Piping; Replace Outdoor Condensing Unit and Coil. Repipe Boiler	360	<i>Apr-10</i>	May-10	Nov-11
1883	Fort Meade	MD	E	38243	Replace HVAC With 4-Pipe System. Install Ventilation. Reuse Chiller and Boiler - Barracks Bldg 4415	299	May-10	Jun-10	Nov-11
1884	Fort Meade	MD	P	38246	Repair/Replace Sidewalks and Ramped Crosswalks	250	<i>Sep-09</i>	May-10	Apr-11
1885	Fort Meade	MD	E	38248	Replace Air Cooled Chiller and Building Loop Circulation Pumps Bldg 8544	224	May-10	Jun-10	Nov-11
1886	Fort Meade	MD	O	38249	Bldg 8544 Repairs For Outside Air and Moisture Control	380	May-10	Jun-10	Nov-11
1887	Fort Meade	MD	P	38251	Repair/Replacment of Roadway Markings and Striping - Post	40	<i>Sep-09</i>	<i>Oct-09</i>	<i>Nov-09</i>
1888	Detroit Arsenal	MI	U	30256	Replace Electric Cables From Building 212 to Building 230 E	842	<i>Feb-10</i>	May-10	Nov-11
1889	Detroit Arsenal	MI	P	31309	Repair Roads (\$787k) and Construct Organizational Parking (\$612k)	1,399	<i>Feb-10</i>	May-10	Nov-11

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1890	Detroit Arsenal	MI	P	35285	Mound Rd Improvements at Mound Rd Access Control Point	380	<i>Sep-09</i>	<i>Jan-10</i>	May-11
1891	Detroit Arsenal	MI	O	35287	Reconfigure Office Space For Garrison Missions bldg 232	395	<i>Sep-09</i>	<i>Jan-10</i>	Apr-11
1892	Detroit Arsenal	MI	E	36152	Replace faulty capacitor banks at electrical substations	60	<i>Mar-10</i>	May-10	Sep-11
1893	Detroit Arsenal	MI	O	36828	Renovate Conf Rooms Bldg 231	93	May-10	Jun-10	Oct-11
1894	Detroit Arsenal	MI	E	37614	Replace HVAC System In B212 Office Areas	258	<i>Dec-09</i>	<i>Mar-10</i>	Aug-11
1895	Detroit Arsenal	MI	E	37616	B212 Replace Cooling Water and Condensate Pump Motors	145	<i>Aug-09</i>	<i>Jan-10</i>	Apr-11
1896	Detroit Arsenal	MI	E	37617	B232, Install Fuel Cell Generator	100	<i>Sep-09</i>	May-10	Apr-11
1897	Fort Leonard Wood	MO	O	38863	Repair Primary and Secondary Digester at sewage treatment plant	1,958	<i>Mar-10</i>	May-10	Nov-11
1898	Fort Bragg	NC	E	21218	Repair Admin Building 1-3571 finishes, electrical, HVAC, plumbing, doors and windows, flooring, roofing	11,000	<i>Sep-09</i>	May-10	May-11
1899	Fort Bragg	NC	E	22060	Replace Failed and Failing Chillers at 82nd Chiller Plant, C-6039	2,320	<i>Dec-09</i>	May-10	Oct-11
1900	Fort Bragg	NC	E	22920	Repair Failing Chiller/Boiler Controls (plant-wide)	200	<i>Dec-09</i>	May-10	Oct-11
1901	Fort Bragg	NC	E	22921	Repair Chiller/Boiler Controls (stand-alone systems)	200	<i>Dec-09</i>	<i>Mar-10</i>	Oct-11
1902	Fort Bragg	NC	P	26972	Replace Failing Bridge T8520, Camp Mackall	603	Jul-10	Aug-10	Oct-11
1903	Fort Bragg	NC	P	28155	Construct Parking Lot for Warrior in Transition facilities	750	<i>Sep-09</i>	May-10	May-11
1904	Fort Bragg	NC	E	29900	Install Ground Source Heat Pump, Bldg 3-3327	150	<i>Apr-10</i>	Jun-10	Oct-11
1905	Fort Bragg	NC	E	29903	Replace Academic Facility Lighting, Bldg D-3915	300	<i>Dec-09</i>	<i>Mar-10</i>	Sep-11
1906	Fort Bragg	NC	E	29968	Repair and Upgrade Water System Post Wide	753	<i>Feb-10</i>	May-10	Sep-11
1907	Fort Bragg	NC	P	32150	Hammond Hills Erosion Control	1,000	<i>Sep-09</i>	<i>Feb-10</i>	May-11
1908	Fort Bragg	NC	O	32152	Replace and Relocate Existing Womack Army Medical Center Helipad For Placement of the Warrior Transition Barracks Complex	750	<i>Nov-09</i>	May-10	Aug-11
1909	Fort Bragg	NC	O	32292	Repair/Renovate Building: A-3275 to Support Joint Mobilization/Redeployment Center	2,500	<i>Apr-10</i>	Jun-10	Oct-11

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1910	Fort Bragg	NC	P	32302	Repair Failed Existing Wooden Trestle Bridge East of Turkey Road Firebreak # 3.	112	<i>Sep-09</i>	<i>Jan-10</i>	May-11
1911	Fort Bragg	NC	P	32303	Repair Failed Existing Wooden Trestle Bridge East of Turkey Road Firebreak # 5	112	<i>Sep-09</i>	May-10	May-11
1912	Fort Bragg	NC	E	32367	Install Ground Source Heat Pump For DPW Environmental Classroom, Building 3-2232	110	<i>Dec-09</i>	<i>Mar-10</i>	Oct-11
1913	Fort Bragg	NC	E	32374	Install Occupancy Sensors, Bldg 4-2843 Soldier Support Center	113	<i>Dec-09</i>	<i>Jan-10</i>	Aug-11
1914	Fort Bragg	NC	E	32377	Replace Chiller, Bldg 4-1431 Soldier family support bldg	300	<i>Sep-09</i>	May-10	May-11
1915	Fort Bragg	NC	Q	32399	4-2175 Post Office--Install ADA Ramps, Doors, Parking Sign	250	May-10	Jul-10	Sep-11
1916	Fort Bragg	NC	E	32402	Restore ARHOC Barracks M-3019--Walls, Ceilings, HVAC, Elect, Plumbing, Windows	6,000	<i>Sep-09</i>	<i>Oct-09</i>	Apr-11
1917	Fort Bragg	NC	E	32408	Repair/Renovate Bldg. C-1244, 4th Bct Barracks, HVAC, Elect, Finishes, Roof	5,800	<i>Sep-09</i>	<i>Oct-09</i>	May-11
1918	Fort Bragg	NC	E	32409	Repair/Renovate Bldg. C-1647, 4th Bct Barracks, HVAC, Elect, Finishes, Roof	5,800	<i>Sep-09</i>	<i>Jan-10</i>	May-11
1919	Fort Bragg	NC	E	32410	Repair/Renovate Bldg. C-1943, 4th Bct Barracks,, HVAC, Elect, Finishes, Roof	5,800	<i>Sep-09</i>	<i>Jan-10</i>	May-11
1920	Fort Bragg	NC	O	32416	Repair/Renovate Bldg. C-1137, Company HQ For 4th BCT	1,740	<i>Aug-09</i>	May-10	Apr-11
1921	Fort Bragg	NC	O	32493	Repair & Upgrade Soldier Support Center, 4-2843	2,210	<i>Feb-10</i>	<i>Mar-10</i>	Sep-11
1922	Fort Bragg	NC	B	34488	Repair/Renovate Bldg. C-8344, Barracks/COF For 4th Bct	800	<i>Sep-09</i>	May-10	Apr-11
1923	Fort Bragg	NC	B	34489	Misc Repairs 4th Bct Bldg. C-8241, Barracks/COF/Battalion HQ	800	<i>Feb-10</i>	May-10	Oct-11
1924	Fort Bragg	NC	O	34512	Repair Bldg. C-4329, Bde Hq For 1st Bct	800	<i>Mar-10</i>	May-10	Oct-11
1925	Fort Bragg	NC	B	34523	Misc Repairs 1st Bct Bldg. C-8442, Barracks/COF/Bn Hq	1,600	<i>Feb-10</i>	May-10	Oct-11
1926	Fort Bragg	NC	O	34572	Repair Bldg. P-3642, Maintenance Hanger for 82d CAB	800	<i>Sep-09</i>	<i>Jan-10</i>	May-11
1927	Fort Bragg	NC	O	34574	Repair Bldg. P-3962, Maintenance Hanger for 82d CAB	800	<i>Sep-09</i>	<i>Oct-09</i>	May-11
1928	Fort Bragg	NC	E	34639	Replace Failing CW/HW Distribution Piping Serving Faith Barracks Complex	5,600	<i>Sep-09</i>	May-10	May-11

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1929	Fort Bragg	NC	O	34728	Renovate Bldg 2-1246	925	<i>Mar-10</i>	May-10	Sep-11
1930	Fort Bragg	NC	O	34729	Renovate Bldg 2-1249	925	<i>Mar-10</i>	May-10	Sep-11
1931	Fort Bragg	NC	B	35789	Mold, Moisture, Vapor R&M Improvements barracks bldg H-5454	4,500	<i>Sep-09</i>	<i>Jan-10</i>	May-11
1932	Fort Bragg	NC	O	35898	Repair Bldg. C-6015 Vehicle Maintenance Facility For 82d-Finishes, Doors, HVAC, Elect, Plumbing.	400	<i>Sep-09</i>	<i>Sep-09</i>	Apr-11
1933	Fort Bragg	NC	O	35899	Repair Bldg. C-6117 Vehicle Maintenance Facility For 82d-Finishes, Doors, HVAC, Elect, Plumbing.	400	<i>Sep-09</i>	<i>Sep-09</i>	Apr-11
1934	Fort Bragg	NC	O	35900	Repair Bldg. C-6018 Vehicle Maintenance Facility For 82d-Finishes, Doors, HVAC, Elect, Plumbing.	400	<i>Sep-09</i>	<i>Sep-09</i>	Apr-11
1935	Fort Bragg	NC	O	35901	Repair Bldg. C-5917 Vehicle Maintenance Facility For 82d-Finishes, Doors, HVAC, Elect, Plumbing.	400	<i>Sep-09</i>	May-10	Apr-11
1936	Fort Bragg	NC	E	37131	Repair/Replace Failing Central Plant Equipment Serving Bldg. 4-2843, Soldier Support Center	2,000	<i>Feb-10</i>	May-10	Sep-11
1937	Fort Bragg	NC	E	37143	Repair & replace Failed Equipment, Central heating plant bldg. 4-2472	1,000	<i>Feb-10</i>	May-10	Oct-11
1938	Fort Bragg	NC	E	37148	Repair/Replace Undersized Central Plant Equipment Serving Smoke Bomb Hill	2,000	<i>Feb-10</i>	May-10	Sep-11
1939	Fort Bragg	NC	E	38125	Repair/Replace Failing Steam Heating System, Bldg. C-5332, Memorial Chapel	255	<i>Dec-09</i>	May-10	Oct-11
1940	Fort Bragg	NC	E	38126	Repair/Replace Failing Steam Heating System, Bldg. C-5535	240	<i>Dec-09</i>	May-10	Oct-11
1941	Fort Bragg	NC	E	38128	Repair/Replace Failing Steam Heating System, Bldg. C-5934	261	<i>Dec-09</i>	May-10	Oct-11
1942	Fort Bragg	NC	E	38298	Repair/Replace Failed and Failing Mechanical Piping/Equipment DFAC, Bldg. M-4234,	820	May-10	Jun-10	Sep-11
1943	Fort Bragg	NC	R	38532	Replace Roof Building: 1-1460	210	<i>Sep-09</i>	<i>Jan-10</i>	May-11
1944	Fort Bragg	NC	Q	38533	Demolish Portion of Building: 1-1460	350	<i>Sep-09</i>	<i>Jan-10</i>	May-11
1945	Fort Bragg	NC	R	38604	Repair Roofs - Various Buildings	924	<i>Aug-09</i>	May-10	Mar-11
1946	Fort Bragg	NC	O	38606	Renovate Fire Station No. 1 Building: 6-9572	900	May-10	Jun-10	Aug-11
1947	Fort Bragg	NC	O	38607	Renovate SAAF Fire Station: Building: P-4539	700	<i>Sep-09</i>	<i>Oct-09</i>	May-11

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1948	Fort Bragg	NC	O	38923	Renovate Fredrick Physical Fitness Center Building H-5718	3,358	<i>Sep-09</i>	May-10	May-11
1949	Military Ocean Terminal Sunny Point	NC	O	38610	Repair Wharf	1,870	Jun-10	Jul-10	Nov-11
1950	Picatinny Arsenal	NJ	P	14454	Repair Road (3rd Ave)	450	<i>Sep-09</i>	<i>Jan-10</i>	May-11
1951	Picatinny Arsenal	NJ	O	24723	Fire Protection - Repair Sprinkler/Deluge Systems, Various Bldgs	226	<i>Sep-09</i>	<i>Mar-10</i>	Apr-11
1952	Picatinny Arsenal	NJ	O	29657	B-119 Renovate Garrison Staff Offices	933	<i>Dec-09</i>	<i>Jan-10</i>	Oct-11
1953	Picatinny Arsenal	NJ	P	30664	Repair Reilly Rd Pavement	675	<i>Sep-09</i>	<i>Jan-10</i>	May-11
1954	Picatinny Arsenal	NJ	O	39317	Renovate Unit Ops Building 13 - Finishes, Doors, Windows, Elect, Plumbing, HVAC	200	<i>Sep-09</i>	<i>Jan-10</i>	May-11
1955	Picatinny Arsenal	NJ	U	39329	Inspect and Design Water Distribution replacement system	450	<i>Aug-09</i>	<i>Jan-10</i>	Apr-11
1956	White Sands Missile Range	NM	U	31189	Rehabilitate Mar Water Well #2	150	<i>Sep-09</i>	<i>Sep-09</i>	Apr-11
1957	White Sands Missile Range	NM	U	33335	Repair sewer lines by slip lining pipes	500	<i>Sep-09</i>	<i>Sep-09</i>	<i>Dec-09</i>
1958	White Sands Missile Range	NM	E	35262	Install Exterior Lighting Area II	150	<i>Sep-09</i>	May-10	Apr-11
1959	White Sands Missile Range	NM	O	35267	Install Fire Alarm System bldg 21235	100	<i>Mar-10</i>	May-10	Aug-11
1960	White Sands Missile Range	NM	O	35273	Install Air Conditioning Bldg 1506	100	<i>Sep-09</i>	May-10	May-11
1961	White Sands Missile Range	NM	O	35277	B-32292 Fire Suppression Sys	183	<i>Dec-09</i>	May-10	May-11
1962	White Sands Missile Range	NM	O	35278	B-31590, Install Fire Supr Sys	250	<i>Dec-09</i>	May-10	May-11
1963	White Sands Missile Range	NM	O	35298	B-29742, Install Fire Suppr/Escape	250	<i>Dec-09</i>	<i>Feb-10</i>	May-11
1964	White Sands Missile Range	NM	R	36164	Repair The Roof On Fitness Center bldg 236	150	<i>Oct-09</i>	<i>Feb-10</i>	Jul-11
1965	White Sands Missile Range	NM	O	36165	Restore Flooring In Fitness Center Latrine area bldg 236	44	<i>Nov-09</i>	<i>Nov-09</i>	<i>Dec-09</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1966	White Sands Missile Range	NM	P	38258	Repair Tank Trails Construct Crossings	5,720	<i>Dec-09</i>	<i>Feb-10</i>	Sep-11
1967	White Sands Missile Range	NM	P	38758	Repair Range Route 202 Facility # 85110	2,097	<i>Oct-09</i>	<i>Feb-10</i>	Oct-11
1968	Hawthorne Army Depot	NV	B	23679	Repair Building 4 Barracks to Include All Finishes, Doors, Windows, Mechanical Systems	2,091	<i>Sep-09</i>	<i>Feb-10</i>	May-11
1969	Hawthorne Army Depot	NV	E	25818	Repair Maintenance Building 47 to Include Doors, Electrical, Mechanical Systems, Finishes	580	<i>Sep-09</i>	<i>Feb-10</i>	May-11
1970	Hawthorne Army Depot	NV	E	30230	Install Solar Powered Lighting in ammo storage areas	713	<i>Sep-09</i>	<i>Feb-10</i>	May-11
1971	Hawthorne Army Depot	NV	U	38964	Replace Main Potable Water Line	950	<i>Sep-09</i>	<i>Feb-10</i>	May-11
1972	Hawthorne Army Depot	NV	O	38979	Construct Industrial Vehicle Wash Station	383	<i>Sep-09</i>	<i>Feb-10</i>	May-11
1973	Hawthorne Army Depot	NV	O	39040	Upgrade Known Distance Range	1,126	<i>Sep-09</i>	<i>Feb-10</i>	May-11
1974	Hawthorne Army Depot	NV	E	39268	Modernize Steam & Condensate Line 103-6 to 103-16	488	<i>Sep-09</i>	<i>Jan-10</i>	May-11
1975	Fort Drum	NY	E	23343	Repair Backflow Preventers (Water)/Cross-Connection Testing	23	<i>Aug-09</i>	<i>Jan-10</i>	<i>Mar-10</i>
1976	Fort Drum	NY	E	35648	Replace Furnaces In 72 Buildings By Converting From Oil to Natural Gas Heat	1,450	<i>Sep-09</i>	<i>Jan-10</i>	Apr-11
1977	Fort Drum	NY	B	39190	Repair Barracks Doors and Install Keyless Entry 2nd BCT	1,100	<i>Jul-09</i>	<i>Jan-10</i>	Feb-11
1978	Fort Drum	NY	P	39303	Emergency Repairs to Runway 15-33	600	<i>Aug-09</i>	<i>Sep-09</i>	Mar-11
1979	Fort Hamilton	NY	P	2594	Repair Schum Ave, Lee to 1st Division	261	<i>Sep-09</i>	<i>Sep-09</i>	<i>Dec-09</i>
1980	Fort Hamilton	NY	E	2573	Replace HVAC With Geothermal Energy For Bldg 209	1,540	<i>Mar-10</i>	May-10	Nov-11
1981	Fort Hamilton	NY	U	2577	Replace Elec/Water Meters Post-Wide	250	<i>Oct-09</i>	<i>Jan-10</i>	Oct-11
1982	Fort Hamilton	NY	P	2593	Repair Schum Ave, 1st Div to Bldg 110	337	<i>Sep-09</i>	<i>Sep-09</i>	<i>Dec-09</i>
1983	Fort Hamilton	NY	O	27664	Repair Elevator, Bldg 114 Admin	210	<i>Mar-10</i>	May-10	Oct-11
1984	Fort Hamilton	NY	E	32468	Construct Geo-Thermal Plant Near Bldg 301	750	May-10	Jun-10	Nov-11
1985	Fort Hamilton	NY	E	32521	Construct Geo-Thermal Plant Near B302	700	<i>Mar-10</i>	May-10	Nov-11

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1986	Fort Hamilton	NY	Q	38652	Remodel Kitchen In Building 219, Chapel	24	<i>Sep-09</i>	<i>Jan-10</i>	May-11
1987	Fort Hamilton	NY	E	39386	Convert Oil-Fired Boilers to Gas and Remove Fuel storage tanks	683	<i>Aug-09</i>	<i>Oct-09</i>	May-11
1988	Watervliet Arsenal	NY	O	39302	Replace Woodblock Floor, Bldg 135, Bays C18-C25	160	<i>Mar-10</i>	May-10	Oct-11
1989	West Point Mil Reservation	NY	O	24484	B601 Rehab Elevator Car #2	369	<i>Feb-10</i>	May-10	Oct-11
1990	West Point Mil Reservation	NY	O	37896	Repair Crandall Fitness Center--heat and fire suppression systems	1,500	<i>Feb-10</i>	May-10	Oct-11
1991	West Point Mil Reservation	NY	B	38052	Demolish Dunover Court Buildings B134,136,139,142	750	<i>Jun-09</i>	<i>Jul-09</i>	<i>Sep-09</i>
1992	West Point Mil Reservation	NY	O	39318	B917 Replace Existing Security Fence	238	<i>Aug-09</i>	<i>Nov-09</i>	<i>Mar-10</i>
1993	Fort Sill	OK	P	19306	Repair Ketch Lake Dam and Upper Canyon Dam	1,000	<i>Mar-10</i>	May-10	Aug-11
1994	Fort Sill	OK	P	19393	Replace Runway Lighting at Henry Post Army Airfield	5,296	<i>Mar-10</i>	May-10	Nov-11
1995	Fort Sill	OK	U	22371	Rpr Components of Electrical Substation - Bd 1888 (DPW)	4,333	<i>Mar-10</i>	May-10	Dec-11
1996	Fort Sill	OK	E	22374	Bldg 3040 Central Plant Mechanical Equipment	1,389	<i>Mar-10</i>	May-10	Jan-12
1997	Fort Sill	OK	U	22554	Repair/Replace Components Feeders 6&7 (DPW)	4,333	<i>Mar-10</i>	May-10	Dec-11
1998	Fort Sill	OK	U	22559	Repair/Replace Electrical Distribution System Feeders, West Range	2,002	<i>Mar-10</i>	May-10	Dec-11
1999	Fort Sill	OK	E	22561	Bd 730 Rpr Central Plant Mechanical Equipment (DPW)	642	<i>Mar-10</i>	May-10	Nov-11
2000	Fort Sill	OK	O	23616	Repair/Replace Bleachers and Lights Bldg 3444 Fitness Center	100	<i>Dec-09</i>	May-10	Aug-11
2001	Fort Sill	OK	E	23659	Construct Ph 1 Waste Water Recycling Distribution Network	500	<i>Mar-10</i>	May-10	Jan-12
2002	Fort Sill	OK	E	29956	Building 730 Central Heating and Cooling Distribution System (FAS)	6,664	<i>Mar-10</i>	May-10	Jan-12
2003	Fort Sill	OK	E	30180	Replace 2 Each Back-Up Generators, Electrical Distribution System (DPW)	1,780	<i>Mar-10</i>	May-10	Dec-11
2004	Fort Sill	OK	B	31018	Bldg 900/912/913/914 Install Fire Rated Doors	35	May-10	Jun-10	Oct-11

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location		State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction		
							Contract Award Date	Construction Start Date	Construction Completion Date
2005	Fort Sill	OK	E	31020	Bldg 2857 replace All Storm Windows	25	<i>Sep-09</i>	<i>Nov-09</i>	<i>Apr-10</i>
2006	Fort Sill	OK	E	32476	Replace Energy Management Control System (DPW)	1,108	<i>Mar-10</i>	<i>May-10</i>	<i>Jan-12</i>
2007	Fort Sill	OK	E	33000	Bldg 3281 Install Electrical Receptacles	8	<i>Sep-09</i>	<i>Sep-09</i>	<i>Nov-09</i>
2008	Fort Sill	OK	O	34294	Repair Bathrooms and Building Components B700 Knox Hall	6,600	<i>Mar-10</i>	<i>May-10</i>	<i>Jan-12</i>
2009	Fort Sill	OK	O	35873	Bldgs 59, 60, 700, 3164, 6011, 6036 repair/replace All Life Safety Systems (Postwide)	2,100	<i>Mar-10</i>	<i>May-10</i>	<i>Jan-12</i>
2010	Fort Sill	OK	P	36793	Repair Tower Two Road	2,040	<i>Aug-09</i>	<i>Sep-09</i>	<i>Mar-10</i>
2011	Fort Sill	OK	E	36873	Bldg 840-Replace Lighting	508	<i>Nov-09</i>	<i>Mar-10</i>	<i>Aug-11</i>
2012	Fort Sill	OK	E	36938	Replace Chiller Bldg 1712	250	<i>Dec-09</i>	<i>May-10</i>	<i>Oct-11</i>
2013	Fort Sill	OK	P	37500	D6240-Repair Lake George Dam.	6,070	<i>Mar-10</i>	<i>May-10</i>	<i>Nov-11</i>
2014	Fort Sill	OK	R	37605	Bldg 1605-Replace Tile Roof.	160	<i>Sep-09</i>	<i>Nov-09</i>	<i>May-11</i>
2015	Fort Sill	OK	O	37609	Bldg 707-Install Bars On Supply Windows/Doors.	15	<i>May-10</i>	<i>Jun-10</i>	<i>Aug-11</i>
2016	Fort Sill	OK	O	37672	Bldg 2414 & 2415-Rpr Exterior Doors.	20	<i>Sep-09</i>	<i>Sep-09</i>	<i>Nov-09</i>
2017	Fort Sill	OK	O	37701	Bldg 4915-Renovate Hangar Doors.	75	<i>Jan-10</i>	<i>Mar-10</i>	<i>Sep-11</i>
2018	Fort Sill	OK	E	37703	Bldg 5030-Repair Broken Windows.	40	<i>Dec-09</i>	<i>Mar-10</i>	<i>Aug-11</i>
2019	Fort Sill	OK	O	37704	Bldg 700-Install Emergency Light.	15	<i>Jul-09</i>	<i>Aug-09</i>	<i>Oct-09</i>
2020	Fort Sill	OK	R	37710	Bldg 463-Roof Replacement.	100	<i>Sep-09</i>	<i>Oct-09</i>	<i>Mar-10</i>
2021	Fort Sill	OK	R	37716	Roof Replacement Bldg 1712	350	<i>Dec-09</i>	<i>May-10</i>	<i>Oct-11</i>
2022	Fort Sill	OK	E	37805	Repair B730 Snow Hall--HVAC, plumbing, electrical, fire protection, Latrines, classrooms, lighting, finishes	11,200	<i>Mar-10</i>	<i>May-10</i>	<i>Jan-12</i>
2023	Fort Sill	OK	E	38098	Bldg 2281-Install Electrical Equipment	110	<i>Mar-10</i>	<i>May-10</i>	<i>Aug-11</i>
2024	Fort Sill	OK	O	38169	Bldg 730 Paint Exterior	150	<i>Mar-10</i>	<i>May-10</i>	<i>Aug-11</i>
2025	Fort Sill	OK	U	39175	Bldg 462-Replace All Over Head Electrical Service With Pad-Mounted Transformer Service.	574	<i>Mar-10</i>	<i>May-10</i>	<i>Sep-11</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
2026	McAlester Army Ammunition Plant	OK	E	23807	Replace Water Distribution Lines to Ammo Production Area	800	May-10	Jul-10	Oct-11
2027	McAlester Army Ammunition Plant	OK	E	38609	Repair Bomb & Mine Buildings - replace Doors & Windows and Increase Energy Efficiency.	2,000	<i>Jul-09</i>	<i>Jul-09</i>	Feb-11
2028	McAlester Army Ammunition Plant	OK	E	38626	Repair Medium Caliber & Major Caliber Bldgs -Insulate, Replace Doors & Windows and Increase Energy Efficiency.	2,000	<i>Jul-09</i>	May-10	Feb-11
2029	McAlester Army Ammunition Plant	OK	E	38628	Repair Admin/Indust Area Bldgs-Insulate, Replace Doors & Windows and Increase Energy Efficiency.	1,500	<i>Mar-10</i>	May-10	Nov-11
2030	Carlisle Barracks	PA	E	18660	Replace the HVAC Air Handlers @ B-122	80	<i>Mar-10</i>	May-10	Nov-11
2031	Carlisle Barracks	PA	U	26109	Install Potable Water Distribution line to B-950	130	May-10	Jun-10	Nov-11
2032	Carlisle Barracks	PA	E	26110	Water Plant/Distribution Evaluation and Upgrades	210	<i>Mar-10</i>	May-10	Nov-11
2033	Carlisle Barracks	PA	E	37887	Upgrade Lighting in B-632	25	May-10	Jun-10	Nov-11
2034	Carlisle Barracks	PA	E	38057	Replace All Lighting In B-122	154	<i>Mar-10</i>	May-10	Nov-11
2035	Carlisle Barracks	PA	E	38536	Re-Commission Building 950 For Energy Conservation	50	<i>Mar-10</i>	May-10	Nov-11
2036	Letterkenny Army Depot	PA	O	38958	Alterations/Additions to Guided Missile Maintenance Shop	750	<i>Jan-10</i>	May-10	Nov-11
2037	Letterkenny Army Depot	PA	O	38960	Production Support Area Addition, Building 350	750	<i>Jan-10</i>	May-10	Aug-11
2038	Tobyhanna Army Depot	PA	B	37861	Renovate First Floor Barracks 230 Bathrooms	210	<i>Mar-10</i>	May-10	Sep-11
2039	Tobyhanna Army Depot	PA	B	39335	Repair Bathrooms(S) On Second Floor Bldg 230	120	<i>Apr-10</i>	Jun-10	Aug-11
2040	Tobyhanna Army Depot	PA	P	39387	Southwest Quadrant Depot Paving	350	<i>Apr-10</i>	Jun-10	Aug-11
2041	Tobyhanna Army Depot	PA	P	39388	East Sector Pavement Replacement	1,070	<i>Apr-10</i>	Jun-10	Aug-11
2042	Tobyhanna Army Depot	PA	P	39389	Central Region Paving Renovation	650	<i>Apr-10</i>	May-10	Aug-11
2043	Fort Jackson	SC	Q	13825	Construct Small Childcare Facility	625	May-10	Jun-10	Aug-11
2044	Fort Jackson	SC	E	38809	Central Energy Plant Distribution Repairs (B11000 Feeder)	535	<i>Mar-10</i>	May-10	Sep-11
2045	Fort Jackson	SC	P	38977	Repair Ammunition Supply Point Access Road and Fence	400	<i>Sep-09</i>	May-10	Sep-11
2046	Fort Jackson	SC	U	38978	Repair Failed Sewer Lift Station (Tank Hill Service Area)	375	<i>Mar-10</i>	May-10	Aug-11

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
2047	Fort Jackson	SC	P	38981	Resurface Mcwhorter B6271 Building Drive and Parking Area B	300	<i>Sep-09</i>	<i>May-10</i>	<i>May-11</i>
2048	Fort Jackson	SC	O	38983	Renovate B9810 Training Bldg Finishes, Elect, Plumbing	300	<i>Mar-10</i>	<i>Apr-10</i>	<i>Sep-11</i>
2049	Fort Jackson	SC	O	38984	Repair 2179 Admin Area Finishes, HVAC, Elect, Latrines	150	<i>Mar-10</i>	<i>Apr-10</i>	<i>Sep-11</i>
2050	Fort Jackson	SC	O	38985	Repair B4325 Latrines and Finishes	100	<i>Sep-09</i>	<i>Oct-09</i>	<i>Jan-10</i>
2051	Fort Jackson	SC	B	38986	Repair Leaks Within DFAC, B4210	100	<i>Sep-09</i>	<i>Oct-09</i>	<i>Jan-10</i>
2052	Fort Jackson	SC	Q	39319	Renovate Child Development Center	650	<i>Mar-10</i>	<i>May-10</i>	<i>Aug-11</i>
2053	Fort Jackson	SC	Q	39320	Renovate Daniel Circle Chapel, B 3350	356	<i>Mar-10</i>	<i>May-10</i>	<i>Sep-11</i>
2054	Fort Jackson	SC	O	39325	Repair Starr Hall B3270	317	<i>Mar-10</i>	<i>May-10</i>	<i>Sep-11</i>
2055	Corpus Christi Army Depot	TX	E	38360	Repair HVAC, Elect, Plumbing, Finishes B1727 Barracks	3,540	<i>Mar-10</i>	<i>May-10</i>	<i>Sep-11</i>
2056	Fort Bliss	TX	P	23094	Repair Vehicular Pavements, Combat Aviation Brigade	3,819	<i>Mar-10</i>	<i>May-10</i>	<i>Nov-11</i>
2057	Fort Bliss	TX	E	23095	Repair Windows and Insulation Admin bldg 1	2,000	<i>Jan-10</i>	<i>Jun-10</i>	<i>Nov-11</i>
2058	Fort Bliss	TX	P	26963	Repair War Road	10,000	<i>Dec-09</i>	<i>Mar-10</i>	<i>Nov-11</i>
2059	Fort Bliss	TX	O	27032	Repair Bn Hq Building 2911 , 3/2 Bn, 11 BDE-Finishes, Elect, Doors, Windows	695	<i>Dec-09</i>	<i>Mar-10</i>	<i>Oct-11</i>
2060	Fort Bliss	TX	O	27034	Repair Bn Hq Building 2913-Finishes, Elect, Doors, Windows	829	<i>Dec-09</i>	<i>Mar-10</i>	<i>Oct-11</i>
2061	Fort Bliss	TX	O	27039	Repair Bn Hq Building 2918, 1/43 Bn, 11 BDE-Finishes, Elect, Doors, Windows	895	<i>Dec-09</i>	<i>Mar-10</i>	<i>Oct-11</i>
2062	Fort Bliss	TX	O	27040	Repair Bn Hq Building 2919 1/43 Bn, 11 BDE-Finishes, Elect, Doors, Windows	768	<i>Dec-09</i>	<i>Mar-10</i>	<i>Oct-11</i>
2063	Fort Bliss	TX	E	29118	Repair Tac Equip Shop 1067, 93rd Mp Bn Elect, HVAC, Plumbing, Finishes	810	<i>Dec-09</i>	<i>Mar-10</i>	<i>Nov-11</i>
2064	Fort Bliss	TX	E	29151	Repair Tac Equip Shop 2462, 3/43bn,11 Bde Elect, HVAC, Plumbing, Finishes	915	<i>Dec-09</i>	<i>Mar-10</i>	<i>Nov-11</i>
2065	Fort Bliss	TX	E	29152	Repair Tac Equip Shop 2466, 3/43 Bn,11 Bde Elect, HVAC, Plumbing, Finishes	825	<i>Dec-09</i>	<i>Mar-10</i>	<i>Nov-11</i>
2066	Fort Bliss	TX	E	29153	Repair Tac Equip Shop 2488,1/43 Bn,11 Bde Elect, HVAC,	825	<i>Dec-09</i>	<i>May-10</i>	<i>Nov-11</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
				Plumbing, Finishes					
2067	Fort Bliss	TX	E	29157	Repair Tac Equip Shop 2971 , Task Force Cram Elect, HVAC, Plumbing, Finishes	985	May-10	Jun-10	Oct-11
2068	Fort Bliss	TX	E	30683	Install A Precooling System and Switch to the 20mw Backup Generator at Chaffee and Jeb Stuart	500	<i>Mar-10</i>	May-10	Sep-11
2069	Fort Bliss	TX	R	34264	Repair Roof and add Solar Panels to admin bldg 777	900	<i>Feb-10</i>	May-10	Aug-11
2070	Fort Bliss	TX	E	34280	Electrical Lighting Conservation -Occupancy Sensors/Timers	450	<i>Feb-10</i>	May-10	Aug-11
2071	Fort Bliss	TX	E	34288	Repair Bldg 4797 Fitness Center--HVAC & Resurface Floor	2,200	<i>Mar-10</i>	May-10	Oct-11
2072	Fort Bliss	TX	E	34289	Repair Bldg 2930 Fitness Center--Floors, HVAC, Interior finishes, building envelope	2,897	<i>Feb-10</i>	May-10	Sep-11
2073	Fort Bliss	TX	Q	35223	Repair Bldg 1441, Chapel 3	1,500	<i>Dec-09</i>	<i>Mar-10</i>	Sep-11
2074	Fort Bliss	TX	Q	35227	Repair Bldg 1542, Chapel 2	1,500	<i>Dec-09</i>	May-10	Sep-11
2075	Fort Bliss	TX	Q	35231	Repair Int/Ext, Bldg 250, East End, Family Readiness Ctr	3,200	<i>Jan-10</i>	May-10	Sep-11
2076	Fort Bliss	TX	O	35237	Repair Int/Ext, Bldg 515, Processing Center	2,400	<i>Feb-10</i>	May-10	Oct-11
2077	Fort Bliss	TX	O	35239	Repair Admin Bldg 241	900	<i>Feb-10</i>	May-10	Oct-11
2078	Fort Bliss	TX	E	38260	Replace Old HVAC and Provide Solar Daylighting - Buildings 1107 and 1108	2,250	<i>Feb-10</i>	May-10	Sep-11
2079	Fort Bliss	TX	E	38267	Replace Inadequate AC System With Energy Efficient Hybrid AC DFAC Bldg 9510 at Ranges	520	<i>Feb-10</i>	May-10	Sep-11
2080	Fort Bliss	TX	E	38276	Replace Deteriorated AC System With Hybrid (Bldg 11251)	850	<i>Feb-10</i>	May-10	Sep-11
2081	Fort Bliss	TX	P	38324	Repair Training Area Unpaved Tank Trails	60,000	<i>Nov-09</i>	May-10	Nov-11
2082	Fort Bliss	TX	O	38513	Hanger 11108: Repair / Upgrade Fire Extinguisher System	2,000	<i>Feb-10</i>	May-10	Oct-11
2083	Fort Bliss	TX	P	39286	Repair Airfield Pavement to Eliminate Hazards Phase I	1,800	<i>Mar-10</i>	May-10	Nov-11
2084	Fort Hood	TX	P	34228	Repair Failed Low Water Crossing #8	225	<i>Dec-09</i>	May-10	Aug-11
2085	Fort Hood	TX	O	39210	Replace Failed Fire Protection System, Hangar 7027	700	<i>Dec-09</i>	<i>Mar-10</i>	May-11
2086	Fort Hood	TX	O	39211	Replace Failing Movable Divider Walls Ops Bldg 18000	100	<i>Jul-09</i>	<i>Jul-09</i>	<i>Dec-09</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
2087	Fort Hood	TX	O	39212	Replace 180 Ton Chiller In Bldg 22028	500	<i>Aug-09</i>	<i>Aug-09</i>	<i>Oct-09</i>
2088	Fort Hood	TX	P	39213	Repair Failed Low Water Crossing #10	225	<i>Aug-09</i>	<i>Aug-09</i>	<i>Jan-10</i>
2089	Fort Hood	TX	O	39223	Carpentry, Elect, Plumbing, HVAC, repairs multiple bldgs.	2,337	<i>Aug-09</i>	May-10	Apr-11
2090	Fort Hood	TX	Q	39226	Remediate Mold In Bldg 49020	250	<i>Feb-10</i>	May-10	Aug-11
2091	Fort Hood	TX	E	33441	Repair Building 422 Finishes, Electrical, Plumbing, HVAC, Fire Protection, Doors	8,100	<i>Mar-10</i>	May-10	Nov-11
2092	Fort Hood	TX	E	38857	Replace and repair failed metering on electrical distribution system.	1,000	<i>Oct-09</i>	May-10	Nov-11
2093	Fort Hood	TX	P	38862	Replace Traffic Controls at 30 Intersections	2,000	<i>Feb-10</i>	<i>Mar-10</i>	Dec-11
2094	Fort Hood	TX	E	38867	Repair Roofs, Mechanical Systems, Electrical, Exterior Closures (Doors And Windows); Replace Steps and Ramps-- 14 buildings	3,000	<i>Jul-09</i>	<i>Sep-09</i>	Feb-11
2095	Fort Hood	TX	O	38869	Repair Bldg 37005, BDE HQ Bldg -Restore All Finishes and Systems	1,200	<i>Sep-09</i>	May-10	Apr-11
2096	Fort Sam Houston	TX	E	14793	Replace HVAC controls; connect bldg 4584 to Utility Management Control System (UMCS)	1,428	<i>Jan-10</i>	May-10	Oct-11
2097	Fort Sam Houston	TX	E	14794	Connect bldg 1377 to Utility Management Control System (UMCS)	488	<i>Jan-10</i>	May-10	Oct-11
2098	Fort Sam Houston	TX	O	22243	Repair Classroom, Bldg 1396	1,000	Aug-10	Sep-10	Oct-11
2099	Fort Sam Houston	TX	E	22353	Repair Heat Distribution Lines, Bldg 2248	100	<i>Jan-10</i>	May-10	Oct-11
2100	Fort Sam Houston	TX	E	25295	Barracks Bldg 904-- Replace HVAC, Plumbing, Electric, Finishes	6,840	<i>Mar-10</i>	May-10	Oct-11
2101	Fort Sam Houston	TX	P	34710	Repair Stanley Road	825	<i>Dec-09</i>	May-10	Oct-11
2102	Fort Sam Houston	TX	P	34417	Repair Bridges	521	<i>Dec-09</i>	May-10	Oct-11
2103	Fort Sam Houston	TX	P	34418	Replace Traffic Signals	800	<i>Dec-09</i>	May-10	Oct-11
2104	Fort Sam Houston	TX	P	30536	Repair Dickman Road	825	<i>Dec-09</i>	May-10	Oct-11
2105	Fort Sam Houston	TX	P	34771	Improve Marne Road, Camp Bullis	220	<i>Dec-09</i>	May-10	Nov-11

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
2106	Fort Sam Houston	TX	B	38887	Design / Construct Laundry Room Addition to Barracks 904	770	<i>Mar-10</i>	May-10	Sep-11
2107	Fort Sam Houston	TX	B	38888	Design / Construct Laundry Room Addition to Barracks 905	770	<i>Dec-09</i>	<i>Mar-10</i>	Oct-11
2108	Fort Sam Houston	TX	B	38889	Design / Construct Laundry Room Addition to Barracks 907	770	<i>Dec-09</i>	<i>Mar-10</i>	Oct-11
2109	Fort Sam Houston	TX	B	38890	Design / Construct Laundry Room Addition to Barracks 920	770	<i>Dec-09</i>	<i>Mar-10</i>	Oct-11
2110	Fort Sam Houston	TX	B	38891	Design / Construct Laundry Room Addition to Barracks 915	770	<i>Dec-09</i>	<i>Mar-10</i>	Oct-11
2111	Fort Sam Houston	TX	B	38892	Design / Construct Laundry Room Addition to Barracks 916	770	<i>Dec-09</i>	<i>Mar-10</i>	Oct-11
2112	Fort Sam Houston	TX	B	38895	Design / Construct Laundry Room Addition to Barracks 929	770	<i>Dec-09</i>	<i>Mar-10</i>	Oct-11
2113	Fort Sam Houston	TX	B	38896	Design / Construct Laundry Room Addition to Barracks 930	770	<i>Dec-09</i>	May-10	Oct-11
2114	Fort Sam Houston	TX	Q	38957	Repair Fire Alarm Systems, Various Buildings	1,430	<i>Mar-10</i>	May-10	Oct-11
2115	Fort Sam Houston	TX	E	38959	Repair Water System Controls	725	<i>Jan-10</i>	Jun-10	Oct-11
2116	Fort Sam Houston	TX	O	38962	Design and Construct Fire Training Facility	815	<i>Feb-10</i>	May-10	Oct-11
2117	Fort Sam Houston	TX	P	38963	Repair Culverts, Camp Bullis	600	<i>Dec-09</i>	May-10	Oct-11
2118	Fort Sam Houston	TX	O	39439	Repair Latrines GIB Building 1396	310	<i>Mar-10</i>	May-10	Nov-11
2119	Red River Army Depot	TX	P	38542	Repair Truck Parking Lot South of 350	250	<i>Dec-09</i>	May-10	Nov-11
2120	Dugway Proving Ground	UT	U	33517	Install Stationary Generator, Dining Facility (Bldg 4545)	38	<i>Mar-10</i>	May-10	Aug-11
2121	Dugway Proving Ground	UT	U	33539	Replace Generator, Ditto Communications Center	120	<i>Mar-10</i>	May-10	Aug-11
2122	Dugway Proving Ground	UT	R	33540	Replace Roof, Provost Marshall Office	200	<i>Mar-10</i>	May-10	Aug-11
2123	Dugway Proving Ground	UT	U	33541	Upgrade Electrical Service, Main Gate	200	<i>Mar-10</i>	May-10	Sep-11
2124	Dugway Proving Ground	UT	U	33542	Upgrade Electrical Service, Post Office	138	<i>Mar-10</i>	May-10	Aug-11
2125	Dugway Proving Ground	UT	U	33545	Install Additional Cooling Systems, Director of Information Management Area	250	<i>Oct-09</i>	May-10	Aug-11
2126	Dugway Proving Ground	UT	E	33576	Repair Power Plant and Replace Failed Generators	7,500	<i>May-10</i>	Jun-10	Aug-11
2127	Dugway Proving Ground	UT	E	38320	Bldg 4531 Power Renovations	500	<i>Aug-09</i>	May-10	Apr-11

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
2128	Dugway Proving Ground	UT	O	38328	Construct Mobile Command Post Garage	745	<i>Mar-10</i>	May-10	Oct-11
2129	Dugway Proving Ground	UT	O	38329	Install Blast Resistant Windows Bldg 3236	500	May-10	Jun-10	Oct-11
2130	Dugway Proving Ground	UT	O	38382	Install Access Control Point Overhead Cover	250	May-10	Jun-10	Oct-11
2131	Tooele Army Depot	UT	P	39364	Repair Roads	265	<i>Jun-09</i>	<i>Jul-09</i>	<i>Sep-09</i>
2132	Fort A.P. Hill	VA	B	39176	Repair Bathrooms In 2nd Bn Area Barracks - Wilcox	426	<i>Sep-09</i>	<i>Mar-10</i>	May-11
2133	Fort Belvoir	VA	O	34305	Repair Building 2116, Physical Fitness Facility--Bathrooms, Showers, and Lockers, Heating, Ventilation, and Air Conditioning, Athletic Court Flooring, and Interior Finishes	450	<i>Dec-09</i>	<i>Feb-10</i>	May-11
2134	Fort Belvoir	VA	E	36115	Repair Religious Education Center, Building 1028-Repair Doors, Windows, Finishes, Electric, HVAC Systems.	500	<i>Jan-10</i>	May-10	May-11
2135	Fort Belvoir	VA	E	39205	Replace central steam heat with individual boilers--6 bldgs	700	Jul-10	Sep-10	Sep-11
2136	Fort Belvoir	VA	E	39287	Replace central steam heat with individual boilers--2 bldgs	425	Jul-10	Sep-10	Sep-11
2137	Fort Eustis	VA	P	21819	Major Repairs, Pier 17 at 3rd Port	1,500	<i>Sep-09</i>	<i>Jan-10</i>	May-11
2138	Fort Eustis	VA	B	30792	Barracks Repair & Upgrade Bldg 698-Repaint, Repair Wall, Ceiling, Floor Finishes & Repair HVAC	800	<i>Jul-09</i>	<i>Jan-10</i>	Feb-11
2139	Fort Eustis	VA	B	30793	Barracks Repair & Upgrade Bldg 699-Repaint, Repair Wall, Ceiling, Floor Finishes & Repair HVAC.	800	<i>Sep-09</i>	<i>Jan-10</i>	Apr-11
2140	Fort Eustis	VA	O	33625	Alterations & Repairs to Main Fire Station, Bldg 648-Repair All Components of the Sleeping and Kitchen Area and Expand the Common Area	911	<i>Aug-09</i>	May-10	Mar-11
2141	Fort Eustis	VA	E	35752	HVAC System Repairs For Energy Conservation, Bldg 805	753	<i>Dec-09</i>	<i>Mar-10</i>	Sep-11
2142	Fort Eustis	VA	Q	38470	Repairs to Bldg 601-Repaint, Repair Wall, Ceiling, Floor Finishes & Repair HVAC	250	<i>Jul-09</i>	<i>Jul-09</i>	<i>Dec-09</i>
2143	Fort Eustis	VA	E	39321	Install Cooling Tower, Bldg 2715	188	<i>Sep-09</i>	<i>Jan-10</i>	Apr-11
2144	Fort Eustis	VA	P	39322	Repair Sidewalks, Admin Bldg 300	12	<i>Jul-09</i>	<i>Jul-09</i>	<i>Aug-09</i>
2145	Fort Eustis	VA	Q	39323	Replace Disabled Access/Wheelchair Ramp, Bldg 643	10	<i>May-09</i>	<i>May-09</i>	<i>Jul-09</i>
2146	Fort Eustis	VA	P	39324	Install Left Turn Lanes & Repave Jefferson Blvd, Ph 1	154	<i>Sep-09</i>	<i>Jan-10</i>	Apr-11

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
2147	Fort Lee	VA	E	2420	Renovate Supply / Storage Building-- Finishes, Plumbing, Electric, HVAC, Doors, Windows	650	<i>Jul-09</i>	<i>Mar-10</i>	Feb-11
2148	Fort Lee	VA	E	10971	Renovate HVAC at Child Development Center	1,250	<i>Nov-09</i>	<i>Jan-10</i>	Jan-12
2149	Fort Lee	VA	E	25742	Garrison Hq Building--Repair Finishes, Plumbing, Electric, HVAC, Doors, Windows	750	<i>Sep-09</i>	<i>Apr-10</i>	May-11
2150	Fort Lee	VA	O	32992	Construct small Fitness Center at Ordinance School	743	May-10	Jun-10	Oct-11
2151	Fort Lee	VA	O	32910	Design & Construct Ordinance School small Fitness Center	731	<i>Sep-09</i>	<i>Jan-10</i>	May-11
2152	Fort Lee	VA	O	33162	Repair Bldg P-9302 Company Operations	222	<i>Jun-09</i>	<i>Mar-10</i>	Feb-11
2153	Fort Lee	VA	Q	38150	Repairs and Improvements to Youth Center bldg 10605	431	<i>Nov-09</i>	May-10	Nov-11
2154	Fort Lee	VA	O	38327	Repair carpentry, electrical, plumbing, HVAC - Multiple Buildings	315	<i>Dec-09</i>	<i>Mar-10</i>	May-11
2155	Fort Lee	VA	O	38330	Repair Bldg 12500 DFAC Dining Area & Canopy	500	<i>Nov-09</i>	<i>Mar-10</i>	Sep-11
2156	Fort Myer	VA	E	17816	Replace Air Handling Unit (AHU) and Controls bldg P-73	98	May-10	Jun-10	Jun-11
2157	Fort Myer	VA	E	17842	Building MY447 Repair & Modify Boiler Control Panel	67	<i>Feb-10</i>	May-10	Aug-11
2158	Fort Myer	VA	E	24098	Install HVAC, Server Rooms, Bldg 205 and Bldg 238	300	May-10	Jun-10	Aug-11
2159	Fort Myer	VA	O	30278	Renovate Bldg 249 Company Operations	8,675	<i>Mar-10</i>	May-10	Nov-11
2160	Fort Myer	VA	B	31521	General Barracks Repair, Bldg. 247, 248	640	<i>Sep-09</i>	May-10	Apr-11
2161	Fort Myer	VA	O	31596	Replace Fire Alarm Transmitter System	450	May-10	May-10	Jul-11
2162	Fort Myer	VA	E	32559	Bldg. 301 Repair Distribution Pump Station	500	May-10	Jun-10	May-11
2164	Fort Myer	VA	O	35140	Repair & Upgrade C-1st Bn, 3rd US Inf Reg Bldg 251	870	<i>Jan-10</i>	May-10	Jun-11
2165	Fort Myer	VA	E	35963	Replace central steam heat with individual boilers--multiple bldgs	2,340	<i>Apr-10</i>	Jun-10	Jul-11
2166	Fort Myer	VA	E	38723	Replace Failing HVAC Equipment bldg 313 directorate of logistics maintenance facility	1,072	May-10	Jun-10	Jun-11
2167	Fort Lewis	WA	O	39502	Repair Small Arms Range #111	500	<i>Mar-10</i>	May-10	Oct-11
2168	Fort Lewis	WA	O	39503	Repair Small Arms Range #112	500	<i>Mar-10</i>	May-10	Oct-11

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
2169	Fort Lewis	WA	O	39504	Repair Small Arms Range #113	500	<i>Mar-10</i>	May-10	Oct-11
2170	Fort Lewis	WA	P	33406	Major Range Road Repairs	2,226	<i>Mar-10</i>	May-10	Oct-11
2171	Fort Lewis	WA	E	34148	Repair Heat Distribution Piping 3100 Block	5,285	<i>Mar-10</i>	May-10	Aug-11
2172	Fort Lewis	WA	E	34149	Repair Heat Distribution Piping 3200 Block	5,285	<i>Mar-10</i>	May-10	Aug-11
2173	Fort Lewis	WA	U	34165	Repair/replace Transformers and Vaults, Bldg 3746	2,000	<i>Mar-10</i>	May-10	Sep-11
2174	Fort Lewis	WA	O	38686	Repair/Upgrade Fire Suppression Systems Warehouse 9640	3,500	<i>Dec-09</i>	<i>Mar-10</i>	Aug-11
2175	Fort Lewis	WA	U	39270	Replace Stack On Boiler Plant 3292	1,700	<i>Mar-10</i>	May-10	Nov-11
2176	Fort Lewis	WA	U	39271	Replace Stack On Boiler Plant 9580	1,700	<i>Mar-10</i>	May-10	Nov-11
2177	Yakima Training Center	WA	B	31001	Repair Yakima Training Barracks B201-B219-Repair Walls, Floors, Ceilings, HVAC Systems	1,358	<i>Sep-09</i>	<i>Feb-10</i>	May-11
2178	Yakima Training Center	WA	B	31002	Repair Yakima Barracks B222-B245-Repair Walls, Floors, Ceilings, HVAC Systems	1,677	<i>Sep-09</i>	<i>Feb-10</i>	May-11
2179	Yakima Training Center	WA	B	31003	Repair Yakima Barracks B246-B269-Repair Walls, Floors, Ceilings, HVAC Systems	1,331	<i>Sep-09</i>	<i>Feb-10</i>	May-11

ARMY RESERVE

673	Parks RFTA	CA	E	Multiple	Barracks HVAC/Power repairs	4,790	<i>Jan-10</i>	Feb-10	Jan-11
674	Parks RFTA	CA	B	72566	Whole Facility Repairs Training Barracks BLDG 1152	3,295	<i>Dec-09</i>	Dec-09	Apr-11
675	99th RSC	MA	O	74677	Corporal Gordon M. Craig Army Reserve Center Full Facility Restoration	12,200	<i>Oct-09</i>	<i>Nov-09</i>	Apr-11
676	Fort Dix/DRFTA	MA	O	DKF33020-8	Roof Replacement and Whole Facility Repair, Training Barracks, Building 697	3,200	<i>Sep-09</i>	May-10	Mar-11
677	Fort Dix/DRFTA	MA	O	DKF33000-8	Interior Repair and Alteration, Training Barracks, Building 693	1,930	<i>Mar-10</i>	Apr-10	May-11
678	Fort Dix/DRFTA	MA	O	DKF33010-8	Interior Repair and Alteration, Training Barracks, Building 695	1,930	<i>Mar-10</i>	Apr-10	May-11
679	Fort Dix/DRFTA	MA	O	DKF33001-8	Interior Repair and Alteration, Operation Facility, Building 694	1,470	<i>Mar-10</i>	Apr-10	Nov-10
680	Fort Dix	NJ	O	E4-00082-8P	Interior/Exterior Repairs, Museum, Building 6501	750	<i>Aug-09</i>	<i>Oct-09</i>	Dec-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
681	Fort Buchanan	PR	E	74229	Repair Substation (Brown Feeder Repairs)	8,500	<i>Mar-10</i>	Jun-10	Feb-11
682	Fort Buchanan	PR	O	74649	Roof and Exterior Repairs, Army Reserve Center (Aguadilla, PR)	1,054	<i>Apr-10</i>	Jul-10	May-11
683	Esek Hopkins AFRC	RI	O	74676	Armed Forces Reserve Center Full Facility Restoration	12,000	<i>Oct-09</i>	<i>Dec-09</i>	May-11
684	Pier 23 US Army Reserve Command, Tacoma	WA	O	74634	Tacoma Pier Facility Phase 2	16,000	<i>Jul-09</i>	<i>Oct-09</i>	Sep-10
685	Fort McCoy	WI	B	Multiple	Whole Facility Renovation, Block 1700, Barracks	14,114	<i>Jun-09</i>	<i>Jul-09</i>	Oct-10
686	Fort McCoy	WI	B	Multiple	Whole Facility Renovation, 1800 Block- Barracks, Admin	5,213	<i>Sep-09</i>	<i>Sep-09</i>	Oct-10
687	Fort McCoy	WI	B	Multiple	Repair/improve Maintenance Facilities, Block 2800	1,680	<i>Jul-09</i>	<i>Oct-09</i>	Mar-11
688	Fort McCoy	WI	B	Multiple	Repair/improve Maintenance Facilities, Block 2600	1,680	<i>Jul-09</i>	<i>Oct-09</i>	Mar-11
689	Fort McCoy	WI	B	Multiple	Repair/improve Maintenance Facilities Block 2500	1,680	<i>Sep-09</i>	<i>Sep-09</i>	Mar-11
690	Fort McCoy	WI	B	Multiple	Repair/improve Maintenance Facilities Block 2400	1,680	<i>Sep-09</i>	<i>Sep-09</i>	Mar-11
691	Fort McCoy	WI	P	Multiple	Repair Asphalt Roads	1,583	<i>Feb-10</i>	Apr-10	Mar-11
692	Fort McCoy	WI	B	Multiple	Whole Facility Renovation, 1600 Block- Barracks	1,400	<i>Jun-09</i>	<i>Aug-09</i>	Mar-11
693	Fort McCoy	WI	B	Multiple	Repair/improve Maintenance Facilities, Block 2700	1,120	<i>Sep-09</i>	<i>Oct-09</i>	Mar-11
694	Fort McCoy	WI	E	Multiple	Replace Water Main	1,000	<i>Jul-09</i>	<i>Sep-09</i>	Feb-11

ARMY NATIONAL GUARD

703	NG Nome AAOF	AK	E	02C5009016	Install Energy Efficient Lighting	150	<i>Aug-09</i>	<i>Feb-10</i>	<i>Apr-10</i>
705	NG Nome Arm OMS	AK	E	02C5509017	Install Energy Efficient Lighting	50	<i>Aug-09</i>	<i>Feb-10</i>	<i>Apr-10</i>
706	Fort McClellan ARNG Training Center	AL	B	108057	Bring all of Building 1022 (Barracks) up to Current Repair Standards	1,512	<i>Jul-09</i>	<i>Oct-09</i>	Jul-10
707	Fort McClellan ARNG Training Center	AL	B	105046	Bring all of Building 1216 (Barracks) up to Current Repair Standards	438	<i>Jul-09</i>	<i>Sep-09</i>	May-10
708	Fort McClellan ARNG Training Center	AL	B	105052	Bring all of Building 1222 (Bn Hq) up to Current Repair Standards	309	<i>Jul-09</i>	<i>Sep-09</i>	<i>Mar-10</i>
709	John H Forney RC	AL	E	109037	Bring Jacksonville Readiness Center Up to Current Energy	87	<i>Jun-09</i>	<i>Nov-09</i>	May-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
Jacksonville				Standards					
710	Julis W Hicks RC Enterprise	AL	E	109041	Bring Enterprise Readiness Center Up to Current Energy Standards	79	<i>Jul-09</i>	<i>Nov-09</i>	<i>Apr-10</i>
711	Quarles Flowers AFRC Decatur	AL	E	109001	Bring Decatur AFRC Interior Building Spaces Up to Current Building Standards	84	<i>Dec-09</i>	<i>Feb-10</i>	Jun-10
712	Quarles Flowers AFRC Decatur	AL	E	109035	Bring Decatur AFRC Up to Current Energy Standards	60	<i>Dec-09</i>	<i>Feb-10</i>	Jun-10
713	Army National Guard Aviation Support Facility 3 Bates Field Mobile	AL	P	105032	Seal Concrete Pavement	385	Aug-10	Sep-10	Oct-10
714	Army National Guard Aviation Support Facility 02 Birmingham	AL	E	109013	Center Renovation	500	<i>Dec-09</i>	<i>Feb-10</i>	Aug-10
715	Birmingham AFRC	AL	E	109032	Oxmoor Rd Energy Conservation	292	<i>Feb-09</i>	<i>Feb-09</i>	<i>Feb-09</i>
716	Charles A Rollo RC Auburn	AL	E	109040	Upgrade Building Systems	76	<i>Jul-09</i>	<i>Nov-09</i>	<i>Mar-10</i>
717	Fort McClellan ARNG Training Center	AL	R	109005	Roof Replacement - Sotd Building	260	<i>Jul-09</i>	<i>Nov-09</i>	<i>Apr-10</i>
718	Fort McClellan ARNG Training Center	AL	E	109003	Building 2281-HVAC Upgrades	222	<i>Jul-09</i>	<i>Sep-09</i>	<i>Jan-10</i>
719	Fort McClellan ARNG Training Center	AL	E	109004	Building 1060-HVAC Upgrades	185	<i>Jul-09</i>	<i>Nov-09</i>	<i>Mar-10</i>
720	Fort McClellan ARNG Training Center	AL	E	109002	Building 2290-Replace HVAC Chiller	134	<i>Jul-09</i>	<i>Sep-09</i>	<i>Jan-10</i>
721	Fort McClellan ARNG Training Center	AL	E	104012	Bld 2281 Upgrade Building Systems	66	<i>Jul-09</i>	<i>Sep-09</i>	<i>Jan-10</i>
722	Fort McClellan ARNG Training Center	AL	E	104019	Bld 2299 Upgrade Building Systems	55	<i>Jul-09</i>	<i>Oct-09</i>	May-10
723	Fort McClellan ARNG Training Center	AL	E	104095	Bld 1333 Upgrade Building Energy Mgmt System	39	<i>Jul-09</i>	<i>Oct-09</i>	<i>Mar-10</i>
724	Fort McClellan ARNG Training Center	AL	E	104093	Bld 2221 Upgrade Building Systems	35	<i>Jun-09</i>	<i>Oct-09</i>	<i>Feb-10</i>
725	Fort McClellan ARNG	AL	E	104002	Bld 1060 Upgrade Building Systems	34	<i>Aug-09</i>	<i>Nov-09</i>	Jun-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction		
						Contract Award Date	Construction Start Date	Construction Completion Date
726	AL	E	104092	Bld 2220 Upgrade Building Systems	34	<i>Aug-09</i>	<i>Oct-09</i>	Jun-10
727	AL	Q	108060	Building 2 Paint	30	Sep-10	Oct-10	Oct-10
728	AL	E	109044	Building 8425 Upgrade Building Systems	29	<i>Sep-09</i>	<i>Nov-09</i>	<i>Apr-10</i>
729	AL	E	107070	Building 8439 Install HVAC	28	<i>Sep-09</i>	<i>Nov-09</i>	<i>Jan-10</i>
730	AL	E	104096	Bld 2293 Upgrade Building Systems	27	<i>Aug-09</i>	<i>Oct-09</i>	<i>Mar-10</i>
731	AL	E	104997	Bld 1001 Upgrade Building Systems	27	<i>Aug-09</i>	<i>Oct-09</i>	<i>Mar-10</i>
732	AL	E	109043	Energy Conserv-B1077	27	<i>Sep-09</i>	<i>Nov-09</i>	<i>Apr-10</i>
733	AL	E	104098	Bld 2276 Upgrade Building Systems	20	<i>Aug-09</i>	<i>Oct-09</i>	<i>Mar-10</i>
734	AL	E	104097	Bld 2275 Upgrade Building Systems	18	<i>Aug-09</i>	<i>Oct-09</i>	<i>Mar-10</i>
735	AL	E	104099	Bld 2277 Upgrade Building Systems	16	<i>Aug-09</i>	<i>Oct-09</i>	<i>Mar-10</i>
736	AL	E	109045	Building 8426 Upgrade Building Systems	9	<i>Sep-09</i>	<i>Nov-09</i>	<i>Apr-10</i>
737	AL	E	109014	Building 2262 Upgrade Building Systems	8	<i>Sep-09</i>	<i>Nov-09</i>	<i>Apr-10</i>
738	AL	E	109042	Building 1220 Upgrade Building Systems	8	<i>Sep-09</i>	<i>Nov-09</i>	<i>Apr-10</i>
739	AL	E	109016	Building 1062 Upgrade Building Systems	5	<i>Sep-09</i>	<i>Nov-09</i>	<i>Apr-10</i>
740	AL	E	109006	Water Line Installation	4	Sep-10	Oct-10	Oct-10
741	AL	E	109027	Field Maint Shop #8 Upgrade Building Systems	11	<i>Aug-09</i>	<i>Oct-09</i>	<i>Jan-10</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
742	Montgomery JFHQ AFRC/Combined Support Maintenance Shop 01	AL	U	108049	Replace Comm Fiber/Copper Cable	750	Aug-09	Aug-09	May-11
743	Northport/Northport	AL	E	109036	Field Maint Shop #9 Upgrade Building Systems	63	Aug-09	Nov-09	Mar-10
744	Hamilton/Hamilton	AL	E	109030	Field Maint Shop #6 Upgrade Building Systems	21	Aug-09	Oct-09	Jan-10
745	Selma/Selma	AL	E	109031	Field Maint Shop #18 Upgrade Building Systems	21	Aug-09	Oct-09	Jan-10
746	Opelika/Opelika	AL	E	109029	Field Maint Shop #22 Upgrade Building Systems	11	Sep-09	Nov-09	May-10
747	R W Shepherd RC Hope Hull	AL	P	105031	Seal Concrete Pavement	437	Dec-09	Feb-10	Aug-10
748	R W Shepherd RC Hope Hull	AL	E	109025	Hope Hull Upgrade Building Systems	141	Sep-09	Oct-09	Nov-09
749	Taylor Hardin RC Montgomery	AL	E	109034	Ft. Taylor-Hardin Upgrade Building System	93	Sep-09	Nov-09	Aug-10
750	Lauris D. Graves / Talladega	AL	E	109028	Field Maint Shop #14 Upgrade Building Systems	18	Sep-10	Oct-10	Oct-10
751	Linden RC/Linden	AL	E	109026	Field Maint Shop #16 Upgrade Building Systems	17	Aug-09	Nov-09	Jan-10
752	Camp Joseph T Robinson	AR	E	5080030	Bring PEC Multi-Use Facility Up to Current Building Standards	1,549	Sep-09	Nov-09	Oct-10
753	Camp Joseph T Robinson	AR	E	5050142	Bring Independence Hall Up to Current Energy Standards	150	Sep-09	Oct-09	Nov-09
756	Camp Joseph T Robinson	AR	E	5050112	Cr03400 Energy Mgmt Control System	22	Sep-09	Nov-09	Feb-10
757	Camp Joseph T Robinson	AR	E	5050124	Cr06200 Energy Mgmt Control System	13	Sep-09	Nov-09	Mar-10
758	Camp Joseph T Robinson	AR	E	5050129	Cr07300 Energy Mgmt Control System	12	Sep-09	Nov-09	Mar-10
759	Camp Joseph T Robinson	AR	E	5050118	Cr06404 Energy Mgmt Control System	10	Sep-09	Nov-09	Feb-10
760	Camp Joseph T Robinson	AR	E	5050120	Cr05130 Energy Mgmt Control System	10	Sep-09	Nov-09	Mar-10
761	Camp Joseph T Robinson	AR	E	5050126	Cr06400 Energy Mgmt Control System	10	Sep-09	Nov-09	Mar-10
762	Camp Joseph T Robinson	AR	E	5050130	Cr17300 Energy Mgmt Control System	10	Sep-09	Nov-09	Feb-10
763	Camp Joseph T Robinson	AR	E	5050131	Cr17301 Energy Mgmt Control System	10	Sep-09	Nov-09	Feb-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
764	Camp Joseph T Robinson	AR	E	5050117	Cr04403 Energy Mgmt Control System	7	<i>Sep-09</i>	<i>Nov-09</i>	<i>Feb-10</i>
765	Camp Joseph T Robinson	AR	E	5050119	Cr02600 Energy Mgmt Control System	7	<i>Sep-09</i>	<i>Nov-09</i>	<i>Feb-10</i>
766	Camp Joseph T Robinson	AR	E	5050128	Cr07202 Energy Mgmt Control System	7	<i>Sep-09</i>	<i>Nov-09</i>	<i>Mar-10</i>
767	Camp Joseph T Robinson	AR	E	5050109	Cr0358 Energy Mgmt Control System	6	<i>Sep-09</i>	<i>Nov-09</i>	<i>Feb-10</i>
768	Camp Joseph T Robinson	AR	E	5050127	Cr06500 Energy Mgmt Control System	6	<i>Sep-09</i>	<i>Nov-09</i>	<i>Mar-10</i>
769	Camp Joseph T Robinson	AR	E	5050125	Cr06203 Energy Mgmt Control System	4	<i>Sep-09</i>	<i>Nov-09</i>	<i>Feb-10</i>
770	Fort Chaffee MTC	AR	E	5090011	Barracks Renovation Lighting HVAC	1,512	<i>Nov-09</i>	<i>Nov-09</i>	May-10
771	Fort Chaffee MTC	AR	E	5090012	Barracks Renovation Lighting HVAC	1,512	<i>Oct-09</i>	<i>Oct-09</i>	May-10
772	Fort Chaffee MTC	AR	E	5090013	Barracks Renovation Lighting HVAC	1,512	<i>Oct-09</i>	<i>Oct-09</i>	May-10
773	Fort Chaffee MTC	AR	E	5090014	Barracks Renovation Lighting HVAC	1,512	<i>Oct-09</i>	<i>Oct-09</i>	May-10
774	Fort Chaffee MTC	AR	E	5090015	Barracks Renovation Lighting HVAC	1,512	<i>Nov-09</i>	<i>Nov-09</i>	May-10
775	Fort Chaffee MTC	AR	E	5090016	Barracks Renovation Lighting HVAC	1,512	<i>Nov-09</i>	<i>Dec-09</i>	May-10
776	Fort Chaffee MTC	AR	E	5090003	Barracks Renovation Lighting HVAC	621	<i>Nov-09</i>	<i>Nov-09</i>	May-10
777	Fort Chaffee MTC	AR	E	5090007	Lighting Replacement	556	<i>Jul-09</i>	<i>Jul-09</i>	<i>Sep-09</i>
778	Fort Chaffee MTC	AR	E	5090006	Barracks Insulation/Fan	281	<i>Sep-09</i>	<i>Sep-09</i>	<i>Nov-09</i>
779	Fort Chaffee MTC	AR	E	5090004	Replace Water Heaters	221	<i>Jul-09</i>	<i>Jul-09</i>	<i>Sep-09</i>
780	Fort Chaffee MTC	AR	E	5090008	Energy Mgmt Control System Installation	140	<i>Sep-09</i>	<i>Nov-09</i>	<i>Apr-10</i>
781	Fort Chaffee MTC	AR	E	5050099	Bldg 1589 Energy Mgmt Control System/ HVAC/ T-8 Lights	63	<i>Sep-09</i>	<i>Nov-09</i>	May-10
782	Fort Chaffee MTC	AR	E	5090009	Utility Metering	30	<i>Sep-09</i>	<i>Oct-09</i>	<i>Nov-09</i>
785	Fort Chaffee MTC	AR	E	5050116	Bldg 1584 Energy Mgmt Control System	10	<i>Sep-09</i>	<i>Nov-09</i>	May-10
790	Fort Chaffee MTC	AR	E	5050107	Bldg 7104 Energy Mgmt Control System System	3	<i>Sep-09</i>	<i>Nov-09</i>	<i>Feb-10</i>
793	Camp Navajo	AZ	E	04CN005	Bring Building 1, Installation Hq, Up to Current Energy Standards	2,847	<i>Sep-09</i>	<i>Dec-09</i>	Oct-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
794	Camp Navajo	AZ	E	40329	Upgrade HVAC	71	<i>Jul-09</i>	<i>Jul-09</i>	<i>Jan-10</i>
795	Papago Military Reservation	AZ	E	40327	Install BACNET System	29	<i>Jul-09</i>	<i>Jul-09</i>	<i>Sep-09</i>
796	Papago Military Reservation	AZ	E	40328	Health Clinic	6	<i>Jul-09</i>	<i>Jul-09</i>	<i>Sep-09</i>
797	Papago Military Reservation	AZ	E	04686AZEP28	Install High Efficiency Water Heater	5	<i>Jul-09</i>	<i>Jul-09</i>	<i>Aug-09</i>
798	Papago Park Military Reservation Combined Support Maintenance Shop	AZ	E	04686AZEP33	Install Solar Array	90	<i>Aug-09</i>	<i>Dec-09</i>	<i>Dec-09</i>
799	Papago Park Military Reservation Combined Support Maintenance Shop	AZ	E	40331	Install Lighting	6	<i>Jul-09</i>	<i>Jul-09</i>	<i>Jul-09</i>
801	Silver Bell Army Heliport	AZ	E	40232	Repair Pump Station	250	<i>Jul-09</i>	<i>Sep-09</i>	<i>Dec-09</i>
802	Silver Bell Army Heliport	AZ	E	40326	Replace Boiler	8	<i>Jul-09</i>	<i>Jul-09</i>	<i>Aug-09</i>
803	Tempe Readiness Center	AZ	E	40333	Install BACNET System	36	<i>Jul-09</i>	<i>Jul-09</i>	<i>Aug-09</i>
804	Inglewood FMS	CA	E	06E9004	HVAC/Elec Upgrade/Window Replacement & Latrines	714	<i>Sep-09</i>	<i>Jan-10</i>	<i>Aug-10</i>
805	Long Beach Combined Support Maintenance Shop	CA	E	06E9024	Roof/HVAC Replacment Buildings - F,D,B,C	1,200	<i>Oct-09</i>	<i>Dec-09</i>	<i>Aug-10</i>
806	MTC-H Camp Roberts	CA	E	06R9035	Window Replacement 4000 Area	1,930	<i>Sep-09</i>	<i>Dec-09</i>	<i>Dec-10</i>
807	MTC-H Camp Roberts	CA	E	06R9036	Window Replacement 5000 Area	1,930	<i>Sep-09</i>	<i>Dec-09</i>	<i>Dec-10</i>
808	MTC-H Camp Roberts	CA	B	06R9024	Sub Panel Replacements for WWII Barracks	1,552	<i>Sep-09</i>	<i>Nov-09</i>	<i>Dec-10</i>
809	MTC-H Camp Roberts	CA	E	06R8007	Upgrade Building Energy Management System Building 25026	1,525	<i>Aug-09</i>	<i>Oct-09</i>	<i>Sep-10</i>
810	MTC-H Camp Roberts	CA	E	06R9022	Replace Water Mian From Well C4A to C5A	1,328	<i>Dec-09</i>	<i>Jan-10</i>	<i>Aug-10</i>
811	MTC-H Camp Roberts	CA	E	06R8006	Upgrade Building Systems Building 25021	1,112	<i>Aug-09</i>	<i>Oct-09</i>	<i>Sep-10</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
812	MTC-H Camp Roberts	CA	E	06R9040	Gas Line Replacement	929	<i>Dec-09</i>	<i>Jan-10</i>	Oct-10
813	MTC-H Camp Roberts	CA	E	06R9021	Water Well	710	<i>Dec-09</i>	<i>Jan-10</i>	Jan-11
814	MTC-H Camp Roberts	CA	E	06R9029	Repair Waterline From S-1 to 5000 Area	661	<i>Sep-09</i>	<i>Oct-09</i>	May-10
815	MTC-H Camp Roberts	CA	E	06R8005	Upgrade Building Systems Building 25011	547	<i>Aug-09</i>	<i>Oct-09</i>	Jun-10
816	MTC-H Camp Roberts	CA	E	06R9008	Building 6023 (Victory Theater) Siding	305	<i>Sep-09</i>	<i>Oct-09</i>	Nov-10
817	MTC-H Camp Roberts	CA	E	06R9037	Upgrade Building Systems Building 6023	284	<i>Sep-09</i>	<i>Oct-09</i>	Jun-10
818	MTC-H Camp Roberts	CA	U	06R9030	Tank N-1 Erosion Repair	263	<i>Sep-09</i>	<i>Oct-09</i>	<i>Feb-10</i>
819	MTC-H Camp Roberts	CA	U	06R9031	Tank S-1 Erosion Repair	106	<i>Sep-09</i>	<i>Oct-09</i>	<i>Feb-10</i>
820	Salinas Field Maint Shop	CA	E	06E9025	Renovation (Roof, HVAC, Int & Ext Paint, Breakroom)	1,500	<i>Sep-09</i>	<i>Oct-09</i>	Jul-10
821	Santa Ana FMS	CA	E	06E9026	Renovation (Roof, HVAC, Int & Ext Paint, Breakroom)	1,500	<i>Dec-09</i>	<i>Apr-10</i>	Apr-11
822	TS AFRC Los Alamitos	CA	E	06L9002	Upgrade Building Systems Hangar Roof	7,121	<i>Aug-09</i>	<i>Sep-09</i>	Oct-10
823	Aurora	CO	E	80212	Bring Readiness Center Up to Current Energy Standards	75	<i>Mar-10</i>	May-10	Nov-11
824	Aurora / BAFB	CO	E	80212	Bring Readiness Center Up to Current Energy Standards	75	<i>Mar-10</i>	May-10	Nov-11
825	Aurora / BAFB	CO	E	80212	Bring Readiness Center Up to Current Energy Standards	75	<i>Mar-10</i>	May-10	Nov-11
826	Longmont	CO	E	80212	Bring Readiness Center/CSMS Up to Current Energy Standards	150	<i>Mar-10</i>	May-10	Nov-11
827	Denver	CO	E	80212	Bring Readiness Center Up to Current Energy Standards	75	<i>Mar-10</i>	May-10	Nov-11
828	Fort Carson	CO	E	80212	Bring Readiness Center Up to Current Energy Standards	150	<i>Mar-10</i>	May-10	Nov-11
829	Golden	CO	E	80212	Bring Readiness Center Up to Current Energy Standards	75	<i>Apr-10</i>	Jun-10	Nov-11
830	Golden	CO	E	80212	Bring Readiness Center Up to Current Energy Standards	25	<i>Apr-10</i>	Jun-10	Nov-11
831	Grand Junction	CO	E	80212	Bring Readiness Center Up to Current Energy Standards	25	<i>Mar-10</i>	May-10	Nov-11
832	Gypsum	CO	E	80212	Bring Readiness Center Up to Current Energy Standards	100	<i>Mar-10</i>	May-10	Nov-11
833	Rocky Ford	CO	E	80212	Bring Readiness Center Up to Current Energy Standards	50	<i>Mar-10</i>	May-10	Nov-11

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
834	Sterling	CO	E	80212	Bring Readiness Center Up to Current Energy Standards	50	<i>Mar-10</i>	May-10	Nov-11
835	Watkins	CO	E	80212	Bring Readiness Center Up to Current Energy Standards	75	<i>Mar-10</i>	May-10	Nov-11
836	Aurora	CO	E	80209	Statewide Install Meter Equip	14	<i>Sep-09</i>	<i>Oct-09</i>	Sep-10
837	Aurora	CO	E	80209	Statewide Install Meter Equip	14	<i>Sep-09</i>	<i>Oct-09</i>	Sep-10
838	Aurora / BAFB	CO	E	80209	Statewide Install Meter Equip	58	<i>Sep-09</i>	<i>Oct-09</i>	Sep-10
839	Aurora / BAFB	CO	E	80209	Statewide Install Meter Equip	14	<i>Sep-09</i>	<i>Oct-09</i>	Sep-10
840	Aurora / BAFB	CO	E	80209	Statewide Install Meter Equip	14	<i>Sep-09</i>	<i>Oct-09</i>	Sep-10
841	Aurora / BAFB	CO	E	80209	Statewide Install Meter Equip	14	<i>Sep-09</i>	<i>Oct-09</i>	Sep-10
842	Aurora / BAFB	CO	E	80209	Statewide Install Meter Equip	14	<i>Sep-09</i>	<i>Oct-09</i>	Sep-10
843	Aurora / BAFB	CO	E	80209	Statewide Install Meter Equip	14	<i>Sep-09</i>	<i>Oct-09</i>	Sep-10
844	Buckley AFB (Enclave)	CO	E	8990035	Boiler Replace Building 1500	495	<i>Mar-10</i>	May-10	Jun-10
845	Canon City	CO	E	80209	Statewide Install Meter Equip	14	<i>Sep-09</i>	<i>Oct-09</i>	Sep-10
846	Centennial	CO	E	80208	Joc Heat Pump System	65	May-10	Jun-10	Jul-10
847	Centennial	CO	E	80209	Statewide Install Meter Equip	29	<i>Sep-09</i>	<i>Oct-09</i>	Sep-10
848	Centennial	CO	E	80209	Statewide Install Meter Equip	14	<i>Sep-09</i>	<i>Oct-09</i>	Sep-10
849	Centennial	CO	E	80209	Statewide Install Meter Equip	14	<i>Sep-09</i>	<i>Oct-09</i>	Sep-10
850	Co. Springs	CO	E	80209	Statewide Install Meter Equip	14	<i>Sep-09</i>	<i>Oct-09</i>	Sep-10
851	Del Camino	CO	E	80209	Statewide Install Meter Equip	58	<i>Sep-09</i>	<i>Oct-09</i>	Sep-10
852	Denver	CO	E	80209	Statewide Install Meter Equip	23	<i>Sep-09</i>	<i>Oct-09</i>	Sep-10
853	Denver	CO	E	80209	Statewide Install Meter Equip	14	<i>Sep-09</i>	<i>Oct-09</i>	Sep-10
854	Field Maint Shop 3 Grand Junction	CO	E	80211	Install Photo Voltaic on FMS	750	<i>Sep-09</i>	May-10	Aug-10
855	Fort Collins	CO	E	80207	Window Replacement	200	<i>Feb-10</i>	May-10	Jun-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
856	Fort Carson	CO	E	80209	Statewide Install Meter Equip	58	Sep-09	Oct-09	Sep-10
857	Fort Carson	CO	E	80209	Statewide Install Meter Equip	17	Sep-09	Oct-09	Sep-10
858	Fort Carson	CO	E	80209	Statewide Install Meter Equip	17	Sep-09	Oct-09	Sep-10
859	Fort Collins	CO	E	80209	Statewide Install Meter Equip	14	Sep-09	Oct-09	Sep-10
860	Golden	CO	E	80209	Statewide Install Meter Equip	14	Sep-09	Oct-09	Sep-10
861	Golden	CO	E	80209	Statewide Install Meter Equip	14	Sep-09	Oct-09	Sep-10
862	Grand Junction	CO	E	80209	Statewide Install Meter Equip	17	Sep-09	Oct-09	Sep-10
863	Gypsum	CO	E	80209	Statewide Install Meter Equip	17	Sep-09	Oct-09	Sep-10
864	La Junta	CO	E	80209	Statewide Install Meter Equip	14	Sep-09	Oct-09	Sep-10
865	Pueblo	CO	E	80209	Statewide Install Meter Equip	23	Sep-09	Oct-09	Sep-10
866	Rocky Ford	CO	E	80209	Statewide Install Meter Equip	14	Sep-09	Oct-09	Sep-10
867	Sterling	CO	E	80209	Statewide Install Meter Equip	14	Sep-09	Oct-09	Sep-10
868	Sterling	CO	E	80209	Statewide Install Meter Equip	14	Sep-09	Oct-09	Sep-10
869	Watkins	CO	E	80209	Statewide Install Meter Equip	12	Sep-09	Oct-09	Sep-10
870	Watkins	CO	E	80209	Statewide Install Meter Equip	12	Sep-09	Oct-09	Sep-10
871	Watkins	CO	E	80209	Statewide Install Meter Equip	12	Sep-09	Oct-09	Sep-10
872	AVCRAD Groton	CT	E	09A4508004	Replace Two Unit Heaters	6	Jul-09	Sep-09	Nov-09
873	Camp Hartell	CT	U	09B7509001	Nedtc Utilities Project	750	Sep-09	Nov-09	Sep-10
874	Camp Rell	CT	R	09B0009001	Install Metal Roof, 800 Series	605	Sep-09	Nov-09	Jul-10
875	Enfield Armory	CT	E	09A4009001	Install Energy Management System	38	Feb-10	May-10	Jun-10
876	Hartford Armory OMS 8a	CT	E	09A5009001	Install Energy Management System	981	Feb-10	Jun-10	Oct-10
877	New Haven AFRC	CT	E	932709001	Install Energy Management System	82	Feb-10	May-10	Jun-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
878	Norwalk Armory	CT	E	09B0509001	Install Energy Management System	55	<i>Feb-10</i>	May-10	Jun-10
879	Rockville Armory	CT	E	09B2509001	Install Energy Management System	38	<i>Feb-10</i>	May-10	Jun-10
880	Stratford Armory OMS 9	CT	E	09B3509002	Install Energy Management System	55	<i>Feb-10</i>	May-10	Jun-10
881	Waterbury Armory	CT	E	09B5009001	Install Energy Management System	218	<i>Feb-10</i>	Jun-10	Aug-10
882	D.C. Armory	DC	R	1108007	Armory Roof Repair	1,700	<i>Aug-09</i>	<i>Sep-09</i>	May-10
883	D.C. Armory	DC	E	1108009	replace Basement Lighting	720	<i>Feb-10</i>	May-10	Jul-10
884	Dagsboro	DE	E	10090039	Install Geothermal System at Readiness Center	564	<i>Oct-09</i>	<i>Oct-09</i>	<i>Mar-10</i>
885	River Road Training Site	DE	E	10090023	Upgrade HVAC at USPFO	619	<i>Oct-09</i>	<i>Oct-09</i>	<i>Mar-10</i>
886	1401 Armory	DE	E	10090013	1401 Windows Replacement	44	<i>Aug-09</i>	<i>Oct-09</i>	<i>Feb-10</i>
887	TS BBTS	DE	E	10090051	Bbts Electrical Upgrade Option	406	<i>May-09</i>	<i>May-09</i>	<i>Jan-10</i>
888	William Nelson Readiness Center	DE	E	10090038	Middletown Window Replacements	6	<i>Aug-09</i>	<i>Oct-09</i>	<i>Oct-09</i>
889	Wilmington	DE	E	10090005	JFHQ Windows replacement	327	<i>Aug-09</i>	<i>Oct-09</i>	<i>Feb-10</i>
890	Haines City Readiness Center	FL	Q	12207050	Repair Entire Field Maint Shop to Current Building Standards	750	Sep-10	Sep-10	Oct-10
891	MTC Camp Blanding	FL	E	12209007	Bring Entire USPFO Warehouse to Current Building Standards	550	<i>Aug-09</i>	<i>Sep-09</i>	<i>Oct-09</i>
892	MTC Camp Blanding	FL	O	12205180	Construct Range Targetry Building 4579	365	<i>May-09</i>	<i>Aug-09</i>	May-10
893	MTC Camp Blanding	FL	O	12207058	Construct Land Management Complx Ph4	365	<i>May-09</i>	<i>Aug-09</i>	<i>Apr-10</i>
894	MTC Camp Blanding	FL	Q	12208032	Bring Entire Troop Medical Clinic Up to Current Building Standards	360	<i>Sep-09</i>	<i>Sep-09</i>	<i>Sep-09</i>
895	MTC Camp Blanding	FL	O	12207043	Bring Billeting Office Up to Current Building Standards	180	<i>May-09</i>	<i>Aug-09</i>	May-10
896	MTC Camp Blanding	FL	Q	12208027	Bring Building 5750 Up to Current Building Standards	38	<i>May-09</i>	<i>Jun-09</i>	<i>Sep-09</i>
897	Jacksonville Cecil Fld Army National Guard Aviation Support	FL	E	12207004	Cecil Field Building 858 HVAC Replacement	275	<i>Aug-09</i>	<i>Nov-09</i>	Jun-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction		
						Contract Award Date	Construction Start Date	Construction Completion Date
Facility 1								
898 Jacksonville Cecil Fld Army National Guard Aviation Support Facility 1	FL	R	12209006	Cecil Field Building 858 Reroof	65	<i>Apr-09</i>	<i>May-09</i>	<i>Sep-09</i>
899 MTC Camp Blanding	FL	E	12201165	Install HVAC in Area C	390	<i>Sep-09</i>	<i>Oct-09</i>	Sep-10
900 MTC Camp Blanding	FL	E	12201164	Install HVAC in Area "D"	390	<i>Sep-09</i>	<i>Oct-09</i>	Sep-10
901 MTC Camp Blanding	FL	E	12201163	Install HVAC in Area "E"	390	<i>Sep-09</i>	<i>Oct-09</i>	Sep-10
902 MTC Camp Blanding	FL	O	12205183	Const M-P Machine Gun Range	350	<i>May-09</i>	<i>Jul-09</i>	<i>Jan-10</i>
904 St Augustine USPFO	FL	E	12208005	Replace Outdoor Lights	50	<i>Sep-09</i>	<i>Sep-09</i>	<i>Oct-09</i>
906 Atlanta – Confederate Ave	GA	E	13080051	Bring Field Maint Shop and Army National Guard Aviation Support Facility Up to Current Energy Standards	250	<i>Jun-09</i>	<i>Jun-09</i>	<i>Aug-09</i>
907 Atlanta – Confederate Ave	GA	E	13090027	Repair Readiness Center Roof	250	<i>Jul-09</i>	<i>Sep-09</i>	<i>Oct-09</i>
908 Dublin	GA	E	13989031	Bring Readiness Center Up to Current Building Standards	750	<i>Jul-09</i>	<i>Sep-09</i>	Jun-10
909 Forsyth	GA	E	13209056	Bring Readiness Center Up to Current Building Standards	733	<i>May-09</i>	<i>Aug-09</i>	Jun-10
910 Henry D Russell Arm	GA	E	13080050	Bring Readiness Center Up to Current Building Standards	706	<i>Jun-09</i>	<i>Aug-09</i>	Jun-10
911 Henry D Russell Arm	GA	E	13207010	Bring Readiness Center Up to Current Building Standards	579	<i>Jun-09</i>	<i>Aug-09</i>	Jun-10
912 Hinesville	GA	E	13209042	Bring Readiness Center Up to Current Building Standards	452	<i>Jul-09</i>	<i>Sep-09</i>	Jun-10
913 Savannah	GA	E	13080019	Bring Readiness Center Up to Current Building Standards	785	<i>Sep-09</i>	<i>Nov-09</i>	Aug-10
914 Statesboro Armory	GA	E	13260080	Bring Readiness Center Up to Current Building Standards	800	<i>Jul-09</i>	<i>Sep-09</i>	Jun-10
915 Thomasville	GA	E	13209058	Bring Readiness Center Up to Current Building Standards	537	<i>Jun-09</i>	<i>Aug-09</i>	Jun-10
917 Atlanta – Confederate Ave	GA	E	13090032	HVAC Life Cycle Replacement	40	<i>Jul-09</i>	<i>Sep-09</i>	<i>Oct-09</i>
918 Atlanta – Confederate Ave	GA	E	13090033	HVAC Life Cycle Replacement	10	<i>Jul-09</i>	<i>Sep-09</i>	<i>Oct-09</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
919	Atlanta – Confederate Ave	GA	E	13090030	HVAC Life Cycle Replacement	5	<i>Jul-09</i>	<i>Sep-09</i>	<i>Oct-09</i>
920	Atlanta – Confederate Ave	GA	E	13090031	HVAC Life Cycle Replacement	3	<i>Jul-09</i>	<i>Sep-09</i>	<i>Oct-09</i>
921	Augusta	GA	E	13090019	HVAC Life Cycle Replacement	5	<i>Jul-09</i>	<i>Sep-09</i>	<i>Nov-09</i>
922	Calhoun	GA	E	13090021	HVAC Life Cycle Replacement	5	<i>Jul-09</i>	<i>Sep-09</i>	<i>Oct-09</i>
923	Decatur	GA	E	13090022	HVAC Life Cycle Replacement	13	<i>Jul-09</i>	<i>Sep-09</i>	<i>Dec-09</i>
924	Forsyth	GA	E	13090026	HVAC Life Cycle Replacement	20	<i>Jul-09</i>	<i>Sep-09</i>	<i>Dec-09</i>
925	Ga Garrison Training Center	GA	E	13090034	Replace HVAC and Ductwork	86	<i>Jul-09</i>	<i>Sep-09</i>	<i>Dec-09</i>
926	Ga Garrison Training Center	GA	E	13090017	Upgrade Electrical	81	<i>May-09</i>	<i>May-09</i>	<i>May-09</i>
927	Ga Garrison Training Center	GA	E	13090035	Windows Sills replacement	78	<i>Jul-09</i>	<i>Sep-09</i>	<i>Apr-10</i>
930	Oglethorpe Armory	GA	E	13090023	HVAC Life Cycle Replacement	3	<i>Jul-09</i>	<i>Sep-09</i>	<i>Nov-09</i>
932	Winder BRW Airport	GA	E	13090025	HVAC Life Cycle Replacement	5	<i>Jul-09</i>	<i>Sep-09</i>	<i>Oct-09</i>
934	Regional Training Institute	HI	E	15090005	HVAC Auto Controls Pv Sys Inst	750	<i>Jun-09</i>	<i>Jan-10</i>	<i>Aug-10</i>
935	Regional Training Institute	HI	E	15090003	Est Building With Photovoltaic Roof	750	<i>Sep-09</i>	<i>Sep-10</i>	<i>Nov-10</i>
936	Boone	IA	E	19080226	Relamp Workbay	10	<i>Aug-09</i>	<i>Aug-09</i>	<i>Nov-09</i>
937	Camp Dodge Johnston TS	IA	R	19080213	Replace Roof	500	<i>Jun-09</i>	<i>Jul-09</i>	<i>Nov-09</i>
938	Camp Dodge Johnston TS	IA	R	19080211	Replace Roof	500	<i>Jun-09</i>	<i>Jul-09</i>	<i>Nov-09</i>
939	Camp Dodge Johnston TS	IA	R	19080212	Replace Roof	350	<i>Jun-09</i>	<i>Jul-09</i>	<i>Nov-09</i>
940	Camp Dodge Johnston TS	IA	R	19080210	Replace Roof	350	<i>Jun-09</i>	<i>Jul-09</i>	<i>Nov-09</i>
941	Camp Dodge Johnston TS	IA	R	19080208	Replace Roof	150	<i>Jun-09</i>	<i>Jul-09</i>	<i>Nov-09</i>
942	Camp Dodge Johnston TS	IA	R	19080209	Replace Roof	150	<i>Jun-09</i>	<i>Jul-09</i>	<i>Nov-09</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
943	Centerville	IA	E	19080227	Relamp Building	6	<i>Aug-09</i>	<i>Dec-09</i>	<i>Dec-09</i>
944	Council Bluffs	IA	E	19080225	Relamp Workbays	15	<i>Aug-09</i>	<i>Nov-09</i>	<i>Nov-09</i>
945	Davenport Army National Guard Aviation Support Facility	IA	E	19080220	Window Repair/Replacement	30	<i>Jul-09</i>	<i>Aug-09</i>	<i>Nov-09</i>
946	Davenport OMS	IA	E	19080219	Relamp Workbays	15	<i>Aug-09</i>	<i>Nov-09</i>	<i>Dec-09</i>
947	Dubuque	IA	E	19080231	Relamp Offices	4	<i>Aug-09</i>	<i>Nov-09</i>	<i>Nov-09</i>
948	Fairfield OMS	IA	E	19080218	Relamp Workbays	15	<i>Aug-09</i>	<i>Nov-09</i>	<i>Dec-09</i>
949	Knoxville	IA	O	19080014	Readiness Center Add/Alt	672	<i>Sep-09</i>	<i>Oct-09</i>	<i>Mar-10</i>
950	Mason City	IA	E	19080232	Relamp Offices	5	<i>Aug-09</i>	<i>Jan-10</i>	<i>Jan-10</i>
951	Oskaloosa	IA	E	19080233	Relamp Offices	8	<i>Aug-09</i>	<i>Jan-10</i>	<i>Jan-10</i>
952	Red Oak	IA	E	19080221	Relamp Workbays	12	<i>Aug-09</i>	<i>Dec-09</i>	<i>Dec-09</i>
953	Sioux City	IA	E	19080222	Relamp Workbays	15	<i>Aug-09</i>	<i>Aug-09</i>	<i>Nov-09</i>
954	Storm Lake	IA	E	19080223	Relamp Workbays	8	<i>Aug-09</i>	<i>Nov-09</i>	<i>Nov-09</i>
955	Waterloo Airport	IA	E	19080224	Relamp Workbays	8	<i>Aug-09</i>	<i>Dec-09</i>	<i>Dec-09</i>
956	Orange Range Training Site, Boise	ID	E	162009038	ASP Exterior Lighting Upgrade Building systems	50	<i>Oct-09</i>	<i>Oct-09</i>	<i>Feb-10</i>
957	Caldwell FMS2	ID	E	162009003	Install digital controls	40	<i>Jun-09</i>	<i>Jun-09</i>	<i>Nov-09</i>
958	Edgemeade TS Moutain Home	ID	E	162009025	Install digital controls	60	<i>Jun-09</i>	<i>Jun-09</i>	<i>Nov-09</i>
959	Gowen Field Boise	ID	E	162009036	Immelman Street Under Ground Power	225	<i>May-09</i>	<i>May-09</i>	<i>Jul-10</i>
960	Gowen Field Boise	ID	E	162009033	500 Blk Security Lighting	200	<i>Aug-09</i>	<i>Aug-09</i>	<i>Dec-09</i>
961	Gowen Field Boise	ID	E	162009039	Replace Lighting in RTI Barracks	187	<i>Nov-09</i>	<i>Nov-09</i>	<i>Mar-10</i>
962	Gowen Field Boise	ID	E	162009018	Building 1502 Digital Controls	130	<i>Jun-09</i>	<i>Jun-09</i>	<i>Nov-09</i>
963	Gowen Field Boise	ID	E	162009028	Building 555 DDC Controls	50	<i>Jun-09</i>	<i>Jun-09</i>	<i>Nov-09</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
964	Idaho Falls Armory Field Maint Shop 6	ID	E	162009002	Install digital controls	70	<i>Jun-09</i>	<i>Jun-09</i>	<i>Nov-09</i>
965	Jerome Armory	ID	E	162009019	Install digital controls	45	<i>Jun-09</i>	<i>Jun-09</i>	<i>Nov-09</i>
966	Jerome FMS4	ID	E	162009020	Install digital controls	60	<i>Jun-09</i>	<i>Jun-09</i>	<i>Nov-09</i>
967	Mates	ID	E	162009037	Exterior Lighting Upgrade Building Systems	50	<i>Nov-09</i>	<i>Jan-10</i>	<i>May-10</i>
968	Moscow Armory	ID	E	162009024	Install digital controls	38	<i>Jun-09</i>	<i>Jun-09</i>	<i>Nov-09</i>
969	Nampa Armory FMS2	ID	E	162009027	Install digital controls	30	<i>Jun-09</i>	<i>Jun-09</i>	<i>Nov-09</i>
970	Orchard Mates	ID	E	162009017	Install digital controls	80	<i>Jun-09</i>	<i>Jun-09</i>	<i>Feb-10</i>
971	Orofino Armory	ID	E	162009023	Install digital controls	38	<i>Jun-09</i>	<i>Jun-09</i>	<i>Nov-09</i>
972	Payette Armory	ID	E	162009026	Install digital controls	30	<i>Jun-09</i>	<i>Jun-09</i>	<i>Nov-09</i>
973	Rexburg Armory	ID	E	162009021	Install digital controls	45	<i>Jun-09</i>	<i>Jun-09</i>	<i>Nov-09</i>
974	Rigby Armory	ID	E	162009022	Install digital controls	45	<i>Jun-09</i>	<i>Jun-09</i>	<i>Nov-09</i>
975	Chicago (Northwest RC)	IL	E	17080621	Glass Block Replacement	225	<i>Nov-09</i>	<i>Nov-09</i>	<i>Nov-10</i>
976	Crestwood Armory Field Maint Shop 02	IL	E	17080630	Repair Vehicle Exhaust	50	<i>Mar-10</i>	<i>Apr-10</i>	<i>Jul-10</i>
977	Decatur Readiness Center Field Maint Shop 04	IL	E	17080959	Replace Wash Platform/Load Ramp	80	<i>Mar-10</i>	<i>May-10</i>	<i>Jun-10</i>
978	Elgin Armory	IL	E	17080624	Building Rehab (Energy System)	625	<i>Jun-09</i>	<i>Jul-09</i>	<i>Jul-10</i>
979	Litchfield Armory	IL	E	17080475	Litchfield Structural Repair	600	<i>Jul-09</i>	<i>Aug-09</i>	<i>Jan-10</i>
980	Litchfield Armory	IL	Q	170615A	Unit Supply, Locker Rm Add/Alt	504	<i>Mar-10</i>	<i>May-10</i>	<i>Nov-10</i>
981	Litchfield Armory	IL	E	17080310	Upgrade Electrical System	250	<i>Mar-10</i>	<i>May-10</i>	<i>Nov-10</i>
982	Peoria Army National Guard Aviation Support Facility # 3	IL	E	17080806	Repair Windows Building 2	150	<i>Dec-09</i>	<i>Feb-10</i>	<i>Jul-10</i>
983	Peoria Army National Guard Aviation Support	IL	E	17040623	Replace Exterior Windows RC	130	<i>Dec-09</i>	<i>Feb-10</i>	<i>Jul-10</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
Facility # 3									
984	Springfield (TS Cp Lincoln)	IL	E	17090242	Replace Light Fixtures USPFO	280	<i>Sep-09</i>	<i>Oct-09</i>	May-10
985	Sullivan Readiness Center	IL	E	17080309	Upgrade Elec Sys	415	<i>Mar-10</i>	May-10	Nov-10
986	West Frankfort Readiness Center	IL	Q	17080224	Unit Supply, Locker Rm Add/Alt	504	<i>Apr-10</i>	May-10	Nov-10
987	West Frankfort Readiness Center	IL	E	17080311	Upgrade Electrical System	305	<i>Apr-10</i>	May-10	Nov-10
988	Camp Atterbury	IN	R	18090007	RTI Roof Replacement	750	<i>Sep-09</i>	<i>Sep-09</i>	May-10
992	Stout Field Indianapolis	IN	E	18080152	Energy	4,860	Jun-10	Jul-10	Jul-10
994	Fort Riley	KS	E	20L160	Headquarters Building	740	<i>Aug-09</i>	<i>Nov-09</i>	Jun-10
995	Hays Readiness Center	KS	E	20L178	Field Maint Site #1 Light Upgrade	18	<i>Jul-09</i>	<i>Aug-09</i>	<i>Dec-09</i>
996	JFHQ - Kansas	KS	E	20L177	Field Maint Site #9 Light Upgrade	28	<i>Sep-09</i>	<i>Oct-09</i>	<i>Jan-10</i>
997	Kansas City Readiness Center	KS	E	20A358	Kansas City Light Upgrade	18	<i>Jul-09</i>	<i>Aug-09</i>	<i>Sep-09</i>
998	Manhattan Readiness Center	KS	E	20A359	Assembly Hall Light Upgrade	73	<i>Jul-09</i>	<i>Oct-09</i>	<i>Nov-09</i>
999	Salina Ks Training Center	KS	E	20T209	Nickell Hall Energy Study	60	<i>Jul-09</i>	<i>Jul-09</i>	Jun-10
1000	Topeka Forbes Field	KS	E	20T201	Army National Guard Aviation Support Facility #1 Upgrade HVAC	179	<i>May-09</i>	<i>Jul-09</i>	<i>Jul-09</i>
1001	Topeka Forbes Field	KS	Q	20T207	Building 680 Remodel Latrine	130	<i>Sep-09</i>	<i>Sep-09</i>	<i>Feb-10</i>
1002	Topeka Forbes Field	KS	E	20T205	Hangar 680 Flooring Coating	100	<i>Sep-09</i>	May-10	Jun-10
1003	Topeka Forbes Field	KS	E	20T202	Hanger 680 Lighting Upgrade	84	<i>Sep-09</i>	<i>Oct-09</i>	Jun-10
1004	Topeka Forbes Field	KS	E	20T203	Hangar 681 Lighting Upgrade	84	<i>Sep-09</i>	<i>Oct-09</i>	Jun-10
1005	Topeka Forbes Field	KS	E	20T204	Hangar 682 Lighting Upgrade	84	<i>Sep-09</i>	<i>Oct-09</i>	Jun-10
1006	Topeka Forbes Field	KS	E	20T206	Hangar 682 Flooring Coating	75	<i>Sep-09</i>	May-10	Jun-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1007	Topeka Forbes Field	KS	E	20T208	Intall HVAC, Office & Latrine	44	Sep-09	Dec-09	Feb-10
1008	Disney Training Center	KY	E	21R0198	Solar Energy Improvement	600	Sep-09	Oct-09	May-10
1009	Disney Training Center	KY	E	21R0197	Energy Upgrade	200	Sep-09	Oct-09	May-10
1010	Field Maint Shop 10 Bowling Green	KY	E	21R0300A	Install Oil Heaters	20	Aug-09	Sep-09	Oct-09
1011	Field Maint Shop 2 London	KY	E	21R0301	Install Oil Heaters	20	Jul-09	Sep-09	Oct-09
1012	Field Maint Shop 3 Lexington	KY	E	21R0302	Electrical System and Window Upgrade	240	Jul-09	Sep-09	Mar-10
1013	Field Maint Shop 6 Jackson	KY	E	21R0303	HVAC and Window Upgrade	200	Sep-09	Sep-09	May-10
1014	Field Maint Shop 8 Louisville	KY	E	21R0304	Electrical Upgrade	180	Jul-09	Jul-09	Sep-09
1015	Field Maint Shop 8 Louisville	KY	E	21R0305	Install Oil Heaters	20	Jul-09	Aug-09	Jan-10
1016	Statewide	KY	E	21R0306	Occupancy Sensors	12	Jun-09	Aug-09	Sep-09
1017	W.H. Ford Regional Training Center	KY	E	21R0199	Whfirtc Solar Panels	600	Sep-09	Oct-09	Jan-10
1018	W.H. Ford Regional Training Center	KY	E	21R0196	Install digital controls	400	Sep-09	Oct-09	May-10
1019	W.H. Ford Regional Training Center	KY	R	21R0307	Building 321 Roof Replacement	366	Aug-09	Sep-09	Jan-10
1020	W.H. Ford Regional Training Center	KY	E	21R0195	Unit Training Equipment Site Energy Upgrade	240	Sep-09	Oct-09	Jun-10
1021	W.H. Ford Regional Training Center	KY	R	21R0308	Building 310 Roof Replacement	172	Aug-09	Oct-09	Mar-10
1022	W.H. Ford Regional Training Center	KY	R	21R0309	Building 311 Roof Replacement	170	Aug-09	Oct-09	Feb-10
1023	W.H. Ford Regional Training Center	KY	R	21R0310	Building 302 Roof Replacement	165	Aug-09	Oct-09	May-10
1024	W.H. Ford Regional Training Center	KY	R	21R0311	Building 303 Roof Replacement	165	Aug-09	Oct-09	May-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1025	W.H. Ford Regional Training Center	KY	R	21R0312	Building 304 Roof Replacement	165	<i>Aug-09</i>	<i>Oct-09</i>	May-10
1026	W.H. Ford Regional Training Center	KY	R	21R0313	Building 313 Roof Replacement	90	<i>Aug-09</i>	<i>Oct-09</i>	<i>Feb-10</i>
1027	W.H. Ford Regional Training Center	KY	R	21R0314	Building 320 Roof Replacement	86	<i>Aug-09</i>	<i>Oct-09</i>	<i>Dec-09</i>
1028	W.H. Ford Regional Training Center	KY	E	21R0315	Upgrade Bulbs and Ballast in T-12 Fixtures to T-8	75	<i>Jul-09</i>	<i>Aug-09</i>	<i>Aug-09</i>
1029	W.H. Ford Regional Training Center	KY	R	21R0316	Building 312 Roof Replacement	68	<i>Aug-09</i>	<i>Oct-09</i>	<i>Dec-09</i>
1030	W.H. Ford Regional Training Center	KY	R	21R0317	Building 305 Roof Replacement	50	<i>Aug-09</i>	<i>Oct-09</i>	May-10
1031	Camp Beauregard	LA	E	22200901291	Upgrade Street Lights to Solar	660	<i>Oct-09</i>	<i>Dec-09</i>	May-10
1032	Camp Beauregard	LA	E	22200402191	Dining Facility Building 1007 Energy Sys Replacement	625	<i>Aug-09</i>	<i>Nov-09</i>	May-10
1033	Camp Beauregard	LA	E	22200901301	Energy Audit on Admin Buildings	7	<i>Feb-10</i>	<i>Apr-10</i>	May-10
1034	Camp Minden Training Site	LA	E	22200901095	Renovate Unit Training Equipment Site-M	30	<i>Feb-10</i>	<i>Apr-10</i>	May-10
1035	Otis AFB	MA	E	25984139	Upgrade HVAC/Lighting, Army National Guard Aviation Support Facility #1	715	<i>Sep-09</i>	<i>Nov-09</i>	May-10
1036	BG Louis G. Smith	MD	E	24090004	Upgrade Easton Locker HVAC	25	<i>Aug-09</i>	<i>Aug-09</i>	<i>Oct-09</i>
1037	Cong Steny Hoyer Armory	MD	E	24090008	Replace Roof Unit	15	<i>Jul-09</i>	<i>Jul-09</i>	<i>Nov-09</i>
1038	Edgewood Area APG	MD	E	24090003	Install Energy Hangar Doors	626	<i>Aug-10</i>	<i>Nov-10</i>	Feb-11
1039	Edgewood Area APG	MD	E	24090006	Army National Guard Aviation Support Facility Replace Heat System	250	<i>Aug-09</i>	<i>Oct-09</i>	Jun-10
1040	MTA Camp Fretterd	MD	E	24090009	Repair underground Electrical	700	<i>Sep-09</i>	<i>Oct-09</i>	Jul-10
1041	MTA Camp Fretterd	MD	E	24090005	Repair Bldg 209 Heating System	25	<i>Aug-09</i>	<i>Sep-09</i>	<i>Nov-09</i>
1042	Bangor Training Site	ME	E	23SR08-419	Repair Training Site Water Main	115	<i>Jun-09</i>	<i>Jun-09</i>	<i>Oct-09</i>
1043	Bangor Training Site	ME	P	23TR08-601	Air Field Crack Seal	90	<i>Jun-09</i>	<i>Jun-09</i>	<i>Dec-09</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1044	Camp Keyes Training Site	ME	E	23SR09-430	Building 37 Boiler/Piping Replacement	180	<i>Jun-09</i>	<i>Jul-09</i>	Jun-10
1045	Camp Keyes Training Site	ME	E	23SR09-401	Building 39 Computer Room HVAC	145	<i>May-09</i>	<i>Aug-09</i>	<i>Oct-09</i>
1046	Camp Keyes Training Site	ME	E	23SR09-416	Building 14, 35 Heat System Upgrade	100	<i>Jun-09</i>	<i>Aug-09</i>	Jun-10
1047	Camp Keyes Training Site	ME	E	23SR09-431	Building 37 Overhead Door Replacement	75	<i>May-09</i>	<i>Jul-09</i>	<i>Oct-09</i>
1048	Camp Keyes Training Site	ME	E	23SR09-418	Building 35 Overhead Door Replacement	65	<i>May-09</i>	<i>Jul-09</i>	<i>Oct-09</i>
1049	Houlton Armory	ME	E	23SR08-487	Houlton Armory Windows	42	<i>Aug-09</i>	May-10	Aug-10
1050	Portland Armory, FMS	ME	E	23SC09-315	Field Maint Site 1, Repair Crane, Vehicle Exhaust system	244	<i>May-09</i>	<i>Sep-09</i>	<i>Jan-10</i>
1051	Portland Armory, FMS	ME	E	23SR09-441	Field Maint Shop 1 High Efficiency Boiler Installation	50	<i>Mar-10</i>	May-10	Jul-10
1053	CTC Fort Custer Training Center	MI	U	26090018	Utility / Water	750	<i>Sep-09</i>	<i>Nov-09</i>	May-10
1054	CTC Fort Custer Training Center	MI	U	26090019	Utility / Sewer	750	<i>Sep-09</i>	<i>Nov-09</i>	May-10
1055	CTC Fort Custer Training Center	MI	U	26090020	Utility / Electrical	750	<i>Sep-09</i>	<i>Dec-09</i>	May-10
1056	Lansing Joint Headquarters	MI	E	26090022	Reserve Center Improvements	750	<i>Feb-09</i>	<i>Mar-09</i>	May-10
1057	Lansing Joint Headquarters	MI	E	2690030	Upgrade State digital controls System	696	<i>Dec-09</i>	<i>Jan-10</i>	May-10
1058	Lansing USPFO	MI	E	26090011	Replace Windows-Olin South	350	<i>Sep-09</i>	<i>Oct-09</i>	May-10
1059	MTC-H Camp Grayling	MI	U	26090014	Utility / Water	750	<i>Sep-09</i>	<i>Nov-09</i>	May-10
1060	MTC-H Camp Grayling	MI	U	26090015	Utility / Sewer	750	<i>Sep-09</i>	<i>Nov-09</i>	May-10
1061	MTC-H Camp Grayling	MI	U	26090016	Utility / Electrical	750	<i>Oct-09</i>	<i>Dec-09</i>	May-10
1062	MTC-H Camp Grayling	MI	P	26090017	Infrastructure Roads	750	<i>Oct-09</i>	May-10	Jun-10
1063	Bemidji NG Armory	MN	E	27126148	Install Backup Heat	170	<i>Sep-09</i>	<i>Oct-09</i>	Aug-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1064	Brainerd NG Armory	MN	E	27126158	Install Backup Heat	170	Sep-09	Oct-09	Aug-10
1065	Camp Ripley	MN	E	27126041	Replace Heating System	552	Aug-09	Sep-09	Jun-10
1066	Camp Ripley	MN	E	27126042	Install Insulation	68	Aug-09	Sep-09	Jun-10
1067	Camp Ripley	MN	E	27126047	Dehumidify Water Treatment	57	Aug-09	Sep-09	Jun-10
1068	Camp Ripley	MN	E	27126048	Replace Heaters	57	Aug-09	Sep-09	Jun-10
1069	Duluth NG Armory	MN	E	27126150	Install Backup Heat	170	Sep-09	Oct-09	Aug-10
1070	Hibbing NGA and Field Maint Shop 13	MN	E	27126045	Replace Boiler	34	Sep-09	Oct-09	Aug-10
1071	Inver Grove Hieghts Armory	MN	E	27126163	Install Backup Heat	170	Sep-09	Oct-09	Aug-10
1072	Jackson NG Armory	MN	E	27126152	Install Backup Heat	170	Sep-09	Oct-09	Aug-10
1073	Minneapolis	MN	E	27126159	Install Backup Heat	170	Sep-09	Oct-09	Aug-10
1074	Rosemount NG Armory	MN	E	27126162	Install Backup Heat	170	Sep-09	Oct-09	Aug-10
1075	St. Peter NG Armory	MN	E	27126153	Install Backup Heat	156	Sep-09	Oct-09	Aug-10
1076	Willmar NGA and Field Maint Shop 13	MN	E	27088672	Replace Heating System	678	May-09	Jun-09	May-10
1077	Kings Highway	MO	E	29080610	Replace Main Boiler	70	May-09	May-09	Jan-10
1078	Springfield Aviation Classification and Repair Activity Depot	MO	E	29070804	Strat Fans/Therm Equal	30	Sep-09	Sep-09	Feb-10
1079	Ike Skelton Jefferson City Training Site	MO	E	29081003	Replace Chillers	150	Sep-09	Sep-09	May-10
1080	Ike Skelton Jefferson City Training Site	MO	E	29081102	Replace Air Handling Unit, Rts-M	100	Sep-09	Sep-09	May-10
1081	Ike Skelton Jefferson City Training Site	MO	E	29080907	Replace Warehouse Lights	70	Apr-09	Apr-09	Oct-09
1082	Ike Skelton Jefferson City Training Site	MO	E	29081118	Replace RTU 1	50	Sep-09	Sep-09	May-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1083	Ike Skelton Jefferson City Training Site	MO	E	29070904	Upgrade Building Controls	39	<i>Jul-09</i>	<i>Jul-09</i>	<i>Jan-10</i>
1086	MTA Camp Shelby	MS	E	28090051	Upgrade Building Systems 2900 Block	1,168	<i>Apr-10</i>	<i>May-10</i>	<i>Apr-11</i>
1087	MTA Camp Shelby	MS	E	28090052	Upgrade Building Systems 3100 Block	1,168	<i>Apr-10</i>	<i>May-10</i>	<i>Apr-11</i>
1088	MTA Camp Shelby	MS	E	28090050	Upgrade Building Systems 2800 Block	1,166	<i>Apr-10</i>	<i>May-10</i>	<i>Apr-11</i>
1089	MTA Camp Shelby	MS	E	28090049	Upgrade Building Systems 2700 Block	1,053	<i>Apr-10</i>	<i>May-10</i>	<i>Apr-11</i>
1090	MTA Camp Shelby	MS	E	28090045	Upgrade Building Systems 2100 Block	987	<i>Apr-10</i>	<i>May-10</i>	<i>Apr-11</i>
1091	MTA Camp Shelby	MS	E	28090048	Upgrade Building Systems 2500 Block	950	<i>Apr-10</i>	<i>May-10</i>	<i>Apr-11</i>
1093	MTA Camp Shelby	MS	E	28090047	Upgrade Building Systems 2400 Block	897	<i>Apr-10</i>	<i>May-10</i>	<i>Apr-11</i>
1094	MTA Camp Shelby	MS	E	28090046	Upgrade Building Systems 2300 Block	835	<i>Apr-10</i>	<i>May-10</i>	<i>Apr-11</i>
1095	MTA Camp Shelby	MS	E	28090044	Upgrade Building Systems 2000 Block	738	<i>Apr-10</i>	<i>May-10</i>	<i>Apr-11</i>
1096	MTA Camp Shelby	MS	E	28090043	Upgrade Building Systems 1900 Block	659	<i>Apr-10</i>	<i>May-10</i>	<i>Apr-11</i>
1097	MTA Camp Shelby	MS	E	28090078	Replace Refrigeration Units	321	<i>Sep-09</i>	<i>Oct-09</i>	<i>Dec-09</i>
1098	Tago	MS	E	28090103	JFH Window Replacement	87	<i>Sep-09</i>	<i>Oct-09</i>	<i>Mar-10</i>
1099	Anaconda Readiness Center	MT	O	30R10116	Vault Upgrades to Meet AR 190-11	75	<i>May-09</i>	<i>Aug-09</i>	<i>Sep-09</i>
1100	Billings AFRC	MT	E	30R10173	Mechanical System Improvements	188	<i>Mar-10</i>	<i>Mar-10</i>	<i>Aug-10</i>
1101	Billings AFRC	MT	E	30R10174	Install Lighting Controls	45	<i>Mar-10</i>	<i>Mar-10</i>	<i>Aug-10</i>
1102	Billings AFRC	MT	E	30R10149	Install Water Recycler	19	<i>Mar-10</i>	<i>Mar-10</i>	<i>Aug-10</i>
1103	Billings MIRF	MT	E	30R10175	Install digital controls	12	<i>Jun-09</i>	<i>Aug-09</i>	<i>Oct-09</i>
1104	Butte AFRC	MT	O	30R10166	Vault Upgrades to Meet AR 190-11	93	<i>Aug-09</i>	<i>Sep-09</i>	<i>Oct-09</i>
1105	Chinook Readiness Center	MT	R	30R10133	Reroof Center	105	<i>Nov-09</i>	<i>Nov-09</i>	<i>Jul-10</i>
1106	Fort Missoula Field Maint Shop 2	MT	E	30R10176	Install digital controls	9	<i>May-09</i>	<i>May-09</i>	<i>Feb-10</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1107	Fort Missoula Field Maint Shop 2	MT	E	30R10180	Bdlg 327 Attic Insulation	3	Sep-09	Nov-09	Jan-10
1108	Fort Wm Henry Harrison (MTA)	MT	O	30R10105	Helicopter Dip Station/FireFighting Point	279	Jul-09	Jul-09	Jul-10
1109	Fort Wm Henry Harrison (MTA)	MT	E	30R10169	Fth Field Maint Shop & M0001 Heating Sys Upgrade	250	Sep-09	Nov-09	Jun-10
1110	Fort Wm Henry Harrison (MTA)	MT	E	30R10172	Barracks Envelope Upgrade	125	Sep-09	Nov-09	Jan-10
1111	Fort Wm Henry Harrison (MTA)	MT	E	30R10168	Hot Water System Rehabilitation	85	Sep-09	Sep-09	Oct-09
1112	Fort Wm Henry Harrison (MTA)	MT	E	30R10152	Building 412 Energy Upgrade	30	Sep-09	Sep-09	Oct-09
1113	Glasgow Readiness Center	MT	E	30R10177	Install digital controls	6	May-09	Sep-09	Oct-09
1114	Great Falls Readiness Center	MT	E	30R10179	Rebalance Air System	11	Sep-09	Dec-09	May-10
1115	Hamilton Readiness Center	MT	R	30R10134	Reroof Center	94	Oct-09	Dec-09	Jul-10
1116	Hamilton Readiness Center	MT	O	30R10109	Vault Upgrades to Meet AR 190-11	75	May-09	Jun-09	Sep-09
1117	Helena Field Maint Shop 3	MT	E	30R10178	Field Maint Shop #3 Lighting Retrofit	24	Jun-09	Jul-09	Sep-09
1118	Lewistown Readiness Center	MT	O	30R10167	Vault Upgrades to Meet AR 190-11	92	Aug-09	Sep-09	Dec-09
1119	Livingston Readiness Center	MT	R	30R10135	Reroof Center	196	Sep-09	Oct-09	Jul-10
1120	Malta Readiness Center	MT	R	30R10137	Reroof Center	97	Nov-09	Feb-10	Jul-10
1121	Womak Readiness Center	MT	R	30R10136	Reroof Center	207	Sep-09	Oct-09	Jul-10
1122	Womak Readiness Center	MT	O	30R10165	Vault Upgrades to Meet AR 190-11	165	Aug-09	Sep-09	Feb-10
1123	Gastonia	NC	O	37070003	Armory Add/ Alt-AMF	750	Sep-09	Oct-09	Oct-10
1125	Camp Grafton	ND	E	380911	Barracks Plumbing Fixture Replacement	604	Jun-09	Sep-09	Oct-09

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1126	Camp Grafton	ND	R	380904	Roof Replacement Bn Complex	530	<i>Jun-09</i>	<i>Sep-09</i>	<i>Nov-09</i>
1127	Camp Grafton	ND	E	380905	HVAC Replacement	458	<i>Jul-09</i>	<i>Sep-09</i>	<i>Apr-10</i>
1128	Camp Grafton	ND	E	380912	Barracks Lighting Upgrade	245	<i>Jul-09</i>	<i>Oct-09</i>	<i>Nov-09</i>
1129	Camp Grafton	ND	E	380908	Lighting Replacement	94	<i>Jul-09</i>	<i>Aug-09</i>	<i>Oct-09</i>
1130	Camp Grafton	ND	E	380907	Lighting Replacement	26	<i>Jun-09</i>	<i>Sep-09</i>	<i>Sep-09</i>
1131	Minot AFRC	ND	E	380906	Lighting Replacement	168	<i>Jul-09</i>	<i>Nov-09</i>	<i>Feb-10</i>
1132	Camp Ashland Training Site	NE	E	31090168	CATS Building 501 Exterior Insulation Finish System	100	<i>Jul-09</i>	<i>Jul-09</i>	<i>Nov-09</i>
1133	Camp Ashland Training Site	NE	E	31090169	CATS Building 502 Exterior Insulation Finish System	100	<i>Jul-09</i>	<i>Jul-09</i>	<i>Nov-09</i>
1134	Camp Ashland Training Site	NE	E	31090170	CATS Building 503 Exterior Insulation Finish System	100	<i>Jul-09</i>	<i>Jul-09</i>	<i>Nov-09</i>
1135	Camp Ashland Training Site	NE	E	31090171	CATS Building 504 Exterior Insulation Finish System	100	<i>Jul-09</i>	<i>Aug-09</i>	<i>Nov-09</i>
1136	Camp Ashland Training Site	NE	E	31090172	CATS Building. 505 Exterior Insulation Finish System	100	<i>Jul-09</i>	<i>Nov-09</i>	<i>Nov-09</i>
1137	Camp Ashland Training Site	NE	E	31090173	CATS Building. 508 Exterior Insulation Finish System	100	<i>Jul-09</i>	<i>Nov-09</i>	<i>Nov-09</i>
1138	Camp Ashland Training Site	NE	R	31090174	CATS Building 400 Roof replacement	36	<i>Jul-09</i>	<i>Sep-09</i>	<i>Nov-09</i>
1139	Camp Ashland Training Site	NE	R	31090175	CATS Building. 401 Roof replacement	36	<i>Jul-09</i>	<i>Sep-09</i>	<i>Nov-09</i>
1140	Camp Ashland Training Site	NE	R	31090176	CATS Building. 402 Roof replacement	36	<i>Jul-09</i>	<i>Sep-09</i>	<i>Nov-09</i>
1141	Camp Ashland Training Site	NE	R	31090177	CATS Building. 403 Roof replacement	36	<i>Jul-09</i>	<i>Sep-09</i>	<i>Nov-09</i>
1142	Camp Ashland Training Site	NE	R	31090178	CATS Building. 404 Roof replacement	36	<i>Jul-09</i>	<i>Jul-09</i>	<i>Sep-09</i>
1143	Greenlief Training Site/Utes 01	NE	E	31090158	GTS Washrack Modifications	100	<i>Oct-09</i>	<i>Feb-10</i>	<i>Jun-10</i>
1144	Greenlief Training	NE	U	31090156	Repair/replace Range Commo Lines	95	<i>Aug-09</i>	<i>Aug-09</i>	<i>Jan-10</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
Site/Utes 01									
1145	Greenlief Training Site/Utes 01	NE	E	31090161	GTS Building. 600 Exterior Insulation Finish System	95	<i>Oct-09</i>	<i>Feb-10</i>	Sep-10
1146	Greenlief Training Site/Utes 01	NE	Q	31090165	Bld 600 Fire Protection System	45	<i>Oct-09</i>	<i>Feb-10</i>	Sep-10
1147	Greenlief Training Site/Utes 01	NE	Q	31090166	GTS Building. 610 Fire Protection System	45	<i>Oct-09</i>	<i>Feb-10</i>	Sep-10
1148	Greenlief Training Site/Utes 01	NE	Q	31090167	GTS Building. 620 Fire Protection System	45	<i>Oct-09</i>	<i>Feb-10</i>	Sep-10
1149	Greenlief Training Site/Utes 01	NE	E	31090162	GTS Building. 610 Exterior Insulation Finish System	30	<i>Oct-09</i>	<i>Feb-10</i>	Sep-10
1150	Greenlief Training Site/Utes 01	NE	E	31090163	GTS Building 620 Exterior Insulation Finish System	30	<i>Oct-09</i>	<i>Feb-10</i>	Sep-10
1151	Lincoln Army National Guard Aviation Support Facility/Readiness Center	NE	E	310112	Penterman HVAC Replacement	2,022	<i>Dec-09</i>	<i>Jan-10</i>	Sep-10
1152	Lincoln Army National Guard Aviation Support Facility/Readiness Center	NE	E	31110022	Army National Guard Aviation Support Facility #1 Front Siding	300	<i>Jul-09</i>	<i>Sep-09</i>	May-10
1153	Hillsborough FMS	NH	E	1153	Replace Plumbing	188	Jun-10	Jun-10	Jan-11
1154	Hillsborough FMS	NH	Q	1154	Refloor center	25	Jun-10	Jun-10	Jan-11
1155	Hillsborough FMS	NH	E	1155	Replace Existing Windows	19	Jun-10	Jun-10	Jan-11
1156	Littleton FMS	NH	E	1156	Replace Plumbing	188	Jun-10	Jun-10	Jan-11
1157	Littleton FMS	NH	P	1157	Resurface and Restripe Organizational Parking	100	Jun-10	Jun-10	Jan-11
1158	Littleton FMS	NH	Q	1158	Refloor center	25	Jun-10	Jun-10	Jan-11
1159	Littleton FMS	NH	E	1159	Replace Existing Windows	19	Jun-10	Jun-10	Jan-11
1160	Manchester FMS	NH	E	1160	Replace Plumbing	188	Jun-10	Jun-10	Jan-11
1161	Manchester FMS	NH	Q	1161	Refloor center	25	Jun-10	Jun-10	Jan-11
1162	Manchester FMS	NH	E	1162	Replace Existing Windows	19	Jun-10	Jun-10	Jan-11

(1) Gap in project numbers results from project cancellations

(2) Estimated construction dates are in plain text, actual construction dates are in italics

(3) The projects listed represent those in the program as of 31 March 2010

(4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1163	New Hampshire National Guard Training Site	NH	E	1163	Barracks(Roof Replacement, Window & Door Projects, Etc)	3,050	Jun-10	Jun-10	Jan-11
1164	Smr Combined Support Maintenance Shop	NH	E	1164	Replace Plumbing	188	Jun-10	Jun-10	Jan-11
1165	Smr Combined Support Maintenance Shop	NH	Q	1165	Refloor center	25	Jun-10	Jun-10	Jan-11
1166	Smr Combined Support Maintenance Shop	NH	E	1166	Replace Existing Windows	19	Jun-10	Jun-10	Jan-11
1167	State Military Reservation	NH	E	1167	100% Federal Buildings Upgrades (Lighting, Flooring, Heating & Cooling)	1,000	Jun-10	Jun-10	Jan-11
1168	State Military Reservation	NH	E	1168	Camp Labonte St01 Improvement	3	Jun-10	Jun-10	Jan-11
1169	Cape May	NJ	E	34CM901	Replace Field Maint Shop Lighting	99	Jul-10	Aug-10	Dec-10
1170	Dover Picatinny Arsenal	NJ	E	34PI901	Replace Field Maint Shop Lighting	99	Jul-10	Aug-10	Dec-10
1171	Fort Dix TS	NJ	E	34FD903	Replace Field Maint Shop Lighting	99	Jul-10	Aug-10	Dec-10
1172	Hackettstown	NJ	E	34HT601	Replace HVAC	264	<i>Mar-10</i>	<i>May-10</i>	Sep-10
1173	Naval Air Station Lakehurst TS Naval Air Station	NJ	E	34LH804	Energy Efficient Renovation	72	May-10	Aug-10	Oct-10
1174	Lawrenceville	NJ	E	34LV901	Replace Field Maint Shop Lighting	99	Jul-10	Aug-10	Dec-10
1175	Morristown	NJ	R	34MT802	Replace Roof	515	<i>Sep-09</i>	<i>Oct-09</i>	Jun-10
1176	Sea Girt NJ NGTC	NJ	E	34SG904	Replace Field Maint Shop Lighting	99	Jul-10	Jul-10	Dec-10
1177	Somerset	NJ	E	34SO701	HVAC Replacement	250	Jul-10	Jul-10	Dec-10
1178	Somerset	NJ	E	34SO702	Window Replacement	150	Jul-10	Jul-10	Dec-10
1179	Somerset	NJ	E	34SO704	Replace Field Maint Shop Lighting	99	Jul-10	Aug-10	Dec-10
1180	Somerset	NJ	Q	34SO901	Renovate Bathrooms	63	Jul-10	Jul-10	Dec-10
1181	Teaneck	NJ	E	34TN803	Replace Vacuum Boiler Feed	121	<i>Dec-09</i>	May-10	Jul-10
1182	Teaneck	NJ	E	34TN901	Replace Field Maint Shop Lighting	99	Jul-10	Aug-10	Dec-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1184	Vineland	NJ	E	34VL901	Replace Field Maint Shop Lighting	99	Jul-10	Aug-10	Dec-10
1185	West Orange	NJ	E	34WO802	Boiler Replacement	300	<i>Feb-09</i>	<i>Mar-09</i>	May-10
1186	West Orange	NJ	E	34WO902	Replace Sewer Line	85	<i>Jul-09</i>	<i>Jul-09</i>	May-10
1187	Westfield	NJ	E	34WF901	Replace Field Maint Shop Lighting	99	Jul-10	Aug-10	Dec-10
1188	Woodbury	NJ	E	34WY701	Replace Roof	160	<i>Aug-09</i>	<i>Oct-09</i>	<i>Mar-10</i>
1189	Combined Support Maintenance Shop 2	NV	E	320195	Combined Support Maintenance Shop Energy Retrofit	430	<i>Aug-09</i>	<i>Oct-09</i>	<i>Mar-10</i>
1190	Fairview Complex	NV	E	320190	Combined Support Maintenance Shop 01 Energy Retrofit	275	<i>May-09</i>	<i>May-09</i>	May-10
1191	Fairview Complex	NV	E	320601	Warehouse Pave and Power	275	<i>Jul-09</i>	<i>Jul-09</i>	<i>Dec-09</i>
1192	Fairview Complex	NV	E	320188	Block Seal Fed Buildings	175	<i>Jul-09</i>	<i>Aug-09</i>	<i>Oct-09</i>
1193	Fairview Complex	NV	P	320187	Statewide Crack Seal	112	<i>Aug-09</i>	<i>Aug-09</i>	<i>Oct-09</i>
1194	Henderson Complex	NV	E	320186	Statewide Fed Air Conditioning Replacement	162	<i>Jul-09</i>	<i>Aug-09</i>	<i>Oct-09</i>
1195	Plumb Lane Armory	NV	P	320189	Asphalt Remove and Replace	120	<i>Aug-09</i>	<i>Aug-09</i>	<i>Nov-09</i>
1196	Plumb Lane Armory	NV	E	320191	Signal Fielding Shore Power	60	<i>Jul-09</i>	<i>Jul-09</i>	<i>Jan-10</i>
1197	Stead Training Site	NV	P	320184	Asphalt Remove and Replace	240	<i>May-09</i>	<i>Jun-09</i>	<i>Oct-09</i>
1198	Stead Training Site	NV	E	320178	HVAC Construction	84	<i>Jul-09</i>	<i>Jul-09</i>	<i>Jan-10</i>
1199	Stead Training Site	NV	E	320185	Sts Window Replacement	42	<i>Jan-10</i>	<i>Jan-10</i>	<i>May-10</i>
1201	Binghamton Armory/Field Maint Shop 13	NY	E	36090036	Binghamton-Efficient Lights	25	<i>Sep-09</i>	<i>Sep-09</i>	<i>Feb-10</i>
1202	Camp Smith / Combined Support Maintenance Shop A	NY	E	36090039	CS504-Barracks Rehab	2,100	<i>Sep-09</i>	<i>Oct-09</i>	Sep-10
1203	Camp Smith / Combined Support Maintenance Shop A	NY	E	36090040	CS505-Barracks Rehab	2,100	<i>Sep-09</i>	<i>Oct-09</i>	Sep-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1204	Camp Smith / Combined Support Maintenance Shop A	NY	E	36090032	CS-Repair Retaining Wall	1,900	<i>Jul-09</i>	<i>Aug-09</i>	Jul-10
1205	Hornell Armory	NY	E	36080007	Hornell - Replace Boilers	150	<i>Sep-09</i>	<i>Sep-09</i>	Jul-10
1206	NG Rochester/Combined Support Maintenance Shop C	NY	E	36090036	Rochester CSMS-Install Exterior Insulation Finish System	1,516	<i>Aug-09</i>	<i>Aug-09</i>	Jul-10
1207	Patriot Way RC / Field Maint Shop 11	NY	E	36090044	Replace HVAC	150	<i>Sep-09</i>	<i>Sep-09</i>	May-10
1208	Ronkonkoma Armory	NY	E	36090048	Replace Boiler/Hangerheat	630	<i>Sep-09</i>	<i>Sep-09</i>	<i>Mar-10</i>
1209	Akron (Hawkins)	OH	R	3909038	Roof Replacement Project	150	<i>Dec-09</i>	<i>Apr-10</i>	Jun-10
1210	Beightler Armory	OH	E	3909049	HVAC Renovation	1,500	<i>Sep-09</i>	<i>Oct-09</i>	Feb-11
1211	Beightler Armory	OH	E	390266	Install 70Kw Solar Panels	560	<i>Jan-10</i>	<i>Mar-10</i>	Jun-10
1212	Beightler Armory	OH	E	3909037	Statewide Occupancy Sensors	375	<i>Jan-10</i>	<i>Apr-10</i>	Jul-10
1213	Camp Perry Training Site (CTC)	OH	E	3909035	Electric Distribution Upgrade	1,300	May-10	May-10	Apr-11
1214	Camp Perry Training Site (CTC)	OH	E	3909034	Water Distribution Upgrade	695	May-10	May-10	May-11
1215	Camp Perry Training Site (CTC)	OH	E	3909031	Tower Window Replace	49	<i>Sep-09</i>	<i>Nov-09</i>	<i>Feb-10</i>
1216	Cleveland	OH	E	3909046	Window & Door Replacement	59	<i>Nov-09</i>	<i>Nov-09</i>	May-10
1217	DSCC Building 24	OH	E	3909019	DSCC Building 24 Ext Fire Protection	500	<i>Nov-09</i>	<i>Nov-09</i>	<i>Feb-10</i>
1218	DSCC Building 24	OH	E	3909003	DSCC Building 11 Sec 10 Upgrades	100	<i>Mar-10</i>	<i>Apr-10</i>	Jul-10
1219	Green	OH	R	3909036	Roof Replacement	400	<i>Jan-10</i>	<i>Apr-10</i>	Aug-10
1220	Green	OH	E	3909045	Window & Door Replacement	75	<i>Nov-09</i>	<i>Mar-10</i>	May-10
1221	Lima	OH	R	3909039	Roof Replacement Project	150	<i>Mar-10</i>	May-10	Aug-10
1222	Middletown	OH	E	3909040	Plumbing Renovation	125	<i>Nov-09</i>	<i>Nov-09</i>	<i>Mar-10</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1223	Ravenna Training and Log Site	OH	E	3909001	Install 25 Kv Photovoltaic Power System	200	Sep-09	Nov-09	May-10
1224	Ravenna Training and Log Site	OH	R	3909018	Roof Repair	75	Sep-09	May-10	Aug-10
1225	Rickenbacker (MTA)	OH	R	3909002	Roof Replacement	741	Feb-09	Mar-09	May-09
1226	Rickenbacker (MTA)	OH	E	3909006	Waterline Renovation	600	Apr-10	May-10	Apr-11
1227	Sandusky	OH	E	3909041	Plumbing Renovation	125	Feb-10	Mar-10	Aug-10
1228	Stow	OH	E	3909048	Window & Door Replacement	59	Nov-09	Nov-09	May-10
1229	Toledo	OH	E	3909004	Install 81Kv Photovoltaic system	648	Sep-09	Nov-09	May-10
1230	Walbridge	OH	E	3909047	Window & Door Replacement	59	Feb-10	Mar-10	Jul-10
1231	ADA Field Maint Shop 5	OK	E	40A1009001	Energy System Update	43	Jun-09	Sep-09	Nov-09
1232	Altus Field Maint Shop 8	OK	E	40A2209001	Energy System Update	38	Sep-09	Oct-09	Nov-09
1233	Chandler Field Maint Shop 2	OK	E	40A7609001	Energy System Update	46	Jul-09	Aug-09	Oct-09
1234	Lawton Mates 72 Fort Sill	OK	E	40C3009001	Energy System Update	45	Sep-10	Oct-10	Oct-10
1235	Lexington Field Maint Shop 7	OK	E	40C3609001	Energy System Update	36	Aug-09	Sep-09	Sep-09
1236	Norman Combined Support Maintenance Shop	OK	E	40C9009001	Energy System Update	102	Sep-09	Oct-09	Dec-09
1237	Oklahoma Military Department	OK	E	40D2009001	Energy System Update	50	Sep-09	Oct-09	Nov-09
1238	Regional Training Inst	OK	E	4058509001	Energy System Update	156	Nov-09	Nov-09	Dec-09
1239	Sand Springs AFRC	OK	E	40D8109001	Energy System Update	210	Sep-09	Oct-09	Dec-09
1240	Stillwater Field Maint Shop 4	OK	E	40E0209001	Energy System Update	39	Sep-09	Nov-09	Dec-09
1241	Tulsa Army National Guard Aviation Support Facility No 2	OK	E	40E3209001	Energy System Update	124	Sep-09	Oct-09	Dec-09

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1242	Tulsa Field Maint Shop 9	OK	E	40E3309001	Energy System Update	42	<i>Aug-09</i>	<i>Sep-09</i>	<i>Dec-09</i>
1243	Albany Armory	OR	E	41060354	Albany Armory/Motor Pool V/D	55	<i>Jun-09</i>	<i>Jul-09</i>	<i>Aug-09</i>
1244	Biak Training Center	OR	Q	41090017	Renovate Restrooms & Showers	550	<i>Apr-09</i>	<i>Apr-09</i>	<i>Mar-10</i>
1245	Biak Training Center	OR	E	41090001	Brett Hall Class Room Remodel	170	<i>Aug-09</i>	<i>Aug-09</i>	<i>Dec-09</i>
1246	Camp Withycombe Clackamas	OR	R	41090004	Armory Re-Roof	170	<i>Apr-09</i>	<i>Apr-09</i>	<i>Jul-09</i>
1247	Central Oregon Readiness Center	OR	E	41090015	Interior Repairs	300	<i>Jul-09</i>	<i>Jul-09</i>	<i>May-10</i>
1248	Coos Bay Armory	OR	E	41060008	Armory Renovation	350	<i>Apr-09</i>	<i>Jul-09</i>	<i>Oct-09</i>
1249	Hermiston Armory	OR	E	41090006	Hermiston Drill Floor HVAC	90	<i>Apr-09</i>	<i>Apr-09</i>	<i>Aug-09</i>
1250	Hood River Armory	OR	E	41050051	Hood River Armory Improvements (Ener Sys)	233	<i>Apr-09</i>	<i>Apr-09</i>	<i>Apr-10</i>
1251	MTA Camp Rilea	OR	E	41060001	Electrical Utility Infrastructure	400	<i>Jun-09</i>	<i>Jun-09</i>	<i>Oct-09</i>
1252	MTA Camp Rilea	OR	E	41060003	Utility Electrical Upgrade 7365T-7395T	350	<i>Jun-09</i>	<i>Jun-09</i>	<i>Oct-09</i>
1253	MTA Camp Rilea	OR	E	41060002	Utility Electrical Upgrade 7300T	300	<i>Jun-09</i>	<i>Jun-09</i>	<i>Oct-09</i>
1254	MTA Camp Rilea	OR	E	41060003	Utility Electrical Upgrade Tran 7003T	300	<i>Jun-09</i>	<i>Jun-09</i>	<i>Oct-09</i>
1255	MTA Camp Rilea	OR	E	41050039	Replace Existing Siding & Roof	200	<i>Apr-09</i>	<i>Apr-09</i>	<i>Aug-09</i>
1256	Salem Armory	OR	E	41080019	Armory Window Upgrade	60	<i>May-09</i>	<i>May-09</i>	<i>Aug-09</i>
1257	Allentown RC	PA	E	42090211	Replace Windows	150	<i>Aug-09</i>	<i>Feb-10</i>	<i>Dec-10</i>
1261	Connellsville Readiness Center	PA	E	42090175	Install Auto Trnf	50	<i>Nov-09</i>	<i>Jan-10</i>	<i>Mar-10</i>
1263	Fort Indiantown Gap	PA	R	42090126	Building 11-091 Roof Repair	900	<i>Aug-09</i>	<i>Sep-09</i>	<i>Mar-10</i>
1264	Fort Indiantown Gap	PA	U	42080079	Sanitary System Assmnt & Improvements	750	<i>Mar-09</i>	<i>Mar-09</i>	<i>Mar-10</i>
1265	Fort Indiantown Gap	PA	U	42090167	Sewer Line Replacement	750	<i>Mar-09</i>	<i>Apr-09</i>	<i>May-10</i>
1266	Fort Indiantown Gap	PA	U	42090182	Sewer Line Replacement	750	<i>Apr-09</i>	<i>Apr-09</i>	<i>Jun-10</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1267	Fort Indiantown Gap	PA	U	42090010	Repair/Replace Leaking Sewer Lines	735	<i>Nov-09</i>	<i>Dec-09</i>	Jun-10
1268	Fort Indiantown Gap	PA	P	42080034	Army National Guard Aviation Support Facility Runway Sealing	725	<i>Aug-09</i>	<i>Sep-09</i>	Jun-10
1269	Fort Indiantown Gap	PA	E	42090193	Energy Mgmt System Installation	700	<i>Dec-09</i>	<i>Feb-10</i>	Jul-10
1270	Fort Indiantown Gap	PA	E	42090195	Energy Mgmt System Installation	700	<i>Dec-09</i>	<i>Feb-10</i>	Jul-10
1271	Fort Indiantown Gap	PA	E	42090004	Relocate Mk-19 Electric Line	622	<i>Aug-09</i>	<i>Nov-09</i>	<i>Mar-10</i>
1272	Fort Indiantown Gap	PA	E	42090198	Energy Mgmt System Installation	450	<i>Dec-09</i>	<i>Feb-10</i>	Jul-10
1273	Fort Indiantown Gap	PA	E	42090160	166 Regiment Dining Mech/Elect	425	<i>Oct-09</i>	<i>Nov-09</i>	<i>Apr-10</i>
1274	Fort Indiantown Gap	PA	E	42090130	Replace Boilers @ Building. 10-102	400	<i>May-09</i>	<i>Jul-09</i>	<i>Oct-09</i>
1275	Fort Indiantown Gap	PA	E	42090132	Replace Boiler @ Building. 08-071	150	<i>May-09</i>	<i>Jul-09</i>	<i>Nov-09</i>
1276	Fort Indiantown Gap	PA	R	42090006	Building 19-116 Roof Repair	120	<i>Aug-09</i>	<i>Sep-09</i>	<i>Jan-10</i>
1278	Fort Indiantown Gap	PA	E	42090163	Replace Windows	70	<i>Nov-09</i>	<i>Mar-10</i>	May-10
1279	Fort Indiantown Gap	PA	E	42090131	Replace Boiler @ Building. 11-009	20	<i>May-09</i>	<i>Jul-09</i>	<i>Nov-09</i>
1281	Fort Indiantown Gap Area 0	PA	E	42090197	Install Energy Management System	650	<i>Dec-09</i>	<i>Feb-10</i>	Jul-10
1283	Harrisburg Readiness Center	PA	E	42090154	Window and Door Replacement, Building 1	375	<i>Sep-09</i>	<i>Nov-09</i>	Dec-10
1288	Johnstown Walters Ave RC	PA	E	42090176	Install New Lighting	25	<i>Nov-09</i>	<i>Dec-09</i>	<i>Apr-10</i>
1291	Lock Haven RC	PA	E	42090171	Replace Windows & Doors	73	<i>Sep-09</i>	<i>Dec-09</i>	Dec-10
1292	Nanticoke Readiness Center	PA	E	42090179	Energy Renovations	100	<i>Sep-09</i>	<i>Nov-09</i>	Dec-10
1297	Pittsburgh Crane RC	PA	E	42090149	HVAC Installation	120	<i>Jan-10</i>	<i>Mar-10</i>	Jul-10
1298	Pittsburgh Crane RC	PA	E	42090156	Replace Windows & Doors	108	<i>Sep-09</i>	<i>Nov-09</i>	Dec-10
1300	Pittsburgh Hunt RC	PA	E	42090148	Boiler Replacement	185	<i>Nov-09</i>	<i>Dec-09</i>	Aug-10
1301	Plymouth Readiness	PA	E	42090181	Energy Renovations	225	<i>Sep-09</i>	<i>Nov-09</i>	Dec-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
Center									
1302	Scranton/Taylor Ne Reg Mnt Center	PA	E	42090183	Energy Renovations	75	<i>Dec-09</i>	<i>Feb-10</i>	Jun-10
1310	Wilkes Barre/ Kingston RC	PA	E	42090184	Energy Renovations	750	<i>Sep-09</i>	<i>Nov-09</i>	Sep-10
1312	Camp Santiago Training Site	PR	E	4307018	Repair Rep. Lighting Fixtures	554	<i>Sep-09</i>	<i>Nov-09</i>	Jun-10
1313	Camp Santiago Training Site	PR	E	4307015	Install Solar Electrical Powerand Occupancy Sensors	210	<i>Sep-09</i>	<i>Nov-09</i>	<i>Mar-10</i>
1314	Camp Santiago Training Site	PR	E	4309002	Repair Electrical System at Water Treatment Plant	52	<i>Sep-09</i>	<i>Nov-09</i>	<i>Mar-10</i>
1315	Fort Allen Training Annex	PR	E	4307017	Repair Rep. Elect. Substation, Feeder	198	<i>Sep-09</i>	<i>Nov-09</i>	Jun-10
1316	Coventry Air National Guard St	RI	E	44090005	Ext. Insul System and Roof	509	<i>Aug-09</i>	<i>Nov-09</i>	May-10
1317	Mounted Cmds Arm Providence	RI	R	44090003	Reroof USPFO	540	<i>Jan-10</i>	<i>Mar-10</i>	Jun-10
1318	NG Warwick	RI	E	44090004	Field Maint Shop 3 Windows	65	<i>Dec-09</i>	<i>May-10</i>	Jul-10
1319	TS Camp Varnum	RI	E	44090001	Replace Windows	142	<i>Jan-10</i>	<i>Jan-10</i>	May-10
1320	TS Camp Varnum	RI	E	44090002	Insulate & Re-Envelop	110	<i>Jan-10</i>	<i>Jan-10</i>	May-10
1321	Bennettsville Armory	SC	E	450447	Bennettsville Armory Energy Upgrades	60	<i>May-09</i>	<i>Jun-09</i>	May-10
1322	Clover Armory	SC	E	450452	Armory Energy Upgrades	45	<i>May-09</i>	<i>Jun-09</i>	May-10
1323	Conway Armory	SC	E	450448	Armory Energy Upgrades	32	<i>Jun-09</i>	<i>Jun-09</i>	May-10
1324	Darlington Armory	SC	E	450434	Armory Repairs	80	<i>May-09</i>	<i>May-09</i>	Aug-10
1325	Edgefield Armory & Field Maint Shop #6	SC	E	450449	Armory Energy Upgrades	90	<i>Jul-09</i>	<i>Jul-09</i>	May-10
1326	Florence Armory & Field Maint Shop 12	SC	E	450446	Armory Energy Upgrades	9	<i>Apr-09</i>	<i>Apr-09</i>	May-10
1327	Kingstree Armory	SC	E	450435	Armory Repairs	111	<i>Jun-09</i>	<i>Jun-09</i>	<i>Jan-10</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1328	Marion Armory	SC	E	450430	Armory Energy Repairs	76	<i>Jul-09</i>	<i>Aug-09</i>	Sep-10
1329	Moncks Corner Armory	SC	E	450428	Armory Repairs	171	<i>Jun-09</i>	<i>Jun-09</i>	<i>Jan-10</i>
1330	Mt Pleasant Armory	SC	E	450431	Armory Energy Repairs	506	<i>Aug-09</i>	<i>Aug-09</i>	May-10
1331	MTA Mccrady Training Site	SC	E	450454	Upgrade Building Systems	546	<i>Mar-10</i>	<i>Mar-10</i>	Jul-10
1332	MTA Mccrady Training Site	SC	E	450455	Upgrade Building Systems	113	<i>Mar-09</i>	<i>Apr-09</i>	<i>Oct-09</i>
1333	Mullins Armory	SC	E	450429	Armory Repairs	201	<i>Jun-09</i>	<i>Jul-09</i>	Sep-10
1334	N. Charleston Armory	SC	E	450437	Armory Repairs	175	<i>Jul-09</i>	<i>Jul-09</i>	Jul-10
1335	Orangeburg Armory	SC	E	450433	Armory Repairs	710	<i>Jul-09</i>	<i>Jul-09</i>	Oct-10
1336	Saluda Armory & Field Maint Shop 6a	SC	E	450451	Energy Upgrades	75	<i>Jul-09</i>	<i>Jul-09</i>	May-10
1337	Seneca Armory	SC	E	450444	Energy Upgrades	113	<i>Aug-09</i>	<i>Aug-09</i>	May-10
1338	Seneca Armory	SC	R	450453	Section A Roof Replacement	25	<i>Mar-10</i>	<i>Mar-10</i>	Sep-10
1339	Sumter Armory	SC	E	450445	Armory Energy Upgrades	38	<i>Jun-09</i>	<i>Jun-09</i>	Sep-10
1340	Varnville Armory/Field Maint Shop # 14	SC	E	450436	Armory Repairs	945	<i>Jul-09</i>	<i>Jul-09</i>	Oct-10
1341	Walterboro Armory	SC	E	450432	Armory Repairs	438	<i>Sep-09</i>	<i>Sep-09</i>	Jun-10
1342	Williamston Armory	SC	E	450450	Armory Energy Upgrades	34	<i>Apr-09</i>	<i>May-09</i>	Jun-10
1343	Brookings Armory/OMS#8	SD	P	461555	Asphalt Repair	255	<i>Aug-09</i>	<i>Oct-09</i>	<i>Nov-09</i>
1344	Huron Airport	SD	E	461562A	Huron Airport Upgrade Major Building Systems	100	<i>Jun-09</i>	<i>Jul-09</i>	<i>Nov-09</i>
1345	Range Road Armory	SD	E	461561A	Replace Major Building Systems	85	<i>Jun-09</i>	<i>Jul-09</i>	<i>Nov-09</i>
1346	Army National Guard Aviation Support Facility 2	TN	E	4707029	Retro-Commissioning	250	<i>Dec-09</i>	Jun-10	Sep-10
1348	VTS Smyrna	TN	E	4707009	Retro-Commissioning	100	May-10	Jun-10	Sep-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1349	VTS Smyrna	TN	E	4707010	Retro-Commissioning	100	May-10	Jun-10	Sep-10
1350	Bee Caves	TX	E	48091102	Install Solar Panels	189	<i>Jul-09</i>	<i>Aug-09</i>	<i>Oct-09</i>
1351	Bee Caves	TX	E	48091103	Install Solar Panels	189	<i>Jul-09</i>	<i>Aug-09</i>	<i>Oct-09</i>
1352	Bergstrom - (Abia)	TX	E	48091202	Install Solar Panels	518	<i>Jul-09</i>	<i>Aug-09</i>	<i>Nov-09</i>
1353	Camp Mabry	TX	E	48091201	Install Solar Panels	621	<i>Jul-09</i>	<i>Aug-09</i>	<i>Oct-09</i>
1354	Camp Swift	TX	U	48091213	Upgrade Potable Water Line	389	Jul-10	Aug-10	Sep-10
1355	Camp Swift	TX	B	48091213	Structural Repair & Renovation, Building 221	253	Jul-10	Aug-10	Dec-10
1356	Camp Swift	TX	B	48090301	Structural Repair & Renovation, Building 231	253	Jul-10	Aug-10	Dec-10
1357	Camp Swift	TX	B	48090302	Structural Repair & Renovation, Building 252	253	Jul-10	Aug-10	Dec-10
1358	Ellington Field	TX	E	48091211	Install Solar Panels	605	<i>Jul-09</i>	<i>Aug-09</i>	<i>Jan-10</i>
1359	Fort Sam Houston	TX	E	48091204	Install Solar Panels	196	<i>Jul-09</i>	<i>Aug-09</i>	<i>Nov-09</i>
1360	Martindale - Army National Guard Aviation Support Facility	TX	E	48091203	Install Solar Panels	196	<i>Jul-09</i>	<i>Aug-09</i>	<i>Nov-09</i>
1361	Draper Complex	UT	E	4909009	Install Exterior Lighting	106	Sep-10	Oct-10	Oct-10
1362	Fillmore Armory/Field Maint Shop Ws2 (So)	UT	E	4909010	Install Exterior Lighting	32	Sep-10	Oct-10	Oct-10
1363	Fillmore Armory/Field Maint Shop Ws2 (So)	UT	E	4909006	Energy -Upgrade Lights	4	<i>May-09</i>	<i>Jun-09</i>	<i>Jul-09</i>
1364	Logan Armory/Field Maint Shop 1a	UT	E	4909005	Energy -Upgrade Lights	6	<i>May-09</i>	<i>Jun-09</i>	<i>Jun-09</i>
1365	Manti Field Maint Shop 4	UT	E	4909011	Install Exterior Lighting	27	Sep-10	Oct-10	Oct-10
1366	MTA-L Camp Williams-West Fed	UT	U	4909017	Underground Power Ph1	3,000	<i>Sep-09</i>	<i>Sep-09</i>	Sep-10
1367	MTA-L Camp Williams-West Fed	UT	U	4909018	Underground Power Ph2	3,000	<i>Sep-09</i>	<i>Sep-09</i>	Sep-10
1368	Ogden Armory/Field	UT	E	4909012	Exterior Lighting	37	Sep-10	Sep-10	Sep-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction		
						Contract Award Date	Construction Start Date	Construction Completion Date
Maint Shop 1								
1369 Ogden Armory/Field Maint Shop 1	UT	E	4909007	Energy -Upgrade Lights	3	<i>May-09</i>	<i>Jun-09</i>	<i>Jun-09</i>
1370 Richfield Armory/Field Maint Shop 5a	UT	E	4909004	Energy -Upgrade Lights	4	<i>May-09</i>	<i>Jun-09</i>	<i>Jun-09</i>
1371 Saint George Armory/Field Maint Shop 5b	UT	E	4909014	Exterior Lighting	4	<i>May-09</i>	<i>Sep-09</i>	<i>Jan-10</i>
1372 Saint George Armory/Field Maint Shop 5b	UT	E	4909015	Exterior Lighting	4	<i>May-09</i>	<i>Sep-09</i>	<i>Jan-10</i>
1373 Tooele Field Maint Shop 3b	UT	E	4909008	Upgrade Lights	7	<i>May-09</i>	<i>Jun-09</i>	<i>Jun-09</i>
1374 Utah County South Armory/Field Maint Shop 3	UT	E	4909013	Exterior Lighting	79	Sep-10	Sep-10	Sep-10
1375 Fort Pickett ARNG MTC	VA	E	510328	Phase II 2400 Renovation	2,993	<i>Sep-09</i>	<i>Dec-09</i>	Sep-11
1376 Fort Pickett ARNG MTC	VA	E	510327	Phase I 2400 Renovation	2,783	<i>Sep-09</i>	<i>Dec-09</i>	Sep-11
1377 Fort Pickett ARNG MTC	VA	E	510341	Replace Energy Inefficient Building Components	1,759	May-10	May-10	May-11
1378 Army National Guard Aviation Support Facility/Readiness Center	VT	E	50200910	Army National Guard Aviation Support Facility Hangar Snow Melt-	45	<i>Sep-09</i>	<i>Oct-09</i>	Jun-10
1379 NG Ethan Allen Afb MTA	VT	E	50200906	RTI Heating Upgrade	200	<i>Aug-09</i>	<i>Aug-09</i>	<i>Feb-10</i>
1380 NG Ethan Allen Afb MTA	VT	E	50200647	Gma Air Handler Unit Upgrade	64	<i>Sep-09</i>	<i>Oct-09</i>	<i>Mar-10</i>
1381 Training Site Camp Johnson	VT	E	50200911	USPFO Heating Upgrade	175	<i>Jul-09</i>	<i>Jul-09</i>	<i>Nov-09</i>
1382 Training Site Camp Johnson	VT	E	50200908	Energy Efficiency	160	<i>Aug-09</i>	<i>Oct-09</i>	Jun-10
1383 Training Site Camp Johnson	VT	E	50200909	CSMS Building Automation	45	<i>Sep-09</i>	<i>Oct-09</i>	May-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1384	Training Site Camp Johnson	VT	E	50200925	CSMS Main Circulator Vfd	12	Sep-09	Oct-09	May-10
1385	Training Site Ethan Allen Range	VT	E	50200907	Heating system Upgrade	780	Sep-09	Oct-09	Apr-10
1386	Training Site Ethan Allen Range	VT	E	50200914	BOQ Window Replacement	40	Mar-09	Apr-09	Aug-09
1387	Training Site Ethan Allen Range	VT	E	50200912	EAFR Bg 4 Boiler Upgd	20	Sep-09	Nov-09	Dec-09
1388	Training Site Ethan Allen Range	VT	Q	50200683	Red House Bathroom Improvement	10	May-09	May-09	Sep-09
1389	Westminster Training Site	VT	E	50200924	Westminster Field Maint Shop Lighting Upgd	20	May-09	Jul-09	Oct-09
1390	Camp Murray	WA	E	2009-616	Windows - Bld 32 Camp Murray	500	Sep-09	Oct-09	May-10
1391	Camp Murray	WA	E	2009-614	Install Energy Management System	20	May-09	Jun-09	Jun-09
1393	Ephrata	WA	E	2009-603	Upgrade Light Fixtures	75	May-09	May-09	Oct-09
1394	Ephrata	WA	E	2009-608	OWS Upgrade	15	Aug-09	Aug-09	Nov-09
1395	Fort Lewis Logistics Center	WA	E	2009-617	Upgrade Light Fixtures - Unit Training Equipment Site	63	Aug-09	Sep-09	Mar-10
1396	Longview	WA	E	2009-618	Longview Window Replacement	75	Sep-09	Oct-09	Mar-10
1399	Montesano	WA	E	2009-620	OWS Upgrade	10	Jun-09	Jun-09	Jul-09
1400	Pasco	WA	E	2009-621	Window Replacement	125	Jul-09	Oct-09	Mar-10
1401	Redmond	WA	E	2009-622	Upgrade Light Fixtures	75	Aug-09	Sep-09	Nov-09
1404	Seattle - Pier 91	WA	E	2009-624	Install Energy Management System	20	May-09	Jun-09	Aug-09
1405	Sedro Woolley/FMS3	WA	E	2009-608	Ows Upgrade Sedro Woolley	75	Aug-09	Oct-09	Mar-10
1407	Walla Walla	WA	E	2009-626	Walla Walla Windows	450	Sep-09	Sep-09	May-10
1408	Yakima Training Center	WA	E	2009-630	Solar Hot Water MATES	250	Sep-09	Oct-09	May-10
1409	Yakima Training Center	WA	E	2009-602	Modular Boilers - MATES Yakima	170	Sep-09	Oct-09	May-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1410	Yakima Training Center	WA	E	2009-629	Upgrade Light Fixtures	75	Sep-09	Oct-09	May-10
1411	Yakima Training Center	WA	E	2009-628	Install Energy Management System	20	Sep-09	Oct-09	May-10
1413	Burlington	WI	E	55980185	Windows - Burlington	68	Jul-09	Sep-09	Feb-10
1414	Camp Williams Tomah MTA	WI	E	5520090040	Upgrade Admin Buildings-Cp Wms 200 (Energy SystEMS)	2,255	Jul-09	Sep-09	Feb-10
1415	Camp Williams Tomah MTA	WI	E	5520090033	Upgrade Light Fixtures	345	Jun-09	Nov-09	Apr-10
1416	Camp Williams Tomah MTA	WI	Q	5520080071	Rehab Female Shwr & Restroom (Plumbing)	72	Jul-09	Nov-09	Dec-09
1417	Janesville	WI	E	5520060026	Replace Windows - Janesville	75	Jul-09	Aug-09	Feb-10
1418	Kenosha	WI	E	5520090046	Replace Windows-Kenosha	53	Jul-09	Aug-09	Feb-10
1419	Madison Hangars	WI	E	5520090031	Upgrade Hangar Pods 7 & 8	1,180	Jul-09	Aug-09	Jan-10
1420	Madison JFHQ	WI	E	5520090032	Upgrade Light Fixtures	613	Jun-09	Jul-09	May-10
1421	Madison JFHQ	WI	E	5520090035	Replace Steam Traps	281	Jun-09	Jul-09	Apr-10
1422	Madison JFHQ	WI	Q	5520090048	Remodel Public Affairs-JFHQ	98	Jul-09	Aug-09	Jan-10
1423	Marinette	WI	E	5520090045	Replace Boiler-Marinette	97	Jul-09	Aug-09	Apr-10
1424	Marshfield	WI	E	5520090043	Replace Boiler-Marshfield	151	Jul-09	Sep-09	Apr-10
1425	Medford	WI	E	55980306	Replace Heat Equip - Medford	96	Jul-09	Nov-09	Apr-10
1426	Monroe	WI	E	5520060025	Replace Windows - Monroe	65	Jul-09	Sep-09	Feb-10
1427	New Richmond	WI	E	5520090042	Replace Boiler-New Richmond	128	Jul-09	Sep-09	May-10
1428	Onalaska	WI	E	5520090053	Window Replacement-Onalaska	52	Jul-09	Oct-09	Feb-10
1429	Two Rivers	WI	E	5520090044	Replace Boiler-Two Rivers	97	Jul-09	Oct-09	Apr-10
1430	West Bend Army National Guard Aviation Support Facility 1 Armory	WI	E	5520090034	Upgrade Light Fixtures Army National Guard Aviation Support Facility1-2	143	Jun-09	Oct-09	Apr-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1431	Charleston	WV	E	55980449	JFHQ HVAC Replacement	750	<i>Jun-09</i>	<i>Oct-09</i>	May-10
1432	Bridgeport	WV	R	5520090044	Roof Repair	260	<i>Jun-09</i>	<i>Jun-09</i>	<i>Nov-09</i>
1433	Mercer County Armory	WV	R	5520090034	Bluefield Armory Roof Replacement	125	<i>Jun-09</i>	<i>Jun-09</i>	<i>Nov-09</i>
1434	Casper	WY	E	5600055	Field Maint Shop Window Upgrade	53	<i>Aug-09</i>	<i>Sep-09</i>	<i>Feb-10</i>
1435	Cheyenne	WY	E	5600058	HVAC/Pwr Bg Server Rm	28	<i>Sep-09</i>	<i>Oct-09</i>	<i>Mar-10</i>
1436	Evanston	WY	E	5600055	Field Maint Shop Window Upgrade	53	<i>Aug-09</i>	<i>Oct-09</i>	<i>Feb-10</i>
1437	Lander	WY	E	5600055	Field Maint Shop Window Upgrade	53	<i>Aug-09</i>	<i>Oct-09</i>	<i>Feb-10</i>
1438	Laramie	WY	Q	5600053	Paint Field Maint Shop 2	4	<i>Jun-09</i>	<i>Jun-09</i>	<i>Sep-09</i>
1439	MTC-H Camp Guernsey	WY	E	560013	Electrical Distribution system Upgrade	3,996	<i>Sep-09</i>	<i>Mar-10</i>	Sep-10
1440	MTC-H Camp Guernsey	WY	E	560020	Renovate Classrooms/ HVAC	358	<i>Sep-09</i>	<i>Dec-09</i>	May-10
1441	MTC-H Camp Guernsey	WY	E	5600056	Window Upgrade	200	<i>Aug-09</i>	<i>Oct-09</i>	Jun-10
1442	MTC-H Camp Guernsey	WY	E	5600060	Install Aux Power Bldg 113	50	<i>Aug-09</i>	<i>Oct-09</i>	<i>Mar-10</i>
1443	MTC-H Camp Guernsey	WY	E	5600049	Upgrade Electrical system B016	40	<i>Aug-09</i>	<i>Sep-09</i>	<i>Mar-10</i>
1444	MTC-H Camp Guernsey	WY	E	5600057	Energy Upgrade	30	<i>Aug-09</i>	<i>Sep-09</i>	<i>Sep-09</i>
1445	MTC-H Camp Guernsey	WY	E	5600052	Install Exterior Lighting	20	<i>Aug-09</i>	<i>Sep-09</i>	<i>Oct-09</i>
1446	MTC-H Camp Guernsey	WY	E	5600048	Replace Wiring Building 12	15	<i>Aug-09</i>	<i>Sep-09</i>	<i>Mar-10</i>
1447	MTC-H Camp Guernsey	WY	E	5600045	Install Awnings	12	<i>Sep-09</i>	<i>Oct-09</i>	<i>Mar-10</i>
1448	MTC-H Camp Guernsey	WY	E	5600025	Install Energy Meter B221	5	<i>Jun-09</i>	<i>Aug-09</i>	<i>Oct-09</i>
2180	Bethel	AK	E	02A6509018	Install Energy Efficient Lighting in Army Aviation Operating Facility	170	<i>Aug-09</i>	<i>Feb-10</i>	<i>Feb-10</i>
2181	NG Bryant Airfield	AK	E	02A7009019	Modernize all energy systems in Unit Training and Equipment Site	250	<i>Aug-09</i>	<i>Oct-09</i>	<i>Mar-10</i>
2182	NG Bryant Airfield	AK	E	02A7009020	Replace all non-energy building components in Unit Training and Equipment Site	120	<i>Aug-09</i>	<i>Feb-10</i>	May-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
2183	Volunteer Training Site Catoosa	GA	E	47090047	Repair Water and Water Sewer System	270	May-10	May-10	Sep-10
2184	Volunteer Training Site Catoosa	GA	E	47009003	Construct New Barracks to Replace Outdated, Energy Inefficient Barracks (Bldg TR-08)	750	<i>Mar-10</i>	May-10	Sep-10
2185	Volunteer Training Site Catoosa	GA	E	47009004	Construct New Barracks to Replace Outdated, Energy Inefficient Barracks (Bldg TR-09)	750	<i>Mar-10</i>	May-10	Sep-10
2186	Volunteer Training Site Catoosa	GA	E	47009005	Construct New Barracks to Replace Outdated, Energy Inefficient Barracks (Bldg TR-10)	750	<i>Mar-10</i>	May-10	Sep-10
2187	Volunteer Training Site Catoosa	GA	E	47009006	Construct New Barracks to Replace Outdated, Energy Inefficient Barracks (Bldg TR-11)	750	<i>Mar-10</i>	May-10	Sep-10
2188	Camp Dodge Johnston Training Site	IA	E	19080175	Add Additional Space to Classroom Building	505	<i>Jun-09</i>	<i>Jul-09</i>	<i>Feb-10</i>
2189	Gowen Field Boise	ID	E	162009044	Install Energy Controls in Soldier Readiness Processing Bldg	38	<i>Jun-09</i>	<i>Jun-09</i>	<i>Nov-09</i>
2190	Orchard Range Training Site	ID	U	160160	Extend Electrical Power to Ranges 5 and 6	750	<i>Jun-09</i>	<i>Jun-09</i>	May-10
2191	Camp Atterbury	IN	E	18080215	Replace Bridge 20 damaged by June 2008 Tornadoes	600	<i>Sep-09</i>	<i>Oct-09</i>	Aug-10
2192	Camp Atterbury	IN	O	18080215	Reconstruct Company Admin/Supply Building (Bldg 206) Totally Destroyed by June 2008 Tornadoes	526	<i>Apr-10</i>	May-10	Aug-10
2194	Abbeville	LA	E	22200903032	Repair/upgrade Entire Field Maintenance Shop to Current Electrical Standards	35	<i>Mar-10</i>	<i>Apr-10</i>	Jun-10
2195	Baton Rouge	LA	E	22200903033	Repair/upgrade Field Maintenance Shop to Current Electrical Standards	30	<i>Mar-10</i>	<i>Apr-10</i>	<i>Apr-10</i>
2196	Bunkie	LA	R	22200904281	Repair Roof and Interior of Readiness Center	515	Sep-10	Oct-10	Nov-10
2197	Camp Beauregard	LA	R	22200905072	Repair Roof at Headquarters (Bldg 1017)	15	<i>Jan-10</i>	<i>Feb-10</i>	Jun-10
2198	Camp Beauregard	LA	R	22200903042	Repair Roof at Headquarters (Bldg 823)	20	<i>Dec-09</i>	<i>Feb-10</i>	May-10
2199	Camp Beauregard	LA	R	22200903044	Repair Roof at Storage Building (Bldg 905)	20	<i>Dec-09</i>	<i>Feb-10</i>	<i>Mar-10</i>
2200	Camp Beauregard	LA	R	22200903045	Repair Roof at Unit Training and Equipment Site (Bldg 908)	20	<i>Aug-09</i>	<i>Sep-09</i>	Jun-10
2201	Camp Beauregard	LA	R	22200903047	Repair Roof at Unit Training and Equipment Site (Bldg 910)	20	<i>Aug-09</i>	<i>Sep-09</i>	Jun-10
2202	Camp Beauregard	LA	R	NULL	Repair Roof at Headquarters (Bldg 951)	20	<i>Mar-10</i>	Jun-10	Aug-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
2203	Camp Beauregard	LA	R	22200903048	Repair Roof at Unit Training and Equipment Site (Bldg 911)	25	<i>Aug-09</i>	<i>Sep-09</i>	May-10
2204	Camp Beauregard	LA	R	22200903038	Repair Roof at Barracks (Bldg 1018)	30	<i>Mar-10</i>	Jun-10	Oct-10
2205	Camp Beauregard	LA	R	22200903039	Repair Roof at Medical Clinic (Bldg 804)	30	Sep-10	Oct-10	Nov-10
2206	Camp Beauregard	LA	R	22200903049	Repair Roof at Readiness Center (Bldg 805)	30	Sep-10	Oct-10	Nov-10
2207	Camp Beauregard	LA	R	22200903041	Repair Roof at Unit Training and Equipment Site (Bldg 917)	30	<i>Dec-09</i>	<i>Feb-10</i>	Jun-10
2208	Camp Beauregard	LA	R	22200903041	Repair Roof at Maintenance Facility (Bldg 822)	35	<i>Dec-09</i>	<i>Feb-10</i>	Jun-10
2209	Camp Beauregard	LA	R	22200903043	Repair Roof at Barracks (Bldg 1010)	40	<i>Dec-09</i>	<i>Feb-10</i>	<i>Mar-10</i>
2210	Camp Beauregard	LA	R	22200903046	Repair Roof at Readiness Center (Bldg 904)	40	Sep-10	Oct-10	Nov-10
2211	Camp Beauregard	LA	R	22200903046	Repair Roof at Unit Training and Equipment Site (Bldg 909)	40	<i>Aug-09</i>	<i>Sep-09</i>	May-10
2212	Camp Beauregard	LA	R	22200903035	Repair Roof at Readiness Center (Bldg 949)	50	Sep-10	Oct-10	Nov-10
2213	Camp Beauregard	LA	R	22200903036	Repair Roof at Military Police Station (Bldg 301)	60	<i>Jan-10</i>	May-10	Jun-10
2214	Camp Beauregard	LA	R	22200903036	Repair Roof at Storage Building (Bldg 468)	60	Sep-10	Oct-10	Nov-10
2215	Camp Beauregard	LA	E	22200901091	Repair/upgrade Barracks to Current Electrical Standards	70	<i>Mar-10</i>	May-10	Oct-10
2216	Camp Beauregard	LA	R	22200903034	Repair Roof at Barracks (Bldg 565)	75	Sep-10	Oct-10	Nov-10
2217	Camp Beauregard	LA	R	22200903034	Repair Roof at Barracks (Bldg 209)	120	<i>Feb-10</i>	<i>Apr-10</i>	Sep-10
2218	Camp Beauregard	LA	R	22200905076	Repair Roof at Readiness Center (Bldg 631)	150	Sep-10	Oct-10	Nov-10
2219	Camp Beauregard	LA	E	22200812092	Repair/upgrade Barracks (Bldg 1004) to Current HVAC and Electrical Standards	450	<i>Mar-10</i>	Jun-10	Oct-10
2220	Camp Beauregard	LA	E	22200812093	Repair/upgrade Barracks (Bldg 1005) to Current HVAC and Electrical Standards	450	<i>Jul-09</i>	<i>Nov-09</i>	Jul-10
2221	Camp Beauregard	LA	E	22200812094	Repair/upgrade Barracks (Bldg 1008) to Current HVAC and Electrical Standards	450	<i>Jul-09</i>	<i>Nov-09</i>	Jun-10
2222	Camp Beauregard	LA	E	22200812095	Repair/upgrade Barracks (Bldg 1012) to Current HVAC and Electrical Standards	450	<i>Jul-09</i>	<i>Nov-09</i>	Jun-10
2223	Camp Beauregard	LA	E	22200812096	Repair/upgrade Barracks (Bldg 1014) to Current HVAC and Electrical Standards	450	<i>Jul-09</i>	<i>Nov-09</i>	Jun-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
2224	Camp Beauregard	LA	O	22200903077	Construct Replacement Storage Building (Bldg 1122) Destroyed by Hurricane Gustav	720	<i>Feb-10</i>	May-10	Jul-10
2225	Camp Beauregard	LA	R	22200905078	Repair Roof at Headquarters (Bldg 952)	10	Sep-10	Oct-10	Nov-10
2226	Camp Cook	LA	R	22200905079	Repair Minor Roof Damage on all Buildings (Hurricane Gustav)	170	<i>Jan-10</i>	May-10	Jun-10
2227	Camp Minden	LA	R	22200905081	Repair Roof at Unit Headquarters (Bldg 5087)	19	<i>Mar-10</i>	May-10	Oct-10
2228	Camp Minden	LA	R	22200901095	Repair Roof at Unit Training and Equipment Site and Upgrade Electrical Systems	487	<i>Feb-10</i>	<i>Apr-10</i>	Dec-10
2229	Camp Villere	LA	E	22200812097	Repair/upgrade Barracks (Bldg 0403) to Current HVAC and Electrical Standards	450	<i>Mar-10</i>	Jun-10	Dec-10
2230	Camp Villere	LA	E	22200812098	Repair/upgrade Barracks (Bldg 0404) to Current HVAC and Electrical Standards	450	<i>Mar-10</i>	Jun-10	Dec-10
2231	Carville	LA	R	22200905082	Repair Roof at Civil Support Team Storage Building	340	<i>Mar-10</i>	<i>Mar-10</i>	<i>Apr-10</i>
2232	Colfax	LA	R	22200905071	Repair Roof at Readiness Center	25	Sep-10	Oct-10	Nov-10
2233	Crowley	LA	O	22200905083	Repair Doors and Windows at Readiness Center	10	Sep-10	Oct-10	Nov-10
2234	Dequincy	LA	E	22200905084	Repair Electrical Systems at Readiness Center	45	Sep-10	Oct-10	Nov-10
2235	Esler Field	LA	R	22200905085	Repair Roof at Unit Training and Equipment Site (Bldg 6001)	5	<i>Jan-10</i>	<i>Feb-10</i>	<i>Apr-10</i>
2236	Esler Field	LA	R	22200905011	Repair Roof at Unit Training and Equipment Site (Bldg 6065)	54	<i>Mar-10</i>	May-10	Oct-10
2237	Esler Field	LA	R	22200905012	Repair Roof at Unit Training and Equipment Site Bldg (6002)	100	<i>Oct-09</i>	<i>Dec-09</i>	Nov-10
2238	Gillis Long Center	LA	R	22200905086	Repair Roof at Civil Support Team Hq	60	<i>Nov-09</i>	<i>Dec-09</i>	Nov-10
2239	Jena	LA	E	22200901092	Repair/upgrade Entire Field Maintenance Shop to Current Electrical Standards	30	<i>Aug-09</i>	<i>Oct-09</i>	May-10
2240	Jena	LA	R	22200905087	Repair Roof at Field Maintenance Shop (FMS 6)	75	<i>Mar-10</i>	<i>May-10</i>	Oct-10
2241	Lafayette	LA	R	22200905088	Repair Roof at Field Maintenance Shop (FMS 9)	10	<i>Sep-09</i>	<i>Oct-09</i>	<i>Mar-10</i>
2242	Lake Charles	LA	R	22200905089	Repair Roof at Field Maintenance Shop (FMS 11)	110	<i>Mar-10</i>	Jun-10	Sep-10
2243	Monroe	LA	E	22200901093	Repair/upgrade Entire Field Maintenance Shop to Current Electrical Standards	30	<i>Jun-09</i>	<i>Sep-09</i>	Jun-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
2244	Monroe	LA	R	22200905091	Repair Roof at Field Maintenance Shop (FMS3)	150	<i>Feb-10</i>	<i>Apr-10</i>	Jul-10
2245	New Roads	LA	R	22200905092	Repair Roof at Readiness Center	235	Sep-10	Oct-10	Nov-10
2246	Plaquemine	LA	R	22200905093	Repair Roof at Field Maintenance Shop (FMS15)	125	<i>Mar-10</i>	May-10	Jul-10
2247	Plaquemine	LA	R	22200905094	Repair Roof at Readiness Center	130	Sep-10	Oct-10	Nov-10
2248	Ruston	LA	E	22200901096	Repair/upgrade Entire Field Maintenance Shop to Current Electrical Standards	30	<i>Aug-09</i>	<i>Nov-09</i>	<i>Apr-10</i>
2249	Shreveport	LA	E	22200901094	Repair/upgrade Entire Field Maintenance Shop to Current Electrical Standards	30	<i>Aug-09</i>	<i>Sep-09</i>	<i>Apr-10</i>
2250	Dorchester	MA	E	25984134	Repair/upgrade Electrical System and Building Envelope at Field Maintenance Shop to Current Energy Standards	289	<i>Sep-09</i>	<i>Nov-09</i>	May-10
2251	MTA Camp Edwards	MA	E	25983878	Repair/upgrade the Electrical, HVAC, Plumbing Systems, and Building Envelope for Barracks (Bldg 5244) to Current Building Standards	1,402	<i>Sep-09</i>	<i>Nov-09</i>	May-10
2252	MTA Camp Edwards	MA	E	25983879	Repair/upgrade the Electrical, HVAC, Plumbing Systems, and Building Envelope for Barracks (Bldg 5243) to Current Building Standards	1,402	<i>Sep-09</i>	<i>Nov-09</i>	May-10
2253	MTA Camp Edwards	MA	E	25983880	Repair/upgrade the Electrical, HVAC, Plumbing Systems, and Building Envelope for Barracks (Bldg 5242) to Current Building Standards	1,402	<i>Sep-09</i>	<i>Nov-09</i>	May-10
2254	MTA Camp Edwards	MA	E	25983881	Repair/upgrade the Electrical, HVAC, Plumbing Systems, and Building Envelope for Barracks (Bldg 5240) to Current Building Standards	1,402	<i>Sep-09</i>	<i>Nov-09</i>	May-10
2255	MTA Camp Edwards	MA	E	25983943	Repair/upgrade the Electrical, HVAC, Plumbing Systems, and Building Envelope for Barracks (Bldg 5232) to Current Building Standards	1,402	<i>Sep-09</i>	<i>Nov-09</i>	May-10
2256	MTA Camp Edwards	MA	E	25983944	Repair/upgrade the Electrical, HVAC, Plumbing Systems, and Building Envelope for Barracks (Bldg 5230) to Current Building Standards	1,402	<i>Sep-09</i>	<i>Nov-09</i>	May-10
2257	MTC-H Camp Grayling	MI	B	26050029	Repair/upgrade all Building Systems in BOQ(Bldg 418) to Current Building Standards	800	<i>Oct-09</i>	<i>Dec-09</i>	May-10
2258	Camp Ripley	MN	B	27126185	Construct Bachelor Officer Quarters to replace Bldgs 01301 and 01302	441	<i>Jun-09</i>	<i>Jul-09</i>	May-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
2259	Camp Ripley	MN	B	27126186	Construct Bachelor Officer Quarters to replace Bldgs 01303 and 01304	441	<i>Jun-09</i>	<i>Jul-09</i>	May-10
2260	Camp Ripley	MN	B	27126187	Construct Bachelor Officer Quarters to replace Bldgs 01305 and 01306	441	<i>Jun-09</i>	<i>Jul-09</i>	May-10
2261	Camp Ripley	MN	B	27126188	Construct Bachelor Officer Quarters to replace Bldgs 01307 and 01308	441	<i>Jun-09</i>	<i>Jul-09</i>	May-10
2262	Camp Ripley	MN	B	27126190	Construct Bachelor Officer Quarters to replace Bldgs 01309 and 01310	441	<i>Jun-09</i>	<i>Jul-09</i>	May-10
2263	Camp Ripley	MN	B	27126183	Construct Bachelor Officer Quarters to replace Bldgs 01311 and 01312	452	<i>Jun-09</i>	<i>Jul-09</i>	Jul-10
2264	Camp Ripley	MN	B	27126189	Construct Bachelor Officer Quarters to replace Bldgs 01313 and 01314	452	<i>Jun-09</i>	<i>Jul-09</i>	Jul-10
2265	Fort Leonard Wood	MO	E	29-081111	Repair/upgrade Barracks (Bldg 1232) to Current Fire Protection, Energy Controls, Restrooms Standards	180	<i>Jul-09</i>	<i>Jul-09</i>	May-10
2266	Fort Leonard Wood	MO	E	29-081112	Repair/upgrade Barracks (Bldg 1240) to Current Fire Protection, Energy Controls, Restrooms Standards	180	<i>Jul-09</i>	<i>Jul-09</i>	May-10
2267	Fort Leonard Wood	MO	E	29-081110	Repair/upgrade Barracks (Bldg 1241) to Current Fire Protection, Energy Controls, Restrooms Standards	180	<i>Jul-09</i>	<i>Jul-09</i>	May-10
2268	Fort Leonard Wood	MO	E	29-081108	Repair/upgrade Barracks (Bldg 1244) to Current Fire Protection, Energy Controls, Restrooms Standards	180	<i>Jul-09</i>	<i>Jul-09</i>	May-10
2269	Fort Leonard Wood	MO	E	29-081113	Repair/upgrade Barracks (Bldg 1259) to Current Fire Protection, Energy Controls, Restrooms Standards	180	<i>Jul-09</i>	<i>Jul-09</i>	May-10
2270	Fort Leonard Wood	MO	E	29-081114	Repair/upgrade Barracks (Bldg 1260) to Current Fire Protection, Energy Controls, Restrooms Standards	180	<i>Jul-09</i>	<i>Jul-09</i>	May-10
2271	Fort Leonard Wood	MO	E	29-081117	Repair/upgrade Barracks (Bldg 1274) to Current Fire Protection, Energy Controls, Restrooms Standards	180	<i>Jul-09</i>	<i>Jul-09</i>	May-10
2272	Fort Leonard Wood	MO	E	29-081115	Repair/upgrade Barracks (Bldg 1275) to Current Fire Protection, Energy Controls, Restrooms Standards	180	<i>Jul-09</i>	<i>Jul-09</i>	May-10
2273	Fort Leonard Wood	MO	E	29-081116	Repair/upgrade Barracks (Bldg 1276) to Current Fire Protection, Energy Controls, Restrooms Standards	180	<i>Jul-09</i>	<i>Jul-09</i>	May-10
2274	Fort Leonard Wood	MO	E	29-081109	Repair/upgrade Barracks (Bldg 1278) to Current Fire Protection, Energy Controls, Restrooms Standards	180	<i>Jul-09</i>	<i>Jul-09</i>	May-10
2275	MTA Camp Clark Nevada	MO	E	29-081107	Repair/upgrade Barracks (Bldg B468) to Current Fire Protection, Energy Controls, Restrooms Standards	160	<i>Jul-09</i>	<i>Jul-09</i>	May-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
2276	MTA Camp Clark Nevada	MO	E	29-081106	Repair/upgrade Barracks (Bldg B469) to Current Fire Protection, Energy Controls, Restrooms Standards	160	<i>Jul-09</i>	<i>Jul-09</i>	May-10
2277	MTA Camp Clark Nevada	MO	E	29-081105	Repair/upgrade Barracks (Bldg B470) to Current Fire Protection, Energy Controls, Restrooms Standards	160	<i>Jul-09</i>	<i>Jul-09</i>	May-10
2278	MTA Camp Clark Nevada	MO	E	29-081104	Repair/upgrade Barracks (Bldg B471) to Current Fire Protection, Energy Controls, Restrooms Standards	160	<i>Jul-09</i>	<i>Jul-09</i>	May-10
2279	16 Sites Statewide	MT	E	30R10170	Install Energy Efficient Lighting Fixtures in All Cold Storage Buildings	103	<i>Sep-09</i>	<i>Oct-09</i>	<i>Feb-10</i>
2280	All Sites Statewide	MT	E	30R10171	Install LED wall packs in all buildings Statewide	25	<i>Sep-09</i>	<i>Sep-09</i>	<i>Mar-10</i>
2281	Culbertson	MT	O	30R10151	Repair/upgrade Readiness Center Female Latrines and Showers to Current Building Standards	226	<i>Sep-09</i>	<i>Oct-09</i>	<i>Mar-10</i>
2282	Malta Readiness Center	MT	O	30R10150	Repair/upgrade Readiness Center Female Latrines and Showers to Current Building Standards	226	<i>Sep-09</i>	<i>Sep-09</i>	May-10
2283	Onate Complex Training Site	NM	E	35B67-0901	Install Solar Covered Parking Structure and Photovoltaic Solar Farm	1,000	<i>Jul-09</i>	<i>Oct-09</i>	May-10
2284	Fort Indiantown Gap	PA	E	42090028	Repair/upgrade Electrical and HVAC Systems in Barracks (Bldg 13-009) to Current Building Standards	120	<i>Aug-09</i>	<i>Oct-09</i>	<i>Apr-10</i>
2285	Fort Indiantown Gap	PA	E	42090029	Repair/upgrade Electrical and HVAC Systems in Barracks (Bldg 13-010) to Current Building Standards	120	<i>Aug-09</i>	<i>Oct-09</i>	<i>Apr-10</i>
2286	Fort Indiantown Gap	PA	E	42090030	Repair/upgrade Electrical and HVAC Systems in Barracks (Bldg 13-011) to Current Building Standards	120	<i>Aug-09</i>	<i>Oct-09</i>	<i>Apr-10</i>
2287	Fort Indiantown Gap	PA	E	42090031	Repair/upgrade Electrical and HVAC Systems in Barracks (Bldg 13-015) to Current Building Standards	120	<i>Aug-09</i>	<i>Oct-09</i>	<i>Apr-10</i>
2288	Fort Indiantown Gap	PA	E	42090032	Repair/upgrade Electrical and HVAC Systems in Barracks (Bldg 13-028) to Current Building Standards	120	<i>Aug-09</i>	<i>Oct-09</i>	<i>Apr-10</i>
2289	Fort Indiantown Gap	PA	E	42090033	Repair/upgrade Electrical and HVAC Systems in Barracks (Bldg 13-029) to Current Building Standards	120	<i>Aug-09</i>	<i>Oct-09</i>	<i>Apr-10</i>
2290	Fort Indiantown Gap	PA	E	42090034	Repair/upgrade Electrical and HVAC Systems in Barracks (Bldg 13-030) to Current Building Standards	120	<i>Aug-09</i>	<i>Oct-09</i>	<i>Apr-10</i>
2291	Fort Indiantown Gap	PA	E	42090035	Repair/upgrade Electrical and HVAC Systems in Barracks (Bldg 13-031) to Current Building Standards	120	<i>Aug-09</i>	<i>Oct-09</i>	Jun-10
2292	Fort Indiantown Gap	PA	E	42090036	Repair/upgrade Electrical and HVAC Systems in Barracks (Bldg 13-042) to Current Building Standards	120	<i>Aug-09</i>	<i>Oct-09</i>	Jun-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
2293	Fort Indiantown Gap	PA	E	42090037	Repair/upgrade Electrical and HVAC Systems in Barracks (Bldg 13-043) to Current Building Standards	120	<i>Aug-09</i>	<i>Oct-09</i>	Jun-10
2294	Fort Indiantown Gap	PA	E	42090038	Repair/upgrade Electrical and HVAC Systems in Barracks (Bldg 13-044) to Current Building Standards	120	<i>Aug-09</i>	<i>Oct-09</i>	Jun-10
2295	Fort Indiantown Gap	PA	E	42090039	Repair/upgrade Electrical and HVAC Systems in Barracks (Bldg 13-045) to Current Building Standards	120	<i>Aug-09</i>	<i>Oct-09</i>	Jun-10
2296	Fort Indiantown Gap	PA	E	42090040	Repair/upgrade Electrical and HVAC Systems in Barracks (Bldg 13-046) to Current Building Standards	120	<i>Aug-09</i>	<i>Oct-09</i>	Jun-10
2297	Fort Indiantown Gap	PA	E	42090041	Repair/upgrade Electrical and HVAC Systems in Barracks (Bldg 13-048) to Current Building Standards	120	<i>Aug-09</i>	<i>Oct-09</i>	Jun-10
2298	Fort Indiantown Gap	PA	E	42090042	Repair/upgrade Electrical and HVAC Systems in Barracks (Bldg 13-049) to Current Building Standards	120	<i>Aug-09</i>	<i>Oct-09</i>	Jun-10
2299	Fort Indiantown Gap	PA	E	42090043	Repair/upgrade Electrical and HVAC Systems in Barracks (Bldg 13-050) to Current Building Standards	120	<i>Aug-09</i>	<i>Oct-09</i>	Jun-10
2300	Fort Indiantown Gap	PA	E	42090044	Repair/upgrade Electrical and HVAC Systems in Barracks (Bldg 13-051) to Current Building Standards	120	<i>Aug-09</i>	<i>Oct-09</i>	Jun-10
2301	Fort Indiantown Gap	PA	E	42090045	Repair/upgrade Electrical and HVAC Systems in Barracks (Bldg 13-060) to Current Building Standards	120	<i>Aug-09</i>	<i>Oct-09</i>	Jun-10
2302	Fort Indiantown Gap	PA	E	42090046	Repair/upgrade Electrical and HVAC Systems in Barracks (Bldg 13-061) to Current Building Standards	120	<i>Aug-09</i>	<i>Oct-09</i>	Jun-10
2303	Fort Indiantown Gap	PA	E	42090047	Repair/upgrade Electrical and HVAC Systems in Barracks (Bldg 13-062) to Current Building Standards	120	<i>Aug-09</i>	<i>Oct-09</i>	Jun-10
2304	Fort Indiantown Gap	PA	E	42090048	Repair/upgrade Electrical and HVAC Systems in Barracks (Bldg 13-063) to Current Building Standards	120	<i>Aug-09</i>	<i>Oct-09</i>	Jun-10
2305	Fort Indiantown Gap	PA	E	42090201	Install Energy Efficient Lighting at Ammo Supply Point	500	<i>Dec-09</i>	May-10	Jun-10
2306	Harrisburg Reserve Center	PA	E	42090203	Repair/upgrade all of Readiness Center (Bldg 2) to Current Building Code and Energy Standards	1,181	<i>Sep-09</i>	<i>Nov-09</i>	Nov-10
2307	Harrisburg Reserve Center	PA	E	42090202	Repair/upgrade all of Readiness Center (Bldg 1) to Current Building Code and Energy Standards	2,411	<i>Sep-09</i>	<i>Nov-09</i>	Nov-10
2309	MTA McCrady Training Site	SC	R	450427	Replace Roof on Classroom (Bldg S3800)	750	<i>Jan-10</i>	<i>Apr-10</i>	Aug-10
2310	Angleton	TX	R	48090210	Repair Roof at Readiness Center	26	<i>Jan-10</i>	<i>Jan-10</i>	<i>Apr-10</i>
2311	Baytown	TX	R	48090213	Repair Roof at Readiness Center	11	<i>Dec-09</i>	<i>Jan-10</i>	<i>Feb-10</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
2312	Beaumont	TX	R	48090206	Repair Roof at Readiness Center	29	<i>Dec-09</i>	<i>Jan-10</i>	<i>Feb-10</i>
2313	Camp Swift	TX	E	48090305	Repair/upgrade 31 Barracks to Current HVAC and Electrical Standards	745	Jul-10	Aug-10	Dec-10
2314	Ellington Field	TX	R	48090212	Repair Roof at Army Aviation Support Facility	26	<i>Dec-09</i>	<i>Jan-10</i>	<i>Feb-10</i>
2315	La Marque	TX	R	48090209	Repair Roof at Readiness Center	322	<i>Jan-10</i>	<i>Jan-10</i>	May-10
2316	Pasadena	TX	R	48090214	Repair Roof at Readiness Center	26	<i>Dec-09</i>	<i>Jan-10</i>	<i>Feb-10</i>
2317	Port Arthur	TX	O	48090208	Repair Exterior Wall at Readiness Center	18	<i>Dec-09</i>	<i>Jan-10</i>	<i>Feb-10</i>
2318	Port Neches	TX	R	48090207	Repair Roof at Readiness Center	36	<i>Jan-10</i>	<i>Jan-10</i>	May-10
2319	Training Site Ethan Allen Range	VT	E	50200634	Repair/upgrade HVAC and Electrical Systems in Munda Area Barracks to Current Building Standards	580	<i>Aug-09</i>	<i>Jan-10</i>	<i>Apr-10</i>
2320	Training Site Ethan Allen Range	VT	E	50200636	Repair/upgrade HVAC and Electrical Systems in Argonne Area Barracks to Current Building Standards	602	<i>Aug-09</i>	<i>Apr-10</i>	Aug-10
2321	Training Site Ethan Allen Range	VT	E	50200635	Repair/upgrade HVAC and Electrical Systems in Wilderness Area Barracks to Current Building Standards	840	<i>Aug-09</i>	<i>Aug-09</i>	<i>Mar-10</i>
2322	Appleton	WI	E	5520080001	Repair/upgrade Latrine Plumbing Systems, HVAC, and Kitchen Fire Suppression Systems in Readiness Center to Current Building Standards	183	<i>Jul-09</i>	<i>Aug-09</i>	<i>Feb-10</i>
2323	Black River Falls	WI	E	5520080002	Repair/upgrade Latrine Plumbing Systems and Kitchen Fire Suppression Systems in Readiness Center to Current Building Standards	183	<i>Sep-09</i>	<i>Nov-09</i>	May-10
2324	Tomah	WI	E	55980449	Repair/upgrade Kitchen Electrical and Fire Protection Systems in Readiness Center to Current Building Standards	135	<i>Jul-09</i>	<i>Aug-09</i>	May-10
2325	Wheeling	WV	O	5499126	Install Closed Circuit Television at Army Aviation Support Facility	50	<i>Aug-09</i>	<i>Sep-09</i>	May-10
2326	Wood County Armory	WV	O	5499127	Install Closed Circuit Television at Army Aviation Support Facility (AASF # 1)	50	<i>Aug-09</i>	<i>Sep-09</i>	May-10
2327	MTC-H Camp Guernsey	WY	E	5600059	Construct 2 12,000 Water Tanks in North Training Area	136	<i>Sep-09</i>	May-10	Jul-10
2328	MTC-H Camp Guernsey	WY	E	5600046	Repair/upgrade Electrical Wiring in Bldg 16 (Classroom) to Current Code	60	<i>Aug-09</i>	<i>Oct-09</i>	<i>Mar-10</i>
2329	MTC-H Camp Guernsey	WY	E	5600054	Repair/upgrade HVAC to Current Standards in All Area 500 Buildings	480	<i>Jul-09</i>	<i>Aug-09</i>	May-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
2340	MTA Camp Shelby	MS	E	2890038	Upgrade Building Systems 1400 Block	582	<i>Apr-10</i>	May-10	Apr-11
2341	MTA Camp Shelby	MS	E	2890039	Upgrade Building Systems 1500 Block	382	<i>Apr-10</i>	May-10	Apr-11
2342	MTA Camp Shelby	MS	E	2890040	Upgrade Building Systems 1600 Block	581	<i>Apr-10</i>	May-10	Apr-11
2343	MTA Camp Shelby	MS	E	2890041	Upgrade Building Systems 1700 Block	855	<i>Apr-10</i>	May-10	Apr-11
2344	MTA Camp Shelby	MS	E	2890042	Upgrade Building Systems 1800 Block	293	<i>Apr-10</i>	May-10	Apr-11
2345	MTA Camp Rilea	OR	O	41090030	Construct a New High Voltage Electrical Loop	619	<i>Jan-10</i>	<i>Jan-10</i>	<i>Mar-10</i>
2346	Fort Indiantown Gap	PA	E	42090239	Extend Power to Unit Training Equipment Site	75	<i>Nov-09</i>	<i>Nov-09</i>	<i>Dec-09</i>
2347	Volunteer Training Site Milan	TN	E	47090022	Repair/Upgrade Readiness Center HVAC to Current Building Standards	514	<i>Mar-10</i>	May-10	Jul-10
2348	Yakima Training Center	WA	E	2009-646	Install Energy Efficient Windows and Doors and Insulate Maneuver and Training Equipment Site (Building 951)	314	<i>Feb-10</i>	<i>Feb-10</i>	Jun-10
2349	Camp Ripley	MN	B	27128401	Construct Bachelor Officer Quarters to replace Bldgs 01313 and 01314	300	<i>Sep-09</i>	<i>Sep-09</i>	Jul-10
2350	Camp Ripley	MN	B	27128403	Construct Bachelor Officer Quarters to replace Bldgs 01313 and 01314	300	<i>Sep-09</i>	<i>Sep-09</i>	May-10
2351	Juneau Armory and FMS	AK	E	02B4309030	Install Energy Efficient Lighting in Field Maintenance Shop and Army Aviation Operating Facility	170	<i>Nov-09</i>	<i>Feb-10</i>	Jul-10
2352	NG Bryant Airfield	AK	E	02A7009042	Replace Windows, HVAC, and Electrical System, and Insulate, and Reroof Air Traffic Control Tower	709	<i>Nov-09</i>	Jun-10	Sep-10
2353	Camp Denali	AK	E	02A8009039	Replace Plumbing, HVAC, and Lighting, and Insulate, and Reroof United States Property and Fiscal Office Warehouse	732	<i>Nov-09</i>	<i>Mar-10</i>	Jul-10
2354	Camp Denali	AK	E	02A8008068	Replace Lighting and HVAC at Combined Support Maintenance Shop	750	<i>Nov-09</i>	<i>Feb-10</i>	Jul-10
2355	Chandler Armory	AZ	E	40364	Energy Audit	27	<i>Oct-09</i>	<i>Nov-09</i>	<i>Dec-09</i>
2356	Camp Dodge Johnston TS	IA	R	19080345	Repair Battalion Headquarter's Roof (Bldg S-58)	32	<i>Nov-09</i>	<i>May-10</i>	Jun-10
2357	Camp Dodge Johnston TS	IA	R	19080343	Repair Battalion Headquarter's Roof (Bldg S-59)	32	<i>Nov-09</i>	<i>May-10</i>	Jun-10
2358	Camp Dodge Johnston TS	IA	U	19080214	Replace Pumping System at Sewage Lift Station	550	<i>Sep-09</i>	<i>Sep-09</i>	<i>Apr-10</i>
2359	Camp Dodge Johnston TS	IA	O	19080215	Construct a Simulations Center	610	<i>Sep-09</i>	<i>Sep-09</i>	<i>Apr-10</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
2360	Gowen Field Boise	ID	E	162009044	Install Energy Controls in Soldier Readiness Processing Bldg	40	<i>Sep-09</i>	<i>Sep-09</i>	<i>Jan-10</i>
2361	Sarasota Readiness Center	FL	E	12209039	Replace HVAC	17	Sep-10	Sep-10	Sep-10
2362	Lake City Readiness Center	FL	E	12209059	Replace electric heat with natural gas	8	Sep-10	Sep-10	Sep-10
2363	Fort Ruger	HI	P	15090031	Pavement & Flooding Remediation Combined Support Maintenance Shop	250	<i>Dec-09</i>	<i>Apr-10</i>	Oct-10
2364	Terre Haute	IN	R	18080030	Replace Roof at Readiness Center	317	Sep-10	Oct-10	Oct-10
2365	Jasper	IN	R	18080033	Replace Roof at Readiness Center	305	<i>Jul-09</i>	<i>Jul-09</i>	<i>Jan-10</i>
2366	Muncie	IN	R	18080178	Replace Roof at Readiness Center	530	Sep-10	Oct-10	Oct-10
2367	Hartford City	IN	R	18080049	Replace Roof at Readiness Center	158	<i>Aug-09</i>	May-10	Jun-10
2368	Lebanon	IN	R	18090006	Replace Roof at Readiness Center	270	<i>Sep-09</i>	May-10	May-10
2369	Frankfort	IN	R	18080179	Replace Roof at Readiness Center	195	May-10	May-10	Jul-10
2370	Camp Atterbury	IN	U	18090135	Replace Sewer Lines	2,033	<i>Apr-10</i>	May-10	Sep-10
2371	Muscatatuck Urban Training Center	IN	E	18080256	Replace Roof , Windows, Mechanical and Electrical Systems, and Fire Suppression System at Building 20 (Transient Training Officers Quarters)	722	<i>Apr-10</i>	May-10	Sep-10
2372	Muscatatuck Urban Training Center	IN	O	18080262	Replace Mechanical and Electrical Systems, Fire Suppression System, and Interior Finishes at Building 60 (Transient Training Battalion Headquarters)	270	<i>Apr-10</i>	May-10	Aug-10
2373	Muscatatuck Urban Training Center	IN	E	18080257	Replace Roof , Windows, Doors, Mechanical and Electrical Systems, and Fire Suppression System at Building 30 (Communications Building)	544	<i>Apr-10</i>	May-10	Sep-10
2374	Bismarck RJB Complex	ND	E	380951	Replace Lighting at Readiness Center and Army Aviation Support Facility	164	Jun-10	Jun-10	Nov-10
2375	Lakehurst TS Naval Air Station	NJ	R	34LH101	Replace Roof at Army Aviation Support Facility	99	Jun-10	Oct-10	Dec-10
2376	Harry Reid Training Center	NV	O	321200	Repair Building Envelope of C-12 Hangar	24	<i>Jan-10</i>	<i>Feb-10</i>	<i>Mar-10</i>
2377	Harrisburg Readiness Center	PA	E	42090235	Upgrade Electrical, Plumbing, and HVAC in Building #7 (readiness center) to Current Building Standards	800	May-10	Jun-10	Mar-11

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
2378	Pittsburgh Hunt RC	PA	E	42090208	Replace Hunt Readiness Center Roof, Plumbing, and Electrical Service	729	Jun-10	Jul-10	Feb-11
2379	Allentown RC	PA	E	42090244	Replace Roof and Retrofit HVAC and Energy Management Systems at Readiness Center	837	May-10	Jul-10	Feb-11
2380	Plymouth Readiness Center	PA	E	42090181	Replace Boiler, HVAC, and Energy Management Systems at Readiness Center	175	Jun-10	Jul-10	Feb-11
2381	Wilkes Barre/ Kingston RC	PA	E	42090184	Replace Boiler at Readiness Center	162	Jun-10	Jun-10	Sep-10
2382	Fort Indiantown Gap	PA	O	42060009	Construct Simulations Center to Support Regional Battle Command Training Center	720	May-10	Jun-10	Dec-10
2383	Bismarck RJB Complex	ND	E	380938	Upgrade Electrical System at Readiness Center	57	<i>Apr-10</i>	May-10	Jul-10
2384	Camp Grafton	ND	E	380952	Replace Furnaces and Water Heaters in Barracks Bathroom Facilities	133	Jun-10	Jul-10	Aug-10
2385	Grand Forks	ND	E	380953	Replace HVAC at Readiness Center	80	May-10	Jun-10	Aug-10
2386	Camp Grafton	ND	E	380955	Upgrade Energy Management Control Systems at Unit Training and Equipment Site	40	<i>Apr-10</i>	May-10	Aug-10
2387	Camp Grafton	ND	E	380959	Install Soot Blowers at Central Heat Plant	40	<i>Apr-10</i>	May-10	Sep-10
2388	Minot	ND	E	380957	Replace Chiller at Readiness Center	180	Jun-10	Jun-10	Oct-10
2389	Minot	ND	E	380958	Upgrade HVAC at Readiness Center with Variable Frequency Drive	85	May-10	Jun-10	Aug-10
2390	Fargo	ND	E	380950	Replace Lighting at Field Maintenance Shop	40	May-10	Jun-10	Sep-10
2391	Grand Forks	ND	E	380950	Replace Lighting at Field Maintenance Shop	40	May-10	Jun-10	Sep-10
2392	Camp Grafton	ND	E	380950	Replace Lighting at Unit Training and Equipment Site	40	May-10	Jun-10	Sep-10
2393	Camp Grafton	ND	R	380954	Replace Roof at Unit Training and Equipment Site	65	<i>May-10</i>	Jun-10	Aug-10
2394	Grand Forks	ND	R	380961	Replace Roof at Field Maintenance Shop	145	Jun-10	Jun-10	Sep-10
2395	Camp Clark	MO	E	29090706	Repair/Upgrade Dining Facility (Bldg 400/401) to Current Fire Protection, Energy, and Food Service Standards	100	<i>Apr-10</i>	Jun-10	Oct-10
2396	Camp Clark	MO	E	29090711	Repair/Upgrade Building Envelope and Energy Systems of Company Headquarters (Bldg 390)	50	<i>Mar-10</i>	May-10	Sep-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
2397	Camp Clark	MO	E	29090712	Repair/Upgrade Building Envelope and Energy Systems of Company Headquarters (Bldg 408)	50	<i>Mar-10</i>	May-10	Sep-10
2398	Camp Clark	MO	E	29090715	Repair/Upgrade Building Envelope and Energy Systems of General Instructional Building (Bldg 412)	50	<i>Mar-10</i>	May-10	Sep-10
2399	Camp Clark	MO	E	29090716	Repair/Upgrade Dining Facility (Bldg 417/418) to Current Fire Protection, Energy, and Food Service Standards	100	<i>Mar-10</i>	Jun-10	Oct-10
2400	Camp Clark	MO	E	29090718	Repair/Upgrade Building Envelope and Energy Systems of Health Clinic (Bldg 444)	50	<i>Mar-10</i>	May-10	Sep-10
2401	Camp Clark	MO	E	29090719	Repair/Upgrade Building Envelope and Energy Systems of Airfield Operations (Bldg 304)	50	<i>Mar-10</i>	May-10	Sep-10
2402	Camp Clark	MO	E	29090720	Repair/Upgrade Building Envelope and Energy Systems of Transient Training Barracks (Bldg 439)	50	<i>Mar-10</i>	May-10	Sep-10
2403	Camp Clark	MO	E	29090721	Repair/Upgrade Building Envelope and Energy Systems of Military Police Station (Bldg 120)	75	<i>Mar-10</i>	May-10	Sep-10

ARMY FAMILY HOUSING

1449	Pine Bluff Arsenal	AR	F	38976	Demolish Housing Infrastructure	48	<i>Mar-10</i>	May-10	Sep-11
1450	Pine Bluff Arsenal	AR	F	38968	Repair Fencing, Restore Grounds	52	<i>Mar-10</i>	May-10	Aug-11
1451	Fort McNair	DC	F	38807	Renovate Exterior, Repair Windows, SNCO Family Housing, 4th Ave.	780	<i>Sep-09</i>	<i>Jan-10</i>	May-11
1452	Iowa Army Ammunition Plant	IA	F	38919	Repair Housing Interiors	20	<i>Apr-10</i>	Jun-10	Aug-11
1453	Rock Island Arsenal	IL	F	14424	Paint Exterior of Garages	30	<i>Jul-09</i>	<i>Jul-09</i>	<i>Sep-09</i>
1454	Rock Island Arsenal	IL	F	38478	Replace Electrical System	395	<i>Aug-09</i>	<i>Nov-09</i>	Apr-11
1455	Rock Island Arsenal	IL	F	38479	Replace Heating Ventilation System	240	<i>Aug-09</i>	<i>Nov-09</i>	Apr-11
1456	Fort Campbell	KY	F	38900	Upgrade Housing Services Office	65	<i>Jul-09</i>	<i>Jul-09</i>	<i>Oct-09</i>
1457	Fort Leavenworth	KS	F	38846	Upgrade Housing Services Office	70	<i>Aug-09</i>	<i>Jan-10</i>	Mar-11
1458	Lake City Army Ammunition Plant	MO	F	38915	Upgrade Electrical Systems, Repair Gutters	95	<i>Feb-10</i>	<i>Mar-10</i>	Sep-11
1459	Natick Soldier Systems Labs	MA	F	38582	Repair Sewers	45	<i>Mar-10</i>	May-10	Aug-11

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1460	Natick Soldier Systems Labs	MA	F	38587	Replace Heating Systems	100	<i>Mar-10</i>	May-10	Sep-11
1461	Natick Soldier Systems Labs	MA	F	38592	Replace Windows	100	<i>Mar-10</i>	May-10	Oct-11
1462	Watervliet Arsenal	NY	F	34433	Replace Roofs	50	<i>Sep-09</i>	<i>Nov-09</i>	<i>Dec-09</i>
1463	Letterkenny AD	PA	F	38316	Replace Hot Water Boilers	100	<i>Jul-09</i>	<i>Jul-09</i>	<i>Nov-09</i>
1464	Letterkenny AD	PA	F	38364	Renovate Bathroom (2 Baths per home)	100	<i>Jul-09</i>	<i>Jul-09</i>	<i>Nov-09</i>
1465	Tobyhanna AD	PA	F	20648	Renovate Sun Rooms	97	<i>Mar-10</i>	May-10	Nov-11
1466	Tobyhanna AD	PA	F	38677	Replace Porch Covers and Supports, Senior NCO Family Housing Units, No. 500 - 509	200	<i>Mar-10</i>	May-10	Nov-11
1467	Tooele AD	UT	F	38954	Replace Existing Heating Systems, Replace Siding	40	<i>Jun-09</i>	<i>Jul-09</i>	<i>Sep-09</i>
1468	Fort A.P. Hill	VA	F	35305	Replace Baths, Kitchens, and Repair Exteriors	50	<i>Jun-09</i>	<i>Jun-09</i>	<i>Jul-09</i>
1469	Fort Belvoir	VA	F	38575	Upgrade Housing Services Office	70	Jun-10	Jul-10	May-11
1470	Fort Myer	VA	F	38811	Renovate Exteriors and Repair Porches, SNCO Family Housing, Sheridan St.	550	<i>Jul-09</i>	<i>Jan-10</i>	Feb-11
1471	Radford Army Ammunition Plant	VA	F	25183	Repave Family Housing Roadway	190	<i>Sep-09</i>	<i>Dec-09</i>	Sep-11
1472	Radford Army Ammunition Plant	VA	F	25185	Repair Sidewalks in Family Housing Area	195	<i>Sep-09</i>	<i>Dec-09</i>	Sep-11
1473	Nationwide	Various	F	39020	Replace Signage and Flooring, 56 Housing Service Offices	250	<i>Sep-09</i>	<i>Jan-10</i>	May-10

NAVY & MARINE CORPS

ACTIVE NAVY

1	Naval Air Station Lemoore	CA	B	RM33-05	Whole Bachelor Quarters Modernization, Buildings 14 & 15	11,283	<i>Aug-09</i>	<i>Feb-10</i>	Jan-11
2	Naval Air Station North Island	CA	R	ST09-0605	Replace Metal Roof, Bachelor Quarters Building, SCI	1,037	<i>Apr-09</i>	<i>Apr-09</i>	<i>Aug-09</i>
3	Naval Amphibious Base Coronado	CA	E	RM09-1453	Facility Energy Improvements (Phase 3)	2,280	<i>Sep-09</i>	<i>Nov-09</i>	Feb-11

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
4	Naval Base Coronado	CA	B	RM09-1392	Whole Bachelor Quarters Modernization, Building 783	13,000	<i>Dec-09</i>	<i>Feb-10</i>	Sep-11
5	Naval Base Coronado	CA	B	RM09-1393	Whole Bachelor Quarters Modernization, Building 787	13,000	<i>Dec-09</i>	Feb-11	Sep-11
6	Naval Base Point Loma	CA	E	RM09-1452	Facility Energy Improvements (Phase 3)	2,280	<i>Sep-09</i>	<i>Jan-10</i>	Sep-10
7	Naval Base Point Loma	CA	B	RM525-08	Repair and Modernize 13 Living Units Bachelor Quarters, Building 554	877	<i>Apr-09</i>	<i>May-09</i>	May-10
8	Naval Base San Diego	CA	E	RM09-1451	Facility Energy Improvements (Phase 3)	2,280	<i>Sep-09</i>	<i>Nov-09</i>	Jul-10
9	Naval Base Ventura County	CA	E	RM09-1455	Facility Energy Improvements (Phase 4)	2,280	<i>Sep-09</i>	<i>Mar-10</i>	Jun-10
10	Naval Station San Diego	CA	B	RM128-08	Whole Bachelor Quarters Modernization, Angelley Hall, Building 3204	11,555	<i>Aug-09</i>	<i>Mar-10</i>	Oct-10
11	Naval Station San Diego	CA	O	ST155-08	Repair and Modernize Littoral Combat Ship Squadron Building 55	15,000	<i>Sep-09</i>	Aug-10	Oct-11
12	Naval Station San Diego	CA	O	RM985-08	Repair and Modernize DDG 1000 Training Facility	5,355	<i>Sep-09</i>	Mar-10	Apr-11
13	Naval Station San Diego	CA	E	ST09-0561	Replace Roof Mounted Boilers Bachelor Quarters 3144 and Bachelor Quarters 3150	885	<i>Apr-09</i>	<i>May-09</i>	<i>Aug-09</i>
14	Naval Station San Diego	CA	E	RM09-1454	Replace Inverter for 750KW Solar Array	910	<i>Jun-09</i>	<i>Mar-10</i>	Jun-10
15	Navy Installations	CA	E	RM09-1440	Install Photovoltaic Systems	31,800	<i>Jul-09</i>	<i>Sep-09</i>	May-10
16	Navy Installations	CA	E	RM09-1439	Advance Meter Installation	24,800	<i>Aug-09</i>	Jun-10	Aug-11
17	Naval Support Activity Washington	DC	B	RM11-09	Replace Fire Detection Devices, Bachelor Quarters, Building 72	1,035	<i>Apr-09</i>	<i>May-09</i>	<i>Jan-10</i>
18	Navy Installations	DC	E	RM09-1459	Install Photovoltaic Systems	2,736	<i>Jun-09</i>	Jun-10	Jan-11
19	Naval Air Station Jacksonville	FL	O	RM09-08	Repair Air Traffic Control Building 118	3,267	<i>Sep-09</i>	<i>Oct-09</i>	Sep-10
20	Naval Air Station Pensacola	FL	E	RM55-01	Repair and Modernize Administrative Building 1500	11,409	<i>Sep-09</i>	<i>Dec-09</i>	Apr-11
21	Navy Installations	FL	E	RM09-1447	Install Photovoltaic Systems	34,710	<i>Jun-09</i>	Jun-10	Jan-11
22	Navy Installations	FL	E	RM09-1444	Advance Meter Installation	19,900	<i>Sep-09</i>	Oct-10	Aug-11
23	Naval Base Guam	GU	B	RM057-99	Repair and Modernize Bachelor Quarters Buildings 581 &	6,791	<i>May-09</i>	Apr-10	Dec-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
				584, Camp Covington					
24	Naval Base Guam	GU	B	RM055-99	Repair and Modernize Bachelor Quarters Building 580, Camp Covington	4,849	<i>May-09</i>	<i>Oct-09</i>	Feb-11
25	Naval Base Guam	GU	B	RM051-99	Repair and Modernize Bachelor Quarters Building 579, Camp Covington	3,777	<i>Apr-09</i>	<i>Sep-09</i>	Apr-10
26	Naval Station Pearl Harbor	HI	O	RM2-07	Repair Wharf B4 and Pier B5	16,628	<i>Apr-09</i>	<i>Aug-09</i>	May-10
27	Naval Station Pearl Harbor	HI	O	RM5-07	Repair Wharf S1	20,591	<i>Apr-09</i>	<i>Aug-09</i>	Dec-10
28	Navy Installations	HI	E	RM09-1363	Install Photovoltaic Systems	32,600	<i>Dec-09</i>	Jul-10	Dec-10
29	Pacific Missile Range Facility Hawaiian Area	HI	O	ST15-08	Repair Pavement, Runway 16-34	31,500	<i>Apr-09</i>	<i>Aug-09</i>	Apr-10
30	Naval Station Great Lakes	IL	E	RM09-1406	Replace HVAC and Modernize Boorda Hall Bachelor Quarters Complex, Buildings 30-34	6,270	<i>Apr-09</i>	<i>May-09</i>	Sep-11
31	National Maritime Intelligence Center Suitland	MD	E	RM15-03	Structural Repairs to Parking Garage Building 1-002	5,590	<i>Apr-09</i>	<i>Apr-09</i>	<i>Mar-10</i>
32	National Maritime Intelligence Center Suitland	MD	E	EM005-09	Facility Energy Improvements (Various Buildings)	1,140	<i>Aug-09</i>	<i>Feb-10</i>	Aug-10
33	National Naval Medical Center Bethesda	MD	E	EM004-09	Facility Energy Improvements (Various Buildings)	2,920	<i>Aug-09</i>	<i>Nov-09</i>	Aug-10
34	Naval Air Station Patuxent River	MD	O	RM142-02	Hangar 110 Modernization	17,000	<i>Sep-09</i>	Feb-10	Sep-11
35	Naval Support Activity Annapolis	MD	E	RM001-09	Whole Galley Renovation, King Hall	50,885	<i>Jul-09</i>	<i>Sep-09</i>	Dec-11
36	Naval Support Activity Annapolis	MD	E	EM002-09	Facility Energy Improvements (Various Buildings)	1,020	<i>Aug-09</i>	<i>Mar-10</i>	Aug-10
37	Naval Support Activity South Potomac	MD	E	RM10-01	Repair HVAC System (Building 900)	3,899	<i>Sep-09</i>	Jun-10	Mar-11
38	Naval Surface Warfare Center Carderock	MD	E	EM001-09	Facility Energy Improvements (Various Buildings)	3,460	<i>Aug-09</i>	<i>Nov-09</i>	Aug-10
39	Naval Surface Warfare	MD	E	EM003-09	Facility Energy Improvements (Various Buildings)	2,480	<i>Aug-09</i>	<i>Nov-09</i>	Sep-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
Center Indian Head									
40	Navy Installations	MD	E	RM09-1460	Install Photovoltaic Systems	6,384	<i>Jun-09</i>	<i>Jun-10</i>	<i>Jan-11</i>
41	Portsmouth Naval Shipyard	ME	O	RM205-95	Repair Berths 7a and 7b and Surrounding Area	6,917	<i>Jun-09</i>	<i>Jul-09</i>	<i>May-10</i>
42	Portsmouth Naval Shipyard	ME	E	ST215-02	Replace HVAC and Modernize Building 343	4,653	<i>Aug-09</i>	<i>Sep-09</i>	<i>Aug-10</i>
43	Portsmouth Naval Shipyard	ME	E	ST229-07	Concrete Pile and Structural System Repairs, Berths 13a and 13b	4,364	<i>Aug-09</i>	<i>Sep-09</i>	<i>Aug-10</i>
44	Portsmouth Naval Shipyard	ME	E	ST200-03	Roof and Window Repairs, Training Facility Building 170	4,765	<i>Jun-09</i>	<i>Oct-09</i>	<i>May-10</i>
45	Portsmouth Naval Shipyard	ME	E	ST201-02	Roof Replacement and Exterior Repairs, Administrative Building 86	3,781	<i>Aug-09</i>	<i>Sep-09</i>	<i>Jul-10</i>
46	Navy Installations	MS	E	RM09-1449	Install Photovoltaic Systems	13,804	<i>Jun-09</i>	<i>Jun-10</i>	<i>Jan-11</i>
47	Navy Installations	MS	E	RM09-1446	Advance Meter Installation	8,450	<i>Sep-09</i>	<i>Jun-10</i>	<i>Jun-11</i>
48	Naval Air Station Fallon	NV	E	RM09-1441	Geothermal Energy Development	9,120	<i>Dec-09</i>	<i>Jun-10</i>	<i>Jun-11</i>
49	Naval Weapons Station Charleston	SC	B	RM09-1012	Paint Interior of Bachelor Quarters Buildings (B2403, 2404, 2406, 2407, & 2408)	1,125	<i>Apr-09</i>	<i>Aug-09</i>	<i>Oct-10</i>
50	Naval Air Station Corpus Christi	TX	O	RM011-00	Repair Runway 13L/31R	7,695	<i>Aug-09</i>	<i>Nov-09</i>	<i>Jun-10</i>
51	Naval Air Station Corpus Christi	TX	O	RM004-04	Repair Taxiways	3,283	<i>Aug-09</i>	<i>Nov-09</i>	<i>Jun-10</i>
52	Navy Installations	TX	E	RM09-1448	Install Photovoltaic Systems	20,826	<i>Jun-09</i>	<i>Jun-10</i>	<i>Jan-11</i>
53	Navy Installations	TX	E	RM09-1445	Advance Meter Installation	8,450	<i>Sep-09</i>	<i>May-10</i>	<i>Mar-11</i>
54	Naval Air Station Oceana	VA	O	RM170-03	Repair Runway 5R/23L	26,220	<i>Sep-09</i>	<i>Dec-10</i>	<i>Sep-11</i>
55	Naval Amphibious Base Little Creek	VA	E	RM226-08	Replace Lighting System at Piers	1,902	<i>Aug-09</i>	<i>Oct-09</i>	<i>Sep-10</i>
56	Naval Station Norfolk	VA	O	RM173-05	Repair Aircraft Parking Aprons, Landing Plane and Landing Field Areas	43,605	<i>Dec-09</i>	<i>Apr-10</i>	<i>Dec-11</i>
57	Naval Support Activity Norfolk	VA	E	RM211-08	Modernize Central HVAC Plant	8,541	<i>Nov-09</i>	<i>May-10</i>	<i>Jun-11</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
58	Norfolk Naval Shipyard	VA	O	RM181-07	Replace Elevators #37 and #40 Building 171	2,100	<i>Apr-09</i>	<i>May-09</i>	May-10
59	Naval Base Kitsap	WA	O	ST017-06	Repair Dry Dock 6 Caisson	6,981	<i>Aug-09</i>	<i>Oct-09</i>	Jul-10
60	Naval Base Kitsap	WA	O	ST008-06	Repair Dry Dock 5 Caisson	6,356	<i>Aug-09</i>	<i>Sep-09</i>	Apr-10
61	Naval Station Everett	WA	E	RM09-0667	Repair and Modernize Child Development Center	750	<i>Sep-09</i>	<i>Nov-09</i>	<i>Apr-10</i>
62	Navy Installations	WA	E	RM09-1432	Advance Meter Installation	33,900	<i>Jul-09</i>	Feb-10	Jun-11

NAVY RESERVE

63	Rock Island	IL	O	RM4-07A	Whole Navy Operational Support Center Facility Modernization	2,571	<i>Aug-09</i>	<i>Dec-09</i>	Aug-10
64	Belle Chasse	LA	O	RM03-08	Repair & Replace Airfield Lighting	12,503	<i>Aug-09</i>	<i>Jan-10</i>	Apr-11
65	Charlotte	NC	O	RM204-08	Whole Navy Operational Support Center Facility Modernization	8,010	<i>Oct-09</i>	<i>Jan-10</i>	Mar-11
66	Greensboro	NC	O	RM203-08	Whole Navy Operational Support Center Facility Modernization	7,500	<i>Oct-09</i>	<i>Jan-10</i>	Mar-11
67	Bronx	NY	E	RM18-06	Renovate Ground Floor HVAC, Building 100	2,760	<i>Apr-09</i>	<i>Jun-09</i>	Jun-10
68	Cincinnati	OH	O	RM2-07A	Whole Navy Operational Support Center Facility Modernization	3,925	<i>Jun-09</i>	<i>Oct-09</i>	Oct-10
69	Portland	OR	O	RM09-0842	Whole Navy Operational Support Center Facility Modernization	6,042	<i>Sep-09</i>	May-10	Nov-10
70	Erie	PA	O	RM332-08	Whole Navy Operational Support Center Facility Modernization	6,000	<i>Sep-09</i>	<i>Dec-09</i>	Mar-11
71	Chattanooga	TN	O	RM09-0443	Whole Navy Operational Support Center Facility Modernization	1,710	<i>Sep-09</i>	<i>Apr-10</i>	Oct-10
72	El Paso	TX	O	RM410-08	Whole Navy Operational Support Center Facility Modernization	1,710	<i>Aug-09</i>	<i>Oct-09</i>	Jun-10
73	Ft Worth	TX	O	RM001-10	Repair Hangar Doors	2,352	<i>Sep-09</i>	<i>Jan-10</i>	Oct-10

MARINE CORPS ACTIVE

74	Marine Corps Air Station Yuma	AZ	E	YU0006-7M	Sanitary Sewer Repairs	2,290	<i>Jun-09</i>	<i>Aug-09</i>	<i>Feb-10</i>
----	-------------------------------	----	---	-----------	------------------------	-------	---------------	---------------	---------------

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
75	Marine Corps Air Station Yuma	AZ	P	YU0320M	Repair Ordnance Access Road	1,424	<i>Jul-09</i>	<i>Oct-09</i>	<i>Dec-09</i>
76	Marine Corps Air Station Yuma	AZ	E	YU09GTM	Geothermal Energy Development	1,000	<i>Dec-09</i>	<i>Jan-10</i>	<i>Mar-10</i>
77	Marine Corps Air Station Yuma	AZ	E	YU1011Ry	Install Solar Photovoltaic Sunshade Fac 233	635	<i>Jun-09</i>	<i>Nov-09</i>	Feb-10
78	Marine Corps Air Station Yuma	AZ	E	YU0807M	Repair Air Conditioning, Admin Building. 507	531	<i>Jun-09</i>	<i>Nov-09</i>	<i>Dec-09</i>
79	Marine Corps Air Station Yuma	AZ	E	YU0806M	Repair Air Conditioning System, Admin Building. 505	531	<i>Jun-09</i>	<i>Aug-09</i>	<i>Dec-09</i>
80	Marine Corps Air Station Camp Pendleton	CA	E	PA0906M	Repair HVAC and Boilers Aircraft Rescue and Fire Fighting Building 2370	1,630	<i>Sep-09</i>	<i>Apr-10</i>	Oct-10
81	Marine Corps Air Station Camp Pendleton	CA	E	PA0905M	Repair Chief Naval Aviation & Technical Training Buildings	1,429	<i>Jun-09</i>	<i>Sep-09</i>	<i>Apr-10</i>
82	Marine Corps Air Station Camp Pendleton	CA	O	PA1002M	Repair Fire Pumps and Alarms in Building 2390	453	<i>Sep-09</i>	<i>Mar-10</i>	Sep-10
83	Marine Corps Air Station Camp Pendleton	CA	O	PA1002R	Improvements to Fire Pump Utility Building 2390	202	<i>Sep-09</i>	<i>Mar-10</i>	Sep-10
84	Marine Corps Air Station Camp Pendleton	CA	O	PA0906R	Reconfigure Work Spaces of Aircraft Rescue and Fire Fighting Building 2370	132	<i>Sep-09</i>	<i>Apr-10</i>	Oct-10
85	Marine Corps Air Station Miramar	CA	E	MI09BOILM	Repair Boilers, Various Facilities	7,682	<i>Sep-09</i>	Feb-10	Aug-10
86	Marine Corps Air Station Miramar	CA	E	MI09SOLIGR	Install Solar Lights	1,470	<i>Aug-09</i>	<i>Dec-09</i>	Mar-10
87	Marine Corps Base Camp Pendleton	CA	O	PE1090M	Repair Comm Cables on Ranges	5,001	<i>Jun-09</i>	<i>Jan-10</i>	Dec-10
88	Marine Corps Base Camp Pendleton	CA	E	PE0713M	Repair Roof / HVAC 21 Area	4,857	<i>Aug-09</i>	<i>Mar-10</i>	Sep-10
89	Marine Corps Base Camp Pendleton	CA	E	PE1068M	Repair Gas Pipe 53 Area	2,896	<i>Jul-09</i>	<i>Jan-10</i>	May-10
90	Marine Corps Base Camp Pendleton	CA	E	PE1069M	Repair Gas Pipe 62 Area	2,579	<i>Aug-09</i>	<i>Feb-10</i>	May-10
91	Marine Corps Base Camp Pendleton	CA	E	PE1070M	Repair Gas Pipe 43 Area	1,931	<i>Jul-09</i>	<i>Jan-10</i>	May-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
92	Marine Corps Base Camp Pendleton	CA	E	PE0410M	Repair Roof/HVAC 1100 Area	1,904	<i>Sep-09</i>	<i>Mar-10</i>	Jun-10
93	Marine Corps Base Camp Pendleton	CA	E	PE1076M	Repair Gas Pipe 31 Area	1,596	<i>Jul-09</i>	<i>Dec-09</i>	May-10
94	Marine Corps Base Camp Pendleton	CA	E	PE0469M	Repair Roof & HVAC Hq Area	1,417	<i>Sep-09</i>	<i>Jan-10</i>	<i>Mar-10</i>
95	Marine Corps Base Camp Pendleton	CA	E	PE1079M	Repair Gas Pipe 52 Area	1,211	<i>Jul-09</i>	<i>Nov-09</i>	<i>Feb-10</i>
96	Marine Corps Base Camp Pendleton	CA	E	PE0887M	Install Efficient Boilers and Water Heaters	602	<i>Jan-10</i>	Sep-10	Jan-11
97	Marine Corps Base Camp Pendleton	CA	B	PE0702M	Repair Bachelor Enlisted Quarters 24083	1,539	<i>Jul-09</i>	<i>Aug-09</i>	<i>Nov-09</i>
98	Marine Corps Recruit Depot San Diego	CA	E	SD1007M	Repair HVAC Messhall Dining Facility	1,191	<i>Sep-09</i>	<i>Feb-10</i>	Jul-10
99	Marine Corps Recruit Depot San Diego	CA	O	SD1018M	Repair Recruit Underwater Survival Facility	1,162	<i>Sep-09</i>	Mar-10	May-10
100	Marine Corps Recruit Depot San Diego	CA	O	SD1019M	Repair Obstacle Course and Track	1,134	<i>Sep-09</i>	<i>Jan-10</i>	<i>Apr-10</i>
101	MCAGCC Twenty-nine Palms	CA	E	TP097PVR	Install Photovoltaic System, Various Buildings	3,032	<i>Sep-09</i>	<i>Mar-10</i>	Sep-10
102	MCAGCC Twenty-nine Palms	CA	E	TP1022M	Repair 20in Water Main	5,189	<i>Jun-09</i>	<i>Aug-09</i>	<i>Mar-10</i>
103	Marine Corps Logistics Base Albany	GA	E	AL0604M	Replace Boilers and Controls in Steam Plant	1,293	<i>Jul-09</i>	<i>Feb-10</i>	Aug-10
104	Marine Corps Logistics Base Albany	GA	E	AL0608M	Repair Utility Infrastructure in Warehouse Area	2,138	<i>Aug-09</i>	<i>Feb-10</i>	Aug-10
105	Marine Corps Base Hawaii	HI	E	HI0911M	Repair Windows Headquarters Area	3,928	<i>Sep-09</i>	<i>Dec-09</i>	Sep-10
106	Marine Corps Air Station New River	NC	E	NR10ADMM	Repair HVAC/Mechanical/Electrical/Roofs and Windows Various Admin Facs	8,733	<i>Jul-09</i>	<i>Aug-09</i>	Sep-11
107	Marine Corps Air Station New River	NC	E	NR0905M	Repair Steam & Condensate Systems	859	<i>Apr-09</i>	<i>Jul-09</i>	Jun-10
108	Marine Corps Base Camp Lejeune	NC	E	LE08STLGTM Y	Replace Street Light Fixtures	1,630	<i>May-09</i>	<i>Nov-09</i>	May-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
109	Marine Corps Base Camp Lejeune	NC	R	LE08831EIP	Replace Roof & Modernize Elect System on Storage Building 1316	1,581	<i>Jun-09</i>	<i>Oct-09</i>	Jun-10
110	Marine Corps Base Camp Lejeune	NC	R	LE0832EIP	Replace Roof & Modernize Elect System on Storage Building 1317	1,581	<i>Jun-09</i>	<i>Oct-09</i>	Jun-10
111	Marine Corps Base Camp Lejeune	NC	E	LE0525ER	Site Net Energy Monitoring and Control	734	<i>Jun-09</i>	<i>Nov-09</i>	Jun-10
112	Marine Corps Base Camp Lejeune	NC	E	LE02ADMM	Repair HVAC/Mechanical/Electrical/Roofs and Windows Various Admin Facs	21,322	<i>Jun-09</i>	<i>Aug-09</i>	Mar-12
113	Marine Corps Base Camp Lejeune	NC	O	LE0228-9M	Repair Mechanical Systems in Various Facilities	1,697	<i>Jun-09</i>	<i>Oct-09</i>	Jun-10
114	Marine Corps Base Camp Lejeune	NC	E	LE0530-1M	Modernize Lighting and HVAC Controls, Camp Geiger	1,672	<i>Jun-09</i>	<i>Nov-09</i>	Jun-10
115	Marine Corps Recruit Depot Parris Island	SC	E	PI9920M	Lighting and HVAC Repairs, Visitor Center Building 283	4,160	<i>Aug-09</i>	<i>Dec-09</i>	Dec-10
116	Marine Corps Recruit Depot Parris Island	SC	E	PI0406M	Replace Windows, Education Center, Building 923	2,496	<i>Aug-09</i>	<i>Sep-09</i>	Aug-10
117	Marine Corps Recruit Depot Parris Island	SC	E	PI1004M	Replace HVAC Controls for Various Buildings	2,008	<i>Jun-09</i>	<i>Aug-09</i>	Jun-10
118	Marine Corps Recruit Depot Parris Island	SC	E	PI0508M	Repair Power Plant	1,383	<i>Aug-09</i>	<i>Sep-09</i>	Jul-10

MARINE CORPS RESERVE

119	Anchorage	AK	O	RM-147-09	Whole Facility Repair and Modernization (Training Center)	4,700	<i>Sep-09</i>	<i>Feb-10</i>	Jan-11
120	Bakersfield	CA	O	RM-136-09	Scope Mod to Repair Foundation (Training Center)	67	<i>Jun-09</i>	<i>May-10</i>	Jul-10
121	Seal Beach	CA	O	RM-118-09	Repair and Modernize Admin and Warehouse	1,300	<i>Sep-09</i>	<i>Feb-10</i>	Sep-10
122	New Haven	CT	O	RM-115-09	Center & Site Repairs	1,248	<i>May-10</i>	<i>Jun-10</i>	Oct-10
123	Wilmington	DE	O	RM-145-09	Vehicle Maintenance Facility Repairs	707	<i>Sep-09</i>	<i>May-10</i>	Dec-10
124	Wilmington	DE	O	RM-146-09	Repair and Modernize Reserve Training Center Facility	6,800	<i>Sep-09</i>	<i>May-10</i>	Dec-10
125	Tallahassee	FL	O	RM-122-09	Center Minor Maintenance / Repairs (Mod to special project)	1,144	<i>Aug-09</i>	<i>Apr-10</i>	Nov-10
126	Louisville (Ft Knox)	KY	O	RM-148-09	Repair and Modernize Reserve Training Center	1,438	<i>Sep-09</i>	<i>Nov-09</i>	Sep-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
127	Belle Chasse	LA	P	RM-137-09	Modernize Parking Lot Building 30	52	<i>Oct-09</i>	<i>Nov-09</i>	<i>Dec-09</i>
128	Belle Chasse	LA	O	RM-103-09	Repair Night Training Simulator Facility (Nite Lab)	390	<i>Sep-09</i>	<i>Nov-09</i>	<i>Dec-09</i>
129	Lafayette	LA	O	RM-150-09	Repair and Modernize Center/Site	3,409	<i>Sep-09</i>	<i>Nov-09</i>	Sep-10
130	Omaha	NE	O	RM-117-09	Repair and Modernize Reserve Training Center / Vehicle Maintenance Facility	4,446	<i>Feb-10</i>	May-10	Jun-11
131	Dover	NJ	O	RM-138-09	Reserve Training Center General Repairs	1,176	<i>Sep-09</i>	<i>Nov-09</i>	Jun-10
132	Stewart	NY	R	RM-144-09	Temp Roof Repairs, Admin Facility	67	<i>Aug-09</i>	<i>Nov-09</i>	<i>Mar-10</i>
133	Stewart (Newburgh)	NY	O	RM-121-09	Base Facility (Hangars) Improvements and Repairs	3,536	<i>Sep-09</i>	<i>Dec-09</i>	Sep-10
134	Cincinnati	OH	O	RM-106-09	Repair Vehicle Maintenance Facility & Tactical Vehicle & Equipment Storage Area	2,704	<i>Apr-09</i>	<i>Oct-09</i>	<i>Aug-10</i>
135	Portland	OR	O	RM-143-09	Mechanical & Electrical Design (Training Center)	31	<i>Dec-09</i>	Jun-10	Nov-10
136	Eastover	SC	O	RM-93-09	Epoxy Floor & Install Cages (Armory)	23	<i>Aug-09</i>	<i>Sep-09</i>	<i>Oct-09</i>
137	Ft Worth	TX	O	RM-142-09	Repair Night Training Simulator Facility (Nite Lab)	88	<i>Aug-09</i>	<i>Sep-09</i>	<i>Nov-09</i>
138	Ft Worth	TX	O	RM-141-09	Construct Building for Fuse Tanks	750	<i>Sep-09</i>	<i>Oct-09</i>	<i>Feb-10</i>
139	Ft Worth	TX	O	RM-133-09	Repair to Bunkers 4237 to 4242	624	<i>Jul-09</i>	<i>Aug-09</i>	<i>Jan-10</i>
140	Ft Worth	TX	O	RM-110-09	Repair Bunkers 4243, 4245, 4246	572	<i>Jul-09</i>	<i>Aug-09</i>	<i>Jan-10</i>
141	Ft Worth	TX	O	RM-139-09	Construct Van Storage Area	737	<i>Sep-09</i>	<i>Nov-09</i>	Jun-10
142	Ft Lewis	WA	O	RM-109-09	Reserve Training Center Repairs	1,300	<i>Sep-09</i>	<i>Oct-09</i>	Jan-11
143	Spokane	WA	O	RM-119-09	Reserve Training Center Repairs	2,600	<i>Sep-09</i>	<i>Jan-10</i>	Nov-10

AIR FORCE

AIR FORCE ACTIVE

1	Clear AS	AK	E	CECC060003C	Repair/Replace Heat Banks on Radar Sys (OTZ, TNC, CDB)	538	<i>Jul-09</i>	<i>Nov-09</i>	Sep-10
2	Clear AS	AK	E	DXEB081028	Replace Coal Crusher and Chute, Heat Plant	42	<i>Apr-09</i>	<i>Jun-09</i>	<i>Oct-09</i>
3	Clear AS	AK	E	DXEB081026	Replace 1200 Amp Breakers	448	<i>Apr-09</i>	<i>Nov-09</i>	Aug-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
4	Clear AS	AK	E	DXEB051030P 1	Repair Potable Water System P1	452	<i>Dec-09</i>	Jun-10	Sep-10
5	Clear AS	AK	E	DXEB041010	Replace Coal Crusher/Chute	735	<i>Aug-09</i>	Jun-10	Oct-10
6	Clear AS	AK	O	DXEB041026	Antiterrorism & Security Compliance, Installation Gate	1,058	<i>Dec-09</i>	May-10	Jul-11
7	Clear AS	AK	U	DXEB921001	Replace HVAC Cooling Pond Liner	1,267	<i>Sep-09</i>	Jun-10	Sep-10
8	Eareckson AS	AK	P	VNMH060017 P2	Repair Airfield Pavement	16,350	<i>Jun-09</i>	<i>Jul-09</i>	Sep-10
9	Eielson AFB	AK	O	FTQW052517	Repair Fire Suppression (B4105 - Snow Barn)	16	<i>May-09</i>	<i>Jul-09</i>	<i>Jul-09</i>
10	Eielson AFB	AK	P	FTQW082601	Repair Coal Rail Section of Chpp Roof (6203)	22	<i>Aug-09</i>	<i>Nov-09</i>	<i>Nov-09</i>
11	Eielson AFB	AK	O	FTQW012542	Install Fire Protection In Hazmat Decon Fac (B4378)	27	<i>Jun-09</i>	<i>Sep-09</i>	<i>Oct-09</i>
12	Eielson AFB	AK	E	FTQW081506	Install Sewage, Steam, and Water Meters	32	<i>Jul-09</i>	<i>Jul-09</i>	<i>Sep-09</i>
13	Eielson AFB	AK	R	FTQW991124 B2	Repair Amx Supply Shop Roof (B4280)	38	<i>Aug-09</i>	May-10	May-10
14	Eielson AFB	AK	O	FTQW042407	Install Fire Suppression System Under Prime Beef Mezzanine	54	<i>May-09</i>	<i>Aug-09</i>	<i>Aug-09</i>
15	Eielson AFB	AK	P	FTQW062009	Pave Parking Area (B1232 - Nosedock 7))	61	<i>May-09</i>	<i>Aug-09</i>	<i>Oct-09</i>
16	Eielson AFB	AK	E	FTQW062435	Replace Well Pump (B1139)	108	<i>Aug-09</i>	<i>Sep-09</i>	Jul-10
17	Eielson AFB	AK	E	FTQW051015	Repair Exterior Insulation & Siding @ Launch Facility Maint Fac (B4231)	303	<i>May-09</i>	<i>Jul-09</i>	<i>Dec-09</i>
18	Eielson AFB	AK	R	FTQW042602 P1	Replace 8 Bay Roof Ph 1/2 (B1338)	323	<i>Aug-09</i>	Jun-10	Jul-10
19	Eielson AFB	AK	P	FTQW051025	Repair Quarry Hill Road (Catm to Munitions Area)	323	<i>May-09</i>	<i>Sep-09</i>	May-10
20	Eielson AFB	AK	P	FTQW071092	Repair Charlie and Delta Row Aprons	323	<i>May-09</i>	<i>Aug-09</i>	<i>Sep-09</i>
21	Eielson AFB	AK	R	FTQW082603	Repair Roof Civil Engineering Shop (B2350)	366	<i>Aug-09</i>	May-10	Jun-10
22	Eielson AFB	AK	E	FTQW081508	Replace Siding, Windows, Doors, Insulation (B3383)	376	<i>May-09</i>	<i>Jun-09</i>	<i>Apr-10</i>
23	Eielson AFB	AK	E	FTQW081509	Install Steam and Water Meters (Multi)	376	<i>Jul-09</i>	<i>Jul-09</i>	Aug-10
24	Eielson AFB	AK	R	FTQW042602	Replace 8 Bay Roof Ph 2/2 (B1338)	430	<i>Sep-09</i>	Jul-10	Aug-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
			P2						
26	Eielson AFB	AK	E	FTQW071507	Replace Steam Traps Amber Hall (B3112)	430	<i>Jul-09</i>	<i>Aug-09</i>	Sep-10
27	Eielson AFB	AK	R	FTQW082602	Repair Roof Base Supply Building (B3426)	430	<i>Sep-09</i>	May-10	Jun-10
28	Eielson AFB	AK	P	FTQW071038	Repair North Street/Wabash Ave Intersection	430	<i>Jul-09</i>	<i>Oct-09</i>	Sep-10
29	Eielson AFB	AK	E	FTQW071079	Repair H-Frame Transformer, CHPP Pump House	484	<i>Jun-09</i>	<i>Jun-09</i>	<i>Jul-09</i>
30	Eielson AFB	AK	E	FTQW042431	Repair HVAC System Fire House 2 (B4870)	544	<i>Jul-09</i>	Sep-10	Nov-10
31	Eielson AFB	AK	P	FTQW022014 P2	Repair Mullins Pit Road	581	<i>May-09</i>	<i>Sep-09</i>	May-10
32	Eielson AFB	AK	E	FTQW071071	Repair HVAC System, Base Operations	1,022	<i>May-09</i>	May-10	Aug-10
33	Eielson AFB	AK	E	FTQW051510 P2	Repair Civil Engineering Headquarters Heating System	2,582	<i>Sep-09</i>	<i>Feb-10</i>	Nov-10
34	Eielson AFB	AK	E	FTQW071054	Maintain Turbine Generator #4 (B6203)	3,119	<i>Aug-09</i>	<i>Apr-10</i>	Jun-10
35	Eielson AFB	AK	E	FTQW061004 P2	Repair Waste Water Treatment Plant, Ph2 (B2316)	7,099	<i>Oct-09</i>	May-10	Sep-10
36	Elmendorf AFB	AK	O	FXSB061012	Upgrade Traffic Signals Sijan & Awd	43	<i>May-09</i>	Jul-10	Oct-11
37	Elmendorf AFB	AK	E	FXSB111751	Repair Replace Air Compressors Age & Snow Barn	43	<i>Sep-09</i>	<i>Oct-09</i>	<i>Nov-09</i>
38	Elmendorf AFB	AK	E	FXSB031224	Repair HVAC & Concrete Drive Thru Wing Conference Center	161	<i>Apr-09</i>	<i>May-09</i>	<i>Aug-09</i>
39	Elmendorf AFB	AK	E	FXSB101052	Replace Air Handlers POLS Operations	161	<i>Apr-09</i>	<i>Aug-09</i>	<i>Jan-10</i>
40	Elmendorf AFB	AK	E	FXSB111752	Audit for Water Efficiency, Multi-Facilities	161	<i>Jul-09</i>	<i>Aug-09</i>	Aug-10
41	Elmendorf AFB	AK	E	FXSB042802	Repair Sewer Line, Hangar 16 to Hangar 17	296	<i>May-09</i>	<i>Jul-09</i>	<i>Sep-09</i>
42	Elmendorf AFB	AK	R	FXSB002308	Replace Roof Fighter Sq Acmi Bldg 9551	323	<i>May-09</i>	<i>Aug-09</i>	Oct-11
43	Elmendorf AFB	AK	P	FXSB941210Z	Repair Threshold Lights, Runway 16	414	<i>May-09</i>	May-10	Nov-10
44	Elmendorf AFB	AK	E	FXSB081013	Repair Water Lines Trans Bldg 6211	484	<i>Apr-09</i>	<i>Nov-09</i>	<i>Apr-10</i>
45	Elmendorf AFB	AK	O	FXSB102400	Maintain Paint Base Facilities	506	<i>Jun-09</i>	<i>Jul-09</i>	<i>Sep-09</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
46	Elmendorf AFB	AK	P	FXSB081454	Install Taxiway Edge Lights	516	<i>May-09</i>	Jul-10	Nov-11
47	Elmendorf AFB	AK	E	FXSB111003	Install Back Flow Preventers	592	<i>Apr-09</i>	<i>Jan-10</i>	<i>Apr-10</i>
48	Elmendorf AFB	AK	E	FXSB002902	Replace Heating & Ventilation System, Transportation Fac	602	<i>May-09</i>	<i>Oct-09</i>	<i>Dec-09</i>
49	Elmendorf AFB	AK	E	FXSB012801A	Repair / Replace Sewer, East of Gibson Ave	1,076	<i>May-09</i>	<i>Jul-09</i>	<i>Feb-10</i>
50	Elmendorf AFB	AK	P	FXSB102003	Repair Combat Alert Cells 1-4 Apron Pavement	1,076	<i>May-09</i>	<i>Jul-09</i>	Oct-11
51	Elmendorf AFB	AK	P	FXSB072002	Repair Base Operations Pavement South Side	1,302	<i>May-09</i>	<i>Jun-09</i>	Oct-11
52	Elmendorf AFB	AK	P	FXSB092005	Repair Charlie Loop Taxilanes and Parking Slots	1,302	<i>May-09</i>	Jul-10	Oct-11
53	Elmendorf AFB	AK	E	FXSB111750	Replace Lighting Various Bldgs	1,331	<i>Sep-09</i>	<i>Jan-10</i>	Jun-10
54	Elmendorf AFB	AK	P	FXSB032112B	Repair Fairchild Ave, 381st to Green Lake Ph 2	1,613	<i>Jun-09</i>	Aug-10	Oct-11
55	Elmendorf AFB	AK	P	FXSB062002A	Repair Taxiway N Phase 1	1,613	<i>May-09</i>	<i>May-09</i>	<i>Feb-10</i>
56	Elmendorf AFB	AK	P	FXSB062002B	Repair Taxiway N Phase 2	1,613	<i>May-09</i>	<i>Jul-09</i>	<i>Feb-10</i>
57	Elmendorf AFB	AK	E	FXSB092809	Replace Storm Drainage System, West Taxiway A South	1,613	<i>May-09</i>	<i>Aug-09</i>	Jun-10
58	Elmendorf AFB	AK	P	FXSB032112A	Repair Fairchild Ave, Airlifter to 381 Street, Ph 1	1,829	<i>Jun-09</i>	Jul-10	Oct-11
59	Elmendorf AFB	AK	P	FXSB0020022	Repair Taxiway M & Shoulders, Ph 2	1,936	<i>May-09</i>	Jun-10	Oct-11
60	Elmendorf AFB	AK	E	FXSB072801A	Repair Storm Drainage System to Port of Anchorage	1,936	<i>Jul-09</i>	<i>Sep-09</i>	Sep-10
61	Elmendorf AFB	AK	E	FXSB032804	Replace 14 Inch Water Main From Pit 18 to Reservoir	2,926	<i>May-09</i>	<i>Jul-09</i>	Sep-10
62	Elmendorf AFB	AK	P	FXSB092010	Repair Runway 16/34	5,271	<i>Jun-09</i>	May-10	Oct-11
63	Indian Mountain Long Range Radar Site	AK	O	LKRC990001	Repair Fire Detection System - Site Wide	624	<i>Jun-09</i>	<i>Dec-09</i>	May-10
64	King Salmon Airport	AK	E	MFJF020010B	Repair Steam & Condensate Lines - Ph2	1,049	<i>May-09</i>	<i>May-09</i>	Sep-10
65	Point Barrow Long Range Radar Site	AK	O	TKLH010004	Replace Fire Detection Sys	446	<i>Jun-09</i>	<i>Feb-10</i>	<i>Apr-10</i>
66	Maxwell AFB	AL	O	PNQS046254	Antiterrorism-Const Overhead Canopy Sys, Day St Gate	404	<i>May-09</i>	<i>May-09</i>	<i>Feb-10</i>
67	Maxwell AFB	AL	Q	PNQS028533	Repair Restrooms, Entry Control, Bldg 1404	457	<i>Apr-09</i>	<i>May-09</i>	<i>Aug-09</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
68	Maxwell AFB	AL	O	PNQS046054B	Antiterrorism-New Entry Control Fac, Day St (Repair)	469	<i>May-09</i>	<i>May-09</i>	<i>Feb-10</i>
69	Maxwell AFB	AL	E	PNQS070793	Replace Lights (Ph 3), Runway 15/33	531	<i>Apr-09</i>	<i>May-09</i>	<i>Feb-10</i>
70	Maxwell AFB	AL	O	PNQS076288	Replace Carpet, Officer Training School Bldgs 1485 & 1487	531	<i>Apr-09</i>	<i>May-09</i>	<i>Nov-09</i>
71	Maxwell AFB	AL	O	PNQS088027	Paint Exteriors, Multi Fac	531	<i>Apr-09</i>	<i>May-09</i>	<i>May-10</i>
72	Maxwell AFB	AL	O	PNQS046054A	Antiterrorism-New Entry Control Fac, Day Street	532	<i>May-09</i>	<i>May-09</i>	<i>May-10</i>
73	Maxwell AFB	AL	R	PNQS031470	Replace / Convert Roof, Lodging Bldg 1470	553	<i>Apr-09</i>	<i>May-09</i>	<i>Aug-09</i>
74	Maxwell AFB	AL	P	PNQS048087	Repair Misc Streets & Pkg Lots	617	<i>Apr-09</i>	<i>May-09</i>	<i>Nov-09</i>
75	Maxwell AFB	AL	O	PNQS083813	Construct Combat Skills Training Site	590	<i>Apr-09</i>	<i>Apr-09</i>	<i>Feb-10</i>
76	Maxwell AFB	AL	E	PNQS067877	Repair Mech & Elec Sys, Central Plant Bldg 1410 (Ph 3)	3,188	<i>May-09</i>	<i>Jun-09</i>	<i>Mar-10</i>
77	Maxwell AFB Gunter Annex	AL	O	JUBJ087795	Paint Exteriors, Multi Fac Gunter Annex	531	<i>Apr-09</i>	<i>May-09</i>	<i>Feb-10</i>
78	Maxwell AFB Gunter Annex	AL	E	JUBJ083695	Upgrade HVAC & Control Sys (Sfs Section), Bldg 834	638	<i>Apr-09</i>	<i>May-09</i>	<i>Nov-09</i>
79	Maxwell AFB Gunter Annex	AL	O	JUBJ088969	Replace Flooring, Multi Facilities	638	<i>Apr-09</i>	<i>May-09</i>	<i>Sep-09</i>
80	Little Rock AFB	AR	O	NKAK991099 1	Repair Lodging 1024 Fire Detection System	78	<i>Apr-09</i>	<i>Jun-09</i>	<i>Oct-09</i>
81	Little Rock AFB	AR	O	NKAK961014 1	Repair Fire Detection System Lodging 1020	157	<i>Apr-09</i>	<i>Nov-09</i>	<i>Feb-10</i>
82	Little Rock AFB	AR	O	NKAK961014	Repair Install Sprinkler Sys Lodging 1020	274	<i>Apr-09</i>	<i>Nov-09</i>	<i>Feb-10</i>
83	Little Rock AFB	AR	O	NKAK991099	Repair Install Sprinkler System Lodging 1024	323	<i>Apr-09</i>	<i>Jun-09</i>	<i>Dec-09</i>
84	Little Rock AFB	AR	P	NKAK021024	Sustain Pavement 6th Street/Arnold-Thomas	604	<i>Apr-09</i>	<i>May-09</i>	<i>Jun-10</i>
85	Little Rock AFB	AR	O	NKAK021083 12	Antiterrorism Repair Inst Vehicle Barriers, COMM Sqd Bldg 988	750	<i>Apr-09</i>	<i>May-09</i>	<i>Feb-10</i>
86	Little Rock AFB	AR	O	NKAK021083 16	Antiterrorism Repair, Install Vehicle Barriers Bldg 1100	828	<i>Apr-09</i>	<i>May-09</i>	<i>Nov-09</i>
87	Little Rock AFB	AR	O	NKAK071041 3	Repair Hangar 224 (Ph3)	856	<i>Jun-09</i>	<i>Jun-10</i>	<i>Jan-11</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
88	Little Rock AFB	AR	P	NKAK041063	Repair Alert Airfield Parking Ramp	2,148	<i>Apr-09</i>	<i>May-09</i>	<i>Jan-10</i>
89	Little Rock AFB	AR	P	NKAK041004	Sustain/Repair Taxiway Foxtrot	3,304	<i>Apr-09</i>	<i>May-09</i>	Nov-10
90	Little Rock AFB	AR	P	NKAK041064	Repair Apron Joint Seal/Slabs	3,405	<i>Apr-09</i>	<i>May-09</i>	May-11
91	Red River Space Surveillance Center	AR	E	UAUH051007	Repair HVAC Multi-Facilities	65	<i>Sep-09</i>	<i>Sep-09</i>	<i>Dec-09</i>
92	Davis-Monthan AFB	AZ	E	FBNV080056	Repair Windows, Multi Facs	76	<i>Sep-09</i>	<i>Nov-09</i>	<i>Dec-09</i>
93	Davis-Monthan AFB	AZ	E	FBNV090033	Construct (Extend) Central Chiller Loop, 5010	148	<i>Sep-09</i>	<i>Oct-09</i>	<i>Mar-10</i>
94	Davis-Monthan AFB	AZ	E	FBNV080064	Repair Parking Lot Lighting (LED)	159	<i>Sep-09</i>	<i>Feb-10</i>	<i>Feb-10</i>
95	Davis-Monthan AFB	AZ	E	FBNV080054	Repair (Upgrade) HVAC Controls, Multi Facs	307	<i>Sep-09</i>	<i>Nov-09</i>	<i>Mar-10</i>
96	Davis-Monthan AFB	AZ	E	FBNV090003 A	Construct Water Wells/Waste Water Systems	636	<i>Oct-09</i>	<i>Feb-10</i>	Sep-10
97	Davis-Monthan AFB	AZ	E	FBNV090014 B	Repair HVAC, Multi Facs	3,006	<i>Aug-09</i>	<i>Oct-09</i>	Jul-10
98	Davis-Monthan AFB	AZ	R	FBNV090010	Repair Roofs, Multi Facs	4,218	<i>Jul-09</i>	<i>Sep-09</i>	Sep-10
99	Davis-Monthan AFB	AZ	E	FBNV090003 B	Repair Water Wells	4,749	<i>Oct-09</i>	<i>Feb-10</i>	Sep-10
100	Gila Bend Air Force Auxiliary Field	AZ	P	HXCZ0521011	Seal Coat Roads and Access Pavement	117	<i>Apr-09</i>	<i>Sep-09</i>	<i>Dec-09</i>
101	Gila Bend Air Force Auxiliary Field	AZ	P	HXCZ0721014	Repair Taxiway, Gila Bend	244	<i>Apr-09</i>	<i>Sep-09</i>	<i>Nov-09</i>
102	Gila Bend Air Force Auxiliary Field	AZ	P	HXCZ0721013	Repair Asphalt Overruns	930	<i>Apr-09</i>	<i>Sep-09</i>	<i>Sep-09</i>
103	Gila Bend Air Force Auxiliary Field	AZ	P	HXCZ960303	Repair Aircraft Parking Ramp, Gila Bend	3,294	<i>Apr-09</i>	<i>Aug-09</i>	<i>Apr-10</i>
104	Luke AFB	AZ	P	NUEX9503102	Repair Road/Pavement (137th Ave)	64	<i>Apr-09</i>	<i>Jul-09</i>	<i>Jul-09</i>
105	Luke AFB	AZ	P	NUEX9503101	Repair Road/Pavement (138th Ave)	106	<i>Apr-09</i>	<i>Jul-09</i>	<i>Jul-09</i>
106	Luke AFB	AZ	P	NUEX9813351	Repair Wing Tank Storage Yard	106	<i>Apr-09</i>	<i>Aug-09</i>	<i>Aug-09</i>
107	Luke AFB	AZ	P	NUEX9503103	Repair Base Supply Parking Lot, B944	117	<i>Apr-09</i>	<i>Jul-09</i>	<i>Sep-09</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
108	Luke AFB	AZ	P	NUEX9810003	Repair Corsair Street Ph 3	122	<i>Apr-09</i>	<i>Mar-10</i>	<i>Apr-10</i>
109	Luke AFB	AZ	P	NUEX9810004	Repair Corsair Street Ph 4	138	<i>Apr-09</i>	<i>Mar-10</i>	<i>Apr-10</i>
110	Luke AFB	AZ	P	NUEX960707	Construct Fuel Equip, Parking Area, Logistics Sqd, B944	149	<i>Apr-09</i>	<i>Jul-09</i>	<i>Sep-09</i>
111	Luke AFB	AZ	P	NUEX071314	Resurface Flightline Access Road & Adjacent Parking Lot	213	<i>Apr-09</i>	<i>Jul-09</i>	<i>Oct-09</i>
112	Luke AFB	AZ	E	NUEX0014392	Replace Transformers, Ph 2	218	<i>Apr-09</i>	<i>May-09</i>	May-10
113	Luke AFB	AZ	E	NUEX0014394	Replace Transformers, Ph4	222	<i>Apr-09</i>	<i>May-09</i>	May-10
114	Luke AFB	AZ	E	NUEX0314225	Replace Ramp Lighting and Poles on Airfield	234	<i>Apr-09</i>	<i>May-09</i>	<i>Mar-10</i>
115	Luke AFB	AZ	P	NUEX041513	Resurface Logistics/Operations Sqd Parking Lot, B859	266	<i>Apr-09</i>	<i>Sep-09</i>	<i>Oct-09</i>
116	Luke AFB	AZ	P	NUEX051520	Repair Airmen Leadership School Parking Lot, B156	267	<i>Apr-09</i>	<i>Aug-09</i>	<i>Sep-09</i>
117	Luke AFB	AZ	R	NUEX091401	Repair Community Chapel Roof, B799	292	<i>Apr-09</i>	<i>Jun-09</i>	<i>Jun-09</i>
118	Luke AFB	AZ	E	NUEX0314224	Replace Ramp Lighting and Poles on Airfield	319	<i>Apr-09</i>	<i>May-09</i>	<i>Mar-10</i>
119	Luke AFB	AZ	E	NUEX051515	Repair HVAC System, Non-Destructive Inspection Lab	319	<i>May-09</i>	<i>May-09</i>	<i>Sep-09</i>
120	Luke AFB	AZ	P	NUEX091400	Repair Dorm Parking Lot B533-542	372	<i>Apr-09</i>	<i>Oct-09</i>	<i>Dec-09</i>
121	Luke AFB	AZ	P	NUEX0614252	Mill & Overlay Overruns Runway 03r/211	638	<i>Apr-09</i>	<i>Jul-09</i>	<i>Aug-09</i>
122	Luke AFB	AZ	P	NUEX0614253	Mill and Overlay Overruns, Runway 03l/21R	643	<i>Apr-09</i>	<i>May-09</i>	<i>Jul-09</i>
123	Luke AFB	AZ	E	NUEX0114211	Repair Water Distribution System Valves	691	<i>May-09</i>	<i>May-09</i>	<i>Feb-10</i>
124	Luke AFB	AZ	E	NUEX081601	Repair HVAC Rapcon, Bldg 979	1,063	<i>May-09</i>	<i>Sep-09</i>	May-10
125	Luke AFB	AZ	P	NUEX950377	Repair Misc Base Pavements	1,169	<i>Apr-09</i>	<i>Nov-09</i>	May-10
126	Luke AFB	AZ	E	NUEX0114181	Repair Dormitory HVAC System- B528	1,328	<i>May-09</i>	<i>Jun-09</i>	<i>Feb-10</i>
127	Luke AFB	AZ	E	NUEX0014391	Repair Primary Substation	1,381	<i>Apr-09</i>	<i>Nov-09</i>	Aug-10
128	Beale AFB	CA	E	BAEY082033	Replace Hangar Door Seals	165	<i>Aug-09</i>	<i>Jan-10</i>	<i>Feb-10</i>
129	Beale AFB	CA	E	BAEY082034	Replace Chiller, Administrative B/1086	263	<i>Aug-09</i>	May-10	Oct-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
130	Beale AFB	CA	E	BAEY082031	Replace Ventilation Controls Administrative Bldg	291	<i>Sep-09</i>	<i>Jun-10</i>	<i>Sep-10</i>
131	Beale AFB	CA	P	BAEY040069	Repair Taxiway Shoulders- Full Depth Ph 2	528	<i>Apr-09</i>	<i>Aug-09</i>	<i>Sep-09</i>
132	Beale AFB	CA	O	BAEY080080P 4	Repair Perimeter Fence Ph 4 (Fence Near Whltld. Gate, West)	898	<i>Jul-09</i>	<i>Jun-10</i>	<i>Dec-10</i>
133	Beale AFB	CA	P	BAEY040071	Repair Taxiway Shoulders- Full Depth Ph 3	1,057	<i>Apr-09</i>	<i>Aug-09</i>	<i>Oct-09</i>
135	Edwards AFB	CA	P	FSPM072561	Construct Concrete Pad for Civil Engineer Transmission Hi-Line	20	<i>May-09</i>	<i>Jun-09</i>	<i>Jul-09</i>
136	Edwards AFB	CA	R	FSPM051371	Maintain Roof, Research Equipt Storage B4444	21	<i>Jun-09</i>	<i>Oct-09</i>	<i>Mar-10</i>
137	Edwards AFB	CA	P	FSPM032214	Repair Sidewalks Main Base	27	<i>Jun-09</i>	<i>Aug-09</i>	<i>Aug-09</i>
138	Edwards AFB	CA	O	FSPM061119	Replace Carpet Tiles Admin B1431	27	<i>Jun-09</i>	<i>Aug-09</i>	<i>Oct-09</i>
139	Edwards AFB	CA	E	FSPM081426J A	Construct Equipment Pad Base Theater B2660	27	<i>Jun-09</i>	<i>Nov-09</i>	<i>Dec-09</i>
140	Edwards AFB	CA	E	FSPM961245B A	Repair Metering & Energy Management Control System, Test Pilot School B1220	27	<i>Jun-09</i>	<i>Aug-09</i>	<i>Jan-10</i>
141	Edwards AFB	CA	R	FSPM051413	Repair Roof Vehicle Maint B3511	32	<i>May-09</i>	<i>Nov-09</i>	<i>Jan-10</i>
142	Edwards AFB	CA	E	FSPM031527	Repair HVAC Wastewater Treatment Plant	43	<i>Jun-09</i>	<i>Jun-09</i>	<i>Oct-09</i>
143	Edwards AFB	CA	R	FSPM081428K	Repair Roof Research Lab B8412	43	<i>Jun-09</i>	<i>Mar-10</i>	<i>Mar-10</i>
144	Edwards AFB	CA	O	FSPM081269	Repair Fence and Stairs at Vehicle Maint Shop B3510	64	<i>Jun-09</i>	<i>Sep-09</i>	<i>Jan-10</i>
145	Edwards AFB	CA	E	FSPM081428J	Repair Roof - Research Lab Base Engineer Maint Shop B8406	64	<i>May-09</i>	<i>Jun-09</i>	<i>Aug-09</i>
146	Edwards AFB	CA	E	FSPM041436	Repair HVAC & Controls Research Lab B1398	75	<i>Jun-09</i>	<i>Jul-09</i>	<i>Jan-10</i>
148	Edwards AFB	CA	R	FSPM081215	Repair Roof Fuel Facility B2110	81	<i>May-09</i>	<i>Nov-09</i>	<i>Feb-10</i>
149	Edwards AFB	CA	E	FSPM081427E	Repair Energy Cool Roof Acquisition Center B3920	86	<i>Jun-09</i>	<i>Sep-09</i>	<i>Feb-10</i>
150	Edwards AFB	CA	O	FSPM061203	Repair Fire Suppression, Guided Munitions Shop B720	91	<i>May-09</i>	<i>Aug-09</i>	<i>May-10</i>
151	Edwards AFB	CA	P	FSPM075216	Construct Curb, Gutters and Gate at Launch Facility Payne Ave	96	<i>Jun-09</i>	<i>Nov-09</i>	<i>Dec-09</i>
152	Edwards AFB	CA	R	FSPM061105	Maintain Roof Guard House B1019	97	<i>Apr-09</i>	<i>Nov-09</i>	<i>Jul-10</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
153	Edwards AFB	CA	O	FSPM061354	Paint/Wallpaper Interior Child Development Ctr B6457	102	<i>May-09</i>	<i>Sep-09</i>	<i>Nov-09</i>
154	Edwards AFB	CA	E	FSPM041410	Repair Evap Coolers Hangar B1210	107	<i>Jun-09</i>	<i>Jun-09</i>	<i>Nov-09</i>
155	Edwards AFB	CA	E	FSPM071237	Repair Electrical Service Hangar B182	107	<i>May-09</i>	<i>Sep-09</i>	<i>Oct-09</i>
156	Edwards AFB	CA	E	FSPM081425C 1	Repair Retrofit Lighting Audio Visual B1405	107	<i>Jun-09</i>	<i>Jun-09</i>	<i>Oct-09</i>
157	Edwards AFB	CA	E	FSPM081425D	Repair Retrofit Lighting Maint Dock B1622	113	<i>May-09</i>	<i>Oct-09</i>	<i>Dec-09</i>
158	Edwards AFB	CA	R	FSPM081428H	Repair Roof Equip Research Lab B8354	113	<i>Apr-09</i>	<i>Jun-09</i>	<i>Jul-09</i>
159	Edwards AFB	CA	P	FSPM062599	Construct Parking Trans B3510	118	<i>Jun-09</i>	<i>Aug-09</i>	<i>Oct-09</i>
160	Edwards AFB	CA	E	FSPM081426L	Repair Energy Cool Roof Fire Department B2860	118	<i>Jun-09</i>	<i>Jul-09</i>	<i>Jan-10</i>
161	Edwards AFB	CA	R	FSPM051395	Repair Roof Base Support Fac B1610	124	<i>May-09</i>	<i>Jun-09</i>	<i>Aug-09</i>
162	Edwards AFB	CA	E	FSPM031314	Repair Boiler Research Lab B8620	129	<i>Jun-09</i>	<i>Apr-10</i>	<i>Jul-10</i>
163	Edwards AFB	CA	E	FSPM031348	Repair HVAC Various Research Lab Facilities	129	<i>Jun-09</i>	<i>Dec-09</i>	<i>Jan-10</i>
164	Edwards AFB	CA	E	FSPM081426I	Repair Energy Cool Roof 31 Test & Eval Squad Operations B1633	129	<i>May-09</i>	<i>Oct-09</i>	<i>Dec-09</i>
165	Edwards AFB	CA	R	FSPM081427F	Repair Roof Information Tech B3950	140	<i>May-09</i>	<i>Dec-09</i>	<i>Mar-10</i>
166	Edwards AFB	CA	E	FSPM081428D	Repair Energy Cool Roof Research Lab Sci & Eng Admin B8350	145	<i>May-09</i>	<i>Aug-09</i>	<i>Sep-09</i>
167	Edwards AFB	CA	E	FSPM081429F	Repair Lighting Administrative B2412	150	<i>Jun-09</i>	<i>Sep-09</i>	<i>Jan-10</i>
168	Edwards AFB	CA	P	FSPM031321	Repair Left Turn Lane Fitzgerald Ave	161	<i>May-09</i>	<i>Jul-09</i>	<i>Dec-09</i>
169	Edwards AFB	CA	E	FSPM072550	Upgrade Electrical System, Camp Corum	161	<i>May-09</i>	<i>Oct-09</i>	<i>Mar-10</i>
170	Edwards AFB	CA	E	FSPM081429A	Repair Lighting Test Operations B1199	161	<i>May-09</i>	<i>Jul-09</i>	<i>Jan-10</i>
171	Edwards AFB	CA	E	FSPM081425A 1	Repair Retrofit Lighting Flight Training Center Bldg 1	193	<i>Jun-09</i>	<i>Jan-10</i>	<i>May-10</i>
172	Edwards AFB	CA	R	FSPM081426E	Repair Roof Life Support B1250	204	<i>May-09</i>	<i>Oct-09</i>	<i>Dec-09</i>
173	Edwards AFB	CA	E	FSPM931290J	Construct Sewer Line, Contractors Row	226	<i>Jun-09</i>	<i>Jul-09</i>	<i>Oct-09</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
174	Edwards AFB	CA	P	FSPM041313	Repair Parking Lot, Military Mail Distribution B3502	231	<i>Jun-09</i>	<i>Aug-09</i>	<i>Oct-09</i>
175	Edwards AFB	CA	E	FSPM081429I	Repair Lighting, Air Base Wing, B3950	242	<i>May-09</i>	<i>Jun-09</i>	<i>Jan-10</i>
176	Edwards AFB	CA	E	FSPM081426H	Repair Lighting Hangar B1623	258	<i>May-09</i>	<i>Jan-10</i>	May-10
177	Edwards AFB	CA	E	FSPM081428E	Repair Energy Cool Roof Research Lab Sci & Eng Admin B8351	263	<i>May-09</i>	<i>Sep-09</i>	<i>Dec-09</i>
178	Edwards AFB	CA	E	FSPM081428G	Repair Energy Cool Roof Research Lab Det 7 Command Section B8353	263	<i>Jun-09</i>	<i>Oct-09</i>	<i>Feb-10</i>
179	Edwards AFB	CA	E	FSPM082567	Mc HVAC Construct Shelter Dorm Quad 2512-2515	269	<i>Jun-09</i>	<i>Dec-09</i>	Jun-10
180	Edwards AFB	CA	E	FSPM082568	Mc HVAC Construct Shelter Dorm Quad 2516-2519	269	<i>Jun-09</i>	<i>Dec-09</i>	Jul-10
181	Edwards AFB	CA	E	FSPM081429D	Repair Lighting, Research Engineering B1643	300	<i>May-09</i>	<i>Jul-09</i>	<i>Jan-10</i>
182	Edwards AFB	CA	E	FSPM081428F	Repair Energy Cool Roof Research Lab Sci & Eng Admin B8352	301	<i>Jun-09</i>	<i>Sep-09</i>	<i>Dec-09</i>
183	Edwards AFB	CA	O	FSPM041119	Paint Various Main Base and Research Lab Facilities	306	<i>May-09</i>	<i>Aug-09</i>	<i>Nov-09</i>
184	Edwards AFB	CA	E	FSPM081427C	Repair Energy Insulation Bldg Jet Engine Shop B3800	316	<i>Jun-09</i>	<i>Jul-09</i>	<i>Mar-10</i>
185	Edwards AFB	CA	E	FSPM081427B	Repair Energy Cool Roof Vehicle Maint Shop B3510	328	<i>May-09</i>	<i>Dec-09</i>	<i>Apr-10</i>
186	Edwards AFB	CA	R	FSPM061244	Repair Roof Audio/Visual B1405	333	<i>May-09</i>	<i>Nov-09</i>	<i>Mar-10</i>
187	Edwards AFB	CA	R	FSPM081428L	Repair Roof Research Lab Material & Supply Distro Center B8460	355	<i>May-09</i>	<i>Jul-09</i>	<i>Aug-09</i>
188	Edwards AFB	CA	E	FSPM081429H	Repair Lighting Air Base Wing Headquarters B3000	360	<i>May-09</i>	<i>Feb-10</i>	May-10
189	Edwards AFB	CA	P	FSPM012511	Construct Curbs and Gutters Coliseum Drive	387	<i>May-09</i>	<i>Aug-09</i>	<i>Nov-09</i>
190	Edwards AFB	CA	O	FSPM051474	Paint Floor Hangar Global Hawk B1414	527	<i>Jun-09</i>	<i>Sep-09</i>	<i>Dec-09</i>
191	Edwards AFB	CA	E	FSPM081426A	Repair Retrofit Lighting Hangar B151	564	<i>May-09</i>	<i>Feb-10</i>	May-10
192	Edwards AFB	CA	E	FSPM931290A A	Construct Reclaimed Water Lines at Waste Water Treatment Plant	699	<i>Jun-09</i>	<i>Nov-09</i>	May-10
193	Edwards AFB	CA	E	FSPM042537	Construct Lighting, Research Lab Gate	731	<i>May-09</i>	May-10	Nov-10
194	Edwards AFB	CA	P	FSPM044402	Realign Road Research Lab Gate	731	<i>Jun-09</i>	May-10	Oct-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
195	Edwards AFB	CA	O	FSPM082569	Construct Canopies North Gate	731	<i>May-09</i>	<i>Jun-09</i>	<i>Dec-09</i>
196	Edwards AFB	CA	O	FSPM972505	Construct Range Operations Warehouse	731	<i>Jun-09</i>	<i>Nov-09</i>	May-10
197	Edwards AFB	CA	P	FSPM031127	Repair Overruns, Main Base Runway 04/22	860	<i>Jun-09</i>	<i>Jul-09</i>	May-10
198	Edwards AFB	CA	E	FSPM081427A	Repair Cool Roof Base Civil Engineering B3500	924	<i>Jun-09</i>	<i>Aug-09</i>	May-10
199	Edwards AFB	CA	E	FSPM071346	Repair U/G Water Lines, New Desert Villa	1,290	<i>Jun-09</i>	May-10	Aug-10
200	Edwards AFB	CA	E	FSPM032276	Repair HVAC & Controls Headquarters Bldg 1	1,505	<i>Jun-09</i>	<i>Jan-10</i>	May-10
201	Edwards AFB	CA	E	FSPM081428C	Repair HVAC Youth Center B6459	1,612	<i>Jun-09</i>	<i>Jan-10</i>	Jul-10
202	Edwards AFB	CA	P	FSPM911286C	Repair Pavement Civil Engineering Compound B3500	1,612	<i>Jun-09</i>	<i>Jul-09</i>	Aug-10
203	Edwards AFB	CA	O	FSPM041151	Repair Taxiway Cable/Transformer	1,956	<i>Jun-09</i>	<i>Jan-10</i>	Sep-10
204	Edwards AFB	CA	O	FSPM021428A	Repair Perimeter Fencing	2,150	<i>Jun-09</i>	<i>Jul-09</i>	<i>Oct-09</i>
205	Edwards AFB	CA	E	FSPM081321	Repair HVAC Dorm Quad 2512-2515	2,150	<i>Jun-09</i>	<i>Feb-10</i>	Jun-10
206	Edwards AFB	CA	E	FSPM081322	Repair HVAC Dorm Quad 2516-2519	2,150	<i>Jun-09</i>	Jun-10	Oct-10
207	Edwards AFB	CA	O	FSPM031510	Repair Taxi Lights Main Base Airfield	4,192	<i>Jun-09</i>	<i>Jan-10</i>	Sep-10
208	Edwards AFB	CA	E	FSPM081403	Repair Energy Energy Manatement Control System at Various Main Base and Research Lab Bldgs	5,219	<i>Jun-09</i>	<i>Aug-09</i>	Dec-10
209	Fort MacArthur Family Housing Annex	CA	Q	HHEK081136	Repair Carpet, B/37, Airman's Attic, 1st Floor, Ft. Mac.	23	<i>Jun-09</i>	<i>Mar-10</i>	<i>Mar-10</i>
210	Fort MacArthur Family Housing Annex	CA	O	HHEK082129	Repair Pedestrian Gate, East Fence	48	<i>Aug-09</i>	<i>Sep-09</i>	<i>Mar-10</i>
211	Fort MacArthur Family Housing Annex	CA	O	HHEK082139	Repair Upgrade Pedestrian Gate, 30th Street, Fort Macarthur.	48	<i>Aug-09</i>	<i>Sep-09</i>	Jul-10
213	Fort MacArthur Family Housing Annex	CA	O	HHEK080104	Slope Evaluation (North-East), Fort Macarthur.	485	<i>Aug-09</i>	<i>Oct-09</i>	Jul-10
214	Fort MacArthur Family Housing Annex	CA	Q	HHEK081033	Repair Airman's Community Center, Phase-2, B/403, Fort Macarthur.	592	<i>May-09</i>	<i>Dec-09</i>	<i>Mar-10</i>
215	Fort MacArthur Family Housing Annex	CA	O	HHEK082006	Repair Fort Macarthur Fencing, North-East Section.	700	<i>Jun-09</i>	<i>Nov-09</i>	Jul-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
216	Fort MacArthur Family Housing Annex	CA	O	HHEK051054	Repair Perimeter Fence, Parade Field Section, Ft. Mac.	1,055	<i>Jun-09</i>	<i>Nov-09</i>	Jul-10
217	Los Angeles AFB	CA	O	ACJP082130	Add Pedestrian Gate, B/261, Douglas Street	48	<i>Aug-09</i>	<i>Sep-09</i>	<i>Mar-10</i>
218	Los Angeles AFB	CA	O	ACJP081096	Repair Fire Alarm System, B/286 , Fitness Center.	54	<i>Jun-09</i>	<i>Jul-09</i>	<i>Sep-09</i>
219	Los Angeles AFB	CA	E	ACJP082133	Repair Domestic Water Main Valves	57	<i>Jun-09</i>	<i>Aug-09</i>	<i>Oct-09</i>
220	Los Angeles AFB	CA	E	ACJP082134	Repair Fire Protection Water Main Valves	57	<i>Jun-09</i>	<i>Aug-09</i>	<i>Oct-09</i>
221	Los Angeles AFB	CA	E	ACJP082135	Repair Reclaimed Water Main Valves	57	<i>Jun-09</i>	<i>Aug-09</i>	<i>Oct-09</i>
222	Los Angeles AFB	CA	E	ACJP062051	Repair Perimeter Fencing, Photo Voltaic Lighting.	335	<i>Jun-09</i>	<i>Sep-09</i>	Jun-10
223	Los Angeles AFB	CA	E	ACJP092017A	Add Energy Reductions, HVAC Controls	592	<i>Sep-09</i>	<i>Oct-09</i>	Jun-10
224	Travis AFB	CA	O	XDAT071104	Replace Roll-Up Door With Vault Door	54	<i>Jun-09</i>	<i>Nov-09</i>	<i>Jan-10</i>
225	Travis AFB	CA	O	XDAT991026	Repair Fire Sprinkler Sys, B-1205	269	<i>Jul-09</i>	<i>Oct-09</i>	<i>Feb-10</i>
226	Travis AFB	CA	O	XDAT101052	Install Fire Suppression System	296	<i>Jul-09</i>	<i>Sep-09</i>	<i>Nov-09</i>
227	Travis AFB	CA	E	XDAT071113	Repair Gas Mains, Main Gate	538	<i>Jun-09</i>	<i>Oct-09</i>	May-10
228	Travis AFB	CA	E	XDAT071115	Repair Gas Mains, Skymaster to Broadway	570	<i>Jun-09</i>	Jul-10	Dec-10
229	Travis AFB	CA	E	XDAT071116	Repair Gas Mains, Broadway to Windward	570	<i>Jun-09</i>	Sep-10	Feb-11
230	Travis AFB	CA	E	XDAT071122	Repair Gas Mains, 1200 Area and First Street	581	<i>Jun-09</i>	<i>Jul-09</i>	<i>Nov-09</i>
231	Travis AFB	CA	E	XDAT071114	Repair Gas Mains, Main Gate to Skymaster Drive	592	<i>Jun-09</i>	May-10	Sep-10
232	Travis AFB	CA	O	XDAT071156 B	Antiterrorism Perimeter Vehicle Denial Fencing	753	<i>Jul-09</i>	<i>Aug-09</i>	<i>Jan-10</i>
233	Travis AFB	CA	B	XDAT101310	Repair Dormitory Bldg 1304	807	<i>Jun-09</i>	<i>Jul-09</i>	<i>Feb-10</i>
234	Travis AFB	CA	P	XDAT101226	Repair & Replace 600 Ramp Spot 607	883	<i>Jun-09</i>	<i>Jun-09</i>	Jun-10
235	Travis AFB	CA	E	XDAT051056 P4	Replace 5kv Powerlines Sub A	4,843	<i>Jun-09</i>	<i>Oct-09</i>	Aug-10
236	Travis Water System Annex No 1	CA	U	XDAT071002	Replace Reservoir 3, Fac #1518	3,767	<i>May-09</i>	<i>Oct-09</i>	Jun-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
237	Vandenberg AFB	CA	O	XUMU111031 C	Install Ceiling Fans, Bldg. 13135	36	<i>Jun-09</i>	<i>Aug-09</i>	<i>Nov-09</i>
238	Vandenberg AFB	CA	E	XUMU091285 C	Repair/Replace Uninterruptable Power Supply, Bldg 8401	43	<i>Jun-09</i>	<i>Jul-09</i>	May-10
239	Vandenberg AFB	CA	O	XUMU951041 C	Construct Storage at Fire Station #1	54	<i>May-09</i>	<i>Jul-09</i>	<i>Sep-09</i>
240	Vandenberg AFB	CA	Q	XUMU091176 B	Repair Ladies Restroom, Bldg 9320	70	<i>May-09</i>	<i>May-09</i>	<i>Aug-09</i>
241	Vandenberg AFB	CA	O	XUMU071224 C	Repair Fence and Install Cable Barrier at Coast Gate	86	<i>Jul-09</i>	<i>Jan-10</i>	May-10
242	Vandenberg AFB	CA	O	XUMU081484 A1	Maintain San Antonio Creek Environmental Monitoring Ph 1	99	<i>May-09</i>	<i>Jun-09</i>	Jun-10
243	Vandenberg AFB	CA	E	XUMU071124 B	Replace Taxiway Lights at South Alpha Taxiway	100	<i>Apr-09</i>	<i>May-09</i>	<i>Feb-10</i>
244	Vandenberg AFB	CA	E	XUMU091286 C	Install Communications Room A/C, Bldg 8401	108	<i>May-09</i>	<i>Aug-09</i>	<i>Oct-09</i>
245	Vandenberg AFB	CA	E	XUMU091090 B	Repair Missile/Space Research Lab, Bldg 7408	111	<i>May-09</i>	<i>May-09</i>	<i>Aug-09</i>
246	Vandenberg AFB	CA	E	XUMU091119 B	Replace Chiller 1 at Administrative Bldg 8500	119	<i>May-09</i>	<i>Jun-09</i>	<i>Sep-09</i>
247	Vandenberg AFB	CA	O	XUMU111061 B	Repair Fitness Center, Bldg 9005	132	<i>May-09</i>	<i>May-09</i>	<i>Jul-09</i>
248	Vandenberg AFB	CA	R	XUMU081439 B	Replace Roof at Material Supply, Bldg 11152	136	<i>May-09</i>	<i>Jun-09</i>	<i>Sep-09</i>
249	Vandenberg AFB	CA	E	XUMX071298 D	Corrosion Control Antenna Farm	138	<i>May-09</i>	<i>Aug-09</i>	<i>Dec-09</i>
250	Vandenberg AFB	CA	O	XUMU951314 B	Repair Comm Ground Tracking Radar Facility	154	<i>May-09</i>	<i>Aug-09</i>	Jun-10
251	Vandenberg AFB	CA	Q	XUMU071235 B	Renovate Men's and Women's Restrooms, Bldg 6523	198	<i>May-09</i>	<i>Jun-09</i>	<i>Sep-09</i>
252	Vandenberg AFB	CA	E	XUMU061008 B1	Upgrade Feeder Cable, South-V Power Plant	215	<i>Jul-09</i>	<i>Mar-10</i>	<i>Apr-10</i>
253	Vandenberg AFB	CA	Q	XUMU131022 B	Replace Kitchen Floor, Bldg 13330	215	<i>Jun-09</i>	<i>Jul-09</i>	<i>Jul-09</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
254	Vandenberg AFB	CA	E	XUMU081157 B	Replace HVAC Unit, Civil Engineer Maint Shop	223	<i>May-09</i>	<i>Aug-09</i>	<i>Nov-09</i>
255	Vandenberg AFB	CA	O	XUMU061136 B	Renovate Training Facility at Civil Engineer Horizontal Shop, Bldg 10719	241	<i>Jun-09</i>	<i>Jul-09</i>	<i>Dec-09</i>
256	Vandenberg AFB	CA	E	XUMU091138 B	Repair Chillers for Electronics Lab at Missile Maint Fac	262	<i>Jun-09</i>	<i>Aug-09</i>	<i>Nov-09</i>
257	Vandenberg AFB	CA	E	XUMU101065 B	Maintain Backflow Prevention Devices Basewide, Fy09	269	<i>Sep-09</i>	<i>Sep-09</i>	Sep-10
258	Vandenberg AFB	CA	P	XUMU111004 A	Repair North Edge of Road West of Bldg 441	281	<i>Apr-09</i>	<i>May-09</i>	<i>Jun-09</i>
259	Vandenberg AFB	CA	P	XUMU991022 B9	Repair 8th Street	348	<i>May-09</i>	<i>Jun-09</i>	<i>Oct-09</i>
260	Vandenberg AFB	CA	E	XUMU061191 E	Energy Audit, Validate Short Circuit Analysis	377	<i>Jul-09</i>	<i>Aug-09</i>	Aug-10
261	Vandenberg AFB	CA	E	XUMU101090 A	Replace Electrical Switchgear at Ct-3	377	<i>Jul-09</i>	<i>Oct-09</i>	Dec-10
262	Vandenberg AFB	CA	P	XUMU101070 C	Construct Parking Lot Extension for Bldg 8314	444	<i>Apr-09</i>	<i>May-09</i>	<i>Aug-09</i>
263	Vandenberg AFB	CA	P	XUMU021010 A	Repair 35th Street	445	<i>Apr-09</i>	<i>Jun-09</i>	<i>Jun-09</i>
264	Vandenberg AFB	CA	R	XUMU071067 B	Repair Roof at Delta IV Solid Rocket Motor Facility	509	<i>Apr-09</i>	<i>May-09</i>	<i>Mar-10</i>
265	Vandenberg AFB	CA	O	XUMU091375 A	Base-Wide Facility Painting Contract	538	<i>Apr-09</i>	<i>Apr-09</i>	<i>Oct-09</i>
266	Vandenberg AFB	CA	R	XUMU081025 B	Repair Roof at Launch Vehicle Fab Shop, Bldg 8305	552	<i>Apr-09</i>	<i>Jun-09</i>	<i>Dec-09</i>
267	Vandenberg AFB	CA	E	XUMU081459 B	Repair CRAC Units In Admin Bldg 7025	597	<i>May-09</i>	<i>Oct-09</i>	Oct-10
268	Vandenberg AFB	CA	P	XUMU061155 B1	Repair 30 Mission Support Group HQ Overflow Parking Lot	614	<i>Apr-09</i>	<i>May-09</i>	<i>Jul-09</i>
269	Vandenberg AFB	CA	E	XUMU061075 B5	Replace HVAC, Phase 3, Launch Control Center	738	<i>Jul-09</i>	<i>Oct-09</i>	<i>Apr-10</i>
270	Vandenberg AFB	CA	P	XUMU051091 B	Repair 13th Street From Iceland Ave to California Blvd	856	<i>Jun-09</i>	<i>Jul-09</i>	<i>Nov-09</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
271	Vandenberg AFB	CA	P	XUMU091082 B	Repair Runway Shoulders	877	<i>May-09</i>	<i>Aug-09</i>	<i>Sep-09</i>
272	Vandenberg AFB	CA	E	XUMU061189 B	Replace HVAC Units & Controls, Military Clothing Sales Fac	998	<i>May-09</i>	<i>Nov-09</i>	Jun-10
273	Vandenberg AFB	CA	E	XUMU071262 B	Repair and Exercise Water Valves Basewide	1,075	<i>Jun-09</i>	<i>Sep-09</i>	Jun-10
274	Vandenberg AFB	CA	P	XUMU031031 A	Repair Parking Lot at Reentry Vehicle Fac, Bldg 8415	1,266	<i>May-09</i>	<i>Jun-09</i>	<i>Nov-09</i>
275	Vandenberg AFB	CA	P	XUMU061023 B	Repair California Blvd, Hwy 1 to Utah Ave	1,326	<i>Jun-09</i>	<i>Aug-09</i>	Jun-10
276	Vandenberg AFB	CA	E	XUMU091213 B1	Repair Range Facilities Launch Operations Support Center Repair Backlog Plus Up	1,346	<i>Jul-09</i>	<i>Jul-09</i>	May-10
277	Vandenberg AFB	CA	E	XUMU910042	Replace Water Line From Utah Gate to Montana	1,615	<i>Aug-09</i>	<i>Mar-10</i>	Jul-10
278	Vandenberg AFB	CA	E	XUMU091212 A1	Corrosion Control, Range Launch Facilities	1,723	<i>Jun-09</i>	<i>Jun-09</i>	May-10
279	Vandenberg AFB	CA	E	XUMU091360 B	Repair/Replace Transformer B3	1,723	<i>Jul-09</i>	Sep-10	Dec-10
280	Vandenberg AFB	CA	E	XUMU890024	Replace Arguello Blvd Water Line, A Tank to B Tank	1,831	<i>Aug-09</i>	<i>Dec-09</i>	Aug-10
281	Vandenberg AFB	CA	P	XUMU041146 B	Maintain Slopes, Lower Honda Ridge Road	1,952	<i>Apr-09</i>	<i>May-09</i>	<i>Sep-09</i>
282	Vandenberg AFB	CA	E	XUMU061098 B	Replace Water System, Main Cantonment, Ph-2	2,602	<i>Aug-09</i>	May-10	Oct-10
283	Vandenberg AFB	CA	U	XUMU091128 B2	Errosion Control, San Antonio Creek	3,984	<i>May-09</i>	<i>Jun-09</i>	<i>Oct-09</i>
284	Vandenberg AFB	CA	B	XUMU131025 C	Construct 70 Storage Cages for Dormitory 13135	40	<i>Jun-09</i>	<i>Nov-09</i>	<i>Nov-09</i>
285	Buckley AFB	CO	E	CRWU091027	Repair Bldg 28 Hot Water Leak and Add Access Door	22	<i>Jun-09</i>	<i>Dec-09</i>	Dec-10
286	Buckley AFB	CO	O	CRWU041057	Construct Dumpster Enclosures at Fire House	27	<i>May-09</i>	<i>Aug-09</i>	Jun-10
287	Buckley AFB	CO	O	CRWU041059	Construct Dumpster Enclosures at Bldg 606	43	<i>May-09</i>	<i>Sep-09</i>	<i>Jan-10</i>
288	Buckley AFB	CO	O	CRWU041134	Repair Aspen St. Sidewalk Drains	43	<i>May-09</i>	<i>Oct-09</i>	Jun-10
289	Buckley AFB	CO	E	CRWU091019	Replace HVAC Fire Alarm Sensors Bldg 1	43	<i>Jul-09</i>	<i>Sep-09</i>	Jul-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
290	Buckley AFB	CO	P	CRWU091028	Install Parking Lot Lighting at Bldg 347	43	<i>May-09</i>	<i>Jul-09</i>	<i>Mar-10</i>
291	Buckley AFB	CO	U	CRWU041153	Install 2 Ea. 4" Comm Ducts, Temh 13-3 to Bldg 1110	54	Oct-10	Nov-10	Dec-10
292	Buckley AFB	CO	E	CRWU031063 P1	Replace Electrical Wiring, B430, 460 Operations Group	65	<i>May-09</i>	<i>Aug-09</i>	Jun-10
293	Buckley AFB	CO	P	CRWU051072	Repair Structural Cracks, Child Development Center	81	<i>Jun-09</i>	<i>Sep-09</i>	<i>Oct-09</i>
294	Buckley AFB	CO	O	CRWU081054	Repair Fire Alarm Civil Engineering Storage Area	162	<i>Jun-09</i>	<i>Jul-09</i>	<i>Feb-10</i>
295	Buckley AFB	CO	P	CRWU051014	Site Clearance/Remove Building 902	84	<i>Sep-09</i>	<i>Oct-09</i>	<i>Apr-10</i>
296	Buckley AFB	CO	E	CRWU041135	Install Admin Bldg 606 Backup Generator	86	Oct-10	Nov-10	Dec-10
297	Buckley AFB	CO	E	CRWU031145 B	Repair/Replace Electrical Wiring, B432, 460 Operations Group	96	<i>Jun-09</i>	<i>Oct-09</i>	<i>Mar-10</i>
298	Buckley AFB	CO	E	CRWU031149 B	Repair/Replace Boiler/Pumps, B431, 2 Space Warning Sqd	96	<i>May-09</i>	<i>Jul-09</i>	<i>Nov-09</i>
299	Buckley AFB	CO	R	CRWU081058	Replace Roof Bldg 431	108	Oct-10	Nov-10	Dec-10
300	Buckley AFB	CO	E	CRWU031064 P1	Replace Electrical Panels/Transformers, B430, 460 Operations Group	118	<i>May-09</i>	<i>Aug-09</i>	Jun-10
301	Buckley AFB	CO	P	CRWU081028	Repair North Vail Ave	129	<i>May-09</i>	<i>Jun-09</i>	<i>Jul-09</i>
302	Buckley AFB	CO	E	CRWU031064 P2	Repair/Replace Electrical Panels/Transformers, B430, 460 Operations Group	135	<i>May-09</i>	<i>Aug-09</i>	Jun-10
303	Buckley AFB	CO	E	CRWU091006	Maintain Cathodic Protection Telluride Water Line	145	<i>Jun-09</i>	<i>Aug-09</i>	Jun-10
304	Buckley AFB	CO	E	CRWU031108	Install Site-Wide Energy Mgt Cont Sys, 460 Operations Group	151	<i>Jun-09</i>	<i>Nov-09</i>	Jul-10
305	Buckley AFB	CO	P	CRWU081030	Construct Winterpark Parking Lot	151	<i>May-09</i>	<i>Jul-09</i>	<i>Dec-09</i>
306	Buckley AFB	CO	O	CRWU091010	Install Motion Sensors In Bldg 430	151	<i>Jun-09</i>	<i>Aug-09</i>	<i>Nov-09</i>
307	Buckley AFB	CO	O	CRWU051043	Construct Sidewalk, A Basin to Sunlight Along Aspen St.	162	<i>May-09</i>	<i>Nov-09</i>	May-10
308	Buckley AFB	CO	E	CRWU031063 P2	Replace Electrical Wiring, B430, 460 Operations Group	172	<i>May-09</i>	<i>Aug-09</i>	Jun-10
309	Buckley AFB	CO	E	CRWU031144 B	Repair/Replace Electrical Wiring, B431, 460 Operations Group	205	<i>May-09</i>	<i>Aug-09</i>	Aug-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
310	Buckley AFB	CO	P	CRWU071065	Repair Telluride Gate Inspection Lane	215	Oct-10	Nov-10	Dec-10
311	Buckley AFB	CO	O	CRWU081059	Construct Wing HQ Assembly Area	215	May-10	Jun-10	Sep-10
312	Buckley AFB	CO	E	CRWU081015	Maintain Cathodic Protection 6th Ave Water Line	242	Oct-10	Nov-10	Dec-10
313	Buckley AFB	CO	O	CRWU041102	Construct Energy Management Control System Control Center	258	Oct-10	Nov-10	Dec-10
314	Buckley AFB	CO	P	CRWU041124	Maintain Parking Lot	269	<i>Jul-09</i>	<i>Sep-09</i>	<i>Oct-09</i>
315	Buckley AFB	CO	O	CRWU041061	Construct Dumpster Enclosures at Warehouse	323	<i>May-09</i>	<i>Mar-10</i>	Sep-10
316	Buckley AFB	CO	P	CRWU091003	Construct Overflow Parking Lot, Wing Head Quarters	323	<i>Jun-09</i>	<i>Aug-09</i>	Jul-10
317	Buckley AFB	CO	E	CRWU081039	Repair Bldg 28 Hot Water Distribution System	431	<i>Jun-09</i>	<i>Dec-09</i>	Aug-10
318	Buckley AFB	CO	O	CRWU041026	Repair Building Structure, 460 Operations Group	538	<i>May-09</i>	<i>Oct-09</i>	Jun-10
320	Cheyenne Mountain AS	CO	E	SAXC071015	Replace Chiller Building A/C Unit (AC-17)	409	<i>May-09</i>	<i>Jan-10</i>	May-10
321	Cheyenne Mountain AS	CO	E	SAXC071023 A	Install Chiller Adaptive Frequency Drives	571	<i>Jun-09</i>	<i>Jan-10</i>	Dec-10
322	Cheyenne Mountain AS	CO	O	SAXC081037	Construct Emergency Response Center	748	<i>Nov-09</i>	May-10	Jul-12
323	Cheyenne Mountain AS	CO	O	SAXC061024	Repair/Extend Roof Hoist (Bldg 1000)	1,561	<i>Jun-09</i>	<i>Jul-09</i>	May-10
324	Cheyenne Mountain AS	CO	P	SAXC061045	Repair and Stabilize Land Slide Area	1,723	<i>Jul-09</i>	<i>Aug-09</i>	May-10
325	Peterson AFB	CO	E	TDKA112505	Sustain Auto Shop Unit Heaters	9	<i>Sep-09</i>	<i>Mar-10</i>	<i>Apr-10</i>
326	Peterson AFB	CO	O	TDKA082522	Repair & Construct Administrative Office, Bldg 391	13	<i>Apr-09</i>	<i>Apr-09</i>	<i>Jun-09</i>
327	Peterson AFB	CO	O	TDKA032510 A	Repair Floor Military Working Dog Kennel	22	<i>Jun-09</i>	<i>Jul-09</i>	<i>Aug-09</i>
330	Peterson AFB	CO	O	TDKA092517	Repair Safety Deficiency With Heaters	32	<i>Jul-09</i>	<i>Sep-09</i>	<i>Nov-09</i>
331	Peterson AFB	CO	P	TDKA971030	Sidewalk for Band of The Rockies	35	<i>May-09</i>	<i>May-09</i>	<i>Jul-09</i>
332	Peterson AFB	CO	E	TDKA082583	Provide Separate Power for A/C Units (40 Ea), Bldg 1026	48	<i>May-09</i>	<i>May-09</i>	<i>Aug-09</i>
333	Peterson AFB	CO	O	TDKA092532	Repair Trash Enclosure, B2	54	<i>Jun-09</i>	<i>Jul-09</i>	<i>Apr-10</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
334	Peterson AFB	CO	O	TDKA072505	Construct Addition Bldg 1229	65	<i>May-09</i>	<i>Nov-09</i>	Jul-10
335	Peterson AFB	CO	P	TDKA081241	Crackseal Roads	65	<i>Nov-09</i>	<i>Apr-10</i>	Sep-10
336	Peterson AFB	CO	E	TDKA092523	Repair Gas Grills, Dining B920	65	<i>Apr-09</i>	<i>Apr-09</i>	<i>Jun-09</i>
338	Peterson AFB	CO	O	TDKA082503	Repair Exit Enclosure at Bldg 104	75	<i>Jul-09</i>	<i>Aug-09</i>	<i>Oct-09</i>
339	Peterson AFB	CO	Q	TDKA101014	Construct Covered Meeting Area, B1376	75	<i>May-09</i>	<i>Nov-09</i>	Jul-10
340	Peterson AFB	CO	E	TDKA111017	Sustain HVAC Education Center	86	<i>Sep-09</i>	<i>Feb-10</i>	Dec-10
341	Peterson AFB	CO	O	TDKA072547	Repair Customer Service Unit Area, Administrative B1322	97	<i>May-09</i>	<i>May-09</i>	<i>Jul-09</i>
342	Peterson AFB	CO	O	TDKA062523	Construct Dorm Support Facility	108	<i>Jul-09</i>	<i>Aug-09</i>	<i>Nov-09</i>
343	Peterson AFB	CO	P	TDKA082504	Repair Warehouse Parking Lot	108	<i>May-09</i>	<i>Jun-09</i>	Jul-10
344	Peterson AFB	CO	P	TDKA112532	Construct Speed Tables	108	<i>Jul-09</i>	<i>Sep-09</i>	<i>Jan-10</i>
345	Peterson AFB	CO	E	TDKA112508	Repair Variable Air Volume Controls, Combined Intel Support Fac Phase 1	120	<i>May-09</i>	<i>Jun-09</i>	<i>Nov-09</i>
346	Peterson AFB	CO	E	TDKA101008	Replace Windows, Admin Bldg 503	135	<i>Jun-09</i>	<i>Jul-09</i>	<i>Oct-09</i>
347	Peterson AFB	CO	E	TDKA112510	Repair Variable Air Volume Controls, Combined Intel Support Fac Phase 3	155	<i>May-09</i>	<i>Jun-09</i>	<i>Nov-09</i>
348	Peterson AFB	CO	E	TDKA112512	Repair HVAC Controls, Mission Support Facility	162	<i>May-09</i>	<i>Jun-09</i>	<i>Oct-09</i>
349	Peterson AFB	CO	P	TDKA051211	Repair Pavement Basewide	194	<i>Nov-09</i>	<i>Jun-10</i>	Dec-10
350	Peterson AFB	CO	E	TDKA112509	Repair Variable Air Volume Controls, Combined Intel Support Fac Phase 2	200	<i>May-09</i>	<i>Jun-09</i>	<i>Nov-09</i>
351	Peterson AFB	CO	P	TDKA031012 C	Ramp-Replace Joint Seal	215	<i>Nov-09</i>	<i>Apr-10</i>	Dec-10
352	Peterson AFB	CO	E	TDKA061052	Relocate and Replace Transformer Activities Center Area	215	<i>Jul-09</i>	<i>Jul-09</i>	<i>Jan-10</i>
353	Peterson AFB	CO	O	TDKA081016	Repair Fire Suppression System, B1013	215	<i>Jul-09</i>	<i>Aug-09</i>	Oct-10
354	Peterson AFB	CO	Q	TDKA112530	Construct Bus Shelters	215	<i>May-09</i>	<i>Jun-09</i>	<i>Jan-10</i>
355	Peterson AFB	CO	R	TDKA082572 B	Replace Roof, Administrative Bldg 1700	222	<i>Apr-09</i>	<i>May-09</i>	<i>Aug-09</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
356	Peterson AFB	CO	P	TDKA061212	Repair Pavement Thule St	237	<i>Nov-09</i>	<i>Jun-10</i>	<i>Sep-10</i>
357	Peterson AFB	CO	Q	TDKA062583 P4	Renovate Wing Headquarters Restrooms	242	<i>Sep-09</i>	<i>Feb-10</i>	<i>Jan-11</i>
358	Peterson AFB	CO	E	TDKA051002	Repair HVAC System Admin B504	269	<i>Sep-09</i>	<i>Feb-10</i>	<i>Dec-10</i>
359	Peterson AFB	CO	O	TDKA065001	Construct Aircraft Support System	269	<i>Jul-09</i>	<i>Oct-09</i>	<i>Aug-10</i>
360	Peterson AFB	CO	O	TDKA081015	Repair Fire Suppression System, B1324 B678	269	<i>Jul-09</i>	<i>Aug-09</i>	<i>Oct-10</i>
361	Peterson AFB	CO	P	TDKA091041	Repair Airfield Ramp	269	<i>Nov-09</i>	<i>Apr-10</i>	<i>Oct-10</i>
362	Peterson AFB	CO	O	TDKA101018	Renovate Command Post Area	269	<i>Sep-09</i>	<i>Jul-10</i>	<i>Nov-10</i>
363	Peterson AFB	CO	O	TDKA101019	Renovate Education Center Classrooms & Restrooms	484	<i>Sep-09</i>	<i>Jun-10</i>	<i>Sep-10</i>
364	Peterson AFB	CO	O	TDKA051008 E	Addition to Security Forces, Bldg 1376	302	<i>Sep-09</i>	<i>Jun-10</i>	<i>Sep-11</i>
365	Peterson AFB	CO	Q	TDKA045006	Construct Shelters	345	<i>May-09</i>	<i>May-09</i>	<i>Nov-09</i>
366	Peterson AFB	CO	R	TDKA092541	Sustain Roof, Admin Bldg 1026	377	<i>Apr-09</i>	<i>May-09</i>	<i>Aug-09</i>
367	Peterson AFB	CO	O	TDKA051008 D	Antiterrorism Upgrades, Security Forces, Bldg 1376	379	<i>Sep-09</i>	<i>Jun-10</i>	<i>Sep-11</i>
368	Peterson AFB	CO	E	TDKA081001 D	Sustain Natural Gas Lines, Phase 4	380	<i>Nov-09</i>	<i>Jun-10</i>	<i>Dec-10</i>
369	Peterson AFB	CO	P	TDKA031024 B	Install Concrete Fuel Vehicle Parking	409	<i>Nov-09</i>	<i>May-10</i>	<i>Dec-10</i>
371	Peterson AFB	CO	Q	TDKA082511	Construct Peak View Park Restrooms, B2010	488	<i>Sep-09</i>	<i>Sep-09</i>	<i>Mar-10</i>
372	Peterson AFB	CO	P	TDKA051200	Repair Roads and Parking Lots	501	<i>Nov-09</i>	<i>Jun-10</i>	<i>Dec-10</i>
373	Peterson AFB	CO	O	TDKA062583	Repair Precision Instrumentation Controls & Calibration to Meet Fire Codes	538	<i>Sep-09</i>	<i>Feb-10</i>	<i>Nov-10</i>
374	Peterson AFB	CO	E	TDKA072525	Install A/C In Lodging, Bldg. 1030	538	<i>Jul-09</i>	<i>Aug-09</i>	<i>Oct-10</i>
375	Peterson AFB	CO	E	TDKA101007	Repair HVAC System, Bldg 406	549	<i>Jul-09</i>	<i>Jul-09</i>	<i>Jun-10</i>
376	Peterson AFB	CO	O	TDKA052502	Repair Storm Drainage Paine St	673	<i>Jun-09</i>	<i>Jun-09</i>	<i>Dec-09</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
377	Peterson AFB	CO	E	TDKA081001 B	Sustain Natural Gas Lines, Phase 2	709	<i>Nov-09</i>	<i>Jun-10</i>	<i>Dec-10</i>
378	Peterson AFB	CO	O	TDKA052505	Repair Landscaping & Install Bollards, Bldg 1840 & 1844	754	<i>Nov-09</i>	<i>Jan-10</i>	<i>Oct-10</i>
379	Peterson AFB	CO	E	TDKA081014	Construct Peterson East Exterior Lighting	754	<i>Nov-09</i>	<i>May-10</i>	<i>Sep-10</i>
380	Peterson AFB	CO	O	TDKA102503	Repair Flightline Fence	786	<i>Jun-09</i>	<i>Aug-09</i>	<i>May-10</i>
381	Peterson AFB	CO	E	TDKA051008 A	Replace Security Forces HVAC System, Bldg 1376	849	<i>Sep-09</i>	<i>Jun-10</i>	<i>Sep-11</i>
382	Peterson AFB	CO	O	TDKA011000	Repair/Upgr Fire Detection @ HQ Space Command Bldg	915	<i>Jul-09</i>	<i>Aug-09</i>	<i>Oct-10</i>
383	Peterson AFB	CO	E	TDKA971010	Repair Base Power Ph VI	969	<i>Nov-09</i>	<i>May-10</i>	<i>Sep-10</i>
384	Peterson AFB	CO	O	TDKA051008 C	Repair Security Forces, Bldg1376	1,755	<i>Sep-09</i>	<i>Jun-10</i>	<i>Sep-11</i>
385	Schriever AFB	CO	U	GLEN042505	Repair Comm Manhole Collars	5	<i>May-09</i>	<i>Jun-09</i>	<i>Jul-09</i>
386	Schriever AFB	CO	E	GLEN081040	HVAC Modification, Admin B715	11	<i>May-09</i>	<i>Jun-09</i>	<i>Jul-09</i>
387	Schriever AFB	CO	O	GLEN082529	Modify Boundary Fence, West of Enoch Rd	16	<i>May-09</i>	<i>Jun-09</i>	<i>Aug-09</i>
388	Schriever AFB	CO	O	GLEN031035	Widen Stairway, Colorado Tracking Station, B410/411	22	<i>May-09</i>	<i>Jul-09</i>	<i>Jul-09</i>
389	Schriever AFB	CO	R	GLEN031044	Repair Roof, Colorado Tracking Station, B410/411	37	<i>Jun-09</i>	<i>Feb-10</i>	<i>May-10</i>
390	Schriever AFB	CO	E	GLEN081016	Repair HVAC, B120 Aerobic & Cardio Rooms	52	<i>Jun-09</i>	<i>Jul-09</i>	<i>Feb-10</i>
391	Schriever AFB	CO	U	GLEN082523	Repair Locking Device on Comm Manhole Cover, B700	75	<i>Jun-09</i>	<i>Jul-09</i>	<i>Oct-09</i>
392	Schriever AFB	CO	E	GLEN082527	Install Sanitary Sewerline, B36 to 10" Main	81	<i>Jun-09</i>	<i>Jul-09</i>	<i>Nov-09</i>
393	Schriever AFB	CO	E	GLEN091017	Install Area Wide Lighting, B36	180	<i>May-09</i>	<i>Aug-09</i>	<i>Feb-10</i>
394	Schriever AFB	CO	U	GLEN031030P 2	Mnt Erosion Control West Channel, Middle Segment, P2 of 3	184	<i>Jun-09</i>	<i>Jul-09</i>	<i>Nov-09</i>
395	Schriever AFB	CO	O	GLEN091018	Install Addition, Administrative B500, Rm 156	237	<i>Feb-10</i>	<i>May-10</i>	<i>Oct-10</i>
396	Schriever AFB	CO	O	GLEN092507	Install Security Forces Warehouse Addition, B620	243	<i>Jul-09</i>	<i>Jul-09</i>	<i>Mar-10</i>
397	Schriever AFB	CO	E	GLEN091016	Install Ground Source Heat Pumps	258	<i>May-10</i>	<i>May-10</i>	<i>Dec-10</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
398	Schriever AFB	CO	E	GLEN091019	Install Motion Sensors, Multi Bldg	323	<i>Aug-09</i>	<i>Oct-09</i>	<i>Feb-10</i>
399	Schriever AFB	CO	E	GLEN091015	Install Steam/Flow Metering, Basewide	431	<i>May-09</i>	<i>Jun-09</i>	<i>Oct-09</i>
400	Schriever AFB	CO	O	GLEN991009	Repair Fire Detection System, Admin B300	743	<i>Sep-09</i>	<i>Jun-10</i>	<i>Dec-10</i>
401	USAF Academy	CO	E	XQPZ094010	Replace Electrical Supply With Solar Array	18,300	<i>Jul-09</i>	<i>Aug-10</i>	<i>Jan-11</i>
402	Dover AFB	DE	R	FJXT091041	Repair Roof Fuels Operation Fac 726	124	<i>May-09</i>	<i>May-09</i>	<i>Aug-09</i>
403	Dover AFB	DE	R	FJXT0610612	Repair Roof Civil Engineering Facility 608 (S/R)	248	<i>Apr-09</i>	<i>Apr-09</i>	<i>Oct-09</i>
404	Dover AFB	DE	R	FJXT0610611	Repair Roof Civil Engineering Facility 607 (S/R)	269	<i>Apr-09</i>	<i>Apr-09</i>	<i>Oct-09</i>
405	Dover AFB	DE	E	FJXT091077	Decentralize Lodging Facility 800	506	<i>Jul-09</i>	<i>Aug-09</i>	<i>May-10</i>
406	Dover AFB	DE	B	FJXT0810502	Repair Dormitory Finishes Bldgs 430 & 435	538	<i>May-09</i>	<i>May-09</i>	<i>Aug-10</i>
407	Dover AFB	DE	P	FJXT091046	Repair Airfield Pavement/Drainage	538	<i>May-09</i>	<i>Jun-09</i>	<i>Oct-09</i>
408	Dover AFB	DE	O	FJXT091062A	Paint Exterior O&M Facilities	538	<i>Jul-09</i>	<i>Aug-09</i>	<i>May-10</i>
409	Dover AFB	DE	P	FJXT091067	Repair Base Pavement	538	<i>May-09</i>	<i>Jun-09</i>	<i>Nov-09</i>
410	Dover AFB	DE	O	FJXT091068	Repair Base Fencing	538	<i>May-09</i>	<i>Jul-09</i>	<i>Oct-09</i>
411	Dover AFB	DE	E	FJXT051018	Replace Water Plant Booster Pumps (S/R)	700	<i>Jun-09</i>	<i>Jul-09</i>	<i>Jul-10</i>
412	Dover AFB	DE	E	FJXT091013	Repair Water Storage (S/R)	1,076	<i>Jun-09</i>	<i>Jul-09</i>	<i>Jul-10</i>
413	Dover AFB	DE	E	FJXT0710231	Repair Decentralize Central Heat Plant - Gas Lines West	1,184	<i>Aug-09</i>	<i>Aug-09</i>	<i>Mar-11</i>
414	Dover AFB	DE	E	FJXT0710232	Repair Decentralize Central Heat Plant - Gas Lines East	1,937	<i>Aug-09</i>	<i>Aug-09</i>	<i>Mar-11</i>
415	Dover AFB	DE	E	FJXT091050A	Replace N Substation Transformer	2,691	<i>Jun-09</i>	<i>Jul-09</i>	<i>Jun-10</i>
416	Dover AFB	DE	E	FJXT091076E 2	Repair Decentralize Central Heat Plant, Ph 2 East of Atlantic	3,767	<i>Jul-09</i>	<i>Aug-09</i>	<i>Dec-11</i>
417	Dover AFB	DE	E	FJXT091076E 3	Repair Decentralize Central Heat Plant, Ph 3 East of Atlantic	3,982	<i>Jul-09</i>	<i>Aug-09</i>	<i>Mar-12</i>
418	Dover AFB	DE	E	FJXT091076E 1	Repair Decentralize Central Heat Plant, Ph 1 East of Atlantic	4,843	<i>Jul-09</i>	<i>Aug-09</i>	<i>Jul-11</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
419	Dover AFB	DE	E	FJXT091076W 2	Repair Decentralize Central Heat Plant, Ph 2 West of Atlantic	4,843	<i>Jul-09</i>	<i>Aug-09</i>	Dec-12
420	Dover AFB	DE	E	FJXT091078	Repair/Install Ice Tank Storage System, (12 projects for 12 facilities)	4,843	<i>Jun-09</i>	<i>Oct-09</i>	Jul-10
421	Dover AFB	DE	E	FJXT091076W 1	Repair Decentralize Central Heat Plant, Ph 1 West of Atlantic	4,951	<i>Jul-09</i>	<i>Aug-09</i>	Jan-12
422	Dover AFB	DE	B	FJXT101012	Repair Dorm 445	6,458	<i>Aug-09</i>	<i>Sep-09</i>	Aug-10
423	Cape Canaveral AS	FL	E	DBEH061641	Repair Warning Light Switch, Fuel Storage Area #2	11	<i>Jun-09</i>	<i>Aug-09</i>	<i>Aug-09</i>
424	Cape Canaveral AS	FL	R	DBEH061592	Repair Roof, Vehicle Dispatch Office, 44500	42	<i>May-09</i>	<i>Jun-09</i>	<i>Jul-09</i>
425	Cape Canaveral AS	FL	R	DBEH051636	Repair Roof, Fac 60600	100	<i>May-09</i>	<i>Aug-09</i>	<i>Oct-09</i>
426	Cape Canaveral AS	FL	E	DBEH011613	Add HVAC System, EELV Ordnance Storage Fac 72702	140	<i>Jun-09</i>	<i>Jul-09</i>	Jul-10
427	Cape Canaveral AS	FL	E	DBEH051505	Repair HVAC System, Hangar "Y", Fac 1115	151	<i>Jun-09</i>	<i>Oct-09</i>	Oct-10
428	Cape Canaveral AS	FL	E	DBEH001667	Add A/C, Administrative Facility 60709	162	<i>Jun-09</i>	<i>Dec-09</i>	Jun-10
429	Cape Canaveral AS	FL	O	DBEH011758 B	Repair Fire System Main Control Lines & Valves	174	<i>Jun-09</i>	<i>Jun-09</i>	<i>Mar-10</i>
430	Cape Canaveral AS	FL	O	DBEH081573	Repair Lightning Protection System, Solid Motor Assembly Fac	248	<i>Jun-09</i>	<i>Dec-09</i>	Jul-10
431	Cape Canaveral AS	FL	E	DBEH011758 C	Add Potable Water Sys, Blast Media Area	269	<i>Jun-09</i>	<i>Jun-09</i>	<i>Mar-10</i>
432	Cape Canaveral AS	FL	O	DBEH081571	Repair/Upgrade Lightning Protection Sys, Fuel Storage Area # 3	302	<i>Jun-09</i>	<i>Sep-09</i>	<i>Apr-10</i>
433	Cape Canaveral AS	FL	R	DBEH071707	Repair Roof, I & E Bldg	318	<i>May-09</i>	<i>Jun-09</i>	<i>Jul-09</i>
434	Cape Canaveral AS	FL	E	DBEH021627	Repair Force Mains, Various	323	<i>Jun-09</i>	<i>Jul-09</i>	<i>Mar-10</i>
435	Cape Canaveral AS	FL	E	DBEH061564	Repair HVAC Controls, Morrell Operations Center	377	<i>Jun-09</i>	<i>Nov-09</i>	May-10
436	Cape Canaveral AS	FL	O	DBEH081575	Repair Lightning Protection Systems, Area 59	377	<i>Jun-09</i>	<i>Jul-09</i>	<i>Apr-10</i>
437	Cape Canaveral AS	FL	O	DBEH071519	Construct Airfield Lighting Vault	404	<i>Jun-09</i>	<i>Nov-09</i>	Jun-10
438	Cape Canaveral AS	FL	O	DBEH081576	Repair Lightning Protection Systems, Delta Facilities	420	<i>Jun-09</i>	<i>Dec-09</i>	Jul-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
439	Cape Canaveral AS	FL	O	DBEH051662	Construct Facility at General Purpose Navagation-30 Radar	431	<i>Jun-09</i>	<i>Jul-09</i>	<i>Feb-10</i>
440	Cape Canaveral AS	FL	O	DBEH081574	Repair Lightning Protection Systems, Fuel Storage Area 5	495	<i>Jun-09</i>	<i>Jul-09</i>	<i>Mar-10</i>
441	Cape Canaveral AS	FL	O	DBEH091720	Maintain Paint/Finishes, Various	519	<i>Jun-09</i>	<i>Jul-09</i>	<i>Apr-10</i>
442	Cape Canaveral AS	FL	E	DBEH051508	Repair HVAC System, Motor Assembly Bldg, Ag, 62820	590	<i>Jun-09</i>	<i>Nov-09</i>	<i>Oct-10</i>
443	Cape Canaveral AS	FL	P	DBEH091710	Repair Roads & Parking	606	<i>Jun-09</i>	<i>Oct-09</i>	<i>Jan-10</i>
444	Cape Canaveral AS	FL	E	DBEH081532	Construct Pipeline, Phillips Pkwy to Complex-41	700	<i>Jun-09</i>	<i>Aug-09</i>	<i>May-10</i>
445	Cape Canaveral AS	FL	E	DBEH081765	Repair Lift Stations, Various	845	<i>Jun-09</i>	<i>Aug-09</i>	<i>Jan-10</i>
446	Cape Canaveral AS	FL	P	DBEH001714	Repair Parking, Hangar "I"	846	<i>May-09</i>	<i>Jun-09</i>	<i>Dec-09</i>
447	Cape Canaveral AS	FL	P	DBEH001630	Repair Drainage & Clear Zone	926	<i>Jun-09</i>	<i>Sep-09</i>	<i>Jul-10</i>
448	Cape Canaveral AS	FL	E	DBEH081545	Repair Pump Station #7, Fac 29150	969	<i>Jun-09</i>	<i>Aug-09</i>	<i>Mar-10</i>
449	Cape Canaveral AS	FL	E	DBEH091735	Repair Hight Voltage Elec Sys, Transformer Replace	988	<i>May-09</i>	<i>Sep-09</i>	<i>Apr-10</i>
450	Cape Canaveral AS	FL	E	DBEH081760	Repair 16" Water Mains, Phillips Pkwy, North	1,184	<i>Jun-09</i>	<i>Aug-09</i>	<i>Apr-10</i>
451	Cape Canaveral AS	FL	O	DBEH081572	Repair Lightning Protect System, Fuel Storage Facility # 2	1,222	<i>Jun-09</i>	<i>Jul-09</i>	<i>May-10</i>
452	Cape Canaveral AS	FL	R	DBEH081708	Repair Center & South Sections of Roof, Facility 70510	1,464	<i>Jun-09</i>	<i>Jul-09</i>	<i>Dec-09</i>
453	Cape Canaveral AS	FL	E	DBEH041636	Repair Chillers, Telemetry Fac IV	1,508	<i>Jun-09</i>	<i>Feb-10</i>	<i>Aug-10</i>
454	Cape Canaveral AS	FL	E	DBEH031500	Repair "F" Line, O/H to U/G	3,553	<i>Jun-09</i>	<i>Aug-09</i>	<i>Apr-10</i>
455	Cape Canaveral AS	FL	E	DBEH021671	Repair "H" Line, O/H to U/G	4,092	<i>Jun-09</i>	<i>Sep-09</i>	<i>Jul-10</i>
456	Cape Canaveral AS	FL	O	DBEH011638	Correct Fire/Safety Codes, Admin Facility, Bldg 1645	40	<i>Jun-09</i>	<i>Jun-09</i>	<i>Oct-09</i>
457	Eglin AFB	FL	O	FTFA031333	Pavement Markings 33 Fighter Wing Washrack	2	<i>May-09</i>	<i>Jun-09</i>	<i>Jun-09</i>
458	Eglin AFB	FL	O	FTFA081151	Pavement Markings, Operations Fac. Bldg 1345	5	<i>Jun-09</i>	<i>Jul-09</i>	<i>Jul-09</i>
459	Eglin AFB	FL	P	FTFA031099A	Replace Dumpster Pad Site C-6	11	<i>Jun-09</i>	<i>Jul-09</i>	<i>Aug-09</i>
460	Eglin AFB	FL	E	FTFA061094	Repair Transformer	11	<i>Jun-09</i>	<i>Jul-09</i>	<i>Sep-09</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
461	Eglin AFB	FL	O	FTFA061231	Restripe Range Road 218 Navy Explosive Ordinance School	11	<i>Jun-09</i>	<i>Jun-09</i>	<i>Jun-09</i>
462	Eglin AFB	FL	P	FTFA081041	Seal Joints Cryogenics Pad	11	<i>May-09</i>	<i>Jun-09</i>	<i>Jul-09</i>
463	Eglin AFB	FL	E	FTFA051224	Install Water Line Hush House Bldg 113	16	<i>May-09</i>	<i>Jul-09</i>	<i>Sep-09</i>
464	Eglin AFB	FL	O	FTFA041071	Restripe Dorm 19 Parking Area	20	<i>May-09</i>	<i>Jun-09</i>	<i>Jul-09</i>
465	Eglin AFB	FL	O	FTFA021159	Maint Perimeter Fence Clear Zone Fld 3	27	<i>Jul-09</i>	<i>Aug-09</i>	<i>Sep-09</i>
466	Eglin AFB	FL	E	FTFA081028	Electrical Work, Admin Fac. Bldg 210	27	<i>Jul-09</i>	<i>Aug-09</i>	May-10
467	Eglin AFB	FL	O	FTFA061039	Airfield Markings - Aux Field	43	<i>Jun-09</i>	<i>Jul-09</i>	<i>Jul-09</i>
468	Eglin AFB	FL	E	FTFA011166	Install Emergency Generator Well 2590	54	<i>Jun-09</i>	<i>Oct-09</i>	May-10
469	Eglin AFB	FL	O	FTFA071146	Install Security Fence Reservation Water Wells	54	<i>Jun-09</i>	<i>Jul-09</i>	<i>Nov-09</i>
470	Eglin AFB	FL	R	FTFA031218	Repair Roof, Transmitter Fac. Bldg 9982,	56	<i>May-09</i>	<i>Jun-09</i>	<i>Aug-09</i>
471	Eglin AFB	FL	P	FTFA041089	Maintain/Overlay Parking Dorm 18	56	<i>Jun-09</i>	<i>Oct-09</i>	<i>Nov-09</i>
472	Eglin AFB	FL	P	FTFA031126	Maint/Overlay Parking Ramp Bldg 1343 Maint Dock, S/A	64	<i>Jun-09</i>	<i>Aug-09</i>	<i>Sep-09</i>
473	Eglin AFB	FL	P	FTFA001086	Repair Parking Area, Maint. Shop, Bldg 1408	73	<i>Jun-09</i>	<i>Jul-09</i>	<i>Jul-09</i>
474	Eglin AFB	FL	E	FTFA001105	Seal Exterior, ARMT Research Fac	81	<i>Jul-09</i>	<i>Sep-09</i>	<i>Oct-09</i>
475	Eglin AFB	FL	O	FTFA071207	Install Security Fence Water Wells	81	<i>Jun-09</i>	<i>Jul-09</i>	<i>Nov-09</i>
476	Eglin AFB	FL	P	FTFA081074	Overlay Access Roads , Community Support	81	<i>Jun-09</i>	<i>Apr-10</i>	<i>Apr-10</i>
477	Eglin AFB	FL	E	FTFA061127A	Retrofit Lighting, Blds 3040, 107, 1331, 1332, 2400	92	<i>Jun-09</i>	<i>Jul-09</i>	May-10
478	Eglin AFB	FL	E	FTFA011116	Install HVAC Bldg 95 Fuels Facility	107	<i>Jun-09</i>	<i>Jul-09</i>	May-10
479	Eglin AFB	FL	R	FTFA081029	Replace Roof, Operations Fac. Bldg 985	119	<i>Jul-09</i>	<i>Nov-09</i>	<i>Dec-09</i>
480	Eglin AFB	FL	E	FTFA021183	Replace HVAC, Operations Facility, Bldg 89	134	<i>Sep-09</i>	<i>Nov-09</i>	<i>Feb-10</i>
481	Eglin AFB	FL	P	FTFA011210	Repair Pavement Civil Engineering Compound	140	<i>Jun-09</i>	<i>Sep-09</i>	<i>Oct-09</i>
482	Eglin AFB	FL	P	FTFA061106	Const Parking Area Oak Hill Track	150	<i>Jun-09</i>	<i>Oct-09</i>	<i>Nov-09</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
483	Eglin AFB	FL	P	FTFA041838	Maintain Parking Lots 33FW Area	163	<i>Jun-09</i>	<i>Jul-09</i>	<i>Jul-09</i>
484	Eglin AFB	FL	E	FTFA061129	Replace Chiller/Install Solar Roofing, Maint Fac, Bldg 1328	213	<i>Jun-09</i>	<i>Jul-09</i>	May-10
485	Eglin AFB	FL	P	FTFA041035	Const/Widen Perimeter Road	269	<i>Jun-09</i>	<i>Jan-10</i>	<i>Feb-10</i>
486	Eglin AFB	FL	P	FTFA081073	Overlay Parking Area, Community Support	269	<i>Jun-09</i>	<i>Apr-10</i>	<i>Apr-10</i>
487	Eglin AFB	FL	P	FTFA061142	Maint Road and Parking Lot Striping	271	<i>Jul-09</i>	<i>Jul-09</i>	<i>Aug-09</i>
488	Eglin AFB	FL	P	FTFA011144	Maint Pavement Motor Pool Area	279	<i>Jun-09</i>	<i>Aug-09</i>	<i>Sep-09</i>
489	Eglin AFB	FL	E	FTFA061128	Solar Reflective Roofs Bldgs 1392, 210, 11	290	<i>Jun-09</i>	<i>Jun-09</i>	<i>Nov-09</i>
490	Eglin AFB	FL	E	FTFA071145	Secure Reservation Water Hydrants	322	<i>Jun-09</i>	<i>Oct-09</i>	<i>Jan-10</i>
491	Eglin AFB	FL	P	FTFA021272	Maintain Range Road 213 (Rr236 to Field 5)	430	<i>Jun-09</i>	<i>Sep-09</i>	<i>Dec-09</i>
492	Eglin AFB	FL	E	FTFA081155	Energy Audit - Study Biomass Facility	500	<i>Jun-09</i>	Jun-10	Jun-12
493	Eglin AFB	FL	O	FTFA011007	Corrosion Control South of Eglin Blvd	537	<i>Jul-09</i>	<i>Aug-09</i>	Aug-10
494	Eglin AFB	FL	O	FTFA081001	Maint Airfield Striping and Rubber Removal	752	<i>Jun-09</i>	<i>Jul-09</i>	<i>Jul-09</i>
495	Eglin AFB	FL	O	FTFA011129	Maint/Corrosion Control 33 Fighter Wing Area	860	<i>Jun-09</i>	<i>Jun-09</i>	Jun-10
496	Eglin AFB	FL	P	FTFA021274	Overlay Range Road 213 (B75 to Field 7)	967	<i>Jun-09</i>	<i>Aug-09</i>	<i>Nov-09</i>
497	Eglin AFB	FL	O	FTFA091039	Repair Emergency Notification System	967	<i>Jun-09</i>	<i>Jul-09</i>	Jun-10
498	Eglin AFB	FL	O	FTFA021055	Antiterrorism Improvements, Site C-6	1,292	<i>Jun-09</i>	<i>Feb-10</i>	Aug-10
499	Eglin AFB	FL	P	FTFA041804	Repair T/W's R & P (T21a, T24a, T13a)	2,365	<i>Jun-09</i>	<i>Nov-09</i>	Sep-10
500	Eglin AFB	FL	P	FTFA041809	Repair East Aprons (A01b, A24b, A25b & A30b)	4,945	<i>Jun-09</i>	<i>Aug-09</i>	<i>Dec-09</i>
501	Eglin AFB	FL	P	FTFA041033	Repair East Apron (A28b, A29b)	5,160	<i>Jun-09</i>	<i>Sep-09</i>	May-10
502	Eglin AFB	FL	P	FTFA053020	Repair Runway 01/19 Main Base	5,374	<i>Jun-09</i>	<i>Nov-09</i>	<i>Mar-10</i>
503	Eglin AFB	FL	P	FTFA041028	Repair R/W 12/30 Main Base	6,449	<i>Jun-09</i>	<i>Apr-10</i>	Sep-10
504	Eglin Air Force Auxiliary Field #3	FL	P	FTFA991162	Maint Pavements Age Shop Fld 3	54	<i>Jul-09</i>	<i>Jul-09</i>	<i>Jul-09</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
505	Eglin Air Force Auxiliary Field #3	FL	O	FTEP081002	Construct Safe Room SCIF	323	<i>Jun-09</i>	<i>Jul-09</i>	Jun-10
506	Eglin Air Force Auxiliary Field #3	FL	O	FTFA011054	Corrosion Control Aux Fld 3	430	<i>Jun-09</i>	<i>Jun-09</i>	Jun-10
507	Eglin Air Force Auxiliary Field #3	FL	O	FTEP041002	Replace Mech Room Floor, Admin B/8640	538	<i>Jun-09</i>	<i>Jun-09</i>	May-10
508	Eglin Air Force Auxiliary Field #6	FL	O	FTFA031288	Install Security Fencing Water Well Bldg 6100 Fld 6	27	<i>May-09</i>	<i>Jun-09</i>	<i>Jun-09</i>
509	Hurlburt Field	FL	O	FTEV091036	Install Restricted Area Signage	27	<i>Jun-09</i>	<i>Jun-09</i>	<i>Sep-09</i>
510	Hurlburt Field	FL	P	FTEV081163	Expand Parking Lot, Main Gate, Bldg 90048	108	<i>Jul-09</i>	<i>Aug-10</i>	<i>Dec-10</i>
511	Hurlburt Field	FL	R	FTEV091035	Repair Roof, 720 Stg Bldg 90747	162	<i>May-09</i>	<i>May-09</i>	<i>Dec-09</i>
512	Hurlburt Field	FL	R	FTEV091029	Repair Roof 823 Red HORSE Dispatch Bldg 91130	216	<i>May-09</i>	<i>Jun-09</i>	<i>Dec-09</i>
513	Hurlburt Field	FL	R	FTEV091019	Replace Roof, 556 Red HORSE Bldg 91147	270	<i>May-09</i>	<i>Jul-09</i>	<i>Aug-09</i>
514	Hurlburt Field	FL	R	FTEV091038	Repair Roofs, Multi	323	<i>May-09</i>	<i>Jun-09</i>	<i>Nov-09</i>
515	Hurlburt Field	FL	O	FTEV091037	Paint Buildings, Multi	431	<i>Apr-09</i>	<i>Jul-09</i>	<i>Sep-09</i>
516	Hurlburt Field	FL	O	FTEV051058	AF Office of Special Investigations AF Office of Special Investigations Detachment 309, Bldg 90310	476	<i>Jun-09</i>	<i>Jul-09</i>	May-10
517	Hurlburt Field	FL	E	FTEV061048	Replace Sanitary Sewage System, East Side	539	<i>Jun-09</i>	<i>Sep-09</i>	May-10
518	Hurlburt Field	FL	O	FTEV071041	Repair 6 SOS Hangar/Doors, Bldg 90825	539	<i>Jun-09</i>	<i>Jul-09</i>	Apr-10
519	Hurlburt Field	FL	O	FTEV051076	Construct Warehouse, 1 Special Operations Combat Sqd	725	<i>Jun-09</i>	<i>Jul-09</i>	<i>Mar-10</i>
520	Hurlburt Field	FL	P	FTEV962010	Realign O'neill Avenue/Install Traffic Lights	742	<i>Jun-09</i>	<i>Jul-09</i>	Jun-10
522	Hurlburt Field	FL	Q	FTEV081026	Repair Dining Fac Bldg 90326	1,617	<i>Jun-09</i>	<i>Jul-09</i>	May-10
523	MacDill AFB	FL	O	NVZR090002	Runway Rubber Removal & Remarking	339	<i>Apr-09</i>	<i>Apr-09</i>	<i>Aug-09</i>
524	MacDill AFB	FL	P	NVZR090037	Repair Asphalt Adjacent to Concrete South Apron	431	<i>Apr-09</i>	<i>Apr-09</i>	<i>Aug-09</i>
525	MacDill AFB	FL	P	NVZR080006	Repair North Apron Feature A36b	1,088	<i>Apr-09</i>	<i>May-09</i>	<i>Oct-09</i>
526	MacDill AFB	FL	P	NVZR050005P	Repair North Apron Taxi Route	4,305	<i>Apr-09</i>	<i>Apr-09</i>	<i>May-10</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
			1						
527	MacDill AFB	FL	P	NVZR070156	Repair South Apron Storm Drainage (Networks F & G)	6,027	<i>Apr-09</i>	<i>Apr-09</i>	<i>Apr-10</i>
528	Patrick AFB	FL	O	SXHT081098	Repair Fire Protection Systems, Billeting Qtrs,251, & Fire Sta,810	378	<i>Jun-09</i>	<i>Jun-09</i>	Sep-10
529	Patrick AFB	FL	E	SXHT021038	Airfield Lighting Sustainment	560	<i>Jun-09</i>	May-10	Feb-11
530	Patrick AFB	FL	P	SXHT071037P 1	Repair Pavement on Rescue Road	581	<i>Jun-09</i>	<i>Jul-09</i>	May-10
531	Patrick AFB	FL	R	SXHT091017	Maintain Roofs, Var Fac	618	<i>Jun-09</i>	<i>Jun-09</i>	Jun-10
532	Patrick AFB	FL	O	SXHT031097	Repair Fire Alarm System, B425	915	<i>Jun-09</i>	<i>Jun-09</i>	Jun-10
533	Patrick AFB	FL	R	SXHT061040	Repair Flat Roof Area & Replace Stained Windows W/ Hur, S Chapel	1,077	<i>Jun-09</i>	<i>Jun-09</i>	Jul-10
534	Patrick AFB	FL	O	SXHT001030	Remove Airfiled Obstructions	50	<i>Jun-09</i>	<i>Jun-09</i>	May-10
535	Tyndall AFB	FL	O	XLWU062050 T	Mtn Exterior Paint, Chapel Annex Bldg 1476	38	<i>Apr-09</i>	<i>May-09</i>	<i>May-09</i>
536	Tyndall AFB	FL	O	XLWU062050 Q	Mtn Exterior/Interior Paint, Natural Resources Bldg 1260	58	<i>Apr-09</i>	<i>May-09</i>	<i>May-09</i>
537	Tyndall AFB	FL	P	XLWU081061	Repair Soil Erosion Over Ammo Bunker, Bldg 7028	64	<i>Apr-09</i>	<i>Apr-09</i>	<i>Aug-09</i>
538	Tyndall AFB	FL	O	XLWU012050 B	Mtn Exterior & Interior Paint, Munitions Shop Bldg 7026	70	<i>Apr-09</i>	<i>Jun-09</i>	<i>Jul-09</i>
539	Tyndall AFB	FL	E	XLWU081022	Buildings Envelop Improvements, Var Fac	128	<i>Apr-09</i>	<i>May-09</i>	<i>Sep-09</i>
540	Tyndall AFB	FL	B	XLWU062050 R	Mtn Exterior Dorm Door Paint Bldgs 1149,1036, & 1046	131	<i>Apr-09</i>	<i>Jun-09</i>	<i>Aug-09</i>
541	Tyndall AFB	FL	O	XLWU071000	Extend Fire Suppressions Sys, Telephone Switch Bldg 649	149	<i>Apr-09</i>	<i>May-09</i>	Jun-10
542	Tyndall AFB	FL	O	XLWU042052 BB	Install Concrete Pad for Arresting Cable, Runway 311	159	<i>Apr-09</i>	<i>Apr-09</i>	<i>May-09</i>
543	Tyndall AFB	FL	P	XLWU072052 D	Mill & Pave Fuels Ave	186	<i>Apr-09</i>	<i>Apr-09</i>	<i>Jun-09</i>
544	Tyndall AFB	FL	P	XLWU092052 A	Add Drainage Culvert, East End Airfield	213	<i>Apr-09</i>	<i>Apr-09</i>	<i>May-09</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
545	Tyndall AFB	FL	E	XLWU042052 XX	Repair Storm Drain, Flight line Road	239	<i>Apr-09</i>	<i>Apr-09</i>	<i>Aug-09</i>
546	Tyndall AFB	FL	P	XLWU042052 QQ	Slurry Seal Inside Runway	319	<i>Apr-09</i>	<i>Apr-09</i>	<i>May-09</i>
547	Tyndall AFB	FL	O	XLWU062050 U	Mtn Interior & Exterior Paint, Flit Simulator Bldg 546	319	<i>Apr-09</i>	<i>May-09</i>	<i>Aug-09</i>
548	Tyndall AFB	FL	O	XLWU071016	Install Security Bollards, Camp Eagle Road	319	<i>Apr-09</i>	<i>Nov-09</i>	<i>Mar-10</i>
549	Tyndall AFB	FL	P	XLWU072051 G	Mtn Florida Ave From Hanger 5 to Run-Up Pad	319	<i>Apr-09</i>	<i>Apr-09</i>	<i>Jun-09</i>
550	Tyndall AFB	FL	P	XLWU972052 SA	Extend North Overrun, Drone Runway	319	<i>Apr-09</i>	<i>Apr-09</i>	Jul-10
551	Tyndall AFB	FL	P	XLWU042052 SS	Maintain Airfield Paint	340	<i>Apr-09</i>	<i>Apr-09</i>	<i>May-09</i>
552	Tyndall AFB	FL	P	XLWU992059 C	Repair Roofs, Quad Dorms, Bldg 1150-1156	399	<i>Apr-09</i>	<i>Jun-09</i>	<i>Aug-09</i>
553	Tyndall AFB	FL	E	XLWU081047 A	Replace Lighting & Add Occupancy Sensors, Var Hangars	441	<i>Apr-09</i>	<i>Jun-09</i>	<i>Dec-09</i>
554	Tyndall AFB	FL	E	XLWU031026	Install Lights for Ear Check Pad, 13r	531	<i>Apr-09</i>	<i>May-09</i>	Aug-10
555	Tyndall AFB	FL	P	XLWU042051 E	Resurface Fitness, Test and Training Track	542	<i>Apr-09</i>	<i>Apr-09</i>	<i>Aug-09</i>
556	Tyndall AFB	FL	E	XLWU001050	Provide Potable Water, Ammo Area	638	<i>Apr-09</i>	<i>May-09</i>	Jun-10
557	Tyndall AFB	FL	O	XLWU081051	Construct Fitness Center, Silver Flag	691	<i>Apr-09</i>	<i>May-09</i>	<i>Mar-10</i>
558	Tyndall AFB	FL	R	XLWU052057 C	Replace Roof Child Development Center, Bldg 1410	744	<i>Apr-09</i>	<i>Apr-09</i>	<i>Oct-09</i>
559	Tyndall AFB	FL	P	XLWU972052 SB	Mill & Overlay Both Overruns, Drone Runway	744	<i>Apr-09</i>	<i>Apr-09</i>	Jul-10
560	Tyndall AFB	FL	P	XLWU072051 I	Repair Pavement, NCOs Drill Pad	797	<i>Apr-09</i>	<i>Apr-09</i>	<i>Aug-09</i>
561	Tyndall AFB	FL	E	XLWU081002	Repair/Upgrade Ramp Lighting, Ph I	3,188	<i>Apr-09</i>	<i>Aug-09</i>	Jun-10
562	Tyndall AFB	FL	E	XLWU081003	Repair/Upgrade Ramp Lighting, Ph II	3,188	<i>Apr-09</i>	<i>Aug-09</i>	Jun-10
563	Tyndall AFB	FL	E	XLWU991004	Repair Primary Feeder, Ill, Ph II	4,995	<i>Apr-09</i>	<i>May-09</i>	May-10

(1) Gap in project numbers results from project cancellations

(2) Estimated construction dates are in plain text, actual construction dates are in italics

(3) The projects listed represent those in the program as of 31 March 2010

(4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
564	Tyndall AFB	FL	E	XLWU961018	Replace Elect Service Lateral Line, Ph I	5,101	<i>Apr-09</i>	<i>May-09</i>	May-10
565	Moody AFB	GA	E	QSEU050254	Repair Overhead Elect Dist (Underground), Robbins Rd & Berger St	63	<i>Jun-09</i>	<i>Aug-09</i>	<i>Mar-10</i>
566	Moody AFB	GA	E	QSEU080117	Repair Burma Rd Underground Elect	88	<i>Jun-09</i>	<i>Aug-09</i>	<i>Oct-09</i>
567	Moody AFB	GA	E	QSEU080121	Repair Hangar Door Seals and Heating Controls	211	<i>Apr-09</i>	<i>Aug-09</i>	<i>Nov-09</i>
568	Moody AFB	GA	R	QSEU080226	Repair Roof Linen Exchange, B319	211	<i>Jun-09</i>	<i>Aug-09</i>	<i>Oct-09</i>
569	Moody AFB	GA	P	QSEU070113	Const Age Yard, C-130 Ramp	370	<i>Jun-09</i>	<i>Sep-09</i>	<i>Mar-10</i>
570	Moody AFB	GA	E	QSEU980364	Repair Elect U/G, Georgia St Mitchell Blvd to Robinson Rd	370	<i>Jun-09</i>	<i>Aug-09</i>	<i>Feb-10</i>
571	Moody AFB	GA	U	QSEU980110	Repair Non-Potable Water Lines	404	<i>Jun-09</i>	<i>Oct-09</i>	<i>Feb-10</i>
572	Moody AFB	GA	E	QSEU080253	Const Sewer/Water Line Explosive Ordnance Disposal	423	<i>Jun-09</i>	<i>Oct-09</i>	May-10
573	Moody AFB	GA	P	QSEU070214C	Option Hot Pit Airfield Pavement	528	<i>Jun-09</i>	<i>Oct-09</i>	May-10
574	Moody AFB	GA	E	QSEU980368	Repair Electrical, Robbins Road (Rh)	645	<i>Jun-09</i>	<i>Aug-09</i>	<i>Jan-10</i>
575	Moody AFB	GA	O	QSEU070101	Repair/Const Maritime Operations Fac	748	<i>Apr-09</i>	<i>May-09</i>	<i>Jul-09</i>
576	Moody AFB	GA	E	QSEU960108 A	Repair HVAC Comm Fac, B454	793	<i>Jun-09</i>	<i>Nov-09</i>	Jun-10
577	Moody AFB	GA	O	QSEU090104	Repair Helo Hangar Fire Suppression, Bldg. 609	848	<i>Jun-09</i>	<i>Jul-09</i>	<i>Feb-10</i>
578	Moody AFB	GA	E	QSEU020138	Repair Airfield Electrical System (Aori)	1,585	<i>Jun-09</i>	<i>Jul-09</i>	Jul-10
579	Moody AFB	GA	R	QSEU010145B	Repair Logistics Repair Sqd Facility Roof, B932	2,263	<i>Jun-09</i>	<i>Sep-09</i>	May-10
580	Robins AFB	GA	E	UHHZ070014 W	Repair/Replace Open Curb Drn Grate, Storm Drain Dspl, Near 794	2	<i>Apr-09</i>	<i>May-09</i>	<i>Jul-09</i>
581	Robins AFB	GA	E	UHHZ010049	Repair AC Unit From Roof, HQ Major Command, B/210	5	<i>May-09</i>	<i>May-09</i>	<i>Jan-10</i>
582	Robins AFB	GA	E	UHHZ030107	Repair/Replace Roof Vents/ Boiler Exh. Stack, Htg Faculty Bldg, B/644	11	<i>Apr-09</i>	<i>May-09</i>	<i>Jun-09</i>
583	Robins AFB	GA	O	UHHZ060050 A	Repair/Replace Lightning Protection, AF Comm Sqd Maint Faculty, B/1371	11	<i>Jun-09</i>	<i>Jun-09</i>	<i>Dec-09</i>
584	Robins AFB	GA	O	UHHZ070088	Mnt/Pnt Exterior of Faculty, Misc Rectn Bld, B/1316	11	<i>May-09</i>	<i>Jul-09</i>	<i>Sep-09</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
585	Robins AFB	GA	E	UHHZ080203 W	Repair/Replace Lighting Above Showers, Lodging, B/557	11	<i>Jun-09</i>	<i>Dec-09</i>	<i>Mar-10</i>
586	Robins AFB	GA	P	UHHZ070224	Construct Parking Lot, Vehicle Parking, Operations, B/1348	12	<i>Jun-09</i>	<i>Jun-09</i>	<i>Jul-09</i>
587	Robins AFB	GA	E	UHHZ060322	Repair/Replace 2 A/C Units, Com Facility, B/2880	15	<i>Jun-09</i>	<i>Jul-09</i>	<i>Nov-09</i>
588	Robins AFB	GA	R	UHHZ060044 W	Repair/Replace Roof, Weighing Scale, Fac8916	16	<i>May-09</i>	<i>May-09</i>	<i>Jul-09</i>
589	Robins AFB	GA	E	UHHZ070293	Repair/Replace Boiler Water Main Feed Pumps, Htg Faculty Bldg, B/177	16	<i>Jun-09</i>	<i>Aug-09</i>	<i>Sep-09</i>
590	Robins AFB	GA	O	UHHZ050147	Mnt / Paint Facs @ Wtr Plant 2, B / 810, 811	19	<i>May-09</i>	<i>Jul-09</i>	<i>Oct-09</i>
591	Robins AFB	GA	O	UHHZ041755 W	Maint/Paint Interior, Prod Ammo Ex/Tx, B/100	21	<i>May-09</i>	<i>Jul-09</i>	<i>Oct-09</i>
592	Robins AFB	GA	O	UHHZ050177 W	Repair/Inst Wire Type Fence In Maint Shp, Htg Faculty, B/177	21	<i>May-09</i>	<i>Jul-09</i>	<i>Feb-10</i>
593	Robins AFB	GA	O	UHHZ050190 W1	Repair/Replace Wall Paper, Dh Amn (Det), B/2062	21	<i>May-09</i>	<i>Jan-10</i>	May-10
594	Robins AFB	GA	E	UHHZ060039	Repair/Inst Emergency Lighting In LE Area, Log Faculty Dep Operations, B/300	21	<i>May-09</i>	<i>Jun-09</i>	<i>Oct-09</i>
595	Robins AFB	GA	E	UHHZ060014	Repair/Replace Light Fixtures, Gymnasium, B/827	27	<i>Apr-09</i>	<i>Jun-09</i>	<i>Jun-09</i>
596	Robins AFB	GA	P	UHHZ070225	Cnst/Pave Area West of B/377, Vehicle Parking, Operations	27	<i>Jun-09</i>	<i>Jun-09</i>	<i>Sep-09</i>
597	Robins AFB	GA	E	UHHZ080160	Repair/Upgrade Ind Waste Lift Station, Fac/87320	27	<i>Jun-09</i>	<i>Oct-09</i>	<i>Oct-09</i>
598	Robins AFB	GA	E	UHHZ020198	Repair/Replace HVAC Controls, Sp Operations, B/263	29	<i>Jun-09</i>	<i>Aug-09</i>	<i>Apr-10</i>
599	Robins AFB	GA	R	UHHZ070219	Repair/Replace Roof, Log Faculty Dep Operations, B/300	32	<i>May-09</i>	<i>May-09</i>	<i>Sep-09</i>
600	Robins AFB	GA	O	UHHZ080136 W	Mnt/Paint Exterior Of, Comm Faculty, B/225	43	<i>May-09</i>	<i>Jun-09</i>	<i>Jul-09</i>
601	Robins AFB	GA	Q	UHHZ041867 W	Repair/Renv Four Restrooms, AF Contracting Sqd Maint Fclty,B/1371	54	<i>May-09</i>	<i>May-09</i>	<i>Oct-09</i>
602	Robins AFB	GA	E	UHHZ080262	Repair/Maint/Clean Ac Ducts, Base Engr Admin, B/280	54	<i>Apr-09</i>	<i>May-09</i>	<i>May-09</i>
603	Robins AFB	GA	O	UHHZ050148	Maint / Paint Wst Wtr Plant 1, Facilities	64	<i>May-09</i>	<i>Jun-09</i>	<i>Sep-09</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
604	Robins AFB	GA	E	UHHZ070168	Maint/Treat Heating/Cooling Sys,17 Building Base wide	64	<i>May-09</i>	<i>Oct-09</i>	<i>Jan-10</i>
605	Robins AFB	GA	E	UHHZ070231	Repair/Replace Ac Unit, Bays A&C, AFCS Maint Facility, B/1371	64	<i>May-09</i>	<i>Jul-09</i>	<i>Oct-09</i>
606	Robins AFB	GA	E	UHHZ070227	Maint/Treat Heating/Cooling Sys, Basewide	81	<i>May-09</i>	<i>Oct-09</i>	<i>Jan-10</i>
607	Robins AFB	GA	O	UHHZ050527	Mnt/Paint Outside of Tank and Structure, Water Tank Storage, B/175	86	<i>May-09</i>	<i>Jul-09</i>	<i>Feb-10</i>
608	Robins AFB	GA	P	UHHZ030148	Const Driveway North, Whse Sup Equip Dep, B/333	91	<i>Jun-09</i>	<i>Jun-09</i>	<i>Sep-09</i>
609	Robins AFB	GA	E	UHHZ060372	Repair/Replace Elect Feeder Bus Duct, B/177	91	<i>Apr-09</i>	<i>Apr-09</i>	May-10
610	Robins AFB	GA	P	UHHZ070223	Repair/Repave Parking Lot, Vehicle Parking Operations, B/985	91	<i>Jun-09</i>	<i>Aug-09</i>	<i>Nov-09</i>
611	Robins AFB	GA	E	UHHZ050014	Repair/Inst Power Poles W/ Data/Comm, Base Engr Admin, B/280	94	<i>Jun-09</i>	<i>Jun-09</i>	<i>Jul-09</i>
612	Robins AFB	GA	P	UHHZ050582	Remove Grass Island/Replace with Asphalt to Add Parking	103	<i>Nov-09</i>	<i>Nov-09</i>	<i>Jan-10</i>
613	Robins AFB	GA	E	UHHZ050141	Repair/Replace Piping to Clar/Tricklng Filters, Wst Trmt Bldg, B/322	107	<i>Jun-09</i>	<i>Jun-09</i>	<i>Jan-10</i>
615	Robins AFB	GA	E	UHHZ080186	Repair/Replace HVAC Sys, Log Faculty Dep Operations, B/300	107	<i>May-09</i>	<i>May-09</i>	<i>Nov-09</i>
616	Robins AFB	GA	P	UHHZ080237	Repair Access Road, Rg, Small Arms Sys, Rear, B/1168	107	<i>Jun-09</i>	<i>Jul-09</i>	<i>Oct-09</i>
617	Robins AFB	GA	E	UHHZ050561	Repair/Replace Chlorination Sys, Well#8, Bld Wtr Sup, Fac 8458	124	<i>Jun-09</i>	<i>Oct-09</i>	<i>Mar-10</i>
618	Robins AFB	GA	E	UHHZ050562	Repair/Replace Chlorination Sys, Well#1, Bldg Wtr Sup, Fac 8451	124	<i>Jun-09</i>	<i>Oct-09</i>	<i>Mar-10</i>
619	Robins AFB	GA	E	UHHZ070176	Maint/Tune Satellite Gas Boilers, Gas Mains, Admin Fac 8661	129	<i>Jun-09</i>	<i>Jul-09</i>	<i>Jan-10</i>
620	Robins AFB	GA	E	UHHZ070235	Maint/Inst Insulation, Steam Pits/Lines/Valves, Steam Ht Main, Fac 08225	129	<i>May-09</i>	<i>Jun-09</i>	May-10
621	Robins AFB	GA	E	UHHZ070236	Maint/Tune Satellite Gas Boilers (Energy Reduction Project)	129	<i>May-09</i>	<i>Nov-09</i>	<i>Dec-09</i>
622	Robins AFB	GA	E	UHHZ060005	Repair/Replace Pumps and Valves, Ind Wst Trmt&Dspl, B/352	134	<i>Jun-09</i>	<i>Oct-09</i>	<i>Mar-10</i>
623	Robins AFB	GA	P	UHHZ030087	Maint/Overlay Robins Parkway	161	<i>Jun-09</i>	May-10	Jun-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
624	Robins AFB	GA	O	UHHZ080036 A	Repair/Replace Safety/Adam Items, Log Faculty Dep Operations, B/300	161	<i>Jun-09</i>	<i>Jul-09</i>	<i>Oct-09</i>
625	Robins AFB	GA	O	UHHZ080036 B	Repair/Replace Safety/Adam Items, Log Faculty Dep Operations, B/301	161	<i>Jun-09</i>	<i>Jun-09</i>	<i>Oct-09</i>
626	Robins AFB	GA	E	UHHZ080207 W	Repair/Renv R/R's/Replace HVAC Sys, Sp Operations, B/263	167	<i>May-09</i>	<i>Jun-09</i>	<i>Nov-09</i>
627	Robins AFB	GA	P	UHHZ040499	Repair Parking Lot, Bldg 914	172	<i>Jun-09</i>	<i>Sep-09</i>	<i>Sep-09</i>
628	Robins AFB	GA	E	UHHZ070233	Repair/Replace Lighting In to Library, Log Faculty Dep Operations, B/301	172	<i>Apr-09</i>	<i>May-09</i>	<i>May-09</i>
629	Robins AFB	GA	E	UHHZ070232	Mnt/Cln HVAC Dct/Rmv Abndn Thermostats, Log Faculty Dep Operations, B/301	188	<i>May-09</i>	<i>Jul-09</i>	<i>Oct-09</i>
630	Robins AFB	GA	P	UHHZ080431	Mill/Overlay Robins Pkwy From Richard Ray to First Crosswalk	214	<i>Jun-09</i>	<i>May-10</i>	<i>Jul-10</i>
631	Robins AFB	GA	P	UHHZ010331	Repair/Inst Landscaping for Force Protect B'wide	215	<i>Jun-09</i>	<i>Jul-09</i>	<i>May-10</i>
632	Robins AFB	GA	P	UHHZ060246	Resurface Fitness Test & Training Track, Fitness Center, Fac 7518	215	<i>May-09</i>	<i>Aug-09</i>	<i>Oct-09</i>
633	Robins AFB	GA	P	UHHZ070012	Repair/Overlay Parking Lots/Driveways, Lodgings, B/551,552,& 553	215	<i>Jun-09</i>	<i>Sep-09</i>	<i>Oct-09</i>
634	Robins AFB	GA	O	UHHZ060070 D	Repair/Replace Perimeter Fence North Boundary Along Hwy 247 to Gate	236	<i>Jun-09</i>	<i>Jul-09</i>	<i>May-10</i>
635	Robins AFB	GA	E	UHHZ060328 B	Mnt/Coat Non-Portable Wtr Tank, Fr Protec Wtr Stor,#20090	269	<i>Jun-09</i>	<i>Jul-09</i>	<i>Feb-10</i>
636	Robins AFB	GA	P	UHHZ090130	Repair/Overlay Watson Blvd	269	<i>Sep-09</i>	<i>Jan-10</i>	<i>Apr-10</i>
637	Robins AFB	GA	P	UHHZ000467	Cnst Parking Lot Se 2nd St	322	<i>May-09</i>	<i>Jun-09</i>	<i>Jul-09</i>
638	Robins AFB	GA	O	UHHZ050049	Repair Bldg, Shp, Refl Veh, B/190	322	<i>Jun-09</i>	<i>Sep-09</i>	<i>Mar-10</i>
639	Robins AFB	GA	E	UHHZ070171	Mnt/Cln HVAC Dcts Bay C&D, Log Fclty Dep Operations, B/300	376	<i>May-09</i>	<i>Oct-09</i>	<i>Nov-09</i>
640	Robins AFB	GA	Q	UHHZ050438	Repair/Renov Lodging Rms, B/551/552/553/557	537	<i>Jun-09</i>	<i>Jul-09</i>	<i>Apr-10</i>
641	Robins AFB	GA	E	UHHZ060129	Repair/Replace HVAC Sys,Gymnasium, B/827	537	<i>Apr-09</i>	<i>Jun-09</i>	<i>Nov-09</i>
642	Robins AFB	GA	E	UHHZ060328 A	Mnt/Coat Non-Portable Water Tank, Fr Protec Wtr Stor,#96	591	<i>Jun-09</i>	<i>Dec-09</i>	<i>Sep-10</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
643	Robins AFB	GA	E	UHHZ060202	Repair/Inst High Mast Lighting, Fuel Storage Area	752	<i>May-09</i>	<i>Jun-09</i>	<i>Mar-10</i>
644	Robins AFB	GA	O	UHHZ060070 C	Repair/Replace Perimeter Fence North Boundary Along Hwy 247 to Gate	1,021	<i>Jun-09</i>	<i>Jul-09</i>	May-10
645	Robins AFB	GA	O	UHHZ060070 B	Repair/Replace Perimeter Fence North Boundary Along Hwy 247 to Gate	1,075	<i>Jun-09</i>	<i>Jul-09</i>	May-10
646	Robins AFB	GA	O	UHHZ020212	Repair/Replace Usts, Exch Service Sta, B/922	1,129	<i>Jun-09</i>	<i>Feb-10</i>	Aug-10
647	Robins AFB	GA	E	UHHZ040302	Repair/Replace Oh Elec Cir,4160v, Frm B/1404 to Ga Pwr Plt	1,231	<i>May-09</i>	<i>Jul-09</i>	<i>Mar-10</i>
648	Robins AFB	GA	E	UHHZ020295	Repair/Replace HVAC System, Amn Dorm, B/756	1,612	<i>Jun-09</i>	<i>Jun-09</i>	Sep-10
649	Robins AFB	GA	P	UHHZ090129	Repair/Replace "J" Spurs, Taxiway, Fac/03905	1,612	<i>Jun-09</i>	<i>Jan-10</i>	May-10
650	Robins AFB	GA	E	UHHZ970113 A	Repair HVAC/Ltg, Log Fac Dep Operations, Bay G, B/300 E/W	2,042	<i>Jun-09</i>	<i>Jul-09</i>	Mar-12
651	Robins AFB	GA	E	UHHZ970113 B	Repair HVAC/Ltg, Log Fac Dep Operations, Bay H, B/300 E/W	2,042	<i>Jun-09</i>	<i>Jul-09</i>	May-12
652	Robins AFB	GA	O	UHHZ080305	Repair/Replace Barriers at Gates, 1, 3, & 14	2,355	<i>Jun-09</i>	May-10	Dec-10
653	Robins AFB	GA	E	UHHZ080287	Repair/Replace Windows/Pnt Exterior, HQ Major Comd, B/220	2,446	<i>Jun-09</i>	<i>Sep-09</i>	Jul-10
654	Robins AFB	GA	P	UHHZ030113	Repair/Replace Concrete-1st St. Dv Gate to Rbns Pkwy, Driveway,8542	2,563	<i>Jun-09</i>	<i>Jun-09</i>	Oct-10
655	Robins AFB	GA	P	UHHZ050000	Repair/Replace Aprons West of B/125/127	3,762	<i>Jun-09</i>	<i>Jul-09</i>	<i>Feb-10</i>
656	Robins AFB	GA	P	UHHZ880003	Repair Runway 33	3,762	<i>Jun-09</i>	Jun-10	Feb-11
657	Tattnall Space Surveillance Station	GA	P	TTNL051003	Repair Pavements	5	<i>Sep-09</i>	<i>Sep-09</i>	<i>Dec-09</i>
658	Tattnall Space Surveillance Station	GA	E	TTNL051004	Repair Water Storage Tank	11	<i>Sep-09</i>	<i>Nov-09</i>	<i>Mar-10</i>
659	Andersen Administration Annex	GU	E	AJJW071146	Repair Santa Rosa Water Tank	323	<i>Sep-09</i>	Jun-10	Sep-10
660	Andersen Administration Annex	GU	E	AJJW071144	Construct By-Pass Line at Santa Rosa Tank	645	<i>Sep-09</i>	<i>Nov-09</i>	May-10
661	Andersen Administration Annex	GU	E	AJY071147	Repair Waterline From Santa Rosa Tank to Back Gate	3,227	<i>Sep-09</i>	Jul-10	Dec-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
662	Andersen Administration Annex	GU	E	AJJW071145	Repair Waterline From Wells 5-9 to Santa Rosa Tank	4,303	<i>Sep-09</i>	<i>Jul-10</i>	<i>Jan-11</i>
663	Andersen AFB	GU	P	AJJY067200G	Repair Crumm Ave From Kenny Ave to Bonins Blvd	188	<i>May-09</i>	<i>Sep-09</i>	<i>Nov-09</i>
664	Andersen AFB	GU	P	AJJY061100	Repair Taxiway B Hardstands (S72, S74, S76)	807	<i>Jun-09</i>	<i>Sep-10</i>	<i>Dec-10</i>
665	Andersen AFB	GU	P	AJJY021103B	Repair Center Ramp Hardstands, Ph 2	1,936	<i>Jun-09</i>	<i>Nov-09</i>	<i>Mar-10</i>
666	Andersen AFB	GU	P	AJJY021103C	Repair Center Ramp Hardstands, Ph 3	1,936	<i>Jun-09</i>	<i>Aug-09</i>	<i>Nov-09</i>
667	Andersen AFB	GU	P	AJJY021103D	Repair Center Ramp Hardstands, Ph 4	1,936	<i>Jun-09</i>	<i>Apr-10</i>	<i>Aug-10</i>
668	Andersen AFB	GU	P	AJJY021103E	Repair Center Ramp Hardstands, Ph 5	1,936	<i>Jun-09</i>	<i>Apr-10</i>	<i>Aug-10</i>
669	Andersen AFB	GU	P	AJJY061103	Repair Center Ramp Hardstands, Ph 6	1,936	<i>Jun-09</i>	<i>Apr-10</i>	<i>Aug-10</i>
670	Andersen AFB	GU	P	AJJY061099	Repair South Ramp 5 and Taxiway B Hardstands, (S58 to S70)	2,151	<i>Jun-09</i>	<i>Sep-10</i>	<i>Dec-10</i>
671	Andersen AFB	GU	P	AJJY077208P4	Repair Taxiway C, Phase 4 (Btwn Taxiways J and K)	6,239	<i>Jun-09</i>	<i>Nov-09</i>	<i>Mar-10</i>
673	Hickam AFB	HI	Q	KNMD041000 F1	Paint Exterior, Youth Center, B1335	215	<i>Apr-09</i>	<i>Jun-09</i>	<i>Jul-09</i>
674	Hickam AFB	HI	P	KNMD031002 S1	Repair Pavement Omalley Outbound (IDIQ)	296	<i>Apr-09</i>	<i>Sep-09</i>	<i>Jan-10</i>
675	Hickam AFB	HI	E	KNMD091037	Repair Lighting - Energy Efficient Upgrades - Phase II	303	<i>Jun-09</i>	<i>Sep-09</i>	<i>Mar-10</i>
676	Hickam AFB	HI	Q	KNMD041000 L1	Paint Exterior Main Child Development Ctr, Bldg 1597/1598 (IDIQ)	323	<i>Apr-09</i>	<i>Jun-09</i>	<i>Aug-09</i>
677	Hickam AFB	HI	P	KNMD031002 F1	Repair Pavement Engine Test Road	430	<i>Apr-09</i>	<i>Jun-09</i>	<i>Jul-09</i>
678	Hickam AFB	HI	P	KNMD061009 C1	Repair Taxiway Ha/Hb Intersection	430	<i>Apr-09</i>	<i>Jul-09</i>	<i>Jul-09</i>
679	Hickam AFB	HI	P	KNMD061009 V1	Repair Alert Pad Shoulder	484	<i>Apr-09</i>	<i>May-09</i>	<i>Jul-09</i>
680	Hickam AFB	HI	E	KNMD041004 O4	Repair Water Line, Vickers Avenue, Phase 4	557	<i>May-09</i>	<i>Feb-10</i>	<i>Jun-10</i>
681	Hickam AFB	HI	O	KNMD081022	Repair/Upgrade Communications Infrastructure, Kuntz Avenue	753	<i>Apr-09</i>	<i>Jun-09</i>	<i>Jan-10</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
682	Hickam AFB	HI	P	KNMD031002 MI	Repair Pavement Vandenberg From I St to Overpass	861	<i>Apr-09</i>	<i>Feb-10</i>	<i>Apr-10</i>
683	Hickam AFB	HI	E	KNMD041004 P	Repair Water Line, Signer Blvd.	1,398	<i>Jun-09</i>	<i>May-10</i>	<i>Aug-10</i>
684a	Hickam AFB	HI	P	KNMD031002 NI	Repair Pavement Access Road to Runway End (8L)	98	<i>May-09</i>	<i>Jul-09</i>	<i>Jul-09</i>
684b	Hickam AFB	HI	O	KNMD061034	Repair Fire Protection Systems (Lodging-Bldg #1168)	825	<i>Jul-09</i>	<i>Jan-10</i>	<i>Jul-10</i>
684c	Hickam AFB	HI	E	KNMD091015	Repair Sewer Lift Stations (Stations #1 and #1A)	700	<i>Sep-09</i>	<i>Apr-10</i>	<i>Mar-11</i>
684d	Hickam AFB	HI	R	KNMD081029 B	Repair Roof on Communications Bldg (Node 988, Ph 2)	420	<i>Jul-09</i>	<i>Nov-09</i>	<i>Feb-10</i>
684e	Hickam AFB	HI	O	KNMD021123 1	Repair Hangar Doors/Door Rails (Bldg #1055-Hangar 34 & 35)	2,888	<i>Aug-09</i>	<i>Mar-10</i>	<i>May-10</i>
684f	Hickam AFB	HI	O	KNMD021123 2	Repair Hangar Doors/Door Rails (Bldg #2030-Hangar 15 & 17)	1,000	<i>Aug-09</i>	<i>Nov-09</i>	<i>Feb-10</i>
684g	Hickam AFB	HI	P	KNMD031075	Install Traffic Signal, Vandenberg and Freedom Intersection	600	<i>May-09</i>	<i>Aug-09</i>	<i>Apr-10</i>
684h	Hickam AFB	HI	O	KNMD081028 H	Repair Interior Security Forces Building, Ph 2 (Bldg #1001)	375	<i>Jun-09</i>	<i>Jul-09</i>	<i>Jan-10</i>
684i	Hickam AFB	HI	R	KNMD081083	Repair Roof, Security Forces Building (Bldg #1001)	225	<i>Jun-09</i>	<i>Aug-09</i>	<i>Nov-09</i>
684j	Hickam AFB	HI	O	KNMD081036	Repair Aircraft Arresting Systems (Runways 4R and 8R)	800	<i>Aug-09</i>	<i>Nov-10</i>	<i>Jan-11</i>
684k	Hickam AFB	HI	R	KNMD091048 A	Repair Roof, Power Plant (Bldg #1109)	150	<i>May-09</i>	<i>Oct-09</i>	<i>Nov-09</i>
684l	Hickam AFB	HI	R	KNMD081084	Repair Child Development Center Roof (Bldg #1597)	300	<i>Jul-09</i>	<i>Aug-09</i>	<i>Nov-09</i>
684m	Hickam AFB	HI	Q	KNMD041000 K1	Paint Exterior Child Development Center (Bldg #1654)	200	<i>Jun-09</i>	<i>Jun-09</i>	<i>Sep-09</i>
684n	Hickam AFB	HI	P	KNMD081020 S	Repair Pavement, O'Malley Ave between Apollo & Overpass	1,100	<i>Jun-09</i>	<i>Sep-09</i>	<i>Dec-09</i>
685	Hickam AFB	HI	O	KNMD091041 P1	Repair HQ Building 1102 (HQ Pacaf) - Ph 1	31,516	<i>Sep-09</i>	<i>May-10</i>	<i>Mar-12</i>
686	Kaena Point Satellite Tracking Station	HI	O	LXHY931196	Erosion Control Struc, Kpsts	43	<i>Sep-09</i>	<i>May-10</i>	<i>Jul-10</i>
687	Kaena Point Satellite	HI	E	LXHY081003	Replace/Repair Water Storage Tanks	431	<i>Sep-09</i>	<i>May-10</i>	<i>Jul-10</i>

(1) Gap in project numbers results from project cancellations

(2) Estimated construction dates are in plain text, actual construction dates are in italics

(3) The projects listed represent those in the program as of 31 March 2010

(4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
688	Kaena Point Satellite Tracking Station	HI	E	LXHY490109	Repair/Onstruct Potable Water System, Kpsts	861	<i>Apr-10</i>	<i>May-10</i>	<i>Feb-11</i>
689	Kaena Point Satellite Tracking Station	HI	E	LXHY081004	Replace Dillingham Waterline	1,023	<i>Apr-10</i>	<i>May-10</i>	<i>Dec-11</i>
691	Mountain Home AFB	ID	O	QYZH090036	Finalize Ccd for Ces Complex	37	<i>Aug-09</i>	<i>Oct-09</i>	<i>Feb-10</i>
692	Mountain Home AFB	ID	P	QYZH060057	Route and Seal Taxiway Joints	291	<i>Apr-09</i>	<i>Nov-09</i>	<i>Dec-09</i>
693	Mountain Home AFB	ID	R	QYZH080009	Repair Roof, Multiple Facilities	307	<i>Aug-09</i>	<i>Aug-09</i>	<i>May-10</i>
694	Mountain Home AFB	ID	O	QYZH060047	Refurbish Hangar Door Tracks, B1330 & 1332	381	<i>May-09</i>	<i>May-09</i>	<i>Sep-09</i>
695	Mountain Home AFB	ID	R	QYZH011501	Repair Roof, Wing HQ, Fac 512	613	<i>May-09</i>	<i>May-09</i>	<i>Jun-09</i>
696	Mountain Home AFB	ID	E	QYZH080019	Repair Ddc, Canopy System for Multiple Facilities	1,264	<i>Sep-09</i>	<i>Nov-09</i>	<i>Oct-11</i>
697	Mountain Home AFB	ID	E	QYZH990001 P2	Repair Electric Sys "B" Ckt	1,585	<i>Sep-09</i>	<i>Sep-09</i>	<i>Mar-10</i>
698	Mountain Home AFB	ID	Q	QYZH080007	Repair Dining Facility, Fac. 2316	2,114	<i>Sep-09</i>	<i>Dec-09</i>	<i>Jun-10</i>
699	Mountain Home AFB	ID	P	QYZH970018 P2	Maintain Slabs, B Ramp (Phase 2 of 8)	2,114	<i>Jun-09</i>	<i>Jun-10</i>	<i>Oct-10</i>
700	Mountain Home AFB	ID	Q	QYZH060063 A	Repair Lodging, B2318	4,847	<i>Sep-09</i>	<i>Nov-09</i>	<i>Sep-10</i>
701	Scott AFB	IL	R	VDYD080242	Seal Leaking Roof, Admin B3172	16	<i>Apr-09</i>	<i>Apr-09</i>	<i>May-09</i>
702	Scott AFB	IL	Q	VDYD030123	Replace Ventilation Hood	27	<i>Apr-09</i>	<i>May-09</i>	<i>Jun-09</i>
703	Scott AFB	IL	R	VDYD080156	Remove/Replace Shingles, Admin B504	43	<i>Apr-09</i>	<i>May-09</i>	<i>Jul-09</i>
704	Scott AFB	IL	O	VDYD060149	Install Anti-Vehicle Cable System (Bldg 4700)-Temp Gates/Sf	52	<i>Apr-09</i>	<i>Jun-09</i>	<i>Jun-09</i>
705	Scott AFB	IL	O	VDYD060175	Dock/Dry Hydrant/Test Stand, B3170, Fd Trg Area	54	<i>Jul-09</i>	<i>Jul-09</i>	<i>Nov-09</i>
706	Scott AFB	IL	R	VDYD080278	Install Snow/Ice Guards, Admin B433	59	<i>Apr-09</i>	<i>Jul-09</i>	<i>Jul-09</i>
707	Scott AFB	IL	E	VDYD080126	Replace Air Handling Unit (R/M-Energy) B1930	75	<i>Aug-09</i>	<i>Oct-09</i>	<i>Jun-10</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
708	Scott AFB	IL	R	VDYD245598	Repair Roof 155, Aquatic Fitness Center	135	<i>Apr-09</i>	<i>Sep-09</i>	<i>Dec-09</i>
709	Scott AFB	IL	E	VDYD080237	Renovate Offices/Repair Sewer, B433	323	<i>Sep-09</i>	<i>Nov-09</i>	Jul-10
710	Scott AFB	IL	R	VDYD080294	5yp Replace Roof Multi	484	<i>Apr-09</i>	<i>Aug-09</i>	<i>Oct-09</i>
711	Scott AFB	IL	U	VDYD020279	5yr Repair Bottom of 6' Culvert, Pryor Drive	517	<i>Jul-09</i>	<i>Jul-09</i>	Jun-10
712	Scott AFB	IL	O	VDYD080405	Install Flightline Cable Barrier System	726	<i>Jun-09</i>	<i>Jul-09</i>	<i>Dec-09</i>
713	Scott AFB	IL	P	VDYD040153	Regrade South Drainage Ditches	840	<i>May-09</i>	<i>Jul-09</i>	Jun-10
714	Scott AFB	IL	O	VDYD090105	Remediate Mold & Reconfigure B1820	3,229	<i>Jun-09</i>	<i>Aug-09</i>	Jul-10
715	McConnell AFB	KS	R	PRQE080159	Repair Roof Security Forces Bldg 1115	129	<i>Apr-09</i>	<i>Apr-09</i>	<i>Jun-09</i>
716	McConnell AFB	KS	E	PRQE084105	Install Ground Source Heat Pumps 3 Facilities	172	<i>Jun-09</i>	<i>Jul-09</i>	<i>Dec-09</i>
717	McConnell AFB	KS	E	PRQE094128	Replace Hanger Lighting Bldg/1176	183	<i>Jun-09</i>	<i>Nov-09</i>	<i>Jan-10</i>
718	McConnell AFB	KS	U	PRQE070225	Repair Interior Trench Drain B/1166	323	<i>Jun-09</i>	<i>Oct-09</i>	<i>Nov-09</i>
719	McConnell AFB	KS	E	PRQE074133	Repair Boiler Hangar 1106	377	<i>Jul-09</i>	<i>Apr-10</i>	Jun-10
720	McConnell AFB	KS	O	PRQE093107	Alter Bldg 1127 for Soar	753	<i>Jun-09</i>	<i>Jun-09</i>	<i>Jan-10</i>
721	McConnell AFB	KS	O	PRQE080130	Repair Building 1094	1,937	<i>Aug-09</i>	<i>Dec-09</i>	Oct-10
722	McConnell AFB	KS	B	PRQE050163	Repair Dormitory Bldg 350	3,767	<i>Aug-09</i>	<i>Feb-10</i>	Sep-10
723	Barksdale AFB	LA	E	AWUB090022	Repair Running Track Lights With Led	34	<i>May-09</i>	<i>Jul-09</i>	<i>Sep-09</i>
724	Barksdale AFB	LA	E	AWUB090030	Repair Inefficient Dorm Vanity Lights	53	<i>May-09</i>	<i>Jun-09</i>	Jul-10
725	Barksdale AFB	LA	E	AWUB090039	Repair Inefficient Boiler, Hangar 1 (B6604)	58	<i>Jun-09</i>	<i>Aug-09</i>	May-10
726	Barksdale AFB	LA	E	AWUB090031	Repair Inefficient HVAC & Water Components	79	<i>May-09</i>	<i>Jun-09</i>	<i>Oct-09</i>
727	Barksdale AFB	LA	E	AWUB080115	Repair Insulation on HVAC Water Lines	106	<i>May-09</i>	<i>Jun-09</i>	<i>Aug-09</i>
728	Barksdale AFB	LA	E	AWUB080113	Repair Exterior Lighting With Led	116	<i>Jun-09</i>	<i>Aug-09</i>	<i>Nov-09</i>
729	Barksdale AFB	LA	E	AWUB080211	Repair 340 Wps HVAC, B5376	159	<i>Jun-09</i>	<i>Oct-09</i>	<i>Jan-10</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
730	Barksdale AFB	LA	E	AWUB080114	Repair Hangar Heating With Infrared	243	<i>Jun-09</i>	<i>Aug-09</i>	<i>Jan-10</i>
731	Barksdale AFB	LA	E	AWUB080110	Repair Aircraft Hangars Inefficient Lighting	291	<i>May-09</i>	<i>Jun-09</i>	<i>Jan-10</i>
732	Barksdale AFB	LA	E	AWUB020096 P4	Repair HVAC Direct Digital Control (Dcc) Systems, Ph4 (At/Fp)	317	<i>Aug-09</i>	<i>Nov-09</i>	<i>May-10</i>
733	Barksdale AFB	LA	E	AWUB050021	Replace A/C Units, Avionics Shop, B6614	317	<i>Jul-09</i>	<i>Nov-09</i>	<i>Apr-10</i>
734	Barksdale AFB	LA	P	AWUB080099	Repair Airfield Joint Seals	634	<i>Apr-09</i>	<i>May-10</i>	<i>Sep-10</i>
735	Barksdale AFB	LA	E	AWUB090026	Repair Commercial Bldg Inefficient Lighting	634	<i>May-09</i>	<i>Jun-09</i>	<i>Oct-09</i>
736	Barksdale AFB	LA	E	AWUB030034	Repair Ahu's, Sato (B4161)	978	<i>May-09</i>	<i>Dec-09</i>	<i>Sep-10</i>
737	Barksdale AFB	LA	P	AWUB070152 P2	Repair Airfield Pavement, Ph 2	1,057	<i>Apr-09</i>	<i>Feb-10</i>	<i>Aug-10</i>
738	Barksdale AFB	LA	E	AWUB060090	Repair Ci Water Mains -Flightline	1,110	<i>Apr-09</i>	<i>Apr-09</i>	<i>Mar-10</i>
739	Barksdale AFB	LA	E	AWUB060014	Repair HVAC System, 2 Operations Group (B5341)	1,797	<i>May-09</i>	<i>Aug-09</i>	<i>Aug-10</i>
740	Barksdale AFB	LA	E	AWUB060012	Repair Ahu's, 8th Af Annex (B5576)	1,850	<i>Jun-09</i>	<i>Oct-09</i>	<i>Oct-10</i>
741	Barksdale AFB	LA	P	AWUB090041 P1	Repair Airfield Pavement, Ph 1	2,114	<i>Apr-09</i>	<i>May-10</i>	<i>Sep-10</i>
742	Barksdale AFB	LA	P	AWUB080106	Repair 49th Tes Parking Lot to Expand Aoc (B6413)	3,805	<i>Apr-09</i>	<i>Apr-09</i>	<i>Feb-10</i>
743	Hanscom AFB	MA	P	MXRD080028 F2	Paving IDIQ - Pave Pkg Area Bldg 1851 Readiness Facility	45	<i>Jun-09</i>	<i>Jun-09</i>	<i>Jul-09</i>
744	Hanscom AFB	MA	P	MXRD080028 D2	Paving IDIQ - Bestic - Barksdale to Shilling	135	<i>Jun-09</i>	<i>Aug-09</i>	<i>Sep-09</i>
745	Hanscom AFB	MA	P	MXRD080028 A5	Paving IDIQ - Repair Drive Bldg B1630 Acquisition Facility	150	<i>Jun-09</i>	<i>Sep-09</i>	<i>Oct-09</i>
746	Hanscom AFB	MA	P	MXRD080028 C3	Paving IDIQ - Repair Drainage at Pkg B1520 Acquisition Facility	170	<i>Jun-09</i>	<i>Jul-09</i>	<i>Jul-09</i>
747	Hanscom AFB	MA	P	MXRD080028 C4	Paving IDIQ - Repair Dorm Parking Lot	172	<i>Jun-09</i>	<i>Jul-09</i>	<i>Jul-09</i>
748	Hanscom AFB	MA	P	MXRD080028 F4	Paving IDIQ - Repair Pkg Lot Bldg 1813 Civil Engineering	183	<i>Jun-09</i>	<i>Jul-09</i>	<i>Aug-09</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
749	Hanscom AFB	MA	P	MXRD080028 B1	Paving IDIQ - Repair Griffiss Street	199	<i>Jun-09</i>	<i>Oct-09</i>	<i>Oct-09</i>
750	Hanscom AFB	MA	P	MXRD080028 F3	Paving IDIQ - Repair Vehicle Storage Lot	209	<i>Jun-09</i>	<i>Jul-09</i>	<i>Jul-09</i>
751	Hanscom AFB	MA	P	MXRD080028 A2	Paving IDIQ - Repair Eglin St By B1900 Clinic	215	<i>Jun-09</i>	<i>Aug-09</i>	<i>Aug-09</i>
752	Hanscom AFB	MA	R	MXRD040063	Repair Skylight Main Entry Bldg 1305 - Wing HQ	247	<i>Jun-09</i>	<i>Jul-09</i>	Jun-10
753	Hanscom AFB	MA	P	MXRD080028 C2	Paving IDIQ - Repair Pkg Lot Bldg 1646 Communication Facility	248	<i>Jun-09</i>	<i>Jul-09</i>	<i>Jul-09</i>
754	Hanscom AFB	MA	P	MXRD080028 D1	Paving IDIQ - Repair Pkg & Drive B1201 Heat Facility	260	<i>Jun-09</i>	<i>Aug-09</i>	<i>Aug-09</i>
755	Hanscom AFB	MA	P	MXRD080028 D3	Paving IDIQ - Bestic - Mit Pkg Lot to Tinker Loop	260	<i>Jun-09</i>	<i>Aug-09</i>	<i>Aug-09</i>
756	Hanscom AFB	MA	R	MXRD060041 T	Repair Roof Bldg 1102d Research Lab Logistics-Mobility	269	<i>Jun-09</i>	<i>Sep-09</i>	<i>Oct-09</i>
757	Hanscom AFB	MA	P	MXRD080028 A1	Paving IDIQ - Repair Pkg Lot @ Eglin & Arnold	312	<i>Jun-09</i>	<i>Aug-09</i>	<i>Sep-09</i>
758	Hanscom AFB	MA	P	MXRD080028 A4	Paving IDIQ - Repair Pkg Lot Bldg 1606 HQ Elec Syst Ctr	312	<i>Jun-09</i>	<i>Sep-09</i>	<i>Sep-09</i>
759	Hanscom AFB	MA	P	MXRD080028 B2	Paving IDIQ - Repair Pkg Lot Bldg 1609 Medical Facility	316	<i>Jun-09</i>	<i>Aug-09</i>	<i>Sep-09</i>
760	Hanscom AFB	MA	P	MXRD080028 E1	Paving IDIQ - Swift Inn Parking Lot	367	<i>Jun-09</i>	<i>Sep-09</i>	Aug-10
761	Hanscom AFB	MA	P	MXRD080028 C1	Paving IDIQ - Repair Back Parking Lot Bldg 1642 Motor Pool	408	<i>Jun-09</i>	<i>Jun-09</i>	<i>Jan-10</i>
762	Hanscom AFB	MA	R	MXRD090030 G	Repair Roof Bldg 1302d Research Facility for Lincoln Labs	430	<i>Jun-09</i>	<i>Jun-09</i>	<i>Apr-10</i>
763	Hanscom AFB	MA	E	MXRD080011	Repair Heating Piping Bldg 1520 Acquisition Facility	488	<i>Jun-09</i>	<i>Jun-09</i>	<i>Oct-09</i>
764	Hanscom AFB	MA	R	MXRD060041 S	Repair Roof Bldg 1128 Research Lab Research Labs	489	<i>Jun-09</i>	<i>Jul-09</i>	<i>Sep-09</i>
765	Hanscom AFB	MA	R	MXRD060041 Q	Repair Roof Bldg Hangar 1722	494	<i>Jun-09</i>	<i>Jun-09</i>	<i>Jul-09</i>
766	Hanscom AFB	MA	P	MXRD080028	Paving IDIQ - Repair Secondary Pkg Lot B1900 Clinic	494	<i>Jun-09</i>	<i>Aug-09</i>	<i>Aug-09</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
			A3						
767	Hanscom AFB	MA	P	MXRD080028 G	Paving IDIQ - Repair Pkg Lot Bldg 1103 Af Research Lab Library	571	<i>Jun-09</i>	<i>Jul-09</i>	<i>Aug-09</i>
768	Hanscom AFB	MA	P	MXRD080028 D4	Paving IDIQ - Repair Pkg Lot Bldg 1305 Wing HQ	582	<i>Jun-09</i>	<i>Sep-09</i>	<i>Sep-09</i>
769	Hanscom AFB	MA	E	MXRD040093 O	Repair Steam & Condensate Lines Grenier St Jb25 to Jb5	583	<i>Jun-09</i>	<i>Jun-09</i>	Jul-10
770	Hanscom AFB	MA	E	MXRD080024 A	Repair Steam & Condensate Lines Along Grenier St Jb5 to Jb4	638	<i>Jun-09</i>	<i>Jul-09</i>	<i>Aug-09</i>
771	Hanscom AFB	MA	P	MXRD080028 E3	Paving IDIQ - Repair Pkg Lot Bldg 1240 Airmen Readiness Ctr	720	<i>Jun-09</i>	<i>Sep-09</i>	<i>Sep-09</i>
772	Hanscom AFB	MA	E	MXRD080024 B1	Repair Steam & Condensate Lines Chennault St Jb16 to Jb14	728	<i>Jun-09</i>	<i>Jul-09</i>	Jun-10
773	Hanscom AFB	MA	E	MXRD080024 A1	Repair Steam & Condensate Lines Along Grenier St Jb4 to Jb2	731	<i>Jun-09</i>	<i>Aug-09</i>	Jul-10
774	Hanscom AFB	MA	E	MXRD080024 B2	Repair Steam & Condensate Lines Chennault St Jb14 to Jb13	740	<i>Jun-09</i>	<i>Aug-09</i>	Jun-10
775	Hanscom AFB	MA	P	MXRD080028 B4	Paving IDIQ - Repair Road & Pkg at Bldg 1725 Security Forces	762	<i>Jun-09</i>	<i>Jun-09</i>	Aug-10
776	Hanscom AFB	MA	P	MXRD080028 F1	Paving IDIQ - Repair Grenier & Dow Streets	785	<i>Jun-09</i>	<i>Jul-09</i>	<i>Jul-09</i>
777	Hanscom AFB	MA	E	MXRD080024 B0	Repair Steam & Condensate Lines Chennault St B1614 to B1725	793	<i>Jun-09</i>	<i>Sep-09</i>	Jun-10
778	Hanscom AFB	MA	P	MXRD080028 C5	Paving IDIQ - Repair Pkg Lot Bldg 1521 Acquisition Facility	844	<i>Jun-09</i>	<i>Jul-09</i>	<i>Jul-09</i>
779	Hanscom AFB	MA	E	MXRD080024 B3	Repair Steam & Condensate Lines Chennault St Jb13 to Jb32	901	<i>Jun-09</i>	<i>Jun-09</i>	Jun-10
780	Hanscom AFB	MA	E	MXRD080024 A2	Repair Steam & Condensate Lines Along Grenier St Jb3-B1503	996	<i>Jun-09</i>	<i>Sep-09</i>	Jul-10
781	Hanscom AFB	MA	R	MXRD060041 K	Repair Roof Bldg 1436 Jag	1,065	<i>Jun-09</i>	<i>Jun-09</i>	Jun-10
782	Hanscom AFB	MA	E	MXRD080024 D1	Repair Steam & Condensate Lines Kirtland St Jb28 to B1425	1,144	<i>Jun-09</i>	<i>Aug-09</i>	Aug-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
783	Hanscom AFB	MA	E	MXRD080024 D	Repair Steam & Condensate Lines Kirtland St Jb27 to Jb28	1,349	<i>Jun-09</i>	<i>Jun-09</i>	Aug-10
784	Andrews AFB	MD	O	AJXF091513	Construct Security Containment Area Rm26 Bldg 1558	10	<i>Jun-09</i>	<i>Sep-09</i>	<i>Dec-09</i>
785	Andrews AFB	MD	O	AJXF091525	Repair Outside Walls of Fitness Center, Bldg 1444	10	<i>Jun-09</i>	<i>Jul-09</i>	<i>Mar-10</i>
786	Andrews AFB	MD	R	AJXF0915520 6	Repair/Replace Roof on Hangar 3 Bldg 1754	10	<i>Apr-09</i>	<i>Sep-09</i>	<i>Nov-09</i>
787	Andrews AFB	MD	O	AJXF091512	Repair Latrine Hangar 19 Bldg 5016	15	<i>Jun-09</i>	<i>Mar-10</i>	Jul-10
788	Andrews AFB	MD	E	AJXF069008	Test/Calibrate HVAC In 459th Aeromedical Facility Bldg	31	<i>Jun-09</i>	<i>Jul-09</i>	<i>Feb-10</i>
789	Andrews AFB	MD	R	AJXF0915520 8	Repair/Replace Roof on Home Traditions Bldg 1683	40	<i>Apr-09</i>	<i>May-09</i>	<i>Jul-09</i>
790	Andrews AFB	MD	Q	AJXF081521	Repair Restrooms/Locker Rooms, 316 Operational Support Squadron Bldg	46	<i>Jun-09</i>	<i>Sep-09</i>	<i>Dec-09</i>
791	Andrews AFB	MD	O	AJXF0815590 9	Construct/Install Communication Wiring-Readiness Bldg	46	<i>Apr-09</i>	<i>Jun-09</i>	<i>Jul-09</i>
792	Andrews AFB	MD	P	AJXF0915410 1	Repair Large Cracks on Asphalt Shoulders Txwy C/E	46	<i>Apr-09</i>	<i>Sep-09</i>	<i>Dec-09</i>
793	Andrews AFB	MD	R	AJXF0915520 9	Repair/Replace Roof on Bldg 1889	46	<i>Apr-09</i>	<i>Jul-09</i>	<i>Aug-09</i>
794	Andrews AFB	MD	O	AJXF081569	Construct Fire Detection Under Flr-Inst Gen-Osd Bldg 1223	51	<i>Jul-09</i>	<i>Aug-09</i>	<i>Apr-10</i>
795	Andrews AFB	MD	P	AJXF0715380 4	Repair Asphalt on Nav-Aids Road Taxiway Sierra South	54	<i>Apr-09</i>	<i>Nov-09</i>	<i>Jan-10</i>
796	Andrews AFB	MD	E	AJXF091514	Replace All Exterior Windows	61	<i>Jul-09</i>	<i>Sep-09</i>	May-10
797	Andrews AFB	MD	O	AJXF071549	Remove Hazardous Material on Ceiling Bldg 5023	75	<i>Jun-09</i>	<i>Aug-09</i>	<i>Oct-09</i>
798	Andrews AFB	MD	R	AJXF0915521 1	Repair/Replace Roof on East Side Chapel Bldg 3715	75	<i>Apr-09</i>	<i>Jul-09</i>	<i>Jul-09</i>
799	Andrews AFB	MD	P	AJXF0815380 1	Mill-Overlay-Restripe Parking Lot, Bldg 1845	76	<i>Apr-09</i>	<i>May-09</i>	<i>May-09</i>
800	Andrews AFB	MD	O	AJXF081574	Repair Armory to AF Security Standards In Bldg 1845	76	<i>Jun-09</i>	<i>Aug-09</i>	<i>Jan-10</i>
801	Andrews AFB	MD	O	AJXF081597	Repair/Renovate Cd Hallway Bldg 1535	76	<i>Jul-09</i>	<i>Aug-09</i>	<i>Sep-09</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
802	Andrews AFB	MD	R	AJXF0915521 2	Repair/Replace Roof on Base Supply Bldg 3066	79	<i>Apr-09</i>	<i>Jul-09</i>	<i>Aug-09</i>
803	Andrews AFB	MD	P	AJXF0515380 9	Repair Parking Lot for Dorm on Colorado Ave	99	<i>Apr-09</i>	<i>Oct-09</i>	<i>Nov-09</i>
804	Andrews AFB	MD	P	AJXF0815381 5	Mill-Overlay G Street (Arnold to Brookley)	101	<i>Jun-09</i>	<i>Jul-09</i>	<i>Aug-09</i>
805	Andrews AFB	MD	O	AJXF081567	Repair/Renovate Interior/Exterior of SFS HQ Bldg 1845	101	<i>Jul-09</i>	<i>Sep-09</i>	<i>Jan-10</i>
806	Andrews AFB	MD	O	AJXF082500	Install Storage Shelter for Air Refueling Wing	101	<i>Jun-09</i>	<i>Apr-10</i>	<i>Jun-10</i>
807	Andrews AFB	MD	R	AJXF091524	Repair Roof Insulation Bldg 3066	101	<i>Apr-09</i>	<i>Sep-09</i>	<i>Oct-09</i>
808	Andrews AFB	MD	R	AJXF0915520 1	Replace Shingles and Plywood on Shop Roof 3382	101	<i>Apr-09</i>	<i>Jul-09</i>	<i>Aug-09</i>
809	Andrews AFB	MD	R	AJXF0915520 7	Repair/Replace Roof on Hangar 5 Bldg 1714	109	<i>Apr-09</i>	<i>Jul-09</i>	<i>Aug-09</i>
810	Andrews AFB	MD	O	AJXF081500	Install Auto Sprinkler Sys Below Mezzanine Bldg 5026	117	<i>Jul-09</i>	<i>Jan-10</i>	<i>Mar-10</i>
811	Andrews AFB	MD	O	AJXF972518	Construct Lights Near Hangar 19	152	<i>Jul-09</i>	<i>Apr-10</i>	<i>Jun-10</i>
812	Andrews AFB	MD	O	AJXF002519	Construct/ Install Modular Office Bldg 1558 HVAC	172	<i>Jul-09</i>	<i>Oct-09</i>	<i>Jan-10</i>
813	Andrews AFB	MD	R	AJXF0915520 5	Repair/Replace Roof on Hangar 2 Bldg 1794	174	<i>Apr-09</i>	<i>Feb-10</i>	<i>Mar-10</i>
814	Andrews AFB	MD	R	AJXF0915521 0	Repair/Replace Roof on Bldg 1568	192	<i>Apr-09</i>	<i>May-09</i>	<i>Jun-09</i>
815	Andrews AFB	MD	P	AJXF0515380 5	Repair Tennessee Avenue and Parking Lot Near Bldg 3448	198	<i>Apr-09</i>	<i>Oct-09</i>	<i>Dec-09</i>
816	Andrews AFB	MD	O	AJXF071537	Construct/Install Pressure Relief Valves 459th Hangars	204	<i>Jul-09</i>	<i>Jul-09</i>	<i>Apr-10</i>
817	Andrews AFB	MD	P	AJXF0515380 6	Repair Tennessee Ave From Tampa St South to Bldg 3298	237	<i>Apr-09</i>	<i>Nov-09</i>	<i>Dec-09</i>
818	Andrews AFB	MD	R	AJXF0915520 3	Repair/Replace Roof on West Gym Bldg 1444	297	<i>Apr-09</i>	<i>Aug-09</i>	<i>Sep-09</i>
819	Andrews AFB	MD	O	AJXF041583	Repair/Remove/Mod Utilities Along Apron/Taxiway Edges	304	<i>Sep-09</i>	<i>Feb-10</i>	<i>Apr-10</i>
820	Andrews AFB	MD	O	AJXF081598	Construct Flag Area at Main Gate	304	<i>Apr-09</i>	<i>Apr-09</i>	<i>May-09</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
821	Andrews AFB	MD	Q	AJXF091508	Repair/Upgrade All Restrooms In Comm HQ Bldg 1558	304	<i>Jun-09</i>	<i>Sep-09</i>	<i>Feb-10</i>
822	Andrews AFB	MD	O	AJXF081561	Repair/Reconfigure to Conference Rm In Dwing Bldg 1602	355	<i>Jul-09</i>	<i>Oct-09</i>	<i>Oct-09</i>
823	Andrews AFB	MD	O	AJXF091526	Repair and Upgrade Command Center Hangar 1 Bldg 1914	355	<i>Jul-09</i>	<i>Sep-09</i>	Sep-10
824	Andrews AFB	MD	P	AJXF0615380 6	Repair Road for Fire Training Pit and Navy Trim Pad	357	<i>Apr-09</i>	May-10	Oct-10
825	Andrews AFB	MD	O	JEBX081575	Repair/Replace 2 650kw Generators at Davidsonville Building 2	375	<i>Jul-09</i>	May-10	Jun-10
826	Andrews AFB	MD	O	AJXF081518	Repair/Replace Generators at Bldg 1752/1811/3056/3465/4972	400	<i>Jun-09</i>	<i>Apr-10</i>	Aug-10
827	Andrews AFB	MD	Q	AJXF081572	Repair/Renovate Chapel 2 Basement Bldg 3715	507	<i>Jul-09</i>	May-10	Sep-10
828	Andrews AFB	MD	O	AJXF091510	Construct Addition to Utility Shop Bldg 3447	507	<i>Jun-09</i>	<i>Jun-09</i>	Dec-10
829	Andrews AFB	MD	O	AJXF091518	Repair/Replace Generators at Bldgs 1245/1281/1287/1288/1535/3007/3034	507	<i>Jun-09</i>	<i>Apr-10</i>	Aug-10
830	Andrews AFB	MD	R	AJXF0915520 4	Repair/Replace Roof on Hangar 1 Bldg 1914	563	<i>Apr-09</i>	<i>Nov-09</i>	<i>Feb-10</i>
831	Andrews AFB	MD	O	AJXF091401	EMSC Modernization, Multi Facilities	608	<i>Jun-09</i>	<i>Jul-09</i>	Apr-10
832	Andrews AFB	MD	R	AJXF0915520 2	Replace Entire Roof to Horizontal Shop Bldg 5026	811	<i>Apr-09</i>	<i>Jul-09</i>	<i>Oct-09</i>
833	Andrews AFB	MD	O	AJXF061543	Repair Airfield Signage	2,149	<i>Sep-09</i>	May-10	Sep-10
834	Andrews AFB	MD	O	AJXF981561D	Repair/Correct Interior Deluge System In Hangar 7 Bldg 1280	3,725	<i>Jun-09</i>	May-10	Jul-10
835	Whiteman AFB	MO	E	YWHG040074	Repair HVAC, Lo Restoration Fac (B 5205/5206)	137	<i>Jun-09</i>	<i>Nov-09</i>	<i>Feb-10</i>
836	Whiteman AFB	MO	E	YWHG080036	Repair Water Conditioning-Heat Plant (B140)	185	<i>Jun-09</i>	<i>Jul-09</i>	<i>Dec-09</i>
837	Whiteman AFB	MO	E	YWHG090004	Repair Hot Water: Acft Cor Con B27- Nrg	216	<i>Jun-09</i>	<i>Sep-09</i>	<i>Nov-09</i>
838	Whiteman AFB	MO	R	YWHG060110	Repair Low Roof, B-2 Docks 3, 5, 7 (Multi)	223	<i>May-09</i>	<i>May-09</i>	<i>Sep-09</i>
839	Whiteman AFB	MO	R	YWHG050112	Repair Roof, B-2 Dock 11 (B 5062)	234	<i>Apr-09</i>	<i>Jul-09</i>	<i>Jul-09</i>
840	Whiteman AFB	MO	R	YWHG050119	Repair Roof, B-2 Dock 10 (B 5061)	234	<i>Apr-09</i>	<i>Aug-09</i>	<i>Sep-09</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
841	Whiteman AFB	MO	R	YWHG050120	Repair Roof, B-2 Dock 12 (B 5063)	234	<i>Apr-09</i>	<i>May-09</i>	<i>Jun-09</i>
842	Whiteman AFB	MO	R	YWHG050021	Repair Roof, Hangar 91	249	<i>Apr-09</i>	<i>Jun-09</i>	<i>Jul-09</i>
843	Whiteman AFB	MO	R	YWHG070095	Repair Roof: Mid Section- Base Whse Bldg 115	275	<i>May-09</i>	<i>Jun-09</i>	<i>Jul-09</i>
844	Whiteman AFB	MO	R	YWHG050015	Repair Roof, Hangar 27	423	<i>Apr-09</i>	<i>Jun-09</i>	<i>Jul-09</i>
845	Whiteman AFB	MO	E	YWHG080021	Const Radiant Heat, Multi Bldgs 121, 154, 159, 169, 709, 1706	423	<i>Jun-09</i>	<i>Jul-09</i>	<i>Dec-09</i>
846	Whiteman AFB	MO	E	YWHG080012	Repair Inefficient Ventilation Controls, 105 Facs	486	<i>Dec-09</i>	<i>Feb-10</i>	<i>Apr-11</i>
847	Whiteman AFB	MO	P	YWHG050172	Repair Flightline Road: A-10 Ramp Ph 1	517	<i>Apr-09</i>	<i>Sep-09</i>	<i>Sep-10</i>
848	Whiteman AFB	MO	P	YWHG080008	Repair Asphalt, Overrun: Runways 01, 19	613	<i>Apr-09</i>	<i>Aug-09</i>	<i>Sep-09</i>
849	Whiteman AFB	MO	E	YWHG080015	Repair Occupancy Sensors Multi Fac	1,121	<i>Mar-10</i>	<i>May-10</i>	<i>Jul-10</i>
850	Whiteman AFB	MO	E	YWHG080014	Repair Door Seals at 23 Maint Docks - Nrg	1,126	<i>Dec-09</i>	<i>May-10</i>	<i>Mar-11</i>
851	Whiteman AFB	MO	E	YWHG080026	Repair Inefficient HVAC and Controls In 13 Facilities	1,158	<i>Nov-09</i>	<i>Feb-10</i>	<i>Jul-10</i>
852	Whiteman AFB	MO	E	YWHG080042	Repair Boiler Controls: Central Heat Plant B 140	1,533	<i>Aug-09</i>	<i>Aug-09</i>	<i>Sep-10</i>
853	Whiteman AFB	MO	E	YWHG071011	Repair HVAC Controls- 30 Flightline Bldgs	1,915	<i>Dec-09</i>	<i>Feb-10</i>	<i>Apr-11</i>
854	Whiteman AFB	MO	E	YWHG080024	Repair Inefficient HVAC and Controls: 5 Facs	2,714	<i>Mar-10</i>	<i>May-10</i>	<i>Mar-11</i>
855	Whiteman AFB	MO	E	YWHG071010	Repair Inefficient HVAC In 4 Facilities (Eip)	3,814	<i>Mar-10</i>	<i>May-10</i>	<i>Mar-11</i>
856	Columbus AFB	MS	E	EEPZ061024	Repair Overhead Utilities with Underground Laterals, Zone C2	5,101	<i>Jun-09</i>	<i>Jun-09</i>	<i>Aug-10</i>
857	Columbus Auxiliary Airfield	MS	O	SHTQ972020E	Repair Fire Crash Rescue Station, Auxiliary Airfield	1,063	<i>Apr-09</i>	<i>May-09</i>	<i>Mar-10</i>
858	Keesler AFB	MS	E	MAHG061016	Repair Air Handler Communications Facility	434	<i>May-09</i>	<i>Jul-09</i>	<i>May-10</i>
859	Keesler AFB	MS	E	MAHG061007	Repair Chiller Locker House Administrative Facility	437	<i>May-09</i>	<i>Jul-09</i>	<i>May-10</i>
860	Silver Lake Space Surveillance Station	MS	O	SVRL051002	Repair Operations Building	517	<i>May-10</i>	<i>Jun-10</i>	<i>Jul-11</i>
861	Malmstrom AFB	MT	E	NZAS002003 A	Repair Launch Facility Electrical Grounds	162	<i>Jun-09</i>	<i>Jul-09</i>	<i>May-10</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
862	Malmstrom AFB	MT	O	NZAS022024 A	Repair Launch Facility Surface Drainage	162	<i>Jun-09</i>	<i>Jul-09</i>	<i>Aug-09</i>
863	Malmstrom AFB	MT	O	NZAS991030	Repair Weapons Storage Area Exterior Walls	181	<i>Jun-09</i>	<i>Jul-09</i>	<i>Nov-09</i>
864	Malmstrom AFB	MT	O	NZAS081012 A	Repair Fences	215	<i>May-09</i>	<i>Jun-09</i>	<i>Oct-09</i>
865	Malmstrom AFB	MT	P	NZAS972009	Maintain Erosion & Drainage, Missile Alert Fac	215	<i>Jun-09</i>	<i>Jul-09</i>	Jul-10
866	Malmstrom AFB	MT	O	NZAS051059	Repair Berm, Muns Stor B1893	237	<i>Jun-09</i>	<i>Jul-09</i>	<i>Oct-09</i>
867	Malmstrom AFB	MT	O	NZAS062006	Repair Missile Alert Fac Garage Doors	242	<i>Jun-09</i>	<i>Jul-09</i>	Jul-10
868	Malmstrom AFB	MT	R	NZAS051056C	Maintain Roofing, Multi Locations	538	<i>Jun-09</i>	<i>Jun-09</i>	Jul-10
869	Malmstrom AFB	MT	P	NZAS061003C	Maintain Base Roads and Pavements	614	<i>Apr-09</i>	<i>Aug-09</i>	<i>Oct-09</i>
870	Malmstrom AFB	MT	P	NZAS062004	Repair Missile Alert Facility Asphalt	646	<i>Jun-09</i>	<i>Jul-09</i>	Jul-10
871	Malmstrom AFB	MT	P	NZAS093000	Repair Te Parking Area	754	<i>Apr-09</i>	<i>Jun-09</i>	<i>Nov-09</i>
872	Malmstrom AFB	MT	E	NZAS046002B	Repair/Upgrade Wing I Missile Alert Facility, Disel Electrical Units	808	<i>Jun-09</i>	<i>Jul-09</i>	Oct-10
873	Malmstrom AFB	MT	O	NZAS082006	Repair Launch Control Fac Emergency Shutoff Valve	808	<i>Aug-09</i>	<i>Mar-10</i>	May-11
874	Malmstrom AFB	MT	E	NZAS062003	Repair Electrical Service, 30 Wing 1 Launch Facilities	861	<i>May-09</i>	<i>Jul-09</i>	Jul-10
875	Malmstrom AFB	MT	E	NZAS061001F	Repair High Temp Hot Water Service Lines	1,023	<i>Jun-09</i>	<i>Jul-09</i>	Oct-10
876	Malmstrom AFB	MT	E	NZAS081024 A	Repair High Temp Hot Water Distribution Lines	1,292	<i>Jun-09</i>	<i>Jul-09</i>	Jan-11
877	Malmstrom AFB	MT	E	NZAS081031	Repair HVAC Controls, Wg HQ	1,292	<i>Jun-09</i>	<i>Jul-09</i>	<i>Apr-10</i>
878	Malmstrom AFB	MT	E	NZAS051038	Repair Substation Breakers	1,454	<i>Aug-09</i>	<i>Nov-09</i>	Oct-10
879	Malmstrom AFB	MT	O	NZAS041055	Repair Bldg 400, Base Supply	1,938	<i>Aug-09</i>	<i>Jan-10</i>	Mar-11
880	Malmstrom AFB	MT	Q	NZAS982010B	Repair Missile Alert Facility Kitchens, Bathrooms and Exteriors	3,015	<i>Aug-09</i>	<i>Apr-10</i>	Oct-12
881	Malmstrom AFB	MT	B	NZAS021035	Rpair Dormitory 768	3,123	<i>Jun-09</i>	<i>Jul-09</i>	Jul-10
882	Pope AFB	NC	U	TMKH081045	Repair Storm Water Manhole Adjacent to Atlas St	54	<i>Jun-09</i>	<i>Jul-09</i>	<i>Aug-09</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
883	Pope AFB	NC	R	TMKH071010	Repair Roof, Admin B162	90	<i>Aug-09</i>	<i>Oct-09</i>	<i>Jan-10</i>
884	Pope AFB	NC	O	TMKH081044	Reseal Foundation Walls B342, B308	161	<i>Sep-09</i>	<i>Feb-10</i>	Aug-10
885	Pope AFB	NC	E	TMKL041008	Relocate Gen and Localizer Sheds, R/W 05 Clear Zone	323	<i>Jul-09</i>	<i>Sep-09</i>	Jun-10
886	Pope AFB	NC	O	TMKH091001	Repair/Upgrade Gate 6, Blue Ramp	753	<i>Jul-09</i>	<i>Aug-09</i>	<i>Oct-09</i>
887	Pope AFB	NC	O	TMKH091003	Repair/Upgrade Gate 18, Yellow Ramp	753	<i>Jul-09</i>	<i>Sep-09</i>	May-10
888	Pope AFB	NC	O	TMKH021064	Repair Exterior Cac B-289	1,784	<i>Jul-09</i>	<i>Nov-09</i>	Jul-10
889	Pope AFB	NC	O	TMKH021097	Repair MSG HQs Parking	2,029	<i>Jun-09</i>	May-10	Aug-10
890	Seymour Johnson AFB	NC	E	VKAG081051	Install Hangar Door Seals	223	<i>May-09</i>	<i>Jun-09</i>	<i>Sep-09</i>
891	Seymour Johnson AFB	NC	P	VKAG031118 P2	Repair Drainage 26 Clear Zone	264	<i>Apr-09</i>	<i>Sep-09</i>	Sep-10
892	Seymour Johnson AFB	NC	E	VKAG081048	Install Demand Ventilation Controls	329	<i>Jun-09</i>	<i>Sep-09</i>	<i>Mar-10</i>
893	Seymour Johnson AFB	NC	E	VKAG061022 P1	Repair HVAC, Elec, & Energy Deficiencies Comm Ctr, B1600	356	<i>Jun-09</i>	<i>Sep-09</i>	Oct-10
894	Seymour Johnson AFB	NC	E	VKAG089007 A	Repair HVAC, Maint Docks, Bldgs 4909/4828	613	<i>May-09</i>	<i>Aug-09</i>	Jul-10
895	Seymour Johnson AFB	NC	E	VKAG961009	Repair Electrical Distribution, Ph V	846	<i>Jun-09</i>	<i>Oct-09</i>	May-10
896	Seymour Johnson AFB	NC	E	VKAG961100	Repair Electrical Distribution, Ph Vi	846	<i>Jun-09</i>	<i>Sep-09</i>	Jun-10
897	Seymour Johnson AFB	NC	E	VKAG001168 P3	Repair Electrical Distribution System	872	<i>Jun-09</i>	<i>Oct-09</i>	Jun-10
898	Seymour Johnson AFB	NC	E	VKAG081049	Repair/Replace Inefficient Lighting Systems	914	<i>Jul-09</i>	<i>Sep-09</i>	Sep-10
899	Seymour Johnson AFB	NC	E	VKAG051007	Repair HVAC Systems, Bldgs 3500/4517	951	<i>Apr-09</i>	<i>Jun-09</i>	Jun-10
900	Seymour Johnson AFB	NC	R	VKAG081009 A	Repair Roofs With Standing Seam Multi Buildings	1,163	<i>Apr-09</i>	<i>Aug-09</i>	Jun-10
901	Seymour Johnson AFB	NC	P	VKAG041072 P4	Repair Taxiway A Pavement Phase 4	1,585	<i>Apr-09</i>	<i>Sep-09</i>	May-10
902	Seymour Johnson AFB	NC	P	VKAG041071	Repair Warm-Up Apron, Taxiway G	1,850	<i>Apr-09</i>	<i>Nov-09</i>	Jul-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
903	Seymour Johnson AFB	NC	P	VKAG091035 AB	Repair Runway/Twy Slabs, Poly Panels, Spalls, and Joints	2,008	<i>May-09</i>	<i>Jun-09</i>	Jun-10
904	Seymour Johnson AFB	NC	P	VKAG061019	Repair Runway Pavements, 08 Keel	3,171	<i>Apr-09</i>	<i>Jun-09</i>	Jun-10
905	Cavalier AS	ND	E	EGYN081006	Utility Metering System A	92	<i>May-09</i>	<i>Aug-09</i>	Jul-10
906	Grand Forks AFB	ND	E	JFSD200463	Repair Thermostats-Dorms 213/217/219/222 (S/R)	54	<i>May-09</i>	<i>Jun-09</i>	<i>Sep-09</i>
907	Grand Forks AFB	ND	E	JFSD200335	Repair HVAC Engineering Flight (R/M)	70	<i>Jul-09</i>	<i>Sep-09</i>	<i>Jan-10</i>
908	Grand Forks AFB	ND	O	JFSD200827	Repair Fitness Center Bldg 308 Showers	81	<i>Apr-09</i>	<i>Jun-09</i>	<i>Aug-09</i>
909	Grand Forks AFB	ND	E	JFSD200855	Esohc-Repair Small Arms Range Ventilation (R/M)	108	<i>Jul-09</i>	<i>Aug-09</i>	<i>Mar-10</i>
910	Grand Forks AFB	ND	E	JFSD200857	Repair HVAC/Insulation Main Gate Check Bldg 144	161	<i>Apr-09</i>	<i>Jun-09</i>	<i>Sep-09</i>
911	Grand Forks AFB	ND	E	JFSD200421	Locate Natural Gas Distribution-Base (S/M)	258	<i>May-09</i>	<i>May-09</i>	<i>Jul-09</i>
912	Grand Forks AFB	ND	E	JFSD200524A	Inst HVAC Fitness Center Gyms 1 and 2	417	<i>Apr-09</i>	<i>Jun-09</i>	Jun-10
913	Grand Forks AFB	ND	P	JFSD200854	Crack Seal Runway (S/M)	484	<i>May-09</i>	<i>Jun-09</i>	<i>Jul-09</i>
914	Grand Forks AFB	ND	E	JFSD200524B	Repair HVAC Fitness Center Gyms 1 and 2	538	<i>Apr-09</i>	<i>Jun-09</i>	Jun-10
915	Grand Forks AFB	ND	P	JFSD200307P5	Repair Various Airfield Pavements (S/R)	1,076	<i>May-09</i>	<i>Jun-09</i>	<i>Jul-09</i>
916	Grand Forks AFB	ND	E	JFSD200352	Repair Electric Lines-Base Supply to Ce Complex (R/M)	1,614	<i>Aug-09</i>	<i>Sep-09</i>	Jul-10
917	Grand Forks AFB	ND	E	JFSD970345	Repair Electric Lines-Flight Line North (R/M)	2,605	<i>Jun-09</i>	<i>Jul-09</i>	Jun-10
918	Minot AFB	ND	R	QJVF080178	Repair Roof Dining Hall - Bldg 213	16	<i>Apr-09</i>	<i>Jul-09</i>	<i>Oct-09</i>
920	Minot AFB	ND	O	QJVF096005	Launch Facility Fence Repair	54	<i>Jul-09</i>	<i>Oct-09</i>	Oct-10
921	Minot AFB	ND	Q	QJVF096004	Repair Missile Alert Fac Utility Closets	302	<i>May-09</i>	<i>Jun-09</i>	<i>Dec-09</i>
922	Minot AFB	ND	R	QJVF030115	Repair Roof Civil Engineering SeLaunch Facility Help, Bldg 521	370	<i>May-09</i>	<i>Nov-09</i>	<i>Jan-10</i>
923	Minot AFB	ND	Q	QJVF076015	Repair Missile Alert Fac Front Entry	388	<i>Jun-09</i>	<i>Oct-09</i>	Oct-10
924	Minot AFB	ND	E	QJVF010034	Repair HVAC System Dining Hall	423	<i>Jun-09</i>	<i>Jul-09</i>	<i>Dec-09</i>
925	Minot AFB	ND	E	QJVF116000	Repair Cathodic Protection System	431	<i>May-09</i>	<i>Jun-09</i>	<i>Oct-09</i>

(1) Gap in project numbers results from project cancellations

(2) Estimated construction dates are in plain text, actual construction dates are in italics

(3) The projects listed represent those in the program as of 31 March 2010

(4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
926	Minot AFB	ND	R	QJVF080097	Repair Roof 5 Cs - Bldg 870	634	<i>Apr-09</i>	<i>Jun-09</i>	<i>Dec-09</i>
927	Minot AFB	ND	E	QJVF106000	Repair Cathodic Protection System	646	<i>Apr-09</i>	<i>Jun-09</i>	<i>Nov-09</i>
928	Minot AFB	ND	E	QJVF070079	Repair Electrical Feeder-Dorms	1,163	<i>Apr-09</i>	<i>Oct-09</i>	Jul-10
929	Minot AFB	ND	E	QJVF050063	Repair HVAC Bldg 445-Ce (Gshp)	1,374	<i>May-09</i>	<i>Jul-09</i>	<i>Feb-10</i>
930	Minot AFB	ND	E	QJVF082008	Repair A/C Bldg 475 - Pride (Gshp)	1,417	<i>Jul-09</i>	<i>Jul-09</i>	Jul-10
931	Minot AFB	ND	P	QJVF090076	Repair Skid Row Pavements	1,585	<i>Jul-09</i>	<i>Aug-09</i>	<i>Nov-09</i>
932	Minot AFB	ND	E	QJVF090033	Repair HVAC Bldg 547 (Gshp)	1,744	<i>Jul-09</i>	<i>Jul-09</i>	Jul-10
933	Minot AFB	ND	P	QJVF070141	Repair Runway Asphalt - 29 End	2,537	<i>Jul-09</i>	<i>Aug-09</i>	<i>Nov-09</i>
934	Minot AFB	ND	P	QJVF080056	Repair Runway Asphalt - 11 End	2,537	<i>Jul-09</i>	May-10	Jul-10
935	Offutt AFB	NE	E	SGBP051008	Repair Electrical/Vent Patriot Fac, B462	370	<i>Jul-09</i>	<i>Jul-09</i>	<i>Jan-10</i>
936	Offutt AFB	NE	E	SGBP060023P 2	Repair Gas Lines & Valves, Basewide	661	<i>Jul-09</i>	<i>Aug-09</i>	Sep-10
937	Offutt AFB	NE	E	SGBP060023P 3	Repair Gas Lines & Valves, Basewide	713	<i>Jul-09</i>	<i>Aug-09</i>	Sep-10
938	Offutt AFB	NE	E	SGBP080069	Repair Generator Lighting Vault (336)	713	<i>Apr-09</i>	<i>May-09</i>	May-10
939	Offutt AFB	NE	E	SGBP080045	Repair Txy Lights A & B	846	<i>Jul-09</i>	<i>Aug-09</i>	Oct-10
940	Offutt AFB	NE	E	SGBP080011	Repair H-Wing Elec, Lemay Fac	1,163	<i>Jul-09</i>	<i>Aug-09</i>	Jun-10
941	Offutt AFB	NE	E	SGBP056004P 1	Repair Water Mains & Valves, Area 1	1,797	<i>Jul-09</i>	<i>Aug-09</i>	Jun-10
942	Offutt AFB	NE	E	SGBP070064	Repair Ahu 1096c E-Wing, Strat (500)	1,850	<i>Jul-09</i>	<i>Oct-09</i>	Jul-10
943	Offutt AFB	NE	E	SGBP080089	Repair Air Circulation Hi-Bay Fac	2,203	<i>May-09</i>	<i>May-09</i>	May-10
944	Offutt AFB	NE	E	SGBP080088	Repair G-Wing Vav Strat	2,431	<i>Jul-09</i>	<i>Oct-09</i>	Jan-11
945	Offutt AFB	NE	O	SGBP970107	Repair J-Wing Elec, Strat	2,748	<i>Jul-09</i>	<i>Aug-09</i>	Dec-10
946	Offutt AFB	NE	R	SGBP100003	Repair Roof Stratcom	2,907	<i>May-09</i>	<i>Jun-09</i>	Dec-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
947	New Boston Air Force Station	NH	E	RNGF091014	Install Septic Systems, Multiple Locations	43	<i>Jun-09</i>	May-10	Dec-10
948	New Boston Air Force Station	NH	E	RNGF092019	Replace Power Meters	49	<i>Jun-09</i>	<i>Jul-09</i>	<i>Dec-09</i>
949	New Boston Air Force Station	NH	E	RNGF092021	Replace Windows Admin B120	53	<i>Jun-09</i>	<i>Jul-09</i>	May-10
950	New Boston Air Force Station	NH	E	RNGF091017	Repair Cross Connection of Fire Pumps B135	94	<i>Jun-09</i>	<i>Mar-10</i>	Jun-10
951	New Boston Air Force Station	NH	Q	RNGF051009	Renovate Restrooms	108	<i>Jun-09</i>	Jun-10	Jul-10
952	New Boston Air Force Station	NH	E	RNGF091020	Replace Pol System	145	<i>Jun-09</i>	<i>Nov-09</i>	<i>Jan-10</i>
953	New Boston Air Force Station	NH	E	RNGF041018	EC - Repair, Secondary Containment, AST	199	<i>Jun-09</i>	May-10	Jun-10
954	New Boston Air Force Station	NH	E	RNGF091012	Replace Power Plant Switch Gear Ph 2	280	<i>Jun-09</i>	<i>Jan-10</i>	Jun-10
955	New Boston Air Force Station	NH	E	RNGF041004	Construct Water Filtration System	323	<i>Jun-09</i>	<i>Mar-10</i>	Jun-10
956	New Boston Air Force Station	NH	U	RNGF031016E	Repair Culverts	538	<i>Jun-09</i>	May-10	Nov-10
957	New Boston Air Force Station	NH	O	RNGF041012	Construct Security Forces Facility	748	<i>Jun-09</i>	<i>Oct-09</i>	Jun-10
958	McGuire AFB	NJ	O	PTFL081014	Repair Fire Detection Systems, Multiple Facilities.	54	<i>Jun-09</i>	<i>Aug-09</i>	<i>Nov-09</i>
959	McGuire AFB	NJ	O	PTFL081015	Relocate Smoke / Fire Detectors, VQ 2784 R/M	94	<i>May-09</i>	<i>Jul-09</i>	<i>Nov-09</i>
960	McGuire AFB	NJ	O	PTFL091013	Repair Bldg 2901 for Air Base Wing Occupancy Rm	97	<i>Jul-09</i>	<i>Sep-09</i>	<i>Nov-09</i>
961	McGuire AFB	NJ	P	PTFL0812010 4	Repair Airfield Alpha Ramp Shoulders S/R	127	<i>Apr-09</i>	<i>Jun-09</i>	<i>Jun-09</i>
962	McGuire AFB	NJ	P	PTFL0210561	Antiterrorism - Repair Base Entry Road, E Arnold Gate	538	<i>Aug-09</i>	<i>Aug-09</i>	Jun-10
963	McGuire AFB	NJ	O	PTFL051033	Addition to 4631 Vehicle Maintenance Facility, B1750 R/M	743	<i>Jul-09</i>	<i>Jul-09</i>	Jul-10
964	McGuire AFB	NJ	O	PTFL071050	Repair Vehicle Maintenance, B3001	870	<i>Sep-09</i>	May-10	Mar-11
965	McGuire AFB	NJ	R	PTFL0712051	Repair Roof, Disaster Preparedness Facility B1821	960	<i>Sep-09</i>	May-10	Jun-10

(1) Gap in project numbers results from project cancellations

(2) Estimated construction dates are in plain text, actual construction dates are in italics

(3) The projects listed represent those in the program as of 31 March 2010

(4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
966	McGuire AFB	NJ	O	PTFL991038	Repair Back Forty Bridges R/M	1,292	<i>Jul-09</i>	<i>Jul-09</i>	Jul-10
967	McGuire AFB	NJ	P	PTFL0812030 1	Repair Airfield Concrete Main Ramp Twy Papa to Fox	1,472	<i>Apr-09</i>	<i>Jun-09</i>	Jun-10
968	Boles Wells Water System Annex	NM	E	BXSR990044	Repair Water Main (Prather)	1,903	<i>Jun-09</i>	<i>Mar-10</i>	Aug-10
969	Cannon AFB	NM	Q	CZQZ980182	Repair Roof Child Development Center, B76	162	<i>Jul-09</i>	<i>Jul-09</i>	<i>Oct-09</i>
970	Cannon AFB	NM	E	CZQZ090092	Construct Pe Line Sewage, Hgr Row to Wwtp	216	<i>Aug-09</i>	<i>Sep-09</i>	Sep-10
972	Cannon AFB	NM	R	CZQZ030366	Repair Roof Temporary Living Facility, B1818	350	<i>Jul-09</i>	<i>Jul-09</i>	<i>Oct-09</i>
973	Cannon AFB	NM	E	CZQZ090091	Construct Lift Station & Grinder, Hgr Row	431	<i>Aug-09</i>	<i>Sep-09</i>	Sep-10
974	Cannon AFB	NM	E	CZQZ090040	Repair Water Line, Muns to Hush House	755	<i>Aug-09</i>	<i>Feb-10</i>	Sep-10
975	Cannon AFB	NM	E	CZQZ090041	Construct Natural Gas, Fence to Maint Hgr	748	<i>Aug-09</i>	<i>Sep-09</i>	Sep-10
976	Cannon AFB	NM	E	CZQZ090043	Construct Fire Hydrants, Hgr Row	748	<i>Aug-09</i>	<i>Feb-10</i>	Sep-10
977	Cannon AFB	NM	O	CZQZ080316	Repair/Alter B199, Bead Blasting Room	776	<i>Jul-09</i>	<i>Aug-09</i>	<i>Mar-10</i>
978	Cannon AFB	NM	O	CZQZ090023	Repair/Construct Security Fence, Flightline	776	<i>Apr-09</i>	<i>Apr-10</i>	Jul-10
979	Cannon AFB	NM	E	CZQZ070179	Repair/Bury Oh Elec, Btw D.L.Ingram & Torch & Arcadia	1,186	<i>May-09</i>	<i>Aug-09</i>	May-10
980	Cannon AFB	NM	E	CZQZ090019	Repair Mini Sub Station, Munitions Area	1,940	<i>Jul-09</i>	<i>Jul-09</i>	Nov-10
981	Cannon AFB	NM	E	CZQZ090039	Repair Ug Elec, Muns Substation to Hush House	2,156	<i>Aug-09</i>	<i>Sep-09</i>	Sep-10
982	Cannon AFB	NM	E	CZQZ070180	Repair/Bury Oh Elec, P&E and Fuels Area	2,264	<i>Jun-09</i>	<i>Aug-09</i>	Jul-10
983	Holloman AFB	NM	E	KWRD980031	Repair North to Main Backup Feed	127	<i>Jul-09</i>	<i>Jul-09</i>	<i>Sep-09</i>
984	Holloman AFB	NM	P	KWRD070063 A	Const Pavement, North Ramp	603	<i>Sep-09</i>	<i>Apr-10</i>	Aug-10
985	Holloman AFB	NM	E	KWRD980038	Repair Atlas Substation	1,163	<i>Jul-09</i>	<i>Dec-09</i>	<i>Apr-10</i>
986	Holloman AFB	NM	E	KWRD020015	Repair Cast Iron Pipe Main Base	1,268	<i>Aug-09</i>	<i>May-10</i>	Nov-10
987	Holloman AFB	NM	P	KWRD070063 B	Repair Pavement, North Ramp	2,039	<i>Sep-09</i>	<i>Apr-10</i>	Aug-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
988	Holloman AFB	NM	O	KWRD070023	Repair Hangarett, B21808	3,699	<i>Aug-09</i>	<i>Sep-09</i>	<i>Apr-10</i>
989	Holloman AFB	NM	O	KWRD070024	Repair Hangarett, B21812	3,699	<i>Aug-09</i>	<i>Sep-09</i>	<i>Apr-10</i>
990	Holloman AFB	NM	O	KWRD070026	Repair Hangarett, B21810	3,699	<i>Aug-09</i>	<i>Sep-09</i>	<i>Apr-10</i>
991	Holloman AFB	NM	P	KWRD080067	Repair Concrete Slabs, Twy F	4,756	<i>Sep-09</i>	<i>Apr-10</i>	<i>Oct-10</i>
992	Kirtland AFB	NM	R	MHMOV100008	Repair Roof, Bldg 20345-Transportation	6	<i>May-09</i>	<i>Sep-09</i>	<i>Oct-09</i>
993	Kirtland AFB	NM	R	MHMOV090005	Repair Roof, Bldg 20168, Vet Clinic	38	<i>Jun-09</i>	<i>Aug-09</i>	<i>Nov-09</i>
994	Kirtland AFB	NM	R	MHMOV100004	Repair Roof, Htg Facility Bldg 910	48	<i>May-09</i>	<i>Oct-09</i>	<i>Nov-09</i>
995	Kirtland AFB	NM	P	MHMOV010772	Repair Parking Lot Paving, 4th and F Ave	54	<i>May-09</i>	<i>Jul-09</i>	<i>Jul-09</i>
996	Kirtland AFB	NM	P	MHMOV020016	Repair Research Lab Parking Lots, B412 & B413	77	<i>May-09</i>	<i>Jul-09</i>	<i>Aug-09</i>
997	Kirtland AFB	NM	E	MHMOV083102	Repair Compressed Air System, Research Hangar, B760	81	<i>Jun-09</i>	<i>Jul-09</i>	<i>Nov-09</i>
999	Kirtland AFB	NM	P	MHMOV080160 G	Repair Maxwell to Gibson	102	<i>May-09</i>	<i>Mar-10</i>	<i>Apr-10</i>
1000	Kirtland AFB	NM	R	MHMOV041019	Repair Readiness Classroom Roof, Bldg 20682	107	<i>May-09</i>	<i>Feb-10</i>	<i>Feb-10</i>
1001	Kirtland AFB	NM	P	MHMOV090012 N	Repair Lrs Parking Lot, Bldg 20341	126	<i>Jun-09</i>	<i>Jun-10</i>	<i>Aug-10</i>
1002	Kirtland AFB	NM	R	MHMOV020053	Repair Roof, Bldg 66008, Be Maint Shop	145	<i>Jul-09</i>	<i>Sep-09</i>	<i>Oct-09</i>
1003	Kirtland AFB	NM	R	MHMOV080044	Repair Roof, Vehicle Maintenance Shop, Bldg 20348	172	<i>May-09</i>	<i>Jul-09</i>	<i>Aug-09</i>
1004	Kirtland AFB	NM	E	MHMOV041097	Install Solar Water Heater, Aquatic Trg Facility	215	<i>Jul-09</i>	<i>Jul-09</i>	<i>Jul-10</i>
1005	Kirtland AFB	NM	P	MHMOV080159 I	Repair Eastside Fitness Center Parking Lot	215	<i>May-09</i>	<i>Sep-09</i>	<i>Nov-09</i>
1006	Kirtland AFB	NM	P	MHMOV080160 E	Repair Westside Fitness Center Parking Lot	215	<i>May-09</i>	<i>Aug-09</i>	<i>Sep-09</i>
1007	Kirtland AFB	NM	R	MHMOV090004	Repair Roof, Bldg 956 Flight Trng/Classrm	226	<i>May-09</i>	<i>Oct-09</i>	<i>Nov-09</i>
1008	Kirtland AFB	NM	P	MHMOV090012 L	Repair Parking Lot, Bldg 20170	234	<i>Jun-09</i>	<i>Sep-09</i>	<i>Sep-09</i>
1010	Kirtland AFB	NM	P	MHMOV080159	Repair Eastside Fitness Center Parking Lot, B20228	240	<i>May-09</i>	<i>Aug-09</i>	<i>Sep-09</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
			M						
1011	Kirtland AFB	NM	P	MHMOV090012 O	Eod Parking Lot Expansion, Bldg 20413	247	<i>Jul-09</i>	<i>Jul-09</i>	<i>Nov-09</i>
1012	Kirtland AFB	NM	O	MHMOV080014	Repair Fire Sprinkler System, Hgr 277, High Bay	263	<i>Jun-09</i>	<i>Jul-09</i>	<i>Dec-09</i>
1013	Kirtland AFB	NM	P	MHMOV080159 E	Repair Sor Road	290	<i>May-09</i>	<i>Sep-09</i>	<i>Oct-09</i>
1014	Kirtland AFB	NM	R	MHMOV080046	Repair Roof, Bldg 20344, Veh Maint Bldg	297	<i>May-09</i>	<i>Jul-09</i>	<i>Aug-09</i>
1015	Kirtland AFB	NM	P	MHMOV090010 G	Crack Seal & Seal Coat Pad 5 Taxiway	305	<i>May-09</i>	<i>Jul-09</i>	<i>Aug-09</i>
1016	Kirtland AFB	NM	P	MHMOV011563	Repair Pol Parking Lot, B-255	322	<i>May-09</i>	<i>Jun-09</i>	<i>Jun-09</i>
1017	Kirtland AFB	NM	P	MHMOV080159 H	Repair Ce Parking Lot-Phase 2	350	<i>Jul-09</i>	<i>Apr-10</i>	<i>Aug-10</i>
1018	Kirtland AFB	NM	R	MHMOV020065	Repair Roof, Bldg 613, Sc Physics Lab	355	<i>May-09</i>	<i>Nov-09</i>	<i>Dec-09</i>
1019	Kirtland AFB	NM	R	MHMOV020058	Repair Roof, Bldg 20414 Research Equip Storage	387	<i>May-09</i>	<i>Dec-09</i>	<i>Jan-10</i>
1020	Kirtland AFB	NM	R	MHMOV020064	Repair Roof, Bldg 20415 Hsg Sup & Storage Facility	387	<i>May-09</i>	<i>Jan-10</i>	<i>Feb-10</i>
1021	Kirtland AFB	NM	P	MHMOV021081	Repair Parking Lot, Dorm 425	387	<i>May-09</i>	<i>Jun-09</i>	<i>Aug-09</i>
1022	Kirtland AFB	NM	P	MHMOV980001	Repair Quad Parking Lot, Dorm 20351	387	<i>May-09</i>	<i>Jul-09</i>	<i>Aug-09</i>
1023	Kirtland AFB	NM	R	MHMOV080138	Repair Roof, Supply Storage, Bldg 20410	398	<i>May-09</i>	<i>May-09</i>	<i>Jul-09</i>
1024	Kirtland AFB	NM	P	MHMOV090012 Q	Pennsylvania-Ridgecrest to "G" (Resurface)	421	<i>Jun-09</i>	<i>Jan-10</i>	<i>Mar-10</i>
1025	Kirtland AFB	NM	P	MHMOV021082	Sustain Parking Lot Pavement, Dorm 20221	430	<i>Jun-09</i>	<i>Feb-10</i>	<i>Mar-10</i>
1026	Kirtland AFB	NM	R	MHMOV070125	Repair Roof, Administrative Office Building 926	430	<i>Jun-09</i>	<i>Feb-10</i>	<i>Jul-10</i>
1027	Kirtland AFB	NM	P	MHMOV090012 G	Crack Seal & Seal Coat Muns Haul Route	437	<i>May-09</i>	<i>Jun-09</i>	<i>Aug-09</i>
1028	Kirtland AFB	NM	R	MHMOV080047	Repair Roof, Bldg 20338 Veh Maint Shop	441	<i>May-09</i>	<i>Aug-09</i>	<i>Oct-09</i>
1029	Kirtland AFB	NM	E	MHMOV060072	Replace Chillers, Water Softner & Window Film, 5 Admin Bldgs	451	<i>Jul-09</i>	<i>Nov-09</i>	<i>Mar-10</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1030	Kirtland AFB	NM	R	MHMOV080045	Repair Admin Office Roof, Bldg 20320	462	<i>May-09</i>	<i>Oct-09</i>	<i>Oct-09</i>
1031	Kirtland AFB	NM	E	MHMOV060068 A1	Install Solar Reflective Roofing, 3 Training & Research Bldg	505	<i>Jul-09</i>	<i>Aug-09</i>	Aug-10
1032	Kirtland AFB	NM	R	MHMOV100006	Repair Base Operations Roof, Bldg 333	519	<i>Jun-09</i>	<i>Sep-09</i>	<i>Apr-10</i>
1033	Kirtland AFB	NM	P	MHMOV090012 F	Pennsylvania to "G" St to Gibson	530	<i>May-09</i>	<i>Dec-09</i>	<i>Jan-10</i>
1034	Kirtland AFB	NM	P	MHMOV080160 B	Repair Southgate Rd	570	<i>Jun-09</i>	<i>Apr-10</i>	Sep-10
1035	Kirtland AFB	NM	P	MHMOV080159 G	Repair Vistor Quarters Access, Ne Corner of Kafb	640	<i>Jul-09</i>	<i>Aug-09</i>	<i>Feb-10</i>
1037	Kirtland AFB	NM	O	MHMOV050215	Construct Addition, Muns Vehicle Barn	690	<i>May-09</i>	<i>Jul-09</i>	<i>Dec-09</i>
1038	Kirtland AFB	NM	P	MHMOV090012 A	Repair Wyoming Phase 2	726	<i>May-09</i>	<i>Apr-10</i>	Jul-10
1039	Kirtland AFB	NM	P	MHMOV090012 H	Repair Parking Lot for HQ Bldg-20604, Phase 2	749	<i>Jul-09</i>	<i>Jan-10</i>	Jun-10
1040	Kirtland AFB	NM	P	MHMOV090010 E	Repair Randolph-Flightline to Kirtland	785	<i>May-09</i>	<i>Jun-09</i>	<i>Aug-09</i>
1041	Kirtland AFB	NM	E	MHMOV083103	Repair Heating, Ventilation, & Air Condition In 51 Buildings	849	<i>Jul-09</i>	<i>Aug-09</i>	Jul-10
1042	Kirtland AFB	NM	P	MHMOV060090	Repair Randolph/San Mateo Drainage Improvement/Flood Control	871	<i>Jun-09</i>	<i>Jul-09</i>	<i>Jan-10</i>
1043	Kirtland AFB	NM	P	MHMOV080160 A	Repair Randolph Phase 3	946	<i>Jun-09</i>	<i>Oct-09</i>	<i>Dec-09</i>
1044	Kirtland AFB	NM	P	MHMOV090010 K	Repair Aberdeen-San Mateo Road	977	<i>May-09</i>	<i>Oct-09</i>	<i>Nov-09</i>
1045	Kirtland AFB	NM	P	MHMOV090012 C	Repair Parking Lot, HQ Abw 20604-Phase I	1,064	<i>Jul-09</i>	<i>Aug-09</i>	<i>Jan-10</i>
1046	Kirtland AFB	NM	R	MHMOV080049	Repair Roof, Bldg 20602 Tech/Lab Shop	1,182	<i>May-09</i>	<i>Oct-09</i>	<i>Jan-10</i>
1047	Kirtland AFB	NM	P	MHMOV060075	Repair Isleta Rd	1,290	<i>Jun-09</i>	<i>Aug-09</i>	<i>Oct-09</i>
1048	Kirtland AFB	NM	R	MHMOV020054	Repair Buile Up Roof, Hangar 1002	1,397	<i>May-09</i>	May-10	Aug-10
1049	Kirtland AFB	NM	R	MHMOV100007	Repair Roof, Warehouse, Bldg 20170	1,505	<i>May-09</i>	<i>May-09</i>	<i>Sep-09</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1050	Kirtland AFB	NM	E	MHMOV031103 A	Repair Electrical Power System, Ph II, Admin B-20604	2,150	<i>Jun-09</i>	<i>Jul-09</i>	Sep-10
1051	Nellis AFB	NV	E	RKMF080043	Repair HVAC Multiple Facilities	117	May-10	Jul-10	Dec-10
1052	Nellis AFB	NV	E	RKMF090043	Repair Water Main, Bldg 625	528	May-10	Jul-10	Mar-11
1053	Nellis AFB	NV	E	RKMF080068	Repair H-Frame Xfmrs, Ncc Bldg 589	793	May-10	Jun-10	Apr-11
1054	Nellis AFB	NV	E	RKMF080020	Repair Water Main, Tyndall Ave	4,175	<i>Mar-10</i>	May-10	Feb-11
1055	Nellis AFB	NV	E	RKMF040020	Repair Airfield Lighting Circuit Cables	4,217	<i>Mar-10</i>	May-10	Feb-11
1056	Newport Test Annex No 2 Transmitter	NY	P	RTWC090007	Repair Access Road, Newport Annex 2	451	<i>Jun-09</i>	<i>Jun-09</i>	<i>Aug-09</i>
1057	Newport Test Annex No 2 Transmitter	NY	P	ULDF980022	Repair Irish Hill Rd	537	<i>Aug-09</i>	<i>Sep-09</i>	<i>Oct-09</i>
1058	Rome Laboratory	NY	R	ULDF050004P 6	Repair Roof Logistics Facility	387	<i>Jun-09</i>	<i>Jul-09</i>	<i>Aug-09</i>
1059	Rome Laboratory	NY	R	ULDF050004P 5	Repair Roof Logistics Facility	494	<i>Jun-09</i>	<i>Jul-09</i>	<i>Aug-09</i>
1060	Wright Patterson AFB	OH	E	ZHTV061862E	Increase Substation E Lighting (E-3)	11	<i>May-09</i>	<i>Jul-09</i>	<i>Oct-09</i>
1061	Wright Patterson AFB	OH	E	ZHTV061862F	Increase Substation F Lighting (E-3)	11	<i>May-09</i>	<i>Jul-09</i>	<i>Oct-09</i>
1062	Wright Patterson AFB	OH	E	ZHTV061862 B	Increase Substation B Lighting (E-3)	13	<i>May-09</i>	<i>Jul-09</i>	<i>Oct-09</i>
1063	Wright Patterson AFB	OH	E	ZHTV061862 A	Increase Substation A Lighting (E-3)	15	<i>May-09</i>	<i>Jul-09</i>	<i>Oct-09</i>
1064	Wright Patterson AFB	OH	E	ZHTV061862 D	Increase Substation D Lighting (E-3)	15	<i>May-09</i>	<i>Jul-09</i>	<i>Oct-09</i>
1065	Wright Patterson AFB	OH	R	ZHTV072505	Replace Roof - Electric Power Facility - Bldg 75 Area B	16	<i>May-09</i>	<i>Jun-09</i>	<i>Jul-09</i>
1066	Wright Patterson AFB	OH	R	ZHTV072540	Replace Roof - Utility Vault (F/20199)	17	<i>May-09</i>	<i>Jun-09</i>	<i>Jul-09</i>
1067	Wright Patterson AFB	OH	E	ZHTV071898	Replace Bus & Transf Diff Rlys Subs B & J	24	<i>May-09</i>	<i>Aug-09</i>	Jun-10
1068	Wright Patterson AFB	OH	E	ZHTV082042	Reconfigure Power System - Hangar Facil 30153	24	<i>May-09</i>	<i>Jun-09</i>	<i>Aug-09</i>
1069	Wright Patterson AFB	OH	O	ZHTV062809	Replace/Relocate Security Fence Huff Dam Radar Site	30	<i>May-09</i>	<i>Jun-09</i>	<i>Jul-09</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1070	Wright Patterson AFB	OH	E	ZHTV061862 C	Increase Substation C Lighting (E-3)	35	<i>May-09</i>	<i>Jul-09</i>	<i>Oct-09</i>
1071	Wright Patterson AFB	OH	E	ZHTV041974	Replace Switchgear Lodging Fac	39	<i>May-09</i>	<i>Nov-09</i>	<i>Nov-09</i>
1072	Wright Patterson AFB	OH	R	ZHTV072542	Replace Roof - Medical Center (F/20103)	41	<i>May-09</i>	<i>May-09</i>	<i>Jun-09</i>
1073	Wright Patterson AFB	OH	R	ZHTV082546	Replace Roof-Vehicle Refuel	42	<i>May-09</i>	<i>May-09</i>	<i>Jun-09</i>
1074	Wright Patterson AFB	OH	O	ZHTV081821 A	Recaulk Exterior Wall Expansion Joints (F/20651)	43	<i>May-09</i>	<i>Jun-09</i>	<i>Sep-09</i>
1075	Wright Patterson AFB	OH	R	ZHTV072539	Replace Roof - Research Lab Warehouse (F20198)	45	<i>May-09</i>	<i>May-09</i>	<i>Aug-09</i>
1076	Wright Patterson AFB	OH	P	ZHTV980039 B	Repair/Replacec Apron - (Asphalt) (A-7)	52	<i>May-09</i>	<i>Jun-09</i>	<i>Jul-09</i>
1077	Wright Patterson AFB	OH	O	ZHTV081821 B	Replace Windows & Recaulk Expansion Joints - 652 Connector	53	<i>May-09</i>	<i>Jun-09</i>	<i>Sep-09</i>
1078	Wright Patterson AFB	OH	R	ZHTV072501	Replace Roof - Comm Facility (F/20047)	54	<i>May-09</i>	<i>May-09</i>	<i>Jun-09</i>
1079	Wright Patterson AFB	OH	O	ZHTV020035 O2	Reloc Fence Eliminate Deer Hzrd - W.R./Bass Lake (As- 1) Ph1	59	<i>May-09</i>	<i>Jun-09</i>	<i>Jul-09</i>
1080	Wright Patterson AFB	OH	P	ZHTV082814	Repair/Rsfc North Pkg Lot - Afsac F/30209 (P-5)	62	<i>May-09</i>	<i>Jun-09</i>	<i>Jul-09</i>
1081	Wright Patterson AFB	OH	O	ZHTV081821 C	Recaulk Exterior Wall Expansion Joints (F/20653)	63	<i>May-09</i>	<i>Jun-09</i>	<i>Sep-09</i>
1082	Wright Patterson AFB	OH	P	ZHTV082822	Repair/RSFC Admin & Hangar Pkg Lot - Facil 20007 & 20009	64	<i>May-09</i>	<i>May-09</i>	<i>May-09</i>
1083	Wright Patterson AFB	OH	O	ZHTV091886 D	Construct Drop Arm-Gate 12a (20761)	64	<i>May-10</i>	<i>Jun-10</i>	<i>Aug-10</i>
1084	Wright Patterson AFB	OH	E	ZHTV051929	Replace Panels & Switchgear (Pdc-3 & Ldc-1)	72	<i>May-09</i>	<i>Aug-09</i>	<i>Sep-09</i>
1085	Wright Patterson AFB	OH	P	ZHTV980039 A	Repair/Replacec Apron - (A-7)	74	<i>May-10</i>	<i>Jun-10</i>	<i>Jul-10</i>
1086	Wright Patterson AFB	OH	O	ZHTV091873	Resurface Fitness Test & Training Track - Kittyhawk Fitness Center (20601)	81	<i>Jun-09</i>	<i>Jun-09</i>	<i>Nov-09</i>
1087	Wright Patterson AFB	OH	P	ZHTV032811 C	Repair/Resurface Parking Lot - Billeting 10825 (P-7)	86	<i>May-09</i>	<i>Nov-09</i>	<i>Nov-09</i>
1088	Wright Patterson AFB	OH	P	ZHTV082827	Repair/Resurface Warner Robins	99	<i>May-09</i>	<i>Jun-09</i>	<i>Jul-09</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1089	Wright Patterson AFB	OH	P	ZHTV032811 D	Repair/Resurface Parking Lot - Billeting 10832-10836 (P- 7)	101	<i>May-09</i>	<i>Jul-09</i>	<i>Jul-09</i>
1090	Wright Patterson AFB	OH	P	ZHTV082815	Repair/Resurface Oklahoma St - Area A (P-1)	105	<i>May-09</i>	<i>Jun-09</i>	<i>Jul-09</i>
1091	Wright Patterson AFB	OH	E	ZHTV071860	Instl Boiler for Child Development Ctr	107	<i>May-09</i>	<i>Jun-09</i>	<i>Aug-09</i>
1092	Wright Patterson AFB	OH	P	ZHTV052825 B	Mtn/Rsfc Pkg Lot - "E" St & Alley Near F/20005 (P-11 & 12)	112	<i>May-09</i>	<i>May-09</i>	<i>May-09</i>
1093	Wright Patterson AFB	OH	P	ZHTV082826	Repair/Rsfc Test Facility Pkg Lot - Bldg 71 Area B	124	<i>May-09</i>	<i>May-09</i>	<i>Jun-09</i>
1094	Wright Patterson AFB	OH	O	ZHTV022093	Repair Hangar Doors	129	<i>May-09</i>	<i>Jun-09</i>	<i>Sep-09</i>
1095	Wright Patterson AFB	OH	U	ZHTV0418711	Repair Cracks In Tunnel Structure Bldg 14-15 - Ph 1	129	<i>Apr-09</i>	<i>Jun-09</i>	<i>Nov-09</i>
1096	Wright Patterson AFB	OH	U	ZHTV082819	Rebuild Manholes Basewide	135	<i>May-09</i>	<i>May-09</i>	<i>Jul-09</i>
1097	Wright Patterson AFB	OH	P	ZHTV052833	Repair/Rsfc Parking Lot - Bldg 145 Area B (P-17)	136	<i>May-09</i>	<i>May-09</i>	<i>Jun-09</i>
1098	Wright Patterson AFB	OH	O	ZHTV071903	Replace Elevator Bldg 15 Area B - Ada Compliance	137	<i>May-09</i>	<i>Sep-09</i>	<i>Nov-09</i>
1099	Wright Patterson AFB	OH	R	ZHTV082545	Replace Roof - Lab Facility Bldg 18f (F/21602)	140	<i>May-09</i>	<i>Aug-09</i>	<i>Nov-09</i>
1100	Wright Patterson AFB	OH	P	ZHTV052825 A	Repair/Rsfc Fab Shop/Storage Pkg Lot - Bldg 5 (P-11 & P-12)	149	<i>May-09</i>	<i>May-09</i>	<i>Jun-09</i>
1101	Wright Patterson AFB	OH	P	ZHTV052829	Repair/Rsfc Parking Lot - Bldg 167 Area B (P-8)	151	<i>May-09</i>	<i>May-09</i>	<i>Jun-09</i>
1102	Wright Patterson AFB	OH	P	ZHTV072841	Overlay Pkg Lot - Research Lab Admin F/20045 (P-20)	155	<i>May-09</i>	<i>May-09</i>	<i>Jun-09</i>
1103	Wright Patterson AFB	OH	O	ZHTV091882 B	Construct Protective Kiosk - Gate 1b (20739)	161	<i>Jun-09</i>	<i>Mar-10</i>	<i>May-10</i>
1104	Wright Patterson AFB	OH	O	ZHTV091886 B	Construct Protective Kiosk - Gate 12a (20737)	161	<i>Jun-09</i>	<i>Mar-10</i>	<i>May-10</i>
1105	Wright Patterson AFB	OH	P	ZHTV052830	Repair/RSFC 13th St (P-19)	169	<i>May-09</i>	<i>Jun-09</i>	<i>Jul-09</i>
1106	Wright Patterson AFB	OH	P	ZHTV092803	Resurface Running Track - Kittyhawk	183	<i>May-09</i>	<i>Jun-09</i>	<i>Aug-09</i>
1107	Wright Patterson AFB	OH	P	ZHTV032811 B	Expand Pkg Lot 10826 - Billeting (P-7)	201	<i>May-09</i>	<i>Jun-09</i>	<i>Aug-09</i>
1108	Wright Patterson AFB	OH	P	ZHTV032811 A	Repair/Rsfc Pkg Lot 10826 Billeting (P-7)	207	<i>May-09</i>	<i>Jun-09</i>	<i>Aug-09</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1109	Wright Patterson AFB	OH	P	ZHTV071899	Repair Spalling Ext Concrete - Historic Hangar (F/20006)	215	<i>May-09</i>	<i>Jun-09</i>	<i>Oct-09</i>
1110	Wright Patterson AFB	OH	R	ZHTV080001	Replace Roof - Asc Admin F/20046 (R-16)	215	<i>May-09</i>	<i>Sep-09</i>	<i>Nov-09</i>
1111	Wright Patterson AFB	OH	E	ZHTV0618601	Replace Ceiling Insulation - Readiness Warehouse F/30257 (Ph 2)	220	<i>Apr-09</i>	<i>May-09</i>	<i>Jun-09</i>
1112	Wright Patterson AFB	OH	E	ZHTV050013	Replace Failed Steam Lines From S-68 to S-9 to 18e (Sd- 1)	223	<i>Jun-09</i>	<i>Jul-09</i>	<i>Nov-09</i>
1113	Wright Patterson AFB	OH	E	ZHTV071959	Replace 15 Kv Switchgear	245	<i>May-09</i>	<i>May-09</i>	<i>Oct-09</i>
1114	Wright Patterson AFB	OH	P	ZHTV032803	Repair/Resurface Recycle Center Pavements	257	<i>May-09</i>	<i>Jun-09</i>	<i>Jul-09</i>
1115	Wright Patterson AFB	OH	P	ZHTV082843	Repair Shoulder Taxiway B & Seal Cracks Txwy D-Naoc (A-2 & 5)	269	<i>May-09</i>	<i>Aug-09</i>	<i>Sep-09</i>
1116	Wright Patterson AFB	OH	E	ZHTV090015	Replace Steam Line - Stm Pit S-90 to Bldg 29/Area B (Sd- 2)	269	<i>Jun-09</i>	<i>Aug-09</i>	<i>Nov-09</i>
1117	Wright Patterson AFB	OH	O	ZHTV091882 A	Construct Canopy-Gate 1b (20740)	269	<i>Jun-09</i>	<i>Mar-10</i>	May-10
1118	Wright Patterson AFB	OH	O	ZHTV091886 A	Construct Canopy-Gate 12a (20735)	269	<i>Jun-09</i>	<i>Mar-10</i>	May-10
1119	Wright Patterson AFB	OH	O	ZHTV091886 C	Construct Traffic Containment - Gate 12a(20754)	269	<i>Jun-09</i>	<i>Oct-09</i>	May-10
1120	Wright Patterson AFB	OH	R	ZHTV092504	Replace Roof - Research Facil (R-2)	279	<i>May-09</i>	<i>Jun-09</i>	<i>Sep-09</i>
1121	Wright Patterson AFB	OH	E	ZHTV071886	Replace B32g/B61k X-Connect & Switch - Area B (E-6 & 10)	285	<i>Apr-09</i>	<i>May-09</i>	May-10
1122	Wright Patterson AFB	OH	Q	ZHTV082022	Repair Airmen Dining Hall	304	<i>Apr-09</i>	<i>Oct-09</i>	<i>Mar-10</i>
1123	Wright Patterson AFB	OH	O	ZHTV052953	Instl Cabling Flight Line Fence Near Gate 26c	316	<i>May-09</i>	<i>May-09</i>	<i>Sep-09</i>
1124	Wright Patterson AFB	OH	O	ZHTV091881 B	Construct Protective Kiosk - Gate 22b(20752)	322	<i>Jun-09</i>	Jun-10	Sep-10
1125	Wright Patterson AFB	OH	P	ZHTV032832 A	Repair Rsfcs Roads Eighth St (L St to K St) (P-2)	334	<i>May-09</i>	<i>May-09</i>	<i>Jul-09</i>
1126	Wright Patterson AFB	OH	P	ZHTV092804	Repair/Rsfcs Spalling East Ramp D, E, F, & G (A-1) (20400)	376	<i>May-09</i>	<i>May-09</i>	<i>Sep-09</i>
1127	Wright Patterson AFB	OH	R	ZHTV072517	Replace Roof Vehicle Repair Shop (R-7)	393	<i>May-09</i>	<i>Sep-09</i>	<i>Mar-10</i>
1128	Wright Patterson AFB	OH	O	ZHTV091881 C	Construct Traffic Containment - Gate 22b (20759)	430	<i>Jun-09</i>	<i>Sep-09</i>	<i>Mar-10</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1129	Wright Patterson AFB	OH	O	ZHTV052951	Replace Security Fence - Munitions Area	433	<i>Jun-09</i>	<i>Jul-09</i>	<i>Oct-09</i>
1130	Wright Patterson AFB	OH	O	ZHTV091881 A	Construct Canopy-Gate 22b (20751)	484	<i>Jun-09</i>	Jun-10	Sep-10
1131	Wright Patterson AFB	OH	R	ZHTV092503	Repair Sloped Hangar Roof (R-4)	511	<i>May-09</i>	<i>Jun-09</i>	<i>Nov-09</i>
1132	Wright Patterson AFB	OH	E	ZHTV080014	Replace Steam Traps - Areas A/C	520	<i>Jun-09</i>	<i>Nov-09</i>	Jul-10
1133	Wright Patterson AFB	OH	O	ZHTV080002	Renovate for Explosive Ordinance Disposal (18932)	537	<i>Jun-09</i>	<i>Apr-10</i>	May-10
1134	Wright Patterson AFB	OH	E	ZHTV090005	Replace Failing Chiller - Basewide Telecomm Server	537	<i>May-09</i>	<i>Jun-09</i>	<i>Oct-09</i>
1135	Wright Patterson AFB	OH	O	ZHTV091882 C	Construct Traffic Containment - Gate 1b (20760)	537	<i>Jun-09</i>	<i>Sep-09</i>	<i>Apr-10</i>
1136	Wright Patterson AFB	OH	O	ZHTV032958	Replace Perimeter Fence - Gate 26c Sth Along St Rt 235	630	<i>Jun-09</i>	<i>Jul-09</i>	<i>Sep-09</i>
1137	Wright Patterson AFB	OH	O	ZHTV042956	Replace Perimeter Fence - Gate 26c Along E Bank of Mad River	644	<i>May-09</i>	<i>May-09</i>	<i>Sep-09</i>
1138	Wright Patterson AFB	OH	E	ZHTV070015	Replace Controls - Hthw Heating Plant W.R. (Hp-2)	669	<i>Apr-09</i>	<i>Jun-09</i>	<i>Apr-10</i>
1139	Wright Patterson AFB	OH	O	ZHTV092951	Antiterrorism Security Cabling/Anchors - Airfield North	777	<i>May-09</i>	<i>May-09</i>	<i>Sep-09</i>
1140	Wright Patterson AFB	OH	O	ZHTV092953	Repair/Install Security Cabling/Anchors - Airfield W	914	<i>May-09</i>	<i>May-09</i>	<i>Oct-09</i>
1141	Wright Patterson AFB	OH	R	ZHTV060007	Replace Roof - Warehouse (R-9)	967	<i>Apr-09</i>	<i>Sep-09</i>	Jul-10
1142	Wright Patterson AFB	OH	E	ZHTV103205	Repair/Install Security Cablight/Anchors-Area B Airfield	1,258	<i>May-09</i>	<i>May-09</i>	<i>Jul-09</i>
1143	Wright Patterson AFB	OH	E	ZHTV080010	Repair Lighting Systems for Energy Conservation - Basewide	1,454	<i>Jun-09</i>	<i>Jul-09</i>	Jun-10
1144	Wright Patterson AFB	OH	O	ZHTV092955	Antiterrorism Security Cabling/Anchors - Perimeter Fence St Rt 444	1,983	<i>May-09</i>	<i>Jun-09</i>	<i>Oct-09</i>
1145	Altus AFB	OK	E	AGGN051024 B	Repair Sewers	797	<i>Jul-09</i>	<i>Oct-09</i>	May-10
1146	Altus AFB	OK	P	AGGN091030	Route/Seal Joints Twy, Afld, and Rwy	957	<i>Jun-09</i>	<i>Aug-09</i>	<i>Jan-10</i>
1147	Tinker AFB	OK	Q	WWYK05041 9I	Repair Cooking Hood Fire Safety Deficiency In Dinning Hall	28	<i>Jun-09</i>	<i>Nov-09</i>	<i>Dec-09</i>
1149	Tinker AFB	OK	R	WWYK09003 8	Repair Roof Communications Maintenance Bldg 902	43	<i>Apr-09</i>	<i>Sep-09</i>	<i>Nov-09</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1150	Tinker AFB	OK	R	WWYK09003 9	Repair Roof Communications Maintenance Bldg 903	43	<i>Apr-09</i>	<i>Sep-09</i>	<i>Nov-09</i>
1151	Tinker AFB	OK	R	WWYK09004 0	Repair Roof Communications Maintenance Bldg 904	43	<i>Apr-09</i>	<i>Sep-09</i>	<i>Nov-09</i>
1152	Tinker AFB	OK	R	WWYK09004 1	Repair Roof Communications Maintenance Bldg 905	43	<i>Apr-09</i>	<i>Sep-09</i>	<i>Nov-09</i>
1153	Tinker AFB	OK	R	WWYK09001 4	Repair Roof Hill Conference Center Bldg 1093	79	<i>Jun-09</i>	<i>Sep-09</i>	<i>Nov-09</i>
1154	Tinker AFB	OK	O	WWYK04008 0	Upgrade Fire Alarm System, B117 Fire Station 1	84	<i>Jun-09</i>	<i>Jul-09</i>	<i>Oct-09</i>
1155	Tinker AFB	OK	P	WWYK08015 1	Repair Widen Right Turn Lane- N Bound Air Depot & Arnold	85	<i>May-09</i>	<i>Jun-09</i>	<i>Jun-09</i>
1156	Tinker AFB	OK	R	WWYK07000 1	Replace Roof B1066, Command Post	108	<i>Jun-09</i>	<i>Sep-09</i>	<i>Dec-09</i>
1157	Tinker AFB	OK	P	WWYK05052 4	Maintain Parkling Lot; Bldg 400, CE HQ	112	<i>Jun-09</i>	<i>Jul-09</i>	<i>Jul-09</i>
1158	Tinker AFB	OK	O	WWYK05054 5E	Repair Terrorism Barrier Protection Security Police B1036	134	<i>May-09</i>	<i>Jun-09</i>	<i>Nov-09</i>
1159	Tinker AFB	OK	R	WWYK08024 7	Repair Ext Roof/Wall Insulation & Replace Metal Siding	134	<i>Jun-09</i>	<i>Aug-09</i>	<i>Dec-09</i>
1160	Tinker AFB	OK	O	WWYK02002 8	Enclose Wash Rack B1130	184	<i>Jun-09</i>	<i>Oct-09</i>	<i>Mar-10</i>
1161	Tinker AFB	OK	O	WWYK05054 5D	Repair Terrorism Barrier Protection Communication Bldg	186	<i>May-09</i>	<i>Aug-09</i>	<i>Feb-10</i>
1162	Tinker AFB	OK	B	WWYK05054 7	Repair Dorm Bollards and Antiterrorism Planters	215	<i>Jun-09</i>	<i>Jul-09</i>	<i>Nov-09</i>
1163	Tinker AFB	OK	O	WWYK05076 3	Construct Spill Containment at Aircraft Fuel Yard B290	235	<i>Jun-09</i>	<i>Sep-09</i>	<i>Jan-10</i>
1164	Tinker AFB	OK	R	WWYK05002 3	Repair Base Chapel Roof - B5701	247	<i>Jun-09</i>	<i>Aug-09</i>	<i>Apr-10</i>
1165	Tinker AFB	OK	R	WWYK05032 1	Repair Roof Awac Flight Training Bldg 284	256	<i>Jun-09</i>	<i>Sep-09</i>	<i>Mar-10</i>
1166	Tinker AFB	OK	P	WWYK08002 9	Repair Concrete Around Drain on N. Side Echo Ramp	339	<i>Jun-09</i>	<i>Aug-09</i>	<i>Jun-10</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1167	Tinker AFB	OK	P	WWYK040281	Repair/Replace Joint Seam Runway 17/35	384	<i>Jun-09</i>	<i>Jul-09</i>	<i>Jul-09</i>
1168	Tinker AFB	OK	O	WWYK050545A	Repair Ext Walls for Terrorism Protection Logistics Center	554	<i>Jun-09</i>	<i>Jun-09</i>	<i>Sep-09</i>
1169	Tinker AFB	OK	B	WWYK050544	Repair Ext Dorm Walls for Anti-Terrorism Protection B5942	649	<i>Aug-09</i>	<i>May-10</i>	<i>Nov-10</i>
1170	Tinker AFB	OK	B	WWYK050544A	Repair Ext Dorm Walls for Anti-Terrorism Protection B5930	649	<i>Aug-09</i>	<i>May-10</i>	<i>Nov-10</i>
1171	Tinker AFB	OK	B	WWYK050544B	Repair Ext Dorm Walls for Anti-Terrorism Protection B5931	649	<i>Aug-09</i>	<i>May-10</i>	<i>Nov-10</i>
1172	Tinker AFB	OK	O	WWYK080389	Repair/Construct Final Denial Barrier, Lancer Gate	1,344	<i>Jun-09</i>	<i>Jul-10</i>	<i>Nov-10</i>
1173	Tinker AFB	OK	O	WWYK090141	Repair/Construct Final Denial Barrier Sys Tinker Gate	1,344	<i>Jun-09</i>	<i>May-10</i>	<i>Sep-10</i>
1174	Tinker AFB	OK	O	WWYK090138	Repair/Construct Final Denial Barrier Sys Liberator Gate	1,505	<i>Jun-09</i>	<i>Jan-10</i>	<i>Jun-10</i>
1175	Tinker AFB	OK	O	WWYK090140	Repair/Construct Final Denial Barrier Sys Vance Gate	1,505	<i>Jun-09</i>	<i>Sep-09</i>	<i>May-10</i>
1176	Tinker AFB	OK	P	WWYK050012B	Repair Refueler Parking Lot; By Bldg 250	1,792	<i>May-09</i>	<i>Jul-09</i>	<i>Dec-09</i>
1177	Tinker AFB	OK	R	WWYK090002	Replace Roof B801, Warehouse	1,828	<i>Jun-09</i>	<i>Aug-09</i>	<i>Nov-09</i>
1178	Tinker AFB	OK	E	WWYK050041	Repair HVAC Units Add Reheat B3, Admin Area	1,831	<i>May-09</i>	<i>Jul-09</i>	<i>Dec-09</i>
1179	Tinker AFB	OK	R	WWYK050493	Repair Roof & Gutters on Equipment Warehouse, Bldg	2,032	<i>Jun-09</i>	<i>Sep-09</i>	<i>Jul-10</i>
1180	Tinker AFB	OK	P	WWYK050315A	Repair East Jet Engine Power Check Pad, Facility 51170	2,314	<i>Aug-09</i>	<i>Dec-09</i>	<i>Oct-10</i>
1181	Tinker AFB	OK	P	WWYK050315B	Repair West Jet Engine Power Check Pad, Facility 51161	2,314	<i>Aug-09</i>	<i>Dec-09</i>	<i>Oct-10</i>
1182	Tinker AFB	OK	P	WWYK050677	Sustain Munitions Road From Alert Rd. to 59th St.	2,382	<i>Jun-09</i>	<i>Jul-09</i>	<i>Oct-09</i>
1183	Tinker AFB	OK	P	WWYK040020A	Repair/Replace Asphalt Approach End, Runway 12	2,709	<i>Jun-09</i>	<i>Oct-09</i>	<i>Jan-10</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1184	Tinker AFB	OK	R	WWYK07000 2	Sustain Repair Roof B2122, Corrosion Control	3,406	<i>Jul-09</i>	<i>Aug-09</i>	Jul-10
1185	Tinker AFB	OK	E	WWYK05029 1	Sustain Replace HVAC & Util Infrastructure Maint Hangar B230	5,052	<i>Sep-09</i>	May-10	Jan-11
1186	Tinker AFB	OK	P	WWYK05029 0	Repair Taxiway GoLaunch Facility Between E and F	5,372	<i>Jun-09</i>	<i>Jul-09</i>	May-10
1187	Tinker Support Annex	OK	E	SHCZ050040	Repair By Replacement Engine for Fire Pump	688	<i>Jun-09</i>	<i>Aug-09</i>	May-10
1188	Tinker Support Annex	OK	O	SHCZ090139	Repair/Const Final Denial Barrier Sys Hope Gate	1,290	<i>Jun-09</i>	<i>Oct-09</i>	Dec-10
1189	Vance AFB	OK	P	XTLF091012	Repair Taxiway C - Section T17a	2,959	<i>Jul-09</i>	<i>Nov-09</i>	Aug-10
1190	Charleston AFB	SC	E	SBML081103	Replace Generator, Fire Station - B20	19	<i>May-09</i>	<i>May-09</i>	<i>Sep-09</i>
1191	Charleston AFB	SC	E	DKFX081104	Replace Generator - Phone Switch Facility - B129	24	<i>May-09</i>	<i>May-09</i>	<i>Oct-09</i>
1192	Charleston AFB	SC	E	DKFX081102	Replace Generator - Ncc Facility - B501	34	<i>May-09</i>	<i>May-09</i>	<i>Sep-09</i>
1193	Charleston AFB	SC	O	DKFX081106	Const Imc Fence - B570/B705 Area	135	<i>May-09</i>	<i>May-09</i>	<i>Oct-09</i>
1194	Charleston AFB	SC	R	DKFX9811469	Repair Roofs Basewide	145	<i>Apr-09</i>	<i>May-09</i>	<i>Sep-09</i>
1195	Charleston AFB	SC	O	DKFX081051	Install Security Gates - Aps Area	185	<i>Jun-09</i>	<i>Jul-09</i>	<i>Oct-09</i>
1196	Charleston AFB	SC	P	DKFX0610333	Repair Base Pavements	271	<i>May-09</i>	<i>Jun-09</i>	<i>Sep-09</i>
1197	Charleston AFB	SC	O	DKFX051047	Phone Switch-F/P Improvements (B129)	301	<i>Aug-09</i>	<i>Oct-09</i>	Jun-10
1198	Charleston AFB	SC	U	DKFX0610273	Repair Base Stormwater Drainage System	323	<i>May-09</i>	<i>May-09</i>	<i>Oct-09</i>
1199	Charleston AFB	SC	E	DKFX0410603	Repair Base Water System	334	<i>Apr-09</i>	<i>May-09</i>	<i>Mar-10</i>
1200	Charleston AFB	SC	E	DKFX091024	Replace TLaunch Facility HVAC System - Bldg 330	431	<i>Jul-09</i>	<i>Sep-09</i>	May-10
1201	Charleston AFB	SC	O	SBML9810361	Repair NAAF Entry Control Point	431	<i>Jun-09</i>	<i>Jun-09</i>	Jun-10
1202	Charleston AFB	SC	P	DKFX071023	Repair Vehicle Maintenance Pavements - B407 Area	533	<i>Jul-09</i>	<i>Jul-09</i>	<i>Dec-09</i>
1203	Charleston AFB	SC	O	DKFX0011163 F	Repair Fire Alarm Systems - Multiple Facilities	538	<i>Sep-09</i>	<i>Oct-09</i>	Oct-10
1204	Charleston AFB	SC	P	DKFX081010	Repair/Add Consolidated Parking - 200 Area	861	<i>Jul-09</i>	<i>Sep-09</i>	Nov-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1205	Charleston AFB	SC	E	DKFX0710511	Repair HVAC Systems	949	<i>Jul-09</i>	<i>Oct-09</i>	<i>Mar-10</i>
1206	Charleston AFB	SC	O	SBML9810362	Repair Naaf Security Fencing	2,045	<i>Jun-09</i>	<i>Jun-09</i>	Jun-10
1207	Shaw AFB	SC	E	VLSB080033	Inst Hangar Door Seals B1200	92	<i>Aug-09</i>	<i>Sep-09</i>	<i>Jan-10</i>
1208	Shaw AFB	SC	O	VLSB090024A	Repair Main Gate Antiterrorism	370	<i>Sep-09</i>	<i>Nov-09</i>	Nov-10
1209	Shaw AFB	SC	E	VLSB060042	Repair Fire Deluge Pumps B1208/1616	424	<i>Sep-09</i>	<i>Feb-10</i>	Sep-10
1210	Shaw AFB	SC	E	VLSB080073	Repair HVAC Admin Area B1842	449	<i>May-09</i>	<i>Jan-10</i>	<i>Mar-10</i>
1211	Shaw AFB	SC	E	VLSB060049	Repair HVAC Admin Area B1517	491	<i>Jun-09</i>	<i>Jan-10</i>	Jun-10
1212	Shaw AFB	SC	P	VLSB090024B	Constr Roads Main Gate	491	<i>Sep-09</i>	<i>Oct-09</i>	Nov-10
1213	Shaw AFB	SC	P	VLSB070029	Repair Concrete/Sealer Lox Storage B1714/15	497	<i>Jun-09</i>	<i>Aug-09</i>	<i>Nov-09</i>
1214	Shaw AFB	SC	E	VLSB080030	Inst Occupancy Sensors	528	<i>Apr-09</i>	<i>May-09</i>	Dec-10
1215	Shaw AFB	SC	E	VLSB080042	Repair HVAC Command Post B1122	898	<i>Sep-09</i>	<i>Mar-10</i>	Sep-10
1216	Shaw AFB	SC	P	VLSB080057	Repair Slabs North Ramp	2,008	<i>Sep-09</i>	<i>Sep-09</i>	May-10
1217	Shaw AFB	SC	E	VLSB940049	Repair Electrical Distribution System - Fltline South (Aori)	3,277	<i>Sep-09</i>	<i>Apr-10</i>	Oct-10
1218	Ellsworth AFB	SD	E	FXBM041047 B	Repair Water Line - Under I-90 (E12799)	106	<i>Jul-09</i>	<i>Sep-09</i>	May-10
1219	Ellsworth AFB	SD	E	FXBM081108	Repair Hangar Door Seals (B7230 & 7232)	197	<i>Jun-09</i>	May-10	Sep-10
1220	Ellsworth AFB	SD	R	FXBM061016 P2	Repair Roof - Munitions Armament (B88240)	238	<i>Jun-09</i>	<i>Jul-09</i>	<i>Oct-09</i>
1221	Ellsworth AFB	SD	E	FXBM081104	Repair Demand Ventilation Controls	268	<i>Aug-09</i>	May-10	Sep-10
1222	Ellsworth AFB	SD	E	FXBM081032	Repair Sanitary Sewer - North Bergstrom (E12802)	344	<i>Jul-09</i>	<i>Sep-09</i>	May-10
1223	Ellsworth AFB	SD	E	FXBM081101	Repair Hangar Door Seals - Pride Hanger (B7504)	447	<i>Jun-09</i>	May-10	Sep-10
1224	Ellsworth AFB	SD	P	FXBM061049	Repair Pavement - North Ramp Parking/Shoulders (70 Row)	528	<i>Apr-09</i>	<i>Jul-09</i>	<i>Sep-09</i>
1225	Ellsworth AFB	SD	O	FXBM081092	Repair Paint Booth, Dock 92 (B7234)	634	<i>Jul-09</i>	<i>Mar-10</i>	May-10
1226	Ellsworth AFB	SD	E	FXBM051064	Repair Electric Distribution Line - South Clear Zone- B17861	740	<i>Jul-09</i>	<i>Dec-09</i>	Jun-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1227	Ellsworth AFB	SD	E	FXBM081105	Repair Occupancy Sensors Multi	845	<i>Jul-09</i>	<i>Dec-09</i>	Nov-10
1228	Ellsworth AFB	SD	E	FXBM041047 A	Repair Water Line - Under I-90 (E12799)	898	<i>Jul-09</i>	<i>Sep-09</i>	May-10
1229	Ellsworth AFB	SD	E	FXBM081106	Repair to Leed-28 HQ Operations Group (B7925 & B7918)	1,022	<i>Aug-09</i>	May-10	Sep-10
1230	Ellsworth AFB	SD	E	FXBM081107	Repair to Leed-Transportation Complex (B101, B102, & B104)	1,059	<i>Jun-09</i>	May-10	Sep-10
1231	Ellsworth AFB	SD	P	FXBM061054	Repair Concrete - 70 & 80 Rows	1,268	<i>Apr-09</i>	<i>Jul-09</i>	May-10
1232	Ellsworth AFB	SD	E	FXBM071500	Repair HVAC and Motor Controls I	1,480	<i>Aug-09</i>	May-10	Sep-10
1233	Ellsworth AFB	SD	E	FXBM071501	Repair HVAC and Motor Controls II	1,480	<i>Aug-09</i>	May-10	Sep-10
1234	Ellsworth AFB	SD	E	FXBM081102	Repair Inefficient Lighting Systems	1,845	<i>Jul-09</i>	<i>Dec-09</i>	Nov-10
1235	Arnold AFB	TN	P	ANZY060056	Bridge Inspection for 7 Bridges at Aedc	21	<i>Sep-09</i>	<i>Oct-09</i>	May-10
1236	Arnold AFB	TN	P	ANZY060036	Repair Rifle Range Road	67	<i>May-09</i>	<i>Oct-09</i>	<i>Dec-09</i>
1237	Arnold AFB	TN	P	ANZY080013	Pave Side Road at Bulk Fuel Farm	118	<i>May-09</i>	<i>Jun-09</i>	<i>Jul-09</i>
1238	Arnold AFB	TN	P	ANZY080028	Sustain Parking/ Drive Aerodynmc & Preplacesn T/U (Aptu), B579	140	<i>May-09</i>	<i>Jun-09</i>	May-10
1239	Arnold AFB	TN	P	ANZY040064	Repair Old Brick Church Road	161	<i>May-09</i>	<i>Jun-09</i>	Jun-10
1240	Arnold AFB	TN	P	ANZY080029	Pave Motor Pool Parking Lot	183	<i>May-09</i>	<i>Jun-09</i>	<i>Jul-09</i>
1241	Arnold AFB	TN	P	ANZY0800321	Maintain Parking Lots Basewide, Ph 1	188	<i>May-09</i>	<i>Jun-09</i>	<i>Jul-09</i>
1242	Arnold AFB	TN	P	ANZY080022	Sustain Parking Lot Propulsion Eng T/C Sea Lvl (SI)2/3, B541	234	<i>May-09</i>	<i>Jun-09</i>	<i>Jul-09</i>
1243	Arnold AFB	TN	P	ANZY049237	Pave Roads/Parking Near J-6 Propulsion Engine T/C, B2124	408	<i>May-09</i>	<i>May-09</i>	<i>Jun-09</i>
1244	Arnold AFB	TN	P	ANZY080018	Repair Parking Lot, Admin Office, B1103	485	<i>May-09</i>	<i>Jul-09</i>	<i>Feb-10</i>
1245	Arnold AFB	TN	E	ANZY040019	Replace HVAC, A-Wing, 3rd Floor, HQ Bldg	487	<i>Jun-09</i>	<i>Oct-09</i>	<i>Mar-10</i>
1246	Arnold AFB	TN	E	ANZY060047	Repair Steam Plant A	887	<i>Jun-09</i>	<i>Jul-09</i>	Sep-10
1247	Arnold AFB	TN	E	ANZY020011	Repair Ventilation System, Chem Lab	1,702	<i>Jun-09</i>	<i>Oct-09</i>	Jun-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1248	Arnold AFB	TN	P	ANZY0400022	Repair / Overlay Wattendorf Highway, Ph 2	2,687	<i>May-09</i>	<i>Jun-09</i>	May-10
1249	Air Force Center For Engineering and the Environment	TX	O	AFCE137359	Audit and Inspect Above Ground Storage Tanks	1,500	<i>Jul-09</i>	<i>Jul-09</i>	Dec-10
1250	Air Force Center For Engineering and the Environment	TX	O	AFCE137370	Audit and Inspect Above Ground Storage Tanks for AMC, AFDW, AFSOC, and USAFA	2,140	<i>Jun-09</i>	<i>Jun-09</i>	Mar-11
1251	Air Force Center For Engineering and the Environment	TX	O	AFCE137388	Audit and Inspect Above Ground Storage Tanks for AFMC, AFRES, AFSPS, ANG and PACAF	8,430	<i>Aug-09</i>	<i>Aug-09</i>	Sep-11
1252	Dyess AFB	TX	Q	FNWZ080095 P2	Convert 8 TLaunch Facility Units to 4	97	<i>Jun-09</i>	<i>Jun-09</i>	<i>Mar-10</i>
1253	Dyess AFB	TX	E	FNWZ090030	Install Daylighting Control System	151	<i>Jun-09</i>	<i>Sep-09</i>	<i>Jan-10</i>
1254	Dyess AFB	TX	O	FNWZ050040 P6	Repair Hangar Doors, 5112	239	<i>Apr-09</i>	<i>Aug-09</i>	<i>Jan-10</i>
1255	Dyess AFB	TX	E	FNWZ090028	Repair Demand Ventilation Controls	423	<i>Jun-09</i>	<i>Sep-09</i>	Jul-10
1256	Dyess AFB	TX	E	FNWZ064010 P3	Repair 6 Additional Lift Stations	439	<i>Apr-09</i>	<i>Apr-09</i>	<i>Dec-09</i>
1257	Dyess AFB	TX	P	FNWZ090042	Repair C-130 Apron Slabs	528	<i>Apr-09</i>	<i>May-09</i>	<i>Dec-09</i>
1258	Dyess AFB	TX	P	FNWZ060018 P2	Repair 19 Additional Airfield Slabs	567	<i>Apr-09</i>	<i>May-09</i>	<i>Jul-09</i>
1259	Dyess AFB	TX	E	FNWZ090029	Install Heat Destratification Fans	695	<i>Jun-09</i>	<i>Aug-09</i>	<i>Jan-10</i>
1260	Dyess AFB	TX	E	FNWZ000091 P4	Repair Gas Mains Phase 4	921	<i>Apr-09</i>	<i>Jul-09</i>	May-10
1261	Dyess AFB	TX	P	FNWZ030003	Repair Runway Overruns 16 & 34	1,013	<i>May-09</i>	<i>May-09</i>	<i>Jul-09</i>
1262	Dyess AFB	TX	P	FNWZ080058 P2	Repair Taxiway C & D Shoulders	1,116	<i>Apr-09</i>	<i>May-09</i>	<i>Dec-09</i>
1263	Dyess AFB	TX	P	FNWZ080062	Repair Taxiway A Slabs	1,585	<i>Apr-09</i>	<i>May-09</i>	<i>Jan-10</i>
1264	Dyess AFB	TX	E	FNWZ080065	Repair Billeting HVAC 7407 & 7409	1,691	<i>Apr-09</i>	<i>May-09</i>	May-10
1265	Dyess AFB	TX	E	FNWZ950095	Repair Electrical Distribution, Area C	1,903	<i>Apr-09</i>	<i>Jun-09</i>	May-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1266	Dyess AFB	TX	P	FNWZ050030 P1	Repair and Seal Aircraft Parking Apron Joints & Cracks	2,114	<i>Apr-09</i>	<i>May-09</i>	<i>Jan-10</i>
1267	Goodfellow AFB	TX	B	JCGU091024	Paint Interior 144 Officer Dorm Rooms Bldg 700	123	<i>Jun-09</i>	<i>Jul-09</i>	<i>Oct-09</i>
1268	Goodfellow AFB	TX	B	JCGU091022	Renovate Shower/Kitchens Dorm 700	284	<i>Apr-09</i>	<i>May-09</i>	May-10
1269	Goodfellow AFB	TX	Q	JCGU0510331	Repair Bath Rms Doors & Jambs Bldg 3311	350	<i>Apr-09</i>	<i>May-09</i>	Mar-11
1270	Goodfellow AFB	TX	E	JCGU081029	Connect to Energy Management Control System, Transportation B 3453/3420	362	<i>Apr-09</i>	<i>May-09</i>	<i>Dec-09</i>
1271	Goodfellow AFB	TX	Q	JCGU071011	Convert 72 Rms to 36 Rms, Lodging B3311	363	<i>Apr-09</i>	<i>Apr-09</i>	<i>Jan-10</i>
1272	Goodfellow AFB	TX	E	JCGU081006	Replace Water Main Hydrants and Valvs N Ft Lancaster	375	<i>Apr-09</i>	<i>May-09</i>	<i>Oct-09</i>
1273	Goodfellow AFB	TX	P	JCGU081700D	Repair Apache Tarrace to Include Intersections	413	<i>Apr-09</i>	<i>May-09</i>	<i>Feb-10</i>
1274	Goodfellow AFB	TX	R	JCGU081600A	Repair Built Up Roof Training B 501 Incl Ext Lights	417	<i>Apr-09</i>	<i>Jun-09</i>	<i>Sep-09</i>
1275	Goodfellow AFB	TX	P	JCGU051700E 1	Repair Comanche Tarrace Phase 2	425	<i>Apr-09</i>	<i>May-09</i>	<i>Jul-09</i>
1276	Goodfellow AFB	TX	Q	JCGU081039	Kitchen/Shower Pans Billeting Bldg 711	468	<i>Apr-09</i>	<i>May-09</i>	<i>Mar-10</i>
1277	Goodfellow AFB	TX	E	JCGU051049	Inst 12" Sewer PVC From New Dorm to Canberra St	651	<i>Apr-09</i>	<i>Apr-09</i>	<i>Sep-09</i>
1278	Goodfellow AFB	TX	P	JCGU081700E	Antiterrorism, Relocate Parking Lot, Kearney Blvd	779	<i>Apr-09</i>	<i>May-09</i>	<i>Oct-09</i>
1279	Goodfellow AFB	TX	B	JCGU081063	Repair Interior Dormitories 250 and 252 Phase 1	1,435	<i>Apr-09</i>	<i>Jun-09</i>	Apr-11
1280	Goodfellow AFB	TX	B	JCGU0810631	Repair Interior Dormitories 255 and 257 Phase 2	1,435	<i>Apr-09</i>	<i>Aug-09</i>	Mar-11
1281	Kelly Field Annex	TX	O	MPLS071012 AN	Mtn (Paint) Hush Hangar (B1147)	32	<i>Apr-09</i>	<i>Aug-09</i>	<i>Sep-09</i>
1282	Kelly Field Annex	TX	O	MPLS071012 AQ	Mtn (Paint) Floors In Hangar (B935)	103	Jun-10	Jul-10	Sep-10
1283	Kelly Field Annex	TX	R	MPLS071011 N	Repair Replace Roof Intel Ctr B2081	213	<i>Apr-09</i>	<i>Aug-09</i>	<i>Nov-09</i>
1284	Kelly Field Annex	TX	P	MPLS031010C 3	Repair Airfield Pavements Ph 2	2,444	<i>May-09</i>	<i>Aug-09</i>	<i>Nov-09</i>
1285	Lackland AFB	TX	R	MPLS069068	Repair Dormitory Roof System (7460)	2	<i>Apr-09</i>	<i>Aug-09</i>	<i>Dec-09</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1286	Lackland AFB	TX	B	MPLS061012 AA	Paint Exterior Dormitory Bldg 10070	23	<i>Apr-09</i>	<i>May-09</i>	<i>Jun-09</i>
1288	Lackland AFB	TX	P	KELL080045	Construct Intel Ctr Parking Lot Entrance, B 2081	48	<i>Apr-09</i>	<i>Jul-09</i>	<i>Sep-09</i>
1289	Lackland AFB	TX	O	MPLS091012 G	Paint Exterior of Hangar (B935) and Operations (B934)	48	<i>Apr-09</i>	<i>Jun-09</i>	<i>Sep-09</i>
1290	Lackland AFB	TX	B	MPLS061012 K	Paint Interior (1st Fl) Dormitory Bldg 10656	50	<i>Apr-09</i>	<i>Jul-09</i>	<i>Sep-09</i>
1291	Lackland AFB	TX	B	MPLS061012L	Paint Interior (2nd Fl) Dormitory Bldg 10656	50	<i>Apr-09</i>	<i>Jul-09</i>	<i>Sep-09</i>
1292	Lackland AFB	TX	B	MPLS061012 M	Paint Interior (3rd Fl) Dormitory Bldg 10656	50	<i>Apr-09</i>	<i>Jul-09</i>	<i>Sep-09</i>
1293	Lackland AFB	TX	B	MPLS091012J	Paint Exterior of Dorms 1st Floor	67	<i>Apr-09</i>	<i>May-09</i>	<i>May-09</i>
1294	Lackland AFB	TX	O	MPLS081012 K	Paint Interior Fitness Center and Playground Equip., B2418	90	<i>Apr-09</i>	<i>Apr-09</i>	<i>Jun-09</i>
1295	Lackland AFB	TX	R	MPLS091011E	Repair Roofs at Intel Ctr Bldgs 2060, 2059, and 1208	117	<i>Apr-09</i>	<i>Oct-09</i>	<i>Apr-10</i>
1296	Lackland AFB	TX	B	MPLS091012 H	Paint Exterior Stairwells Dorms-B/10547 and B/10540 &B9410	120	<i>Apr-09</i>	<i>Apr-09</i>	<i>May-09</i>
1297	Lackland AFB	TX	P	MPLS971010R 1	Repair Road, Hughes to Haby's Rd	162	<i>Apr-09</i>	<i>Aug-09</i>	<i>Oct-09</i>
1298	Lackland AFB	TX	B	MPLS071012 AG	Paint Interior Recruit Dorm B 9110	170	<i>Apr-09</i>	<i>Jun-09</i>	<i>Jun-09</i>
1299	Lackland AFB	TX	O	MPLS071012 AF	Interior Building Painting Training Labs, B7364, 7366, 7368	214	<i>Apr-09</i>	<i>Apr-09</i>	<i>Jul-09</i>
1300	Lackland AFB	TX	R	MPLS069061	Replace Roof Mini-Mall, B 10345	216	<i>Apr-09</i>	<i>Jul-09</i>	<i>Oct-09</i>
1301	Lackland AFB	TX	R	MPLS031011 W	Idq-Repair Roof Dormitory B10800	223	<i>Apr-09</i>	<i>Sep-09</i>	<i>Nov-09</i>
1302	Lackland AFB	TX	P	MPLS061010 N	Repair Barnes Road (Luke to SeLaunch Facilityridge)	298	<i>Apr-09</i>	<i>Mar-10</i>	<i>Jun-10</i>
1303	Lackland AFB	TX	O	MPLS091033	Construct Bus Shelters - Main Base Nw	330	<i>May-09</i>	<i>May-09</i>	<i>Aug-09</i>
1304	Lackland AFB	TX	P	MPLS091010 A1	Seal Cracks and Repair Joints In Roads Basewide	319	<i>Apr-09</i>	<i>Aug-09</i>	<i>Sep-09</i>
1305	Lackland AFB	TX	B	MPLS091012	Paint Exterior Dli Dorms	453	<i>Apr-09</i>	<i>Jun-09</i>	<i>Aug-09</i>

(1) Gap in project numbers results from project cancellations

(2) Estimated construction dates are in plain text, actual construction dates are in italics

(3) The projects listed represent those in the program as of 31 March 2010

(4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
			K						
1306	Lackland AFB	TX	P	MPLS699020	Repair Aircraft Washrack Apron (A20c), B 10792, Kelly Field Ann	468	<i>Apr-09</i>	<i>Oct-09</i>	<i>Dec-09</i>
1307	Lackland AFB	TX	R	MPLS071011Z	Repair-Roof Temp Living Qtrs B3610/12/14/16/18	638	<i>Apr-09</i>	<i>Jul-09</i>	<i>Nov-09</i>
1308	Lackland AFB	TX	O	MPLS081051	Repair/Const Dept of Homeland Security Training Lab	748	<i>Apr-09</i>	<i>Jun-09</i>	<i>Feb-10</i>
1309	Lackland AFB	TX	P	MPLS031010 A4	Repair/Replace Road @ M-16 Small Arms Ranges	776	<i>Apr-09</i>	<i>Aug-09</i>	<i>Apr-10</i>
1310	Lackland AFB	TX	P	MPLS091010 H	Repair/Runway Rubber Removal	786	<i>Apr-09</i>	<i>Apr-09</i>	Jun-10
1311	Lackland AFB	TX	P	MPLS699190	Repair 433rd Airfield Apron	947	<i>Apr-09</i>	<i>May-10</i>	Aug-10
1313	Lackland AFB	TX	P	MPLS051010B	Repair Range Road	991	<i>Apr-09</i>	<i>Feb-10</i>	Jun-10
1314	Lackland AFB	TX	O	MPLS081007 M	Antiterrorism Repair Perimeter Fence at Main Base West (Jsiva)	1,488	<i>Apr-09</i>	<i>Aug-09</i>	Jun-10
1315	Lackland AFB	TX	O	MPLS081007P	Antiterrorism Repair Perimeter Fence at Security Hill (Jsiva)	1,488	<i>Apr-09</i>	<i>Jun-09</i>	Jun-10
1316	Lackland AFB	TX	Q	MPLS081737C	Repair B7037 for Military Uniform Sales	1,562	<i>Apr-09</i>	<i>Jun-09</i>	Jun-10
1317	Lackland AFB	TX	O	MPLS081007 N	Antiterrorism Repair Perimeter Fence at Main Base East (Jsiva)	1,594	<i>Apr-09</i>	<i>Nov-09</i>	Jun-10
1318	Lackland AFB	TX	P	MPLS699034	Repair Airfield Pavements Ph 1	2,444	<i>May-09</i>	<i>Aug-09</i>	<i>Sep-09</i>
1319	Lackland AFB	TX	O	MPLS081007L	Antiterrorism Repair Perimeter Fence at Lta (Jsiva)	3,530	<i>Apr-09</i>	<i>Sep-09</i>	Oct-10
1320	Lackland AFB	TX	E	MPLS069043	Repair Water Main Line/Install Water Meters	4,953	<i>Jun-09</i>	<i>Oct-09</i>	Aug-10
1321	Lackland Training Annex	TX	O	MPYJ071023	Renovate Security Forces Building 187	43	<i>Apr-09</i>	<i>Jun-09</i>	<i>Sep-09</i>
1322	Lackland Training Annex	TX	E	MPYJ069202	Repair/Replace Fan Coil Units In Chapel, B 10338	133	<i>May-09</i>	<i>Jul-09</i>	<i>Oct-09</i>
1323	Lackland Training Annex	TX	P	MPLS031010P	Repair/Upgrade Fitness Test & Training Track - Medina (138)	345	<i>Apr-09</i>	<i>May-09</i>	<i>Aug-09</i>
1324	Lackland Training Annex	TX	P	MPLS031010 Y	Repair Patrol Rd, Ph1	595	<i>Apr-09</i>	<i>Apr-10</i>	Aug-10
1325	Laughlin AFB	TX	P	MXDP091013 P3	Repair Liberty Drive Arkansas to Mitchell Blvd. Ph 3 of 5	80	<i>May-09</i>	<i>Sep-09</i>	<i>Sep-09</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1326	Laughlin AFB	TX	E	MXDP091030	Energy-Install Capacitor System for Power Factor Conversion	80	<i>Jun-09</i>	<i>Aug-09</i>	<i>Sep-10</i>
1327	Laughlin AFB	TX	O	MXDP101011	Repair Military Working Dog Kennel Floor	106	<i>Apr-09</i>	<i>Jun-09</i>	<i>Aug-09</i>
1328	Laughlin AFB	TX	R	MXDP101012	Repair Roof, Air Traffic Control Tower, B309	106	<i>Apr-09</i>	<i>Aug-09</i>	<i>Aug-09</i>
1329	Laughlin AFB	TX	P	MXDP091013 P2	Repair Liberty Drive Main Gate to Arkansas Ph 2 of 5	133	<i>May-09</i>	<i>Aug-09</i>	<i>Aug-09</i>
1330	Laughlin AFB	TX	Q	MXDP961018 B	Sr-Const Cover Over Parkng/Uoq - B	207	<i>Apr-09</i>	<i>Nov-09</i>	<i>Feb-10</i>
1331	Laughlin AFB	TX	Q	MXDP961018 A	Sr-Const Cover Over Parkng/Uoq - A	209	<i>Apr-09</i>	<i>Jun-09</i>	<i>Oct-09</i>
1332	Laughlin AFB	TX	E	MXDP031040 P2	Repair/Upgrade HVAC P2, Network Control Center, B241	266	<i>Apr-09</i>	<i>Oct-09</i>	<i>Dec-09</i>
1333	Laughlin AFB	TX	P	MXDP091013 P1	Repair Liberty Drive at Main Gate Ph 1 of 5	335	<i>May-09</i>	<i>Jul-09</i>	<i>Aug-09</i>
1334	Laughlin AFB	TX	P	MXDP991304 U	IDIQ-Repair Aerospace Ground Equipmentairfield Parking	431	<i>Apr-09</i>	<i>Aug-09</i>	<i>Oct-09</i>
1335	Laughlin AFB	TX	E	MXDP091021	Fol-Repair Sewage Treatment Lagoons	531	<i>Sep-09</i>	<i>Apr-10</i>	<i>Jul-10</i>
1336	Laughlin AFB	TX	O	MXDP031027	Remove/Prevent Corrosion, Water Towers--B280,282	717	<i>Apr-09</i>	<i>Sep-09</i>	<i>Nov-09</i>
1337	Laughlin AFB	TX	P	MXDP071009	Repair Airfield Pavements, Maintenance Access Apron	2,178	<i>May-09</i>	<i>Aug-09</i>	<i>Apr-10</i>
1338	Randolph AFB	TX	E	TYMX610237	Re-Lamp Admin Buildings 3, 241, 75, and 76	28	<i>May-09</i>	<i>Aug-09</i>	<i>Aug-09</i>
1339	Randolph AFB	TX	E	TYMX458924	Afso21 Replace 19 Af (B661) to Chill Water System (B498)	213	<i>Jul-09</i>	<i>Apr-10</i>	<i>May-10</i>
1340	Randolph AFB	TX	E	TYMX196873	Replace K Circuit Multi Admin Fac B860, B861, B862 Ph II	292	<i>Jun-09</i>	<i>Jul-09</i>	<i>Mar-10</i>
1341	Randolph AFB	TX	E	TYMX610292	LED Airfield Lighting	292	<i>May-09</i>	<i>Jun-09</i>	<i>Dec-09</i>
1342	Randolph AFB	TX	E	TYMX026312	Connect B 381 to Ac Plant (B395)	372	<i>Oct-10</i>	<i>Nov-10</i>	<i>Dec-10</i>
1343	Randolph AFB	TX	E	TYMX119662	Replace Transformers and Switches B 738	414	<i>May-09</i>	<i>Jul-09</i>	<i>Mar-10</i>
1344	Randolph AFB	TX	R	TYMX001048 A	Replace Roof Admin B241	531	<i>Apr-09</i>	<i>May-09</i>	<i>Jul-09</i>
1345	Randolph AFB	TX	E	TYMX071020	Replace Main Gas Feeder Harmon Drive	531	<i>Jun-09</i>	<i>Oct-09</i>	<i>Apr-10</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1346	Randolph AFB	TX	E	TYMX196872	Replace K Circuit Multi Admin Fac B860, B861, B862	584	<i>Jun-09</i>	<i>Jul-09</i>	<i>Mar-10</i>
1347	Randolph AFB	TX	E	TYMX893829	Replace Aircraft Fire Fighting Foam Diesel Engines, B50	584	<i>Apr-09</i>	<i>Jun-09</i>	<i>May-10</i>
1348	Randolph AFB	TX	R	TYMX119707	Roof Replace Roof Admin B745	691	<i>May-09</i>	<i>Jun-09</i>	<i>Nov-09</i>
1349	Randolph AFB	TX	P	TYMX071064 A	Repair Pavement & Add Lane South Gate	744	<i>May-09</i>	<i>Nov-09</i>	<i>Apr-10</i>
1350	Randolph AFB	TX	R	TYMX119695	Repair Roof Multi Basewide	846	<i>May-09</i>	<i>Aug-09</i>	<i>Mar-10</i>
1351	Randolph AFB	TX	E	TYMX134052	Connect B100 to Chilled Water Plant B395	748	<i>Jul-09</i>	<i>Jan-10</i>	<i>May-10</i>
1352	Randolph AFB	TX	P	TYMX158606	Repair Pavement J Street and 5th St	903	<i>May-09</i>	<i>Aug-09</i>	<i>Mar-10</i>
1353	Randolph AFB	TX	R	TYMX185334	Repair/Replace Roof Admin B499	956	<i>Aug-09</i>	<i>Aug-09</i>	<i>Dec-09</i>
1354	Randolph AFB	TX	P	TYMX070028	Repair Pavement H Street	1,700	<i>May-09</i>	<i>Aug-09</i>	<i>Apr-10</i>
1355	Randolph AFB	TX	E	TYMX961017	Repair/Replace west Switching Stations	2,763	<i>May-09</i>	<i>Jun-09</i>	<i>Aug-10</i>
1356	Randolph AFB	TX	E	TYMX961017 A	Repair/Replace East Switching Sta.	2,763	<i>May-09</i>	<i>Jun-09</i>	<i>Aug-10</i>
1357	Randolph AFB	TX	E	TYMX623663	Repair/Maintain Base Chilled Water Loop	3,082	<i>Jun-09</i>	<i>Jan-10</i>	<i>Jul-10</i>
1358	Sheppard AFB	TX	O	VNVP081059	Add to & Alter Munitions Admin Facility 2204	611	<i>Apr-09</i>	<i>May-09</i>	<i>May-10</i>
1359	Sheppard AFB	TX	E	VNVP061100 D	Replace 12" Water Main, Bridwell to 80th St	640	<i>Apr-09</i>	<i>May-09</i>	<i>Sep-09</i>
1360	Sheppard AFB	TX	E	VNVP992001	Extend Fire Protection Water Loop Combat Skills Training Area	755	<i>Apr-09</i>	<i>May-09</i>	<i>Feb-10</i>
1361	Sheppard AFB	TX	E	VNVP121100I	Repair Water Mains Ave J, Bridwell - 21st	872	<i>Apr-09</i>	<i>May-09</i>	<i>Sep-09</i>
1362	Sheppard AFB	TX	O	VNVP971056	Repair to meet Codes, Fire Suppression Sys, Tech Training Blds 1040/1080/1090	1,090	<i>Apr-09</i>	<i>May-09</i>	<i>Apr-10</i>
1363	Sheppard AFB	TX	R	VNVP021080 D	Replace Built-Up Roof, Bldg 239	1,103	<i>Apr-09</i>	<i>May-09</i>	<i>Sep-09</i>
1364	Sheppard AFB	TX	E	VNVP031037	Repair Sewage Systems Tech Trng Bldg 920	1,275	<i>Apr-09</i>	<i>Jun-09</i>	<i>Jul-10</i>
1365	Sheppard AFB	TX	O	VNVP021170	Repair Tech Trng Hangar Doors - 1010/1060/1090	1,318	<i>May-09</i>	<i>Jun-09</i>	<i>Mar-10</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1366	Hill AFB	UT	R	KRSM088004	Maintain Roof B-120 388 Fighter Wing HQ	2	<i>May-09</i>	<i>Jun-09</i>	<i>Jun-09</i>
1367	Hill AFB	UT	Q	KRSM041523	Construct Canopy Over Doorway, Aircraft Maint. Squadron B-58	11	<i>Apr-09</i>	<i>May-09</i>	<i>Jun-09</i>
1368	Hill AFB	UT	Q	KRSM010170	Provide Handicap Access Basewide	38	<i>May-09</i>	<i>Aug-09</i>	<i>Nov-09</i>
1369	Hill AFB	UT	Q	KRSM041521	Construct Womens Restroom, Aircraft Maint. Squadron, B-937	42	<i>Apr-09</i>	<i>May-09</i>	<i>Jul-09</i>
1370	Hill AFB	UT	O	KRSM061513	Repair Fire Alarm System, Aircraft Maint. Hangar, B-48	47	<i>May-09</i>	<i>Feb-10</i>	Aug-10
1371	Hill AFB	UT	R	KRSM070026	Repair Roof, Aircraft Maintenance, Bldg 935	49	<i>May-09</i>	<i>Jul-09</i>	<i>Sep-09</i>
1372	Hill AFB	UT	R	KRSM050129	Repair Roof, Fighter Squadron Offices, Bldg 5 Bay H	62	<i>May-09</i>	<i>Jun-09</i>	<i>Jul-09</i>
1373	Hill AFB	UT	O	KRSM061511	Repair Fire Alarm System, Aircraft Hangar Offices, B-1a	64	<i>May-09</i>	<i>Aug-09</i>	May-10
1374	Hill AFB	UT	O	KRSM070065	Repair Fire Alarm and Suppression System, Personnel, B-1244	78	<i>May-09</i>	<i>Aug-09</i>	<i>Jan-10</i>
1375	Hill AFB	UT	O	KRSM040169	Repair Comm Squadron Computer Room B-01 B-849	83	<i>May-09</i>	<i>Jun-09</i>	<i>Oct-09</i>
1376	Hill AFB	UT	B	KRSM050074	Maint Dormitory Paint (8 Bldgs)	107	<i>May-09</i>	<i>May-09</i>	<i>Mar-10</i>
1377	Hill AFB	UT	R	KRSM070014	Repair Roof, Equipment Shed, Bldg 1415	113	<i>May-09</i>	<i>Aug-09</i>	<i>Sep-09</i>
1378	Hill AFB	UT	P	KRSM050052	Repair New Jersey Road	119	<i>May-09</i>	<i>Jul-09</i>	<i>Sep-09</i>
1379	Hill AFB	UT	R	KRSM070057	Repair Roof, Training Support Squadron, Bldg 1269	123	<i>May-09</i>	<i>Jun-09</i>	<i>Jul-09</i>
1380	Hill AFB	UT	O	KRSM090653	Maint Runway, Remove Rubber	129	<i>May-09</i>	<i>Oct-09</i>	<i>Oct-09</i>
1381	Hill AFB	UT	R	KRSM050130	Repair Roof, Fighter Squadron Offices, Bldg 5 Bay K	130	<i>May-09</i>	<i>Jun-09</i>	<i>Aug-09</i>
1382	Hill AFB	UT	O	KRSM030100	Repair Interior, Squadron Operations, B-5 Bay H	140	<i>Jun-09</i>	<i>Jun-09</i>	<i>Feb-10</i>
1383	Hill AFB	UT	O	KRSM030042	Repair Fire Protection System, Wing HQ, B-180	156	<i>Jun-09</i>	<i>Jun-09</i>	Jul-10
1384	Hill AFB	UT	R	KRSM060068	Repair Roof, Airman Leadership School B-385	160	<i>May-09</i>	<i>Jul-09</i>	<i>Sep-09</i>
1385	Hill AFB	UT	E	KRSM083009 A	Ecip: Install Ground Source Heat Pumps In Billeting Area	193	<i>Jun-09</i>	<i>Jun-09</i>	May-10
1386	Hill AFB	UT	R	KRSM060135	Repair Failing Roofs B-30 Readiness	213	<i>May-09</i>	<i>May-09</i>	May-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1387	Hill AFB	UT	O	KRSM080654	Maint Base Road Pavement Markings	215	<i>Jun-09</i>	<i>Jun-09</i>	<i>Oct-09</i>
1388	Hill AFB	UT	B	KRSM990098 A	Repair Dorm Restrooms, B-365	254	<i>Apr-09</i>	<i>Jun-09</i>	<i>Mar-10</i>
1389	Hill AFB	UT	P	KRSM050019	Repair 388th and 419th Airfield Ramps	256	<i>May-09</i>	Jul-10	Jul-10
1390	Hill AFB	UT	Q	KRSM050029 A	Repair Chapel Sanctuary B-475	269	<i>Jun-09</i>	<i>Jul-09</i>	Jul-10
1391	Hill AFB	UT	P	KRSM060652	Maint Airfield Joint/Seal	269	<i>May-09</i>	<i>Jun-09</i>	May-10
1392	Hill AFB	UT	O	KRSM080651	Maint Airfield Pavement Marking	269	<i>May-09</i>	<i>Oct-09</i>	Oct-10
1393	Hill AFB	UT	O	KRSM040134	Repair Mono Rack	413	<i>May-09</i>	Jul-10	Jul-10
1394	Hill AFB	UT	Q	KRSM050144	Repair Mens and Womens Locker Rooms, Base Gym, B- 520	494	<i>Jun-09</i>	<i>Jul-09</i>	May-10
1395	Hill AFB	UT	O	KRSM020095	Repair Antiterrorism Fence, 388 FW Compound B-39	537	<i>May-09</i>	<i>May-09</i>	<i>Jul-09</i>
1396	Hill AFB	UT	E	KRSM980124 B	Repair Dorm HVAC B-357/358	574	<i>May-09</i>	<i>Sep-09</i>	<i>Apr-10</i>
1397	Hill AFB	UT	P	KRSM050072	Cnst Widen Shoulder Taxiway A	597	<i>May-09</i>	Jun-10	Jun-10
1398	Hill AFB	UT	E	KRSM990098 B	Repair Dorm HVAC, B-365	617	<i>May-09</i>	<i>Aug-09</i>	<i>Mar-10</i>
1399	Hill AFB	UT	E	KRSM061007	Repair Taxi Light Bases on Airfield Lights	645	<i>May-09</i>	May-10	Jun-10
1400	Hill AFB	UT	P	KRSM060013	Repair Airfield Transient Ramps	699	<i>May-09</i>	May-10	Jul-10
1401	Hill AFB	UT	P	KRSM050020	Maintain Taxiway G,F,B Shoulders	805	<i>Apr-09</i>	May-10	May-10
1402	Hill AFB	UT	P	KRSM070090	Repair Asphalt Shoulders Hot Pads 1 & 2	838	<i>May-09</i>	Jul-10	Jul-10
1403	Hill AFB	UT	P	KRSM010108	Maintain Asphalt Shoulder, Taxiway A	1,102	<i>May-09</i>	Jun-10	Jul-10
1404	Hill AFB	UT	P	KRSM030034	Maint Wardleigh/South Gate to Chenault	1,130	<i>Apr-09</i>	Aug-10	Aug-10
1405	Hill AFB	UT	P	KRSM040024	Repair Wardleigh/Chanault to Alabama	1,216	<i>May-09</i>	Aug-10	Sep-10
1406	Hill AFB	UT	P	KRSM090051	Repair Water Distribution System	1,344	<i>Jun-09</i>	<i>Aug-09</i>	May-10
1407	Hill AFB	UT	P	KRSM040144	Repair Hot Pad 3	1,505	<i>May-09</i>	<i>Mar-10</i>	Jun-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1408	Hill AFB	UT	O	KRSM980212	Repair/Seismic Upgrade Lodging Bldg. 480	2,015	<i>Jun-09</i>	<i>Oct-09</i>	Jun-10
1409	Hill AFB	UT	P	KRSM060086	Repair Alert Area Pavements	4,192	<i>Jun-09</i>	Sep-10	Nov-10
1410	Little Mountain Test Annex	UT	O	KRSM070062	Repair Fire Detection, B-4301 Mnt Bldg	16	<i>Jun-09</i>	<i>Nov-09</i>	<i>Apr-10</i>
1411	Little Mountain Test Annex	UT	E	KRSM080056	Repair Generator With Auto Switch Facility 3902, Ltl Mnt	2,324	<i>Jun-09</i>	<i>Jun-09</i>	Jul-10
1412	Utah Test And Training Range North	UT	O	KRSM060095	Install Lightning Protection	328	<i>Jun-09</i>	<i>Oct-09</i>	<i>Feb-10</i>
1413	Langley AFB	VA	E	MUHJ086008	Install Heat Destratification Fans, Fac.789	12	<i>Jul-09</i>	<i>Aug-09</i>	<i>Oct-09</i>
1414	Langley AFB	VA	E	MUHJ086007	Repair Hangar Door Seals, 10 Bldgs	211	<i>Apr-09</i>	<i>Jul-09</i>	<i>Oct-09</i>
1415	Langley AFB	VA	E	MUHJ086006	Install Demand Ventilation Controls for 81 Bldgs	374	<i>Jul-09</i>	May-10	Dec-10
1416	Langley AFB	VA	E	MUHJ094033	Repair Inefficient Motors In Water Source Heat Pumps, F. 693	439	<i>Apr-09</i>	<i>May-09</i>	Jul-10
1417	Langley AFB	VA	E	MUHJ087031	Extend Electrical Service DVP #12	740	<i>Jun-09</i>	<i>Mar-10</i>	May-10
1418	Langley AFB	VA	E	MUHJ076013	Repair Floors, HVAC, Latrines, Admin Fac 374	793	<i>Jul-09</i>	<i>Aug-09</i>	May-10
1419	Langley AFB	VA	E	MUHJ084016	Repair By Replace Inefficient Lighting Systems	1,046	<i>Jul-09</i>	<i>Oct-09</i>	<i>Mar-10</i>
1420	Langley AFB	VA	E	MUHJ084032	Repair Airfield Ramp Lights on East & West Aprons	1,631	<i>Jul-09</i>	Jul-10	Apr-11
1421	Langley AFB	VA	O	MUHJ074056	Repair Hangar, Fac. 752	1,797	<i>Jul-09</i>	<i>Sep-09</i>	Sep-10
1422	Langley AFB	VA	R	MUHJ084043	Repair Roof Section C, Admin Fac. 330	2,114	<i>May-09</i>	<i>Jul-09</i>	<i>Oct-09</i>
1423	Langley AFB	VA	E	MUHJ094032	Repair Building Automation Systems In 20 Facilities	3,065	<i>Dec-09</i>	Jul-10	Dec-11
1424	Fairchild AFB	WA	P	GJKZ060047A	Construct New Curb/Pavement, EOD Parking	4	<i>Apr-09</i>	<i>May-09</i>	<i>Jun-09</i>
1425	Fairchild AFB	WA	P	GJKZ060105A	Provide Curb Envision Bldg 2447 Parking Lot	4	<i>Apr-09</i>	<i>May-09</i>	<i>Jun-09</i>
1426	Fairchild AFB	WA	P	GJKZ060100A	Provide Curbing/Pavement TLaunch Facility Overflow Parking Lot	20	<i>Apr-09</i>	<i>May-09</i>	<i>Jun-09</i>
1427	Fairchild AFB	WA	P	GJKZ060106	Repair Pavement, Csa Bldgs 1457-1462	58	<i>Apr-09</i>	<i>Aug-09</i>	<i>Sep-09</i>
1428	Fairchild AFB	WA	P	GJKZ060107	Repair North Substation Road	59	<i>Apr-09</i>	<i>May-09</i>	<i>Jul-09</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1429	Fairchild AFB	WA	P	GJKZ060105B	Repair Envision Bldg 2447 Parking Lot	109	<i>Apr-09</i>	<i>May-09</i>	<i>Jul-09</i>
1430	Fairchild AFB	WA	P	GJKZ060100B	Repair Lodging Parking Lot	123	<i>Apr-09</i>	<i>May-09</i>	<i>Jun-09</i>
1431	Fairchild AFB	WA	P	GJKZ060104	Repair Twining Ave & Pmel Bldg 2135 Parking Lot	159	<i>Apr-09</i>	<i>May-09</i>	<i>Jul-09</i>
1432	Fairchild AFB	WA	P	GJKZ060047B	Repair Pavement at Eod, Bldg 2096	161	<i>Apr-09</i>	<i>May-09</i>	<i>Jun-09</i>
1433	Fairchild AFB	WA	P	GJKZ980033	Repair AC Roads/Parking, Csa	184	<i>Apr-09</i>	<i>May-09</i>	<i>Jul-09</i>
1434	Fairchild AFB	WA	O	GJKZ060057	Airfield Striping	274	<i>Apr-09</i>	<i>Aug-09</i>	<i>Aug-09</i>
1435	Fairchild AFB	WA	P	GJKZ060045	Repair Parking Lot & Driveway, P.O. Bldg 644	394	<i>Apr-09</i>	<i>May-09</i>	<i>Jun-09</i>
1436	Fairchild AFB	WA	E	GJKZ070048B	Repair Water Valves/Line, Main Base	1,004	<i>Aug-09</i>	<i>Sep-09</i>	<i>Jun-10</i>
1437	McChord AFB	WA	E	PQWY071080	Inst Retrofit Lights and Controls Var Bldgs	70	<i>Jun-09</i>	<i>Feb-10</i>	<i>May-10</i>
1438	McChord AFB	WA	O	PQWY071022 B1	Rubber Rmvl/Rwy Restripe S09	204	<i>Apr-09</i>	<i>Apr-09</i>	<i>Oct-09</i>
1439	McChord AFB	WA	E	PQWY071082	Repair HVAC Various Bldgs	323	<i>Jun-09</i>	<i>Sep-10</i>	<i>Apr-11</i>
1440	McChord AFB	WA	E	PQWY071081	Repair HVAC Systems Multi Bldgs	344	<i>Jun-09</i>	<i>Sep-10</i>	<i>Apr-11</i>
1441	McChord AFB	WA	R	PQWY061031 C1	Repair Roofs Basewide Facilities	431	<i>Jun-09</i>	<i>Jun-09</i>	<i>Feb-10</i>
1442	McChord AFB	WA	E	GRA1071001B	Inst Assault Lighting, Moses Lake	497	<i>Jul-09</i>	<i>Aug-09</i>	<i>May-10</i>
1443	McChord AFB	WA	O	PQWY081029	Antiterrorism Comm Squadron Bldg 851	662	<i>Jun-09</i>	<i>Sep-09</i>	<i>Jan-10</i>
1444	McChord AFB	WA	E	PQWY071023	Repair Boiler Plant B734/853	979	<i>Jun-09</i>	<i>Sep-10</i>	<i>Jun-11</i>
1445	McChord AFB	WA	P	PQWY071060	Repair Concrete Spalls/Cracks H Txwy	1,005	<i>Jul-09</i>	<i>Oct-09</i>	<i>Aug-10</i>
1446	McChord AFB	WA	P	GRA1071001C	Repair Pavement Moses Lake	1,103	<i>Jul-09</i>	<i>Aug-09</i>	<i>May-10</i>
1447	McChord AFB	WA	Q	PQWY071079 B	Repair Unaccompanied/Transient Housing B1147/48	3,767	<i>May-09</i>	<i>Jun-09</i>	<i>Apr-10</i>
1448	Francis E Warren AFB	WY	Q	GHLN091051	Repair Bathroom Floors Billeting - Bldg 129	5	<i>May-09</i>	<i>May-09</i>	<i>Jul-09</i>
1449	Francis E Warren AFB	WY	Q	GHLN081075	Repair Health & Wellness Center Bldg 475	9	<i>May-09</i>	<i>Jun-09</i>	<i>Jul-09</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1450	Francis E Warren AFB	WY	O	GHLN081063	Construct Exersize and Evaluation Cell Admin Bldg 1151	11	<i>Sep-09</i>	<i>Nov-09</i>	<i>Jan-10</i>
1451	Francis E Warren AFB	WY	O	GHLN081068	Construct Office Gate 2 POV Inspection Facility Bldg 530	16	<i>Apr-09</i>	<i>Apr-09</i>	<i>Apr-09</i>
1452	Francis E Warren AFB	WY	E	GHLN091052	Construct/Install Block Heater Receptacles Bldg 1270	16	<i>Jun-09</i>	<i>Aug-09</i>	<i>Oct-09</i>
1453	Francis E Warren AFB	WY	O	GHLN085002	Construct Ada Ramp at Youth Facility Bldg 235	22	<i>May-09</i>	<i>Aug-09</i>	<i>Nov-09</i>
1454	Francis E Warren AFB	WY	E	GHLN091034	Maintain Metal Appurtenances / Switch Gear Basewide	54	<i>Jun-09</i>	<i>Jul-09</i>	<i>Jan-10</i>
1455	Francis E Warren AFB	WY	O	GHLN091024	Repair Kitchen Floor Drains Base Dining Facility Bldg	81	<i>Apr-09</i>	<i>Apr-09</i>	<i>May-09</i>
1456	Francis E Warren AFB	WY	E	GHLN061065 B	Maintain Cathodic Protection Systems Missile Sites	108	<i>Jun-09</i>	<i>Sep-09</i>	<i>Sep-09</i>
1457	Francis E Warren AFB	WY	E	GHLN061065 C	Maintain Cathodic Protection Systems Missile Sites	108	<i>Jun-09</i>	<i>Sep-09</i>	<i>Sep-09</i>
1458	Francis E Warren AFB	WY	O	GHLN081047	Repair Close Quarter Combat Trn Facility Bldg 1260	108	<i>Sep-09</i>	<i>Dec-09</i>	<i>Mar-10</i>
1459	Francis E Warren AFB	WY	E	GHLN081088	Install Parking Lot Lighting Bldg 250	108	<i>Sep-09</i>	<i>Nov-09</i>	<i>Oct-10</i>
1460	Francis E Warren AFB	WY	O	GHLN091033	Construct Generator Screening Base Wide	108	<i>Jun-09</i>	<i>Jul-09</i>	<i>Oct-09</i>
1461	Francis E Warren AFB	WY	R	GHLN082007	Repair Roofs MMII Missile Alert Facility C-01, D-01, I- 01	140	<i>Jun-09</i>	<i>Jun-10</i>	<i>Nov-10</i>
1462	Francis E Warren AFB	WY	R	GHLN082008	Repair Roofs MMII Missile Alert Facility F-01, J-01, O-01	145	<i>Jun-09</i>	<i>Jun-10</i>	<i>Nov-10</i>
1463	Francis E Warren AFB	WY	O	GHLN081074	Repair Flooring Replace Carpet Base Child Development Ctr Bldg 465	162	<i>May-09</i>	<i>Jul-09</i>	<i>Dec-09</i>
1465	Francis E Warren AFB	WY	O	GHLN091035	Construct Target Storage Fac Outdoor Firing Range Bldg 1591	162	<i>Mar-10</i>	<i>Jun-10</i>	<i>Nov-10</i>
1466	Francis E Warren AFB	WY	E	GHLN092006	Repair Sump Pump Equip (Launch Facility)	162	<i>Jun-09</i>	<i>Sep-09</i>	<i>Jun-10</i>
1467	Francis E Warren AFB	WY	P	GHLN081002	Maintain Striping, Base Pavements	269	<i>Jun-09</i>	<i>Sep-09</i>	<i>Jun-10</i>
1468	Francis E Warren AFB	WY	P	GHLN091030	Expand CDC Parking Lot Bldg 465	269	<i>Jun-09</i>	<i>Jul-09</i>	<i>May-10</i>
1469	Francis E Warren AFB	WY	P	GHLN092001	Maintain/Seal Missile Alert Facility Asphalt (F01-O01)	269	<i>Jun-09</i>	<i>Oct-09</i>	<i>May-10</i>
1470	Francis E Warren AFB	WY	Q	GHLN051060	Repair Mech Room/Replace Windows Aquatic Ctr Bldg 217	323	<i>Jul-09</i>	<i>Sep-09</i>	<i>May-10</i>
1471	Francis E Warren AFB	WY	O	GHLN071088	Repair Engineering Sectrion, Civil Engineering HQ Bldg 320	323	<i>Nov-09</i>	<i>Nov-09</i>	<i>May-10</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1472	Francis E Warren AFB	WY	O	GHLN091027	Maintain Overhead Doors & Openers Basewide	323	<i>Jun-09</i>	<i>Jul-09</i>	<i>Dec-09</i>
1473	Francis E Warren AFB	WY	O	GHLN091067	Renovate Area Defense Council Facility Bldg 292	323	<i>Aug-09</i>	<i>Dec-09</i>	Jun-10
1474	Francis E Warren AFB	WY	O	GHLN082013	Repair Hics Cable Gates MMII Missile Alert Facility	431	<i>Jun-09</i>	<i>Oct-09</i>	Nov-10
1475	Francis E Warren AFB	WY	O	GHLN082015	Repair Hics Cable Gates MMII Missile Alert Facility	431	<i>Jun-09</i>	<i>Oct-09</i>	Aug-11
1476	Francis E Warren AFB	WY	O	GHLN091007	Maintain Interior Paint, Base Bldgs	431	<i>Aug-09</i>	<i>Oct-09</i>	Dec-10
1477	Francis E Warren AFB	WY	E	GHLN994051	Repair/Upgrade Veeder-Root Mb, Missile Alert Facilitys (Cev Software Upgrade)	485	<i>Aug-09</i>	<i>Jan-10</i>	Sep-12
1479	Francis E Warren AFB	WY	O	GHLN082016 P2	Repair Security Fence MMII Missile Alert Facilitys (Phase 2)	538	<i>Sep-09</i>	Jul-10	Sep-10
1480	Francis E Warren AFB	WY	O	GHLN082016 P3	Repair Security Fence MMII Missile Alert Facilitys (Phase 3)	538	<i>Sep-09</i>	Jul-10	Oct-10
1481	Francis E Warren AFB	WY	E	GHLN981059	Repair Electrical Distribution - 15th Cav & East Base	538	<i>Sep-09</i>	<i>May-10</i>	Oct-10
1482	Francis E Warren AFB	WY	E	GHLN081022 A	Replace HVAC / Repair Base Aquatic Center Bldg 217	926	<i>Jul-09</i>	<i>Sep-09</i>	May-10
1483	Francis E Warren AFB	WY	E	GHLN082024	Repair Water Well Missle Alert Facs A/B/K/I-01	1,034	<i>Aug-09</i>	<i>Jan-10</i>	Nov-12
1484	Francis E Warren AFB	WY	E	GHLN081032	Repair Electrical Distribution, "C" Circuit	1,077	<i>Sep-09</i>	<i>Apr-10</i>	Jul-10
1485	Francis E Warren AFB	WY	O	GHLN081056	Repair Eod Facility/Construct Armag Storage Bldg 336	1,077	<i>Sep-09</i>	<i>Oct-09</i>	Aug-10
1486	Francis E Warren AFB	WY	O	GHLN081081	Repair/Interim Upgrade Outdoor Firing Range Bldg 1591	1,077	<i>Mar-10</i>	Jun-10	Nov-10
1487	Francis E Warren AFB	WY	P	GHLN111000	Maintain Base Pavements	1,077	<i>Jun-09</i>	<i>May-10</i>	Feb-12
1488	Francis E Warren AFB	WY	U	GHLN042005	Maintain Underground Storage Tanks (Roman Launch Facility)	1,615	<i>Aug-09</i>	<i>Jan-10</i>	Nov-12
1535	Kirtland AFB	NM	O	MHMOV080158	Construct Security Debris Screen Enclosure	251	<i>Jan-10</i>	<i>Feb-10</i>	Aug-10
1536	Luke AFB	AZ	O	NUEX041481	Install Backup Power for Communication System (Bldg 910)	117	<i>Jul-09</i>	<i>Nov-09</i>	Aug-10
1537	Luke AFB	AZ	E	NUEX9304311	Repair Main Water Service Lines, Phase 1	378	<i>Sep-09</i>	<i>Dec-09</i>	May-10
1538	Luke AFB	AZ	P	NUEX900301	Repair Pavement on West Apron and Warm-Up Pad	1,212	<i>Sep-09</i>	<i>Feb-10</i>	Sep-10
1539	Kirtland AFB	NM	P	MHMOV090010	Repair Ridgcrest Drive from Penn to Randolph	635	<i>Feb-10</i>	<i>Mar-10</i>	<i>Apr-10</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
			Y						
1540	Wright Patterson AFB	OH	P	ZHTV092815	Remove Rubber And Restripe Airfield Pavement	7	<i>Nov-09</i>	<i>Nov-09</i>	<i>Nov-09</i>
1541	Wright Patterson AFB	OH	P	ZHTV092810 C	Maintain Airfield Pavement Markings - Aprons	37	<i>Nov-09</i>	<i>Nov-09</i>	Jun-10
1542	Wright Patterson AFB	OH	P	ZHTV092810 A	Maintain Airfield Pavement Markings - Runways	67	<i>Nov-09</i>	<i>Nov-09</i>	Jun-10
1543	Wright Patterson AFB	OH	E	ZHTV081899	Replace First Floor Lighting (Bldg 20024)	50	<i>Apr-10</i>	May-10	Jul-10
1544	Wright Patterson AFB	OH	P	ZHTV092811	Maintain Road Pavement Markings - Basewide	69	<i>Feb-10</i>	May-10	Jul-10
1545	Wright Patterson AFB	OH	P	ZHTV032806	Resurface Roads Parking Lots By Warehouses 257 and 258	75	<i>Mar-10</i>	<i>Mar-10</i>	<i>Apr-10</i>
1546	Wright Patterson AFB	OH	P	ZHTV092810 B	Maintain Airfield Pavement Markings - Taxiways	78	<i>Nov-09</i>	<i>Nov-09</i>	May-10
1547	Wright Patterson AFB	OH	R	ZHTV092502	Replace Roof: Office Area--Flightline Ops Hangar (B30206)	95	<i>Mar-10</i>	May-10	Jun-10
1548	Wright Patterson AFB	OH	P	ZHTV092818	Resurface Pearson Road & Wright Avenue	174	<i>Nov-09</i>	<i>Apr-10</i>	<i>Apr-10</i>
1549	Wright Patterson AFB	OH	O	ZHTV0819032	Repair Walls Bldg 11420, Ph 2: AF Band of Flight Fac	101	<i>Jan-10</i>	<i>Apr-10</i>	Jun-10
1551	Wright Patterson AFB	OH	U	ZHTV091971	Replace Electrical Feed to Multiple AFIT Facilities	125	<i>Feb-10</i>	May-10	Nov-10
1552	Wright Patterson AFB	OH	U	ZHTV072837	Maintain Storm Water Runoff Pond	248	<i>Nov-09</i>	<i>Jan-10</i>	May-10
1553	Wright Patterson AFB	OH	P	ZHTV0818252	Repair Entrance Steps to HQ AF Research Labs(Bldg 20015)	197	May-10	Jun-10	Jul-10
1554	Wright Patterson AFB	OH	P	ZHTV052827	Resurface North Parking Lot (Bldg 20652)	231	<i>Mar-10</i>	<i>Apr-10</i>	<i>Apr-10</i>
1555	Wright Patterson AFB	OH	P	ZHTV0818251	Repair Entrance Steps to HQ Aero. Sys. Command (Bldg 20014)	243	May-10	Jun-10	Jul-10
1556	Wright Patterson AFB	OH	O	ZHTV071983	Replace Windows Admin Facility (Bldg 20039)	246	Jun-10	Aug-10	Nov-10
1557	Wright Patterson AFB	OH	P	ZHTV091970	Repair Drainage Between Loop & Ninth Street in Area B	511	<i>Feb-10</i>	<i>Mar-10</i>	<i>Apr-10</i>
1559	Tinker AFB	OK	O	WWYK09023 5	Maintain Exterior Of Child Devel. Ctr (B5510 & B5520)	25	<i>Mar-10</i>	<i>Mar-10</i>	May-10
1560	Tinker AFB	OK	P	WWYK09022 7	Restripe Parking Areas For Fire, Safety & ATFP	40	<i>Mar-10</i>	<i>Apr-10</i>	Jun-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1561	Tinker AFB	OK	P	WWYK040220	Construct Additional Parking Near B1017	45	<i>Feb-10</i>	<i>Mar-10</i>	<i>Apr-10</i>
1562	Tinker AFB	OK	P	WWYK090225	Maintain Street Striping: Various Locs Basewide	75	<i>Mar-10</i>	<i>Mar-10</i>	Jun-10
1563	Tinker AFB	OK	P	WWYK090226	Maintain Parking Lot Striping	85	<i>Mar-10</i>	<i>Mar-10</i>	Jun-10
1564	Tinker AFB	OK	O	WWYK040098E	Replace Multiple Spill Containment Pond Liners	160	Jun-10	Jul-10	Dec-10
1565	Tinker AFB	OK	O	WWYK090236	Maintain Exterior (Bldg 289)	175	<i>Mar-10</i>	May-10	Jul-10
1566	Tinker AFB	OK	O	WWYK050537	Repair Cathodic Protection System For Storage Tanks	250	May-10	Jun-10	Jan-11
1567	Tinker AFB	OK	P	WWYK090189	Widen Lanes At Multiple Locations Along Arnold Blvd	650	<i>Apr-10</i>	May-10	Dec-10
1568	Tinker AFB	OK	P	WWYK090188	Repair Pavement: Arnold Blvd Between Air Depot & Ave A	800	<i>Apr-10</i>	May-10	Dec-10
1569	Tinker AFB	OK	P	WWYK070180	Repair Configure Intersection Of Arnold St & H Avenue	893	<i>Apr-10</i>	May-10	Dec-10
1570	Charleston AFB	SC	O	DKFX081125	Install Aircrew Notification Sign--Base Operations (B69025)	106	<i>Sep-09</i>	<i>Oct-09</i>	<i>Apr-10</i>
1571	Charleston AFB	SC	O	DKFX101016	Construct Covered Storage By Base Supply (Bldg 610)	340	<i>Sep-09</i>	<i>Oct-09</i>	<i>Apr-10</i>
1572	Arnold AFB	TN	O	ANZY060064	Construct Loading Dock Extension (Bldg 1476)	201	<i>May-10</i>	May-10	Aug-10
1573	Arnold AFB	TN	U	ANZY030038	Construct Communications Facility - Cable Node	220	May-10	May-10	Sep-10
1574	Arnold AFB	TN	O	ANZY020009	Construct Oil Drum and Bromine Trailer Storage Facility	230	<i>Apr-10</i>	May-10	Oct-10
1575	Arnold AFB	TN	O	ANZY080084	Install Generator for Fire/Police/Communications Ctr (B251)	300	<i>Oct-09</i>	<i>Jan-10</i>	May-10
1576	Arnold AFB	TN	P	ANZY070061B	Repair Base Billeting Parking Lot	399	<i>Oct-09</i>	<i>Nov-09</i>	Jul-10
1577	Dyess AFB	TX	P	FNWZ080088	Repair Avenue D Between 5th Street And 2nd Street	585	<i>Feb-10</i>	<i>Mar-10</i>	Jun-10
1579	Lackland AFB	TX	B	MPLS051012P	Painting Interior Dorm (B1410)	39	Oct-10	Nov-10	Dec-10
1580	Lackland AFB	TX	E	MPLS090009B	Repair Sewer Lines Along Gary Ave	602	<i>Sep-09</i>	<i>Oct-09</i>	May-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1581	Lackland AFB	TX	E	MPLS090009 A	Repair Electrical Service in Basic Military Training Campus	2,786	Sep-09	Nov-09	Jun-10
1582	Lackland AFB	TX	P	MPLS091010R	Repair-Reconstruct Luke Rd (Barnes to Carswell)	988	Jul-10	Jul-10	Nov-10
1583	Sheppard AFB	TX	P	VNVP021061I 1	Repair School Training Ramp Pavement, Phase 1	472	Sep-09	Nov-09	Jun-10
1584	Sheppard AFB	TX	O	VNVP001047	Expand East Bay for Aerospace Ground Equipment (Bldg 992)	620	Sep-09	Dec-09	Jul-10
1585	Edwards AFB	CA	E	FSPM081426C	Repair and Insulate Hangar Roof (Bldg 1207)	975	Sep-09	May-10	Jul-10
1586	Sheppard AFB	TX	P	VNVP981008	Relocate overhead Electric to underground Pole Way 4th Ave	484	May-10	Jul-10	Nov-10
1587	Sheppard AFB	TX	Q	VNVP091142	Repair Visitors Officers Quarters (Bldg 370)	756	Jan-10	Jan-10	Sep-10
1588	Fairchild AFB	WA	O	GJKZ080064	Repair Gas Line To Structural Trainer (Bldg 1550)	30	Sep-09	Dec-09	Jan-10
1589	Fairchild AFB	WA	O	GJKZ050122	Repair Vehicle Maintenance Facility Floor (Bldg 2115)	425	Sep-09	Sep-09	Jun-10
1590	McChord AFB	WA	R	PQWY061031 D	Repair Roofs, Multiple Facilities	400	Sep-09	Nov-09	Aug-10
1591	McChord AFB	WA	P	PQWY061002 C	Repair Pavements, Basewide	500	Sep-09	Nov-09	Aug-10
1592	Francis E Warren AFB	WY	E	GHLN971120 P2	Repair Electrical Distribution, "J" Circuit Option 2	224	Sep-10	Oct-10	Sep-11
1593	Francis E Warren AFB	WY	O	GHLN082019	Repair/Replace Water Well, MAFA-01/F-01/O-01	645	Aug-09	Jan-10	Sep-12
1594	Edwards AFB	CA	O	FSPM061409	Repair Traffic Signs Basewide	75	Dec-09	Feb-10	Jun-10
1595	Clear AS	AK	O	DXEB061016	Replace Railroad Car Puller Cable	21	Feb-10	Jun-10	Sep-10
1597	Travis AFB	CA	O	XDAT081094	Repair Fire Alarm Systems in Multiple Facilities	322	Mar-10	Mar-10	Jul-10
1598	Travis AFB	CA	P	XDAT111003	Remove Rubber And Restripe Airfield Pavement	350	Sep-09	Apr-10	Sep-10
1599	Travis AFB	CA	O	XDAT081123	Paint Multiple Base Facilities	750	Sep-09	Dec-09	Sep-10
1600	Travis AFB	CA	P	XDAT051097	Airfield Striping (400, 500 And 600 Ramps)	900	Sep-09	May-10	Aug-10
1601	Vandenberg AFB	CA	O	XUMU051158 B	Replace Water System, 30th Mission Supp Group Area	3,240	Mar-10	May-10	Apr-11

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1602	Eielson AFB	AK	P	FTQW092002	Airfield Paving and Maintenance: Aprons P & Q	430	Sep-09	Jul-10	Aug-10
1603	Buckley AFB	CO	O	CRWU091061	Install Permanent Standoff (Bldg 351)	220	Sep-09	Nov-09	Sep-10
1607	Cheyenne Mountain AS	CO	O	SAXC061048	Replace Snap Glass Windows Command Center (B2350)	50	Sep-09	Mar-10	Mar-10
1608	Cheyenne Mountain AS	CO	P	SAXC071032	Repave South Portal Road	150	Sep-09	Oct-09	Nov-10
1609	Peterson AFB	CO	P	TDKA081242	Reseal Fuel Dispenser Pad	25	Dec-09	Jan-10	Jan-10
1611	Peterson AFB	CO	P	TDKA031024 C	Reseal And Patch Pavement	85	Sep-09	Nov-09	Jan-10
1612	Peterson AFB	CO	U	TDKA081001 A	Sustain Natural Gas Lines, Phase 1	180	Nov-09	Aug-10	Dec-10
1613	Peterson AFB	CO	P	TDKA051212	Repair Roads Basewide	185	Sep-09	Dec-09	May-10
1614	Peterson AFB	CO	P	TDKA031012 D	Replace Ramp Joint Seals	200	Sep-09	Mar-10	Apr-10
1615	Peterson AFB	CO	U	TDKA061040	Repair Storm Water Run, Sand Creek	125	Jan-10	Feb-10	Apr-10
1616	Elmendorf AFB	AK	E	FXSB032801	Replace/Repair Mechanical System To Water Pits 1 and 9	100	Sep-09	May-10	Aug-10
1617	Cape Canaveral AS	FL	O	DBEH011683	Repair HVAC Sys: Satellite Assembly Bldg Annex	750	May-10	Jun-10	Dec-10
1618	Cape Canaveral AS	FL	O	DBEH081551	Replace Fire Det/Supp.; Integrated Transfer Launch W/house	1,000	Dec-09	May-10	Aug-10
1619	Eglin AFB	FL	P	FTFA051239	Resurface Recycle Center Compound	350	Jan-10	Feb-10	Jun-10
1620	Eglin AFB	FL	R	FTFA021103	Repair Cultural Facility Roof (Bldg 2807)	425	Dec-09	Jan-10	May-10
1621	Hurlburt Field	FL	E	FTEV081000	Repair Ceiling Tile and Insulated Ductwork (Bldg 90039)	57	Sep-09	Nov-09	Jan-10
1622	Hurlburt Field	FL	O	FTEV081188	Replace Security Fencing	100	Sep-09	Nov-09	Apr-10
1623	Hurlburt Field	FL	O	FTEV071115	Repair Base Vehicle Wash Facility (Bldg 90079)	100	Sep-09	Dec-09	May-10
1624	Hurlburt Field	FL	B	FTEV091088	Repair Masonry for Multiple Dormitories	200	Jan-10	Feb-10	May-10
1625	Hurlburt Field	FL	E	FTEV081130	Replace HVAC and Fire Alarm Systems (Bldg 90761)	660	Jan-10	Feb-10	Nov-10
1626	MacDill AFB	FL	P	NVZR030035	Repair South Apron Fuel Pits (16 - 25)	1,100	Sep-09	Sep-09	Oct-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1627	MacDill AFB	FL	P	NVZR050018	Repair Hillsborough Loop Drive	1,950	<i>Sep-09</i>	<i>Oct-09</i>	<i>Mar-10</i>
1628	Patrick AFB	FL	O	SXHT091055	Command Post Security Modifications (Bldg 423)	50	<i>Dec-09</i>	<i>Jan-10</i>	<i>Sep-10</i>
1629	Patrick AFB	FL	O	SXHT021039	Install Fire Suppression Bypass Lines in Hangar 750	55	<i>Mar-10</i>	<i>Apr-10</i>	<i>Jun-10</i>
1630	Patrick AFB	FL	O	SXHT091048	Renovate Rm# CC-033 (B989) for AF Technical Analysis Ctr	150	<i>Sep-09</i>	<i>Jan-10</i>	<i>Sep-10</i>
1631	Patrick AFB	FL	O	SXHT091056	Command Post Security Modifications (Bldg 603)	200	<i>Dec-09</i>	<i>Jan-10</i>	<i>Jun-10</i>
1632	Patrick AFB	FL	E	SXHT021047	Replace Electrical Circuits for Runway 11/29	300	<i>May-10</i>	<i>Jun-10</i>	<i>Dec-10</i>
1633	Tyndall AFB	FL	O	XLWU052057 B	Replace Base Ops Roof (Bldg 150)	20	<i>Nov-09</i>	<i>Nov-09</i>	<i>Dec-09</i>
1634	Tyndall AFB	FL	P	XLWU022051 O	Pave Parking Area Behind Flight Simulator (Bldg 546B)	23	<i>Sep-09</i>	<i>Oct-09</i>	<i>Dec-09</i>
1635	Tyndall AFB	FL	O	XLWU051030	Seal Containment Area Cracks in Sound Suppressor (Bldg 324)	26	<i>Oct-09</i>	<i>Nov-09</i>	<i>Jan-10</i>
1636	Tyndall AFB	FL	O	XLWU962061 C2	Repair Floor for 372 Training Squadron (Bldg 549)	33	<i>Oct-09</i>	<i>Dec-09</i>	<i>Dec-09</i>
1637	Tyndall AFB	FL	O	XLWU081027	Construct Airmen Leadership School Classrooms (Bldg 2130)	34	<i>Oct-09</i>	<i>Nov-09</i>	<i>May-10</i>
1638	Tyndall AFB	FL	P	XLWU042052 X	Expand and Pave Truck Lane Flightline Road	54	<i>Sep-09</i>	<i>Feb-10</i>	<i>Mar-10</i>
1639	Tyndall AFB	FL	P	XLWU022051 U	Resurface and Restripe Parking Lot (Bldgs 280 and 205)	60	<i>Sep-09</i>	<i>Nov-09</i>	<i>Feb-10</i>
1640	Tyndall AFB	FL	O	XLWU092050 B	Pressure Wash & Paint Hangar 1 Exterior	96	<i>Oct-09</i>	<i>Dec-09</i>	<i>Apr-10</i>
1641	Tyndall AFB	FL	O	XLWU081064	Install Corrugated Metal Ceilings in Hangar 4	110	<i>Sep-09</i>	<i>Nov-09</i>	<i>Jan-10</i>
1642	Tyndall AFB	FL	O	XLWU001003	Install Fire Detection Systems in Multiple Facilities, Phase 1	158	<i>Oct-09</i>	<i>May-10</i>	<i>Nov-10</i>
1643	Tyndall AFB	FL	E	XLWU012056 D	Replace and Add Gas Release Valves On Sewer Discharge Main	160	<i>Apr-10</i>	<i>Jun-10</i>	<i>Oct-10</i>
1644	Tyndall AFB	FL	O	XLWU081094	Repair Hangar 1 Door	200	<i>Oct-09</i>	<i>Nov-09</i>	<i>Jun-10</i>
1645	Tyndall AFB	FL	P	XLWU042052 F	Repair Apron Joints, Phase 3	200	<i>Sep-09</i>	<i>Nov-09</i>	<i>Mar-10</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1646	Tyndall AFB	FL	P	XLWU012056 A	Repair Airfield Drainage, Phase 1	525	May-10	Jun-10	Jul-10
1648	Robins AFB	GA	O	UHHZ080176 W	Renovate Maintenance Facility Restrooms (Bldg 1172)	35	<i>Sep-09</i>	<i>Oct-09</i>	<i>Jan-10</i>
1649	Robins AFB	GA	O	UHHZ070279	Install Multiple Safety Handrails On Logistics Facility, (Bldg 301)	77	<i>Sep-09</i>	<i>Sep-09</i>	<i>Jan-10</i>
1650	Robins AFB	GA	O	UHHZ080192 W	Renovate Base Personnel Office (Bldg 1524)	90	<i>Sep-09</i>	<i>Oct-09</i>	<i>Feb-10</i>
1651	Robins AFB	GA	O	UHHZ070004	Repair/Replace Flooring, B376	125	<i>Sep-09</i>	<i>Mar-10</i>	Jul-10
1652	Robins AFB	GA	O	UHHZ040515	Paint Air Freight Terminal Exterior (Bldg 127)	150	<i>Sep-09</i>	<i>Dec-09</i>	May-10
1653	Robins AFB	GA	O	UHHZ080041 W	Renovate Material Process Depot Facility Restrooms (B376)	230	<i>Sep-09</i>	<i>Nov-09</i>	May-10
1654	Robins AFB	GA	O	UHHZ050203 W	Enclose Civil Engineering Storage Area (Bldg 1556)	290	<i>Sep-09</i>	<i>Dec-09</i>	May-10
1655	Robins AFB	GA	O	UHHZ070004 P1	Renovate Material Process Depot Facility Admin Areas (B376)	440	<i>Sep-09</i>	<i>Nov-09</i>	Jul-10
1656	Robins AFB	GA	E	UHHZ060353	Replace HVAC Chiller (Bldg 177)	500	<i>Oct-09</i>	<i>Jan-10</i>	Jan-11
1657	Robins AFB	GA	P	UHHZ090260	Repair & Resurface Watson Boulevard	100	<i>Sep-09</i>	<i>Jan-10</i>	<i>Apr-10</i>
1657	Robins AFB	GA	E	UHHZ080183	Repair Chapel HVAC System (Bldg 769)	800	<i>Apr-10</i>	Jul-10	Jun-11
1658	Maxwell AFB Gunter Annex	AL	O	JUBJ099829	Replace Fire Alarm Panels in Gunter Annex Facilities	25	<i>Nov-09</i>	<i>Nov-09</i>	<i>Dec-09</i>
1659	Andersen AFB	GU	O	AJY051125	Install Lightning Protection System Comm Facility	25	<i>Sep-09</i>	<i>Oct-09</i>	<i>Jan-10</i>
1660	Andersen AFB	GU	P	AJY061093	Repair S. Ramp Hardstands Ph 2 (S46, S47, S50, S54)	1,047	<i>Oct-09</i>	Sep-10	Dec-10
1661	Andersen AFB	GU	O	AJY091076	Paint Exterior Control Tower	100	<i>Dec-09</i>	May-10	Jul-10
1662	Andersen AFB	GU	B	AJY091075	Paint Exterior Paulau Hall	140	<i>Dec-09</i>	<i>Mar-10</i>	Jun-10
1663	Andersen AFB	GU	B	AJY091074	Paint Exterior Rota Hall	140	<i>Dec-09</i>	Jun-10	Aug-10
1664	Hickam AFB	HI	P	KNMD081020 T	Repair Pavement, Andrews Street	90	<i>Sep-09</i>	<i>Oct-09</i>	<i>Oct-09</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1665	Hickam AFB	HI	P	KNMD081020 G1	Maintain Roadway Pavement Markings	100	<i>Sep-09</i>	<i>Dec-09</i>	<i>Apr-10</i>
1666	Hickam AFB	HI	O	KNMD041000 R	Paint Exterior Control Tower (Bldg 2160)	175	<i>Sep-09</i>	<i>Feb-10</i>	<i>Mar-10</i>
1667	Hickam AFB	HI	O	KNMD041000 R1	Paint Exterior Hangar 15/17 (Bldg 2030)	300	<i>Sep-09</i>	<i>Nov-09</i>	<i>Apr-10</i>
1668	Hickam AFB	HI	O	KNMD041000 Q1	Paint Exterior Hangar 11/13 (Bldg 2035)	325	<i>Sep-09</i>	<i>Feb-10</i>	<i>May-10</i>
1669	Hickam AFB	HI	P	KNMD081020 B	Repair Pavement - Hangar Ave From C Street To E Street	450	<i>Sep-09</i>	<i>Apr-10</i>	<i>Dec-10</i>
1670	Maxwell AFB	AL	O	PNQS059851T F	Reconfigure Hangar (Bldg 843) For Fire Department Temp Use	230	<i>Sep-09</i>	<i>Dec-09</i>	<i>Jun-10</i>
1671	Maxwell AFB Gunter Annex	AL	E	JUBJ075978	Replace Water Lines in Gunter Annex Dining Hall	365	<i>Nov-09</i>	<i>Nov-09</i>	<i>Feb-10</i>
1672	Mountain Home AFB	ID	E	QYZH050061	Repair Insulation on Hangar Doors (B1335)	15	<i>Feb-10</i>	<i>Apr-10</i>	<i>May-10</i>
1673	Maxwell AFB	AL	O	PNQS082225	Increase Fire Department Garage Space (Bldg 1092)	383	<i>Nov-09</i>	<i>Dec-09</i>	<i>Jul-10</i>
1674	Scott AFB	IL	E	VDYD030253	Install Parking Lot Lights (Bldg 864)	25	<i>Sep-09</i>	<i>Nov-09</i>	<i>Feb-10</i>
1675	Barksdale AFB	LA	O	AWUB070186	Repair Security Perimeter, 608th ACOMS, (Bldg 7501)	100	<i>Nov-09</i>	<i>Jan-10</i>	<i>Jun-10</i>
1676	Barksdale AFB	LA	O	AWUB090058	Repair Floor Tile, Lab (Bldg 4161)	145	<i>Dec-09</i>	<i>Feb-10</i>	<i>Jun-10</i>
1677	Barksdale AFB	LA	U	AWUB070111	Repair Electrical Poles Basewide	210	<i>Dec-09</i>	<i>Jan-10</i>	<i>Aug-10</i>
1678	Barksdale AFB	LA	O	AWUB100005	Maintain Facilities, FY10 Protective Coating Requirement	310	<i>Dec-09</i>	<i>Mar-10</i>	<i>Sep-10</i>
1679	Barksdale AFB	LA	O	AWUB020042 P1	Repair Base Boundary Fence, Phase 1	450	<i>Dec-09</i>	<i>May-10</i>	<i>Jun-10</i>
1680	Hanscom AFB	MA	R	UQHH090024	Repair Shingle Roof And Reinforce Trusses (Bldg 6)	43	<i>Feb-10</i>	<i>May-10</i>	<i>Aug-10</i>
1681	Hanscom AFB	MA	P	UQHH090040 A	Repair Paving - Sagamore Hill Parking Lot	46	<i>Mar-10</i>	<i>May-10</i>	<i>Jul-10</i>
1682	Hanscom AFB	MA	U	MXRD070015	Isolate & Realign water line from Privatized Housing	145	<i>Jan-10</i>	<i>Feb-10</i>	<i>Jun-10</i>
1683	Hanscom AFB	MA	P	MXRD080028 B3	Repair Overflow Parking Lot: Electronic Sys. Command (B1614)	395	<i>Feb-10</i>	<i>May-10</i>	<i>Jun-10</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1684	Hanscom AFB	MA	P	MXRD090040 D	Repair Intersection: Barksdale & Forbes To Vandenberg	447	<i>Mar-10</i>	May-10	Aug-10
1685	Hanscom AFB	MA	P	UQHH090040 B	Repair Entrance Driveway/Upgrade Drainage at Sagamore Hill	520	<i>Mar-10</i>	May-10	Jul-10
1686	Hanscom AFB	MA	P	MXRD090040 F	Repair Barksdale Between Forbes through Grenier to Eglin	1,250	<i>Mar-10</i>	May-10	Oct-10
1687	Hanscom AFB	MA	P	MXRD090040 E	Repair Barksdale Between Grenier & Gate 4; Rpr Kirtland	1,500	<i>Mar-10</i>	May-10	Aug-10
1688	Hanscom AFB	MA	P	MXRD090040 C	Repair Vandenburg Drive And Langley Road	1,279	<i>Mar-10</i>	<i>May-10</i>	Aug-10
1689	Little Rock AFB	AR	R	NKAK091015	Repair Civil Engineering Maintenance Shop Roofs	94	<i>Sep-09</i>	<i>Nov-09</i>	May-10
1690	Little Rock AFB	AR	O	NKAK091109	Install Landing Zone Lighting System	280	<i>Sep-09</i>	<i>Oct-09</i>	May-10
1691	Little Rock AFB	AR	B	NKAK071057	Repair Dormitory Rooms (Bldg 772)	441	<i>Sep-09</i>	<i>Oct-09</i>	Aug-10
1692	Columbus AFB	MS	E	EEPZ092020Q	Repair Fire Alarm Systems, Lodging And Dorm Facilities	347	<i>Nov-09</i>	<i>Jan-10</i>	Sep-11
1693	Keesler AFB	MS	E	MAHG091060	Repair Boiler Sys: Precision Measurement Equip. Lab (B4435)	49	<i>Sep-09</i>	<i>Oct-09</i>	May-10
1694	Malmstrom AFB	MT	U	NZAS092006	Repair Dewatering Wells: Mult Alert Facs (E-01, H-01 and L-01)	100	<i>Oct-09</i>	<i>Feb-10</i>	<i>Apr-10</i>
1695	Malmstrom AFB	MT	E	NZAS091035	Repair Windows, South Gate	100	<i>Nov-09</i>	<i>Apr-10</i>	Jul-10
1696	Malmstrom AFB	MT	U	NZAS092010	Repair Missile Alert Facs Induction Loops and Entry Gates	100	<i>Sep-09</i>	May-10	Aug-10
1697	Malmstrom AFB	MT	O	NZAS092007	Repair Elevator Springs (Bldg 120)	150	<i>Sep-09</i>	<i>Oct-09</i>	Oct-10
1698	Malmstrom AFB	MT	O	NZAS071003 A	Construct Screen Fences	200	<i>Jan-10</i>	<i>Apr-10</i>	Aug-10
1699	Malmstrom AFB	MT	U	NZAS092008	Repair Alter Facility Water Well (F-01)	250	<i>Oct-09</i>	<i>Apr-10</i>	Jun-10
1700	Malmstrom AFB	MT	O	NZAS982006	Repair Hardened Intersite Cable System Cable Access Gates	300	<i>Feb-10</i>	<i>Apr-10</i>	Jul-10
1701	Malmstrom AFB	MT	O	NZAS041053	Repair Logistics Readiness Squadron Facility Exterior (B910)	400	<i>Oct-09</i>	<i>Jan-10</i>	Sep-10
1702	Malmstrom AFB	MT	U	NZAS092009	Repair Lagoons at Two Alert Facilities	1,000	<i>Sep-09</i>	Jun-10	Aug-10
1703	Malmstrom AFB	MT	O	NZAS041051	Repair Exterior Wall Cracking (Bldg 3080)	1,250	<i>Oct-09</i>	<i>Nov-09</i>	Jun-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1704	Pope AFB	NC	P	TMKH041005	Remove Airfield Obstructions from Runway 23 Clear Zone	76	<i>Mar-10</i>	May-10	Jun-11
1705	Pope AFB	NC	P	TMKH071011	Airfield Rubber Removal And Striping	160	<i>Mar-10</i>	<i>Apr-10</i>	<i>Apr-10</i>
1706	Grand Forks AFB	ND	O	JFSD200700	Repair Runway Distance Markers And Taxiway Hold Signs	220	<i>Sep-09</i>	<i>Oct-09</i>	Sep-10
1707	Grand Forks AFB	ND	E	JFSD200726	Install Advanced Electrical Meters in Multiple Facilities	500	<i>Sep-09</i>	<i>Nov-09</i>	Jul-10
1708	Minot AFB	ND	P	QJVF080124	Construct Parking Lot (Bldg 679)	50	Jun-10	Jun-10	Oct-10
1709	Minot AFB	ND	O	QJVF076002	Repair Fencing	65	Jun-10	Jun-10	Aug-10
1710	Cannon AFB	NM	E	CZQZ094018	Repair HVAC System B74	291	May-10	Aug-10	Sep-10
1711	Holloman AFB	NM	P	KWRD890005	Repair Taxiway Delta	4,000	<i>Jan-10</i>	<i>Apr-10</i>	Mar-11
1712	Kirtland AFB	NM	R	MHMOV090102	Repair Roof Bldg 243	200	<i>Feb-10</i>	<i>Feb-10</i>	<i>Apr-10</i>
1713	Tinker AFB	OK	P	SHCZ090011	Repair Roof, Comprehensive Engine Management Facility 4008	220	May-10	May-10	Aug-10
1714	Eglin AFB	FL	F	FTFA094029	Repair Military Family Housing	1,156	May-10	May-10	Sep-10
1715	Hurlburt Field	FL	O	FTEV101062	Repair Roof Special Ops Communications Sqdrn; Bldg 90759	400	<i>Feb-10</i>	May-10	Jul-10
1716	Hurlburt Field	FL	O	FTEV091258	Repair Roof Special Operations Group; Bldg 90005	290	<i>Feb-10</i>	<i>Apr-10</i>	May-10
1717	Hurlburt Field	FL	O	FTEV091260	Repair HVAC, Room 1071, Special Ops Sqdrn, Bldg 90730	58	<i>Apr-10</i>	May-10	Aug-10
1718	Cheyenne Mountain AS	CO	P	SAXC101005	Re-roof Bldg 302; Vehicle Refueling Station	30	<i>Feb-10</i>	<i>Apr-10</i>	Aug-10
1719	Cheyenne Mountain AS	CO	E	SAXC041036	Replace Air Handler (Mechanical Equipment Room 13W)	415	<i>Feb-10</i>	May-10	Aug-10
1720	Fort MacArthur Family Housing Annex	CA	P	HHEK091085	Repair Roof Civil Engineer Shops; B78	25	Jul-10	Aug-10	Oct-10
1721	Fort MacArthur Family Housing Annex	CA	P	HHEK091087	Repair Roof Civil Engineer Shops; B65	20	Jul-10	Aug-10	Oct-10
1722	Fort MacArthur Family Housing Annex	CA	P	HHEK091095	Repair Roof Civil Engineer Shops; B68	50	Jul-10	Aug-10	Oct-10
1723	Beale AFB	CA	E	BAEY030030	Repair Roof Avionics Facility (B1025)	3,200	Jun-10	May-11	Dec-11
1724	Beale AFB	CA	E	BAEY100079	Repair Roof Ops Grpou/Maint Group Facility (B1086)	1,740	Jun-10	Oct-10	May-11

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1725	Maxwell AFB	AL	E	PNQS044477	Repair Windows, Air University; B835	10	May-10	Jun-10	Oct-10
1726	Maxwell AFB Gunter Annex	AL	R	JUBJ057800	Repair Roof, Youth Center; B863	100	May-10	Jun-10	Oct-10
1727	Maxwell AFB	AL	R	PNQS057945	Repair Roofs; Multiple Admin Facilities (PH 3)	160	May-10	Jun-10	Oct-10
1728	Maxwell AFB	AL	R	PNQS108255	Repair Roofs, Multi-Facilities	200	May-10	Jun-10	Oct-10
1729	Maxwell AFB	AL	R	PNQS058001	Repair Hangar Roof; B843	220	May-10	Jun-10	Oct-10
1730	Maxwell AFB	AL	R	PNQS102987	Repair Roof Air University HQ; B836	350	May-10	Jun-10	Oct-10
1731	Davis Monthnan AFB	AZ	E	FBNV090078	Construct 20KW Solar PhotoVoltaic Array FW HQ	340	May-10	May-10	Sep-10
1732	Davis Monthnan AFB	AZ	E	FBNV090032 B	Repair Boilers/Hot Water Heaters, Multi Facs	379	May-10	May-10	Sep-10
1733	Davis Monthnan AFB	AZ	E	FBNV060057	Replace Generators w/permanent power; A-10 Sunshades	615	May-10	May-10	Sep-10
1734	Edwards AFB	CA	R	FSPM102095	Repair Roof Fire Station #1	192	May-10	May-10	Sep-10
1735	Edwards AFB	CA	R	FSPM102125	Repair Roof Test Pilot School B1220	312	May-10	Jun-10	Sep-10
1736	Edwards AFB	CA	R	FSPM061444	Repair Roof Chem Lab AF Research Lab B8451	622	May-10	May-10	Nov-10
1737	Beale AFB	CA	R	BAEY100303	Repair Power Production Shop Roof, B/2541	200	May-10	Jul-10	Dec-10
1738	Beale AFB	CA	R	BAEY100156	Repair Roofs, Windows, & Doors; Lodging, B/5110-5116	400	May-10	Jul-10	Dec-10
1739	Beale AFB	CA	R	BAEY970005	Repair Roof Civil Engineer & Operations Bldg, B/2539	950	May-10	Jul-10	Dec-10
1740	Travis AFB	CA	E	XDAT091026	Install Electric Meters, Multi Facilities	600	May-10	Jun-10	Dec-10
1741	Vandenberg AFB	CA	R	XUMU091602 B	Repair Roof at Water Pumping Station; B30080	16	<i>May-10</i>	Jun-10	Dec-10
1742	Vandenberg AFB	CA	R	XUMU101269 B	Repair Roof & Install Skylights, Civil Engineer Shops; B10719	45	<i>May-10</i>	Jun-10	Jul-10
1743	Vandenberg AFB	CA	R	XUMU091603 B	Repair Roof at Booster Pump Station; B22312	50	<i>May-10</i>	Jun-10	Dec-10
1744	Vandenberg AFB	CA	E	XUMU101271 B	Repair 12 KV Switchgear Batteries at South VAFB Power Plant	70	May-10	Jun-10	Jun-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1745	Vandenberg AFB	CA	E	XUMU131019 B	Repair Heating System, Fire Station #4; B490	70	Sep-10	Nov-10	Mar-11
1746	Vandenberg AFB	CA	R	XUMU101085 B	Repair Roof and Reseal Electric Shop Storage Fac, B11434	83	<i>May-10</i>	Jun-10	Nov-10
1747	Vandenberg AFB	CA	R	XUMU111018 B	Repair Roof Civil Engineer Readiness Flight; B11165	91	<i>May-10</i>	Jun-10	Dec-10
1748	Vandenberg AFB	CA	E	XUMU091531 B	Repair Power Lines; Honda & Spring Canyons	100	Sep-10	Nov-10	Dec-10
1749	Vandenberg AFB	CA	E	XUMU101265 B1	Install LED Lighting Fixtures, Multi-Facilities	290	Jul-10	Jul-10	Jan-11
1750	Vandenberg AFB	CA	E	XUMU091705 B	Repair Substation Transformers; Oil Filtration	450	Jun-10	Jul-10	Nov-10
1751	Vandenberg AFB	CA	R	XUMU081030 B	Repair Roof, 381 TRG Technical Training Facility, B9307	248	<i>May-10</i>	Jun-10	Mar-11
1752	Vandenberg AFB	CA	E	XUMU091731 C	Install Heaters; Electrical Enclosures	498	Jun-10	Jul-10	Nov-10
1753	Vandenberg AFB	CA	R	XUMU081044 B	Repair Roof 381st Training Group; B8195	519	May-10	Jun-10	Mar-11
1754	Los Angeles AFB	CA	E	ACJP102033	Construct Solar Hot Water System; Utility Systems	500	Aug-10	Dec-10	Mar-11
1755	Los Angeles AFB	CA	E	ACJP102030A	Construct PhotoVoltaic Roof System, Space Engineering; B270	700	Aug-10	Dec-10	Mar-11
1756	Los Angeles AFB	CA	E	ACJP102031	Construct PhotoVoltaic Roof System, Space Engineering; B271	700	Aug-10	Dec-10	Mar-11
1757	Los Angeles AFB	CA	E	ACJP102032	Construct PhotoVoltaic Roof System, Personnel Office; B272	700	Aug-10	Dec-10	Mar-11
1758	Bolling AFB	DC	E	BXUR465912	Repair Water Reclamation System	46	Jun-10	Jun-10	Oct-10
1759	Bolling AFB	DC	E	BXUR102101	Repair HVAC Controls, Honor Guard Dorm, Bldg 47	57	Jun-10	Jun-10	Jan-11
1760	Bolling AFB	DC	E	BXUR218509	Install Poles and LED Lights for Traffic Controllers	300	Jun-10	Jun-10	Dec-10
1761	Bolling AFB	DC	R	BXUR080200 A	Repair Roofing System, Wing HQ; Bldg 20	500	Jun-10	Jun-10	Oct-10
1762	Bolling AFB	DC	E	BXUR090013	Replace Hangar Heaters, Bldg 1	545	Jun-10	Jun-10	Dec-10
1763	Hurlburt Field	FL	E	FTEV091145	Upgrade Lighting Systems, Multi Hangars	2,572	Sep-10	Nov-10	Nov-11

(1) Gap in project numbers results from project cancellations

(2) Estimated construction dates are in plain text, actual construction dates are in italics

(3) The projects listed represent those in the program as of 31 March 2010

(4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1764	Patrick AFB	FL	R	SXHT101017	Repair Roofs Multiple Facilities	590	Sep-10	Nov-10	Jun-11
1765	Patrick AFB	FL	E	SXHT091087	Repair Roof, Lighting, & Walls, Civil Engineering; B960	200	Jun-10	Jul-10	Dec-10
1766	Cape Canaveral AFS	FL	R	DBEH081706	Repair Roofs Multi-Facilities	500	Sep-10	Nov-10	Nov-11
1767	Tyndall AFB	FL	E	XLWU061071	Install Variable Air Volume Box: Telecom Facility; B817	20	<i>Apr-10</i>	Jun-10	Jun-10
1768	Tyndall AFB	FL	E	XLWU091005	Rpr Munitions Igloo Vents, Var Fac	90	May-10	Jun-10	Oct-10
1769	Tyndall AFB	FL	E	XLWU021032	Repair Air Conditioning Units and Hangar 1; Bldg 182	100	May-10	Jun-10	Oct-10
1770	Tyndall AFB	FL	E	XLWU962056 D	Repair Sewer Mains - Flight Line	196	May-10	Jun-10	Oct-10
1771	Tyndall AFB	FL	E	XLWU091167	Install Lighting & Occupancy Sensors, Multi Facilities, Ph 2	200	May-10	Jun-10	Oct-10
1772	Tyndall AFB	FL	R	XLWU092057 J	Roof Roof, Bldg 3223, Youth Center	425	May-10	Jun-10	Oct-10
1773	Tyndall AFB	FL	R	XLWU992059 B	Replace Roof Dormitory, Bldg 1060	475	May-10	Jun-10	Oct-10
1774	Tyndall AFB	FL	E	XLWU091141	Replace Boiler & HVAC Dining Facility; B1690	485	<i>Apr-10</i>	Jul-10	Apr-11
1775	Tyndall AFB	FL	E	XLWU981063	Repair Ventilation Paint Barn	540	May-10	Jun-10	Oct-10
1776	Tyndall AFB	FL	E	XLWU091169	Repair HVAC/Remediate Mold, Lodging; Bldg 1380	600	<i>Nov-09</i>	Jun-10	Oct-10
1777	Tyndall AFB	FL	R	XLWU032057 E	Repair Roof, Logistic Readiness Division Warehouse, B266	980	May-10	Jun-10	Oct-10
1778	Moody AFB	GA	R	QSEU210120	Repair Roof Munitions Maintenance Shop, B1109	250	May-10	May-10	Oct-10
1779	Moody AFB	GA	R	QSEU040172	Repair Roof & Siding; Mobility Warehouses: B994 & B997	340	May-10	May-10	Dec-10
1780	Moody AFB	GA	E	QSEU040171	Repair Exterior Siding/Insulate Aircraft Hangars, B701/718	650	May-10	May-10	Dec-10
1781	Moody AFB	GA	R	QSEU070134	Repair Roof Fighter Hangar, B774	650	May-10	May-10	Oct-10
1782	Scott AFB	IL	E	VDYD080128	Replace Chiller, Communication Facility, Bldg 750	435	<i>Apr-10</i>	May-10	Apr-11
1783	Scott AFB	IL	E	VDYD080253	Replace Chillers, Headquarters Facility, Bldg 1700	800	<i>Apr-10</i>	May-10	Apr-11
1784	Scott AFB	IL	E	VDYD111041	Replace Windows, Headquarters Facility, Bldg P40	4,000	<i>Apr-10</i>	May-10	Jun-11

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1785	Whiteman AFB	MO	R	YWHG010082	Repair Roof Aircraft Maintenance Support Bldg (B43)	251	<i>Mar-10</i>	May-10	Jul-10
1786	Whiteman AFB	MO	E	YWHG040074 P2	Repair HVAC, Low Observable Restoration Facilities	765	<i>Apr-10</i>	Jun-10	Oct-10
1787	Columbus AFB	MS	E	EEPZ101036	Install LED Taxiway Edge Lights	200	Jun-10	Jun-10	Oct-10
1788	Keesler AFB	MS	R	MAHG091067	Repair Roof Training Facility, Cody Hall	125	May-10	Jul-10	Oct-10
1789	Keesler AFB	MS	R	MAHG021021	Repair Roof Drains, Training Facility, Bryan Hall	250	May-10	Jun-10	Nov-10
1790	Keesler AFB	MS	E	MAHG101027	Repair HVAC Controls Training Facility McLelland Hall	250	May-10	Jun-10	Oct-10
1791	Keesler AFB	MS	E	MAHG101001	Repair Chiller; Base Operations	375	May-10	May-10	Nov-10
1792	Keesler AFB	MS	E	MAHG101031	Repair HVAC Controls Training Facility; Allee Hall	475	Jun-10	Jun-10	Feb-11
1793	Seymour Johnson AFB	NC	E	VKAG061083	Repair HVAC, Precision Measurement Equip. Lab, B4900	55	<i>Apr-10</i>	Aug-10	Dec-10
1794	Seymour Johnson AFB	NC	E	VKAG081051 P2	Install Hangar Door Seals, Maintenance Hangar	75	<i>Mar-10</i>	<i>May-10</i>	Sep-10
1795	Seymour Johnson AFB	NC	R	VKAG101035	Repair Hangar Roof, Bldg 4537	200	Jun-10	Jul-10	Oct-10
1796	McGuire AFB	NJ	E	PTFL051019	Repair HVAC, First Term Airmen Center & Library: B2603	550	May-10	Jul-10	Jan-11
1797	Nellis AFB	NV	R	RKMF090076	Repair Roof Threat Training Facility, Bldg 470	100	<i>Apr-10</i>	Aug-10	Jun-11
1798	Nellis Ranges	NV	R	RKXF098010	Repair Roofs, Pt Bravo Range Maint. Facs: 2295, 2265, 2285	300	<i>Apr-10</i>	Aug-10	Jun-11
1799	Tonopah	NV	R	WZVW058028	Repair Various Roofs, Dormitories	1,200	Jul-10	Aug-10	Jun-11
1800	Shaw AFB	SC	E	VLSB070025	Repair Windows & Seal Cracks Control Tower B1990	25	Jun-10	Jul-10	Oct-10
1801	Shaw AFB	SC	E	VLSB060144	Repair Insulation Panels Hangar 1200	615	Jun-10	Jul-10	Nov-10
1802	Shaw AFB	SC	R	VLSB030223	Repair Roof & HVAC Child Care B2449	650	Jul-10	Aug-10	May-11
1803	Charleston AFB	SC	R	DKFX9811461 1	Repair Roofs, Multi Facilities	150	<i>Apr-10</i>	Jul-10	Dec-10
1804	Arnold AFB	TN	E	ANZY060037	Replace Emergency Generator-Power Control	70	May-10	May-10	Jul-10
1806	Fairchild AFB	WA	E	GJKZ080007A	Extend Energy Management Control Systems, Multi Fac, Ph 4	27	May-10	Jun-10	Sep-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1807	Fairchild AFB	WA	E	GJKZ090016A 2	Provided Advanced Natural Gas Meters, Multi Facilities	42	<i>Apr-10</i>	May-10	Aug-10
1808	Fairchild AFB	WA	E	GJKZ070087A	Extend Energy Management Control Systems, Multi Fac, Ph 3	80	May-10	Jun-10	Feb-11
1809	Fairchild AFB	WA	E	GJKZ080007B	Repair Energy Management Control Systems, Multi Fac, Ph 4	169	May-10	Jun-10	Sep-10
1810	Fairchild AFB	WA	E	GJKZ070087B	Repair Energy Management Control Systems, Multi Fac, Ph 3	755	May-10	Jun-10	Feb-11

AIR FORCE RESERVE

1489	March Air Reserve Base	CA	O	PDPG070112	Replace C-17 Apron Blast Fence, Tango	1,931	<i>Jul-09</i>	May-10	Oct-10
1490	March Air Reserve Base	CA	O	PDPG080160	Antiterrorism Cable Retention Around Perimeter Fence	755	<i>Jul-09</i>	<i>Mar-10</i>	Aug-10
1491	March Air Reserve Base	CA	P	PDPG080218	Replace Parking Lot at Facility 602	654	<i>Jun-09</i>	<i>Mar-10</i>	Jun-10
1492	March Air Reserve Base	CA	P	PDPG080225	Replace Portion of Taxiway Alpha Shoulder	705	<i>Jun-09</i>	<i>Mar-10</i>	Jun-10
1493	March Air Reserve Base	CA	E	PDPG061201	Repair Air Conditioning System, Simulator Fac Building 600	1,245	<i>Dec-09</i>	Jul-10	Dec-10
1494	Grissom Air Reserve Base	IN	Q	CTGB082008	Repair Family Readiness, Building 431	1,688	<i>Jul-09</i>	Jun-10	Dec-10
1495	Westover Air Reserve Base	MA	U	YTPM053004	Repair C-5 Ramp Perimeter Drainage	4,160	<i>Jun-09</i>	<i>Sep-09</i>	Aug-10
1496	Minneapolis-St Paul IAP-Air Reserve Station	MN	P	QJKL080018	Repair Aircraft Parking Apron	2,049	<i>May-09</i>	<i>Jun-09</i>	Jul-10
1812	March Air Reserve Base	CA	R	PDPG100108	Repair Roof, Maintenance Hangar; B2306	804	Aug-10	Oct-10	May-11
1813	Homestead ARB	FL	E	KYJM109008	Repair HVAC Control Systems, Fire Stations; B706,716	56	Jul-10	Aug-10	Nov-10
1814	Homestead ARB	FL	E	KYJM109010	Repair HVAC Control Systems 482 FW/HQ; B360	63	Jul-10	Aug-10	Jan-11
1815	Homestead ARB	FL	E	KYJM109007	Repair HVAC Control Systems, Control Tower; B359,708S	113	Jul-10	Aug-10	Feb-11
1816	McGuire AFB	NJ	R	PTFL049004C	Repair Roof 514th AMW/HQ B2217	941	Sep-10	Sep-10	Mar-11

AIR NATIONAL GUARD

1497	Tucson	AZ	O	XHEA052006	Repair Munitions Shop, Building 27	900	<i>Jul-09</i>	<i>Aug-09</i>	May-10
1498	Buckley AFB	CO	O	CRWU062071	Repair Wing Headquarters, Building. 706	2,400	<i>Sep-09</i>	<i>Oct-09</i>	Jul-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1499	Savannah International Airport	GA	P	XDQU072002 B	Repair Combat Readiness Training Center (CRTC) Ramp, Phase II & III	8,000	<i>Apr-09</i>	<i>Jun-09</i>	Jun-10
1500	Scott AFB	IL	O	VDYD032096	Repair Communications, Building 5010	1,800	<i>Sep-09</i>	<i>Oct-09</i>	May-10
1501	Joint Reserve Base New Orleans	LA	O	RQLH972016	Repair Base Supply, Buildings 31, 376, & 1007	4,200	<i>Feb-10</i>	Jun-10	May-11
1502	Alpena	MI	O	TDVG042776	ADAL POL Operations Facility, Building 700	600	<i>Jul-09</i>	<i>Aug-09</i>	<i>Mar-10</i>
1503	Rosecrans	MO	E	ULYB082028	Energy: Conservation Measures Building 16	548	<i>Apr-09</i>	<i>Apr-09</i>	<i>Mar-10</i>
1504	Gabreski	NY	O	WKVB022020	Repair POD Fire Suppression System, Building 395	2,000	<i>Sep-09</i>	<i>Sep-09</i>	Oct-10
1505	Klamath Falls	OR	O	KJAQ022042	MCCA - Repair Aircraft Arresting Systems	4,000	<i>Apr-09</i>	<i>Apr-09</i>	<i>Oct-09</i>
1506	Mcentire	SC	O	PSTE052002	Add/Alter Vehicle Maintenance Complex	1,400	<i>Jun-09</i>	<i>Jul-09</i>	May-10

AIR FORCE FAMILY HOUSING

1509	McConnell AFB	KS	F	PRQE090123P 2	Repair OH Electrical - Travis and Arnold Ct	1,520	<i>Sep-09</i>	<i>Dec-09</i>	Oct-10
1510	McConnell AFB	KS	F	PRQE090123P 3	Repair OH Electrical - Craig/Fairchild and Westover	720	<i>Sep-09</i>	<i>Dec-09</i>	Oct-10
1511	McConnell AFB	KS	F	PRQE090123P 5	Repair OH Electrical - Vandenburg St (Arnold to Tinker)	2,160	<i>Sep-09</i>	<i>Dec-09</i>	Oct-10
1512	McConnell AFB	KS	F	PRQE090123P 7	Repair OH Electrical - George/Cannon/Westover Area	1,640	<i>Sep-09</i>	<i>Dec-09</i>	Oct-10
1513	Malmstrom AFB	MT	F	NZAS004021F	Replace/Install Fences - Housing	700	<i>May-09</i>	<i>Jun-09</i>	<i>Nov-09</i>
1514	Malmstrom AFB	MT	F	NZAS044004C	Maintain Landscape Family Housing	200	<i>May-09</i>	<i>Jun-09</i>	<i>Aug-09</i>
1515	Malmstrom AFB	MT	F	NZAS064002B	Construct Family Housing Play Areas	200	<i>May-09</i>	<i>Jun-09</i>	<i>Oct-09</i>
1516	Malmstrom AFB	MT	F	NZAS064003B	Repair Walking Trails	200	<i>May-09</i>	<i>Jun-09</i>	<i>Nov-09</i>
1517	Malmstrom AFB	MT	F	NZAS094002	Install Sump Pumps In Wet Mech Rooms	510	<i>May-09</i>	<i>Jun-09</i>	<i>Oct-09</i>
1518	Minot AFB	ND	F	QJVF050088	Repair Lift Station 2112 - Family Housing	450	<i>Apr-09</i>	<i>Jun-09</i>	<i>Nov-09</i>
1519	Cannon AFB	NM	F	CZQZ060165	Repair Privacy Fencing, Chavez West	1,400	<i>Jul-09</i>	<i>Jul-09</i>	<i>Dec-09</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
1520	Cannon AFB	NM	F	CZQZ090087	Replace Co and Smoke Detectors Cmw	256	<i>Jun-09</i>	<i>Aug-09</i>	<i>Sep-09</i>
1521	Charleston AFB	SC	F	DKFX094022	Cap MFH Geothermal Wells (500 Ea)	375	<i>May-09</i>	<i>Jun-09</i>	<i>Nov-09</i>
1522	Charleston AFB	SC	F	DKFX094023	Repair Housing HVAC Systems (18 Ea)	180	<i>Apr-09</i>	<i>May-09</i>	<i>Oct-09</i>
1523	Shaw AFB	SC	F	VLSB080023	Repair HVAC Returns 5000 Area	1,364	<i>Jun-09</i>	<i>Jul-09</i>	<i>Feb-10</i>
1524	Shaw AFB	SC	F	VLSB080092P 2	Family Housing Asbestos Testing	365	<i>Sep-09</i>	<i>Nov-09</i>	<i>Feb-10</i>
1525	Shaw AFB	SC	F	VLSB090070	Repair Family Housing Roofs 5000 Area	1,650	<i>Aug-09</i>	<i>Aug-09</i>	<i>Mar-10</i>
1526	Shaw AFB	SC	F	VLSB090071	Repr Termite/Structural Damage Family Housing	500	<i>Jun-09</i>	<i>Jul-09</i>	<i>Mar-10</i>
1527	Ellsworth AFB	SD	F	FXBM081022	Replace Capehart Pumping Station (B9529)	500	<i>Jul-09</i>	<i>Mar-10</i>	<i>Jul-10</i>
1528	Ellsworth AFB	SD	F	FXBM085403	Repair Backyard Landscape In Rushmore Heights	125	<i>Jun-09</i>	<i>Jun-09</i>	<i>May-10</i>
1529	Dyess AFB	TX	F	FNWZ080023	Landscape Hunters Mesa Common Areas	140	<i>Jun-09</i>	<i>Dec-09</i>	<i>Dec-09</i>
1530	Dyess AFB	TX	F	FNWZ080024	Construct Rubberized Surface Playground Area-A	30	<i>Jun-09</i>	<i>Jul-09</i>	<i>Aug-09</i>
1531	Dyess AFB	TX	F	FNWZ080025	Construct Rubberized Surface Playground Area-B	30	<i>Jun-09</i>	<i>Jul-09</i>	<i>Aug-09</i>
1532	Dyess AFB	TX	F	FNWZ080026	Construct Rubberized Surface Playground Area-C	30	<i>Jun-09</i>	<i>Jul-09</i>	<i>Aug-09</i>
1533	Dyess AFB	TX	F	FNWZ080027	Construct Rubberized Surface Playground Area-D	30	<i>Jun-09</i>	<i>Jul-09</i>	<i>Aug-09</i>
1534	Dyess AFB	TX	F	FNWZ080028	Construct Rubberized Surface Playground Area-E	30	<i>Jun-09</i>	<i>Jul-09</i>	<i>Aug-09</i>
1578	Dyess AFB	TX	F	FNWZ080029	Construct Rubberized Surface Playground Area-F	23	<i>Dec-09</i>	<i>Jan-10</i>	<i>Jan-10</i>

DEFENSE-WIDE

TRICARE MANAGEMENT AGENCY

1	Fort Wainwright	AK	E	1	Repair Essential Electrical System Building 04076 Bassett Army Community Hospital	1,995	<i>Aug-09</i>	<i>Nov-09</i>	<i>Aug-10</i>
2	Fort Wainwright	AK	M	2	Repair Door Hardware Building 04076 Bassett Army Community Hospital	1,313	<i>Sep-09</i>	<i>Nov-09</i>	<i>Dec-10</i>
3	Fort Rucker	AL	O	3	Life Safety Repairs Building 6901 - US Army Aeromedical Research Laboratory	3,360	<i>Sep-09</i>	<i>Nov-09</i>	<i>Oct-11</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
4	Fort Rucker	AL	E	4	Replace All AHU, Dampers, & Bal Sys - US Army Aeromedical Research Laboratory	3,675	<i>Mar-10</i>	Jun-10	Oct-11
5	Fort Rucker	AL	M	5	Repair Simulator Test Facility, US Army Aeromedical Research Laboratory	2,100	<i>Mar-10</i>	Jun-10	Apr-11
6	Beale AFB	CA	M	6	Modernize Outpatient Clinic Spaces	8,300	<i>Nov-09</i>	Oct-10	Nov-11
7	Beale AFB	CA	M	7	Demolish six medical outpatient buildings	2,100	<i>Nov-09</i>	Oct-10	Dec-11
8	Beale AFB	CA	M	8	Repair building exterior and entrances	1,600	<i>Nov-09</i>	Oct-10	Nov-11
9	Fort Irwin	CA	M	9	Medical Warehouse Addition	740	<i>Mar-10</i>	Jul-10	May-11
10	Marine Corps Base Camp Pendleton	CA	M	10	Restoration to Dental Clinic Mechanical Systems and Interior Finishes - Naval Hospital	1,500	<i>Sep-09</i>	<i>Oct-09</i>	Jun-10
11	NAVMEDCEN San Diego	CA	E	11	Restore Aged and Deteriorated Cooling Towers	600	<i>Sep-09</i>	<i>Mar-10</i>	Oct-10
12	NAVMEDCEN San Diego	CA	M	12	Repair Structural IT Vulnerability	500	<i>Jun-09</i>	<i>Oct-09</i>	<i>Mar-10</i>
13	NAVMEDCEN San Diego	CA	M	13	Restore Mycology Clinical Spaces	260	<i>May-09</i>	<i>Dec-09</i>	May-10
14	NAVMEDCEN San Diego	CA	M	14	Restore Interior Spaces for Mental Health Clinic and Deployment Health Center	2,010	<i>Sep-09</i>	<i>Mar-10</i>	Oct-10
15	Presidio of Monterey	CA	M	15	Modernize Utilities and Medical Functions at Health Clinic Building 4390	420	<i>Nov-09</i>	Oct-10	Sep-11
16	Fort Carson	CO	M	16	Repair Nutrition Care Div, Building 7500	11,550	<i>Sep-09</i>	<i>Dec-09</i>	Dec-11
17	Fort Carson	CO	M	17	Make medical facility doors ADA compliant	1,050	<i>Dec-09</i>	Oct-10	Feb-11
18	Fort Carson	CO	M	18	Repair Elevator Interiors Building 7500 Evans Army Health Clinic	525	<i>Aug-09</i>	<i>Nov-09</i>	Sep-10
19	Fort Carson	CO	E	19	Upgrade Tower Biomedical Exhaust, Building 7500	630	<i>Nov-09</i>	Oct-10	Feb-11
20	Dover AFB	DE	M	20	Modernize Outpatient Clinical Spaces	15,150	<i>Aug-09</i>	Aug-10	Aug-11
21	Dover AFB	DE	E	21	Repair HVAC VAV terminals and Chillers in Clinic	1,850	<i>Aug-09</i>	Aug-10	Aug-11
22	Patrick AFB	FL	M	22	Modernize Inpatient Floors for Outpatient clinics	15,200	<i>Jun-09</i>	<i>Dec-09</i>	Jan-12

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
23	Patrick AFB	FL	M	23	Hazardous material abatement	800	<i>Jun-09</i>	<i>Dec-09</i>	Jan-12
24	Fort Benning	GA	E	24	Repair Oral Surg & Gen Surg HVAC Building 09200 Martin Army Hospital	605	<i>Feb-10</i>	Nov-10	Feb-11
25	Fort Benning	GA	M	25	Modernize Dahlongega Health Clinic Building 00027	2,100	<i>Feb-10</i>	Nov-10	Feb-11
26	Fort Benning	GA	U	26	Repair Crawl Space Drain Piping Building 09200 Martin Army Hospital	357	<i>May-09</i>	<i>Sep-09</i>	May-10
27	Fort Benning	GA	M	27	Modernize Ortho, Peds, Int Med Building 09200 Martin Army Hospital	1,575	<i>Mar-10</i>	Jun-10	Apr-11
28	Fort Benning	GA	M	28	Modernize Troop Medical Clinic #1 Building 02822	1,286	<i>Feb-10</i>	Nov-10	Feb-11
29	Fort Gordon	GA	M	29	Repair & Expand Snyder Clinic Building 25501	1,575	<i>Dec-09</i>	Oct-10	May-11
30	Fort Gordon	GA	M	30	Repair Podiatry/Ortho Clinics Building 00300	3,780	Apr-10	Nov-10	Aug-12
31	Fort Gordon	GA	U	31	Repair Cast Iron Pipes Building 00300	14,175	<i>Sep-09</i>	<i>Dec-09</i>	Sep-11
32	Naval Hospital Guam	GU	P	32	Resurface Parking Lot	305	<i>May-09</i>	<i>May-09</i>	<i>Nov-09</i>
33	Naval Hospital Guam	GU	M	33	Modernize Urology/Orthopedics Suite	456	<i>Jun-09</i>	<i>Sep-09</i>	<i>Jan-10</i>
34	Naval Hospital Guam	GU	M	34	Modernize Wing B2 Space Endoscopy Suite	173	<i>May-09</i>	<i>Sep-09</i>	<i>Nov-09</i>
35	Schofield Barracks	HI	E	35	Repair B137, Substation Cp Swing Repair, Tripler Army Medical Center	2,625	<i>Jul-09</i>	<i>Aug-09</i>	Mar-11
36	Schofield Barracks	HI	O	36	Repair Fire Sprinkler, Building 160 , Tripler Army Medical Center	483	<i>Aug-09</i>	<i>Dec-09</i>	Dec-10
37	Schofield Barracks	HI	E	37	Repair Building 4 Motor Control Center, Tripler Army Medical Center	1,365	<i>Sep-09</i>	<i>Dec-09</i>	Oct-10
38	Schofield Barracks	HI	O	38	Repair/Replacement Elevator 34 , Tripler Army Medical Center	620	<i>Sep-09</i>	<i>Dec-09</i>	Sep-10
39	Schofield Barracks	HI	E	39	Repair Building 1 Motor Control Center, Tripler Army Medical Center	1,575	<i>Sep-09</i>	<i>Dec-09</i>	Oct-10
40	Schofield Barracks	HI	E	40	Replacement Lighting U-Shape T-12 Fixture, Tripler Army Medical Center	630	<i>Nov-09</i>	<i>Apr-10</i>	Aug-10
41	Schofield Barracks	HI	E	41	Repari/Replace Chiller #3, Building 137, Tripler Army Medical Center	1,837	<i>Jul-09</i>	Jun-10	Dec-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
42	Schofield Barracks	HI	E	42	Electric Rooms Access Ctrl Sys, Tripler Army Medical Center	840	<i>Sep-09</i>	<i>Oct-09</i>	Sep-11
43	Schofield Barracks	HI	M	43	Repair ER Class/Conf Rm, Tripler Army Medical Center	788	<i>Aug-09</i>	<i>Nov-09</i>	Aug-10
44	Fort Leavenworth	KS	M	44	Modernize Gentry Clinic	5,775	<i>Sep-09</i>	<i>Jan-11</i>	Nov-11
45	Fort Leavenworth	KS	M	45	Repair Pharmacy	1,050	<i>Apr-10</i>	Sep-10	Jun-11
46	Fort Leavenworth	KS	M	46	Modernize Medical Laboratory	1,628	<i>Oct-09</i>	<i>Sep-10</i>	Apr-12
47	Fort Riley	KS	M	47	Modernize Dental Facility Building 7670	7,350	Apr-10	Dec-10	Jan-12
48	Fort Riley	KS	M	48	Repair 2nd Floor Fire Penetration Life Safety Building 600 Irwin Army Community Hospital	3,675	<i>Mar-10</i>	Jun-10	Apr-11
49	Fort Knox	KY	M	49	Modernize Emergency Department	6,195	<i>Mar-10</i>	Jun-10	Apr-11
50	US Army Soldier Systems Center Natick	MA	O	50	Repair Fire Sprinkler Protection System	1,811	<i>Mar-10</i>	<i>Apr-10</i>	Apr-11
51	US Army Soldier Systems Center Natick	MA	M	51	Repair Soldier Performance Lab	971	<i>Mar-10</i>	Jun-10	Apr-11
52	Aberdeen Proving Ground	MD	R	52	Replace Failing Roof - Center for Health Promotion & Preventive Medicine	326	<i>Sep-09</i>	<i>Dec-09</i>	Sep-11
53	Aberdeen Proving Ground	MD	M	53	Modernize 3rd Floor Utilities - Center for Health Promotion & Preventive Medicine	15,750	Apr-10	Jul-10	Jan-10
54	Aberdeen Proving Ground	MD	E	54	Environmental Controls Phase 2, Medical Research Lab	682	<i>Sep-09</i>	<i>Dec-09</i>	Sep-11
55	Aberdeen Proving Ground	MD	M	55	Functional Renovation of Medical Research Lab Building E3100	1,575	<i>Dec-09</i>	<i>Dec-09</i>	Sep-11
56	Aberdeen Proving Ground	MD	R	56	Replace Roof Building E3081 - Institute for Chemical Defense	315	<i>Oct-09</i>	<i>Dec-09</i>	Sep-11
57	Aberdeen Proving Ground	MD	U	57	Sanitary Piping-Design Building E3081 - Institute for Chemical Defense	315	<i>Nov-09</i>	Design Only	Design Only
58	Aberdeen Proving Ground	MD	E	58	Replace Chilled Water Pumps Building E3081 - Institute for Chemical Defense	315	<i>Dec-09</i>	<i>Dec-09</i>	Sep-11
59	Aberdeen Proving Ground	MD	E	59	Replace Vacuum Pumps Building E3081 - Institute for Chemical Defense	315	<i>Dec-09</i>	<i>Dec-09</i>	Sep-11
60	Fort Detrick	MD	E	60	Replace Internal Electrical Substations Building 1425 - Army Medical Research Institute of Infectious Diseases	2,625	<i>Sep-09</i>	Jul-10	Oct-11

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
61	Fort Detrick	MD	M	61	Repair Medical Labs V2 and AA2 Building 1425 - Army Medical Research Institute of Infectious Diseases	3,150	May-10	Sep-10	Jun-11
62	Fort Detrick	MD	M	62	Repair Medical Labs AR317 and AR2 in Building 1425 - Army Medical Research Institute of Infectious Diseases	3,150	May-10	Sep-10	Jun-11
63	Fort Detrick	MD	E	63	Replace RO Distribution Piping Building 1425 - Army Medical Research Institute of Infectious Diseases	866	May-10	Sep-10	Jun-11
64	Fort Detrick	MD	M	64	Repair Agent Contamination/Isolation Unit Building 1425 - Army Medical Research Institute of Infectious Diseases	525	May-10	Sep-10	Jun-11
65	Fort Detrick	MD	M	65	Modernize Admin/Lab Building (Research) - Telemedicine and Advanced Technology Research Center	2,100	<i>Sep-09</i>	Aug-10	Oct-11
66	Fort Detrick	MD	M	66	Remove Sissal Wall Covering Building 1425 - Army Medical Research Institute of Infectious Diseases	989	<i>Sep-09</i>	<i>Dec-09</i>	Oct-10
67	Fort Detrick	MD	M	67	Repair Bio Safety Lab2 and Lab 115 Building 1301	1,575	May-10	Sep-10	Jun-11
68	Fort Detrick	MD	E	68	Install Clean Steam Generator Building 1425 - Army Medical Research Institute of Infectious Diseases	1,050	<i>Sep-09</i>	<i>Dec-09</i>	Oct-11
69	Fort Meade	MD	M	69	Repair Dental Clinic Finishes	315	<i>Aug-09</i>	<i>Dec-09</i>	Apr-10
70	Fort Meade	MD	M	70	Repair Stairwells, Kimbrough Army Health Clinic	420	<i>Sep-09</i>	<i>Nov-09</i>	Jun-10
71	Aberdeen Proving Ground	MD	M	71	Modernize Kirk Army Health Clinic	2,887	<i>Mar-10</i>	Jun-10	Apr-11
72	Fort Meade	MD	O	72	Repair/Replace Elevators	1,848	<i>Mar-10</i>	Jun-10	Apr-11
73	Aberdeen Proving Ground	MD	E	73	Repair/Replace Electrical Components, Kirk Army Health Clinic	1,040	<i>Feb-10</i>	Nov-10	Jan-11
74	Fort Meade	MD	E	74	Repair Electrical Service & HVAC	368	<i>Mar-10</i>	Jun-10	Apr-11
75	National Naval Medical Center Bethesda	MD	U	75	Repair Fire Alarm Systems	10,000	<i>Sep-09</i>	<i>Dec-09</i>	Mar-12
76	National Naval Medical Center Bethesda	MD	M	76	Restore Medical Warehouse (1)	260	<i>Aug-09</i>	<i>Nov-09</i>	May-10
77	National Naval Medical Center Bethesda	MD	M	77	Restore Medical Warehouse (2)	260	<i>Aug-09</i>	<i>Nov-09</i>	May-10
78	National Naval Medical Center Bethesda	MD	O	78	Structural Repairs to Water Retention Pond Dam	568	<i>Sep-09</i>	<i>Nov-09</i>	Jan-11
79	National Naval Medical	MD	E	79	Replace and Relocate Utilities for Satellite Pharmacy	240	<i>Aug-09</i>	May-10	Oct-10

(1) Gap in project numbers results from project cancellations

(2) Estimated construction dates are in plain text, actual construction dates are in italics

(3) The projects listed represent those in the program as of 31 March 2010

(4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
Center Bethesda									
80	National Naval Medical Center Bethesda	MD	U	80	Install Communications Duct Bank from Building 141 to Building 241	305	<i>Jun-09</i>	<i>Sep-09</i>	<i>Jan-10</i>
81	WRAIR - Forest Glen	MD	M	81	Repair Bio Lab Building 501 - Walter Reed Army Institute of Research	3,675	<i>Nov-09</i>	<i>Jan-10</i>	<i>Oct-11</i>
82	WRAIR - Forest Glen	MD	M	82	Renovate Research Labs in Building 503 - Walter Reed Army Institute of Research	525	<i>Dec-09</i>	<i>Oct-10</i>	<i>Aug-11</i>
83	WRAIR - Forest Glen	MD	M	83	Repair Research Labs in Building 508 - Walter Reed Army Institute of Research	2,625	<i>Mar-10</i>	<i>Jun-10</i>	<i>Apr-11</i>
84	WRAIR - Forest Glen	MD	M	84	Repair Research Labs in Building 503 - Walter Reed Army Institute of Research	1,575	<i>Mar-10</i>	<i>Jun-10</i>	<i>Apr-11</i>
85	WRAIR - Forest Glen	MD	M	85	Building 503 and Tunnel Area Basement Waterproofing Study, Walter Reed Army Institute of Research	368	<i>Dec-09</i>	<i>Design Only</i>	<i>Design Only</i>
86	WRAIR - Forest Glen	MD	M	86	Building 503 and Tunnel Area Basement Waterproofing Repair, Walter Reed Army Institute of Research	4,200	<i>Apr-10</i>	<i>May-10</i>	<i>Dec-11</i>
87	WRAIR - Forest Glen	MD	E	87	Repair HVAC System in Lab Building 511 - Walter Reed Army Institute of Research	2,625	<i>Mar-10</i>	<i>Jun-10</i>	<i>Apr-11</i>
88	WRAIR - Forest Glen	MD	Q	88	ADA Accessibility Building 503 - Walter Reed Army Institute of Research	525	<i>Mar-10</i>	<i>Jun-10</i>	<i>Apr-11</i>
89	WRAIR - Forest Glen	MD	Q	89	ADA Restroom Conversion Building 503/511 - Walter Reed Army Institute of Research	315	<i>Mar-10</i>	<i>Jun-10</i>	<i>Apr-11</i>
90	WRAIR - Forest Glen	MD	M	90	Repair Bio Safety Lab-3 Building 503 - Walter Reed Army Institute of Research	525	<i>Mar-10</i>	<i>Jun-10</i>	<i>Apr-11</i>
91	WRAIR - Forest Glen	MD	E	91	Repair Campus Boiler, Walter Reed Army Institute of Research	535	<i>Oct-09</i>	<i>Design Only</i>	<i>Design Only</i>
92	WRAIR - Forest Glen	MD	O	92	Paint Exterior Steel Structure Building 503 - Walter Reed Army Institute of Research	1,575	<i>Sep-09</i>	<i>Dec-09</i>	<i>Apr-11</i>
93	WRAIR - Forest Glen	MD	E	93	Repair Chiller Walter Building 503 - Walter Reed Army Institute of Research	262	<i>Nov-09</i>	<i>Design Only</i>	<i>Design Only</i>
94	WRAIR - Forest Glen	MD	O	94	Repair Fire Control Panel and Addressable System Building 503 - Walter Reed Army Institute of Research	420	<i>Dec-09</i>	<i>Mar-10</i>	<i>Jan-11</i>
95	Fort Leonard Wood	MO	E	95	Replace Electrical Service and Distribution for Hospital	525	<i>Jul-09</i>	<i>Dec-09</i>	<i>Oct-10</i>
96	Fort Bragg	NC	M	96	Replace Resilient Flooring, Womack Army Medical Center	4,200	<i>Jun-09</i>	<i>Jul-09</i>	<i>Jun-10</i>

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
97	Offutt AFB	NE	M	97	Modernize Spaces for Clinical Use Ehrling Bergquist Medical Clinic	16,250	<i>Jul-09</i>	<i>Dec-09</i>	Feb-12
98	Offutt AFB	NE	O	98	Hazardous remediation Ehrling Bergquist Medical Clinic	1,800	<i>Jul-09</i>	<i>Dec-09</i>	Feb-12
99	Offutt AFB	NE	E	99	Replace deteriorated interior water/drain lines Ehrling Bergquist Medical Clinic	1,700	<i>Jul-09</i>	<i>Dec-09</i>	Feb-12
100	Offutt AFB	NE	E	100	Replace exterior windows Ehrling Bergquist Medical Clinic	750	<i>Jul-09</i>	<i>Dec-09</i>	Feb-12
101	Fort Sill	OK	M	101	Modernize Functions and Utilities of Health Clinic Building 3445	5,250	<i>Sep-09</i>	<i>Dec-09</i>	Feb-12
102	Fort Sill	OK	M	102	Modernize Pediatric Clinic	1,234	<i>Sep-09</i>	May-10	Sep-10
103	Fort Sill	OK	M	103	Modernize Medical Outpatient Records Section	1,234	<i>Sep-09</i>	<i>Dec-09</i>	Sep-10
104	Fort Sill	OK	M	104	Modernize Medical Inpatient Records Section	1,234	<i>Sep-09</i>	<i>Dec-09</i>	Sep-10
105	Carlisle Barracks	PA	M	105	Repair Dental Clinic	578	<i>Mar-10</i>	Jun-10	Apr-11
106	Naval Station Newport	RI	R	106	Replace Medical/Dental Clinic Roof	1,800	<i>Aug-09</i>	May-10	Aug-10
107	Naval Station Newport	RI	M	107	Repair Interior Water Damage, Medical Clinic	263	<i>Aug-09</i>	May-10	Aug-10
108	Fort Jackson	SC	E	108	Repair Air Conditioning components - Replace W/ Elec Boxes Building 04500	682	<i>Nov-09</i>	<i>Dec-09</i>	Dec-11
109	Ellsworth AFB	SD	M	109	Modernize Outpatient Clinical Spaces	13,250	<i>Oct-09</i>	Sep-10	Jan-12
110	Ellsworth AFB	SD	E	110	Repair and upgrade HVAC, sanitary sewer, hot water systems in Clinic	2,900	<i>Oct-09</i>	Sep-10	Feb-12
111	Ellsworth AFB	SD	O	111	Life Safety Upgrade in Outpatient Clinic	350	<i>Oct-09</i>	Sep-10	Feb-12
112	Fort Bliss	TX	M	112	Modernize 11th Floor Inpatient Psychiatric Ward	1,470	<i>Nov-09</i>	<i>Dec-09</i>	Sep-11
113	Fort Bliss	TX	M	113	Repair William Beaumont Army Medical Center Recovery Unit	1,076	<i>Nov-09</i>	<i>Feb-10</i>	Feb-11
114	Fort Bliss	TX	E	114	Replace Hospital Domestic Hot Water Heat Exchanger in Hospital	473	<i>Nov-09</i>	<i>Dec-09</i>	Sep-11
115	Fort Bliss	TX	M	115	Modernize Community Mental Health Building	682	<i>Nov-09</i>	<i>Dec-09</i>	Dec-10
116	Fort Hood	TX	M	116	Repair Dental Clinic #3 Building 39033	4,358	<i>Jun-09</i>	<i>Nov-09</i>	Mar-11

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
117	Fort Hood	TX	M	117	Replacement of Med Vacuum System Building 36000 Darnall Community Army Hospital - Critical Need	420	<i>Jun-09</i>	<i>Nov-09</i>	Sep-11
118	Fort Hood	TX	M	118	Repair Monroe Clinic Building 33003	7,350	<i>Dec-09</i>	Nov-10	Jan-12
119	Fort Hood	TX	E	119	Replace Motor Control Centers Building 36000 Darnall Community Army Hospital	2,887	<i>Jul-09</i>	<i>Dec-09</i>	Sep-11
120	Fort Hood	TX	M	120	Repair Robertson Blood Ctr Building 2250	945	<i>Aug-09</i>	<i>Dec-09</i>	Sep-11
121	Fort Hood	TX	E	121	Repair Chiller #3 and Cooling Tower Building 36000 Darnall Community Army Hospital	1,837	<i>Jul-09</i>	<i>Nov-09</i>	Aug-10
122	Fort Hood	TX	M	122	Modernize Preventive Med Facility Building 76022	892	<i>Jun-09</i>	<i>Oct-09</i>	Mar-11
123	Fort Sam Houston	TX	M	123	Repair ENT & Ophthalmology Clinics	788	<i>Mar-10</i>	Jun-10	Apr-11
124	NAS Corpus Christi	TX	E	124	Restore Electrical Distribution System - Naval Health Clinic	1,500	<i>Sep-09</i>	<i>Oct-09</i>	Oct-10
125	Fort AP Hill	VA	M	125	Modernize Lois E Wells Clinic	1,260	<i>Jan-10</i>	Nov-10	May-12
126	Fort Belvoir	VA	M	126	Repair Building Exteriors Medical Buildings 805-815	2,336	<i>Sep-09</i>	Aug-10	Mar-11
127	Fort Belvoir	VA	M	127	Modernize Building 805 Health Clinic	3,412	<i>Aug-09</i>	Jul-10	Mar-11
128	Fort Eustis	VA	M	128	Repair Medical Storage Warehouse Building 00658	420	<i>Aug-09</i>	<i>Dec-09</i>	Aug-11
129	Fort Eustis	VA	M	129	Renovate Utilities Veterinary Buildings 2788/2790	682	<i>Mar-10</i>	Jun-10	Apr-11
130	Fort Eustis	VA	E	130	Chill Water Loop Reconfiguration	630	<i>Aug-09</i>	<i>Sep-09</i>	Mar-10
131	Fort Lee	VA	M	131	Modernize/Repair First Floor B Wing, Kenner Army Health Clinic	840	<i>Jan-10</i>	Oct-10	Nov-11
132	Fort Lee	VA	M	132	Repair Exterior to Building 8130, Kenner Army Health Clinic	714	<i>Dec-09</i>	Oct-10	Dec-11
133	Fort Lee	VA	M	133	Modernize Radiology/Laboratory Departments	777	<i>Mar-10</i>	Jun-10	Apr-11
134	Fort Lee	VA	M	134	Modernize Medical Warehouse	1,208	<i>Jan-10</i>	Nov-10	Dec-11
135	Fort Lee	VA	M	135	Repair Troop Medical Clinic Building 3219	788	<i>May-09</i>	<i>Jul-09</i>	May-10
136	Langley AFB	VA	M	136	Modernize Outpatient Clinics in Hospital	26,145	<i>Sep-09</i>	<i>Dec-09</i>	Nov-10
137	Langley AFB	VA	E	137	Repair HVAC system, chillers and controls in Hospital	8,600	<i>Sep-09</i>	<i>Dec-09</i>	Nov-10

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation/Location	State	Cat.	Project Number	Project Title	Cost Estimate (\$000)	Construction			
						Contract Award Date	Construction Start Date	Construction Completion Date	
138	Langley AFB	VA	U	138	Repair communication infrastructure and cabling in Hospital	5,130	<i>Sep-09</i>	<i>Dec-09</i>	Nov-10
139	Langley AFB	VA	E	139	Repair Hospital internal electrical distribution system	3,900	<i>Sep-09</i>	<i>Dec-09</i>	Nov-10
140	Langley AFB	VA	M	140	Demolish Medical Outpatient Building 72	2,200	<i>Sep-09</i>	<i>Dec-09</i>	Nov-10
141	Langley AFB	VA	E	141	Repair Hospital interior plumbing	2,025	<i>Sep-09</i>	<i>Dec-09</i>	Nov-10
142	NAVMEDCEN Portsmouth	VA	R	142	Replace Roof and Repair Exterior Building Medical Admin Building-3	29,000	Jun-10	Aug-10	Aug-12
143	Fort Lewis	WA	U	143	Provide Emerg Power for Medical Data Systems	372	<i>Feb-10</i>	Dec-10	Dec-10
144	Fort Lewis	WA	M	144	Modernize Medical Information Management Division Computer Room, Madigan Army Medical Center	788	<i>Mar-10</i>	Jun-10	Apr-11
145	Fort Lewis	WA	M	145	Modernize Medical Mall OBGYN Madigan Army Medical Center	788	<i>Jan-10</i>	Oct-10	Mar-11
146	Fort Lewis	WA	E	146	Replace Emerg Gen Diesel Fuel Tanks	4,200	<i>Apr-10</i>	May-10	Apr-11
147	Fort Lewis	WA	M	147	Modernize Medical Logistics Distribution System	788	<i>Feb-10</i>	Oct-10	Dec-10
148	Fort Lewis	WA	M	148	Modernize Medical Logistics Warehouse Building 9665	2,625	<i>Jan-10</i>	Nov-10	Dec-10
149	Fort Lewis	WA	O	149	Replace Smoke Detectors Madigan Army Medical Center	499	<i>Sep-09</i>	<i>Dec-09</i>	Sep-10
150	Fort Lewis	WA	M	150	Repair Interstitial Deck, Madigan Army Medical Center	394	<i>Mar-10</i>	Jun-10	Apr-11
151	Fort Lewis	WA	E	151	Modernize Heat Trace System Madigan Army Medical Center	420	<i>Jul-09</i>	Design Only	Design Only
152	Fort Lewis	WA	E	152	Repair Heat Trace System Madigan Army Medical Center	2,100	<i>Jan-10</i>	Nov-10	Feb-11
153	Fort Lewis	WA	E	153	Repair Radiology Clinic Air Handling Unit	514	<i>Mar-10</i>	Jun-10	Apr-11
154	Fort Lewis	WA	R	154	Repair Tower Roof, Madigan Army Medical Center	525	<i>Sep-09</i>	<i>Nov-09</i>	Jul-10
155	Fort Lewis	WA	U	155	Repair Pond Supply Diversion Line, Madigan Army Medical Center	525	<i>Apr-10</i>	Aug-10	Jun-11

- (1) Gap in project numbers results from project cancellations
- (2) Estimated construction dates are in plain text, actual construction dates are in italics
- (3) The projects listed represent those in the program as of 31 March 2010
- (4) As this annual update was done in May, any actual dates between 01 April 2010 and May 2010 are identified as actual dates