

## EPA 2012 FOCUS

**CURRENT** 100-K Area FS/Proposed Plan  
300 Area FS/Proposed Plan  
200-UP-1 FS/Proposed Plan

National Remedy Review Board – March 27-29  
Public Comment on Proposed Plans – May-July  
RODS issued by 9/30/12

### NEAR-TERM

200-WA-1 RI/FS Workplan

- schedule to complete work in ~36 months
- Major milestone M-15-00 due 12/31/16

2012 Lifecycle Baseline Report

2015 Vision - Define actual workscope that will indicate whether we achieve vision

### NEAR (but not quite as) NEAR-TERM

100-F Area FS/Proposed Plan

100-BC Area FS/Proposed Plan

100-D/H Area FS Proposed Plan

ERDF PA Activities