

NOT SPECIFIED /OTHER

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO. 061	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
6. ISSUED BY Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601	7. ADMINISTERED BY (If other than Item 6) Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) CH2M HILL PLATEAU REMEDIATION COMPANY Attn: Reese Bang 2420 Stevens Center Place RICHLAND WA 993541659		(x) 9A. AMENDMENT OF SOLICITATION NO.	
CODE 805603128 FACILITY CODE		9B. DATED (SEE ITEM 11)	
		X 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-08RL14788	
		10B. DATED (SEE ITEM 11) 06/19/2008	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: I.102 - FAR 52.243-2, Changes - Cost Reimbursement
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return 1 copies to the issuing office.



14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Subj to Retent: N
Definitization of Change Order #3, and
modification and definitization of Change Order #
2.

In accordance with FAR 52.243-2, Changes - Cost Reimbursement:

A) Change Order #3, provided in Modification M005 and A006, both issued September 30, 2008, requires no adjustment to the contract price as Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) John G. Lehew III, President and Chief Executive Officer	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jenise C. Connerly
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED 10/22/09
16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	16C. DATE SIGNED 12-31-09

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

NOT SPECIFIED /OTHER

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
DE-AC06-08RL14788/061

PAGE	OF
2	2

NAME OF OFFEROR OR CONTRACTOR
CH2M HILL PLATEAU REMEDIATION COMPANY

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>stipulated in Table B.4-1, Contract Cost and Contract Fee.</p> <p>B) Change Order #2, provided in Modifications M004, issued September 30, 2008, and M010, issued November 21, 2008, is changed as shown in Attachment 1. This Change Order, as modified, requires no adjustment to the contract price as stipulated in Table B.4-1, Contract Cost and Contract Fee. Modification M004 waste site reassignments made to Attachment J.14, Hanford Waste Site Assignment List, are assigned to Change Order #39, as shown in Attachment 1.</p> <p>In accordance with the referenced clause and the Contractor's statement of no impact to the contract price as stipulated in Table B.4-1, Contract Cost and Contract Fee, the Contractor agrees to the Contractor's Statement of Release included in Attachment 1.</p> <p>Period of Performance: 06/19/2008 to 09/30/2013</p>				

1. The reassignments and changes to Attachment J.13, Hanford Site Structures List, set forth in Modifications M004 and M010 that are assigned to Change Order #2 are the following:

Structure ID	Title	Hanford Geographic Area	Geographical Zone	Pre-Transition Contractor	Post-Transition Contractor
181KW	River Pump House	100K	100K	WCH	RCCC PRC
213J	Storage Vault	600	600	WCH	PRC RCCC
213K	Storage Vault	600	600	WCH	PRC RCCC
MO827	Mobile Office at 100K	100K 300	100K 300	WCH	PRC RCCC
183.1KW	Headhouse, Cl, Alum & Chem Storage	100K	100K	WCH	RCCC PRC
183KW	Chlorine Vault (slab)	100K	100K	WCH	RCCC PRC

2. The reassignment of waste sites in Attachment J.14, Hanford Site Structures List, set forth in Modification M004 that are assigned to Change Order #39 are the following:

Site Code	Site Names	Hanford Geographic Area	Geographical Zone	Post-Transition Contractor
100-K-57	100-K-57, 107-KE Drainage Ditch	100K	100K	RCCC PRC
100-K-63	100-K-63, 100-KW Floodplain, 100-K Flood Plain Contamination Area	100K	100K	RCCC PRC

As set forth in Modification M004, funds to be expended for these waste site assignment changes shall not to exceed \$20,000 prior to the definitization of these changes in accordance with the referenced clause. The following Definitization Schedule is established for this Change Order:

Change Order #39 Definitization Schedule:

<u>Action</u>	<u>Date*</u>
Contractor submits technical, cost, and fee proposal	60 days
Commence negotiations	120 days
Mutual agreement on definitization	150 days
Contractor submits certificate of current cost or pricing data**	150 days
Execute definitization contract modification	180 days

**Date is specified as the number of calendar days after contractor receipt of this modification.*

***If required in accordance with clause 1.24, FAR 52.215-21 Requirements for Cost or Pricing Data or Information Other Than Cost or Pricing Data—Modifications.*

3. By signature on this modification, the Contractor agrees to the following Contractor's Statement of Release:

In consideration of the modifications agreed to herein as complete equitable adjustments for Change Order #3, as provided in Modifications M005 and A006, and Change Order #2, as provided in Modifications M004 and M010 and revised in this modification, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to these changes.