

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 3
2. AMENDMENT/MODIFICATION NO. 140	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. 11EM001183	5. PROJECT NO. (If applicable)
6. ISSUED BY Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601	7. ADMINISTERED BY (If other than Item 6) Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) CH2M HILL PLATEAU REMEDIATION COMPANY Attn: Reese Bang 2420 Stevens Center Place Richland wa 99354-1659		(x)	9A. AMENDMENT OF SOLICITATION NO.
CODE 805603128		FACILITY CODE	9B. DATED (SEE ITEM 11)
		x	10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-08RL14788
			10B. DATED (SEE ITEM 13) 06/19/2008

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. I.102-FAR 52.243-2-Changes-Cost Reimbursement
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ 0 _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

This modification makes the following changes:

1. Change Order #122: In accordance with FAR 52.243-2, Changes - Cost Reimbursement, Section C, Subsection C.2.5.4, Remediation - Closure, Contractor shall proceed with Change Order #122 ARRA work as shown in Attachment 1 to this modification not to exceed \$225,000.00 prior to definitization of this change in accordance with the referenced clause. The definitization schedule for Change Order #122 is provided in Attachment 3 to this modification.

2. Change Order #123: In accordance with FAR 52.243-2, Changes - Cost Reimbursement and with contract Section B, Clause B.2, paragraph (b) (d) (4) (i) (c), Dispose of locomotive and Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jenise C. Connerly	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA Signature on File (Signature of Contracting Officer)	16C. DATE SIGNED 01/28/2011

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
DE-AC06-08RL14788/140

PAGE OF
2 3

NAME OF OFFEROR OR CONTRACTOR
CH2M HILL PLATEAU REMEDIATION COMPANY

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>rail cars, and Section C, Subsection C.2.5.4, Remediation - Closure, Contractor shall proceed with Change Order #123 ARRA work as shown in Attachment 2 to this modification not to exceed \$100,000.00 prior to definitization of this change in accordance with the referenced clause. The definitization schedule for Change Order #123 is provided in Attachment 3 to this modification.</p> <p>3. Corrections to Contract Modification #135 - Administrative Changes: Administrative changes made in contract modification #135 are hereby corrected as shown in Attachment 4.</p> <p>4. Corrections to Change Order #115 - Administrative Changes: Corrections to Change Order #115 are hereby made as shown in Attachment 5 to reflect authorization to proceed with ARRA work not to exceed \$700,000.00.</p> <p>5. Administrative changes - In accordance with contract Section C, Subsection C.2.5.4, Remediation - Closure, Contractor shall move work activities from option period to CLIN 6 and perform demolition of 209EA/2718E/2701EC buildings as ARRA work.</p> <p>The government anticipates that rescheduling may be handled through administrative modifications to Table B.4-1 under the authority of Contract Clause B.14, DOE Authorization of Work. If the Contractor believes that this direction results in a change pursuant to Contract Clause I.103, FAR 52.243-7, Notification of Changes (Apr 1984), the contractor shall notify the Contracting Officer within 10 days and shall not proceed with changed work.</p> <p>Changes to Table B.4-1, Contract Cost and Contract Fee, and Attachment J.11, Supplemental Work Description Tables, associated with this administrative change will be made in a subsequent modification. This administrative change does not modify the American Recovery and Reinvestment Act (ARRA) funds obligated in accordance with Clause B.3, Obligation and Availability of Funds. Costs incurred as a result of this modification residing within CLIN 6 shall not exceed the ARRA funds currently obligated.</p> <p>Continued ...</p>				

CONTINUATION SHEETREFERENCE NO. OF DOCUMENT BEING CONTINUED
DE-AC06-08RL14788/140PAGE OF
3 3

NAME OF OFFEROR OR CONTRACTOR

CH2M HILL PLATEAU REMEDIATION COMPANY

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	All other terms and conditions remain the same. End of modification. FOB: Destination Period of Performance: 06/19/2008 to 09/30/2013				

CHANGE ORDER #: 122	CONTRACT NUMBER: DE-AC06-08RL14788
TITLE OF CHANGE: 200-MG-1 OPERABLE UNIT WASTE SITE 600-220 AMERICAN RECOVERY AND REINVESTMENT ACT WORK SCOPE	
DESCRIPTION OF CHANGE: SOW Section: C.2.5.4 , Remediation - Closure WBS: 040.02.29.03, Remediation, Treatment and Disposal The contractor shall remediate the Outer Zone Waste Site 600-220 in accordance with the <i>Engineering Evaluation/Cost Analysis for the 200-MG-1 Operable Unit Waste Sites (EE/CA)</i> , DOE/RL-2008-44, Revision 0, which provides for Waste Site 600-220 to be transferred to RTD alternative in the event removal action levels are exceeded. The Contractor shall proceed with work not to exceed \$225,000.00 from funds allotted for Decision Document activities for 200-MG-1 Operable Unit Waste Site 600-220 American Recovery and Reinvestment Act work scope in accordance with Clause B.3 "Obligation and Availability of Funds," prior to the definitization of this change in accordance with the referenced clause. Assumptions: 600-220 site area is 456 ft. length 462.5 ft. width equaling 21,900 sq. ft.; with an excavation depth of 2.0 ft.; and estimated ERDF volume of 976 tons (NOTE: It is assumed that no more than 10% of the site is contaminated).	

CHANGE ORDER #: 123	CONTRACT NUMBER: DE-AC06-09RL14788
<p>DESCRIPTION OF CHANGE:</p> <p>Contract Sections: Section B, Clause B.2, paragraph (b)(d)(4)(i)(c) - Dispose of locomotive and rail cars and C.2.5.4, Remediation – Closure</p> <p>The contractor shall proceed with work to disposition one additional railcar (a 16th rail car) as ARRA work. The additional ARRA railcar is defined as the flatbed car, currently located in the 200 North Area on the 212 R rail siding. Contractor shall proceed with work not to exceed \$100,000.00.</p> <p>Note: The disposition requirements for three rail cars out of the sixteen are specified in letter 11-AMCP-0071. Letter 11-AMCP-0071 is attached for convenience.</p>	

The following definitization schedule is established for Change Orders 122 and 123:

<u>Action</u>	<u>Date*</u>
Contractor submits technical, cost and fee proposal	45 days
Commence negotiations	130 days
Mutual agreement on definitization	140 days
**Contractor submits certificate of current cost or pricing data	140 days
Execute definitization contract modification	150 days

**Date is specified as the number of calendar days after contractor receipt of this modification.*

***Contractor shall submit certified cost or pricing data if proposal exceeds \$700,000.00.*

The following waste sites remediation activities are being rescheduled as follows:

Waste Site	Waste Site Description	*Fiscal Year Reprioritization	Work Breakdown Structure (WBS)
216-A-25	Gable Mt. Pond, Contaminated Soil Northwest of Gable Mt. Pond	Begin Work 2014	04.02.29.03.06
<u>216-B-54</u>	<u>216-B-54 Trench</u>	<u>Begin Work 2014</u>	<u>04.02.29.03.03</u>
216-B-53A	216-B-53A, 216-B-53A Trench, PRTR Trench	Begin Work 2014	04.02.29.03.03
216-B-53B	216-B-54, 216-B-54 Trench	Begin Work 2014	04.02.29.03.03
216-B-58	216-B58, 216-B-58 Trench, 216-B-59 Crib	Begin Work 2014	04.02.29.03.03
216-N-8	216-N-1, Weset Lake, West Pond, 216-N-8 Pond, Honeyhill Pond, Seepage Pond	Begin Work 2014	04.02.29.03.03
600-268	600-268, 200 East Pipe Yard Drum Accumulation Area, Pipe Laydown Area Accumulation Area	Begin Work 2014	04.02.29.03.03
600-217	600-217, H-61-H Anti-Aircraft Artillery Site Sewer System	Begin Work 2014	04.02.29.03.03
<u>600-118</u> <u>*Recently consolidated with Waste Site Gable Mt. Pond, 216-A-25.</u>	<u>Hot Spot Northwest of Gable Mt. Pond, Contaminated Soil Northwest of Gable Mt. Pond</u>	<u>Begin Work 2014</u>	<u>04.02.29.03.06</u>

Current regulatory documents do not list the sites below and therefore are being completely removed from Contract work activities due to the absence of regulatory approval.

Waste Site	Waste Site Description	*Fiscal Year Reprioritization	Work Breakdown Structure (WBS)
600-219	H-61-R Radar Site	Removed from scope	04.02.29.03.03
600-254	251-W Abandoned Substation Mineral Oil Underground Pipelines	Removed from scope	04.02.29.03.03
600-237	Gable Pond (216-A-25) North and South Borrow Pits	Removed from scope	04.02.29.03.03
<u>600-118</u> <u>*Recently consolidated</u>	<u>Hot Spot Northwest of Gable Mt. Pond,</u>	<u>Removed from scope</u>	<u>04.02.29.03.06</u>

with Waste Site Gable Mt. Pond, 216-A-25.	Contaminated Soil Northwest of Gable Mt. Pond		
--	---	--	--

CHANGE ORDER #: 115 - <u>Correction</u>	CONTRACT NUMBER: DE-AC06-08RL14788
TITLE OF CHANGE: 200-MG-1 OPERABLE UNIT WASTE SITE 200-W-33 AMERICAN RECOVERY AND REINVESTMENT ACT WORK SCOPE	
DESCRIPTION OF CHANGE: SOW Section: C.2.5.4, Remediation - Closure WBS: 040.02.29.03, Remediation, Treatment and Disposal (RTD) The Contractor shall remediate the Outer Zone Waste Site 200-W-33 in accordance with Contract Section C.2.5.4 and in accordance with the <i>Engineering Evaluation/Cost Analysis for the 200-MG-1 Operable Unit Waste Sites (EE/CA)</i> , DOE/RL-2008-44, Revision 0, which provides for Waste Site 200-W-33 to be transferred to RTD in the event removal action levels are exceeded. CHPRC shall proceed with work not to exceed \$ 700,000.00 560,000.00 from funds allotted for Decision Document activities for 200-MG-1 Operable Unit Waste Site 200-W-33, American Recovery and Reinvestment Act work scope in accordance with Clause B.3 "Obligation and Availability of Funds," prior to the definitization of this change in accordance with the referenced clause. Assumptions: 200-W-33 site area is 308ft. length x 220ft. width equaling 67,760 sq. ft.; with an excavation depth of 2 ft.; and estimated ERDF volume of 9,413 tons.	