

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO. 142	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. 11EM001025	5. PROJECT NO. (If applicable)
6. ISSUED BY Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601	7. ADMINISTERED BY (If other than Item 6) Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) CH2M HILL PLATEAU REMEDIATION COMPANY Attn: Reese Bang 2420 Stevens Center Place Richland wa 99354-1659		(x)	9A. AMENDMENT OF SOLICITATION NO.
CODE 805603128			9B. DATED (SEE ITEM 11)
FACILITY CODE		x	10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-08RL14788
			10B. DATED (SEE ITEM 13) 06/19/2008

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. I.102-FAR 52.243-2-Changes-Cost Reimbursement
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ 0 _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

This modification does the following:

1) Issues a Limited Notice to Proceed for Change Order #72: In accordance with FAR 52.243-2, Changes - Cost Reimbursement, Section C, Subsection C.2.4.7, Remediation - Groundwater and Deep Vadose Zone, Contractor is directed to proceed with a limited amount of work activities listed in Attachment 1 under Change Order #72. Contractor shall be limited to \$8,000,000.00 for Change Order #72 in accordance with Clause B.3 Obligation and Availability of Funds, prior to the definitization of Change Order #72 in accordance with the referenced clause.

2) Issues the definitization schedule for Change Order #72 provided in Attachment 2 to this Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jenise C. Connerly	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA Signature on File (Signature of Contracting Officer)	16C. DATE SIGNED 01/27/2011

CONTINUATION SHEETREFERENCE NO. OF DOCUMENT BEING CONTINUED
DE-AC06-08RL14788/142PAGE OF
2 2

NAME OF OFFEROR OR CONTRACTOR

CH2M HILL PLATEAU REMEDIATION COMPANY

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	modification. All other terms and conditions remain the same. End of modification. FOB: Destination Period of Performance: 06/19/2008 to 09/30/2013				

CHANGE ORDER #: 72	CONTRACT NUMBER: DE-AC06-09RL14788
<p>DESCRIPTION OF CHANGE: 200-ZP-1 Operable Unit Operations and Maintenance</p> <p>This Change Order Form restates change order #72 as previously issued by contract modification 108 and subsequent Department of Energy – Richland Operations letter number 10-AMCP-0194, and identifies specific activities authorized under a Notice to Proceed prior to negotiation of the change to Contract Price as stipulated in Table B.4-1, Contract Cost and Contract Fee. Identification of actions within the notice to proceed does not prescribe nor endorse a particular technical approach to Change Order #72.</p> <p>Applicable Contract Section: C.2.4.7 Remediation – Groundwater and Deep Vadose Zone</p> <p>CHANGE ORDER #72: Contractor shall disposition existing facility(ies) and perform operations and maintenance of a new 200-ZP-1 facility. The contractor shall include Energy Back-up Plan and Cold Weather Plan, Treatability Testing of Sulfur-Modified Iron and Alternate Resin Treatment, and Facility Optimization and Life Cycle Cost Reduction activities.</p> <p>CHANGE ORDER #72, LIMITED NOTICE TO PROCEED:</p> <p>The Contractor is authorized to implement the following actions it has identified as being necessary to begin prior to definitization of this change for startup, operations, and maintenance of a newly constructed 200-ZP-1 operable unit Pump-and-Treat system:</p> <ul style="list-style-type: none">• Perform testing, analysis, and modeling of wells, resins and other materials, and system operations (i.e., energy back-up and cold weather plans);• Install and prepare well monitoring equipment;• Initiate acquisitions for long-lead items; and• Initiate actions necessary for operational staffing.	

The following definitization schedule is established for Change Order 72:

<u>Action</u>	<u>Date*</u>
Contractor proceeds with limited activities detailed in Attachment 1	Immediately
Commence negotiations	40 days
Mutual agreement on definitization	60 days
Contractor submits certificate of current cost or pricing data	60 days
Execute definitization contract modification and notice to proceed (remaining activities)	70 days

Contractor has submitted a proposal for Change Order #72. Modification 142 provides for a limited notice to proceed for a portion of activities, prior to definitization. The above definitization schedule provides for negotiation and subsequent authorization to proceed for all activities under Change Order #72.

**Date is specified as the number of calendar days after contractor receipt of this modification.*

***Contractor shall submit certified cost or pricing data if proposal exceeds \$700,000.00.*