

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 4
2. AMENDMENT/MODIFICATION NO. 152	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
6. ISSUED BY Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601	7. ADMINISTERED BY (If other than Item 6) Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) CH2M HILL PLATEAU REMEDIATION COMPANY Attn: Reese Bang 2420 Stevens Center Place Richland wa 99354-1659		(x) 9A. AMENDMENT OF SOLICITATION NO.	9B. DATED (SEE ITEM 11)
CODE 805603128	FACILITY CODE	x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-08RL14788	10B. DATED (SEE ITEM 13) 06/19/2008

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: I.102-FAR 52.243-2, Changes-Cost Reimbursement
	D. OTHER (Specify type of modification and authority)



E. IMPORTANT: Contractor is not. is required to sign this document and return _____ 1 _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
Pursuant to Clause I.102, FAR 52.243-2, Changes-Cost Reimbursement, this modification definitizes Change Orders as stipulated in Attachment 1. Updates to Table B.4-1, Contract Cost and Contract Fee, to distribute estimated costs to fiscal years and fee to the Base Period, Option Period, and Recovery Act Period, of specified change orders will be incorporated in a subsequent modification.

Change Orders for which a Contract Line Item Number (CLIN) is not defined will require a subsequent bilateral agreement to establish a new CLIN for contract work scope that is above the government's anticipated target funding profile as established in Table B.4 1. Placement of the cost of these Change Orders in existing CLINs may require movement of previously priced activities to the new CLIN.

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) JOHN LEHOW, Pres. + CEO	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jenise C. Connerly
15B. CONTRACTOR OFFEROR 	15C. DATE SIGNED 7/28/11
16B. UNITED STATES OF AMERICA 	16C. DATE SIGNED 08/29/2011

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
DE-AC06-08RL14788/152

PAGE OF
2 4

NAME OF OFFEROR OR CONTRACTOR
CH2M HILL PLATEAU REMEDIATION COMPANY

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>No additional funds are obligated to the contract in this modification. Accordingly, work described herein must be performed within the funds that have been incrementally obligated to the contract in accordance with Clause B.3, Obligation and Availability of Funds, or work scope deferral may be required.</p> <p>In accordance with the referenced clause and by signature on this modification the Contractor agrees to the following Contractor's Statement of Release:</p> <p>CONTRACTOR'S STATEMENT OF RELEASE:</p> <p>In consideration of the modifications agreed to herein as complete equitable adjustments for the Contractor's proposals for adjustment listed below, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to the below-listed proposals for adjustment and associated changes:</p> <ol style="list-style-type: none"> 1. Proposal Number 013.032, 300 Area Retention Transfer System, in response to Change Order Number 18, as incorporated into the Contract by Modification 080; 2. Proposal Number 000.008, DOE Order 450.1A and 430.2B, in response to Change Order Number 20, as defined in Modification 054; 3. Proposal Number 030.039, Central Plateau Strategy, in response to Change Order Number 54, as defined in Modification 095; 4. Proposal Number 1051, Revision of Non-Radioactive Background Calculations, in response to Change Order Number 73, as defined in Modification 112, and revised in Modification 150; 5. Proposal Number 1078, Beryllium Program Interim Actions, in response to Change Order Number 83, as defined in as defined in Modification 121, and revised in Modification 127 and Modification 159; <p>Continued ...</p>				

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
DE-AC06-08RL14788/152

PAGE OF
3 4

NAME OF OFFEROR OR CONTRACTOR
CH2M HILL PLATEAU REMEDIATION COMPANY

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>6. Proposal Number 041.011, Remediate Waste Site 100-K-63, in response to Change Order Number 92, as defined in Modification 125;</p> <p>7. Proposal Number 030.019, 100-HX Pump and Treat System, in response to Change Order Number 114, as defined in Modification 144; and</p> <p>8. Proposal Number 030.002, 100-KR-4 Pump and Treat Expansion, in response to Change Order Number 120, as defined in Modification 149.</p> <p>This release does not include the following exceptions:</p> <p>1. Cost and/or fee attributed to General and Administrative expense for any of the above listed Proposals;</p> <p>2. Cost and/or fee attributed to a) waste sites, pipelines, and structures that were not currently priced in the Contract; and b) additional characterization, treatability testing, and well and/or borehole drilling that may be required as a result of the final approved Remedial Investigation/Feasibility Study work plans for the operable unit structure incorporated in Change Order Number 54, Central Plateau Regulatory Strategy;</p> <p>3. Cost and/or fee attributed to revision of construction standards to a higher Leadership in Energy and Environmental Design (LEED) standard than required prior to implementation of the Contractor Requirements Document of DOE Order 430.2B, Departmental Energy, Renewable Energy and Transportation Management, incorporated in Change Order Number 20;</p> <p>4. Cost and/or fee attributed to Treatability Testing for Bioremediation included in Proposal 030.002, 100-KR-4 Pump and Treat Expansion, not included within the scope of Change Order Number 120, as defined in Modification 149;</p> <p>5. Cost and/or fee attributed to Beryllium Program Interim Action numbers 6 and 7, required after Fiscal Year 2011 and not included in Proposal 1078; and</p> <p>Continued ...</p>				

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
DE-AC06-08RL14788/152

PAGE OF
4 4

NAME OF OFFEROR OR CONTRACTOR
CH2M HILL PLATEAU REMEDIATION COMPANY

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>6. Cost and/or fee associated with other conditions that are discovered by the Contractor subsequent to submittal of the above-listed proposals that constitute a Differing Site Condition pursuant to FAR 52.236-2, Differing Site Conditions, or a Change pursuant to FAR 52.243-2, Changes-Cost Reimbursement.</p> <p>Period of Performance: 06/19/2008 to 09/30/2013</p>				

Change Order #	Title	Total Cost	Total Fee	Fixed Fee in settlement of Incurred Cost	Award Fee	CLIN
18	300 Area Retention Transfer System	\$ 2,495,845	\$ (32,049)		\$ (32,049)	1
20	DOE Order 450.1A and 430.2B	\$ -	\$ -	\$ -	\$ -	1
54	Central Plateau Regulatory Strategy	\$ 27,641,108	\$ 150,970	\$ 50,000	\$ 100,970	Not Defined
73	Revision of Non-Radioactive Background Calculations	\$ 1,077,106	\$ 34,251	\$ 14,000	\$ 20,251	Not Defined
83	Beryllium Program Interim Actions	\$ 3,279,925	\$ 29,984	\$ 20,000	\$ 9,984	1
92	Remediate Waste Site 100-K-63	\$ (1,022,089)	\$ (163,788)	\$ -	\$ (163,788)	6
114	100-HX Pump and Treat System	\$ 33,702,341	\$ 1,900,402	\$ 800,000	\$ 1,100,402	Not Defined
120	100-KR-4 Pump and Treat Expansion	\$ 35,091,003	\$ 301,295	\$ 130,000	\$ 171,295	Not Defined