

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1. CONTRACT ID CODE	PAGE 1 OF 2 PAGES
2. AMENDMENT/MODIFICATION NO. M050	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. N/A	5. PROJECT NO. (If applicable)	
6. ISSUED BY U.S. Department of Energy Richland Operations Office P. O. Box 550, MSIN A7-80 Richland, WA 99352		7. ADMINISTERED BY (If other than Item 6) Same as item 6.		
8. NAME AND ADDRESS OF CONTRACTOR (No. Street, county, State and ZIP: Code) CH2M Hill Plateau Remediation Company P.O. Box 1600 Richland, WA 99352-1600		(4)	9A. AMENDMENT OF SOLICITATION NO.	
			9B. DATED (SEE ITEM 11)	
		√	10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-08RL14788	
			10B. DATED (SEE ITEM 13) 06/19/2008	
CODE	FACILITY CODE			

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning one (1) copy of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and data specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(4)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	I.102 – FAR 52.243-2, Changes – Cost Reimbursement
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER Specify type of modification and authority)



E. IMPORTANT: Contractor is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Modification and definitization of Change Order # 5: In accordance with FAR 52.243-2, Changes – Cost Reimbursement, Change Order #5, provided in Modification M012, issued November 21, 2008, is changed as shown on page 2 to remove identification of the location of the government-furnished equipment.

The Contractor's costs associated with the activities necessary to loan the government-furnished equipment are allocable to Request For Services #RF2016. In accordance with the referenced clause, the Contractor did not assert right to an equitable adjustment in contract price, stipulated in Table B.4-1, Contract Cost and Contract Fee, for the removed government-furnished equipment. By signature on this modification, the Contractor agrees to the Contractor's Statement of Release on page 2.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) John G. Lehew III, President and Chief Executive Officer		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jenise C. Connerly	
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED 6/23/09	16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)	16C. DATE SIGNED 6/30/09

The Work Description of Change Order #5 is changed as follows:

FROM:

The Contractor is directed to provide the Super High Efficiency Neutron Counter (SuperHENC) unit located at the Waste Receiving and Processing Building (WRAP) for loan to the National TRU Program, managed by the Carlsbad Field Office (CBFO). The Contractor shall prepare the unit ready for shipment in an over-the-road shipping configuration and stage the unit for pick up at its current location. This includes but is not limited to disconnecting utilities and appurtances, positioning all counting devices in an over-the-road shipping configuration, sanitizing all computer systems and removing WRAP-supplied office equipment, and verifying the device's road worthiness. The Contractor shall also re-package the Californium calibration source into the original shipping container. Shipment of the source and transportation of the SuperHENC unit, once staged, will be accomplished by the CBFO.

TO:

The Contractor is directed to provide one of the Super High Efficiency Neutron Counter (SuperHENC) units ~~located at the Waste Receiving and Processing Building (WRAP)~~ for loan to the National TRU Program, managed by the Carlsbad Field Office (CBFO). The Contractor shall prepare the unit ready for shipment in an over-the-road shipping configuration and stage the unit for pick up at its current location. This includes but is not limited to disconnecting utilities and appurtances, positioning all counting devices in an over-the-road shipping configuration, sanitizing all computer systems and removing WRAP-supplied office equipment, and verifying the device's road worthiness. The Contractor shall also re-package the Californium calibration source into the original shipping container. Shipment of the source and transportation of the SuperHENC unit, once staged, will be accomplished by the CBFO.

By signature on this modification, the Contractor agrees to the following Contractor's Statement of Release:

In consideration of the modifications agreed to herein as complete equitable adjustments for Change Order #5, as provided in Modification M012 and revised in this modification, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to this change.