

2. AMENDMENT/MODIFICATION NO. 163	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
--------------------------------------	------------------------------------	----------------------------------	--------------------------------

6. ISSUED BY Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601	7. ADMINISTERED BY (If other than Item 6) Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601
--	---------------	---	---------------

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) COMPUTER SCIENCES CORPORATION Attn: MIKE GAFFNEY 15245 SHADY GROVE ROAD SUITE 200 ROCKVILLE MD 208506247	(x)	9A. AMENDMENT OF SOLICITATION NO.
		9B. DATED (SEE ITEM 11)
	x	10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-04RL14383
		10B. DATED (SEE ITEM 13) 01/06/2004
CODE 053506312	FACILITY CODE	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
N/A

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. <u>Section I.1 - 52.243-2-Changes-Cost Reimbursement (Aug 1987) - Alt II (Apr 1984)</u>
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

a. The purpose of this modification is to issue an undefinitized change order for continued support during Fiscal Year (FY) 2012 to resolve corrective actions related to the Hanford Site Chronic Beryllium Disease Prevention Program (CBDPP). The contractor is hereby provided an immediate Notice-to-Proceed (NTP) with a Not-to-Exceed (NTE) authorized amount of \$580,000, unchanged from Modification 162. This NTE amount includes all costs authorized with CAP planning and implementation since the issuance of Modifications 122, 126, 138, 147 and 158.

b. Computer Sciences Corporation - Hanford Occupational Health Services (CSC) is directed to continue to provide support during FY 2012 to the Hanford Site CBDPP as directed by the Richland Operations Office. This work scope includes, but is not limited to, the following:
Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Russell D. Walter
15B. CONTRACTOR/OFFEROR <i>(Signature of person authorized to sign)</i>	15C. DATE SIGNED
16B. UNITED STATES OF AMERICA Signature on File <i>(Signature of Contracting Officer)</i>	16C. DATE SIGNED 07/03/2012

NAME OF OFFEROR OR CONTRACTOR
COMPUTER SCIENCES CORPORATION

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>1. Participate in implementation of a supplement to the CBDPP Corrective Action Plan (CAP) as delineated under Contract Modifications 122, 126, 138, 147 and 158.</p> <p>2. Participate in implementation of a new consensus approach that requires 60 percent and 90 percent group presentations and reviews, including re-evaluation of previously closed CAP items per the new objective evidence criteria.</p> <p>3. Participate in CBDPP CAP team meetings.</p> <p>4. Participate on product development teams formed as part of the CBDPP CAP consensus process.</p> <p>5. Provide progress reports and management of the CBDP scope and budget.</p> <p>c. The definitization schedule for this change order is as follows:</p> <p>Proposal: 30 days Commence Negotiations: 70 days Mutual Agreement on Definitization of Change: 80 days Execute Contract Modification: 90 days</p> <p>d. As stated in Paragraph a. above, Modification 162 established a NTE authorization of \$580,000 prior to the definitization of this change in accordance with Contract Clause 52-243-2 - Changes - Cost Reimbursement. CSC is authorized to perform the work identified in this modification up to this authorized NTE amount. Do not exceed the NTE authorization provided herein without prior approval from the Contracting Officer via a modification to increase this amount. Notify the Contracting Officer in writing with your rationale if the NTE amount is insufficient to proceed with the identified work.</p> <p>e. This modification does not add additional funds to the contract. Accordingly, work under the contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with FAR 52.232-22 Limitation of Funds (Apr 1984). Continued ...</p>				

CONTINUATION SHEETREFERENCE NO. OF DOCUMENT BEING CONTINUED
DE-AC06-04RL14383/163PAGE OF
3 3NAME OF OFFEROR OR CONTRACTOR
COMPUTER SCIENCES CORPORATION

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	f. All other terms and conditions remain unchanged. Period of Performance: 01/06/2004 to 09/30/2012				