

**U.S. Election Assistance Commission
Election Data Collection Grant Program
Draft Timeline for Implementation**

January 17, 2008 – EAC Public Meeting

January 18, 2008 – February 4, 2008 – Award grants management contract

February 4-March 17, 2008 – Preparation of RFA, including selection criteria

March 17-April 21, 2008 – Release of RFA and receipt of proposals

April 21-May 12, 2008 – Review of applications and selection of grant recipients

May 13-30, 2008 – Notification and award of grants

June 1, 2008-January 31, 2009 – Technical assistance to grant recipients

February 1-May 25, 2009 – Prepare Report to Congress

May 26-June 26, 2009 – Print Report to Congress

June 30, 2009 – Deliver Report to Congress