

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES
			1 1
2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
120	See Block 16C	10EM003343	
6. ISSUED BY	CODE	7. ADMINISTERED BY (If other than Item 6)	CODE
Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	00601	Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	00601
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)		9A. AMENDMENT OF SOLICITATION NO.	
CH2M HILL PLATEAU REMEDIATION COMPANY Attn: Reese Bang 2420 Stevens Center Place Richland wa 99354-1659		(x)	
		9B. DATED (SEE ITEM 11)	
		10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-08RL14788	
		10B. DATED (SEE ITEM 13) 06/19/2008	
CODE	FACILITY CODE		
805603128			

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended.
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	I. 102-FAR 52.243-2-Changes-Cost Reimbursement (8/87)-Alt II (4/84), Alt III (4/84), and A1
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ 0 _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

1. Change Order # 86: In accordance with FAR 52.243-2, Changes - Cost Reimbursement, the Contractor shall continue remediation activities as Removal, Treatment, and Disposal (RTD) for the 600-222, 600-38 and 600-36 waste sites as detailed in Attachment 1. The definitization schedule for this change order is provided in Attachment 2, page 1 of 2.

2. Change Order # 87: In accordance with FAR 52.243-2, Changes - Cost Reimbursement, the Contractor shall continue remediation activities as Removal, Treatment, and Disposal (RTD) for the 216-N-4 waste site as detailed in Attachment 1. The definitization schedule for this change order is provided in Attachment 2, page 2 of 2.

FOB: Destination

Period of Performance: 06/19/2008 to 09/30/2013

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		Sally A. Sieracki	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA	16C. DATE SIGNED
_____ (Signature of person authorized to sign)		Signature on File (Signature of Contracting Officer)	08/24/2010

CHANGE ORDER #: 86

CONTRACT NUMBER: DE-AC06-08RL14788

TITLE OF CHANGE: CHANGE IN CONDITION FOR MG-1 OPERABLE UNIT WASTE SITES 600-222, 600-38, AND 600-36 AMERICAN RECOVERY AND REINVESTMENT ACT WORK SCOPE

DESCRIPTION OF CHANGE:

SOW Section: C.2.5.4, Remediation - Closure

WBS: 040.02.29.03.02

The contractor shall continue remediation activities as Removal, Treatment, and Disposal (RTD) for all three waste sites.

Revision to 040.02.29.03.03 WBS dictionary:

Activity at the site are performed in accordance with the *Engineering Evaluation/Cost Analysis for the 200-MG-1 Operable Unit Waste Sites (EE/CA)*, DOE/RL-2008-44, Revision 0. The EE/CA summarizes the history and prior operations, identifies the objectives of the removal actions, and analyzes the removal action alternatives for the 200-MG-1 waste sites. The EE/CA specifically identifies the waste site 600-222, 600-38, and 600-36 as a Confirmatory Sampling/No Further Action waste sites, but also provides for the site to be transferred to a RTD alternative in the event removal action levels are exceeded. For these three waste sites soil samples were analyzed and exceed the removal action levels. Therefore, the site status should change to RTD.

The Richland Operations Office has performed the requested site inspections and acknowledges the changes of condition.

The following limitations to this Change Order:

As stipulated in Change Order 86, CHPRC shall proceed with work not to exceed \$423,000.00 from funds allotted for Decision Document activities for MG-1 Operable Unit Waste Sites 600-222, 600-38, and 600-36 American Recovery and Reinvestment Act work scope in accordance with Clause B.3 "Obligation and Availability of Funds," prior to the definitization of this change in accordance with the referenced clause:

The following definitization schedule is established for this Change Order:

<u>Action</u>	<u>Date*</u>
Contractor submits technical, cost and fee proposal	45 days
Commence negotiations	130 days
Mutual agreement on definitization	140 days
Contractor submits certificate of current cost or pricing data	140 days
Execute definitization contract modification	150 days

*Date is specified as the number of calendar days after contractor receipt of this modification.

CHANGE ORDER #: 87

CONTRACT NUMBER: DE-AC06-08RL14788

TITLE OF CHANGE: CHANGE IN CONDITION FOR OPERABLE UNIT (OU) COOLING WATER-3, SITE 216-N-4 REMEDIATION AMERICAN RECOVERY AND REINVESTMENT ACT WORK SCOPE

DESCRIPTION OF CHANGE:

SOW Section: C.2.5.4, Remediation - Closure

WBS: 040.02.29.03

The contractor shall continue remediation activities as Removal, Treatment, and Disposal (RTD) for the 216-N-4 waste site.

The contractor conducts RTD efforts in OU CW3, site 216-N-4. The waste site is 500 linear feet by 200 linear feet with 3 feet of clean overburden and waste at the 3 feet to 6 feet depth, resulting in 19,169 tons of waste.

The Richland Operations Office has performed the requested site inspections and acknowledges the changes of condition.

The following limitations to this Change Order:

As stipulated in Change Order 87, CHPRC shall proceed with work not to exceed \$3,086,000.00 from funds allotted for Decision Document activities for Operable Unit Cooling Water-3, Site 216-N-4 Remediation American Recovery and Reinvestment Act work scope.

The following definitization schedule is established for this Change Order:

<u>Action</u>	<u>Date*</u>
Contractor submits technical, cost and fee proposal	45 days
Commence negotiations	130 days
Mutual agreement on definitization	140 days
Contractor submits certificate of current cost or pricing data	140 days
Execute definitization contract modification	150 days

*Date is specified as the number of calendar days after contractor receipt of this modification.