

2. AMENDMENT/MODIFICATION NO. 135	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. 11EM000737	5. PROJECT NO. (If applicable)
--------------------------------------	------------------------------------	--	--------------------------------

6. ISSUED BY Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601	7. ADMINISTERED BY (If other than Item 6) Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601
--	---------------	---	---------------

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) CH2M HILL PLATEAU REMEDIATION COMPANY Attn: Reese Bang 2420 Stevens Center Place Richland wa 99354-1659	(x)	9A. AMENDMENT OF SOLICITATION NO.
---	-----	-----------------------------------

		9B. DATED (SEE ITEM 11)
--	--	-------------------------

	x	10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-08RL14788
--	---	--

CODE 805603128	FACILITY CODE	10B. DATED (SEE ITEM 13) 06/19/2008
-------------------	---------------	--

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended.
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. I.102-FAR 52.243-2-Changes-Cost Reimbursement (8/87)-Alt II (4/84)
X	
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)
X	Obligation and Availability of Funds, I.24-A Limitation of Government L

E. IMPORTANT: Contractor is not is required to sign this document and return _____ 0 _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
This modification makes the following changes:

1. Administrative Changes Associated with C 2.5.4, Remediation - Closure:

The Contractor shall move specified activities from the Recovery Act funded portion of this contract (CLIN 6) to the Base funded portion (CLIN 4) within Work Breakdown Structure (WBS) 040.02.29, Outer Zone. The Contractor shall reschedule activities in the fiscal year detailed by waste site in Attachment 1 to this modification. Costs moving to CLIN 6 shall not exceed the ARRA funds currently obligated within CLIN 4 for the listed activities and their respective WBS detailed in Attachment 1. In addition, the Contractor shall not schedule work activities for specified sites listed within Attachment 1 due to the absence
Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jenise C. Connerly
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED
_____ (Signature of person authorized to sign)	_____ (Signature of Contracting Officer)
	16B. UNITED STATES OF AMERICA
	16C. DATE SIGNED 12/21/2010

NAME OF OFFEROR OR CONTRACTOR
CH2M HILL PLATEAU REMEDIATION COMPANY

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>of regulatory approval.</p> <p>The government anticipates that rescheduling may be handled through administrative modifications to Table B.4-1 under the authority of Contract Clause B.14, Department Of Energy (DOE) Authorization of Work. If the Contractor believes that this direction results in a change pursuant to Contract Clause I.103, FAR 52.243-7, Notification of Changes (Apr 1984), the contractor shall notify the Contracting Officer within 10 days and shall not proceed with changed work.</p> <p>Changes to Table B.4-1, Contract Cost and Contract Fee, and Attachment J.11, Supplemental Work Description Tables, associated with this administrative change will be made in a subsequent modification. The Contractor's WBS for these activities is subject to DOE approval in accordance with the requirements contained in Section C. This administrative change does not modify the American Recovery and Reinvestment Act (ARRA) funds obligated in accordance with Clause B.3, Obligation and Availability of Funds.</p> <p>2. Change Order # 115: In accordance with FAR 52.243-2, Changes - Cost Reimbursement, Section C, Subsection C.2.5.4, Remediation - Closure, CHPRC shall proceed with ARRA work as shown in Attachment 2 to this modification not to exceed \$560,000.00 in accordance with Clause B.3 Obligation and Availability of Funds, prior to the definitization of this change in accordance with the referenced clause. CHPRC shall prepare and submit a proposal for Change Order 115. The definitization schedule for Change Order 115 is provided in Attachment 4 to this modification.</p> <p>3. Change Order # 116: In accordance with FAR 52.243-2, Changes - Cost Reimbursement, Section C, Subsection C.2.5.4, Remediation - Closure, CHPRC shall proceed with ARRA work as shown in Attachment 3 to this modification not to exceed \$235,000.00 in accordance with Clause B.3 Obligation and Availability of Funds, prior to the definitization of this change in accordance with the referenced clause. CHPRC shall prepare and submit a proposal for Change Order 116. The definitization schedule for Change Order 116 is Continued ...</p>				

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
DE-AC06-08RL14788/135

PAGE OF
3 3

NAME OF OFFEROR OR CONTRACTOR
CH2M HILL PLATEAU REMEDIATION COMPANY

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>provided in Attachment 4 to this modification.</p> <p>All other terms and conditions remain the same. End of modification. Period of Performance: 06/19/2008 to 09/30/2013</p>				

The following waste sites remediation activities are being rescheduled as follows:

Waste Site	Waste Site Description	*Fiscal Year Reprioritization	Work Breakdown Structure (WBS)
216-A-25	Gable Mt. Pond, Contaminated Soil Northwest of Gable Mt. Pond	Begin Work 2014	04.02.29.03.06
216-B-53A	216-B-53A, 216-B-53A Trench, PRTR Trench	Begin Work 2014	04.02.29.03.03
216-B-53B	216-B-54, 216-B-54 Trench	Begin Work 2014	04.02.29.03.03
216-B-58	216-B58, 216-B-58 Trench, 216-B-59 Crib	Begin Work 2014	04.02.29.03.03
216-N-8	216-N-1, Weset Lake, West Pond, 216-N-8 Pond, Honeyhill Pond, Seepage Pond	Begin Work 2014	04.02.29.03.03
600-268	600-268, 200 East Pipe Yard Drum Accumulation Area, Pipe Laydown Area Accumulation Area	Begin Work 2014	04.02.29.03.03
600-217	600-217, H-61-H Anti-Aircraft Artillery Site Sewer System	Begin Work 2014	04.02.29.03.03

Current regulatory documents do not list the sites below and therefore are being completely removed from Contract work activities due to the absence of regulatory approval.

Waste Site	Waste Site Description	*Fiscal Year Reprioritization	Work Breakdown Structure (WBS)
600-219	H-61-R Radar Site	Removed from scope	04.02.29.03.03
600-254	251-W Abandoned Substation Mineral Oil Underground Pipelines	Removed from scope	04.02.29.03.03
600-237	Gable Pond (216-A-25) North and South Borrow Pits	Removed from scope	04.02.29.03.03
600-118 *Recently consolidated with Waste Site Gable Mt. Pond, 216-A-25.	Hot Spot Northwest of Gable Mt. Pond, Contaminated Soil Northwest of Gable Mt. Pond	Removed from scope	04.02.29.03.06

CHANGE ORDER #: 115	CONTRACT NUMBER: DE-AC06-08RL14788
TITLE OF CHANGE: 200-MG-1 OPERABLE UNIT WASTE SITE 200-W-33 AMERICAN RECOVERY AND REINVESTMENT ACT WORK SCOPE	
DESCRIPTION OF CHANGE: SOW Section: C.2.5.4, Remediation - Closure WBS: 040.02.29.03, Remediation, Treatment and Disposal (RTD) The Contractor shall remediate the Outer Zone Waste Site 200-W-33 in accordance with Contract Section C.2.5.4 and in accordance with the <i>Engineering Evaluation/Cost Analysis for the 200-MG-1 Operable Unit Waste Sites (EE/CA)</i> , DOE/RL-2008-44, Revision 0, which provides for Waste Site 200-W-33 to be transferred to RTD in the event removal action levels are exceeded. CHPRC shall proceed with work not to exceed \$560,000.00 from funds allotted for Decision Document activities for 200-MG-1 Operable Unit Waste Site 200-W-33, American Recovery and Reinvestment Act work scope in accordance with Clause B.3 "Obligation and Availability of Funds," prior to the definitization of this change in accordance with the referenced clause. Assumptions: 200-W-33 site area is 308ft. length x 220ft. width equaling 67,760 sq. ft.; with an excavation depth of 2 ft.; and estimated ERDF volume of 9,413 tons.	

CHANGE ORDER #: 116	CONTRACT NUMBER: DE-AC06-08RL14788
TITLE OF CHANGE: 200-MG-1 OPERABLE UNIT WASTE SITE 600-218 AMERICAN RECOVERY AND REINVESTMENT ACT WORK SCOPE	
<p>DESCRIPTION OF CHANGE:</p> <p>SOW Section: C.2.5.4 , Remediation - Closure</p> <p>WBS: 040.02.29.03, Remediation, Treatment and Disposal (RTD)</p> <p>The Contractor shall remediate the Outer Zone Waste Site 600-218 in accordance with Contract Section C.2.5.4 and in accordance with the <i>Engineering Evaluation/Cost Analysis for the 200-MG-1 Operable Unit Waste Sites (EE/CA)</i>, DOE/RL-2008-44, Revision 0, which provides for Waste Site 600-218, to be transferred to RTD in the event removal action levels are exceeded. The Contractor shall proceed with work not to exceed \$235,000.00 from funds allotted for Decision Document activities for 200-MG-1 Operable Unit Waste Site 600-218 American Recovery and Reinvestment Act work scope in accordance with Clause B.3 "Obligation and Availability of Funds," prior to the definitization of this change in accordance with the referenced clause.</p> <p>Assumptions:</p> <p>600-218 site area is 243ft. length x 67ft. width equaling 16,181 sq. ft.; with an excavation depth of 2.5 ft.; and estimated ERDF volume of 2,942 tons.</p>	

The following definitization schedule is established for Change Orders 115 and 116:

<u>Action</u>	<u>Date*</u>
Contractor submits technical, cost and fee proposal	45 days
Commence negotiations	130 days
Mutual agreement on definitization	140 days
**Contractor submits certificate of current cost or pricing data	140 days
Execute definitization contract modification	150 days

**Date is specified as the number of calendar days after contractor receipt of this modification.*

***Contractor shall submit certified cost or pricing data if proposal exceeds \$700,000.00.*