

| AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | | | | 1. CONTRACT ID CODE | PAGE OF PAGES |
|---|--|---|--|---|---------------|
| 2. AMENDMENT/MODIFICATION NO. M026 | | 3. EFFECTIVE DATE See Block 16C | 4. REQUISITION/PURCHASE REQ. NO. N/A | 1 2 | |
| 6. ISSUED BY U.S. Department of Energy Richland Operations Office P. O. Box 550, MSIN A7-80 Richland, WA 99352 | | 7. ADMINISTERED BY (If other than Item 6) Same as item 6. | 5. PROJECT NO. (If applicable) | | |
| 8. NAME AND ADDRESS OF CONTRACTOR (No. Street, county, State and ZIP Code) CH2M Hill Plateau Remediation Company P.O. Box 1600 Richland, WA 99352-1600 | | | (4) | 9A. AMENDMENT OF SOLICITATION NO. | |
| | | | | 9B. DATED (SEE ITEM 11) | |
| | | | √ | 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-08RL14788 | |
| | | | | 10B. DATED (SEE ITEM 11) 06/19/2008 | |
| CODE | | FACILITY CODE | | | |

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning one (1) copy of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and data specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See modification attachments

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

| | |
|-----|---|
| (4) | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. |
| X | 1.102 – FAR 52.243-2, Changes – Cost Reimbursement |
| | B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). |
| | C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: |
| | D. OTHER Specify type of modification and authority) |


E. IMPORTANT: Contractor is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Change Order #12: In accordance with FAR 52.243-2, Changes – Cost Reimbursement, Section C, Table C.5, Summary of Contract Deliverables, item C.3.1.2.2-1, Initial Performance Measurement Baseline, is changed as shown on page 2.

The release associated with this change is included on page 2. Replacement page C-76, and subsequent pages affected by the change, C-77, and C-78 are provided with this modification.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

| | | | |
|--|------------------------------------|--|------------------------------------|
| 15A. NAME AND TITLE OF SIGNER (Type or print) John Lutton Pres. + CEO | | 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) JENISE C. CONNERLY | |
| 15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign) | 15C. DATE SIGNED 1/29/08 | 16B. UNITED STATES OF AMERICA BY Jenise C Connerly (Signature of Contracting Officer) | 16C. DATE SIGNED 3/13/09 |

The following revisions are included with this modification:

Section C, Table C.5, Summary of Contract Deliverables, is modified as follows shown with deletions in strikethrough text and additions shown as underlined text:

from:

| | | | | |
|-------------|--|---------|---------|---|
| C.3.1.2.2-1 | Initial Performance Measurement Baseline | Approve | 60 days | 180 Days after contract Notice to Proceed |
|-------------|--|---------|---------|---|

to:

| | | | | |
|-------------|--|---------|------------------------------|--|
| C.3.1.2.2-1 | Initial Performance Measurement Baseline <u>(IPMB)</u> | Approve | 60 <u>90</u> days | 180 Days after contract Notice to Proceed <u>April 30, 2009⁵</u> |
|-------------|--|---------|------------------------------|--|

New Footnote:

⁵The Deliverable Due Date for C.3.1.2.2-1, IPMB, may be further extended by DOE if DOE notifies the contractor of the revised date not less than 90 days prior to April 30, 2009.

By signature on this modification, the Contractor agrees to the following Contractor's Statement of Release:

In consideration of the modifications agreed to herein as complete equitable adjustments for the Contractor's request to delay the submittal of Deliverable C.3.1.2.2-1, Initial Performance Measurement Baseline, and the government's request for additional time to review this same deliverable, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to this change.

| Deliverable Number | Deliverable | DOE | | Deliverable Due Date ¹ |
|--------------------|--|---------|----------------------------|--|
| | | Action | Response Time ² | |
| C.2.4.1.2-1 | Changes to document containing key physical, chemical, and other parameters/assumptions associated with modeling the fate and transport of environmental contaminants | Approve | 60 days | As Required |
| C.2.4.1.2-2 | Site Specification document | Approve | 60 days | As Required |
| C.2.4.1.2-3 | Prepare a process to manage risk assessment activities across the Hanford site. | Approve | 60 days | 180 days after completion of Transition |
| C.2.4.5-1 | Annual Groundwater Monitoring Report | Approve | 30 days | Annually |
| C.2.4.6-1 | Removal Action Documentation <ul style="list-style-type: none"> • Sampling and Analysis Plan • Engineering Evaluation/Cost Analysis • Removal Action Work Plan Remedial Action Documentation <ul style="list-style-type: none"> • Remedial Investigation/Feasibility Study Work Plan • Remedial Investigation Report • Feasibility Study Report • Proposed Plan Report • Remedial Design/Remedial Action Work Plan | Approve | 30 days for each document | As Required |
| C.2.5.3-1 | Plan for sequencing and structuring the content of Records of Decision and other disposition decision documents | Review | 60 days | 360 days after completion of Transition |
| C.2.5.3-2 | Plan for sequencing geographical zone remediation activities | Review | 60 days | At DOE Direction |
| C.2.5.3-3 | Conceptual Design Report for each Central Plateau geographical zone | Approve | 60 days | At DOE Direction |
| C.3.1.1-1 | Project Execution Plan (PEP) | Approve | 30 days | 30 days after contract Notice to Proceed |
| C.3.1.2.2-1 | Initial Performance Measurement Baseline (IPMB) | Approve | 90 days | April 30, 2009 ⁵ |
| C.3.1.2.2-2 | Performance Measurement Baseline annual updates | Approve | 60 days | Annually |
| C.3.1.2.3-1 | PRC Performance Measurement Baseline Change Control Process | Approve | 30 days | 30 days after contract Notice to Proceed |
| C.3.1.3.1-1 | Monthly Performance Report | Review | N/A | Last Tuesday of each month |
| C.3.1.4-1 | Risk Management Plan | Approve | 30 days | 30 days after contract Notice to Proceed |

⁵ The Deliverable Due Date for C.3.1.2.2-1, IPMB, may be further extended by DOE if DOE notifies the contractor of the revised date not less than 90 days prior to April 30, 2009.

| Deliverable Number | Deliverable | DOE | | Deliverable Due Date ¹ |
|--------------------|---|-------------|----------------------------|---|
| | | Action | Response Time ² | |
| C.3.1.5.1-1 | List of standards to be used in the design of facilities and equipment | Approve | 60 days | At DOE Direction |
| C.3.1.5.2-1 | Procurement, Construction, and Acceptance Testing Plan | Approve | 60 days | At DOE Direction |
| C.3.1.5.2-2 | Purchasing System | Approve | 60 days | At DOE Direction |
| C.3.1.5.2-3 | Construction and Acceptance Testing Program | Approve | 60 days | At DOE Direction |
| C.3.1.5.2-4 | As-built Program Description | Approve | 60 days | At DOE Direction |
| C.3.2-1 | Adopted ISMS/EMS Description | Information | N/A | 30 days after contract Notice to Proceed |
| C.3.2-2 | ISMS/EMS Description | Approve | 90 days | 270 days after completion of Transition |
| C.3.2-3 | ISMS/EMS Description Updates | Approve | 60 days | Annually, or as required |
| C.3.2-4 | Authorization Agreements (AA) | Approve | 60 days | Annually |
| C.3.2-5 | ISMS/ESH&Q Performance Objectives, Measures, and Commitments | Approve | 60 days | Annually |
| C.3.2.1-1 | Environmental Protection and Compliance Plan | Approve | 30 days | 30 days after contract Notice to Proceed |
| C.3.2.2-1 | Revise existing Safety Basis documentation for Hazard Category 1, 2, and 3 nuclear facilities | Approve | 120 days | Within 12 months of award and annually thereafter |
| C.3.2.2-2 | Adopted Unreviewed Safety Question (USQ) Process | Approve | 30 days | 30 days after contract Notice to Proceed |
| C.3.2.2-3 | Unreviewed Safety Question (USQ) Process | Approve | 60 days | 180 days after completion of Transition |
| C.3.2.3-1 | Adopted Worker Safety and Health Program | Approve | 30 days | 30 days after contract Notice to Proceed |
| C.3.2.3-2 | Worker Safety and Health Program | Approve | 90 days | 180 days after completion of Transition |
| C.3.2.3-3 | Adopted Radiation Protection Program (RPP) | Approve | 30 days | 30 days after contract Notice to Proceed |
| C.3.2.3-4 | Radiation Protection Program (RPP) | Approve | 180 days | 180 days after completion of Transition |
| C.3.2.3-5 | Adopted Chronic Beryllium Disease Prevention (CBDP) Program | Approve | 30 days | 30 days after contract Notice to Proceed |
| C.3.2.4-1 | Adopted QA Program(s) | Approve | 30 days | 30 days after contract Notice to Proceed |

| Deliverable Number | Deliverable | DOE | | Deliverable Due Date ¹ |
|--------------------|---|-------------|----------------------------|--|
| | | Action | Response Time ² | |
| C.3.2.4-2 | QA Program(s) | Approve | 90 days | 180 days after completion of Transition |
| C.3.2.4-3 | Adopted Assurance System Description | Information | 30 days | 30 days after contract Notice to Proceed |
| C.3.2.4-4 | Assurance System Description | Approve | 90 days | 180 days after completion of Transition |
| C.3.4.1-1 | External Affairs Program Description | Approve | 30 days | 30 days after contract Notice to Proceed and updated annually (12/1) |
| C.4-1 | Government-Furnished Services and Information Request | Review | 30 days | Annually, prior to each fiscal year |
| C.4-2 | Government-Furnished Services and Information Request -- Update | Review | 30 days | Prior to each quarter |