

Modification Purpose:

The purpose of this modification is to:

1. Direct Bechtel National Inc. (BNI) to proceed with establishing the fourth (4th) floor of the Project Office at 2435 Stevens Center Place, Richland, WA 99354 for federal staff to occupy consistent with offices as noted in Section C, Standard 3 paragraph (e). The office space shall be available for use as soon as reasonably possible.

BNI shall invoice using the new funds (PD) as obligated in this modification for the establishment of said offices to include but not limited to the configuration and wiring as appropriate, and future lease costs associated with the 4th floor. Existing project funds shall be invoiced for the BNI staff to vacate said offices.

BNI is directed to ensure the proper Change Order Accounting is utilized consistent with Clause I.83 FAR 52.243-6 CHANGE ORDER ACCOUNTING (APR 1984).

The Office of River Protection (ORP), Contracting Officer will provide a definitization schedule at a later date and/or as outlined in future modification(s).

2. Update Section B – Supplies or Services and Prices/Costs to obligate \$300,000 in incremental funds as outlined below in Modification Description.
3. Update Section C – Statement of Work, Standard 3, Subparagraph (e).

Modification Description:

1. BNI is directed to proceed with the establishment of the 4th floor of the Project Office at 2435 Stevens Center Place, Richland, WA 99354. Said space shall be for federal staff to occupy. Floor plan specifications are as noted in attachment 1, 4th Floor Plan.
2. Section B - Supplies or Services and Prices/Costs
 - a. The total amount of funds obligated to this contract is increased by \$300,000 from \$6,202,326,590.17 to \$6,202,626,590.17.
 - b. The table in Clause B.2(a) "Obligation and Availability of Funds" is deleted in entirety and replaced with the following table, which reflects the new total amount of funding by control point, the IEWO funding, and the total funding obligated to the contract thru this modification:

Description	Appropriation Symbol	B&R No. (Control Point)	Budget Authority
	1250	1110401	\$3,006,205,907.70
LAW	1250	1111183	\$637,493,176.65
LAB	1250	1111184	\$207,770,269.14
BOF	1250	1111185	\$261,701,543.87
HLW	1250	1111186	\$559,525,441.15
PT	1250	1111187	\$840,360,534.66

LAW	1250	1111241	\$104,978,476.14
LAB	1250	1111242	\$54,988,897.26
BOF	1250	1111243	\$5,987,799.34
HLW	1250	1111244	\$198,741,241.83
PT	1250	1111245	\$250,194,585.43
PD	1250	1110462	\$300,000.00
Budgetary Control Points Thru A177			\$6,128,247,873.17
IEWO Identification Numbers		Funding/ Through Amendment #	
M0SRLE60 Funding (SRNS/SRNL)		\$74,049,617.00 (36)	
M0SRV00028 Funding (SRNS)		\$115,000.00 (0)	
M0SRV00036 Funding (WSRC)		\$186,500.00 (2)	
M0SRV00042 Funding (ORNL)		\$27,600 (0)	
IEWO Funding			\$74,378,717.00
Total Obligated Funding			\$6,202,626,590.17

3. Updated Section C – Statement of Work, Standard 3, Subparagraph (e) as follows:

From:

...

In order to improve communications, the Contractor shall provide dedicated office space in the Contractor's design facility for five (5) DOE staff.

To:


...

In order to improve communications, the Contractor shall provide dedicated office space in the Contractor's design facilities for DOE staff on the fourth (4th) floor of the Project Office and other facilities as may be necessary.

All other terms and conditions remain unchanged.

(End of Modification)

A177- Attachment 2
4th Floor Plan



377
6