

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE 1 OF PAGES 2
---	--	---------------------	---------------------------------

2. AMENDMENT/MODIFICATION NO. M117	3. EFFECTIVE DATE (M/D/Y) See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
--	---	----------------------------------	--------------------------------

6. ISSUED BY U.S. Department of Energy Office of River Protection P. O. Box 450, MS H6-60 Richland, WA 99352	7. ADMINISTERED BY (If other than Item 6)
--	---

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP code) Bechtel National, Inc. 2435 Stevens Center Place Richland, WA 99352	<input type="checkbox"/>	9A. AMENDMENT OF SOLICITATION NO.
	<input type="checkbox"/>	9B. DATED (SEE ITEM 11)
	<input checked="" type="checkbox"/>	10A. MODIFICATION OF CONTRACT/ ORDER NO. DE-AC27-01RV14136
	<input checked="" type="checkbox"/>	10B. DATED (SEE ITEM 13) December 11, 2000

CODE	FACILITY CODE
------	---------------

11. THIS ITEM APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE DATE AND HOUR SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and amendment and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

**13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS SET FORTH IN ITEM 14.**

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
<input type="checkbox"/>	
<input type="checkbox"/>	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO AUTHORITY OF FAR 43.103(b).
<input checked="" type="checkbox"/>	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO THE AUTHORITY OF: FAR 52.243-2, Changes—Cost-Reimbursement
<input type="checkbox"/>	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

See Continuation Page (s)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) W.S. Elkins BNI Project Director	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Thomas M. Williams Contracting Officer
15B. CONTRACTOR/OFFEROR ORIGINAL SIGNED BY _____ (Signature of person authorized to sign)	15C. DATE SIGNED 3/4/08
16B. UNITED STATES OF AMERICA ORIGINAL SIGNED BY _____ (Signature of Contracting Officer)	16C. DATE SIGNED 3/10/08

Purpose of Modification:

The purpose of this contract modification is for BNI to prepare a cost and schedule estimate for installing a third melter in the low-activity waste (LAW) vitrification facility. A Rough Order of Magnitude (ROM) cost estimate, engineering analysis for the installation of the third melter, and all necessary support systems shall be provided to the Contracting Officer by May 30, 2008.

The cost of this change order is not to exceed \$400,000.00.

Related correspondences are as follow:

- 1) Letter from T.M. Williams, ORP, to N.F. Grover, BNI, "Preparation of a Cost and Schedule Estimate for Installing the Third Melter in the Low-Activity Waste (LAW) Vitrification Facility," 08-WTP-037, February 13, 2008.

Description of Modification:

- 1) The addition of paragraph 15 to Section J- List of Attachments; Attachment J- Advance Understanding on Cost is included as Attachment 1.
- 2) All other terms and conditions remain the same.

14. Prepare a conceptual design report that will provide definitive information on the technical approach, schedule and cost associated with the alternative commissioning strategy of the LAW Vitrification Facility and the necessary support facilities. The scope of the conceptual design is contained in 07-WTP-272, dated January 24, 2008, Subject: Direction to Prepare the Conceptual Design Study and Report to Support Early Commissioning of the Low-Activity Waste (LAW) Vitrification Facility.

The Statement of Work will be reflected in Section C once this Change Order is definitized. **(M115)**

15. Prepare a cost and schedule estimate for installing a third melter in the Low-Activity Waste (LAW) vitrification facility. The scope of work is contained in 08-WTP-037, dated February 13, 2008, Subject: Preparation of a Cost and Schedule Estimate for Installing the Third Melter in the Low-Activity Waste (LAW) Vitrification Facility.

The Statement of Work will be reflected in the Section C once this Change Order is definitized. **(M117)**