

2. AMENDMENT/MODIFICATION NO. <b>239</b>	3. EFFECTIVE DATE (M/D/Y) <b>See Block 16C</b>	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
---	---	----------------------------------	--------------------------------

6. ISSUED BY <b>U.S. Department of Energy Office of River Protection P. O. Box 450, MS H6-60 Richland, WA 99352</b>	7. ADMINISTERED BY (If other than Item 6)
--	---

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP code) <b>Bechtel National, Inc. 2435 Stevens Center Place Richland, WA 99354</b>	<input type="checkbox"/>	9A. AMENDMENT OF SOLICITATION NO.
		9B. DATED (SEE ITEM 11)
	<input checked="" type="checkbox"/>	10A. MODIFICATION OF CONTRACT/ ORDER NO. <b>DE-AC27-01RV14136</b>
		10B. DATED (SEE ITEM 13) <b>December 11, 2000</b>
CODE 396A5	FACILITY CODE 153392068	

**11. THIS ITEM APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended,  is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE DATE AND HOUR SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and amendment and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

**13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,  
IT MODIFIES THE CONTRACT/ORDER NO. AS SET FORTH IN ITEM 14.**



CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
<input type="checkbox"/>	
<input type="checkbox"/>	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO AUTHORITY OF FAR 43.103(b).
<input checked="" type="checkbox"/>	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO THE AUTHORITY OF: Clause I.82, "FAR 52.243-2 Changes – Cost Reimbursement (AUG 1987) – Alternate III (APR 1984)"
<input type="checkbox"/>	D. OTHER (Specify type of modification and authority)

**E. IMPORTANT: Contractor**  is not,  is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

See following page(s)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) <b>Frank M. Russo Project Director</b>	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) <del>Ashley T. Morris</del> <b>Ronnie L. Dawson</b> Contracting Officer
15B. CONTRACTOR/OFFEROR  <hr/> <i>(Signature of person authorized to sign)</i>	15C. DATE SIGNED <b>3/28/12</b>
16B. UNITED STATES OF AMERICA BY  <hr/> <i>(Signature of Contracting Officer)</i>	16C. DATE SIGNED <b>4/23/12</b>

**Purpose of Modification:**

The purpose of this modification is to update Contract Section C, *Statement of Work*, C.5, *Description of Contract Requirements and Deliverables*, Table C.5-1.1, *Deliverables*. This modification serves to correct the contract due dates of Deliverables 2.5, *Operations Research Assessment*, and 2.6, *WTP Tank Utilization Assessment*. These changes were agreed to in letter 11-WTP-254 and incorporated into the contract through the execution of Contract Modification No. 230 on September 1, 2011. The changes described herein is made under the authority of Contract Clause I. 82, *FAR 52.243-2 Changes – Cost Reimbursement (AUG 1987) – Alternate III (APR 1984)*, at no additional cost to the Government.

**Description of Modification:**

1. Update Contract Section C, *Statement of Work*, Contract Clause C.5, *Description of Contract Requirements and Deliverables*, Table C.5-1.1, *Deliverables*, and incorporate the following changes:

- Correct the contract due date of Deliverable 2.6, *WTP Tank Utilization Assessment*, from November 2014 to November 2015; and
- Delete contract due date of 6/19/11 for both Deliverables 2.5, *Operations Research Assessment*, and 2.6, *WTP Tank Utilization Assessment*.

Contract Section C, *Statement of Work*, Contract Clause C.5, *Description of Contract Requirements and Deliverables*, Table C.5-1.1, *Deliverables*, is revised as follows:

**FROM:**

2.5	Operations Research Assessment	Standard 2 [Std. 2 (b)(1) & Std. 3 (c)(6)(ii)(A)]	C	D	COR (M131)	12/19/2008, 6/19/2010, 6/19/2011, FEBRUARY of 2012, 2014 and 2016 and after completion of Cold Commissioning and completion of Hot Commissioning (230)
-----	--------------------------------	--	---	---	---------------	--

2.6	WTP Tank Utilization Assessment	Standard 2 [Std. 2 (b)(2)]	C	D	COR (M131)	12/19/2008, 6/19/2010, 6/19/2011, FEBRUARY 2012, NOVEMBER 2013, NOVEMBER 2014, and after completion of Cold Commissioning and completion of Hot Commissioning (230)
-----	---------------------------------	-------------------------------	---	---	---------------	--

TO:

2.5	Operations Research Assessment	Standard 2 [Std. 2 (b)(1) & Std. 3 (c)(6)(ii)(A)]	C	D	COR (M131)	12/19/2008, 6/19/2010, <del>6/19/2011</del> , FEBRUARY of 2012, 2014 and 2016 and after completion of Cold Commissioning and completion of Hot Commissioning (239)
2.6	WTP Tank Utilization Assessment	Standard 2 [Std. 2 (b)(2)]	C	D	COR (M131)	12/19/2008, 6/19/2010, <del>6/19/2011</del> , FEBRUARY 2012, NOVEMBER 2013, NOVEMBER 2015, and after completion of Cold Commissioning and completion of Hot Commissioning (239)

2. **Contractor's Statement of Release:** In consideration of the Modification agreed to herein as complete equitable adjustment, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to the changes as noted in this modification.

3. **All other terms and conditions remain unchanged.**