

2. AMENDMENT/MODIFICATION NO. A025	3. EFFECTIVE DATE (M/D/Y) See Block 16C	4. REQUISITION/PURCHASE REQ. NO. 03RV14136.002	5. PROJECT NO. (If applicable)
--	---	--	--------------------------------

6. ISSUED BY U.S. Department of Energy Office of River Protection P. O. Box 450, MS H6-60 Richland, WA 99352	7. ADMINISTERED BY (If other than Item 6)
--	---

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP code) Bechtel National, Inc. 3000 George Washington Way Richland, WA 99352	<input type="checkbox"/> 9A. AMENDMENT OF SOLICITATION NO. <input type="checkbox"/> 9B. DATED (SEE ITEM 11) <input checked="" type="checkbox"/> 10A. MODIFICATION OF CONTRACT/ ORDER NO. DE-AC27-01RV14136 <input checked="" type="checkbox"/> 10B. DATED (SEE ITEM 13) December 11, 2000
--	--

11. THIS ITEM APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning ___ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGE-MENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE DATE AND HOUR SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and amendment and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required)
See Page 2

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS SET FORTH IN ITEM 14.

<input type="checkbox"/>	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
<input type="checkbox"/>	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO AUTHORITY OF FAR 43.103(b).
<input type="checkbox"/>	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO THE AUTHORITY OF:
<input checked="" type="checkbox"/>	D. OTHER (Specify type of modification and authority) See Page 2

E. IMPORTANT: Contractor is not, is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

See following page(s)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Michael K. Barrett, Contracting Officer		
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY (original signed by)	16C. DATE SIGNED December 12, 2002
_____ (Signature of person authorized to sign)		_____ (Signature of Contracting Officer)	

Block 12 Continuation:

Appropriation Symbol	B&R No.	Dollar Amount
89X0242.91	39EW01J20	\$95,485,149.00

Block 13D Continuation:

This modification is entered into pursuant to authority of:

- A. Section B, Clause B.2, Obligation and Availability of Funds
- B. Section I, Clause I.66, FAR 52.232-22 Limitation of Funds (APR 1984)

Block 14 Continuation:

A. Purpose of the Modification:

The purpose of this modification is to provide an additional obligation of funds in the amount of \$95,485,149.00.

B. Description of the Change:

Clause B.2, *Obligation and Availability of Funds*, the table in paragraph (a) is deleted in its entirety and replaced with the following:

Appropriation Symbol	B&R No.	Total Budget Authority (BA) ¹	Budget Authority Limit ²
89X0242.91	39EW01J20	\$ 1,160,278,579.89	\$ 1,115,483,518.89
89X0242.91	820202	\$ (300,000.00)	\$ (300,000.00)
Total		\$ 1,159,978,579.89	\$ 1,115,183,518.89

C. Contract Value and Contract Funding Summary

Contract Value

Mod. No.	Change			Total		
	Target Cost	Target Fee	Total Contract Value	Target Cost	Target Fee	Total Contract Value
A000	\$ 3,965,000,000	\$ 275,567,500	\$ 4,240,567,500	\$ 3,965,000,000	\$ 275,567,500	\$ 4,240,567,500
A002	\$ -	\$ -	\$ -	\$ 3,965,000,000	\$ 275,567,500	\$ 4,240,567,500
A004	\$ -	\$ -	\$ -	\$ 3,965,000,000	\$ 275,567,500	\$ 4,240,567,500
A006	\$ -	\$ -	\$ -	\$ 3,965,000,000	\$ 275,567,500	\$ 4,240,567,500
A009	\$ -	\$ -	\$ -	\$ 3,965,000,000	\$ 275,567,500	\$ 4,240,567,500
A011	\$ -	\$ -	\$ -	\$ 3,965,000,000	\$ 275,567,500	\$ 4,240,567,500
A012	\$ -	\$ -	\$ -	\$ 3,965,000,000	\$ 275,567,500	\$ 4,240,567,500
A014	\$ -	\$ -	\$ -	\$ 3,965,000,000	\$ 275,567,500	\$ 4,240,567,500
A015	\$ -	\$ -	\$ -	\$ 3,965,000,000	\$ 275,567,500	\$ 4,240,567,500
A017	\$ -	\$ -	\$ -	\$ 3,965,000,000	\$ 275,567,500	\$ 4,240,567,500
A018	\$ -	\$ -	\$ -	\$ 3,965,000,000	\$ 275,567,500	\$ 4,240,567,500
A020	\$ -	\$ -	\$ -	\$ 3,965,000,000	\$ 275,567,500	\$ 4,240,567,500
A021	\$ -	\$ -	\$ -	\$ 3,965,000,000	\$ 275,567,500	\$ 4,240,567,500
A022	\$ -	\$ -	\$ -	\$ 3,965,000,000	\$ 275,567,500	\$ 4,240,567,500
A024	\$ -	\$ -	\$ -	\$ 3,965,000,000	\$ 275,567,500	\$ 4,240,567,500
A025	\$ -	\$ -	\$ -	\$ 3,965,000,000	\$ 275,567,500	\$ 4,240,567,500

Contract Funding

Mod. No.	Total Budget Authority		Fee Accrual		Budget Authority Limit	
	Change	Total	Change	Total	Change	Total
A000	\$ 69,000,000.00	\$ 69,000,000.00	\$ -	\$ -	\$ 69,000,000.00	\$ 69,000,000.00
A002	\$ 92,000,000.00	\$ 161,000,000.00	\$ -	\$ -	\$ 92,000,000.00	\$ 161,000,000.00
A004	\$ 50,000,000.00	\$ 211,000,000.00	\$ -	\$ -	\$ 50,000,000.00	\$ 211,000,000.00
A006	\$ 55,000,000.00	\$ 266,000,000.00	\$ -	\$ -	\$ 55,000,000.00	\$ 266,000,000.00
A009	\$ 48,000,000.00	\$ 314,000,000.00	\$ -	\$ -	\$ 48,000,000.00	\$ 314,000,000.00
A011	\$ 24,800,000.00	\$ 338,800,000.00	\$ 20,604,000.00	\$ 20,604,000.00	\$ 4,196,000.00	\$ 318,196,000.00
A012	\$ 671,427.00	\$ 339,471,427.00	\$ -	\$ 20,604,000.00	\$ 671,427.00	\$ 318,867,427.00
A014	\$ 50,000,000.00	\$ 389,471,427.00	\$ -	\$ 20,604,000.00	\$ 50,000,000.00	\$ 368,867,427.00
A015	\$ 110,000,000.00	\$ 499,471,427.00	\$ -	\$ 20,604,000.00	\$ 110,000,000.00	\$ 478,867,427.00
A017	\$ 56,691,216.89	\$ 556,162,643.89	\$ 1,947,000.00	\$ 22,551,000.00	\$ 54,744,216.89	\$ 533,611,643.89
A018	\$ 178,598,753.00	\$ 734,761,396.89	\$ 9,328,309.00	\$ 31,879,309.00	\$ 169,270,444.00	\$ 702,882,087.89
A020	\$ 145,105,000.00	\$ 879,866,396.89	\$ 6,457,876.00	\$ 38,337,185.00	\$ 138,647,124.00	\$ 841,529,211.89
A021	\$ 103,605,000.00	\$ 983,471,396.89	\$ 6,457,876.00	\$ 44,795,061.00	\$ 97,147,124.00	\$ 938,676,335.89
A022	\$ 2,035,740.00	\$ 985,507,136.89	\$ -	\$ 44,795,061.00	\$ 2,035,740.00	\$ 940,712,075.89
A024	\$ 78,986,294.00	\$1,064,493,430.89	\$ -	\$ 44,795,061.00	\$ 78,986,294.00	\$1,019,698,369.89
A025	\$ 95,485,149.00	\$1,159,978,579.89	\$ -	\$ 44,795,061.00	\$ 95,485,149.00	\$1,115,183,518.89

Schedule Performance & Operational Performance Incentives Will Affect Total Contract Value