



Project MOC

MOC #: PMOC-GC787-ATL-09-0016

Date Initiated: 4/20/2009

Initiator/Author: Broman, Bill

Project Team:	Atlantis Subsea	(?)	Type of Change::	Administrative	(?)
Verifier/Coordinator:	Mack, John G	...	Source of Change:	BP Internal	(?)
Desired Completion Date:	4/24/2009	...	Start Date:	4/20/2009	...
System:	Subsea		External Reference #:		
			Priority:	B (Med)	

Proceed with MOC Process ? Yes No Clarify

Title:

Atlantis Subsea Project Documentation Handover process

Reason for the MOC Request:

Due to the extended time frame for Atlantis Subsea Project operations at DC1 from the Manifold changeout and ongoing development, the completion and final handover of a complete set of Subsea project documentation to Operations has been delayed as a result of continual updates on many documents. Currently the documentation files are maintained in the Operations and Project document storage systems depending upon the stage of completion while at all times still available to any interested party within Atlantis. This is a deviation from the intent of the project to have had a complete set of documentation handed over after start-up of Atlantis. There is an ongoing program to complete and move documents to Operations as they are available.

Describe the MOC Request & Impact on Existing Systems:

It is proposed to formalize the existing process of only transferring to Operations the Subsea Project documentation that has been completed and will not need to be updated in the next couple of years of the ongoing Subsea Project as a result of currently identified project scope. At all times the documentation will be available, in updated form, in either the Project or Operations document storage systems. The intent of this proposal is to eliminate the need for repeated document handovers between the Project and Operations. This proposal will have no impact on access to documents by the Atlantis project and will not impact access to any documentation required for regulatory purposes. As previously mentioned, this proposal is to maintain the current process being used by Operations and the Subsea project for Subsea Project documentation handover.

BUSINESS CONFIDENTIAL



Project MOC Reviews

! Comments have been added for this MOC

Review	Responsible Person	Disposition		Completed By
HSER		<input type="radio"/> Agree	<input type="radio"/> Disagree	
Subsurface		<input type="radio"/> Agree	<input type="radio"/> Disagree	
Marine		<input type="radio"/> Agree	<input type="radio"/> Disagree	
Subsea		<input type="radio"/> Agree	<input type="radio"/> Disagree	
Topsides	Taylor, Alastair	<input checked="" type="radio"/> Agree	<input type="radio"/> Disagree	DeJohn, Kenneth P
Project Services	Naseman, Bill E	<input checked="" type="radio"/> Agree	<input type="radio"/> Disagree	Naseman, Bill E
Project Leadership	Broman, Bill	<input checked="" type="radio"/> Agree	<input type="radio"/> Disagree	Broman, Bill
Construction		<input type="radio"/> Agree	<input type="radio"/> Disagree	
Commissioning		<input type="radio"/> Agree	<input type="radio"/> Disagree	
Drilling		<input type="radio"/> Agree	<input type="radio"/> Disagree	
Completions		<input type="radio"/> Agree	<input type="radio"/> Disagree	
Operations	Lowe, Jon	<input checked="" type="radio"/> Agree	<input type="radio"/> Disagree	Lowe, Jon
Hull and Mooring		<input type="radio"/> Agree	<input type="radio"/> Disagree	
Process and Utility		<input type="radio"/> Agree	<input type="radio"/> Disagree	
Technical Authority		<input type="radio"/> Agree	<input type="radio"/> Disagree	
		<input type="radio"/> Agree	<input type="radio"/> Disagree	
		<input type="radio"/> Agree	<input type="radio"/> Disagree	
		<input type="radio"/> Agree	<input type="radio"/> Disagree	

**BUSINESS
CONFIDENTIAL**



Project MOC Approval

Please select the approval levels required for this MOC:

Level1

Level2

Level3

Level 1 Approvals:

! Comments have been added for this MOC

Approver		Disposition			Date	Approved By
Todd, Simon P	...	<input checked="" type="radio"/> Approve	<input type="radio"/> Cancel	<input type="radio"/> Clarify	7/6/2009	Todd, Simon P
	...	<input type="radio"/> Approve	<input type="radio"/> Cancel	<input type="radio"/> Clarify		
	...	<input type="radio"/> Approve	<input type="radio"/> Cancel	<input type="radio"/> Clarify		

BUSINESS CONFIDENTIAL

