

<b>Change Number</b>	<b>Federal Facility Agreement and Consent Order Change Control Form</b>		<b>Date:</b>										
M-16-04-04	Do not use blue ink. Type or print using black ink.		May 27, 2004										
<b>Originator:</b> K. A. Klein		<b>Phone:</b> (509) 376-7395											
<b>Class of Change:</b>													
<input type="checkbox"/> I - Signatories		<input checked="" type="checkbox"/> II - Executive Manager		<input type="checkbox"/> III - Project Manager									
<b>Change Title:</b>													
Establish Tri-Party Agreement Interim Milestones under the M-016 series milestones to support K Basin Remediation Acceleration													
<b>Description/Justification of Change:</b>													
<p>The Parties have agreed on a series of TPA milestones to measure progress on, and ensure the safe accelerated soil remediation activities associated with the K East and K West Basins nuclear facilities. The milestones described in this change package are considered by the Parties to be a comprehensive pathway to a safe and stable soil remediation and offers net positive environmental benefits. This strategy is consistent with the goals of the Parties to minimize waste handling and reduce risk to human health and the environment.</p> <p>This change establishes interim milestones for the acceleration of soil remediation after the complete removal of the 100 KE and 100 KW Basins. The proposed change is aligned with M-016 major milestone, <i>Complete all Interim Response Actions for the 100 Areas</i> due December 31, 2012.</p> <p>Modifications established by approval of this Tri-Party Agreement Change Request are denoted as <del>strikeout</del> for deletions/modification and <b>shading</b> for new text.</p>													
<table border="1"> <thead> <tr> <th>Milestone</th> <th>Description</th> <th>Date</th> </tr> </thead> <tbody> <tr> <td>M-016-57</td> <td>Initiate Soil Remediation at K East Basin Initiate full scale remedial action of the 100 KE fuel storage basin waste site within one month of completing milestone M-34-32</td> <td>04/30/2007</td> </tr> <tr> <td>M-016-58</td> <td>Initiate Soil Remediation at K West Basin Initiate full scale remedial action of the 100 KW fuel storage basin waste site within one month of completing milestone M-34-00A</td> <td>04/30/2009</td> </tr> </tbody> </table>					Milestone	Description	Date	M-016-57	Initiate Soil Remediation at K East Basin Initiate full scale remedial action of the 100 KE fuel storage basin waste site within one month of completing milestone M-34-32	04/30/2007	M-016-58	Initiate Soil Remediation at K West Basin Initiate full scale remedial action of the 100 KW fuel storage basin waste site within one month of completing milestone M-34-00A	04/30/2009
Milestone	Description	Date											
M-016-57	Initiate Soil Remediation at K East Basin Initiate full scale remedial action of the 100 KE fuel storage basin waste site within one month of completing milestone M-34-32	04/30/2007											
M-016-58	Initiate Soil Remediation at K West Basin Initiate full scale remedial action of the 100 KW fuel storage basin waste site within one month of completing milestone M-34-00A	04/30/2009											
<b>Impact of Change:</b>													
Integrates M-034 and M-016 activities to ensure that the work is conducted in an efficient manner and modifies regulatory requirements governing Hanford response activities. Administrative action required to incorporate this change in to Appendix D of the Tri-Party Agreement.													
<b>Affected Documents:</b>													
The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal planning management, and budget documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi-Year Work Plan; Sitewide Systems Engineering Control Documents; Project Management Plans, and, if appropriate, LDR Report requirements).													
<b>Approvals:</b>													
_____	_____	__ Approved	__ Disapproved										
J. B. Hebdon, RL IAMIT Representative	Date												
_____	_____	__ Approved	__ Disapproved										
N/A	Date												
J. E. Rasmussen, ORP IAMIT Representative	Date												
_____	_____	__ Approved	__ Disapproved										
N. Ceto, EPA IAMIT Representative	Date												
_____	_____	__ Approved	__ Disapproved										
M. A. Wilson, Ecology IAMIT Representative	Date												