

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES	
			1	2
2. AMENDMENT/MODIFICATION NO. 124	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO. 11EM003469	5. PROJECT NO. (If applicable)	
6. ISSUED BY Office of River Protection U.S. Department of Energy Office of River Protection P.O. Box 450 Richland WA 99352	CODE 00603	7. ADMINISTERED BY (If other than Item 6) Office of River Protection U.S. Department of Energy Office of River Protection P.O. Box 450 MS: H6-60 Richland WA 99352	CODE 00603	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) WASHINGTON RIVER PROTECTION SOLUTIONS LLC Attn: DUANE SCHMOKER PO BOX 73 720 PARK BLVD BOISE ID 837290001		(x) 9A. AMENDMENT OF SOLICITATION NO.		
		9B. DATED (SEE ITEM 11)		
		X 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC27-08RV14800		
		10B. DATED (SEE ITEM 13) 05/29/2008		
CODE 806500521	FACILITY CODE			

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended.
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. FAR 52.243-2-Changes-Cost Reimbursement (Aug 1987)
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ 0 _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
See continuation page.
Period of Performance: 06/20/2008 to 09/30/2013

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		Susan E. Bechtol	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA ORIGINAL SIGNED BY	16C. DATE SIGNED
(Signature of person authorized to sign)		(Signature of Contracting Officer)	8/3/2011

Continuation Page, SF30 Block 14

Purpose of Modification:

1. The following change is being made pursuant to FAR 52.243-2, Changes-Cost Reimbursement (AUG 1987):

In accordance with (IAW) contract Clause B.14, *DOE Authorization of Work*, the Contractor is hereby authorized to incur costs, not to exceed \$44,000, to begin work on the Pretreatment Engineering Platform (PEP) removal. A request for proposal was submitted to Washington River Protection Solutions (WRPS) via Office of River Protection (ORP) letter number 11-AMD-153 and WRPS responded with a cost and technical proposal via WRPS letter number WRPS-1103034 R1. IAW the aforementioned proposal, WRPS is directed to begin work on the PEP Removal.

2. The scheduled date to definitize this change order is no later than October 30th, 2011.
3. **All other terms and conditions remain unchanged.**