

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO. 133	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. 11EM004178	5. PROJECT NO. (If applicable)
6. ISSUED BY Office of River Protection U.S. Department of Energy Office of River Protection P.O. Box 450 Richland WA 99352	CODE 00603	7. ADMINISTERED BY (If other than Item 6) Office of River Protection U.S. Department of Energy Office of River Protection P.O. Box 450 MS: H6-60 Richland WA 99352	CODE 00603
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) WASHINGTON RIVER PROTECTION SOLUTIONS LLC Attn: DUANE SCHMOKER PO BOX 73 720 PARK BLVD BOISE ID 837290001		(x) 9A. AMENDMENT OF SOLICITATION NO.	9B. DATED (SEE ITEM 11)
CODE 806500521	FACILITY CODE	x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC27-08RV14800	10B. DATED (SEE ITEM 13) 05/29/2008

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) B.14-DOE Authorization of Work

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

See continuation pages.

Period of Performance: 06/20/2008 to 09/30/2013

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Susan E. Bechtol
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED
16B. UNITED STATES OF AMERICA ORIGINAL SIGNED BY (Signature of Contracting Officer)	16C. DATE SIGNED 9/28/2011

Purpose of Modification:

1. In accordance with contract clause B-14, DOE Authorization of Work, the Contractor is hereby authorized to begin work on sub-Contract Line Item Number (CLIN) 4.5, Transuranic Tank Waste Treatment and Packaging on October 1, 2011. The Contractor is authorized to incur costs with a Not to Exceed (NTE) value of \$196,208 on this task. This Sub-CLIN was priced under the assumption that work would start in FY 2009. Since only a limited scope is authorized for FY 2012, the contract price needs to be renegotiated to reflect the scope likely be authorized. The Contractor shall prepare and submit a cost and technical proposal within 30 days of receipt of this Change Order for this task, and shall identify any other tasks under this sub-CLIN that are contemplated in FY 2012. This authorization is limited to the review and updating of the Class III permit package in accordance with the statement of work below for this specific task:

Performance Measurement Baseline, Work Breakdown Structure Number
5.04.01.06.01.02.

Beginning with the contact-handled Transuranic waste (CH-TRU) draft Waste Isolation Pilot Plant (WIPP) Resource Conservation and Recovery Act (RCRA) Class III Permit modification package(s) developed under a previous tank farm contractor, identify necessary revisions to the permit modification package(s) and related supporting documents. The tanks under consideration for this CH-TRU retrieval, drying, packaging and shipment strategy are:

B-201, B-202, B-203, B-204

T-201, T-202, T-203, T-204

T-104, T-110, T-111

Work collaboratively with ORP and the Carlsbad Field Office (CBFO) and supporting contractors to:

- Revise and reissue the supporting documents.
- Revise the WIPP Class III permit modification package(s) – (in the past, there were two packages, one for the 200 series tanks, and one for the 100 series tanks)

The Contractor shall submit the final draft WIPP Class III permit modification packages(s) to ORP by December 15, 2011.

2. **All other Terms and Conditions remain unchanged.**