

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE		PAGE OF PAGES	
				1 3	
2. AMENDMENT/MODIFICATION NO.		3. EFFECTIVE DATE		4. REQUISITION/PURCHASE REQ. NO.	
196		See Block 16C		10EM002088	
6. ISSUED BY		CODE		7. ADMINISTERED BY (If other than Item 6)	
Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352		00601		CODE 00601	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)		(x) 9A. AMENDMENT OF SOLICITATION NO.		9B. DATED (SEE ITEM 11)	
WASHINGTON CLOSURE HANFORD, LLC Attn: Neil Brosee, President 2620 Fermi Avenue Richland WA 99354					
CODE 167280762		FACILITY CODE		10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-05RL14655	
				10B. DATED (SEE ITEM 13) 03/23/2005	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) I.104, DEAR 970.5204-2, Laws, Regulations, and DOE Directives (Dec. 2000)

E. IMPORTANT: Contractor is not. is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Tax ID Number: 94-1381538



DUNS Number: 167280762

A. The purpose of this modification is to: (1) rescind the Not-to-Exceed (NTE) budget authority of \$100,000.00 which was authorized by DOE in Contract Modification No. 180 (see paragraph B below); (2) to incorporate DOE-0344, Revision 0, Hanford Site Excavating, Trenching, and Shoring, into Contract Attachment J-2, "DOE Directives Applicable to the River Corridor Closure Contract" (see Paragraph C below); and (3) to provide DOE approval of the contractor's implementation schedule for DOE-0344 (see Paragraph D below).

SEE SF30 BLOCK 14 CONTINUATION ON PAGE 2.

Period of Performance: 03/23/2005 to 09/30/2015

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) M.N. Brosee, President		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jewel J. Short	
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED 5/6/10	16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	16C. DATE SIGNED 5-10-10

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

SF 30 BLOCK 14 CONTINUATION:

- B. In accordance with Contract Clause I.70 [FAR 52.243-2, Changes – Cost Reimbursement (Aug 1987), Alternate I (Apr 1984)], Contract Modification No. 180 authorized a Notice to Proceed (NTP) with an NTE budget authority of \$100,000.00 for work scope related to the implementation of Hanford Site Excavating, Trenching, and Shoring. This NTE was requested by WCH with the submittal of WCH-REA-094, dated March 11, 2010 (WCH CCN 149407). WCH has withdrawn WCH-REA-094 by letter dated April 21, 2010 (WCH CCN 150402). This letter states that WCH will continue to perform the implementation of the scope in accordance with the NTP (Contract Modification No. 180) and that the NTE of \$100,000.00 is no longer required. This modification rescinds the NTE budget of \$100,000.00 authorized under Contract Modification No. 180.
- C. In accordance with Contract Clause I.104 [DEAR 970.5204-2 - Laws, Regulations, and DOE Directives (Dec. 2000)], and the mutual agreement of the parties, the following directive is hereby added to Contract Attachment J-2, DOE Directives Applicable to the River Corridor Closure Contract (List B):

DOE-0344, Revision 0	Hanford Site Excavating, Trenching, and Shoring
----------------------	---

Contract replacement page J-4 is attached.

- D. This modification provides DOE approval of the contractor's proposed schedule of six months for implementation of DOE-0344, Hanford Site Excavating, Trenching, and Shoring, as detailed in WCH Letter CCN 149407, dated March 11, 2010, subject: "Request for Equitable Adjustment – WCH-REA-094, Revision 0, Implementation of Hanford Site Wide Excavation, Trenching and Shoring," Attachment A (Page 5).
- E. This modification does not add additional funds to the contract. Accordingly, work under the contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with Clause I.57 - FAR 52.232-22 - Limitation of Funds (Apr 1984).
- F. Contractor Statement of Release: In consideration of the modification agreed to herein as complete equitable adjustment for incorporation of the DOE directive identified in paragraph C above, WCH hereby releases the Government from any and all liability under this contract.

There are no other changes to the terms and conditions of the contract.

End of Modification 196

Directive Identifier	Title
CRD O 460.2A (Supplemented Rev. 0)	Departmental Materials, Transportation, and Packaging Management
CRD M 460.2-1	Radioactive Material Transportation Practices Manual
CRD O 470.2B (Supplemented Rev. 2)	Independent Oversight and Performance Assurance Program
CRD M 470.4-1, Chg 1 (Supplemented Rev. 0)	Safeguards and Security Program Planning and Management
CRD M 470.4-2, Chg 1 (Supplemented Rev. 3)	Physical Protection
CRD M 470.4-4A	Information Security Manual
CRD M 470.4-5	Personnel Security
CRD M 470.4-6, Chg 1 (Supplemented Rev. 0)	Nuclear Material Control and Accountability
CRD O 471.1A (Supplemented Rev. 0)	Identification and Protection of Unclassified Controlled Nuclear Information
CRD O 471.3 (Supplemented Rev. 1)	Identifying and Protecting Official Use Only Information
CRD M 471.3-1	Manual for Identifying and Protecting Official Use Only Information
CRD O 534.1B	Accounting
CRD O 551.1C	Official Foreign Travel
DOE O 5400.5, Chg 2	Radiation Protection of the Public and the Environment
CRD O 5480.19, Chg 2 (Supplemented Rev. 4)	Conduct of Operations Requirements for DOE Facilities
CRD O 5480.20A, Chg 1 (Supplemented Rev. 1)	Personnel Selection, Qualification, and Training Requirements for DOE Nuclear Facilities
DOE-0344, Revision 0	Hanford Site Excavating, Trenching, and Shoring
DOE/RL-0223	RL Emergency Implementing Procedures
DOE/RL-96-68, REV. 2	Hanford Analytical Services Quality Assurance Requirements Documents
DOE/RL-94-02, Rev. 3	Hanford Emergency Management Plan
Final DOE/RL-2002-12, dated September 2001	Hanford Site Radiological Health and Safety Manual
DOE/RL-2008-17	Gable Mountain and Gable Butte Management Plan
RRD 005 Rev. 3	Worker Safety
RRD 006 Rev. 0	Contractor Support to RL Implementation of DOE Order 470.3A, Design Basis Threat Policy
RRD 008 Rev. 2	Quality Assurance Program Requirements
SCSP, July 5, 2005	Site Counterintelligence Support Plan