

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable)  
 202 See Block 16C 10EM002281  
 6. ISSUED BY CODE 00601 7. ADMINISTERED BY (If other than Item 6) CODE 00601

Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) (x) 9A. AMENDMENT OF SOLICITATION NO.  
 WASHINGTON CLOSURE HANFORD, LLC Attn: Neil Brosee, President 2620 Fermi Avenue Richland WA 99354  
 9B. DATED (SEE ITEM 11)  
 X 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-05RL14655  
 10B. DATED (SEE ITEM 13) 03/23/2005  
 CODE 167280762 FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS  
 The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended.  
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)  
 See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE  
 A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.  
 B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).  
 X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.243-2-Changes-Cost Reim (8/87)-Alt I and Mutual Agreement of the Parties  
 D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor  is not,  is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  
 Tax ID Number: 94-1381538  
 DUNS Number: 167280762  
 The purpose of this modification is to:

A. Definitize the following Request for Equitable Adjustment (REA), which was submitted to RL by WCH on April 22, 2009 (WCH CCN 144272): WCH-REA-036, Revision 0, "Remedial Investigation of Hanford Site Releases to the Columbia River Phase III."

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)  
 M.N. Brosee, President Jewel J. Short  
 15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED  
 (Signature of person authorized to sign) 5-29-10 (Signature of Contracting Officer) 6-1-10

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED  
DE-AC06-05RL14655/202

PAGE OF  
2 2

NAME OF OFFEROR OR CONTRACTOR  
WASHINGTON CLOSURE HANFORD, LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>B. The following summarizes the cost and fee negotiated for WCH-REA-036:                      Cost: \$12,115,671.00                      Fee: \$ 843,826.00                      Total: \$12,959,497.00</p> <p>C. This modification does not add additional funds to the contract. Accordingly, work under the contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with Clause I.57 - FAR 52.232-22 - Limitation of Funds (Apr 1984).</p> <p>D. Contractor Statement of Release: In consideration of the modification agreed to herein as complete equitable adjustment for WCH-REA-036, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to WCH-REA-036. The only exception to this release is the following: the Contractor reserves the right to submit a future REA for schedule impact and escalation related to WCH-REA-036.</p> <p>G. The following will be updated in a separate bilateral modification (as applicable): Section B, Table B.1, "Incentive Fee Structure," Table B.2, "Schedule of Quantities and Target Cost," Section C, Table C.1, "River Corridor Work Summary," and Section J, Attachment J-1, "River Corridor Closure Contract Work Scope."</p> <p>There are no other changes to the terms and conditions of the contract.</p> <p>End of Modification 202.</p> <p>Period of Performance: 03/23/2005 to 09/30/2015</p>				