

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE		PAGE OF PAGES	
				1 2	
2. AMENDMENT/MODIFICATION NO. 208		3. EFFECTIVE DATE See Block 16C		4. REQUISITION/PURCHASE REQ. NO. 10EM002454	
6. ISSUED BY Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352		CODE 00601		5. PROJECT NO. (If applicable)	
		7. ADMINISTERED BY (If other than Item 6) Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352		CODE 00601	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) WASHINGTON CLOSURE HANFORD, LLC Attn: Neil Brosee, President 2620 Fermi Avenue Richland WA 99354		(x)		9A. AMENDMENT OF SOLICITATION NO.	
				9B. DATED (SEE ITEM 11)	
		x		10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-05RL14655	
				10B. DATED (SEE ITEM 13) 03/23/2005	
CODE 167280762		FACILITY CODE			

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: I.70-FAR 52.243-2-Changes-Cost Reimbursement (Aug 1987)-Alt I (Apr 1984) and Mutual Agreement of Parties
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Tax ID Number: 94-1381538



DUNS Number: 167280762

The purpose of this modification is to:

A. Definitize the following Request for Equitable Adjustment (REA), which was submitted to RL by WCH on April 8, 2009 (WCH CCN 143904): WCH-REA-060, Revision 0, "128-H-1 Remediation."

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) M.N. Brosee, President		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jewel J. Short	
15B. CONTRACTOR OFFICER  (Signature of person authorized to sign)		16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	
15C. DATE SIGNED 6-28-10		16C. DATE SIGNED 6-28-10	

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
DE-AC06-05RL14655/208

PAGE OF
2 2

NAME OF OFFEROR OR CONTRACTOR
WASHINGTON CLOSURE HANFORD, LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>B. The following summarizes the cost and fee negotiated for WCH-REA-060: Cost: \$1,995,478.00 Fee: \$ 138,980.00 Total: \$2,134,458.00</p> <p>C. Non-Site Specific Support (NSSS) costs and other costs allocable to this work will be negotiated at a later date after completion of the Defense Contract Audit Agency audit of the contractor's proposed NSSS costs and other rates.</p> <p>D. This modification does not add additional funds to the contract. Accordingly, work under the contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with Clause I.57 - FAR 52.232-22 - Limitation of Funds (Apr 1984).</p> <p>E. Contractor Statement of Release: In consideration of the modification agreed to herein as complete equitable adjustment attributable to such facts or circumstances giving rise to WCH-REA-060, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustment attributable to such facts or circumstances giving rise to WCH-REA-060. The only exceptions to this release are the following: (1) differing site conditions as defined in Contract Section B.5(a)(2); and (2) the Contractor reserves the right to submit a future REA for schedule impact and escalation related to WCH-REA-060.</p> <p>F. The following will be updated in a separate bilateral modification (as applicable): Section B, Table B.1, "Incentive Fee Structure," Table B.2, "Schedule of Quantities and Target Cost," Section C, Table C.1, "River Corridor Work Summary," and Section J, Attachment J-1, "River Corridor Closure Contract Work Scope."</p> <p>There are no other changes to the terms and conditions of the contract.</p> <p>End of Modification 208 Period of Performance: 03/23/2005 to 09/30/2015</p>				