

| | | | |
|---|------------------------------------|---|--|
| AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | | 1. CONTRACT ID CODE | PAGE OF PAGES 1 184 |
| 2. AMENDMENT/MODIFICATION NO. 222 | 3. EFFECTIVE DATE See Block 16C | 4. REQUISITION/PURCHASE REQ. NO. 10EM003220 | 5. PROJECT NO. (If applicable) |
| 6. ISSUED BY Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352 | CODE 00601 | 7. ADMINISTERED BY (If other than Item 6) Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352 | CODE 00601 |
| 8. NAME AND ADDRESS OF CONTRACTOR (No. street, county, State and ZIP Code) WASHINGTON CLOSURE HANFORD, LLC Attn: Neil Brosee, President 2620 Fermi Avenue Richland WA 99354 | | (x) 9A. AMENDMENT OF SOLICITATION NO. | 9B. DATED (SEE ITEM 11) |
| CODE 167280762 FACILITY CODE | | x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-05RL14655 | 10B. DATED (SEE ITEM 13) 03/23/2005 |

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

| | |
|-----------|---|
| CHECK ONE | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. |
| | B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). |
| X | C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: I.70-FAR 52.243-2-Changes-Cost Reimbursement (Aug 1987)-Alt I (Apr 1984) |
| | D. OTHER (Specify type of modification and authority) |

E. IMPORTANT: Contractor is not. is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Tax ID Number: 94-1381538

DUNS Number: 167280762

A. The purpose of this modification is to update the following contract sections to reflect the negotiated dollar amounts and work scope for Change Order Nos. REA-005R1, REA-015, REA-019, REA-036, REA-059, REA-060, REA-061, REA-064, REA-070, REA-074, REA-076, REA-077, REA-081, REA-083, and REA-095:

1. Section B - Table B.1 - "Incentive Fee Structure;"
2. Section B - Table B.2 - "Schedule of Quantities and Target Cost;"
3. Section C - Table C.1 - "River Corridor Work Summary;" and
4. Section J - Attachment J-1 - "River Corridor Closure Contract Work Scope."

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

| | |
|---|--|
| 15A. NAME AND TITLE OF SIGNER (Type or print) M.N. Brosee, President | 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jewel J. Short |
| 15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign) | 16B. UNITED STATES OF AMERICA (Signature of Contracting Officer) |
| 15C. DATE SIGNED 10/13/10 | 16C. DATE SIGNED 10-13-10 |

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
DE-AC06-05RL14655/222

PAGE OF
2 184

NAME OF OFFEROR OR CONTRACTOR
WASHINGTON CLOSURE HANFORD, LLC

| ITEM NO. (A) | SUPPLIES/SERVICES (B) | QUANTITY (C) | UNIT (D) | UNIT PRICE (E) | AMOUNT (F) |
|-----------------|--|-----------------|-------------|-------------------|---------------|
| | Details of these changes are included in the SF30 Block 14 Continuation beginning on Page 3 of this modification. Period of Performance: 03/23/2005 to 09/30/2015 | | | | |

SF30 BLOCK 14 CONTINUATION:

B. The following summarizes negotiated cost and fee for the fifteen REAs identified in paragraph A:

| REA | DATE MOD ISSUED | MOD NO. | DESCRIPTION | COST | FEE | TOTAL |
|---|-----------------|---------|---|---------------------|--------------------|---------------------|
| REA-005R1 | 2/10/2010 | 167 | CRD O 151.1C, Comprehensive Emergency Mgmt System | \$400,491 | \$27,893 | \$428,384 |
| REA-015 | 4/26/2010 | 181 | 100 B/C Orphan Sites Remediation | \$1,228,888 | \$85,589 | \$1,314,477 |
| REA-019 | 4/26/2010 | 188 | 300 Area Utility Upgrade (GPP 1, 3, 4, 5, and 6) | \$6,261,557 | \$436,101 | \$6,697,658 |
| REA-036 | 6/1/2010 | 202 | Columbia River Phase III | \$12,115,671 | \$843,826 | \$12,959,497 |
| REA-059 | 2/25/2010 | 169 | 100-H Area Design and Remediation | \$3,567,959 | \$249,674 | \$3,817,633 |
| REA-060 | 6/28/2010 | 208 | 100-H Area Remediation (128-H-1) | \$1,995,478 | \$138,980 | \$2,134,458 |
| REA-061 | 6/28/2010 | 209 | 100-Area Remediation - 100-H-3 and 100-H-4 | \$510,154 | \$35,531 | \$545,685 |
| REA-064 | 3/9/2010 | 170 | 100-D Remediation of 3 Failed Confirmatory Sites | \$4,492,911 | \$312,920 | \$4,805,831 |
| REA-070 | 3/18/2010 | 178 | 100-D Area Remediation 2 | \$5,353,850 | \$372,882 | 5,726,732 |
| REA-074 | 4/26/2010 | 189 | 100-B Partial ISS | \$2,645,702 | \$184,267 | \$2,829,969 |
| REA-076 | 3/3/2010 | 173 | Tribal Use Scenario | \$105,431 | \$7,343 | \$112,774 |
| REA-077 | 8/24/2010 | 219 | EMPI - Primavera Initiative (P6) | \$718,508 | \$50,042 | \$768,550 |
| REA-081 | 8/24/2010 | 220 | Confirmatory Sampling Process for 20 100-N Sites | \$936,891 | \$65,252 | \$1,002,143 |
| REA-083 | 5/25/2010 | 201 | Implementation of CRD O 205.1A, Rev. 4, DOE Cyber Security Management | \$255,421 | \$17,789 | \$273,210 |
| REA-095 | 5/4/2010 | 195 | Five Failed Confirmatory Sampling Sites 100-K | \$40,187 | \$2,813 | \$43,000 |
| TOTAL COST AND FEE (INCREASES TO TABLES B.1 AND B.2) | | | | \$40,629,099 | \$2,830,902 | \$43,460,001 |

C. Section B, Table B.1, *Incentive Fee Structure*, is replaced in its entirety with the revised attached Table B.1. Revisions to Table B.1 are detailed below:

| Element | From | To | Increase |
|---|-----------------|-----------------|--------------|
| Target Cost – CLIN 1 | \$1,863,533,341 | \$1,904,162,440 | \$40,629,099 |
| Target Cost - Total | 2,295,679,331 | 2,336,308,430 | 40,629,099 |
| Target Fee – CLIN 1 | 128,391,940 | 131,222,842 | 2,830,902 |
| Target Fee - Total | 158,419,050 | 161,249,952 | 2,830,902 |
| Maximum Cost Performance Incentive Fee – CLIN 1 | \$251,577,001 | \$257,061,929 | \$5,484,928 |
| Maximum Cost Performance Incentive Fee – Total | \$309,916,710 | \$315,401,638 | \$5,484,928 |

It should be noted that the base used for revisions to Table B.1 identified above is the version from Modification No. 230 (ARRA Phase 3 Definitization). Modification No. 230 contained revisions for cost and fee to CLINs 3 and 4, as well as total cost and fee. However, Modification No. 230 updated only Table B.1; Table B.2 will be updated for ARRA Phase 3 in Modification No. 231. Since Modification No. 222 contains revisions to cost and fee for CLIN 1 and total cost and fee only, and was prepared prior to definitization of ARRA Phase 3, cost and fee for CLINs 3 and 4, as well as total cost and fee, will differ between Tables B.1 and B.2 in this modification only. This discrepancy will be corrected in Modification No. 231.

- D. Section B, Table B.2, *Schedule of Quantities and Target Cost*, is replaced in its entirety with the revised attached Table B.2. The following Work Breakdown Structure (WBS) line items have been changed:
- Page 1 - 100-B/C Area - Fld. Rem.-100 B/C Area Design (WBS 1.03.01.04.01) - CLIN1 amount increased by \$32,395, from \$596,178 to \$628,573. Total Target Cost increased by \$32,395, from \$596,178 to \$628,573. (REA-015)
 - Page 1 - 100-B/C Area - Waste Site Remediation (WBS 1.03.01.02.05 / 1.03.01.03.05) - New Baseline Quantity - 295,235 Tons. Quantity increased by 9,026 Tons, from 286,209 Tons to 295,235 Tons. CLIN1 amount increased by \$836,971 from \$14,543,352 to \$15,380,323. Total Target Cost increased by 836,971, from \$14,543,352 to \$15,380,323. (REA-015)
 - Page 1 - 100-B/C Area - Fld. Rem.-100 B/C Non Site Specific Support (WBS 1.03.01.75.25) - CLIN1 amount increased by \$11,120, from \$12,166,056 to \$12,177,176. Total Target Cost increased by \$11,120, from \$12,166,056 to \$12,177,176. (REA-015)
 - Page 1 - 100-B/C Area - Interim Safe Storage (WBS 1.02.01.01.21) - CLIN1 amount increased by \$2,588,968, from \$13,961,493 to \$16,550,461. Total Target Cost increased by \$2,588,968, from \$13,961,493 to \$16,550,461. (REA-074)
 - Page 1 - 100-D Area - Fld. Rem.-100D Area Design (WBS 1.03.02.04.01) - CLIN1 increased by \$46,018, from \$394,433 to \$440,451. Total Target Cost increased by \$46,018, from \$394,433 to \$440,451. (REA-064)
 - Page 1 - 100-D Area - Waste Site Remediation (WBS 1.03.02.02.05 / 1.03.02.03.05) - New Baseline Quantity - 547,990 Tons. Quantity increased by 160,111 Tons, from 387,879 Tons to 547,990 Tons. CLIN1 increased by 5,379,519 from \$25,991,410 to \$31,370,929. Total Target Cost increased by \$5,379,519 from \$25,991,410 to \$31,370,929. (REAs 064 and 070)
 - Page 1 - 100-D Area - Fld. Rem.-100 D Non Site Specific Support (WBS 1.03.02.75.25 / .28) - CLIN1 increased by \$4,716, from \$25,041,941 to \$25,046,657. Total Target Cost increased by \$4,716, from \$27,535,596 to \$27,540,312. (REA-064)
 - Page 1 - 100-F Area - Fld. Rem.-100 F Area Design (WBS 1.03.03.04.01) - WBS corrected to read 1.03.03.04.01/.02. There is no dollar impact.
 - Page 1 - 100-F Area - Fld. Rem.-100 F Non Site Specific Support (WBS 1.03.03.75.25) - WBS corrected to read 1.03.03.75.25/.26. There is no dollar impact.
 - Page 2 - 100-H Area - Fld. Rem.-100 H Area Design (WBS 1.03.04.04.01) - CLIN1 increased by \$104,468, from \$66,914 to \$171,382. Total Target Cost increased by \$104,468, from \$66,914 to \$171,382. (REA-059)
 - Page 2 - 100-H Area - Waste Site Remediation (WBS 1.03.04.02.05 / 1.03.04.03.05) - New Baseline Quantity - 189,974 Tons. Quantity increased by 97,475 Tons, from 92,499 Tons to 189,974 Tons. CLIN1 increased by \$3,242,892, from \$3,760,897 to \$7,003,789. Total Target Cost increased by \$3,242,892, from \$3,760,897 to \$7,003,789. (REAs 059, 060, and 061)
 - Page 2 - 100-H Area - Fld. Rem.-100 H Non Site Specific Support (WBS 1.03.04.75.25) - CLIN1 increased by \$27,982, from \$4,391,015 to \$4,418,997. Total Target Cost increased by \$27,982, from \$4,391,015 to \$4,418,997. (REA-060)
 - Page 2 - 100-K Area - Fld. Rem.-100 K Area Design (WBS 1.03.05.04.01) - CLIN1 increased by \$39,009, from \$420,096 to \$459,105. Total Target Cost increased by \$39,009, from \$420,096 to \$459,105. (REA-095)
 - Page 2 - 100-K Area - Fld. Rem.-100K Non Site Specific Support (WBS 1.03.05.75.25) - WBS corrected to read 1.03.05.75.25/.28. There is no dollar impact.

- Page 2 - 100-N Area - Confirmatory Sampling Sites (WBS 1.03.06.01.03) - New Baseline Quantity - 32 EA. Quantity increased by 20 EA, from 12 EA to 32 EA. CLIN1 increased by \$888,075, from \$1,158,595 to \$2,046,670. Total Target Cost increased by \$888,075, from \$1,158,595 to \$2,046,670. (REA-081)
- Page 2 - 100-N Area - Fld. Rem.-100N Non Site Specific Support (WBS 1.03.06.75.25) - CLIN1 increased by \$10,286, from \$10,355,803 to \$10,366,089. Total Target Cost increased by \$10,286, from \$10,355,803 to \$10,366,089. (REA-081)
- Page 3 - 100 Area Remaining Sites - Fld. Rem.-100 Area RS Design (WBS 1.03.07.04.01) - WBS corrected to read 1.03.07.04.01/.02. There is no dollar impact.
- Page 3 - 100 Area Remaining Sites - Fld. Rem.-100 Area RS Non Site Specific Support (WBS 1.03.07.75.25) - WBS corrected to read 1.03.07.75.25/.26/.28. There is no dollar impact.
- Page 3 - Waste Operations - Waste Ops - Operations/Disposal/Treatment (CLIN #1) (WBS 1.04.01.02.31) - Waste Ops-Disposal - Baseline Quantity increased by 266,830 Tons, from 4,379,488 Tons to 4,646,318 Tons - CLIN1 amount increased by \$4,338,126, from \$142,428,414 to \$146,766,540. Total Target Cost increased by \$4,338,126, from \$142,428,414 to \$146,766,540. (REAs 059, 060, 061, 064, 070, 015, and 074)
- Page 3 - Waste Operations - Waste Ops - Disposal/Treatment (CLIN #4) (WBS 1.04.01.02.37.01) - WBS corrected to read 1.04.01.02.37/.38. There is no dollar impact.
- Page 3 - Waste Operations - Waste Ops - Transportation (CLIN #1) (WBS 1.04.01.03.37 / 1.04.01.03.38) - Waste Ops-Disposal - Baseline Quantity increased by 266,818 Tons, from 4,300,950 Tons to 4,567,768 Tons - CLIN1 amount increased by \$3,015,049, from \$105,603,896 to \$108,618,945. Total Target Cost increased by \$3,015,049, from \$105,603,896 to \$108,618,945. (REAs 059, 060, 061, 064, 070, 015, and 074)
- Page 3 - Waste Operations - Waste Ops-Management and Support (WBS 1.04.99.01.29 / 1.04.99.02.29 / 1.04.01.02.32) - Waste Ops-Management and Support - CLIN1 amount increased by \$21,131, from \$19,588,632 to \$19,609,763. Total Target Cost increased by \$21,131, from \$22,230,574 to \$22,251,705. (REA-005)
- Page 5 - 600 Area - Fld. Rem.-Design 600 Area (WBS 1.03.14.01.01) - WBS corrected to read 1.03.14.01.01/.02. There is no dollar impact.
- Page 5 - 600 Area - Fld. Rem.-Remediation 618-10 (WBS 1.03.14.01.23) - WBS corrected to read 1.03.14.01.23/.25/.26/.27. There is no dollar impact.
- Page 5 - 600 Area - Fld. Rem.-Remediation 618-11 (WBS 1.03.14.01.24) - WBS corrected to read 1.03.14.01.24/.25. There is no dollar impact.
- Page 5 - 600 Area - Fld. Rem.-600 Area Non Site Specific Support (WBS 1.03.14.75.25) - WBS corrected to read 1.03.14.75.25/.26/.27. There is no dollar impact.
- Page 5 - Operate/Close Utilities - 300 Area (WBS 1.01.07.01.18) - D4-300 Area O&C Utilities - CLIN1 amount increased by \$6,122,224, from \$64,704,463 to \$70,826,687. Total Target Cost increased by \$6,122,224, from \$64,704,463 to \$70,826,687. (REA-019)
- Page 5 - Operate/Close Utilities - D4-Management and Support (WBS 1.01.99.01.29) - D4-Management and Support - CLIN1 amount increased by \$153,272, from \$157,075,384 to \$157,228,656. Total Target Cost increased by \$153,272, from \$157,075,384 to \$157,228,656. (REA-005)
- Page 5 - Final Closure - Fld. Rem.-Management and Support (WBS 1.03.99.01.29) - Fld. Rem.-Management and Support - CLIN1 amount increased by \$149,337, from \$27,656,420 to \$27,805,757. Total Target Cost increased by \$149,337, from \$28,202,932 to \$28,352,269. (REA-005)
- Page 5 - Final Closure - ES/FC-Management and Support (WBS 1.05.01.01.40/.42/.43) - ES/FC-Management and Support - CLIN1 amount increased by \$12,144,414, from \$32,274,382 to \$44,418,795. Total Target Cost increased by \$12,144,414, from \$32,412,617 to \$44,557,030. (REAs 076, 036, and 081)
- Page 6 - Mission Support/General Support - Management and Support (WBS 1.06.01/1.06.02/1.06.03/1.06.04/1.06.05/1.06.06) - MS/GS-Project Integration, Project Services, SHQ, Engineering, Regulatory and Environmental Management and Office of the Project Gen. Manager - CLIN1 amount increased by \$1,473,129, from \$347,469,525 to \$348,942,654. Total

Target Cost increased by \$1,473,129, from \$367,560,602 to \$369,033,731. (REAs 005, 015, 019, 036, 059, 060, 061, 064, 070, 074, 076, 077, 081, 083, and 095)

- Page 6 - TABLE B.2 TOTAL - CLIN 1 amount increased by \$40,629,099, from \$1,863,533,341 to \$1,904,162,440. Total Target Cost increased by \$40,629,099, from \$2,287,732,871 to \$2,328,361,970. For an explanation of the discrepancy between the Total Target Cost identified in Tables B.1 and B.2, please refer to paragraph C above.

E. Section C, Table C.1, *River Corridor Work Summary* – This table is replaced in its entirety. Contract replacement Page C-4 is attached. Revisions to Table C.1 are detailed below (highlighted in red):

FROM:

Table C.1: River Corridor Work Summary

| Activity | 100 Area | | | | | | | 300 Area | 400 Area | 600 Area | Totals |
|---|-------------------------|--------|--------|--------|--------|--------|-----------------|----------|----------|----------|--------|
| | B/C Area | D Area | F Area | H Area | K Area | N Area | Remaining Sites | | | | |
| 1: Transition | Refer to Section C.2.1 | | | | | | | | N/A | N/A | |
| 2: Remediation Design | Refer to Section C.2.2 | | | | | | | | | | |
| 3: Regulatory Documentation | Refer to Section C.2.3 | | | | | | | | | | |
| 4: D4 Facilities | Refer to Section C.2.4 | | | | | | | | | | |
| | 6 | 16 | 2 | 2 | 106 | 114* | 1 | 210 | 30 | 0 | 487 |
| 5: Reactor Interim Safe Storage | Refer to Section C.2.5 | | | | | | | | | | |
| | 1 | 0 | 0 | 1 | 2 | 1* | N/A | N/A | N/A | N/A | 5 |
| 6: Field Remediation | Refer to Section C.2.6 | | | | | | | | | | |
| Liquid Waste Sites | 2 | 6 | 1 | 4 | 5 | 0 | 0 | 0 | 0 | 0 | 18 |
| Waste Sites | 35 | 23 | 35 | 8 | 40 | 81 | 29 | 98 | 2 | 2 | 353 |
| Burial Grounds | 10 | 16 | 8 | 5 | 2 | 0 | 0 | 6 | 0 | 2 | 49 |
| Confirmatory Sampling Sites | 9 | 45 | 30 | 36 | 65 | 12 | 40 | 13 | 0 | 0 | 250 |
| 7: Waste Operations | Refer to Section C.2.7 | | | | | | | | | | |
| 8: Operate and Close Utility Systems | Refer to Section C.2.8 | | | | | | | | | | |
| 9: Surveillance and Maintenance | Refer to Section C.2.9 | | | | | | | | | | |
| 10: Miscellaneous Restoration | Refer to Section C.2.10 | | | | | | | | | | |
| 11: Final Closure and Stewardship | Refer to Section C.2.11 | | | | | | | | | | |
| Totals | 63 | 106 | 76 | 56 | 220 | 208 | 70 | 327 | 32 | 4 | 1,162 |

* N Area - four D4 buildings and one remaining facility moved to ISS. For Table C.1, the five will remain in D4 Facilities. ISS will remain as 1 reactor.

NOTES:

FR Waste Sites – 100 F Area: 100-F-39 is included with 116-F-8. Counted as 2.

FR Liquid Waste Sites – 100 K Area: 100-K-56 is included with 100-K-55. Counted as 2.

FR Waste Sites - Remaining Sites: 600-257 is included with 600-108. Counted as 2.
 D4 – 100 N Area – Four D4 buildings and one remaining facility moved to ISS, for Table C.1, the 5 are still counted as D4.
 ISS – 100 N Area - Five buildings moved from D4, for Table C.1, the 5 are still counted as D4.

TO:

Table C.1: River Corridor Work Summary

| Activity | 100 Area | | | | | | | 300 Area | 400 Area | 600 Area | Totals |
|---|-------------------------|------------|--------|-----------|--------|------------|-----------------|----------|----------|----------|--------------|
| | B/C Area | D Area | F Area | H Area | K Area | N Area | Remaining Sites | | | | |
| 1: Transition | Refer to Section C.2.1 | | | | | | | | N/A | N/A | |
| 2: Remediation Design | Refer to Section C.2.2 | | | | | | | | | | |
| 3: Regulatory Documentation | Refer to Section C.2.3 | | | | | | | | | | |
| 4: D4 Facilities | Refer to Section C.2.4 | | | | | | | | | | |
| | 6 | 16 | 2 | 2 | 106 | 114* | 1 | 210 | 30 | 0 | 487 |
| 5: Reactor Interim Safe Storage | Refer to Section C.2.5 | | | | | | | | | | |
| | 1 | 0 | 0 | 1 | 2 | 1* | N/A | N/A | N/A | N/A | 5 |
| 6: Field Remediation | Refer to Section C.2.6 | | | | | | | | | | |
| Liquid Waste Sites | 2 | 6 | 1 | 4 | 5 | 0 | 0 | 0 | 0 | 0 | 18 |
| Waste Sites | 38 | 32 | 35 | 15 | 40 | 81 | 29 | 98 | 2 | 2 | 372 |
| Burial Grounds | 10 | 16 | 8 | 5 | 2 | 0 | 0 | 6 | 0 | 2 | 49 |
| Confirmatory Sampling Sites | 9 | 45 | 30 | 36 | 65 | 32 | 40 | 13 | 0 | 0 | 270 |
| 7: Waste Operations | Refer to Section C.2.7 | | | | | | | | | | |
| 8: Operate and Close Utility Systems | Refer to Section C.2.8 | | | | | | | | | | |
| 9: Surveillance and Maintenance | Refer to Section C.2.9 | | | | | | | | | | |
| 10: Miscellaneous Restoration | Refer to Section C.2.10 | | | | | | | | | | |
| 11: Final Closure and Stewardship | Refer to Section C.2.11 | | | | | | | | | | |
| Totals | 66 | 115 | 76 | 63 | 220 | 228 | 70 | 327 | 32 | 4 | 1,201 |

* N Area - four D4 buildings and one remaining facility moved to ISS. For Table C.1, the five will remain in D4 Facilities. ISS will remain as 1 reactor.

NOTES:

FR Waste Sites – 100 F Area: 100-F-39 is included with 116-F-8. Counted as 2.

FR Liquid Waste Sites – 100 K Area: 100-K-56 is included with 100-K-55. Counted as 2.

FR Waste Sites - Remaining Sites: 600-257 is included with 600-108. Counted as 2.

D4 – 100 N Area – Four D4 buildings and one remaining facility moved to ISS, for Table C.1, the 5 are still counted as D4.

ISS – 100 N Area - Five buildings moved from D4, for Table C.1, the 5 are still counted as D4.

F. Section J, Attachment J-1, *Table of River Corridor Closure Contract Work Scope*, is replaced in its entirety. The following WBS line items have been added or changed as noted in the column entitled “Assumed Activity Status (h)” and designated by REA number for REAs 005, 015, 019, 036, 059, 060, 061, 064, 070, 074, 076, 077, 081, 083, and 095:

- Page 1 - 100 B/C Area – 100 B/C Area Design – BC Failed Confirmatory Sties Design (WBS 1.03.01.04.01.02) (REA-015)
- Page 5 – 100 Area – 100 B/C – Waste Site Remediation – Remediate Waste Site 100-B-20 (WBS 1.03.01.02.05.20) (REA-015)
- Page 5 – 100 Area – 100 B/C – Waste Site Remediation – Remediate Waste Site 100-B-25 (WBS 1.03.01.02.05.21) (REA-015)
- Page 5 – 100 Area – 100 B/C – Waste Site Remediation – Remediate Waste Site 100-B-28 (WBS 1.03.01.02.05.22) (REA-015)
- Page 8 – 100 Area – 100 B/C Area – Burial Ground Remediation - Fld. Rem.-100 B/C Non Site Specific Support (WBS 1.03.01.75.25.01) (REA-015)
- Page 9 – 100 Area – 100 B/C Area – Interim Safe Storage – 105-B Reactor (ISS) (WBS 1.02.01.01.21.01) (REA-074)
- Page 10 – 100-D Area – Design - Fld. Rem.-100D Area Design (WBS 1.03.02.04.01.01) Design Remediation of 3 Failed Confirmatory Sites (REA-064)
- Page 10 – 100-D Area – Design - 100-D-100 Site Final Characterization (WBS 1.03.02.04.01.02) Design for 10 100-D Area failed confirmatory sites (REA-064)
- Page 18 – 100-D Area – Waste Site Remediation – 100-DR-1 - Remediate Waste Site - 128-D-2 (WBS 1.03.02.02.05.17) 128-D-2 Burn Pit Area (REA-064)
- Page 18 – 100-D Area – Waste Site Remediation – 100-DR-1 - Remediate Waste Site - 128-D-66 (WBS 1.03.02.02.05.18) 100-D-66 1904-DR Spillway, 116-DR-5 Outfall (REA-070)
- Page 18 – 100-D Area – Waste Site Remediation – 100-DR-1 - Remediate Waste Site - 100-D-50:6 (WBS 1.03.02.02.05.20) 100-D-50:6 183-DR Clearwell Pipelines (REA-070)
- Page 18 – 100-D Area – Waste Site Remediation – 100-DR-1 - Remediate Waste Site - 100-D-7 (WBS 1.03.02.02.05.21) 100-D-7 Undocumented Solid Waste Site (REA-070)
- Page 18 – 100-D Area – Waste Site Remediation – 100-DR-1 - Remediate Waste Site - 100-D-50:7 (WBS 1.03.02.02.05.23) 100-D-50:7 183 DR Headhouse Floor Drain (REA-064)
- Page 18 – 100-D Area – Waste Site Remediation – 100-DR-1 - Remediate Waste Site - 100-D-65 (WBS 1.03.02.02.05.25) 100-D-65 1904-D Spillway, 116-D-5 Outfall Spillway (REA-070)
- Page 18 – 100-D Area – Waste Site Remediation – 100-DR-1 - Remediate Waste Site - 1607-D5 (WBS 1.03.02.02.05.26) 1607-D5 Septic System (REA-070)
- Page 18 – 100-D Area – Waste Site Remediation – 100-DR-1 - Remediate Waste Site - 100-D-50:9 (WBS 1.03.02.02.05.28) 100-D-50:9 1607-DR3 Sanitary Sewer Pipelines (REA-064)
- Page 19 – 100-D Area – Waste Site Remediation – 100-DR-2 – Remediate Waste Site – 1607-D1 (WBS 1.03.02.03.05.12) 1607-D1 Septic System (REA-070)
- Page 21 – 100-D Area – Burial Ground Remediation - Fld. Rem.-100 D Non Site Specific Support (WBS 1.03.02.75.25.01) (REA-064)
- Page 33 – 100-H Area Design – 100-HR-2 - Fld. Rem.-100 H Area Design (WBS 1.03.04.04.01.01) Design of 11 failed confirmatory sites & the remediation activities for 4 failed confirmatory waste sites (REA-059)
- Page 37 – 100-H Area – Waste Site Remediation – 100-HR-1 - Remediate Waste Site - 126-H-2 (WBS 1.03.04.02.05.06) (REA-059)
- Page 37 – 100-H Area – Waste Site Remediation – 100-HR-1 - Remediate Waste Site – 1607-H3 (WBS 1.03.04.02.05.07) (REA-059)

- Page 37 – 100-H Area – Waste Site Remediation – 100-HR-1 - Remediate Waste Site – 100-H-3 (WBS 1.03.04.02.05.08) 1716-H Garage Fuel Tank Site (REA-061)
- Page 37 – 100-H Area – Waste Site Remediation – 100-HR-1 - Remediate Waste Site – 100-H-4 (WBS 1.03.04.02.05.09) 1717-H Hot Shop, French Drain, and Contaminated Storage Unit (REA-061)
- Page 38 – 100-H Area – Waste Site Remediation – 100-HR-2 - Remediate Waste Site - 128-H-1 (WBS 1.03.04.03.05.04) 100-H Burning Pit, 100-H Burning Pit No. 1 (REA-060)
- Page 38 – 100-H Area – Waste Site Remediation – 100-HR-2 - Remediate Waste Site – 1607-H1 (WBS 1.03.04.03.05.05) (REA-059)
- Page 38 – 100-H Area – Waste Site Remediation – 100-HR-2 - Remediate Waste Site – 600-151 (WBS 1.03.04.03.05.06) (REA-059)
- Page 38 – 100-H Area – Burial Ground Remediation - Fld. Rem.-100 H Non Site Specific Support (WBS 1.03.04.75.25.01) (REA-060)
- Page 39 – 100-K Area – Design - Fld. Rem.-100K Area Design (WBS 1.03.05.04.01.01) (REA-095)
- Page 68 – 100-N Area – Confirmatory Sampling Sites – 100-NR-1 - Confirmatory Sampling Site - 100-N-85 (WBS 1.03.06.01.03.14) (REA-081)
- Page 68 – 100-N Area – Confirmatory Sampling Sites – 100-NR-1 - Confirmatory Sampling Site - 100-N-86 (WBS 1.03.06.01.03.15) (REA-081)
- Page 68 – 100-N Area – Confirmatory Sampling Sites – 100-NR-1 - Confirmatory Sampling Site - 100-N-88 (WBS 1.03.06.01.03.17) (REA-081)
- Page 69 – 100-N Area – Confirmatory Sampling Sites – 100-NR-1 - Confirmatory Sampling Site - 100-N-89 (WBS 1.03.06.01.03.18) (REA-081)
- Page 69 – 100-N Area – Confirmatory Sampling Sites – 100-NR-1 - Confirmatory Sampling Site - 100-N-90 (WBS 1.03.06.01.03.19) (REA-081)
- Page 69 – 100-N Area – Confirmatory Sampling Sites – 100-NR-1 - Confirmatory Sampling Site - 100-N-91 (WBS 1.03.06.01.03.20) (REA-081)
- Page 69 – 100-N Area – Confirmatory Sampling Sites – 100-NR-1 - Confirmatory Sampling Site - 100-N-92 (WBS 1.03.06.01.03.21) (REA-081)
- Page 70 – 100-N Area – Confirmatory Sampling Sites – 100-NR-1 - Confirmatory Sampling Site - 100-N-93 (WBS 1.03.06.01.03.22) (REA-081)
- Page 70 – 100-N Area – Confirmatory Sampling Sites – 100-NR-1 - Confirmatory Sampling Site - 100-N-94 (WBS 1.03.06.01.03.23) (REA-081)
- Page 70 – 100-N Area – Confirmatory Sampling Sites – 100-NR-1 - Confirmatory Sampling Site - 100-N-95 (WBS 1.03.06.01.03.24) (REA-081)
- Page 70 – 100-N Area – Confirmatory Sampling Sites – 100-NR-1 - Confirmatory Sampling Site - 100-N-96 (WBS 1.03.06.01.03.25) (REA-081)
- Page 71 – 100-N Area – Confirmatory Sampling Sites – 100-NR-1 - Confirmatory Sampling Site - 100-N-97 (WBS 1.03.06.01.03.26) (REA-081)
- Page 71 – 100-N Area – Confirmatory Sampling Sites – 100-NR-1 - Confirmatory Sampling Site - 100-N-98 (WBS 1.03.06.01.03.27) (REA-081)
- Page 71 – 100-N Area – Confirmatory Sampling Sites – 100-NR-1 - Confirmatory Sampling Site - 100-N-99 (WBS 1.03.06.01.03.28) (REA-081)
- Page 71 – 100-N Area – Confirmatory Sampling Sites – 100-NR-1 - Confirmatory Sampling Site - 100-N-100 (WBS 1.03.06.01.03.29) (REA-081)
- Page 72 – 100-N Area – Confirmatory Sampling Sites – 100-NR-1 - Confirmatory Sampling Site - 100-N-101 (WBS 1.03.06.01.03.30) (REA-081)
- Page 72 – 100-N Area – Confirmatory Sampling Sites – 100-NR-1 - Confirmatory Sampling Site - 100-N-102 (WBS 1.03.06.01.03.31) (REA-081)
- Page 72 – 100-N Area – Confirmatory Sampling Sites – 100-NR-1 - Confirmatory Sampling Site - 100-N-103 (WBS 1.03.06.01.03.32) (REA-081)
- Page 72 – 100-N Area – Confirmatory Sampling Sites – 100-NR-1 - Confirmatory Sampling Site - 600-340 (WBS 1.03.06.01.03.34) (REA-081)

- Page 73 – 100-N Area – Confirmatory Sampling Sites – 100-NR-1 - Confirmatory Sampling Site - 600-347 (WBS 1.03.06.01.03.35) (REA-081)
- Page 83 – 100-N Area – Waste Site Remediation - Fld. Rem.-100N Non Site Specific Support (WBS 1.03.06.75.25.01) (REA-081)
- Page 107 – 200 Area – Waste Operations - 200 Area ERDF Waste Ops-Ops/Disp (CLIN #1) - Waste Ops-Disposal (WBS 1.04.01.02.31.01) (REAs 059, 064, 070, 015, 074, 060, 061)
- Page 107 – 200 Area – Waste Operations - 200 Area ERDF Waste Ops-Ops/Disp (CLIN #1) - Waste Ops-Waste Treatment (WBS 1.04.01.02.32.01) (REAs 059, 015, 074)
- Page 107 – 200 Area – Waste Operations - 200 Area ERDF Waste Ops-Ops/Disp (CLIN #1) - Waste Ops-Disposal Support (WBS 1.04.01.02.31.75) (REAs 059, 064, 070, 015, 074, 060, 061)
- Page 109 – 200 Area – Waste Operations - 200 Area ERDF Waste Ops-Trnsptn (CLIN #1) - Waste Ops-Transportation (WBS 1.04.01.03.38.01) (REAs 059, 064, 070, 015, 074, 060, 061)
- Page 109 – 200 Area – Waste Operations - 200 Area ERDF Waste Ops-Trnsptn (CLIN #1) - Waste Ops-Transportation Support (WBS 1.04.01.03.38.75) (REAs 059, 064, 070, 015, 074, 060, 061)
- Page 110 – 200 Area – Waste Operations - 200 Area ERDF Waste Ops-Trnsptn (CLIN #4) - Waste Ops-Management and Support (WBS 1.04.99.01.29 / 1.04.99.02.29 / 1.04.01.02.32) (REA-005)
- Page 156 - Operate/Close Utilities – 300 Area – 300 Area Utilities (WBS 1.01.07.01.18.03) 300 Area Relocation Project (REA-019)
- Page 157 - Surveillance and Maintenance - D4-Management and Support (WBS 1.01.99.01.29.01) (REA-005)
- Page 158 – Final Closure – Miscellaneous Restoration - Fld. Rem.-Management and Support (WBS 1.03.99.01.29.01) (REA-005)
- Page 159 – Final Closure - Independent Closure Reviews - ES/FC-Final Closure (WBS 1.05.01.01.40.01) 100/300 Area Component Baseline Risk Assessment - Development & Implementation of the DOE Tribal Use Scenario (REA-076)
- Page 159 – Final Closure - Independent Closure Reviews - ES/FC-Final Closure (WBS 1.05.01.01.40.01) 100/300 Area Component Baseline Risk Assessment - Remedial Investigation of Hanford Site Releases to the Columbia River (CRC Phase III) (REA-036)
- Page 159 – Final Closure - Independent Closure Reviews - ES/FC - Orphan Site Evaluations (WBS 1.05.01.01.42.01) Data Management - REA 081 (REA-081)
- Page 160 - Mission Support/General Support - MS/GS-Project Services (WBS 1.06.02.01.01.01) Contracts; Facilities Services; Financial Services; Human Resources; Information and Administrative Services; Information Technology (IT); Labor Relations; Light Vehicles; Procurement; Project Services; Taxes and Insurance (REAs 005, 059, 076, 064, 070, 015, 019, 074, 095, 083, 036, 060, 061, 077, 081)
- Page 161 - Mission Support/General Support - MS/GS-Office of the Project Gen. Manager (WBS 1.06.06.01.01.01) President General Support; Incentive Compensation Plan; Communications; Employee Concerns; Arbitration, Legal/Internal Audit; Safeguards and Security; Training (REAs 005, 059, 076, 064, 070, 015, 019, 074, 095, 083, 036, 060, 061, 077, 081)
- Page 162 - Mission Support/General Support - Mission Support/General Support (REAs) - REA 005 DOE CRD O 151.1C Comprehensive Emergency Management System (WBS 1.06.01.01.01.01, 1.06.02.01.01.01, 1.06.04.01.01.01, 1.06.06.01.01.01) MS/GS-Project Integration, MS/GS - Project Services, MS/GS-Engineering, MS/GS-Office of the Project Gen. Manager (REA-005)
- Page 162 - Mission Support/General Support - Mission Support/General Support (REAs) - MS/GS-Project Integration (WBS 1.06.01.01.01.01) Mitigation Plan for 300 Area Utility Upgrades (REA-019)
- Page 162 - Mission Support/General Support - Mission Support/General Support (REAs) - MS/GS-Project Services (WBS 1.06.02.01.01.01) CRD O 205.1A, Supplemented Rev. 4, DOE Cyber Security Management (REA-083)
- Page 162 - Mission Support/General Support - Mission Support/General Support (REAs) - MS/GS-Project Integration (WBS 1.06.01.01.01.01) EM primavera Initiative (P6) (REA-077)

G. The following contract replacement pages are included as part of this modification:

- Section B, Page B-18 - Table B.1, *Incentive Fee Structure*
- Section B, Table B.2, *Schedule of Quantities and Target Cost* – Pages 1 through 7
- Section C, Page C-4, Table C.1, *River Corridor Work Summary*
- Section J, Attachment J-1, *Table of River Corridor Closure Contract Work Scope* – Pages 1 through 164

All other contract terms and conditions remain unchanged.

End of Modification No. 222

TABLE B.1 INCENTIVE FEE STRUCTURE

| Element | Definition/ Reference | CLIN 1 | | CLIN 2 | | CLIN 3 | | CLIN 4 | | Total |
|---|---|-----------|--------------------------------------|-----------|-------------------------------------|-----------|-------------------------------------|--------|-------------------------------------|--------------------------------------|
| | | Date | Amount | Date | Amount | Date | Amount | Date | Amount | |
| Cost Performance Incentive Fee (Target Cost, Target Fee, and Cost Share Ratio) | | | | | | | | | | |
| Target Cost | Section I clause entitled FAR 52.216-10 Incentive Fee, para. (b)(1) | | \$1,904,162,440 | | \$100,659,053 | | \$111,916,035 | | \$219,570,902 | \$2,336,308,430 |
| Target Fee | Section I clause entitled FAR 52.216-10 Incentive Fee, para. (b)(2) | | \$131,222,842 | | \$7,046,134 | | \$7,834,078 | | \$15,146,898 | \$161,249,952 |
| Estimated Incumbent Employee Pension Costs | Section I clause entitled FAR 52.216-10 Incentive Fee, para. (e)(5) | | \$34,074,455 | | \$1,806,276 | | \$2,795,184 | | \$0 | \$38,675,915 |
| Cost Share Ratio (Government/ Contractor) | Section I clause entitled FAR 52.216-10 Incentive Fee, para. (e) | | 80/20 | | 80/20 | | 80/20 | | 80/20 | 80/20 |
| Schedule Performance Incentive Fee | | | | | | | | | | |
| Completion of Contract Requirements | Fee earned for completion on or before the dates shown: | 3/31/2012 | \$25.9M | 3/31/2012 | \$10.9M | 3/31/2012 | \$3.2M | | | \$40.0M |
| | | 9/30/2012 | \$19.4M | 9/30/2012 | \$8.2M | 9/30/2012 | \$2.4M | | | \$30.0M |
| | | 3/31/2013 | \$15.5M | 3/31/2013 | \$6.5M | 3/31/2013 | \$2.0M | | | \$24.0M |
| | | 9/30/2013 | \$7.8M | 9/30/2013 | \$3.2M | 9/30/2013 | \$1.0M | | | \$12.0M |
| | | 3/31/2014 | \$3.9M | 3/31/2014 | \$1.6M | 3/31/2014 | \$0.5M | | | \$6.0M |
| | | 9/30/2014 | \$2.6M | 9/30/2014 | \$1.1M | 9/30/2014 | \$0.3M | | | \$4.0M |
| | | 3/31/2015 | \$1.2M | 3/31/2015 | \$0.6M | 3/31/2015 | \$0.2M | | | \$2.0M |
| 9/30/2015 | Zero | 9/30/2015 | Zero | 9/30/2015 | Zero | | | Zero | Zero | |
| Total Maximum Incentive Fee | | | | | | | | | | |
| Maximum Cost Performance Incentive Fee | Maximum total Cost Performance Incentive Fee that may be earned | | \$257,061,929 (13.5% of Target Cost) | | \$13,588,972 (13.5% of Target Cost) | | \$15,108,665 (13.5% of Target Cost) | | \$29,642,072 (13.5% of Target Cost) | \$315,401,638 (13.5% of Target Cost) |
| Maximum Schedule Performance Incentive Fee | Maximum total Schedule Performance Incentive Fee that may be earned | | \$25.9M | | \$10.9M | | \$3.2M | | Zero | \$40.0M |
| Total Minimum Incentive Fee | | | | | | | | | | |
| Minimum Cost Performance Incentive Fee | Minimum total Cost Performance Incentive Fee that may be earned | | Zero | | Zero | | Zero | | Zero | Zero |
| Minimum Schedule Performance Incentive Fee | Minimum total Schedule Performance Incentive Fee that may be earned | | Zero | | Zero | | Zero | | Zero | Zero |

| Activity Description | Performance Plan Work Breakdown Structure | Performance Plan Work Breakdown Structure Description | QUANTITIES | | Target Cost | | | | Total Target Cost \$ |
|---|---|---|-------------------|------------|--------------|--------|--------|-------------|----------------------|
| | | | Baseline Quantity | Unit | CLIN 1 | CLIN 2 | CLIN 3 | CLIN 4 | |
| | | | | | | | | | |
| 100 Area | | | | | | | | | |
| 100-B/C Area | | | | | | | | | |
| FR - 100 B/C Area Design | 1.03.01.04.01 | Fld. Rem.-100 B/C Area Design | 1 | LS | \$628,573 | | | | \$628,573 |
| Confirmatory Sampling Sites | 1.03.01.01.03 | Fld. Rem.-Conf Sampling Sites-100 B/C | 9 | EA | \$770,734 | | | | \$770,734 |
| Liquid Waste Site Remediation | 1.03.01.02.04 | Fld. Rem.-Liquid Waste Sites-100-BC-1 | 0 | TONS | \$322,870 | | | | \$322,870 |
| Waste Site Remediation | 1.03.01.02.05 / 1.03.01.03.05 | Fld. Rem.-Waste Sites-100B/C | 295,235 | TONS | \$15,380,323 | | | | \$15,380,323 |
| Burial Ground Remediation | 1.03.01.02.06 / 1.03.01.03.06 | Remediate Burial Ground - 100-B/C | 176,034 | TONS | \$11,904,168 | | | | \$11,904,168 |
| Fld. Rem.-100 B/C Non Site Specific Support | 1.03.01.75.25 | Fld. Rem.-100 B/C Non Site Specific Support | | | \$12,177,176 | | | | \$12,177,176 |
| D4 - Buildings | 1.01.01.01.07 | D4-Buildings | 9,560 | GSF | \$575,615 | | | | \$575,615 |
| D4 - Remaining Facilities | 1.01.01.01.08 | D4-Remaining Facilities | 2 | EA | \$812,990 | | | | \$812,990 |
| Interim Safe Storage | 1.02.01.01.21 | Iss-Interim Safe Storage | 1 | LS | \$16,550,461 | | | | \$16,550,461 |
| 100-D Area | | | | | | | | | |
| FR - D Area Design | 1.03.02.04.01 | Fld. Rem.-100D Area Design | 1 / 760 | LS / TONS | \$440,451 | \$0 | \$0 | \$0 | \$440,451 |
| Confirmatory Sampling Sites | 1.03.02.01.03 | Fld. Rem.-Conf Sampling Sites-100 D | 26 | EA | \$2,395,507 | | | | \$2,395,507 |
| Confirmatory Sampling Sites | 1.03.02.01.04 | Fld. Rem.-Conf Sampling Sites-100 D - ARRA | 19 | EA | \$0 | \$0 | \$0 | \$2,784,741 | \$2,784,741 |
| Liquid Waste Site Remediation | 1.03.02.02.04 / 1.03.02.03.04 | Fld. Rem.-Liquid Waste Sites-100-D | 12,970 | TONS | \$1,699,817 | | | | \$1,699,817 |
| Waste Site Remediation | 1.03.02.02.05 / 1.03.02.03.05 | Fld. Rem.-Waste Sites-100-D | 547,990 | TONS | \$31,370,929 | | | | \$31,370,929 |
| Burial Ground Remediation | 1.03.02.02.06 / 1.03.02.03.06 | Fld. Rem.-Burial Grounds-100-D | 344,731 | TONS | \$35,594,632 | | | | \$35,594,632 |
| Fld. Rem.-100 D Non Site Specific Support | 1.03.02.75.25/28 | Fld. Rem.-100 D Non Site Specific Support | | | \$25,046,657 | | | \$2,493,655 | \$27,540,312 |
| D4 - Buildings | 1.01.01.02.07 | D4-Buildings | 149,498 | GSF | \$651,217 | | | | \$651,217 |
| D4 - Remaining Facilities | 1.01.01.02.08 | D4-Remaining Facilities 100 D | 1 | EA | \$115,447 | | | | \$115,447 |
| D4 - Retention Basins | 1.01.01.02.10 | D4-Retention Basins | 8,136 | TONS | \$1,129,224 | | | | \$1,129,224 |
| 100-F Area | | | | | | | | | |
| FR - F Area Design | 1.03.03.04.01/02 | Fld. Rem.-100 F Area Design | 1 | LS | \$16,910 | \$0 | \$0 | \$126,073 | \$142,983 |
| Confirmatory Sampling Sites | 1.03.03.01.03 | Fld. Rem.-Conf Sampling Sites-100 F | 30 | EA | \$974,543 | | | | \$974,543 |
| Liquid Waste Site Remediation | 1.03.03.02.04 | Fld. Rem.-Liquid Waste Sites.-100-FR-1 | 66,953 | TONS | \$4,290,988 | | | | \$4,290,988 |
| Waste Site Remediation | 1.03.03.02.05 / 1.03.03.03.05 | Fld. Rem.-Waste Sites-100-F | 86,775 | TONS | \$4,197,246 | | | | \$4,197,246 |
| Waste Site Remediation | 1.03.03.02.07 | Fld. Rem.-Waste Sites.-100-FR-1 ARRA | 113908 13 | TONS EA | \$0 | \$0 | \$0 | \$3,195,670 | \$3,195,670 |
| Burial Ground Remediation | 1.03.03.03.06 | Fld. Rem.-Burial Grounds-100-FR-2 | 286,031 | TONS | \$21,969,523 | | | | \$21,969,523 |
| Fld. Rem.-100 F Non Site Specific Support | 1.03.03.75.25/26 | Fld. Rem.-100 F Non Site Specific Support | | | \$10,668,255 | | | \$9,224,606 | \$19,892,861 |

| Activity Description | Performance Plan Work Breakdown Structure | Performance Plan Work Breakdown Structure Description | QUANTITIES | | Target Cost | | | | Total Target Cost \$ |
|---|---|---|-------------------|------|--------------|--------|--------|-----------|----------------------|
| | | | Baseline Quantity | Unit | CLIN 1 | CLIN 2 | CLIN 3 | CLIN 4 | |
| | | | | | | | | | |
| D4-Buildings | 1.01.01.03.07 | D4-Buildings | 74,017 | GSF | \$1,143,313 | | | | \$1,143,313 |
| 100-H Area | | | | | | | | | |
| Design | 1.03.04.04.01 | Fld. Rem.-100 H Area Design | 1 | LS | \$171,382 | | | | \$171,382 |
| Confirmatory Sampling Sites | 1.03.04.01.03 | Fld. Rem.-Conf Sampling Sites-100 H | 36 | EA | \$2,631,458 | | | | \$2,631,458 |
| Liquid Waste Site Remediation | 1.03.04.02.04 | Fld. Rem.-Liquid Waste Sites-100-HR-1 | 792 | TONS | \$97,325 | | | | \$97,325 |
| Waste Site Remediation | 1.03.04.02.05 / 1.03.04.03.06 | Fld. Rem.-Waste Sites-100-H | 189,974 | TONS | \$7,003,789 | | | | \$7,003,789 |
| Burial Ground Remediation | 1.03.04.03.06 | Fld. Rem.-Burial Grounds-100-HR-2 | 148,081 | TONS | \$9,848,955 | | | | \$9,848,955 |
| Fld. Rem.-100 H Non Site Specific Support | 1.03.04.75.25 | Fld. Rem.-100 H Non Site Specific Support | | | \$4,418,997 | | | | \$4,418,997 |
| D4 - Buildings | 1.01.01.04.07 | D4-Buildings | 3,530 | GSF | \$15,203 | | | | \$15,203 |
| D4 - Retention Basins | 1.01.01.04.10 | D4-Retention Basins | 7,323 | TONS | \$933,746 | | | | \$933,746 |
| Interim Safe Storage | 1.02.02.01.21 | Iss-Interim Safe Storage | 1 | LS | \$1,624,318 | | | | \$1,624,318 |
| 100-K Area | | | | | | | | | |
| FR - K Area Design | 1.03.05.04.01 | Fld. Rem.-100K Area Design | 1 | LS | \$459,105 | | | | \$459,105 |
| Confirmatory Sampling Sites | 1.03.05.01.03 | Fld. Rem.-Conf Sampling Sites-100 K | 55 | EA | \$4,789,425 | | | | \$4,789,425 |
| Confirmatory Sampling Sites | 1.03.05.01.04 | Fld. Rem.-Conf Sampling Sites-100 K - ARRA | 10 | EA | \$0 | \$0 | \$0 | \$395,103 | \$395,103 |
| Liquid Waste Site Remediation | 1.03.05.02.04 / 1.03.05.03.04 | Fld. Rem.-Liquid Waste Sites-100-K | 54,452 | TONS | \$19,673,228 | | | | \$19,673,228 |
| Waste Site Remediation | 1.03.05.02.05 / 1.03.05.03.05 | Fld. Rem.-Waste Sites-100-K | 90,602 | TONS | \$11,585,761 | | | | \$11,585,761 |
| Burial Ground Remediation | 1.03.05.03.06 | Fld. Rem.-Burial Grounds-100-KR-2 | 79,868 | TONS | \$10,264,479 | | | | \$10,264,479 |
| Fld. Rem.-100K Non Site Specific Support | 1.03.05.75.25/28 | Fld. Rem.-100K Non Site Specific Support | | | \$13,068,531 | | | \$329,914 | \$13,398,445 |
| D4 - Buildings | 1.01.01.05.07 | D4-Buildings | 508,499 | GSF | \$30,239,541 | | | | \$30,239,541 |
| D4 - Retention Basins | 1.01.01.05.10 | D4-Retention Basins | 123,738 | TONS | \$14,807,366 | | | | \$14,807,366 |
| D4 - Remaining Facilities | 1.01.01.05.08 | D4-Remaining Facilities | 10 | EA | \$4,263,449 | | | | \$4,263,449 |
| Interim Safe Storage | 1.02.03.01.21 | Iss-Interim Safe Storage | 2 | LS | \$37,239,455 | | | | \$37,239,455 |
| 100-N Area | | | | | | | | | |
| Design | 1.03.06.03.01 | Fld. Rem.-100 N Area Design | 1 | LS | \$1,126,763 | | | | \$1,126,763 |
| Confirmatory Sampling Sites | 1.03.06.01.03 | Fld. Rem.-Conf Sampling Sites-100 N | 32 | EA | \$2,046,670 | \$0 | \$0 | \$0 | \$2,046,670 |
| Waste Site Remediation | 1.03.06.02.05 | Fld. Rem.-Waste Sites-100-NR-1 | 206,798 | TONS | \$19,416,918 | | | | \$19,416,918 |
| Fld. Rem.-100N Non Site Specific Support | 1.03.06.75.25 | Fld. Rem.-100N Non Site Specific Support | | | \$10,366,089 | | | | \$10,366,089 |
| D4 - Buildings | 1.01.01.06.07 | D4-Buildings100 N Area | 274,758 | GSF | \$20,175,244 | | | | \$20,175,244 |
| D4 - Retention Basins | 1.01.01.06.10 | D4-Retention Basins 100 Area | 18,319 | TONS | \$2,509,449 | | | | \$2,509,449 |
| D4 - Remaining Facilities | 1.01.01.06.08 | D4-Remaining Facilities 100 Area | 31 | EA | \$7,355,640 | \$0 | \$0 | \$0 | \$7,355,640 |
| Interim Safe Storage | 1.02.04.01.21 | Iss-Interim Safe Storage | 1 | LS | \$59,712,894 | | | | \$59,712,894 |

| Activity Description | Performance Plan Work Breakdown Structure | Performance Plan Work Breakdown Structure Description | QUANTITIES | | Target Cost | | | | Total Target Cost \$ |
|---|---|--|-------------------|------------|---------------|-------------|-------------|--------------|----------------------|
| | | | Baseline Quantity | Unit | CLIN 1 | CLIN 2 | CLIN 3 | CLIN 4 | |
| | | | | | | | | | |
| ISS-Management and Support | 1.02.99.01.29 | Iss-Management and Support | | | \$19,194,955 | | | | \$19,194,955 |
| 100 Area Remaining Sites | | | | | | | | | |
| Design | 1.03.07.04.01/.02 | Fld. Rem.-100 Area RS Design | 1 | LS | \$606,337 | \$0 | \$0 | \$69,963 | \$676,300 |
| Confirmatory Sampling Sites | 1.03.07.01.03 | Fld. Rem.-Conf Sampling Sites-100 Remaining | 0 | EA | | | | | \$0 |
| Confirmatory Sampling Sites | 1.03.07.01.04 | Fld. Rem.-Conf Sampling Sites-100 Remaining - ARRA | 40 | EA | \$0 | \$0 | \$0 | \$1,207,262 | \$1,207,262 |
| Waste Site Remediation | 1.03.07.02.05 / | Fld. Rem.-Waste Sites.-100-IU-2 and 6 | 354,111 | TONS | \$14,424,263 | | | | \$14,424,263 |
| Waste Site Remediation | 1.03.07.05.01 | 100-IU Segment 1 | 2504 6 | TONS EA | \$0 | \$0 | \$0 | \$861,697 | \$861,697 |
| Fld. Rem.-100 Area RS Non Site Specific Support | 1.03.07.75.25/.26/.28 | Fld. Rem.-100 Area RS Non Site Specific Support | | | \$12,254,601 | | | \$1,572,964 | \$13,827,565 |
| D4 - Buildings | 1.01.01.07.07 | D4-Buildings 100 Area | 12,613 | GSF | \$670,735 | | | | \$670,735 |
| D4-Non-Site Specific Support 100 Area | 1.01.01.75.25 | D4-Non-Site Specific Support 100 Area | | | \$24,255,576 | | | | \$24,255,576 |
| 200 Area | | | | | | | | | |
| Waste Operations | | | | | | | | | |
| Waste Ops - Construction | 1.04.01.01.30/1.04.01.01.31 | Waste Ops-Construction | | TONS | \$21,379,053 | | | \$53,735,558 | \$75,114,611 |
| Waste Ops - Closure | 1.04.01.04.3B | Waste Ops-Closure | 1 | LS | \$1,615,456 | | | | \$1,615,456 |
| Waste Ops - Operations/Disposal/Treatment (CLIN #1) | 1.04.01.02.31 | Waste Ops-Disposal | 4,646,318 | TONS | \$146,766,540 | | | | \$146,766,540 |
| Waste Ops - Disposal/Treatment (CLIN #2) | 1.04.01.02.33 / 1.04.01.02.34 | Waste Ops-PNNL Facilities Disposal and Waste Treatment | 156,985 | TONS | | \$7,005,826 | | | \$7,005,826 |
| Waste Ops - Disposal/Treatment (CLIN #3) | 1.04.01.02.35 / 1.04.01.02.36 | Waste Ops-618-10/11 Disposal and Treatment | 163,518 | TONS | | | \$6,038,356 | | \$6,038,356 |
| Waste Ops - Disposal/Treatment (CLIN #4) | 1.04.01.02.37/.38 | Waste Ops-ARRA Disposal | 116,878 | TON | | | | \$21,605,390 | \$21,605,390 |
| Waste Ops - Transportation (CLIN #1) | 1.04.01.03.37 / 1.04.01.03.38 | Waste Ops-Transportation Routes/Methods and Transportation | 4,567,768 | TONS | \$108,618,945 | | | | \$108,618,945 |
| Waste Ops - Transportation (CLIN #2) | 1.04.01.03.39 | Waste Ops-PNNL Facilities Transportation | 156,985 | TONS | | \$5,225,784 | | | \$5,225,784 |
| Waste Ops - Transportation (CLIN #3) | 1.04.01.03.3A | Waste Ops-618-10/11 Transportation | 163,518 | TONS | | | \$3,166,518 | | \$3,166,518 |
| Waste Ops - Transportation (CLIN #4) | 1.04.01.03.3B | Waste Ops-AARA Transportation | 116,412 | TON | | | | \$24,445,278 | \$24,445,278 |
| Waste Ops-Management and Support | 1.04.99.01.29 / 1.04.99.02.29 / 1.04.01.02.32 | Waste Ops-Management and Support | | | \$19,609,763 | | | \$2,641,942 | \$22,251,705 |
| 300 Area | | | | | | | | | |
| 308 Building | | | | | | | | | |
| D4 - Buildings | 1.01.04.01.07 | D4-Buildings 300 Area Sites | 71,445 | GSF | \$12,312,317 | | | | \$12,312,317 |
| 324 Building | | | | | | | | | |
| Waste Site Remediation | 1.03.12.02.05 | Fld. Rem.-Waste Sites 300 Area | 447 | TONS | \$174,623 | | | | \$174,623 |
| D4 - Buildings | 1.01.03.01.07 | D4-Buildings 324 Area | 103,013 | GSF | \$26,791,401 | | | | \$26,791,401 |

| Activity Description | Performance Plan Work Breakdown Structure | Performance Plan Work Breakdown Structure Description | QUANTITIES | | Target Cost | | | | Total Target Cost \$ |
|---|---|---|-------------------|------|--------------|--------------|--------|--------|----------------------|
| | | | Baseline Quantity | Unit | CLIN 1 | CLIN 2 | CLIN 3 | CLIN 4 | |
| | | | | | | | | | |
| D4 - Remaining Facilities | 1.01.03.01.08 | D4-Remaining Facilities | 1 | EA | \$192,903 | | | | \$192,903 |
| 325 Building | | | | | | | | | |
| D4 - Buildings | 1.01.04.01.07 | D4-Buildings 300 Area Sites | 736 | GSF | \$63,149 | | | | \$63,149 |
| 300A 325 Building (CLIN #2) | 1.01.04.01.07 | D4-Buildings 300 Area Sites | 158,401 | GSF | | \$34,165,407 | | | \$34,165,407 |
| 326 Building | | | | | | | | | |
| D4 - Buildings | 1.01.04.01.07 | D4-Buildings 300 Area Sites | 641 | GSF | \$81,407 | | | | \$81,407 |
| 326 Building (CLIN #2) | 1.01.04.01.07 | D4-Buildings 300 Area Sites | 63,101 | GSF | | \$13,897,966 | | | \$13,897,966 |
| 327 Building | | | | | | | | | |
| D4 - Buildings | 1.01.03.02.07 | D4-Buildings 327 Area | 27,549 | GSF | \$14,923,367 | | | | \$14,923,367 |
| D4-Non Site Specific Support 324/327 Area | 1.01.03.75.25 | D4-Non Site Specific Support 324/327 Area | | | \$15,114,036 | | | | \$15,114,036 |
| 329 Building | | | | | | | | | |
| D4 - Buildings (CLIN#2) | 1.01.04.01.07 | D4-Buildings 300 Area Sites | 39,420 | GSF | | \$8,476,538 | | | \$8,476,538 |
| 331 Building | | | | | | | | | |
| Confirmatory Sampling Sites | 1.03.12.01.03 | Fld. Rem.-Conf Sampling Sites Area 300 | 4 | EA | \$239,789 | | | | \$239,789 |
| D4 - Buildings | 1.01.04.01.07 | D4-Buildings 300 Area Sites | 1,073 | GSF | \$133,383 | | | | \$133,383 |
| 300A 331 Building (CLIN #2) | 1.01.04.01.07 | D4-Buildings 300 Area Sites | 115,927 | GSF | | \$22,836,391 | | | \$22,836,391 |
| 300 Area Remaining Sites | | | | | | | | | |
| Design | 1.03.12.03.01 | Fld. Rem.-300 Area RS Design | 1 | LS | \$1,523,265 | | | | \$1,523,265 |
| Confirmatory Sampling Sites | 1.03.12.01.03 | Fld. Rem.-Conf Sampling Sites Area 300 | 9 | EA | \$1,147,862 | | | | \$1,147,862 |
| Waste Site Remediation | 1.03.12.02.05 | Fld. Rem.-Waste Sites 300 Area | 613,052 | TONS | \$30,280,389 | | | | \$30,280,389 |
| Burial Ground Remediation | 1.03.12.02.06 | Fld. Rem.-Burial Grounds 300 Area | 209,721 | TONS | \$19,080,965 | | | | \$19,080,965 |
| Fld. Rem.-300 Area Non Site Specific Support | 1.03.12.75.25 | Fld. Rem.-300 Area Non Site Specific Support | | | \$23,115,507 | | | | \$23,115,507 |
| 300 Area Remaining Sites D4 - Buildings (CLIN | 1.01.04.01.07 | D4-Buildings 300 Area Sites | 892,157 | GSF | \$91,108,019 | | | | \$91,108,019 |
| 300 Area Remaining Sites D4 - Buildings (CLIN | 1.01.04.01.07 | D4-Buildings 300 Area Sites | 93,761 | GSF | | \$8,983,553 | | | \$8,983,553 |
| D4 - Remaining Facilities (CLIN #2) | 1.01.04.01.08 | D4-Remaining Facilities | 1 | EA | | \$67,588 | | | \$67,588 |
| D4 - Retention Basins | 1.01.04.01.10 | D4-Retention Basins | 1,914 | TONS | \$263,286 | | | | \$263,286 |
| D4 - Remaining Facilities | 1.01.04.01.08 | D4-Remaining Facilities | 5 | EA | \$403,829 | | | | \$403,829 |
| D4-Non Site Specific Support 300 Area Sites | 1.01.04.75.25 | D4-Non Site Specific Support 300 Area Sites | | | \$48,039,520 | | | | \$48,039,520 |
| 400 Area | | | | | | | | | |
| Waste Site Remediation | 1.03.13.01.05 | Fld. Rem.-Waste Sites 400 Area | 390 | TONS | \$116,469 | | | | \$116,469 |

| Activity Description | Performance Plan Work Breakdown Structure | Performance Plan Work Breakdown Structure Description | QUANTITIES | | Target Cost | | | | Total Target Cost \$ |
|--|---|---|-------------------|------|---------------|--------|--------------|--------------|----------------------|
| | | | Baseline Quantity | Unit | CLIN 1 | CLIN 2 | CLIN 3 | CLIN 4 | |
| | | | | | | | | | |
| Fld. Rem.-400 Area Non Site Specific Support | 1.03.13.75.25 | Fld. Rem.-400 Area Non Site Specific Support | | | \$94,129 | | | | \$94,129 |
| D4 - Buildings | 1.01.05.01.07 | D4-Buildings 400 Area | 178,964 | GSF | \$7,094,008 | | | | \$7,094,008 |
| D4-Non-Site Specific Support | 1.01.05.75.25 | D4-Non-Site Specific Support | | | \$2,261,299 | | | | \$2,261,299 |
| 600 Area | | | | | | | | | |
| Design - Remediation Design Solution | 1.03.14.01.22 | Fld. Rem.-Design Solution 600 Area | 1 | LS | \$1,812,480 | | | | \$1,812,480 |
| Design - Remediation 618-10 & 618-11 | 1.03.14.01.01/.02 | Fld. Rem.-Design 600 Area | 1 | LS | \$0 | \$0 | \$1,147,613 | \$726,164 | \$1,873,777 |
| 618-10 Burial Ground Remediation | 1.03.14.01.23/.25/.26 /27 | Fld. Rem.-Remediation 618-10 | 89,736 | TONS | | | \$16,037,456 | \$20,931,164 | \$36,968,620 |
| 618-11 Burial Ground Remediation | 1.03.14.01.24/.25 | Fld. Rem.-Remediation 618-11 | 73,782 | TONS | \$0 | \$0 | \$56,214,618 | \$5,570,561 | \$61,785,179 |
| Fld. Rem.-600 Area Non Site Specific Support | 1.03.14.75.25/.26/.27 | Fld. Rem.-600 Area Non Site Specific Support | | | | | \$36,325,275 | \$31,917,111 | \$68,242,386 |
| Operate/Close Utilities | | | | | | | | | |
| 100 Area | 1.01.07.01.16 | D4-100 Area O&C Utilities | 1 | LS | \$6,403,215 | | | | \$6,403,215 |
| 200 Area | 1.01.07.01.17 | D4-200 Area O&C Utilities | 1 | LS | \$396,692 | | | | \$396,692 |
| 300 Area | 1.01.07.01.18 | D4-300 Area O&C Utilities | 1 | LS | \$70,826,687 | | | | \$70,826,687 |
| 400 Area | 1.01.07.01.19 | D4-400 Area O&C Utilities | 1 | LS | \$593,075 | | | | \$593,075 |
| 600 Area | | | 1 | LS | \$0 | | | | \$0 |
| Surveillance and Maintenance | | | | | | | | | |
| 100 Area | 1.01.06.01.11 | D4-100 Area S&M | 1 | LS | \$8,690,270 | | | | \$8,690,270 |
| 200 Area | 1.01.06.01.12 | D4-200 Area S&M | 1 | LS | \$1,422,233 | | | | \$1,422,233 |
| 300 Area | 1.01.06.01.13 | D4-300 Area S&M | 1 | LS | \$50,613,102 | | | | \$50,613,102 |
| 400 Area | 1.01.06.01.14 | D4-400 Area S&M | 1 | LS | \$1,028,881 | | | | \$1,028,881 |
| 600 Area | 1.01.06.01.15 | D4-600 Area S&M | 1 | LS | \$168,291 | | | | \$168,291 |
| D4-Management and Support | 1.01.99.01.29 | D4-Management and Support | | | \$157,228,656 | | | | \$157,228,656 |
| Final Closure | | | | | | | | | |
| FR - Miscellaneous Restoration Design | 1.03.15.01.01 | Fld. Rem. - Miscellaneous Restoration Design | 1 | LS | \$301,673 | | | | \$301,673 |
| Miscellaneous Restoration | 1.03.15.01.05 | Fld. Rem.-Restoration | 12,002 | TONS | \$6,598,344 | | | | \$6,598,344 |
| Fld. Rem.-Misc Restoration Non Site Specific S | 1.03.15.75.25 | Fld. Rem.-Misc Restoration Non Site Specific Spt | | | \$1,060,444 | | | | \$1,060,444 |
| Fld. Rem.-Management and Support | 1.03.99.01.29 | Fld. Rem.-Management and Support | | | \$27,805,757 | | | \$546,512 | \$28,352,269 |
| Stewardship Preparation | 1.05.01.01.41 | ES/FC-Long-Term Stewardship | 1 | LS | \$5,914,164 | | | | \$5,914,164 |
| Independent Closure Reviews | 1.05.01.01.40/.42/.43 | ES/FC-Risk Assessment | 1 | LS | \$44,418,795 | \$0 | \$0 | \$138,235 | \$44,557,030 |
| ES/FC-Management and Support | 1.05.99.01.29 | ES/FC-Management and Support | | | \$4,811,773 | | | | \$4,811,773 |
| Mission Support/General Support | | | | | | | | | |

| Activity Description | Performance Plan Work Breakdown Structure | Performance Plan Work Breakdown Structure Description | QUANTITIES | | Target Cost | | | | Total Target Cost \$ |
|------------------------------------|---|---|-------------------|------|-----------------|---------------|---------------|---------------|----------------------|
| | | | Baseline Quantity | Unit | CLIN 1 | CLIN 2 | CLIN 3 | CLIN 4 | |
| | | | | | | | | | |
| Management and Support | 1.06.01/1.06.02/1.06.03/1.06.04/1.06.05/1.06.06 | MS/GS-Project Integration, Project Services, SHQ, Engineering, Regulatory and Environmental Management and Office of the Project Gen. Manager | 1 | LS | \$348,942,654 | | | \$20,091,077 | \$369,033,731 |
| Transition | | | | | | | | | |
| Transition | 1.10.00.00.00 | Transition | 1 | LS | \$4,501,352 | | | | \$4,501,352 |
| TOTAL | | | | | \$1,904,162,440 | \$100,659,053 | \$118,929,837 | \$204,610,640 | \$2,328,361,970 |
| Legend | | | | | | | | | |
| LS - Lump Sum | GSF - Gross Square Feet | | | | | | | | |
| EA - Each | TONS - US Tons | | | | | | | | |
| Totals may not add due to rounding | | | | | | | | | |
| NOTES TO TABLE B.2 | | | | | | | | | |
| 1 | The "Total Target Cost" is the sum of CLIN 1, CLIN 2, CLIN 3, and CLIN 4 | | | | | | | | |
| 2 | Table B.2 excludes incumbent employee pension cost and fee. | | | | | | | | |
| 3 | Table B.2 figures are from WBS Level 5 | | | | | | | | |
| 4 | Table B.2, Mod 154 Revision, included the following REAs: | | | | | | | | |
| | REa-002R1 - CRD O 226.1, Implementation of DOE Oversight Policy (Mod A065 Issued 9/30/08) | | | | | | | | |
| | REa-004 - CRD O 414.1C, Quality Assurance (Mod A065 Issued 9/30/08) | | | | | | | | |
| | REa-007 - CRD O 420.1B, Rev 0, Facility Safety (Mod A065 Issued 9/30/08) | | | | | | | | |
| | REa-008R1 - 100-F Orphan and Confirmatory Sites (Mod A097 Issued 4/02/09) | | | | | | | | |
| | REa-012R1 - CRD O 470.4, Safeguards and Security Program Planning and Mgmt (Mod A077 Issued 1/24/09) | | | | | | | | |
| | REa-016 - Columbia River Component Path Forward (Mod A055 issued 8/01/08) | | | | | | | | |
| | REa-017 - Detailed Plan for Characterization and Sampling Portion of the 618-10/11 Design Solution (A077 Issued 1/24/09) | | | | | | | | |
| | REa-031R1, 100-D Hydraulic Hammer Rig Sample Analysis (Mod A097 Issued 4/02/09) | | | | | | | | |
| | REa-035 - Columbia River Component - Phase II Rev 1 (Mod A097 Issued 4/02/09) | | | | | | | | |
| | REa-040 - PRC Transition (Mod A097 Issued 4/02/09) | | | | | | | | |
| | WCH-339R1 - ARRA Phase 1 (Mod 142 Issued 9/30/09) | | | | | | | | |
| 5 | Table B.2, Mod 163 Revision, incorporated the following REAs: | | | | | | | | |
| | REa-022 - Develop Detailed Plan for Characterization Activities (Mod 137 issued 8/27/09) | | | | | | | | |
| | REa-023 - 100-D Chrome Site (Mod 132 issued 8/25/09) | | | | | | | | |
| | REa-025 - Lockout/Tagout (Mod 144 issued 10/14/09) | | | | | | | | |
| | REa-032 - 100-F Shoreline Investigation (Mod 133 issued 8/25/09) | | | | | | | | |
| | REa-041 - Initial Characterization of Shallow Vadose Zone/Surface Soils and Remedial Design for the 100-D-100 Waste Site (Mod 130 issued 7/30/09) | | | | | | | | |
| | REa-043 - Hanford Site Mission Support Contract Transition (Mod 124 issued 8/25/09) | | | | | | | | |
| | REa-045 - 100-H Confirmatory Site Remediation (Mod 138 issued 9/2/09) | | | | | | | | |
| | REa-051 - 112-NA Microwave Tower Demolition (Mod A110 issued 5/19/09) | | | | | | | | |
| | REa-052 - 1902-D Water Tower Demolition (Mod 134 issued 8/25/09) | | | | | | | | |
| | REa-066 - 100 B/C Design and Remediation for 100-B-31, 100-B-32, and 100-B-33 (Mod 141 issued 9/24/09) | | | | | | | | |
| | REa-069 - Implementation of RRD008, Rev. 1 (Mod 143 issued 9/30/09) | | | | | | | | |
| 6 | Table B.2, Mod 184 Revision, incorporated the following REAs: | | | | | | | | |
| | REa-021 - Implementation of CRD O 205.1A, DOE Cyber Security Management (Mod 149 issued 11/2/09) | | | | | | | | |
| | REa-042 - Implementation of RRD007, Chronic Beryllium Disease Prevention Program (Mod 153 issued 11/19/09) | | | | | | | | |
| | REa-050 - Implementation of CRD O 450.1A, Supplemented Rev. 0, Environmental Protection Program (Mod 150 issued 11/2/09) | | | | | | | | |
| | REa-087 - Design of 12 100-D Area Failed Confirmatory Sites (Mod 152 issued 11/19/09) | | | | | | | | |
| 7 | Table B.2, Mod 186 Revision, incorporates WCH-355, ARRA Phase 2 (Mod 185 issued 4/19/10) | | | | | | | | |

| Activity Description | Performance Plan Work Breakdown Structure | Performance Plan Work Breakdown Structure Description | QUANTITIES | | Target Cost | | | | Total Target Cost \$ |
|----------------------|---|---|-------------------|------|-------------|--------|--------|--------|----------------------|
| | | | Baseline Quantity | Unit | CLIN 1 | CLIN 2 | CLIN 3 | CLIN 4 | |
| | | | | | | | | | |
| 8 | Table B.2, Mod 222 Revision incorporated the following REAs: | | | | | | | | |
| | REA 005R1- Implementation of DOE CRD 0 151.1C Comprehensive Emergency Management System (Mod 167 issued 2/10/10) | | | | | | | | |
| | REA 059 - Implementation of 100-H Area Remediation of 4 Failed Confirmatory Sites and Design of 11 Failed Confirmatory Sites (Mod 169 issued 2/25/10) | | | | | | | | |
| | REA 076 - Implementation of Development & Implementation of the DOE Tribal Use Scenario (Mod 173 issued 3/3/10) | | | | | | | | |
| | REA 064 - Implementation of 100-D Remediation of 3 Failed Confirmatory Sites & Design of 10 Failed Confirmatory Sites (Mod 170 Issued 3/9/10) | | | | | | | | |
| | REA 070 - Implementation of 100-D Area Remediation #2 (Mod 178 issued 3/18/10) | | | | | | | | |
| | REA 015 - Implementation of Design/Remediation 3 B/C Sites 100-B-20,100-B-25,100-B-28 (Mod 181 issued 4/26/10) | | | | | | | | |
| | REA 019 - Implementation of 300 Area Utility Upgrades (Mod 188 issued 4/26/10) | | | | | | | | |
| | REA 074 - Implementation of Cost impact to B Reactor Partial ISS/Hazardous Material Reduction (Mod 189 issued 4/26/10) | | | | | | | | |
| | REA 095 - Implementation of Design for 5 Failed Confirmatory Sampling Sites in 100-K Area (Mod 195 issued 5/4/10) | | | | | | | | |
| | REA 083 - Implementation of CRD O 205.1A, Supplemented Rev. 4, DOE Cyber Security Management (Mod 201 issued 5/25/10) | | | | | | | | |
| | REA 036 - Implementation of Remedial Investigation of Hanford Site Releases to the Columbia River (CRC Phase III) (Mod 202 issued 6/1/10) | | | | | | | | |
| | REA 060 - Implementation of 128-H-1 Remediation (Mod 208 issued 6/28/10) | | | | | | | | |
| | REA 061 - Implementation of 100-H Area Remediation of 100-H-3 and 100-H-4 (Mod 209 issued 6/28/10) | | | | | | | | |
| | REA 077 - EM Primavera Initiative (P6) (Mod 219 issued 8/24/10) | | | | | | | | |
| | REA 081 - Confirmatory Sampling Process for 20 100-N Sites (Mod 220 issued 8/24/10) | | | | | | | | |

- All remedial actions and field work sites under this Contract are listed in Section J, Attachment J-1, *Table of River Corridor Closure Contract Workslope*; Attachment J-1 provides information on the incumbent performing contractor, status, and the available regulatory and supporting documentation for each remedial action and field work site.

Table C.1: River Corridor Work Summary

| Activity | 100 Area | | | | | | | 300 Area | 400 Area | 600 Area | Totals |
|---|-------------------------|--------|--------|--------|--------|--------|-----------------|----------|----------|----------|--------|
| | B/C Area | D Area | F Area | H Area | K Area | N Area | Remaining Sites | | | | |
| 1: Transition | Refer to Section C.2.1 | | | | | | | | N/A | N/A | |
| 2: Remediation Design | Refer to Section C.2.2 | | | | | | | | | | |
| 3: Regulatory Documentation | Refer to Section C.2.3 | | | | | | | | | | |
| 4: D4 Facilities | Refer to Section C.2.4 | | | | | | | | | | |
| | 6 | 16 | 2 | 2 | 106 | 114* | 1 | 210 | 30 | 0 | 487 |
| 5: Reactor Interim Safe Storage | Refer to Section C.2.5 | | | | | | | | | | |
| | 1 | 0 | 0 | 1 | 2 | 1* | N/A | N/A | N/A | N/A | 5 |
| 6: Field Remediation | Refer to Section C.2.6 | | | | | | | | | | |
| Liquid Waste Sites | 2 | 6 | 1 | 4 | 5 | 0 | 0 | 0 | 0 | 0 | 18 |
| Waste Sites | 38 | 32 | 35 | 15 | 40 | 81 | 29 | 98 | 2 | 2 | 372 |
| Burial Grounds | 10 | 16 | 8 | 5 | 2 | 0 | 0 | 6 | 0 | 2 | 49 |
| Confirmatory Sampling Sites | 9 | 45 | 30 | 36 | 65 | 32 | 40 | 13 | 0 | 0 | 270 |
| 7: Waste Operations | Refer to Section C.2.7 | | | | | | | | | | |
| 8: Operate and Close Utility Systems | Refer to Section C.2.8 | | | | | | | | | | |
| 9: Surveillance and Maintenance | Refer to Section C.2.9 | | | | | | | | | | |
| 10: Miscellaneous Restoration | Refer to Section C.2.10 | | | | | | | | | | |
| 11: Final Closure and Stewardship | Refer to Section C.2.11 | | | | | | | | | | |
| Totals | 66 | 115 | 76 | 63 | 220 | 228 | 70 | 327 | 32 | 4 | 1,201 |

* N Area - four D4 buildings and one remaining facility moved to ISS. For Table C.1, the five will remain in D4 Facilities. ISS will remain as 1 reactor.

NOTES:

FR Waste Sites – 100 F Area: 100-F-39 is included with 116-F-8. Counted as 2.

FR Liquid Waste Sites – 100 K Area: 100-K-56 is included with 100-K-55. Counted as 2.

FR Waste Sites - Remaining Sites: 600-257 is included with 600-108. Counted as 2.

D4 – 100 N Area – Four D4 buildings and one remaining facility moved to ISS, for Table C.1, the 5 are still counted as D4.

ISS – 100 N Area - Five buildings moved from D4, for Table C.1, the 5 are still counted as D4.

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|------------------------------------|----------------------------|-----------------------------|--------------------------------------|---|--------------------------------------|------------------------|---|-----------------------------------|
| 100 Area | | | | | | | | |
| 100 B/C Area | | | | | | | | |
| 100 B/C Area Design | | | | | | | | |
| | 100 B/C Area | | Fld. Rem.-100 B/C Area Design | 1.03.01.04.01.01 | Design | Design | No planning activities currently ongoing; will be required in the future; additional design scope associated with new remediation sites: Items # 38-42, 44-46, 56-67, 94-95, 97-98, 147, 151-152 and 155-158. RL accepted 9/13/05 and 9/19/05. - MA169. | |
| | 100 B/C Area | | BC Failed Confirmatory Sites Design | 1.03.01.04.01.02 | BC Failed Confirmatory Sites Design | Design | Additional design scope associated with new remediation sites: Items # 38-42, 44-46, 56-67, 94-95, 97-98, 147, 151-152 and 155-158. RL accepted 9/13/05 and 9/19/05. - MA169; Also now includes REA 066, REA 015 | |
| | 100 B/C Area | | BC Failed Confirmatory Sites Design | 1.03.01.04.01.03 | BC Discovery Sites Design | Design | REA 066 | |
| Confirmatory Sampling Sites | | | | | | | | |
| | 100 B/C Area | 100-BC-1 | Confirmatory Sampling Site - 126-B-2 | 1.03.01.01.03.01 | Confirmatory Sampling Site - 126-B-2 | 183-B Clearwells | No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|--------------------------------------|----------------------------|-----------------------------|--|---|--|--|--|-----------------------------------|
| | 100 B/C Area | 100-BC-1 | Confirmatory Sampling Site - 1607-B1 | 1.03.01.01.03.02 | Confirmatory Sampling Site - 1607-B1 | Septic Tank System | No planning activities currently ongoing; will be required in the future. | |
| | 100 B/C Area | 100-BC-1 | Confirmatory Sampling Site - 100-B-21 | 1.03.01.01.03.07 | 100-B-21 Confirmatory sampling and RTD | 100 B/C Misc. Pipelines. | This was not in the RFP and is ongoing remediation (confirmatory sampling and remediation to go) - MI022 | |
| | 100 B/C Area | 100-BC-1 | Confirmatory Sampling Site - 100-B-20 | 1.03.01.01.03.08 | 100-B-20 Confirmatory Sampling | 1716-B Maintenance Garage and Surrounding Soil | This was not in the RFP and is ongoing incumbent work (confirmatory sampling to go) - MI023 | |
| | 100 B/C Area | 100-BC-1 | Confirmatory Sampling Site - 118-B-8:1 | 1.03.01.01.03.09 | 118-B-8:1 Confirmatory Sampling | 105-B French Drains | This was not in the RFP and is ongoing incumbent work (confirmatory sampling to go) - MI024 | |
| | 100 B/C Area | 100-BC-1 | Confirmatory Sampling Site - 118-C-3:3 | 1.03.01.01.03.10 | 118-C-3:3 Confirmatory Sampling | 105-C French Drains | This was not in the RFP and is ongoing incumbent work (confirmatory sampling to go) - MI025 | |
| | 100 B/C Area | 100-BC-1 | Confirmatory Sampling Site - 100-B-24 | 1.03.01.01.03.11 | 100-B-24 Confirmatory Sampling Site | Spillway Associated with 116-B-7 Outfall | This was not in the RFP and is ongoing incumbent work (confirmatory sampling to go) - MI026 | |
| | 100 B/C Area | 100-BC-1 | Confirmatory Sampling Site - 100-B-25 | 1.03.01.01.03.12 | 100-B-25 Confirmatory Sampling Site | Spillway Associated with 132-B-6 Outfall | This was not in the RFP and is ongoing incumbent work (confirmatory sampling to go) - MI027 | |
| | 100 B/C Area | 100-BC-1 | Confirmatory Sampling Site - 100-B-26 | 1.03.01.01.03.13 | 100-B-26 Confirmatory Sampling Site | Spillway Associated with 132-C-2 Outfall | This was not in the RFP and is ongoing incumbent work (confirmatory sampling to go) - MI028 | |
| Liquid Waste Site Remediation | | | | | | | | |
| | 100 B/C Area | 100-BC-1 | Remediate Liquid Waste Site - 100-B-8 | 1.03.01.02.04.02 | Remediate Liquid Waste Site - 100-B-8 (includes Burial Grounds 118-B-2 and 118-B-7) | 100 B-Reactor Cooling Water Effluent Underground Pipelines | Reclassified as closed. Revegetation required. Approximately 98% complete. RL accepted on 9/13/05. - MD100 | |
| | 100 B/C Area | 100-BC-1 | Rem LW Site-100-B-15(116-B-7,132-B-6,C-2,100-C-6 | 1.03.01.02.04.04 | Remediate Liquid Waste Site - 100-B-15 (includes 116-B-7, 132-B-6, 132-C-2, 100-C-6) | B/C Effluent River Pipelines | Portion under 200 Area main feed water line assumed not in scope; 98% complete. Revegetation to go on 100-C-6. RL accepted on 9/13/05. - MD119 | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|-------------------------------|----------------------------|-----------------------------|--|---|---------------------------------|---|---|-----------------------------------|
| Waste Site Remediation | | | | | | | | |
| | 100 B/C Area | 100-BC-1 | Remediate Waste Site - 100-B-16 | 1.03.01.02.05.01 | Remediate Waste Site - 100-B-16 | Utility Poles and Fixtures Debris Pile Dumping Area | 90% complete. Backfill and Revegetation to go. RL accepted on 9/13/05. - MD121 | |
| | 100 B/C Area | 100-BC-1 | Remediate Waste Site - 118-B-8 | 1.03.01.02.05.02 | Remediate Waste Site - 118-B-8 | B Reactor | No planning activities currently ongoing; will be required in the future. Cleanup of this site excludes soils directly under the reactor footprint. | |
| | 100 B/C Area | 100-BC-1 | Remediate Waste Site - 120-B-1 | 1.03.01.02.05.03 | Remediate Waste Site - 120-B-1 | 105-B Battery Acid Sump | Regulator Decision to remediate made subsequent to the RFP. Not in the RFP. RL accepted on 9/13/05. - MA093 | |
| | 100 B/C Area | 100-BC-1 | Remediate Waste Site - 126-B-3, 184 B Coal Pit | 1.03.01.02.05.04 | Remediate Waste Site - 126-B-3 | 184-B Coal Pit | 80% complete. Remediation and sampling complete. RSVP, backfill, and revegetation to go. RL accepted on 9/13/05. - MD123 | |
| | 100 B/C Area | 100-BC-1 | Remediate Waste Site - 128-B-3, Coal Ash, Demo Wst | 1.03.01.02.05.05 | Remediate Waste Site - 128-B-3 | Coal Ash and Demolition Waste Site | 50% complete. Remediation, sampling, RSVP, backfill, and revegetation to go. RL accepted on 9/13/05. - MD124 | |
| | 100 B/C Area | 100-BC-1 | Remediate Waste Site - 132-B-2 | 1.03.01.02.05.06 | Remediate Waste Site - 132-B-2 | 116-B Reactor Exhaust Stack | No planning activities currently ongoing; will be required in the future. | |
| | 100 B/C Area | 100-BC-1 | Remediate Waste Site - 600-230 | 1.03.01.02.05.07 | Remediate Waste Site - 600-230 | Historic Disposal Site | No planning activities currently ongoing; will be required in the future. | |
| | 100 B/C Area | 100-BC-1 | Remediate Waste Site - 1607-B5 | 1.03.01.02.05.08 | Remediate Waste Site - 1607-B5 | Septic Tank System | In the RFP as confirmatory sampling; sampling complete and remediation required. (Delete confirmatory sampling site scope - Deletions Item MD169) RL accepted on 9/19/05. - MA056 | |
| | 100 B/C Area | 100-BC-1 | Remediate Waste Site - 100-B-17 | 1.03.01.02.05.09 | Remediate Waste Site - 100-B-17 | Transite on Columbia River Shoreline and 100-B Discovery Site | This was not in the RFP. RL accepted on 9/19/05. - MA047 | |
| | 100 B/C Area | 100-BC-1 | Remediate Waste Site - 100-B-14 | 1.03.01.02.05.10 | 100-B-14 Remediation Waste Site | 100 B Area Process and Sanitary Sewer | This was not in the RFP and is ongoing remediation (excavation, loadout, backfill, and revegetation to go) - MI003 | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|---------------------------------|---|---------------------------------|--|--|-----------------------------------|
| | 100 B/C Area | 100-BC-1 | Remediate Waste Site - 128-B-2 | 1.03.01.02.05.11 | 128-B-2 Remediation Waste Site | 100-B Burn Pit #2 | This was not in the RFP and is ongoing remediation (sample, backfill, and revegetation to go) - MI004 | |
| | 100 B/C Area | 100-BC-1 | Remediate Waste Site - 100-B-27 | 1.03.01.02.05.12 | 100-B-27 Remediation Waste Site | Sodium Dichromate Spill Site | This was not in the RFP and is a newly discovered waste site requiring remediation (excavation, loadout, backfill, and revegetation to go) - MI006 | |
| | 100 B/C Area | 100-BC-1 | Remediate Waste Site - 1607-B2 | 1.03.01.02.05.13 | 1607-B2 | Septic Tank System | In RFP as confirmatory site; was not in RFP as a remediation site. (Excavation complete, sampling, RSVP, backfill and revegetation to go) - MI009 | |
| | 100 B/C Area | 100-BC-1 | Remediate Waste Site - 100-B-18 | 1.03.01.02.05.14 | Remediate Waste Site - 100-B-18 | 184 Powerhouse Debris Pile | This was not in the RFP and is a newly accepted waste site requiring remediation (excavation, loadout, backfill, and revegetation to go) - MI029 | |
| | 100 B/C Area | 100-BC-1 | Remediate Waste Site - 100-B-19 | 1.03.01.02.05.15 | Remediate Waste Site - 100-B-19 | 100 B/C Stained Oil Sites/Chemical Contamination Surface Areas | This was not in the RFP and is a newly accepted waste site requiring remediation (excavation, loadout, backfill, and revegetation to go) - MI030 | |
| | 100 B/C Area | 100-BC-1 | Remediate Waste Site - 100-B-22 | 1.03.01.02.05.16 | Remediate Waste Site - 100-B-22 | 100-B Waste Treatment Facilities & Surrounding Soils | This was not in the RFP and is a newly accepted waste site requiring remediation (excavation, loadout, backfill, and revegetation to go) - MI031 | |
| | 100 B/C Area | 100-BC-1 | Remediate Waste Site - 1607-B7 | 1.03.01.02.05.17 | Remediate Waste Site - 1607-B7 | Septic Tank System | This was not in RFP and is ongoing remediation (revegetation to go) - MI010 | |
| | 100 B/C Area | 100-BC-1 | Remediate Waste Site - 100-B-21 | 1.03.01.02.05.18 | Remediate Waste Site - 100-B-21 | 100 B/C Misc. Pipelines. | This was not in the RFP and is ongoing remediation (excavation, loadout, remediation, backfill and revegetation to go) - MI022 | |
| | 100 B/C Area | 100-BC-1 | Remediate Waste Site - 600-270 | 1.03.01.02.05.19 | Remediate Waste Site - 600-270 | Horseshoe Landfill | This was not in the RFP and is ongoing remediation (potential additional excavation, loadout, backfill and revegetation and closeout report to go) - MI007 | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|---------------------------------|---|---------------------------------|--|---|-----------------------------------|
| | 100 B/C Area | 100-BC-1 | Remediate Waste Site - 100-B-20 | 1.03.01.02.05.20 | Remediate Waste Site - 100-B-20 | 1716-B Maintenance Garage Underground Tank | REA 015 | |
| | 100 B/C Area | 100-BC-1 | Remediate Waste Site - 100-B-25 | 1.03.01.02.05.21 | Remediate Waste Site - 100-B-25 | 132-B-6 Outfall, 100-B-15;1 Flumes from Outfall Structures 116-B-7, 132-B-6, 132-C-2 | REA 015 | |
| | 100 B/C Area | 100-BC-1 | Remediate Waste Site - 100-B-28 | 1.03.01.02.05.22 | Remediate Waste Site - 100-B-28 | 183-C Headhouse to 183-B Pumphouse Sodium Dichromate Transfer Pipeline | REA 015 | |
| | 100 B/C Area | 100-BC-1 | Remediate Waste Site - 100-B-32 | 1.03.01.02.05.23 | Remediate Waste Site - 100-B-32 | Soil Contamination Area Associated with Legacy Waste, SCA #1 | REA 066 | |
| | 100 B/C Area | 100-BC-1 | Remediate Waste Site - 100-B-33 | 1.03.01.02.05.24 | Remediate Waste Site - 100-B-33 | Soil Contamination Area Associated with Legacy Waste, SCA #2 | REA 066 | |
| | 100 B/C Area | 100-BC-2 | Remediate Waste Site - 100-B-1 | 1.03.01.03.05.01 | Remediate Waste Site - 100-B-1 | Surface Chemical and Solid Waste Dumping Area | FY 2005 Start (4th Quarter). 80% complete. RSVP, Backfill and Revegetation to go. RL accepted on 9/13/05. - MD120 | |
| | 100 B/C Area | 100-BC-2 | Remediate Waste Site - 116-C-3 | 1.03.01.03.05.03 | Remediate Waste Site - 116-C-3 | 105-C Chemical Waste Tanks | TRU Waste. Design/Safety Basis effort complete. Increased effort to treat complex waste to meet ERDF WAC. RL accepted on 9/19/05. - MA095 | |
| | 100 B/C Area | 100-BC-2 | Remediate Waste Site - 100-C-9 | 1.03.01.03.05.05 | Remediate Waste Site - 100-C-9 | 100 B Area Process and Sanitary Sewer | This was not in the RFP and is ongoing remediation (excavation, loadout, sample, backfill, and revegetation to go) - MI002 | |
| | 100 B/C Area | 100-BC-2 | Remediate Waste Site - 128-C-1 | 1.03.01.03.05.06 | Remediate Waste Site - 128-C-1 | 100-C Burn Pit | This was not in the RFP and is ongoing remediation (RSVP, backfill, revegetation to go) - MI005 | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|---------------------------------|---|---------------------------------|--|--|-----------------------------------|
| | 100 B/C Area | 100-BC-2 | Remediate Waste Site - 100-B-23 | 1.03.01.03.05.07 | Remediate Waste Site - 100-B-23 | 100 B/C Surface Debris | This was not in the RFP and is a newly accepted waste site requiring remediation (excavation, loadout, backfill, and revegetation to go) - MI032 | |
| | 100 B/C Area | 100-BC-2 | Remediate Waste Site - 600-253 | 1.03.01.03.05.08 | Remediate Waste Site - 600-253 | Gravel Pit # 24 | This was not in the RFP and is ongoing remediation (recontour and revegetation to go) - MI033 | |
| | 100 B/C Area | 100-BC-2 | Remediate Waste Site - 600-232 | 1.03.01.03.05.09 | Remediate Waste Site - 600-232 | 100-B Electrical Lay Down Area | This was not in the RFP and is ongoing remediation (revegetation to go) - MI008 | |
| | 100 B/C Area | 100-BC-2 | Remediate Waste Site - 1607-B8 | 1.03.01.03.05.10 | Remediate Waste Site - 1607-B8 | Septic Tank System | This was not in RFP and is ongoing remediation (revegetation to go) - MI011 | |
| | 100 B/C Area | 100-BC-2 | Remediate Waste Site - 1607-B9 | 1.03.01.03.05.11 | Remediate Waste Site - 1607-B9 | Septic Tank System | In RFP as confirmatory site; was not in RFP as a remediation site. (revegetation to go) - MI012 | |
| | 100 B/C Area | 100-BC-2 | Remediate Waste Site - 1607-B10 | 1.03.01.03.05.12 | Remediate Waste Site - 1607-B10 | Septic Tank System | This was not in RFP and is ongoing remediation (revegetation to go) - MI013 | |
| | 100 B/C Area | 100-BC-2 | Remediate Waste Site - 1607-B11 | 1.03.01.03.05.13 | Remediate Waste Site - 1607-B11 | Septic Tank System | This was not in RFP and is ongoing remediation (revegetation to go) - MI014 | |
| | 100 B/C Area | 100-BC-2 | Remediate Waste Site - 600-233 | 1.03.01.03.05.14 | Remediate Waste Site - 600-233 | Vertical pile near 100-B Electrical laydown yard | This was not in RFP and is ongoing remediation (closeout sampling and revegetation to go) - MI015 | |
| | 100 B/C Area | 100-BC-2 | Remediate Waste Site - 100-B-31 | 1.03.01.03.05.15 | Remediate Waste Site - 100-B-31 | Garnet Sand Located at 183-C Clearwell Pads | REA 066 | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------------------|----------------------------|-----------------------------|-----------------------------------|---|---|---|--|-----------------------------------|
| | 100 B/C Area | 100-BC-2 | Remediate Waste Site - 100-C-7 | 1.03.01.03.05.02 | Remediate Waste Site - 100-C-7 | 183-C Filter Building-Pump Room Foundation and Demolition Waste | 70% complete. Potential additional remediation , sampling, RSVP, backfill, and revegetation to go. RL will revisit for decision - 9/13/05. RL request follow up on % complete verification by Chris Smith. (FR response - The percent complete does not reflect any scope to address the deep chromium plume at this site. Added to Additions Item MA158. The 30% to go includes a very small amount of excavation with the sampling, RSVP, backfill, and revegetation to go). RL accepted - 9/29/05. - MD122. Additional scope to address the deep chromium plume at this site. (Related to Item MD122 on the deletes). RL accepted on 9/13/05. - MA158 | |
| Burial Ground Remediation | | | | | | | | |
| | 100 B/C Area | 100-BC-1 | Remediate Burial Ground - 118-B-2 | 1.03.01.02.06.01 | Remediate Burial Ground - 118-B-2 (Costs included with Remediate Liquid Waste Site 100-B-8) | 118-B-2 Burial Ground Remediation | Closed, CVP complete. Revegetation to go. Approximately 98% complete. RL accepted on 9/13/05.(See Remediate Liquid Waste Site 100-B-8) - MD103 | |
| | 100 B/C Area | 100-BC-1 | Remediate Burial Ground - 118-B-7 | 1.03.01.02.06.02 | Remediate Burial Ground - 118-B-7 (Costs included with Remediate Liquid Waste Site 100-B-8) | 118-B-7 Burial Ground Remediation | Closed. Revegetation to go. Approximately 98% complete. RL accepted on 9/13/05. (See Remediate Liquid Waste Site 100-B-8) - MD102 | |
| | 100 B/C Area | 100-BC-2 | Remediate Burial Ground - 118-B-3 | 1.03.01.03.06.01 | Remediate Burial Ground - 118-B-3 | Construction Burial Ground No. 2 | 90% complete. Backfill and Revegetation to go. RL accepted on 9/13/05. - MD125 | |
| | 100 B/C Area | 100-BC-2 | Remediate Burial Ground - 118-B-6 | 1.03.01.03.06.02 | 118-B-6 Remediate Burial Ground | 118-B-6 Burial Ground remediation | This was not in the RFP and is ongoing remediation (excavation, loadout, backfill, and revegetation to go) - MI016 | |
| | 100 B/C Area | 100-BC-2 | Remediate Burial Ground - 118-B-5 | 1.03.01.03.06.03 | 118-B-5 Remediate Burial Ground | Ball 3X Burial Ground | This was not in RFP and is ongoing remediation (backfill and revegetation to go) - MI017 | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|---|----------------------------|-----------------------------|-----------------------------------|---|---|--|--|-----------------------------------|
| | 100 B/C Area | 100-BC-2 | Remediate Burial Ground - 118-B-4 | 1.03.01.03.06.04 | 118-B-4 Remediate Burial Ground | 105-B Spacer Burial Ground | This was not in the RFP and is ongoing remediation (backfill and revegetation to go) - MI018 | |
| | 100 B/C Area | 100-BC-2 | Remediate Burial Ground - 118-C-2 | 1.03.01.03.06.05 | 118-C-2 Remediate Burial Ground | 105-C Ball Storage Tank | This was not in the RFP and is ongoing remediation (backfill and revegetation to go) - MI019 | |
| | 100 B/C Area | 100-BC-2 | Remediate Burial Ground - 118-B-1 | 1.03.01.03.06.06 | 118-B-1 Remediate Burial Ground | 118-B-1 Burial Ground | Not in J-1, because scheduled to be complete, but fuel elements and anomalous waste found, ongoing remediation (loadout, sample, anomalies, CVP, backfill, and revegetation to go) - MI020 | |
| | 100 B/C Area | 100-BC-2 | Remediate Burial Ground - 118-C-1 | 1.03.01.03.06.07 | 118-C-1 Remediate Burial Ground | 118-C-1 Burial Ground | Not in J-1, because scheduled to be complete, but fuel elements and anomalous waste found, ongoing remediation (excavation, loadout, sample, anomalies, CVP, backfill, and revegetation to go) - MI021 | |
| | 100 B/C Area | 100-BC-2 | Remediate Burial Ground - 600-33 | 1.03.01.03.06.08 | Remediate Burial Ground - 600-33 | 105-C Reactor Loop Burial Ground | This was not in the RFP and is ongoing remediation (should have been in July 27 letter) (revegetation to go) 98% complete. Added per Contract Mod M007. - MA096 | |
| Fld. Rem.-100 B/C Non Site Specific Support | | | 100 B/C Non Site Specific Support | 1.03.01.75.25.01 | Fld. Rem.-100 B/C Non Site Specific Support | Non Site Specific Support | Also now includes REA 066, REA 015 | |
| D⁴ - Buildings | | | | | | | | |
| | 100 B/C Area | | D4 Building - MO-474 | 1.01.01.01.07.01 | D4 Building - MO-474 | Mobile Office on B Avenue | No planning activities currently ongoing; will be required in the future. | |
| | 100 B/C Area | | D4 Building - 151B | 1.01.01.01.07.04 | 151B | Substation | This was not in RFP - Added per Contract Mod M007. - MA026 | |
| | 100 B/C Area | | D4 Building - 119B | 1.01.01.01.07.05 | 119B | South of 105 B, 10x15 foot wooden shed | This was not in RFP - Added per Contract Mod M007. - MA016 | |
| | 100 B/C Area | | D4 Building - 1608B | 1.01.01.01.07.06 | 1608B | Vacuum Seal House | This was not in RFP - Added per Contract Mod M007. - MA017 | |
| D⁴ - Remaining Facilities | | | | | | | | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|-----------------------------|----------------------------|-----------------------------|--|---|--|--|---|--|
| | 100 B/C Area | | D4 Remaining Facilities (B Rx) Hazard Mitigation | 1.01.01.01.08.01 | D4 Remaining Facilities - (B Rx) Hazard Mitigation | B Reactor Hazard Mitigation per the approved EE/CA | Major Hazard Mitigation complete. Minor equipment removal remains. | |
| | 100 B/C Area | | D4 Remaining Facilities 116B | 1.01.01.01.08.02 | D4 Remaining Facilities - 116B (costs included in ISS 105-B Reactor) | Reactor Exhaust Stack | No planning activities currently ongoing; will be required in the future. | |
| Interim Safe Storage | | | | | | | | |
| | 100 B/C Area | | Interim Safe Storage - 105-B Reactor (ISS) | 1.02.01.01.21.01 | Interim Safe Storage - 105-B Reactor (ISS) | B Reactor | Draft EE/CA Issued. | Delayed Release per Contract Section C.2.5 |
| | 100 B/C Area | | Interim Safe Storage - 105-B Reactor (ISS) | 1.02.01.01.21.01 | Interim Safe Storage - 105-B Reactor (ISS) | B Reactor | B Reactor Partial ISS/Hazardous Material Reduction, REA 074 | |
| 100 D Area | | | | | | | | |
| 100 D Area Design | | | | | | | | |
| | 100 D Area | | Fld. Rem.-100D Area Design | 1.03.02.04.01.01 | Design | Design | Additional design scope associated with new remediation sites: Items # 38-42, 44-46, 56-67, 94-95, 97-98, 147, 151-152 and 155-158. RL accepted 9/13/05 and 9/19/05. - MA169. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|------------------------------------|----------------------------|-----------------------------|---------------------------------------|---|--|---|---------------------------|-----------------------------------|
| | 100 D Area | | Fld. Rem.-100D Area Design | 1.03.02.04.01.01 | Design Remediation of 3 Failed Confirmatory Sites | 100-D Remediation of 3 Failed Confirmatory Sites & Design of 10 failed confirmatory sites (100-D-7, 100-D-8, 100-D-50:6, 100-D-50:7, 100-D-50:9, 100-D-65, 100-D-66, 128-D-2, 1607-D1, and 1607-D5) | REA 064 | |
| | 100 D Area | | 100-D-100 Site Final Characterization | 1.03.02.04.01.02 | 100-D-100 Site Final Characterization | 100-D-100 Site Final Characterization | REA 041 | |
| | 100 D Area | | 100-D-100 Site Final Characterization | 1.03.02.04.01.02 | Design for 12 100-D Area failed confirmatory sites | Design for 12 100-D Area failed confirmatory sites (132-D-1, 100-D-73, 100-D-76, 100-D-77, 100-D-100, 100-D-104, 100-D-14, 100-D-62, 100-D-50:1, 100-D-50:2, 100-D-50:3, and 100-D-78) | REA 087 | |
| | 100 D Area | | 100-D-100 Site Final Characterization | 1.03.02.04.01.02 | Design for 10 100-D Area failed confirmatory sites | Design of 10 failed confirmatory sites (100-D-7, 100-D-8, 100-D-50:6, 100-D-50:7, 100-D-50:9, 100-D-65, 100-D-66, 128-D-2, 1607-D1, and 1607-D5) | REA 064 | |
| Confirmatory Sampling Sites | | | | | | | | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|---|---|--|------------------------------------|--|-----------------------------------|
| | 100 D Area | 100-DR-1 | CS Site -100 D-DR - Misc Piping (100-D-31,100-D-50) | 1.03.02.01.03.01 | Confirmatory Sampling Site - 100 D-DR - Miscellaneous Piping (includes 100-D-31, 100-D-50) | Underground Piping | In the RFP as confirmatory sampling;.10 subsites: 100-D-50:1 – WI 95% complete, sampling, analysis, and reporting to go; 100-D-50:2 WSRF turned to WI per RL request – WI 95% complete, sampling, analysis and reporting to go; 100-D-50:3 WSRF turning to WI per RL request – WI 95% complete, sampling, analysis, and reporting to go; 100-D-50:4 – RTD 100% complete; 100-D-50:5 – WI 95% complete, sampling , analysis, and reporting to go; 100-D-50:6 – WI 95% complete, sampling, analysis, and reporting to go; 100-D-50:7 – WI 95% complete, sampling, analysis and reporting to go; 100-D-50:8 – WI, sampling, analysis complete and reporting to go; 100-D-50:9 – WI 95% complete, sampling, analysis and reporting to go. 100-D-31 was confirmatory sampling site in RFP, now requires RTD. RL accepted on 9/19/05. - MD177 (also see MA115 Proposal assumed established process would continue. RL accepted on 9/19/05) | |
| | 100 D Area | 100-DR-2 | Confirmatory Sampling Site - 100-D-13 | 1.03.02.01.03.02 | Confirmatory Sampling Site - 100-D-13 | Septic Tank System/Sewage Disposal | 95% complete. WI complete; sampling 100% complete, Reporting 75% complete. RL accepted on 9/13/05. (FR added - Cnfrmtly Smpg Site in the RCC that have been sampled and failed that need Design and Remediation. MD126 (also added remediation to additions MA151; (also see MA115). | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|---------------------------------------|---|---------------------------------------|---|--|-----------------------------------|
| | 100 D Area | 100-DR-2 | Confirmatory Sampling Site - 100-D-14 | 1.03.02.01.03.03 | Confirmatory Sampling Site - 100-D-14 | Septic Tank System/Sewage Disposal | No planning activities currently ongoing; will be required in the future (see MA115). | |
| | 100 D Area | 100-DR-1 | Confirmatory Sampling Site - 100-D-24 | 1.03.02.01.03.05 | Confirmatory Sampling Site - 100-D-24 | Sample Building Drywell (French Drain) | 12% complete. WI complete. Sampling & Analysis and Reporting to go. RL accepted on 9/13/05. - MD127. Also see MA 115 | |
| | 100 D Area | 100-DR-1 | Confirmatory Sampling Site - 100-D-7 | 1.03.02.01.03.09 | Confirmatory Sampling Site - 100-D-7 | Undocumented Solid Waste Site | 12% complete. WI complete. Sampling & Analysis and Reporting to go. RL accepted on 9/13/05. - MD128. (see MA 115) | |
| | 100 D Area | 100-DR-1 | Confirmatory Sampling Site - 100-D-8 | 1.03.02.01.03.10 | Confirmatory Sampling Site - 100-D-8 | Undocumented Liquid Waste Site | 12% complete. WI partially complete. Sampling & Analysis and reporting to go. On hold pending resolution of 100-D-50:1. RL accepted on 9/13/05. - MD129. (see MA 115) | |
| | 100 D Area | 100-DR-1 | Confirmatory Sampling Site - 100-D-9 | 1.03.02.01.03.11 | Confirmatory Sampling Site - 100-D-9 | Oil Storage Tank | Tank Removed (see MA115) | |
| | 100 D Area | 100-DR-2 | Confirmatory Sampling Site - 116-DR-8 | 1.03.02.01.03.14 | Confirmatory Sampling Site - 116-DR-8 | Seal Pit Crib | 95% complete. On-going confirmatory sampling process. WI and sampling 100% complete. PRSVP 75% complete. RL accepted on 9/13/05. (FR added - Cnfrmtly Smpg Site in the RCC that have been sampled and failed that need Design and Remediation. MD130 (Added remediation to additions MA 152: (Also see MA 115) | |
| | 100 D Area | 100-DR-1 | Confirmatory Sampling Site - 128-D-2 | 1.03.02.01.03.16 | Confirmatory Sampling Site - 128-D-2 | Burn Pit | 12% complete. WI complete, sampling and closeout documentation to go. RL accepted on 9/13/05. - MD131. (see MA 115) | |
| | 100 D Area | 100-DR-1 | Confirmatory Sampling Site - 132-D-1 | 1.03.02.01.03.18 | Confirmatory Sampling Site - 132-D-1 | Gas Recirculation Facility (Process Unit/Plant) | 6% complete. RSVP is 50% complete. WI and sampling to go if needed. RL accepted on 9/13/05. - MD132. (see MA 115) | |
| | 100 D Area | 100-DR-1 | Confirmatory Sampling Site - 132-D-2 | 1.03.02.01.03.19 | Confirmatory Sampling Site - 132-D-2 | Filter Building (Process Unit/Plant) | 6% complete. RSVP is 50% complete. WI and sampling to go if needed. RL accepted on 9/13/05. - MD133.(see MA 115) | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|---------------------------------------|---|---------------------------------------|---|---|-----------------------------------|
| | 100 D Area | 100-DR-1 | Confirmatory Sampling Site - 132-D-3 | 1.03.02.01.03.20 | Confirmatory Sampling Site - 132-D-3 | Effluent Pumping Station | 6% complete. RSVP is 50% complete. WI and sampling to go if needed. RL accepted on 9/13/05. - MD134. (see MA 115) | |
| | 100 D Area | 100-DR-2 | Confirmatory Sampling Site - 132-DR-1 | 1.03.02.01.03.21 | Confirmatory Sampling Site - 132-DR-1 | Effluent Pumping Station | No planning activities currently ongoing; will be required in the future. | |
| | 100 D Area | 100-DR-2 | Confirmatory Sampling Site - 1607-D1 | 1.03.02.01.03.22 | Confirmatory Sampling Site - 1607-D1 | Septic Tank System/Sewage Disposal | No planning activities currently ongoing; will be required in the future See (MA115) | |
| | 100 D Area | 100-DR-1 | Confirmatory Sampling Site - 1607-D4 | 1.03.02.01.03.23 | Confirmatory Sampling Site - 1607-D4 | Septic Tank System/Sewage Disposal | 90% complete. WI and sampling 100% complete, RSVP 75% complete. RL will revisit for decision - 9/13/05. RL requested % complete verification. (FR Response - 90% complete is correct. Additional work is required to attain RL/Regulator review/approval of RSVP). RL accepted - 9/29/05. - MD135. Also see MA115 | |
| | 100 D Area | 100-DR-1 | Confirmatory Sampling Site - 1607-D5 | 1.03.02.01.03.24 | Confirmatory Sampling Site - 1607-D5 | Septic Tank System/Sewage Disposal | 12% complete. WI complete, sampling and closeout documentation to go. RL accepted on 9/13/05. - MD136. Also see MA115 | |
| | 100 D Area | 100-DR-1 | Confirmatory Sampling Site - 100-D-65 | 1.03.02.01.03.28 | 100-D-65 Confirmatory Sampling Site | Spillway Associated with 116-D-5 Outfall | This was not in the RFP. RL accepted on 9/19/05. - MA048, Also see MA115 | |
| | 100 D Area | 100-DR-1 | Confirmatory Sampling Site - 100-D-66 | 1.03.02.01.03.29 | 100-D-66 Confirmatory Sampling Site | Spillway Associated with 116-DR-5 | This was not in the RFP. RL accepted on 9/19/05. - MA049, Also see MA115 | |
| | 100 D Area | 100-DR-1 | Confirmatory Sampling Site - 100-D-67 | 1.03.02.01.03.30 | 100-D-67 Confirmatory Sampling Site | D Island | This was not in the RFP. RL accepted on 9/19/05. (RL to qualify river location). - MA050, Also see MA115 | |
| | 100 D Area | 100-DR-1 | Confirmatory Sampling Site - 100-D-62 | 1.03.02.01.03.31 | 100-D-62 Confirmatory Sampling Site | 183-DR Headhouse Septic System (Discovery Site) | This was not in the RFP. Add as confirmatory sampling site. RL accepted on 9/19/05. - MA051, Also see MA115 | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|------------------------------------|----------------------------|-----------------------------|--|---|---|---|---|-----------------------------------|
| | 100 D Area | 100-DR-1 | Confirmatory Sampling Site - 100-D-63 | 1.03.02.01.03.32 | 100-D-63 Confirmatory Sampling Site | 100 D/DR Service Water Pipelines | This was not in the RFP. Add as confirmatory sampling site. RL accepted on 9/19/05. - MA052, Also see MA115 | |
| | 100 D Area | 100-DR-1 | Confirmatory Sampling Site -SepticTk 100-Drestrm | 1.03.02.01.03.33 | Septic system for 100D restrooms Confirmatory Sampling Site | Septic Tank and field for 100 D restrooms | This was not in RFP. RL accepted on 9/13/05. - MA002, Also see MA115 | |
| | 100 D Area | 100-DR-1 | Confirmatory Sampling Site - 100-D-73 | 1.03.02.01.03.34 | Confirmatory Sampling Site - 100-D-73 | Confirmatory Sampling Site - 100-D-73 | REA 023 | |
| | 100 D Area | 100-DR-1 | Confirmatory Sampling Site - 100-D-76 | 1.03.02.01.03.35 | Confirmatory Sampling Site - 100-D-76 | Confirmatory Sampling Site - 100-D-76 | REA 023 | |
| | 100 D Area | 100-DR-1 | Confirmatory Sampling Site - 100-D-77 | 1.03.02.01.03.36 | Confirmatory Sampling Site - 100-D-77 | Confirmatory Sampling Site - 100-D-77 | REA 023 | |
| | 100 D Area | 100-DR-1 | Confirmatory Sampling Site -100-D-78 | 1.03.02.01.03.37 | Confirmatory Sampling Site -100-D-78 | Confirmatory Sampling Site -100-D-78 | REA 023 | |
| Confirmatory Sampling Sites | | | | | | | | |
| | 100 D Area | 100-DR-1 | Confirmatory Sampling Site - 100-D-70 | 1.03.02.01.04.01 | Confirmatory Sampling Site - 100-D-70 | 184-DA French Drain | ARRA Phase 2 | |
| | 100 D Area | 100-DR-1 | Confirmatory Sampling Site - 100-D-71 | 1.03.02.01.04.02 | Confirmatory Sampling Site - 100-D-71 | Vertical Safety Rod Tower Components | ARRA Phase 2 | |
| | 100 D Area | 100-DR-1 | Confirmatory Sampling Site - 100-D-72 | 1.03.02.01.04.03 | Confirmatory Sampling Site - 100-D-72 | 183-D Filter Plant Components | ARRA Phase 2 | |
| | 100 D Area | 100-DR-1 | Confirmatory Sampling Site - 100-D-74 | 1.03.02.01.04.04 | Confirmatory Sampling Site - 100-D-74 | Drywell North Side of 105-D Rx | ARRA Phase 2 | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|---------------------------------------|---|---------------------------------------|--------------------------------------|---------------------------|-----------------------------------|
| | 100 D Area | 100-DR-1 | Confirmatory Sampling Site - 100-D-75 | 1.03.02.01.04.05 | Confirmatory Sampling Site - 100-D-75 | 100-D Electrical Substation | ARRA Phase 2 | |
| | 100 D Area | 100-DR-1 | Confirmatory Sampling Site - 100-D-79 | 1.03.02.01.04.06 | Confirmatory Sampling Site - 100-D-79 | 100-D Posted Soil Contamination Area | ARRA Phase 2 | |
| | 100 D Area | 100-DR-1 | Confirmatory Sampling Site - 100-D-80 | 1.03.02.01.04.07 | Confirmatory Sampling Site - 100-D-80 | 100-D Tar Stained Soils | ARRA Phase 2 | |
| | 100 D Area | 100-DR-1 | Confirmatory Sampling Site - 100-D-81 | 1.03.02.01.04.08 | Confirmatory Sampling Site - 100-D-81 | 100-D Burn Areas | ARRA Phase 2 | |
| | 100 D Area | 100-DR-1 | Confirmatory Sampling Site - 100-D-82 | 1.03.02.01.04.09 | Confirmatory Sampling Site - 100-D-82 | 100-D Garnet Sand Sites | ARRA Phase 2 | |
| | 100 D Area | 100-DR-1 | Confirmatory Sampling Site - 100-D-83 | 1.03.02.01.04.10 | Confirmatory Sampling Site - 100-D-83 | 100-D Water Treatment Pipelines | ARRA Phase 2 | |
| | 100 D Area | 100-DR-1 | Confirmatory Sampling Site - 100-D-84 | 1.03.02.01.04.11 | Confirmatory Sampling Site - 100-D-84 | 100-D Sanitary Sewer Pipelines | ARRA Phase 2 | |
| | 100 D Area | 100-DR-1 | Confirmatory Sampling Site - 100-D-85 | 1.03.02.01.04.12 | Confirmatory Sampling Site - 100-D-85 | 100-D Reactor Effluent Pipelines | ARRA Phase 2 | |
| | 100 D Area | 100-DR-1 | Confirmatory Sampling Site - 100-D-86 | 1.03.02.01.04.13 | Confirmatory Sampling Site - 100-D-86 | 100-D Process Sewer Pipelines | ARRA Phase 2 | |
| | 100 D Area | 100-DR-1 | Confirmatory Sampling Site - 100-D-88 | 1.03.02.01.04.14 | Confirmatory Sampling Site - 100-D-88 | 100-D Miscellaneous Pipelines | ARRA Phase 2 | |
| | 100 D Area | 100-DR-1 | Confirmatory Sampling Site - 100-D-87 | 1.03.02.01.04.15 | Confirmatory Sampling Site - 100-D-87 | Spill Near Railroad Car Spot | ARRA Phase 2 | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|--------------------------------------|----------------------------|-----------------------------|---|---|---|--|---|-----------------------------------|
| | 100 D Area | 100-DR-1 | Confirmatory Sampling Site - 100-D-90 | 1.03.02.01.04.16 | Confirmatory Sampling Site - 100-D-90 | Two Transformers | ARRA Phase 2 | |
| | 100 D Area | 100-DR-1 | Confirmatory Sampling Site - 100-D-92 | 1.03.02.01.04.17 | Confirmatory Sampling Site - 100-D-92 | Potential UST Near Dichromate Station | ARRA Phase 2 | |
| | 100 D Area | 100-DR-2 | Confirmatory Sampling Site - 100-D-94 | 1.03.02.01.04.18 | Confirmatory Sampling Site - 100-D-94 | Dichromate Contaminated Pit Associated with 187-DR | ARRA Phase 2 | |
| | 100 D Area | 100-DR-1 | Confirmatory Sampling Site - 100-D-97 | 1.03.02.01.04.19 | Confirmatory Sampling Site - 100-D-97 | 184-DA Fuel Tank | ARRA Phase 2 | |
| Liquid Waste Site Remediation | | | | | | | | |
| | 100 D Area | 100-DR-1 | Remediate Liquid Waste Site - 100-D-1 | 1.03.02.02.04.01 | Remediate Liquid Waste Site - 100-D-1 | Contaminated Storm Drain/Process Sewer | No planning activities currently ongoing; will be required in the future. | |
| | 100 D Area | 100-DR-1 | Remediate Liquid Waste Site - 100-D-29 | 1.03.02.02.04.02 | Remediate Liquid Waste Site - 100-D-29 | Unplanned Release | No planning activities currently ongoing; will be required in the future. | |
| | 100 D Area | 100-DR-1 | Remediate Liquid Waste Site - 100-D-56 | 1.03.02.02.04.03 | Remediate Liquid Waste Site - 100-D-56 | Sodium Dichromate Underground Supply Lines | No planning activities currently ongoing; will be required in the future. | |
| | 100 D Area | 100-DR-1 | Remediate Liquid Waste Site - 120-D-2 | 1.03.02.02.04.04 | Remediate Liquid Waste Site - 120-D-2 | Waste Acid Reservoir Surface Impoundment | No planning activities currently ongoing; will be required in the future. | |
| | 100 D Area | 100-DR-1 | Remediate Liquid Waste Site - UPR-100-D-5 | 1.03.02.02.04.05 | Remediate Liquid Waste Site - UPR-100-D-5 | Undocumented Solid Waste Site | No planning activities currently ongoing; will be required in the future. | |
| | 100 D Area | 100-DR-2 | Remediate Liquid Waste Site - 116-DR-3 | 1.03.02.03.04.01 | Remediate Liquid Waste Site - 116-DR-3 | Storage Basin Trench | No planning activities currently ongoing; will be required in the future. | |
| Waste Site Remediation | | | | | | | | |
| | 100 D Area | 100-DR-1 | Remediate Waste Site - 100-D-2 | 1.03.02.02.05.01 | Remediate Waste Site - 100-D-2 | Solid Waste Site (Lead Sheeting) Foundation | No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|---|---|--|--|---|-----------------------------------|
| | 100 D Area | 100-DR-1 | Remediate Waste Site - 100-D-3 | 1.03.02.02.05.02 | Remediate Waste Site - 100-D-3 | Solid Waste Burial Ground | No planning activities currently ongoing; will be required in the future. | |
| | 100 D Area | 100-DR-1 | Remediate Waste Site - 100-D-42 | 1.03.02.02.05.03 | Remediate Waste Site - 100-D-42 | Solid Waste Burial Ground (Vertical Safety Rod Thimble Site) | No planning activities currently ongoing; will be required in the future. | |
| | 100 D Area | 100-DR-1 | Remediate Waste Site - 100-D-60 (Bldg 190-DR) | 1.03.02.02.05.04 | Remediate Waste Site - 100-D-60 (Cost included with D4 190-DR) | Underground Piping | No planning activities currently ongoing; will be required in the future. | |
| | 100 D Area | 100-DR-1 | Remediate Waste Site - 100-D-61 | 1.03.02.02.05.05 | Remediate Waste Site - 100-D-61 | Utility Pole and Fixture Debris Piles Dumping Area | No planning activities currently ongoing; will be required in the future. | |
| | 100 D Area | 100-DR-1 | Remediate Waste Site - 116-D-5 | 1.03.02.02.05.06 | Remediate Waste Site - 116-D-5 | Outfall Structure | No planning activities currently ongoing; will be required in the future. | |
| | 100 D Area | 100-DR-1 | Remediate Waste Site - 116-DR-5 | 1.03.02.02.05.07 | Remediate Waste Site - 116-DR-5 | Outfall Structure | No planning activities currently ongoing; will be required in the future. | |
| | 100 D Area | 100-DR-1 | Remediate Waste Site - 118-D-6 | 1.03.02.02.05.08 | Remediate Waste Site - 118-D-6 | 105-D Reactor Building | 75% complete. 4 subsites: 118-D-6:1 – closed, no further action; 118-D-6:2&3 –closed per external draft CVP 2005-00003; and 118-D-6:4 requires RTD. RL accepted on 9/13/05. - MD137 | |
| | 100 D Area | 100-DR-1 | Remediate Waste Site - 116-D-10 | 1.03.02.02.05.10 | 116-D-10 Design and Remediation | French Drain | In the RFP as confirmatory sampling; sampling complete and remediation required. (Delete confirmatory sampling site scope - Deletions Item MD 172). RL accepted on 9/19/05. - MA059 | |
| | 100 D Area | 100-DR-1 | Remediate Waste Site - 130-D-1 | 1.03.02.02.05.11 | 130-D-1 Design and Remediation | Gasoline Storage Tank | In the RFP as confirmatory sampling; sampling complete and remediation required. (Delete confirmatory sampling site scope - Deletions Item MD 174). RL accepted on 9/19/05. - MA061 | |
| | 100 D Area | 100-DR-1 | Remediate Waste Site - 628-3 | 1.03.02.02.05.12 | 628-3 Design and Remediation | Burn Pit | In the RFP as confirmatory sampling; sampling complete and remediation required. (Delete confirmatory sampling site scope - Deletions Item MD 176). RL accepted on 9/19/05. - MA063 | |
| | 100 D Area | 100-DR-1 | Remediate Waste Site - 1607-D2:2 | 1.03.02.02.05.13 | Remediate Waste Site 1607-D2:2 | 100 DR Area Tile Field | This was not in the RFP - Added per Contract Mod M007. - MA038 | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|--|---|--|--|---|-----------------------------------|
| | 100 D Area | 100-DR-1 | Remediate Waste Site - 100-D-30 | 1.03.02.02.05.14 | 100-D-30 Design and Remediation | Unplanned Release | In the RFP as confirmatory sampling; sampling complete and remediation required. (Delete confirmatory sampling site scope - Deletions Item MD 171). RL accepted on 9/19/05. - MA058 | |
| | 100 D Area | 100-DR-1 | Remediate Waste Site - 100-D-50:4 and 100-D-50:8 | 1.03.02.02.05.15 | 100 DDR Underground Piping Design and Remediation | Underground piping, includes 100-D-50 | Only subsites 100-D-50:4 and 100-D-50:8 are additions at this time, added as remediation waste sites. RL accepted 9/19/05. - MA064A | |
| | 100 D Area | 100-DR-1 | Remediate Waste Site - 100-D-31 | 1.03.02.02.05.16 | 100 DDR Underground Piping Design and Remediation | Underground piping, includes 100-D-31 | Also, Site 100-D-31 is a remediation waste site. RL accepted 9/19/05. - MA064B | |
| | 100 D Area | 100-DR-1 | Remediate Waste Site - 128-D-2 | 1.03.02.02.05.17 | 128-D-2 Burn Pit Area | 128-D-2 Burn Pit Area | REA 064 | |
| | 100 D Area | 100-DR-1 | Remediate Waste Site - 100-D-66 | 1.03.02.02.05.18 | 100-D-66 1904-DR Spillway, 116-DR-5 Outfall | 100-D-66 1904-DR Spillway, 116-DR-5 Outfall | REA 070 | |
| | 100 D Area | 100-DR-1 | Remediate Waste Site - 100-D-50:6 | 1.03.02.02.05.20 | 100-D-50:6 183-DR Clearwell Pipelines | 100-D-50:6 183-DR Clearwell Pipelines | REA 070 | |
| | 100 D Area | 100-DR-1 | Remediate Waste Site - 100-D-7 | 1.03.02.02.05.21 | 100-D-7 Undocumented Solid Waste Site | 100-D-7 Undocumented Solid Waste Site | REA 070 | |
| | 100 D Area | 100-DR-1 | Remediate Waste Site - 100-D-50:7 | 1.03.02.02.05.23 | 100-D-50:7 183 DR Headhouse Floor Drain | 100-D-50:7 183 DR Headhouse Floor Drain | REA 064 | |
| | 100 D Area | 100-DR-1 | Remediate Waste Site - 100-D-65 | 1.03.02.02.05.25 | 100-D-65 1904-D Spillway, 116-D-5 Outfall Spillway | 100-D-65 1904-D Spillway, 116-D-5 Outfall Spillway | REA 070 | |
| | 100 D Area | 100-DR-1 | Remediate Waste Site - 1607-D5 | 1.03.02.02.05.26 | 1607-D5 Septic System | 1607-D5 Septic System | REA 070 | |
| | 100 D Area | 100-DR-1 | Remediate Waste Site - 100-D-50:9 | 1.03.02.02.05.28 | 100-D-50:9 1607-DR3 Sanitary Sewer Pipelines | 100-D-50:9 1607-DR3 Sanitary Sewer Pipelines | REA 064 | |
| | 100 D Area | 100-DR-2 | Remediate Waste Site - 100-D-58 | 1.03.02.03.05.01 | Remediate Waste Site - 100-D-58 | 100 DR Area On-Site Sewage System | No planning activities currently ongoing; will be required in the future. | |
| | 100 D Area | 100-DR-2 | Remediate Waste Site - 116-D-8 | 1.03.02.03.05.02 | Remediate Waste Site - 116-D-8 | Cask Storage Pad | No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------------------|----------------------------|-----------------------------|------------------------------------|---|------------------------------------|------------------------------------|---|-----------------------------------|
| | 100 D Area | 100-DR-2 | Remediate Waste Site - 100-D-15 | 1.03.02.03.05.04 | 100-D-15 Design and Remediation | Dumping Area | In the RFP as confirmatory sampling; sampling complete and remediation required. (Delete confirmatory sampling site scope - Deletions Item MD 170). RL accepted on 9/19/05. - MA057 | |
| | 100 D Area | 100-DR-2 | Remediate Waste Site - 116-DR-10 | 1.03.02.03.05.05 | 116-DR-10 Design and Remediation | Fuel Storage Discharge Pond | In the RFP as confirmatory sampling; sampling complete and remediation required. (Delete confirmatory sampling site scope - Deletions Item MD 173). RL accepted on 9/19/05. - MA060 | |
| | 100 D Area | 100-DR-2 | Remediate Waste Site - 600-30 | 1.03.02.03.05.06 | 600-30 Design and Remediation | Dumping Area | In the RFP as confirmatory sampling; sampling complete and remediation required. (Delete confirmatory sampling site scope - Deletions Item MD175). RL accepted on 9/19/05. - MA062 | |
| | 100 D Area | 100-DR-2 | Remediate Waste Site - 100-D-28:1 | 1.03.02.03.05.07 | 100 D-28:1 Remediation Waste Site | Septic Tank System/Sewage Disposal | In RFP as confirmatory sampling; sampling complete and remediation required on 100-D-28:1. (Related to Deletions Item MD79). RL accepted on 9/19/05. - MA148 | |
| | 100 D Area | 100-DR-2 | Remediate Waste Site - 100-D-13 | 1.03.02.03.05.08 | Remediate Waste Site 100-D-13 | Septic Tank System/Sewage Disposal | Add Remediate waste site. RL accepted on 9/19/05. (was MD126a from delete sheet). - MA151 | |
| | 100 D Area | 100-DR-2 | Remediate Waste Site - 116-DR-8 | 1.03.02.03.05.09 | Remediate Waste Site 116-DR-8 | Seal Pit Crib | Add Remediate waste site. RL accepted on 9/19/05. (was 130a from delete sheet). - MA152 | |
| | 100 D Area | 100-DR-2 | Remediate Waste Site - 1607-D1 | 1.03.02.03.05.12 | 1607-D1 Septic System | 1607-D1 Septic System | REA 070 | |
| Burial Ground Remediation | | | | | | | | |
| | 100 D Area | 100-DR-1 | Remediate Burial Ground - 100-D-32 | 1.03.02.02.06.01 | Remediate Burial Ground - 100-D-32 | Solid Waste Burial Ground | No planning activities currently ongoing; will be required in the future. | |
| | 100 D Area | 100-DR-1 | Remediate Burial Ground - 100-D-33 | 1.03.02.02.06.02 | Remediate Burial Ground - 100-D-33 | Solid Waste Burial Ground | No planning activities currently ongoing; will be required in the future. | |
| | 100 D Area | 100-DR-1 | Remediate Burial Ground - 100-D-35 | 1.03.02.02.06.03 | Remediate Burial Ground - 100-D-35 | Solid Waste Burial Ground | No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|------------------------------------|---|------------------------------------|--|--|-----------------------------------|
| | 100 D Area | 100-DR-1 | Remediate Burial Ground - 100-D-41 | 1.03.02.02.06.04 | Remediate Burial Ground - 100-D-41 | Solid Waste Burial Ground | No planning activities currently ongoing; will be required in the future. | |
| | 100 D Area | 100-DR-1 | Remediate Burial Ground - 100-D-45 | 1.03.02.02.06.05 | Remediate Burial Ground - 100-D-45 | Solid Waste Burial Ground (Vertical Safety Rod Thimble Site) | No planning activities currently ongoing; will be required in the future. | |
| | 100 D Area | 100-DR-1 | Remediate Burial Ground - 126-D-2 | 1.03.02.02.06.06 | Remediate Burial Ground - 126-D-2 | Coal Pit (Inert/Demolition Landfill) | Changes required in planning and excavation activities as a result of the PAAA corrective action plan. - MA071. However subsequent to the initial MA, it was determined that there was no potential for SNF at this burial ground. | |
| | 100 D Area | 100-DR-2 | Remediate Burial Ground - 100-D-40 | 1.03.02.03.06.01 | Remediate Burial Ground - 100-D-40 | Solid Waste Burial Ground | No planning activities currently ongoing; will be required in the future. | |
| | 100 D Area | 100-DR-2 | Remediate Burial Ground - 100-D-43 | 1.03.02.03.06.02 | Remediate Burial Ground - 100-D-43 | Solid Waste Burial Ground (Vertical Safety Rod Thimble Site) | No planning activities currently ongoing; will be required in the future. | |
| | 100 D Area | 100-DR-2 | Remediate Burial Ground - 100-D-47 | 1.03.02.03.06.03 | Remediate Burial Ground - 100-D-47 | Solid Waste Burial Ground | No planning activities currently ongoing; will be required in the future. | |
| | 100 D Area | 100-DR-2 | Remediate Burial Ground - 118-D-1 | 1.03.02.03.06.04 | Remediate Burial Ground - 118-D-1 | Burial Ground #1 | Changes required in planning and excavation activities as a result of the PAAA corrective action plan. - MA068 | |
| | 100 D Area | 100-DR-2 | Remediate Burial Ground - 118-D-2 | 1.03.02.03.06.05 | Remediate Burial Ground - 118-D-2 | Burial Ground #2 | Changes required in planning and excavation activities as a result of the PAAA corrective action plan. - MA069 | |
| | 100 D Area | 100-DR-2 | Remediate Burial Ground - 118-D-3 | 1.03.02.03.06.06 | Remediate Burial Ground - 118-D-3 | Burial Ground #3 | Changes required in planning and excavation activities as a result of the PAAA corrective action plan. - MA070 | |
| | 100 D Area | 100-DR-2 | Remediate Burial Ground - 118-D-4 | 1.03.02.03.06.07 | Remediate Burial Ground - 118-D-4 | Solid Waste Burial Ground | Changes required in planning and excavation activities as a result of the PAAA corrective action plan. - MA072 | |
| | 100 D Area | 100-DR-2 | Remediate Burial Ground - 118-D-5 | 1.03.02.03.06.08 | Remediate Burial Ground - 118-D-5 | Solid Waste Burial Ground | Changes required in planning and excavation activities as a result of the PAAA corrective action plan. - MA073 | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|---|----------------------------|-----------------------------|--|---|--|--|--|-----------------------------------|
| | 100 D Area | 100-DR-2 | Remediate Burial Ground - 118-DR-1 | 1.03.02.03.06.09 | Remediate Burial Ground - 118-DR-1 | Gas Loop Burial Ground | Changes required in planning and excavation activities as a result of the PAAA corrective action plan. - MA074. Subsequent to the initial MA, it was determined that there was no potential for SNF at this burial ground. | |
| | 100 D Area | 100-DR-2 | Remediate Burial Ground - 126-DR-1 | 1.03.02.03.06.10 | Remediate Burial Ground - 126-DR-1 | Cleanwell Tank Pit (Inert/Demolition Landfill) | No planning activities currently ongoing; will be required in the future. | |
| Fld. Rem.-100 D Non Site Specific Support | | | Fld. Rem.-100 D Non Site Specific Support | 1.03.02.75.25.01 | Fld. Rem.-100 D Non Site Specific Support | Non Site Specific Support | Also now includes REA 041, REA 025, ARRA, REA 064 | |
| D⁴ - Buildings | | | | | | | | |
| | 100 D Area | | D4 Building - 151D | 1.01.01.02.07.01 | D4 Building - 151D | Primary Substation | No planning activities currently ongoing; will be required in the future. | |
| | 100 D Area | | D4 Building - 190DR (See Also WS 100-D-60) | 1.01.01.02.07.04 | D4 Building - 190DR (includes Waste Site 100-D-60) | Main Pump house | Partial deletion, demobilization remains. RL accepted on 9/13/05. - MD005 | |
| | 100 D Area | | D4 Building - MO-200 | 1.01.01.02.07.05 | D4 Building - MO-200 | Mobile Office - SE of 105D | No planning activities currently ongoing; will be required in the future. | |
| | 100 D Area | | D4 Building - MO-374 | 1.01.01.02.07.06 | D4 Building - MO-374 | Mobile Office | No planning activities currently ongoing; will be required in the future. | |
| | 100 D Area | | D4 Building - MO-422 | 1.01.01.02.07.07 | D4 Building - MO-422 | Mobile Office - Field Trailer at 100DR | No planning activities currently ongoing; will be required in the future. | |
| | 100 D Area | | D4 Building - MO-561 | 1.01.01.02.07.08 | D4 Building - MO-561 | Mobile Office - on D Avenue (N end of site) | No planning activities currently ongoing; will be required in the future. | |
| | 100 D Area | | D4 Building - MO-718 | 1.01.01.02.07.09 | D4 Building - MO-718 | Mobile Office - S of 105D | No planning activities currently ongoing; will be required in the future. | |
| | 100 D Area | | D4 Building - MO-829 | 1.01.01.02.07.10 | D4 Building - MO-829 | Mobile Office - at 190DR | No planning activities currently ongoing; will be required in the future. | |
| | 100 D Area | | D4 Building - MO-889 | 1.01.01.02.07.11 | D4 Building - MO-889 | Mobile Office - Change Trailer SE of 105D | No planning activities currently ongoing; will be required in the future. | |
| | 100 D Area | | D4 Building - MO-929 | 1.01.01.02.07.12 | D4 Building - MO-929 | Mobile Office E of 151D | No planning activities currently ongoing; will be required in the future. | |
| | 100 D Area | | D4 Building - MO-999 | 1.01.01.02.07.13 | D4 Building - MO-999 | Mobile Office - Field Trailer, Pipeyard | No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|---|----------------------------|-----------------------------|---------------------------------------|---|---------------------------------------|--|---|-----------------------------------|
| | 100 D Area | | D4 Building - MO-980 | 1.01.01.02.07.14 | D4 Building - MO-980 | Mobile Office SW of D Rx | This was not in RFP - Added per Contract Mod M007. - MA001 | |
| D⁴ - Remaining Facilities | | | | | | | | |
| | 100 D Area | | D4 1902D Water Tower | 1.01.01.02.08.01 | D4 1902D Water Tower | Water Tower | REA 052 | |
| D⁴ - Retention Basins | | | | | | | | |
| | 100 D Area | | D4 Retention Basin - 1606D | 1.01.01.02.10.01 | D4 Retention Basin - 1606D | Settling Tanks | No planning activities currently ongoing; will be required in the future. | |
| | 100 D Area | | D4 Retention Basin - 188D | 1.01.01.02.10.02 | D4 Retention Basin - 188D | Ash Disposal Basin | No planning activities currently ongoing; will be required in the future. | |
| | 100 D Area | | D4 Retention Basin - 1904D | 1.01.01.02.10.03 | D4 Retention Basin - 1904D | Outfall Structure/Process Sewers Discharge Chamber | No planning activities currently ongoing; will be required in the future. | |
| 100 F Area | | | | | | | | |
| 100 F Area Design | | | | | | | | |
| | 100 F Area | | Fld. Rem.-100 F Area Design | 1.03.03.04.01.01 | Design | Design | Additional design scope associated with new remediation sites: Items # 38-42, 44-46, 56-67, 94-95, 97-98, 147, 151-152 and 155-158. RL accepted 9/13/05 and 9/19/05. - MA169. | |
| | 100 F Area | | ARRA Fld. Rem.-100 F Area Design | 1.03.03.04.02.01 | Design | Design | ARRA Phase 2 | |
| Confirmatory Sampling Sites | | | | | | | | |
| | 100 F Area | 100-FR-1 | Confirmatory Sampling Site - 100-F-31 | 1.03.03.01.03.05 | Confirmatory Sampling Site - 100-F-31 | Sanitary Sewer System | In the RFP as confirmatory sampling; was not in the RFP as a remediation site; but is included in a recently awarded ERC subcontract, remediation ongoing (backfill and revegetation to go) - MI038 | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|---------------------------------------|---|---------------------------------------|---|---|-----------------------------------|
| | 100 F Area | 100-FR-1 | Confirmatory Sampling Site - 100-F-33 | 1.03.03.01.03.06 | Confirmatory Sampling Site - 100-F-33 | 146-F Aquatic Biology Fish Ponds | In the RFP as confirmatory sampling; was not in the RFP as a remediation site; but is included in a recently awarded ERC subcontract, remediation ongoing (loadout, backfill, and revegetation to go) - MI039 | |
| | 100 F Area | 100-FR-1 | Confirmatory Sampling Site - 100-F-36 | 1.03.03.01.03.08 | Confirmatory Sampling Site - 100-F-36 | 108-F Chemical Pump house/Biological Laboratory | In the RFP as confirmatory sampling; was not in the RFP as a remediation site; but is included in a recently awarded ERC subcontract, remediation ongoing (excavation, loadout, backfill, and revegetation to go) - MI040 | |
| | 100 F Area | 100-FR-1 | Confirmatory Sampling Site - 126-F-2 | 1.03.03.01.03.14 | Confirmatory Sampling Site - 126-F-2 | 183-F Clearwells | In the RFP as confirmatory sampling; was not in the RFP as a remediation site; but is included in a recently awarded ERC subcontract, remediation ongoing (excavation, loadout, backfill, and revegetation to go) - MI041 | |
| | 100 F Area | 100-FR-1 | Confirmatory Sampling Site - 128-F-2 | 1.03.03.01.03.15 | Confirmatory Sampling Site - 128-F-2 | 100-F Burn Pit | In the RFP as confirmatory sampling; was not in the RFP as a remediation site; but is included in a recently awarded ERC subcontract, remediation ongoing (excavation, loadout, backfill, and revegetation to go) - MI042 | |
| | 100 F Area | 100-FR-1 | Confirmatory Sampling Site - 132-F-1 | 1.03.03.01.03.16 | Confirmatory Sampling Site - 132-F-1 | Chronic Feeding Barn | In the RFP as confirmatory sampling; was not in the RFP as a remediation site; but is included in a recently awarded ERC subcontract, remediation ongoing (loadout, backfill, and revegetation to go) - MI043 | |
| | 100 F Area | 100-FR-1 | Confirmatory Sampling Site - 141-C | 1.03.03.01.03.17 | Confirmatory Sampling Site - 141-C | Large Animal Barn and Biology Lab (Hog Barn) | In the RFP as confirmatory sampling; was not in the RFP as a remediation site; but is included in a recently awarded ERC subcontract, remediation ongoing (loadout, backfill, and revegetation to go) - MI044 | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|--------------------------------------|---|--------------------------------------|------------------------|---|-----------------------------------|
| | 100 F Area | 100-FR-2 | Confirmatory Sampling Site - 1607-F1 | 1.03.03.01.03.18 | Confirmatory Sampling Site - 1607-F1 | Septic Tank System | In the RFP as confirmatory sampling; was not in the RFP as a remediation site; but is included in a recently awarded ERC subcontract, remediation ongoing (excavation, loadout, backfill, and revegetation to go) - MI045 | |
| | 100 F Area | 100-FR-1 | Confirmatory Sampling Site - 1607-F3 | 1.03.03.01.03.19 | Confirmatory Sampling Site - 1607-F3 | Septic Tank System | In the RFP as confirmatory sampling; was not in the RFP as a remediation site; but is included in a recently awarded ERC subcontract, remediation ongoing (excavation, loadout, backfill, and revegetation to go) - MI046 | |
| | 100 F Area | 100-FR-1 | Confirmatory Sampling Site - 1607-F4 | 1.03.03.01.03.20 | Confirmatory Sampling Site - 1607-F4 | Septic Tank System | In the RFP as confirmatory sampling; was not in the RFP as a remediation site; but is included in a recently awarded ERC subcontract, remediation ongoing (excavation, loadout, backfill, and revegetation to go) - MI047 | |
| | 100 F Area | 100-FR-1 | Confirmatory Sampling Site - 1607-F5 | 1.03.03.01.03.21 | Confirmatory Sampling Site - 1607-F5 | Septic Tank System | In the RFP as confirmatory sampling; was not in the RFP as a remediation site; but is included in a recently awarded ERC subcontract, remediation ongoing (excavation, loadout, backfill, and revegetation to go) - MI048 | |
| | 100 F Area | 100-FR-1 | Confirmatory Sampling Site - 1607-F7 | 1.03.03.01.03.22 | Confirmatory Sampling Site - 1607-F7 | Septic Tank System | In the RFP as confirmatory sampling; was not in the RFP as a remediation site; but is included in a recently awarded ERC subcontract, remediation ongoing (excavation, loadout, backfill, and revegetation to go) - MI049 | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|---|---|---|---|--|-----------------------------------|
| | 100 F Area | 100-FR-1 | Confirmatory Sampling Site - 182-F | 1.03.03.01.03.23 | Confirmatory Sampling Site - 182-F | Reservoir | In the RFP as confirmatory sampling; was not in the RFP as a remediation site; but is included in an recently awarded ERC subcontract, remediation ongoing (excavation, loadout, backfill, and revegetation to go) - MI050 | |
| | 100 F Area | 100-FR-1 | Confirmatory Sampling Site - 100-F-42 | 1.03.03.01.03.24 | 100-F-42 Confirmatory Sampling Site | Spillway Associated with 116-F-8 Outfall | This was not in the RFP and is included in an ERC subcontract that was recently awarded - MI036 | |
| | 100 F Area | 100-FR-1 | Confirmatory Sampling Site - 100-F-43 | 1.03.03.01.03.25 | 100-F-43 Confirmatory Sampling Site | Spillway Associated with 116-F-16 Outfall | This was not in the RFP and is included in an ERC subcontract that was recently awarded - MI037 | |
| | 100 F Area | 100-FR-1 | Confirmatory Sampling Site - 100-F-44, Miscellaneous Pipelines - Sewers | 1.03.03.01.03.26 | Confirmatory Sampling Site - 100-F-44, Miscellaneous Pipelines - Sewers | REA-008 Rev 1: 100-F Area Confirmatory Orphan Sites | REA008 R1 | |
| | 100 F Area | 100-FR-1 | Confirmatory Sampling Site - 100-F-41, Service Water Pipelines | 1.03.03.01.03.27 | Confirmatory Sampling Site - 100-F-41, Service Water Pipelines | REA-008 Rev 1: 100-F Area Confirmatory Orphan Sites | REA008 R1 | |
| | 100 F Area | 100-FR-1 | Confirmatory Sampling Site - 100-F-45, Buried River Effluent Pipelines | 1.03.03.01.03.28 | Confirmatory Sampling Site - 100-F-45, Buried River Effluent Pipelines | REA-008 Rev 1: 100-F Area Confirmatory Orphan Sites | REA008 R1 | |
| | 100 F Area | 100-FR-1 | Confirmatory Sampling Site - 100-F-46, 119-F Stack Samplg Bldg Fr Drain | 1.03.03.01.03.29 | Confirmatory Sampling Site - 100-F-46, 119-F Stack Samplg Bldg Fr Drain | REA-008 Rev 1: 100-F Area Confirmatory Orphan Sites | REA008 R1 | |
| | 100 F Area | 100-FR-1 | Confirmatory Sampling Site - 100-F-55, 1607-F Contaminated Ash Layer | 1.03.03.01.03.30 | Confirmatory Sampling Site - 100-F-55, 1607-F Contaminated Ash Layer | REA-008 Rev 1: 100-F Area Confirmatory Orphan Sites | REA008 R1 | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|--|---|--|---|---------------------------|-----------------------------------|
| | 100 F Area | 100-FR-1 | Confirmatory Sampling Site - 100-F-47, 151-F Substation | 1.03.03.01.03.31 | Confirmatory Sampling Site - 100-F-47, 151-F Substation | REA-008 Rev 1: 100-F Area Confirmatory Orphan Sites | REA008 R1 | |
| | 100 F Area | 100-FR-1 | Confirmatory Sampling Site - 100-F-48, 184-F Coal Pit Debris | 1.03.03.01.03.33 | Confirmatory Sampling Site - 100-F-48, 184-F Coal Pit Debris | REA-008 Rev 1: 100-F Area Confirmatory Orphan Sites | REA008 R1 | |
| | 100 F Area | 100-FR-1 | Confirmatory Sampling Site - 100-F-49, 1716-F Maintenance Garage Lub Pit | 1.03.03.01.03.35 | Confirmatory Sampling Site - 100-F-49, 1716-F Maintenance Garage Lub Pit | REA-008 Rev 1: 100-F Area Confirmatory Orphan Sites | REA008 R1 | |
| | 100 F Area | 100-FR-1 | Confirmatory Sampling Site - 100-F-50, 100-F Railroad French Drain | 1.03.03.01.03.36 | Confirmatory Sampling Site - 100-F-50, 100-F Railroad French Drain | REA-008 Rev 1: 100-F Area Confirmatory Orphan Sites | REA008 R1 | |
| | 100 F Area | 100-FR-1 | Confirmatory Sampling Site - 100-F-51, 146-F Fish Laboratory Soil | 1.03.03.01.03.37 | Confirmatory Sampling Site - 100-F-51, 146-F Fish Laboratory Soil | REA-008 Rev 1: 100-F Area Confirmatory Orphan Sites | REA008 R1 | |
| | 100 F Area | 100-FR-1 | Confirmatory Sampling Site - 100-F-52, 146-FR Radioecology/Aqua Lab Soil | 1.03.03.01.03.38 | Confirmatory Sampling Site - 100-F-52, 146-FR Radioecology/Aqua Lab Soil | REA-008 Rev 1: 100-F Area Confirmatory Orphan Sites | REA008 R1 | |
| | 100 F Area | 100-FR-1 | Confirmatory Sampling Site - 100-F-53, 108-F Septic System | 1.03.03.01.03.39 | Confirmatory Sampling Site - 100-F-53, 108-F Septic System | REA-008 Rev 1: 100-F Area Confirmatory Orphan Sites | REA008 R1 | |
| | 100 F Area | 100-FR-1 | Confirmatory Sampling Site - 100-F-54, 190-F Animal Farm Pastures | 1.03.03.01.03.40 | Confirmatory Sampling Site - 100-F-54, 190-F Animal Farm Pastures | REA-008 Rev 1: 100-F Area Confirmatory Orphan Sites | REA008 R1 | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|--------------------------------------|----------------------------|-----------------------------|---|---|--|--|--|-----------------------------------|
| | 100 F Area | 100-FR-1 | Confirmatory Sampling Site - 100-F-56, 100-F Surface Debris/Stains | 1.03.03.01.03.41 | Confirmatory Sampling Site - 100-F-56, 100-F Surface Debris/Stains | REA-008 Rev 1: 100-F Area Confirmatory Orphan Sites | REA008 R1 | |
| | 100 F Area | 100-FR-1 | Confirmatory Sampling Site - 100-F-57, 190-F Proc Water Pump Hse Debris | 1.03.03.01.03.42 | Confirmatory Sampling Site - 100-F-57, 190-F Proc Water Pump Hse Debris | REA-008 Rev 1: 100-F Area Confirmatory Orphan Sites | REA008 R1 | |
| Liquid Waste Site Remediation | | | | | | | | |
| | 100 F Area | 100-FR-1 | Remediate Liquid Waste Site - 100-F-26 | 1.03.03.02.04.01 | Remediate Liquid Waste Site - 100-F-26 | 100-F Water Treatment Facility Underground Pipelines | No planning activities currently ongoing; will be required in the future. | |
| Waste Site Remediation | | | | | | | | |
| | 100 F Area | 100-FR-1 | Remediate Waste Site - 100-F-38 | 1.03.03.02.05.02 | Remediate Waste Site - 100-F-38 | Yellow Stained Soil Near Hydrant F-2 | No planning activities currently ongoing; will be required in the future. | |
| | 100 F Area | 100-FR-1 | Remediate Waste Site - 116-F-16 | 1.03.03.02.05.03 | Remediate Waste Site - 116-F-16 | PNNL Outfall | No planning activities currently ongoing; will be required in the future. | |
| | 100 F Area | 100-FR-1 | Remediate Waste Site - 116-F-8 (inc WS 100-F-39) | 1.03.03.02.05.04 | Remediate Waste Site - 116-F-8 (includes Waste Site 100-F-39) | 1904-F Outfall Structure | No planning activities currently ongoing; will be required in the future. | |
| | 100 F Area | 100-FR-1 | Remediate Waste Site - 100-F-39 (included in 116-F-8) | 1.03.03.02.05.04 | Remediate Waste Site - 100-F-39 (Costs included in Remediate Waste Site 116-F-8) | 1904-F Outfall Structure | No planning activities currently ongoing; will be required in the future. | |
| | 100 F Area | 100-FR-1 | Remediate Waste Site - 118-F-8 | 1.03.03.02.05.05 | Remediate Waste Site - 118-F-8 | 105-F Reactor Building | Reactor FSB Contaminated Excavation of Side Slopes deferred to RA. Not in the RFP. 4 subsites. 3 are complete. 4th site (soil) requires RA and is not started. RL accepted on 9/13/05. - MA094 | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|---------------------------------|---|---------------------------------|---|--|-----------------------------------|
| | 100 F Area | 100-FR-1 | Remediate Waste Site - 126-F-1 | 1.03.03.02.05.06 | 126-F-1 Remediation Waste Site | 184-F Powerhouse Ash Pit | This was not in the RFP, but is included in a recently awarded ERC subcontract - MI034 | |
| | 100 F Area | 100-FR-1 | Remediate Waste Site - 116-F-15 | 1.03.03.02.05.07 | 116-F-15 Remediation Waste Site | 108-F Radiation Crib | This was not in the RFP, but is included in a recently awarded ERC subcontract (excavation, loadout, backfill, and revegetation to go) - MI035 | |
| | 100 F Area | 100-FR-1 | Remediate Waste Site - 100-F-31 | 1.03.03.02.05.08 | 100-F-31 Design and Remediation | Sanitary Sewer System | In the RFP as confirmatory sampling; was not in the RFP as a remediation site; but is included in a recently awarded ERC subcontract, remediation ongoing (backfill, closeout sampling and revegetation to go) - MI038 | |
| | 100 F Area | 100-FR-1 | Remediate Waste Site - 100-F-33 | 1.03.03.02.05.09 | 100-F-33 Design and Remediation | 146-F Aquatic Biology Fish Ponds | In the RFP as confirmatory sampling; was not in the RFP as a remediation site; but is included in a recently awarded ERC subcontract, remediation ongoing (loadout, backfill, and revegetation to go) - MI039 | |
| | 100 F Area | 100-FR-1 | Remediate Waste Site - 100-F-36 | 1.03.03.02.05.10 | 100-F-36 Design and Remediation | 108 Chemical Pump House/Biological Laboratory | In the RFP as confirmatory sampling; was not in the RFP as a remediation site; but is included in a recently awarded ERC subcontract, remediation ongoing (excavation, loadout, backfill, and revegetation to go) - MI040 | |
| | 100 F Area | 100-FR-1 | Remediate Waste Site - 126-F-2 | 1.03.03.02.05.11 | 126-F-2 Design and Remediation | 183-F Clearwells | This was not in the RFP - Added per Contract Mod M007. In the RFP as confirmatory sampling; was not in the RFP as a remediation site; but is included in a recently awarded ERC subcontract, remediation ongoing (excavation, loadout, backfill, and revegetation to go) - MI041 | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|--------------------------------|---|--------------------------------|--|---|-----------------------------------|
| | 100 F Area | 100-FR-1 | Remediate Waste Site - 128-F-2 | 1.03.03.02.05.12 | 128-F-2 Design and Remediation | 100-F Burn Pit | This was not in the RFP - Added per Contract Mod M007. In the RFP as confirmatory sampling; was not in the RFP as a remediation site; but is included in an recently awarded ERC subcontract, remediation ongoing (excavation, loadout, backfill, and revegetation to go) - MI042 | |
| | 100 F Area | 100-FR-1 | Remediate Waste Site - 132-F-1 | 1.03.03.02.05.13 | 132-F-1 Design and Remediation | Chronic Feeding Barn | This was not in the RFP. RL accepted on 9/19/05. (No budget needed). In the RFP as confirmatory sampling; was not in the RFP as a remediation site; but is included in an recently awarded ERC subcontract, remediation ongoing (loadout, backfill, and revegetation to go) - MI043 | |
| | 100 F Area | 100-FR-1 | Remediate Waste Site - 141-C | 1.03.03.02.05.14 | 141-C Design and Remediation | Large Animal Barn and Biology Lab – Hog Barn | This was not in the RFP. RL accepted on 9/19/05. In the RFP as confirmatory sampling; was not in the RFP as a remediation site; but is included in an recently awarded ERC subcontract, remediation ongoing (loadout, backfill, and revegetation to go) - MI044 | |
| | 100 F Area | 100-FR-1 | Remediate Waste Site - 1607-F3 | 1.03.03.02.05.15 | 1607-F3 Design and Remediation | Septic Tank System | In the RFP as confirmatory sampling; was not in the RFP as a remediation site; but is included in an recently awarded ERC subcontract, remediation ongoing (excavation, loadout, backfill, and revegetation to go) - MI046 | |
| | 100 F Area | 100-FR-1 | Remediate Waste Site - 1607-F4 | 1.03.03.02.05.16 | 1607-F4 Design and Remediation | Septic Tank System | In the RFP as confirmatory sampling; was not in the RFP as a remediation site; but is included in an recently awarded ERC subcontract, remediation ongoing (excavation, loadout, backfill, and revegetation to go) - MI047 | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|-------------------------------|----------------------------|-----------------------------|-----------------------------------|---|-----------------------------------|-----------------------------------|--|-----------------------------------|
| | 100 F Area | 100-FR-1 | Remediate Waste Site - 1607-F5 | 1.03.03.02.05.17 | 1607-F5 Design and Remediation | Septic Tank System | In the RFP as confirmatory sampling; was not in the RFP as a remediation site; but is included in an recently awarded ERC subcontract, remediation ongoing (excavation, loadout, backfill, and revegetation to go) - MI048 | |
| | 100 F Area | 100-FR-1 | Remediate Waste Site - 1607-F7 | 1.03.03.02.05.18 | 1607-F7 Design and Remediation | Septic Tank System | In the RFP as confirmatory sampling; was not in the RFP as a remediation site; but is included in an recently awarded ERC subcontract, remediation ongoing (excavation, loadout, backfill, and revegetation to go) - MI049 | |
| | 100 F Area | 100-FR-1 | Remediate Waste Site - 182-F | 1.03.03.02.05.19 | 182-F Design and Remediation | Reservoir | In the RFP as confirmatory sampling; was not in the RFP as a remediation site; but is included in an recently awarded ERC subcontract, remediation ongoing (loadout, backfill, and revegetation to go) - MI050 | |
| | 100 F Area | 100-FR-2 | Remediate Waste Site - 120-F-1 | 1.03.03.03.05.01 | Remediate Waste Site - 120-F-1 | Glass Dump | No planning activities currently ongoing; will be required in the future. | |
| | 100 F Area | 100-FR-2 | Remediate Waste Site - 128-F-3 | 1.03.03.03.05.02 | Remediate Waste Site - 128-F-3 | PNNL Burn Pit | No planning activities currently ongoing; will be required in the future. | |
| | 100 F Area | 100-FR-2 | Remediate Waste Site - 1607-F1 | 1.03.03.03.05.03 | Remediate Waste Site - 1607-F1 | Septic Tank System | In the RFP as confirmatory sampling; was not in the RFP as a remediation site; but is included in an recently awarded ERC subcontract, remediation ongoing (excavation, loadout, backfill, and revegetation to go) - MI045 | |
| Waste Site Remediation | | | | | | | | |
| | 100 F Area | 100-FR-1 | Remediate Waste Site - 100-F-26:4 | 1.03.03.02.07.01 | Remediate Waste Site - 100-F-26:4 | Remediate Waste Site - 100-F-26:4 | ARRA Phase 2 | |
| | 100 F Area | 100-FR-1 | Remediate Waste Site - 100-F-26:7 | 1.03.03.02.07.02 | Remediate Waste Site - 100-F-26:7 | Remediate Waste Site - 100-F-26:7 | ARRA Phase 2 | |
| | 100 F Area | 100-FR-1 | Remediate Waste Site - 100-F-44:8 | 1.03.03.02.07.03 | Remediate Waste Site - 100-F-44:8 | Remediate Waste Site - 100-F-44:8 | ARRA Phase 2 | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------------------|----------------------------|-----------------------------|------------------------------------|---|------------------------------------|-------------------------------------|--|-----------------------------------|
| | 100 F Area | 100-FR-1 | Remediate Waste Site - 100-F-44:9 | 1.03.03.02.07.04 | Remediate Waste Site - 100-F-44:9 | Remediate Waste Site - 100-F-44:9 | ARRA Phase 2 | |
| | 100 F Area | 100-FR-1 | Remediate Waste Site - 100-F-45 | 1.03.03.02.07.05 | Remediate Waste Site - 100-F-45 | Remediate Waste Site - 100-F-45 | ARRA Phase 2 | |
| | 100 F Area | 100-FR-1 | Remediate Waste Site - 100-F-47 | 1.03.03.02.07.06 | Remediate Waste Site - 100-F-47 | Remediate Waste Site - 100-F-47 | ARRA Phase 2 | |
| | 100 F Area | 100-FR-1 | Remediate Waste Site - 100-F-48 | 1.03.03.02.07.07 | Remediate Waste Site - 100-F-48 | Remediate Waste Site - 100-F-48 | ARRA Phase 2 | |
| | 100 F Area | 100-FR-1 | Remediate Waste Site - 100-F-49 | 1.03.03.02.07.08 | Remediate Waste Site - 100-F-49 | Remediate Waste Site - 100-F-49 | ARRA Phase 2 | |
| | 100 F Area | 100-FR-1 | Remediate Waste Site - 100-F-51 | 1.03.03.02.07.09 | Remediate Waste Site - 100-F-51 | Remediate Waste Site - 100-F-51 | ARRA Phase 2 | |
| | 100 F Area | 100-FR-1 | Remediate Waste Site - 100-F-55 | 1.03.03.02.07.10 | Remediate Waste Site - 100-F-55 | Remediate Waste Site - 100-F-55 | ARRA Phase 2 | |
| | 100 F Area | 100-FR-1 | Remediate Waste Site - 100-F-56 | 1.03.03.02.07.11 | Remediate Waste Site - 100-F-56 | Remediate Waste Site - 100-F-56 | ARRA Phase 2 | |
| | 100 F Area | 100-FR-1 | Remediate Waste Site - 100-F-57 | 1.03.03.02.07.12 | Remediate Waste Site - 100-F-57 | Remediate Waste Site - 100-F-57 | ARRA Phase 2 | |
| | 100 F Area | 100-FR-1 | Remediate Waste Site - 100-F-58 | 1.03.03.02.07.13 | Remediate Waste Site - 100-F-58 | Remediate Waste Site - 100-F-58 | ARRA Phase 2 | |
| Burial Ground Remediation | | | | | | | | |
| | 100 F Area | 100-FR-2 | Remediate Burial Ground - 100-F-20 | 1.03.03.03.06.01 | Remediate Burial Ground - 100-F-20 | PNNL Parallel Pits | No planning activities currently ongoing; will be required in the future. | |
| | 100 F Area | 100-FR-2 | Remediate Burial Ground - 118-F-1 | 1.03.03.03.06.02 | Remediate Burial Ground - 118-F-1 | Minor Construction Burial Ground #2 | Changes required in planning and excavation activities as a result of the PAAA corrective action plan. - MA075 | |
| | 100 F Area | 100-FR-2 | Remediate Burial Ground - 118-F-2 | 1.03.03.03.06.03 | Remediate Burial Ground - 118-F-2 | Solid Waste Burial Ground #1 | Changes required in planning and excavation activities as a result of the PAAA corrective action plan. - MA076 | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|---|----------------------------|-----------------------------|---|---|---|-------------------------------------|--|-----------------------------------|
| | 100 F Area | 100-FR-2 | Remediate Burial Ground - 118-F-3 | 1.03.03.03.06.04 | Remediate Burial Ground - 118-F-3 | Minor Construction Burial Ground #1 | Changes required in planning and excavation activities as a result of the PAAA corrective action plan. - MA077. Subsequent to the initial MD, it was determined that there was no potential for SNF at this burial ground. | |
| | 100 F Area | 100-FR-2 | Remediate Burial Ground - 118-F-5 | 1.03.03.03.06.05 | Remediate Burial Ground - 118-F-5 | PNNL Sawdust Pit | Changes required in planning and excavation activities as a result of the PAAA corrective action plan. - MA078. Subsequent to the initial MD, it was determined that there was no potential for SNF at this burial ground. | |
| | 100 F Area | 100-FR-2 | Remediate Burial Ground - 118-F-6 | 1.03.03.03.06.06 | Remediate Burial Ground - 118-F-6 | PNNL Solid Waste Burial Ground | Changes required in planning and excavation activities as a result of the PAAA corrective action plan. - MA079. Subsequent to the initial MD, it was determined that there was no potential for SNF at this burial ground. | |
| | 100 F Area | 100-FR-2 | Remediate Burial Ground - 118-F-7 | 1.03.03.03.06.07 | Remediate Burial Ground - 118-F-7 | 100-F Misc. Hardware Storage Vault | Changes required in planning and excavation activities as a result of the PAAA corrective action plan. - MA080 | |
| | 100 F Area | 100-FR-2 | Remediate Burial Ground - 118-F-9 | 1.03.03.03.06.08 | Remediate Burial Ground - 118-F-9 | PNNL Radiation Site | Changes required in planning and excavation activities as a result of the PAAA corrective action plan. - MA081. Subsequent to the initial MD, it was determined that there was no potential for SNF at this burial ground. | |
| Fld. Rem.-100 F Non Site Specific Support | | | Fld. Rem.-100 F Non Site Specific Support | 1.03.03.75.25.01/1.03.03.75.26.01 | Fld. Rem.-100 F Non Site Specific Support | Non Site Specific Support | Also now includes ARRA | |
| D⁴ - Buildings | | | | | | | | |
| | 100 F Area | | D4 Building - 183F | 1.01.01.03.07.01 | D4 Building - 183F | West Clearwell | No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|------------------------------------|----------------------------|-----------------------------|---------------------------------------|---|--|---|---|-----------------------------------|
| | 100 F Area | | D4 Building - MO-417 | 1.01.01.03.07.02 | D4 Building - MO-417 | Mobile office at 100 F | This was not in RFP - Added per Contract Mod M007. - MA019 | |
| 100 H Area | | | | | | | | |
| Design | | | | | | | | |
| | 100 H Area | 100-HR-2 | Fld. Rem.-100 H Area Design | 1.03.04.04.01.01 | Design - D, H, F & K Area Remaining Sites | Remedial Design for Remaining Sites | No planning activities currently ongoing; will be required in the future. Additional design scope associated with new remediation sites: Items # 38-42, 44-46, 56-67, 94-95, 97-98, 147, 151-152 and 155-158. RL accepted 9/13/05 and 9/19/05. - MA169. | |
| | 100 H Area | 100-HR-2 | Fld. Rem.-100 H Area Design | 1.03.04.04.01.01 | Design - H Area | Design of 11 failed confirmatory sites & the remediation activities for 4 failed confirmatory waste sites | REA 059 | |
| Confirmatory Sampling Sites | | | | | | | | |
| | 100 H Area | 100-HR-2 | Confirmatory Sampling Site - 100-H-28 | 1.03.04.01.03.01 | Confirmatory Sampling Site - 100-H-28 (Costs included in Remediate Waste Site - 100-H Misc Piping) | 100 H - Misc. Piping | No planning activities currently ongoing; will be required in the future. | |
| | 100 H Area | 100-HR-1 | Confirmatory Sampling Site - 100-H-10 | 1.03.04.01.03.02 | Confirmatory Sampling Site - 100-H-10 | French Drain D | No planning activities currently ongoing; will be required in the future. | |
| | 100 H Area | 100-HR-1 | Confirmatory Sampling Site - 100-H-3 | 1.03.04.01.03.03 | Confirmatory Sampling Site - 100-H-3 | Garage Fuel Tank Site | No planning activities currently ongoing; will be required in the future. | |
| | 100 H Area | 100-HR-1 | Confirmatory Sampling Site - 100-H-4 | 1.03.04.01.03.04 | Confirmatory Sampling Site - 100-H-4 | 1717-H Hot Shop, French Drain and Contaminated Storage Unit | No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|--------------------------------------|---|--------------------------------------|-----------------------------------|---|-----------------------------------|
| | 100 H Area | 100-HR-1 | Confirmatory Sampling Site - 100-H-7 | 1.03.04.01.03.05 | Confirmatory Sampling Site - 100-H-7 | French Drain A | No planning activities currently ongoing; will be required in the future. | |
| | 100 H Area | 100-HR-1 | Confirmatory Sampling Site - 100-H-8 | 1.03.04.01.03.06 | Confirmatory Sampling Site - 100-H-8 | French Drain B | No planning activities currently ongoing; will be required in the future. | |
| | 100 H Area | 100-HR-1 | Confirmatory Sampling Site - 100-H-9 | 1.03.04.01.03.07 | Confirmatory Sampling Site - 100-H-9 | French Drain C | No planning activities currently ongoing; will be required in the future. | |
| | 100 H Area | 100-HR-1 | Confirmatory Sampling Site - 116-H-4 | 1.03.04.01.03.08 | Confirmatory Sampling Site - 116-H-4 | Pluto Crib | No planning activities currently ongoing; will be required in the future. | |
| | 100 H Area | 100-HR-1 | Confirmatory Sampling Site - 126-H-2 | 1.03.04.01.03.09 | Confirmatory Sampling Site - 126-H-2 | 183-H Clearwells/Disposal Pit | No planning activities currently ongoing; will be required in the future. | |
| | 100 H Area | 100-HR-2 | Confirmatory Sampling Site - 128-H-1 | 1.03.04.01.03.10 | Confirmatory Sampling Site - 128-H-1 | 100-H Burning Pit #1 | No planning activities currently ongoing; will be required in the future. | |
| | 100 H Area | 100-HR-2 | Confirmatory Sampling Site - 128-H-2 | 1.03.04.01.03.11 | Confirmatory Sampling Site - 128-H-2 | 100-H Burning Ground #2 | No planning activities currently ongoing; will be required in the future. | |
| | 100 H Area | 100-HR-2 | Confirmatory Sampling Site - 128-H-3 | 1.03.04.01.03.12 | Confirmatory Sampling Site - 128-H-3 | 100-H Burning Ground #3 | No planning activities currently ongoing; will be required in the future. | |
| | 100 H Area | 100-HR-1 | Confirmatory Sampling Site - 132-H-1 | 1.03.04.01.03.13 | Confirmatory Sampling Site - 132-H-1 | Reactor Exhaust Stack Burial Site | No planning activities currently ongoing; will be required in the future. | |
| | 100 H Area | 100-HR-2 | Confirmatory Sampling Site - 132-H-2 | 1.03.04.01.03.14 | Confirmatory Sampling Site - 132-H-2 | 117-H Filter Building Site | No planning activities currently ongoing; will be required in the future. | |
| | 100 H Area | 100-HR-1 | Confirmatory Sampling Site - 132-H-3 | 1.03.04.01.03.15 | Confirmatory Sampling Site - 132-H-3 | Waste Water Pumping Station Site | No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|---------------------------------------|---|---------------------------------------|---|---|-----------------------------------|
| | 100 H Area | 100-HR-2 | Confirmatory Sampling Site - 1607-H1 | 1.03.04.01.03.16 | Confirmatory Sampling Site - 1607-H1 | Septic Tank System | No planning activities currently ongoing; will be required in the future. | |
| | 100 H Area | 100-HR-1 | Confirmatory Sampling Site - 1607-H3 | 1.03.04.01.03.17 | Confirmatory Sampling Site - 1607-H3 | Septic Tank System | No planning activities currently ongoing; will be required in the future. | |
| | 100 H Area | 100-HR-2 | Confirmatory Sampling Site - 600-151 | 1.03.04.01.03.18 | Confirmatory Sampling Site - 600-151 | Dumping Area | No planning activities currently ongoing; will be required in the future. | |
| | 100 H Area | 100-HR-1 | Confirmatory Sampling Site - 100-H-36 | 1.03.04.01.03.19 | 100-H-36 Confirmatory Sampling Site | Spillway Associated with 116-H-5 Outfall | This was not in the RFP. RL accepted on 9/19/05. - MA053 | |
| | 100 H Area | 100-HR-1 | Confirmatory Sampling Site - 100-H-39 | 1.03.04.01.03.20 | Confirmatory Sampling Site - 100-H-39 | Possible Thimble Pit Location | REA 045 | |
| | 100 H Area | 100-HR-1 | Confirmatory Sampling Site - 100-H-40 | 1.03.04.01.03.21 | Confirmatory Sampling Site - 100-H-40 | Disposal Pit | REA 045 | |
| | 100 H Area | 100-HR-1 | Confirmatory Sampling Site - 100-H-41 | 1.03.04.01.03.22 | Confirmatory Sampling Site - 100-H-41 | Contaminated Area | REA 045 | |
| | 100 H Area | 100-HR-1 | Confirmatory Sampling Site - 100-H-42 | 1.03.04.01.03.23 | Confirmatory Sampling Site - 100-H-42 | 1906-H Drainage Lift Station | REA 045 | |
| | 100 H Area | 100-HR-1 | Confirmatory Sampling Site - 100-H-43 | 1.03.04.01.03.24 | Confirmatory Sampling Site - 100-H-43 | Maintenance Garage, Repair Shop | REA 045 | |
| | 100 H Area | 100-HR-1 | Confirmatory Sampling Site - 100-H-44 | 1.03.04.01.03.25 | Confirmatory Sampling Site - 100-H-44 | 183-H Neutralization Pit | REA 045 | |
| | 100 H Area | 100-HR-1 | Confirmatory Sampling Site - 100-H-45 | 1.03.04.01.03.26 | Confirmatory Sampling Site - 100-H-45 | 1717-H UST, Underground Propane Tank, H-015 | REA 045 | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|--------------------------------------|----------------------------|-----------------------------|---------------------------------------|---|--|---|---|-----------------------------------|
| | 100 H Area | 100-HR-1 | Confirmatory Sampling Site - 100-H-46 | 1.03.04.01.03.27 | Confirmatory Sampling Site - 100-H-46 | 100-G Potential Contaminated Soil | REA 045 | |
| | 100 H Area | 100-HR-1 | Confirmatory Sampling Site - 100-H-47 | 1.03.04.01.03.28 | Confirmatory Sampling Site - 100-H-47 | Geophysical Anomaly | REA 045 | |
| | 100 H Area | 100-HR-1 | Confirmatory Sampling Site - 100-H-48 | 1.03.04.01.03.29 | Confirmatory Sampling Site - 100-H-48 | Underground Fuel Oil Tanks Associated Piping | REA 045 | |
| | 100 H Area | 100-HR-1 | Confirmatory Sampling Site - 100-H-49 | 1.03.04.01.03.30 | Confirmatory Sampling Site - 100-H-49 | Potentially Contaminated French Drains | REA 045 | |
| | 100 H Area | 100-HR-1 | Confirmatory Sampling Site - 100-H-50 | 1.03.04.01.03.31 | Confirmatory Sampling Site - 100-H-50 | Steam Condensate French Drains | REA 045 | |
| | 100 H Area | 100-HR-1 | Confirmatory Sampling Site - 100-H-51 | 1.03.04.01.03.32 | Confirmatory Sampling Site - 100-H-51 | Misc Pipeline Segments in 100-H Area | REA 045 | |
| | 100 H Area | 100-HR-1 | Confirmatory Sampling Site - 100-H-52 | 1.03.04.01.03.33 | Confirmatory Sampling Site - 100-H-52 | 184-HA Septic Drain Field and Associated Piping | REA 045 | |
| | 100 H Area | 100-HR-1 | Confirmatory Sampling Site - 100-H-53 | 1.03.04.01.03.34 | Confirmatory Sampling Site - 100-H-53 | Carbon Steel Pipe in River Bank | REA 045 | |
| | 100 H Area | 100-HR-1 | Confirmatory Sampling Site - 100-H-35 | 1.03.04.01.03.35 | Confirmatory Sampling Site - 100-H-35 | GPERS 100-H Shoreline Survey Unplanned Release | REA 045 | |
| | 100 H Area | 100-HR-1 | Confirmatory Sampling Site - 100-H-55 | 1.03.04.01.03.36 | Confirmatory Sampling Site - 100-H-55 | Cast Iron Pipe | REA 045 | |
| Liquid Waste Site Remediation | | | | | | | | |
| | 100 H Area | 100-HR-1 | Remediate Liq Waste Site - 100-H-11 | 1.03.04.02.04.01 | Remediate Liquid Waste Site - 100-H-11 | Expansion Box French Drain E | No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|-------------------------------|----------------------------|-----------------------------|--|---|--|--|---|-----------------------------------|
| | 100 H Area | 100-HR-1 | Remediate Liq Waste Site - 100-H-12 | 1.03.04.02.04.02 | Remediate Liquid Waste Site - 100-H-12 | Expansion Box French Drain F, and Shielding Lead | No planning activities currently ongoing; will be required in the future. | |
| | 100 H Area | 100-HR-1 | Remediate Liq Waste Site - 100-H-13 | 1.03.04.02.04.03 | Remediate Liquid Waste Site - 100-H-13 | French Drain G | No planning activities currently ongoing; will be required in the future. | |
| | 100 H Area | 100-HR-1 | Remediate Liquid Waste Site - 116-H-9 | 1.03.04.02.04.04 | Remediate Liquid Waste Site - 116-H-9 | Seal Pit Water Crib | No planning activities currently ongoing; will be required in the future. | |
| Waste Site Remediation | | | | | | | | |
| | 100 H Area | 100-HR-1 | Remediate Waste Site - 100-H-14 | 1.03.04.02.05.01 | Remediate Waste Site - 100-H-14 | 3 former equipment decontamination areas near 105H | 3 former decontaminate areas were added to 100-H-14. This expanded scope was not in the RFP. RL accepted on 9/13/05. - MA116 | |
| | 100 H Area | 100-HR-1 | Remediate Waste Site - 100-H-31 | 1.03.04.02.05.02 | Remediate Waste Site - 100-H-31 | PCB in Soil, North side of 105-H | No planning activities currently ongoing; will be required in the future. | |
| | 100 H Area | 100-HR-1 | Remediate Waste Site - 116-H-5 | 1.03.04.02.05.03 | Remediate Waste Site - 116-H-5 | Outfall Structure | No planning activities currently ongoing; will be required in the future. | |
| | 100 H Area | 100-HR-1 | Remediate Waste Site - 118-H-6 | 1.03.04.02.05.04 | Remediate Waste Site - 118-H-6 | 105-H Reactor Building | No planning activities currently ongoing; will be required in the future. Cleanup of this site excludes soils directly under the reactor footprint. | |
| | 100 H Area | 100-HR-1 | Remediate Waste Site - 100H Mud Dauber Nest Cntm | 1.03.04.02.05.05 | Remediate Waste Site - 100H Mud Dauber Nest Cntm | 100H Mud Dauber Nest Cntm | Not in RFP. Added as new waste site. - MA006 | |
| | 100 H Area | 100-HR-1 | Remediate Waste Site - 126-H-2 | 1.03.04.02.05.06 | Remediate Waste Site - 126-H-2 | 126-H-2 | REA 059 | |
| | 100 H Area | 100-HR-1 | Remediate Waste Site - 1607-H3 | 1.03.04.02.05.07 | Remediate Waste Site - 1607-H3 | 1607-H3 | REA 059 | |
| | 100 H Area | 100-HR-1 | Remediate Waste Site - 100-H-3 | 1.03.04.02.05.08 | Remediate Waste Site - 100-H-3 | 1716-H Garage Fuel Tank Site | REA 061 | |
| | 100 H Area | 100-HR-1 | Remediate Waste Site - 100-H-4 | 1.03.04.02.05.09 | Remediate Waste Site - 100-H-4 | 1717-H Hot Shop, French Drain, and Contaminated Storage Unit | REA 061 | |
| | 100 H Area | 100-HR-2 | Remediate Waste Site - 100-H-34 (Bldg 183-H) | 1.03.04.03.05.01 | Remediate Waste Site - 100-H-34 (Costs included with D4 183-H) | 100 H - Misc. Piping | No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|---|----------------------------|-----------------------------|---|---|---|--|--|-----------------------------------|
| | 100 H Area | 100-HR-2 | Remediate Waste Site - 600-152 | 1.03.04.03.05.02 | Remediate Waste Site - 600-152 | Military Septic Tank | No planning activities currently ongoing; will be required in the future. | |
| | 100 H Area | 100-HR-2 | Remediate Waste Site - 100-H-33 | 1.03.04.03.05.03 | 100-H-33 Remediation Waste Site | Solar Evaporation Basins | This was not in the RFP - Added per Contract Mod M007. - MA039 | |
| | 100 H Area | 100-HR-2 | Remediate Waste Site - 128-H-1 | 1.03.04.03.05.04 | Remediate Waste Site - 128-H-1 | 100-H Burning Pit, 100-H Burning Pit No. 1 | REA 060 | |
| | 100 H Area | 100-HR-2 | Remediate Waste Site - 1607-H1 | 1.03.04.03.05.05 | Remediate Waste Site - 1607-H1 | 1607-H1 | REA 059 | |
| | 100 H Area | 100-HR-2 | Remediate Waste Site - 600-151 | 1.03.04.03.05.06 | Remediate Waste Site - 600-151 | 600-151 | REA 059 | |
| Burial Ground Remediation | | | | | | | | |
| | 100 H Area | 100-HR-2 | Remediate Burial Ground - 118-H-1 | 1.03.04.03.06.01 | Remediate Burial Ground - 118-H-1 | Burial Ground #1 | Changes required in planning and excavation activities as a result of the PAAA corrective action plan. - MA082 | |
| | 100 H Area | 100-HR-2 | Remediate Burial Ground - 118-H-2 | 1.03.04.03.06.02 | Remediate Burial Ground - 118-H-2 | H-1 Loop Burial Ground | Changes required in planning and excavation activities as a result of the PAAA corrective action plan. - MA083 | |
| | 100 H Area | 100-HR-2 | Remediate Burial Ground - 118-H-3 | 1.03.04.03.06.03 | Remediate Burial Ground - 118-H-3 | Construction Burial Ground | Changes required in planning and excavation activities as a result of the PAAA corrective action plan. - MA084 | |
| | 100 H Area | 100-HR-2 | Remediate Burial Ground - 118-H-4 | 1.03.04.03.06.04 | Remediate Burial Ground - 118-H-4 | Ball 3X Burial Ground | Changes required in planning and excavation activities as a result of the PAAA corrective action plan. - MA085 | |
| | 100 H Area | 100-HR-2 | Remediate Burial Ground - 118-H-5 | 1.03.04.03.06.05 | Remediate Burial Ground - 118-H-5 | 105-H Thimble Pit | Changes required in planning and excavation activities as a result of the PAAA corrective action plan. - MA086 | |
| Fld. Rem.-100 H Non Site Specific Support | | | Fld. Rem.-100 H Non Site Specific Support | 1.03.04.75.25.01 | Fld. Rem.-100 H Non Site Specific Support | Non Site Specific Support | Also now includes REA 060 | |
| D⁴ - Buildings | | | | | | | | |
| | 100 H Area | | D4 Building - MO-229 | 1.01.01.04.07.02 | D4 Building - MO-229 | Mobile Office at 100 H | This was not in RFP - Added per Contract Mod M007. - MA020 | |
| D⁴ - Retention Basins | | | | | | | | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|------------------------------------|----------------------------|-----------------------------|---|---|---|----------------------------------|---|-----------------------------------|
| | 100 H Area | | D4 Retention Basin - 183H Wst Clearwell(100-H-34) | 1.01.01.04.10.01 | D4 Retention Basin - 183H West Clearwell (includes Waste Site 100-H-34) | West Clearwell | No planning activities currently ongoing; will be required in the future. | |
| Interim Safe Storage | | | | | | | | |
| | 100 H Area | | Interim Safe Storage - 105-H REACTOR (ISS) | 1.02.02.01.21.01 | Interim Safe Storage - 105-H REACTOR (ISS) | H Reactor Interim Safe Storage | Major demolition is complete. ISS roof installation still to be done. Scope is 90% complete. | |
| 100 K Area | | | | | | | | |
| 100 K Area Design | | | | | | | | |
| | 100 K Area | | Fld. Rem.-100K Area Design | 1.03.05.04.01.01 | Design | Design | Additional design scope associated with new remediation sites: Items # 38-42, 44-46, 56-67, 94-95, 97-98, 147, 151-152 and 155-158. RL accepted 9/13/05 and 9/19/05. - MA169. | |
| | 100 K Area | | Fld. Rem.-100K Area Design | 1.03.05.04.01.01 | Design | Design | Five Failed Confirmatory Sites - REA 095 | |
| Confirmatory Sampling Sites | | | | | | | | |
| | 100 K Area | 100-KR-2 | Confirmatory Sampling Site - 100 K - Misc Piping | 1.03.05.01.03.01 | Confirmatory Sampling Site - 100 K - Misc. Piping (Currently no Waste Information Data System Site Associated with this site) | Miscellaneous Underground Piping | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | 100-KR-2 | Confirmatory Sampling Site - 100-K-13 | 1.03.05.01.03.02 | Confirmatory Sampling Site - 100-K-13 | French Drain | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | 100-KR-2 | Confirmatory Sampling Site - 100-K-19 | 1.03.05.01.03.03 | Confirmatory Sampling Site - 100-K-19 | Caustic Soda Storage Tank Site | No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|---------------------------------------|---|---------------------------------------|------------------------------------|---|--|
| | 100 K Area | 100-KR-2 | Confirmatory Sampling Site - 100-K-25 | 1.03.05.01.03.04 | Confirmatory Sampling Site - 100-K-25 | Caustic Neutralization Pit | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | 100-KR-2 | Confirmatory Sampling Site - 100-K-35 | 1.03.05.01.03.05 | Confirmatory Sampling Site - 100-K-35 | Acid Neutralization Pit | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | 100-KR-2 | Confirmatory Sampling Site - 100-K-36 | 1.03.05.01.03.06 | Confirmatory Sampling Site - 100-K-36 | Chemical Storage Facility Dry Well | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | 100-KR-2 | Confirmatory Sampling Site - 100-K-37 | 1.03.05.01.03.07 | Confirmatory Sampling Site - 100-K-37 | Sulfuric Acid Tank | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | 100-KR-2 | Confirmatory Sampling Site - 100-K-38 | 1.03.05.01.03.08 | Confirmatory Sampling Site - 100-K-38 | Caustic Soda Tank | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | 100-KR-2 | Confirmatory Sampling Site - 100-K-46 | 1.03.05.01.03.09 | Confirmatory Sampling Site - 100-K-46 | French Drain | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | 100-KR-2 | Confirmatory Sampling Site - 100-K-48 | 1.03.05.01.03.10 | Confirmatory Sampling Site - 100-K-48 | Oil Contamination Areas | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | 100-KR-2 | Confirmatory Sampling Site - 100-K-49 | 1.03.05.01.03.11 | Confirmatory Sampling Site - 100-K-49 | Oil Contamination Area | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | 100-KR-2 | Confirmatory Sampling Site - 100-K-5 | 1.03.05.01.03.12 | Confirmatory Sampling Site - 100-K-5 | French Drain | No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|--|---|--|-------------------------------------|---|--|
| | 100 K Area | 100-KR-2 | Confirmatory Sampling Site - 100-K-6 | 1.03.05.01.03.13 | Confirmatory Sampling Site - 100-K-6 | Vacuum Pit | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | 100-KR-2 | Confirmatory Sampling Site - 100-K-61 | 1.03.05.01.03.14 | Confirmatory Sampling Site - 100-K-61 | Filter Building | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | 100-KR-2 | Confirmatory Sampling Site - 100-K-62 | 1.03.05.01.03.15 | Confirmatory Sampling Site - 100-K-62 | Filter Building | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | 100-KR-1 | Confirmatory Sampling Site - 100-K-63 | 1.03.05.01.03.16 | Confirmatory Sampling Site - 100-K-63 | Floodplain Contamination Area | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | 100-KR-1 | Confirmatory Sampling Site - 100-K-64 | 1.03.05.01.03.17 | Confirmatory Sampling Site - 100-K-64 | Floodplain Contamination Area | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | 100-KR-2 | Confirmatory Sampling Site - 100-K-66 | 1.03.05.01.03.18 | Confirmatory Sampling Site - 100-K-66 | Power Control Building | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | 100-KR-2 | Confirmatory Sampling Site - 100-K-67 | 1.03.05.01.03.19 | Confirmatory Sampling Site - 100-K-67 | Power Control Building | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | 100-KR-2 | Confirmatory Sampling Site - 116-KE-6D | 1.03.05.01.03.21 | Confirmatory Sampling Site - 116-KE-6D | Ion Exchange Column | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | 100-KR-2 | Confirmatory Sampling Site - 118-KE-2 | 1.03.05.01.03.24 | Confirmatory Sampling Site - 118-KE-2 | Horizontal Control Rod Storage Cave | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | 100-KR-2 | Confirmatory Sampling Site - 118-KW-1 | 1.03.05.01.03.25 | Confirmatory Sampling Site - 118-KW-1 | Reactor Building | No planning activities currently ongoing; will be required in the future. Cleanup of this site excludes soils directly under the reactor footprint. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|---------------------------------------|---|---------------------------------------|-------------------------------------|---|--|
| | 100 K Area | 100-KR-2 | Confirmatory Sampling Site - 118-KW-2 | 1.03.05.01.03.26 | Confirmatory Sampling Site - 118-KW-2 | Horizontal Control Rod Storage Cave | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | 100-KR-2 | Confirmatory Sampling Site - 120-KE-8 | 1.03.05.01.03.29 | Confirmatory Sampling Site - 120-KE-8 | Brine Pit | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | 100-KR-2 | Confirmatory Sampling Site - 120-KW-3 | 1.03.05.01.03.30 | Confirmatory Sampling Site - 120-KW-3 | Sulfuric Acid Storage Tank | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | 100-KR-2 | Confirmatory Sampling Site - 120-KW-4 | 1.03.05.01.03.31 | Confirmatory Sampling Site - 120-KW-4 | Sulfuric Acid Storage Tank | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | 100-KR-2 | Confirmatory Sampling Site - 120-KW-5 | 1.03.05.01.03.32 | Confirmatory Sampling Site - 120-KW-5 | Sodium Dichromate Storage tank | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | 100-KR-2 | Confirmatory Sampling Site - 120-KW-6 | 1.03.05.01.03.33 | Confirmatory Sampling Site - 120-KW-6 | Brine Pit | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | 100-KR-2 | Confirmatory Sampling Site - 120-KW-7 | 1.03.05.01.03.34 | Confirmatory Sampling Site - 120-KW-7 | Brine Pit | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | 100-KR-2 | Confirmatory Sampling Site - 126-K-1 | 1.03.05.01.03.35 | Confirmatory Sampling Site - 126-K-1 | Gravel Pit | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | 100-KR-2 | Confirmatory Sampling Site - 128-K-2 | 1.03.05.01.03.36 | Confirmatory Sampling Site - 128-K-2 | Construction Tank | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | 100-KR-2 | Confirmatory Sampling Site - 130-KE-1 | 1.03.05.01.03.37 | Confirmatory Sampling Site - 130-KE-1 | Emergency Diesel Oil Storage Tank | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | 100-KR-2 | Confirmatory Sampling Site - 130-KE-2 | 1.03.05.01.03.38 | Confirmatory Sampling Site - 130-KE-2 | Oil Storage Tank | No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|---------------------------------------|---|---------------------------------------|-----------------------------------|---|--|
| | 100 K Area | 100-KR-2 | Confirmatory Sampling Site - 130-KW-1 | 1.03.05.01.03.39 | Confirmatory Sampling Site - 130-KW-1 | Emergency Diesel Oil Storage Tank | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | 100-KR-2 | Confirmatory Sampling Site - 130-KW-2 | 1.03.05.01.03.40 | Confirmatory Sampling Site - 130-KW-2 | Oil Storage Tank | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | 100-KR-2 | Confirmatory Sampling Site - 132-KE-1 | 1.03.05.01.03.41 | Confirmatory Sampling Site - 132-KE-1 | Reactor Exhaust Stack | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | 100-KR-2 | Confirmatory Sampling Site - 132-KW-1 | 1.03.05.01.03.42 | Confirmatory Sampling Site - 132-KW-1 | Reactor Exhaust Stack | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | 100-KR-2 | Confirmatory Sampling Site - 1607-K1 | 1.03.05.01.03.43 | Confirmatory Sampling Site - 1607-K1 | Septic Tank System | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | 100-KR-2 | Confirmatory Sampling Site - 1607-K2 | 1.03.05.01.03.44 | Confirmatory Sampling Site - 1607-K2 | Septic Tank System | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | 100-KR-2 | Confirmatory Sampling Site - 1607-K3 | 1.03.05.01.03.45 | Confirmatory Sampling Site - 1607-K3 | Septic Tank System | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | 100-KR-2 | Confirmatory Sampling Site - 1607-K5 | 1.03.05.01.03.46 | Confirmatory Sampling Site - 1607-K5 | Septic Tank System | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | 100-KR-2 | Confirmatory Sampling Site - 1607-K6 | 1.03.05.01.03.47 | Confirmatory Sampling Site - 1607-K6 | Septic Tank System | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | 100-KR-2 | Confirmatory Sampling Site - 600-29 | 1.03.05.01.03.48 | Confirmatory Sampling Site - 600-29 | Construction Lay-Down Area | No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|--|---|--|-------------------------------|--|--|
| | 100 K Area | 100-KR-2 | Confirmatory Sampling Site - UPR-100-K-1 | 1.03.05.01.03.49 | Confirmatory Sampling Site - UPR-100-K-1 | Fuel Storage Basin Leak | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | Confirmatory Sampling Site - 116-KE-6A | 1.03.05.01.03.50 | Confirmatory Sampling Site 116-KE-6A | Condensate Collection Tank | Add Confirmatory Sampling Site. (Related to Deletions Item MD156). RL accepted on 9/19/05. - MA159 | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | Confirmatory Sampling Site - 116-KE-6B | 1.03.05.01.03.51 | Confirmatory Sampling Site 116-KE-6B | Evaporation Tank | Add Confirmatory Sampling Site. (Related to Deletions Item MD157). RL accepted on 9/19/05. - MA160 | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | Confirmatory Sampling Site - 116-KE-6C | 1.03.05.01.03.52 | Confirmatory Sampling Site 116-KE-6C | Waste Accumulation Tank | Add Confirmatory Sampling Site. (Related to Deletions Item MD158). RL accepted on 9/19/05. - MA161 | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | Confirmatory Sampling Site - 100-K-57 | 1.03.05.01.03.53 | Confirmatory Sampling Site 100-K-57 | Drainage Ditch | Add Confirmatory Sampling Site. (Related to Deletions Item MD159). RL accepted on 9/19/05. - MA162 | |
| | 100 K Area | | Confirmatory Sampling Site - 100-K-60 | 1.03.05.01.03.54 | Confirmatory Sampling Site 100-K-60 | Process Sewer | Add Confirmatory Sampling Site. (Related to Deletions Item MD160). RL accepted on 9/19/05. - MA163 | |
| | 100 K Area | | Confirmatory Sampling Site - 100-K-78 | 1.03.05.01.03.55 | Confirmatory Sampling Site 100-K-78 | Fenced Contamination Area | Add Confirmatory Sampling Site. (Related to Deletions Item MD161). RL accepted on 9/19/05. - MA164 | |
| | 100 K Area | | Confirmatory Sampling Site - 100-K-79 | 1.03.05.01.03.56 | Confirmatory Sampling Site 100-K-79 | Product Piping | Add Confirmatory Sampling Site. (Related to Deletions Item MD162). RL accepted on 9/19/05. - MA165 | |
| | 100 K Area | | Confirmatory Sampling Site - 120-KE-3 | 1.03.05.01.03.57 | Confirmatory Sampling Site 120-KE-3 | Filter Water Facility Trench | Add Confirmatory Sampling Site. (Related to Deletions Item MD163). RL accepted on 9/19/05. - MA166 | |
| | 100 K Area | | Confirmatory Sampling Site - 130-K-2 | 1.03.05.01.03.58 | Confirmatory Sampling Site 130-K-2 | 1717-K Waste Oil Storage Tank | Add Confirmatory Sampling Site. (Related to Deletions Item MD164). RL accepted on 9/19/05. - MA167 | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|------------------------------------|----------------------------|-----------------------------|---------------------------------------|---|---------------------------------------|--|---|-----------------------------------|
| | 100 K Area | | Confirmatory Sampling Site - 100-K-82 | 1.03.05.01.03.59 | 100-K-82 Remediation Liq Waste Site | 105-KW Fuel Storage Basin Leak | This was not in the RFP. Add as a confirmatory sampling site. RL Accepted on 9/19/05. - MA040 | |
| | 100 K Area | | Confirmatory Sampling Site - 100-K-83 | 1.03.05.01.03.60 | 100-K-83 Confirmatory Sampling Site | Spillway Associated with 116-K-3 Outfall | This was not in the RFP. RL accepted on 9/19/05. - MA054 | |
| Confirmatory Sampling Sites | | | | | | | | |
| | 100 K Area | 100-KR-2 | Confirmatory Sampling Site - 100-K-85 | 1.03.05.01.04.01 | Confirmatory Sampling Site - 100-K-85 | 100-K-85 | ARRA Phase 2 | |
| | 100 K Area | 100-KR-1 | Confirmatory Sampling Site - 100-K-86 | 1.03.05.01.04.02 | Confirmatory Sampling Site - 100-K-86 | 100-K-86 | ARRA Phase 2 | |
| | 100 K Area | 100-KR-1 | Confirmatory Sampling Site - 100-K-87 | 1.03.05.01.04.03 | Confirmatory Sampling Site - 100-K-87 | 100-K-87 | ARRA Phase 2 | |
| | 100 K Area | 100-KR-1 | Confirmatory Sampling Site - 100-K-88 | 1.03.05.01.04.04 | Confirmatory Sampling Site - 100-K-88 | 100-K-88 | ARRA Phase 2 | |
| | 100 K Area | 100-KR-1 | Confirmatory Sampling Site - 100-K-89 | 1.03.05.01.04.05 | Confirmatory Sampling Site - 100-K-89 | 100-K-89 | ARRA Phase 2 | |
| | 100 K Area | 100-KR-1 | Confirmatory Sampling Site - 100-K-90 | 1.03.05.01.04.06 | Confirmatory Sampling Site - 100-K-90 | 100-K-90 | ARRA Phase 2 | |
| | 100 K Area | 100-KR-1 | Confirmatory Sampling Site - 100-K-91 | 1.03.05.01.04.07 | Confirmatory Sampling Site - 100-K-91 | 100-K-91 | ARRA Phase 2 | |
| | 100 K Area | 100-KR-1 | Confirmatory Sampling Site - 100-K-92 | 1.03.05.01.04.08 | Confirmatory Sampling Site - 100-K-92 | 100-K-92 | ARRA Phase 2 | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|--------------------------------------|----------------------------|-----------------------------|---|---|---|--|---|-----------------------------------|
| | 100 K Area | 100-KR-1 | Confirmatory Sampling Site - 100-K-93 | 1.03.05.01.04.09 | Confirmatory Sampling Site - 100-K-93 | 100-K-93 | ARRA Phase 2 | |
| | 100 K Area | 100-KR-1 | Confirmatory Sampling Site - 100-K-95 | 1.03.05.01.04.10 | Confirmatory Sampling Site - 100-K-95 | 100-K-95 | ARRA Phase 2 | |
| Liquid Waste Site Remediation | | | | | | | | |
| | 100 K Area | 100-KR-1 | Remediate Liquid Waste Site - 116-K-2 | 1.03.05.02.04.01 | Remediate Liquid Waste Site - 116-K-2 | 100-K Mile Long Trench | On-going remediation, plume excavation, CVP, backfill and revegetation to go. RL will revisit for decision. The total project percent complete is 75% inclusive of plumes. Added to Additions Item MA155). RL accepted on 9/19/05. - MD142 and MA155 | |
| | 100 K Area | 100-KR-2 | Remediate Liquid Waste Site - 116-KW-2 | 1.03.05.03.04.01 | Remediate Liquid Waste Site - 116-KW-2 | Storage Basin French Drain | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | 100-KR-2 | Remediate Liquid Waste Sites - 100-K-55 (100-K-56). | 1.03.05.03.04.02 | Remediate Liquid Waste Sites - 100-K-55 (includes 100-K-56). | 100-KW Reactor Cooling Water Effluent Underground Pipelines/100KE Rx Cooling Water Underground Pipelines | Excavation is Complete. Sampling, Backfill, & TPA MP-14 Waste Information Data System Reclassification Form still to do. Scope is 95% complete. Pipeline inside 100K security fence is additional scope. RL accepted on 9/13/05. Confirmed on 9/19/05. - MA97A/ MA098 | |
| | 100 K Area | 100-KR-2 | Remediate Liquid Waste Sites - 100-K-56 (100-K-55). | 1.03.05.03.04.02 | Remediate Liquid Waste Sites - 100-K-56 (Costs included in Remediate Liquid Waste Site 100-K-55). | 100-KW Reactor Cooling Water Effluent Underground Pipelines/100KE Rx Cooling Water Underground Pipelines | Excavation is Complete. Sampling, Backfill, & TPA MP-14 Waste Information Data System Reclassification Form still to do. Scope is 95% complete. Pipeline inside 100K security fence is additional scope. RL accepted on 9/13/05. Confirmed on 9/19/05. - MA97A/ MA098 | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|-------------------------------|----------------------------|-----------------------------|--|---|--|---|---|--|
| | 100 K Area | 100-KR-2 | Remediate Liquid Waste Site - 116-KE-3 | 1.03.05.03.04.03 | Remediate Liquid Waste Site - 116-KE-3 | Storage Basin French Drain | No planning activities currently ongoing; will be required in the future. | |
| Waste Site Remediation | | | | | | | | |
| | 100 K Area | 100-KR-1 | Remediate Waste Site - 116-K-3 | 1.03.05.02.05.03 | Remediate Waste Site - 116-K-3 | Outfall Structure | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | 100-KR-2 | Remediate Waste Site - 100-K-1 | 1.03.05.03.05.01 | Remediate Waste Site - 100-K-1 | French Drain | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | 100-KR-2 | Remediate Waste Site - 100-K-14 | 1.03.05.03.05.02 | Remediate Waste Site - 100-K-14 | Acid Neutralization Pit and Overflow French Drain | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | 100-KR-2 | Remediate Waste Site - 100-K-18 | 1.03.05.03.05.03 | Remediate Waste Site - 100-K-18 | Caustic Neutralization Pit | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | 100-KR-2 | Remediate Waste Site - 100-K-27 | 1.03.05.03.05.04 | Remediate Waste Site - 100-K-27 | Caustic Soda Storage Tank Site | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | 100-KR-2 | Remediate Waste Site - 100-K-3 | 1.03.05.03.05.05 | Remediate Waste Site - 100-K-3 | Fish Pond Heat Exchanger Pit | No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|---------------------------------|---|---------------------------------|--|---|--|
| | 100 K Area | 100-KR-2 | Remediate Waste Site - 100-K-34 | 1.03.05.03.05.06 | Remediate Waste Site - 100-K-34 | Acid Neutralization Pit | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | 100-KR-2 | Remediate Waste Site - 100-K-4 | 1.03.05.03.05.07 | Remediate Waste Site - 100-K-4 | Wet Fish Studies Ponds and Valve Pit | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | 100-KR-2 | Remediate Waste Site - 100-K-42 | 1.03.05.03.05.08 | Remediate Waste Site - 100-K-42 | 105-KE Fuel Storage Basin, Irradiated Fissile Material Storage | Assume KE Fuel Storage Basin removed by 10/06; turned over to River Corridor Closure contractor 10/06; Waste Site 100-K-42 under the KE FSB remains to be dispositioned. Scope is 70% complete. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | 100-KR-2 | Remediate Waste Site - 100-K-43 | 1.03.05.03.05.09 | Remediate Waste Site - 100-K-43 | 105-KW Fuel Storage Basin, Irradiated Fissile Material Storage | Assume KW Fuel Storage Basin is in place with basin full of water, installed equipment, debris, and residual contamination (fuel and sludge removed by other contractor by 12/07); turned over to River Corridor Closure contractor by 12/07; Waste Site 100-K-43 under the KW FSB remains to be dispositioned. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | 100-KR-2 | Remediate Waste Site - 100-K-47 | 1.03.05.03.05.10 | Remediate Waste Site - 100-K-47 | Process Sewer | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|---------------------------------|---|---------------------------------|--|---|--|
| | 100 K Area | 100-KR-2 | Remediate Waste Site - 100-K-50 | 1.03.05.03.05.11 | Remediate Waste Site - 100-K-50 | Sanitary Sewer System Holding Tank | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | 100-KR-2 | Remediate Waste Site - 100-K-53 | 1.03.05.03.05.12 | Remediate Waste Site - 100-K-53 | Glycol Heat Recovery Underground Pipelines | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | 100-KR-2 | Remediate Waste Site - 100-K-54 | 1.03.05.03.05.13 | Remediate Waste Site - 100-K-54 | Glycol Heat Recovery Underground Pipelines | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | 100-KR-2 | Remediate Waste Site - 100-K-68 | 1.03.05.03.05.15 | Remediate Waste Site - 100-K-68 | Catch Tank | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | 100-KR-2 | Remediate Waste Site - 100-K-69 | 1.03.05.03.05.16 | Remediate Waste Site - 100-K-69 | Sump C | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | 100-KR-2 | Remediate Waste Site - 100-K-70 | 1.03.05.03.05.17 | Remediate Waste Site - 100-K-70 | Storage Tank | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | 100-KR-2 | Remediate Waste Site - 100-K-71 | 1.03.05.03.05.18 | Remediate Waste Site - 100-K-71 | Diversion Box | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | 100-KR-2 | Remediate Waste Site - 100-K-72 | 1.03.05.03.05.19 | Remediate Waste Site - 100-K-72 | Catch Tank | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | 100-KR-2 | Remediate Waste Site - 100-K-73 | 1.03.05.03.05.20 | Remediate Waste Site - 100-K-73 | Diversion Box | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|---------------------------------|---|---------------------------------|---|---|--|
| | 100 K Area | 100-KR-2 | Remediate Waste Site - 100-K-74 | 1.03.05.03.05.21 | Remediate Waste Site - 100-K-74 | Storage Tank | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | 100-KR-2 | Remediate Waste Site - 100-K-75 | 1.03.05.03.05.22 | Remediate Waste Site - 100-K-75 | 105-KW Sump C | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | 100-KR-2 | Remediate Waste Site - 100-K-77 | 1.03.05.03.05.23 | Remediate Waste Site - 100-K-77 | Dumping Area | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | 100-KR-2 | Remediate Waste Site - 100-K-80 | 1.03.05.03.05.25 | Remediate Waste Site - 100-K-80 | 100K River Effluent Pipeline, 100K River line | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | 100-KR-2 | Remediate Waste Site - 100-K-81 | 1.03.05.03.05.26 | Remediate Waste Site - 100-K-81 | Contamination Area West of the 116-K ₃ | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | 100-KR-2 | Remediate Waste Site - 116-KE-2 | 1.03.05.03.05.27 | Remediate Waste Site - 116-KE-2 | Waste Crib | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | 100-KR-2 | Remediate Waste Site - 120-KE-2 | 1.03.05.03.05.28 | Remediate Waste Site - 120-KE-2 | Filter Waste Facility French Drain | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | 100-KR-2 | Remediate Waste Site - 120-KE-4 | 1.03.05.03.05.30 | Remediate Waste Site - 120-KE-4 | Sulfuric Acid Storage Tank | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | 100-KR-2 | Remediate Waste Site - 120-KE-5 | 1.03.05.03.05.31 | Remediate Waste Site - 120-KE-5 | Storage Tank | No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|---------------------------------|---|---------------------------------|------------------------------------|---|--|
| | 100 K Area | 100-KR-2 | Remediate Waste Site - 120-KE-9 | 1.03.05.03.05.32 | Remediate Waste Site - 120-KE-9 | Brine Pit | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | 100-KR-2 | Remediate Waste Site - 120-KW-1 | 1.03.05.03.05.33 | Remediate Waste Site - 120-KW-1 | Filter Water Facility Dry Well | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | 100-KR-2 | Remediate Waste Site - 120-KW-2 | 1.03.05.03.05.34 | Remediate Waste Site - 120-KW-2 | Filter Water Facility French Drain | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | 100-KR-2 | Remediate Waste Site - 126-KE-2 | 1.03.05.03.05.35 | Remediate Waste Site - 126-KE-2 | Liquid Alum Storage Tank | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | 100-KR-2 | Remediate Waste Site - 120-KE-1 | 1.03.05.03.05.37 | 120-KE-1 Remediation Site | Filter Water Facility Dry Well | Was in the RFP as confirmatory sampling site, should have been remediation site. (Delete confirmatory sampling site scope - Deletions Item MD178). RL accepted on 9/19/05. - MA065/ MD178 | |
| | 100 K Area | 100-KR-2 | Remediate Waste Site - 120-KE-6 | 1.03.05.03.05.38 | 120-KE-6 Remediation Site | Sodium Dichromate Storage Tank | Was in the RFP as confirmatory sampling site, should have been remediation site. (Delete confirmatory sampling site scope - Deletions Item MD179). RL accepted on 9/19/05. - MA066/ MD179 | |
| | 100 K Area | 100-KR-2 | Remediate Waste Site - 116-KE-1 | 1.03.05.03.05.39 | 116-KE-1 Remediation Waste Site | 115-KE Condensate Crib | This was not in the RFP - Added per Contract Mod M007. Loadout, backfill, closeout sampling and documentation and revegetation to go. - MA041 | |
| | 100 K Area | 100-KR-2 | Remediate Waste Site - 116-KW-1 | 1.03.05.03.05.40 | 116-KW-1 Remediation Waste Site | 115-KW Condensate Crib | This was not in the RFP - Added per Contract Mod M007. - MA042 | |
| | 100 K Area | 100-KR-2 | Remediate Waste Site - 116-KE-4 | 1.03.05.03.05.41 | 116-KE-4 Remediation Waste Site | 107-KE Retention Basins | This was not in RFP, remediation ongoing (backfill and revegetation to go) - MI051 | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------------------|----------------------------|-----------------------------|-----------------------------------|---|-----------------------------------|--------------------------------------|---|-----------------------------------|
| | 100 K Area | 100-KR-2 | Remediate Waste Site - 116-KW-3 | 1.03.05.03.05.42 | 116-KW-3 | 107-KW Retention Basins | Not in the RFP, ongoing remediation (revegetation to go) - MI052 | |
| | 100 K Area | 100-KR-2 | Remediate Waste Site - 116-K-1 | 1.03.05.03.05.43 | 116-K-1 | 100-K-Crib | Not in the RFP, ongoing remediation (revegetation to go) - MI053 | |
| Burial Ground Remediation | | | | | | | | |
| | 100 K Area | 100-KR-2 | Remediate Burial Ground - 100-K-2 | 1.03.05.03.06.01 | Remediate Burial Ground - 100-K-2 | Sludge Burial Ground (alias 118-K-2) | No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|--|----------------------------|-----------------------------|--|---|--|---------------------------|--|-----------------------------------|
| | 100 K Area | 100-KR-2 | Remediate Burial Ground - 118-K-1 | 1.03.05.03.06.02 | Remediate Burial Ground - 118-K-1 | Burial Ground | <p>Access road constructed/overburden removed. Subcontract issued. Scope 2% complete. Deletion for Overburden Removal. Changes required in planning and excavation activities due to PAAA corrective action plan. Unexpected, non-matrixed alpha-contaminated media was discovered December 2004 during remedial action operations at the 618-2 and 618-3 Burial Grounds resulting in changes to work execution practices for 300 Area Burial Grounds. Material difference for implementation of operational changes resulting from lessons learned and PAAA corrective actions developed after the River Corridor Closure RFP was issued. Any site that was at least in the planning stage by August 27, 2005, with known differences in planning and execution, will be a material difference. It is acknowledged that Cat 3 is a material difference; however, really don't expect much of an operational change from other burial ground work since that is a primary basis for RA vs ORR for facility startup (Related to Additions Item MA92). RL accepted on 9/19/05. - MD167 / MA092</p> | |
| Fld. Rem.-100K Non Site Specific Support | | | Fld. Rem.-100K Non Site Specific Support | 1.03.05.75.25.01/1.03.05.75.28.01 | Fld. Rem.-100K Non Site Specific Support | Non Site Specific Support | Also now includes ARRA | |
| D⁴ - Buildings | | | | | | | | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|-------------------------------|---|------------------------|---|---|--|
| | 100 K Area | | D4 Building - MO-402 | 1.01.01.05.07.01 | D4 Building - MO-402 | Mobile Office - (aqua 1718K) | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Building - MO-442 | 1.01.01.05.07.03 | D4 Building - MO-442 | Mobile Office - at 183.1KE (aka 1726K) | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Building - MO-495 | 1.01.01.05.07.04 | D4 Building - MO-495 | Mobile Office - SW of 142 (Cold Vacuum Drying Facility) | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Building - MO-500 | 1.01.01.05.07.05 | D4 Building - MO-500 | Mobile Office - S of 1724K (aka 1737K) | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Building - MO-506 | 1.01.01.05.07.06 | D4 Building - MO-506 | Mobile Office - S of Cold Vacuum Drying Facility | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Building - MO-507 | 1.01.01.05.07.07 | D4 Building - MO-507 | Mobile Office - S of 142K Cold Vacuum Drying Facility | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Building - MO-907 | 1.01.01.05.07.08 | D4 Building - MO-907 | Mobile Office - at 1717K (aka 1722K) | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Building - MO-917 | 1.01.01.05.07.09 | D4 Building - MO-917 | Mobile Office - at Cold Vacuum Drying Facility | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Building - MO-928 | 1.01.01.05.07.10 | D4 Building - MO-928 | Mobile Office - at 1717K (aka 1723K) | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|-------------------------------|---|------------------------|---|---|--|
| | 100 K Area | | D4 Building - MO-955 | 1.01.01.05.07.11 | D4 Building - MO-955 | Mobile Office - S of 115KW (aka 1732KW) | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Building - MO-969 | 1.01.01.05.07.12 | D4 Building - MO-969 | Mobile Office - N of 165KE (aka 1730KE) | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Building - 105KW | 1.01.01.05.07.13 | D4 Building - 105KW | Water Tunnels | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | | D4 Building - 115KE | 1.01.01.05.07.14 | D4 Building - 115KE | Gas Recirculation Facility | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | | D4 Building - 115KW | 1.01.01.05.07.15 | D4 Building - 115KW | Gas Recirculation Facility | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | | D4 Building - 117KE | 1.01.01.05.07.16 | D4 Building - 117KE | Exhaust Air Filter Building | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | | D4 Building - 117KW | 1.01.01.05.07.17 | D4 Building - 117KW | Exhaust Air Filter Building | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | | D4 Building - 118KE2 | 1.01.01.05.07.18 | D4 Building - 118KE2 | Horizontal Control Rod Storage Cave | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | | D4 Building - 118KW2 | 1.01.01.05.07.19 | D4 Building - 118KW2 | Horizontal Control Rod Storage Cave | No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|-------------------------------|---|------------------------|--|---|--|
| | 100 K Area | | D4 Building - 119KE | 1.01.01.05.07.20 | D4 Building - 119KE | Exhaust Air Sample Building | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Building - 119KW | 1.01.01.05.07.21 | D4 Building - 119KW | Exhaust Air Sample Building | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | | D4 Building - 142K | 1.01.01.05.07.22 | D4 Building - 142K | Cold Vacuum Drying Facility | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Building - 142KA | 1.01.01.05.07.23 | D4 Building - 142KA | Cold Vacuum Drying Facility Generator Building | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Building - 1506K1 | 1.01.01.05.07.24 | D4 Building - 1506K1 | Fiber Optics Computer Hut | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Building - 1614K3 | 1.01.01.05.07.30 | D4 Building - 1614K3 | Environmental Monitoring Station | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Building - 165KE | 1.01.01.05.07.31 | D4 Building - 165KE | Power Control Building Columbia River Monitoring | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Building - 165KW | 1.01.01.05.07.32 | D4 Building - 165KW | Power Control Building | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | | D4 Building - 166AKE | 1.01.01.05.07.33 | D4 Building - 166AKE | Oil Storage Facility | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|-------------------------------|---|------------------------|--------------------------------------|---|--|
| | 100 K Area | | D4 Building - 166KE | 1.01.01.05.07.34 | D4 Building - 166KE | Oil Storage Vault | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | | D4 Building - 166KW | 1.01.01.05.07.35 | D4 Building - 166KW | Oil Storage Vault | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | | D4 Building - 167K | 1.01.01.05.07.36 | D4 Building - 167K | Crosstie Tunnel Building | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Building - 1705KE | 1.01.01.05.07.37 | D4 Building - 1705KE | Effluent Water Treatment Pilot Plant | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Building - 1706KE | 1.01.01.05.07.38 | D4 Building - 1706KE | Water Studies Semi-Works Facility | No planning activities currently ongoing; will be required in the future. Building is listed as a RCRA Treatment, Storage, and Disposal facility. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Building - 1706KEL | 1.01.01.05.07.39 | D4 Building - 1706KEL | Development Laboratory | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Building - 1706KER | 1.01.01.05.07.40 | D4 Building - 1706KER | Water Studies Recirculation Building | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Building - 1713KE | 1.01.01.05.07.41 | D4 Building - 1713KE | Shop Building | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Building - 1713KER | 1.01.01.05.07.42 | D4 Building - 1713KER | Warehouse | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|-------------------------------|---|------------------------|---------------------------------|---|--|
| | 100 K Area | | D4 Building - 1713KW | 1.01.01.05.07.43 | D4 Building - 1713KW | Warehouse | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Building - 1714KE | 1.01.01.05.07.44 | D4 Building - 1714KE | Oil and Paint Storage Shed | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Building - 1714KW | 1.01.01.05.07.45 | D4 Building - 1714KW | Warehouse | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Building - 1717AKE | 1.01.01.05.07.46 | D4 Building - 1717AKE | Fan House | No planning activities currently ongoing; will be required in the future. - | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Building - 1717K | 1.01.01.05.07.47 | D4 Building - 1717K | Maintenance/Transportation Shop | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Building - 1720K | 1.01.01.05.07.48 | D4 Building - 1720K | Administrative Office Building | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | | D4 Building - 1724K | 1.01.01.05.07.49 | D4 Building - 1724K | Maintenance Shop | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Building - 1724KA | 1.01.01.05.07.50 | D4 Building - 1724KA | Equipment Shed | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Building - 1724KB | 1.01.01.05.07.51 | D4 Building - 1724KB | Gas Bottle Storage Facility | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|-------------------------------|---|------------------------|--------------------------------------|--|--|
| | 100 K Area | | D4 Building - 181KE | 1.01.01.05.07.52 | D4 Building - 181KE | River Pump House | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Building - 181KW | 1.01.01.05.07.53 | D4 Building - 181KW | River Pump House | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | | D4 Building - 182K | 1.01.01.05.07.54 | D4 Building - 182K | Emergency Water Reservoir Pump House | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | | D4 Building - 183 KW | 1.01.01.05.07.55 | D4 Building - 183 KW | Chlorine Vault for KW Water Plant | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | | D4 Building - 183.1KE | 1.01.01.05.07.56 | D4 Building - 183.1KE | Headhouse | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Building - 183.1KW | 1.01.01.05.07.57 | D4 Building - 183.1KW | Headhouse | Deactivation and hazardous materials removal in progress. 35% complete. RL to verify % Complete. RL accepted on 9/13/05. - MD012 | |
| | 100 K Area | | D4 Building - 183.5KE | 1.01.01.05.07.58 | D4 Building - 183.5KE | Lime Feeder Building | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Building - 183.5KW | 1.01.01.05.07.59 | D4 Building - 183.5KW | Lime Feeder Building | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | | D4 Building - 183.6KE | 1.01.01.05.07.60 | D4 Building - 183.6KE | Lime Feeder Building | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|-------------------------------|---|------------------------|-----------------------------------|---|--|
| | 100 K Area | | D4 Building - 183.6KW | 1.01.01.05.07.61 | D4 Building - 183.6KW | Lime Feeder Building | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | | D4 Building - 183KE | 1.01.01.05.07.62 | D4 Building - 183KE | Chlorine Vault | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Building - 185K | 1.01.01.05.07.65 | D4 Building - 185K | Potable Water Treatment Plant | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Building - 1908KE | 1.01.01.05.07.66 | D4 Building - 1908KE | Effluent Water Monitoring Station | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Building - 1909K | 1.01.01.05.07.67 | D4 Building - 1909K | Effluent Valve Pit | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Building - 190KE | 1.01.01.05.07.68 | D4 Building - 190KE | Main Pumphouse | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Building - 190KW | 1.01.01.05.07.69 | D4 Building - 190KW | Process Water Pump House | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | | D4 Building - CC1K0035 | 1.01.01.05.07.70 | D4 Building - CC1K0035 | Cargo Container N of 105KW | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Building - CC1K0036 | 1.01.01.05.07.71 | D4 Building - CC1K0036 | Cargo Container N of 105KE | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|-------------------------------|---|------------------------|-----------------------------|---|--|
| | 100 K Area | | D4 Building - CC1K0037 | 1.01.01.05.07.72 | D4 Building - CC1K0037 | Cargo Container N of 1714KE | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Building - CC1K0076 | 1.01.01.05.07.73 | D4 Building - CC1K0076 | Cargo Container E of 115KE | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Building - CC1K0077 | 1.01.01.05.07.74 | D4 Building - CC1K0077 | Cargo Container E of 115KE | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Building - CC1K0078 | 1.01.01.05.07.75 | D4 Building - CC1K0078 | Cargo Container E of 115KE | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Building - CC1K0079 | 1.01.01.05.07.76 | D4 Building - CC1K0079 | Cargo Container E of 115KE | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Building - CC1K0080 | 1.01.01.05.07.77 | D4 Building - CC1K0080 | Cargo Container E of 115KE | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Building - CC1K0081 | 1.01.01.05.07.78 | D4 Building - CC1K0081 | Cargo Container E of 115KE | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Building - CC1K0082 | 1.01.01.05.07.79 | D4 Building - CC1K0082 | Cargo Container E of 115KE | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Building - CC1K0236 | 1.01.01.05.07.80 | D4 Building - CC1K0236 | Cargo Container NE of 142K | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|-------------------------------|---|------------------------|---|---|--|
| | 100 K Area | | D4 Building - HS0028 | 1.01.01.05.07.81 | D4 Building - HS0028 | Storage Container | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Building - HS0080 | 1.01.01.05.07.82 | D4 Building - HS0080 | Storage Container | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Building - HS0081 | 1.01.01.05.07.83 | D4 Building - HS0081 | Storage Container | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Building - MO-048 | 1.01.01.05.07.84 | D4 Building - MO-048 | Mobile Office - N of 165KE (aka 1733KE) | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Building - MO-054 | 1.01.01.05.07.85 | D4 Building - MO-054 | Mobile Office - S of MO500 (aka 1734K) | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | | D4 Building - MO-060 | 1.01.01.05.07.86 | D4 Building - MO-060 | Training Mobile Office - E of MO969 | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Building - MO-101 | 1.01.01.05.07.87 | D4 Building - MO-101 | Mobile Office at 1717K (aka 1711K) | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Building - MO-102 | 1.01.01.05.07.88 | D4 Building - MO-102 | Mobile Office at 1717K (aka 1709K) | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Building - MO-214 | 1.01.01.05.07.89 | D4 Building - MO-214 | Mobile Office - Patrol Badgehouse (aka 1701K) | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|---|----------------------------|-----------------------------|-------------------------------|---|---------------------------|--|---|--|
| | 100 K Area | | D4 Building - MO-236 | 1.01.01.05.07.90 | D4 Building - MO-236 | Mobile Office - S of 115KW (aka 1728KW) | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Building - MO-237 | 1.01.01.05.07.91 | D4 Building - MO-237 | Mobile Office - S of 115KW (aka 1729KW) | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Building - MO-293 | 1.01.01.05.07.92 | D4 Building - MO-293 | Mobile Office - E of 183KE (aka 1725K) | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Building - MO-323 | 1.01.01.05.07.93 | D4 Building - MO-323 | Cold Vacuum Drying Facility Change Trailer | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Building - MO-401 | 1.01.01.05.07.94 | D4 Building - MO-401 | Mobile Office - at 1724K (aka 1719K) | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Building -110KE | 1.01.01.05.07.98 | D4 Building -110KE | Gas Storage Facility | No planning activities currently ongoing; will be required in the future. - | |
| | 100 K Area | | D4 Building -MO-382 | 1.01.01.05.07.99 | D4 Building -MO-382 | Mobile office at 1720K | This was not in RFP - Added per Contract Mod M007. - MA028 | |
| D⁴ - Retention Basins | | | | | | | | |
| | 100 K Area | | D4 Retention Basin - 107K | 1.01.01.05.10.01 | D4 Retention Basin - 107K | Retention Basins | No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|---|----------------------------|-----------------------------|-------------------------------|---|------------------------------|-------------------------------|---|--|
| | 100 K Area | | D4 Retention Basin - 183.2KE | 1.01.01.05.10.02 | D4 Retention Basin - 183.2KE | Basins/Sedimentation | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Retention Basin - 183.2KW | 1.01.01.05.10.03 | D4 Retention Basin - 183.2KW | Basins/Sedimentation | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | | D4 Retention Basin - 183.3KE | 1.01.01.05.10.04 | D4 Retention Basin - 183.3KE | Basin/Filters | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Retention Basin - 183.3KW | 1.01.01.05.10.05 | D4 Retention Basin - 183.3KW | Basin/Filters | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | | D4 Retention Basin - 183.4KE | 1.01.01.05.10.06 | D4 Retention Basin - 183.4KE | Reservoir and Clearwells | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Retention Basin - 183.4KW | 1.01.01.05.10.07 | D4 Retention Basin - 183.4KW | Reservoir and Clearwells | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | | D4 Retention Basin - 1908K | 1.01.01.05.10.08 | D4 Retention Basin - 1908K | Outfall Structure | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Retention Basin - 296K105 | 1.01.01.05.10.09 | D4 Retention Basin - 296K105 | Air Sparging Vent 105KW Basin | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| D⁴ - Remaining Facilities | | | | | | | | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|---------------------------------|---|-----------------------------------|--|---|--|
| | 100 K Area | | D4 Building - 100K | 1.01.01.05.08.01 | D4 Remaining Facilities - 100K | River Lines Structure | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | | D4 Remaining Facilities 105KE | 1.01.01.05.08.02 | D4 Remaining Facilities - 105KE | Water Tunnels Structure | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | | D4 Remaining Facilities 110KW | 1.01.01.05.08.03 | D4 Remaining Facilities - 110KW | Gas Storage Facility | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | | D4 Remaining Facilities 116KE | 1.01.01.05.08.04 | D4 Remaining Facilities - 116KE | Reactor Exhaust Stack (includes 116KW) | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | | D4 Remaining Facilities 1605K | 1.01.01.05.08.05 | D4 Remaining Facilities - 1605K | Guard Towers and Fences | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Building - 166K | 1.01.01.05.08.06 | D4 Remaining Facilities - 166K | Oil Bunkers and Equipment | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Remaining Facilities 183.7KE | 1.01.01.05.08.07 | D4 Remaining Facilities - 183.7KE | Pipe Tunnels | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 100 K Area | | D4 Remaining Facilities 183K | 1.01.01.05.08.08 | D4 Remaining Facilities - 183K | Pipe Tunnels | No planning activities currently ongoing; will be required in the future. | |
| | 100 K Area | | D4 Building - 296K142 | 1.01.01.05.08.09 | D4 Remaining Facilities - 296K142 | Cold Vacuum Drying Facility Main Stack | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|------------------------------------|----------------------------|-----------------------------|--|---|---|--|--|--|
| Interim Safe Storage | | | | | | | | |
| | 100 K Area | | Interim Safe Storage - 105-KE REACTOR (ISS) | 1.02.03.01.21.01 | Interim Safe Storage - 105-KE REACTOR (ISS) | K East Reactor Interim Safe Storage | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.5 |
| | 100 K Area | | Interim Safe Storage - 105-KW REACTOR (ISS) | 1.02.03.01.21.02 | Interim Safe Storage - 105-KW REACTOR (ISS) | K West Reactor Interim Safe Storage | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.5 |
| 100 N Area | | | | | | | | |
| Design | | | | | | | | |
| | 100 N Area | 100-NR-1 | Fld. Rem.-100 N Area Design | 1.03.06.03.01.01 | Design - NR-1 Source Site Design | Remedial Design for N Area Waste Site | Additional design scope associated with new remediation sites: Items # 38-42, 44-46, 56-67, 94-95, 97-98, 147, 151-152 and 155-158. RL accepted 9/13/05 and 9/19/05. - MA169 | |
| Confirmatory Sampling Sites | | | | | | | | |
| | 100 N Area | 100-NR-1 | Confirmatory Sampling Site - 100 N - Misc Piping | 1.03.06.01.03.01 | Confirmatory Sampling Site - 100 N - Misc. Piping | N Area Miscellaneous Underground Pipelines | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Confirmatory Sampling Site - 100-N-28 | 1.03.06.01.03.02 | Confirmatory Sampling Site - 100-N-28 | Resin Disposal Pit Liquid Waste Site | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Confirmatory Sampling Site - 100-N-53 | 1.03.06.01.03.03 | Confirmatory Sampling Site - 100-N-53 | Waste Oil Tank | Tank removed; No planning activities currently ongoing; will be required in the future. Foundation remains. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|---------------------------------------|---|---------------------------------------|---|---|-----------------------------------|
| | 100 N Area | 100-NR-1 | Confirmatory Sampling Site - 100-N-54 | 1.03.06.01.03.04 | Confirmatory Sampling Site - 100-N-54 | Drywell, French Drain near Bldg. 151N | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Confirmatory Sampling Site - 100-N-55 | 1.03.06.01.03.05 | Confirmatory Sampling Site - 100-N-55 | Drywell, French Drain near Bldg. 153N | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Confirmatory Sampling Site - 100-N-62 | 1.03.06.01.03.06 | Confirmatory Sampling Site - 100-N-62 | Process Sewer Underground Pipelines | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Confirmatory Sampling Site - 100-N-65 | 1.03.06.01.03.08 | Confirmatory Sampling Site - 100-N-65 | Interceptor Trench | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Confirmatory Sampling Site - 100-N-66 | 1.03.06.01.03.09 | Confirmatory Sampling Site - 100-N-66 | Reactor Building Complex | No planning activities currently ongoing; will be required in the future. Cleanup of this site excludes soils directly under the reactor footprint. | |
| | 100 N Area | 100-NR-1 | Confirmatory Sampling Site - 100-N-68 | 1.03.06.01.03.10 | Confirmatory Sampling Site - 100-N-68 | N Basin Low Level Radioactive Water Spill (Near 1300N Bldg) | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Confirmatory Sampling Site - 120-N-4 | 1.03.06.01.03.11 | Confirmatory Sampling Site - 120-N-4 | Hazardous Waste Storage Area near Bldg. 1310N | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Confirmatory Sampling Site - 100-N-79 | 1.03.06.01.03.12 | 100-N-79 Confirmatory Sampling Site | Spillway Associated with 1908-N Outfall | This was not in the RFP. RL accepted on 9/19/05. - MA055 | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|---------------------------------------|---|---------------------------------------|--|--|-----------------------------------|
| | 100 N Area | 100-NR-1 | Confirmatory Sampling Site - 628-2 | 1.03.06.01.03.13 | 628-2, 100 Area Fire Station Burn Pit | Inactive burn pit, with ash, debris, soil discoloration, etc. Soil Sampling is required. | FH requested that this site be transferred to WCH. This was not in the RFP. RL will revisit for decision - 9/13/05. RL will research if inactive site with PHMC. (FR response - Confirmed as inactive site. Add as confirmatory sampling site. RL accepted on 9/19/05. - MA146 | |
| | 100 N Area | 100-NR-1 | Confirmatory Sampling Site - 100-N-85 | 1.03.06.01.03.14 | Confirmatory Sampling Site - 100-N-85 | | REA 081 | |
| | 100 N Area | 100-NR-1 | Confirmatory Sampling Site -100-N-86 | 1.03.06.01.03.15 | Confirmatory Sampling Site -100-N-86 | | REA 081 | |
| | 100 N Area | 100-NR-1 | Confirmatory Sampling Site - 100-N-88 | 1.03.06.01.03.17 | Confirmatory Sampling Site - 100-N-88 | | REA 081 | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|---------------------------------------|---|---------------------------------------|------------------------|---------------------------|-----------------------------------|
| | 100 N Area | 100-NR-1 | Confirmatory Sampling Site - 100-N-89 | 1.03.06.01.03.18 | Confirmatory Sampling Site - 100-N-89 | | REA 081 | |
| | 100 N Area | 100-NR-1 | Confirmatory Sampling Site - 100-N-90 | 1.03.06.01.03.19 | Confirmatory Sampling Site - 100-N-90 | | REA 081 | |
| | 100 N Area | 100-NR-1 | Confirmatory Sampling Site - 100-N-91 | 1.03.06.01.03.20 | Confirmatory Sampling Site - 100-N-91 | | REA 081 | |
| | 100 N Area | 100-NR-1 | Confirmatory Sampling Site - 100-N-92 | 1.03.06.01.03.21 | Confirmatory Sampling Site - 100-N-92 | | REA 081 | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|---------------------------------------|---|---------------------------------------|------------------------|---------------------------|-----------------------------------|
| | 100 N Area | 100-NR-1 | Confirmatory Sampling Site - 100-N-93 | 1.03.06.01.03.22 | Confirmatory Sampling Site - 100-N-93 | | REA 081 | |
| | 100 N Area | 100-NR-1 | Confirmatory Sampling Site - 100-N-94 | 1.03.06.01.03.23 | Confirmatory Sampling Site - 100-N-94 | | REA 081 | |
| | 100 N Area | 100-NR-1 | Confirmatory Sampling Site - 100-N-95 | 1.03.06.01.03.24 | Confirmatory Sampling Site - 100-N-95 | | REA 081 | |
| | 100 N Area | 100-NR-1 | Confirmatory Sampling Site - 100-N-96 | 1.03.06.01.03.25 | Confirmatory Sampling Site - 100-N-96 | | REA 081 | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|--|---|--|------------------------|---------------------------|-----------------------------------|
| | 100 N Area | 100-NR-1 | Confirmatory Sampling Site - 100-N-97 | 1.03.06.01.03.26 | Confirmatory Sampling Site - 100-N-97 | | REA 081 | |
| | 100 N Area | 100-NR-1 | Confirmatory Sampling Site - 100-N-98 | 1.03.06.01.03.27 | Confirmatory Sampling Site - 100-N-98 | | REA 081 | |
| | 100 N Area | 100-NR-1 | Confirmatory Sampling Site - 100-N-99 | 1.03.06.01.03.28 | Confirmatory Sampling Site - 100-N-99 | | REA 081 | |
| | 100 N Area | 100-NR-1 | Confirmatory Sampling Site - 100-N-100 | 1.03.06.01.03.29 | Confirmatory Sampling Site - 100-N-100 | | REA 081 | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|--|---|--|------------------------|---------------------------|-----------------------------------|
| | 100 N Area | 100-NR-1 | Confirmatory Sampling Site - 100-N-101 | 1.03.06.01.03.30 | Confirmatory Sampling Site - 100-N-101 | | REA 081 | |
| | 100 N Area | 100-NR-1 | Confirmatory Sampling Site - 100-N-102 | 1.03.06.01.03.31 | Confirmatory Sampling Site - 100-N-102 | | REA 081 | |
| | 100 N Area | 100-NR-1 | Confirmatory Sampling Site - 100-N-103 | 1.03.06.01.03.32 | Confirmatory Sampling Site - 100-N-103 | | REA 081 | |
| | 100 N Area | 100-NR-1 | Confirmatory Sampling Site - 600-340 | 1.03.06.01.03.34 | Confirmatory Sampling Site - 600-340 | | REA 081 | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|-------------------------------|----------------------------|-----------------------------|--------------------------------------|---|--------------------------------------|------------------------------------|---|-----------------------------------|
| | 100 N Area | 100-NR-1 | Confirmatory Sampling Site - 600-347 | 1.03.06.01.03.35 | Confirmatory Sampling Site - 600-347 | | REA 081 | |
| Waste Site Remediation | | | | | | | | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - 100-N-13 | 1.03.06.02.05.01 | Remediate Waste Site - 100-N-13 | Contaminated Soil Solid Waste Site | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - 100-N-14 | 1.03.06.02.05.02 | Remediate Waste Site - 100-N-14 | Contaminated Soil Solid Waste Site | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - 100-N-16 | 1.03.06.02.05.03 | Remediate Waste Site - 100-N-16 | Burn Pit | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - 100-N-17 | 1.03.06.02.05.04 | Remediate Waste Site - 100-N-17 | Burn Pit | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - 100-N-18 | 1.03.06.02.05.05 | Remediate Waste Site - 100-N-18 | Hanford Generating Plant Burn Pit | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - 100-N-22 | 1.03.06.02.05.06 | Remediate Waste Site - 100-N-22 | Sanitary Sewer System | No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|---------------------------------|---|---------------------------------|---|---|-----------------------------------|
| | 100 N Area | 100-NR-1 | Remediate Waste Site - 100-N-23 | 1.03.06.02.05.07 | Remediate Waste Site - 100-N-23 | Resin Disposal Pit Liquid Waste Site | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - 100-N-24 | 1.03.06.02.05.08 | Remediate Waste Site - 100-N-24 | Hydrogen Dry Well Liquid Waste Site | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - 100-N-25 | 1.03.06.02.05.09 | Remediate Waste Site - 100-N-25 | French Drain | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - 100-N-26 | 1.03.06.02.05.10 | Remediate Waste Site - 100-N-26 | French Drain | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - 100-N-29 | 1.03.06.02.05.11 | Remediate Waste Site - 100-N-29 | Unplanned Release on Blowdown Pipeline #1 (Near Bldg 1300N) | 50% complete. Based on a very rough estimate from D&D of what was excavated in layback of 1300 N remediation. Remaining excavation, sampling, CVP, backfill, and revegetation to go. RL will revisit for decision - 9/13/05. RL requested review of % complete by Field Remediation and D4. (FR response - This is a small UPR spill. The estimate 50% complete is based on D4 layback remediating part of the waste site). RL accepted on 9/19/05. - MD145 | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|---------------------------------|---|---------------------------------|---|---|-----------------------------------|
| | 100 N Area | 100-NR-1 | Remediate Waste Site - 100-N-30 | 1.03.06.02.05.12 | Remediate Waste Site - 100-N-30 | Unplanned Release on Blowdown Pipeline #2 (Near Bldg 1300N) | 75% complete based on a very rough estimate from D&D of what was taken out during 1300 N work. Remaining excavation, sampling, CVP, backfill and revegetation to go. RL will revisit for decision - 9/13/05. RL requested review of % complete by Field Remediation and D4. (FR response - This is a small UPR spill. The estimate 75% complete is based on D4 layback remediating part of the waste site). RL accepted on 9/19/05. - MD146 | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - 100-N-31 | 1.03.06.02.05.13 | Remediate Waste Site - 100-N-31 | Unplanned Release (Near 1300N Bldg) | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - 100-N-32 | 1.03.06.02.05.14 | Remediate Waste Site - 100-N-32 | Unplanned Release (Near 1300N Bldg) | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - 100-N-33 | 1.03.06.02.05.15 | Remediate Waste Site - 100-N-33 | Military Installation Ash Pit | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - 100-N-34 | 1.03.06.02.05.16 | Remediate Waste Site - 100-N-34 | Debris Site | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - 100-N-36 | 1.03.06.02.05.17 | Remediate Waste Site - 100-N-36 | Oil Stained Pad (Near Bldg 107N) | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - 100-N-37 | 1.03.06.02.05.18 | Remediate Waste Site - 100-N-37 | Asbestos Release | No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|---|---|--|--|---|-----------------------------------|
| | 100 N Area | 100-NR-1 | Remediate Waste Site - 100-N-38 | 1.03.06.02.05.19 | Remediate Waste Site - 100-N-38 | Unplanned Release (Near 1300N Bldg) | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - 100-N-47 | 1.03.06.02.05.20 | Remediate Waste Site - 100-N-47 | Military Artillery Site Soil Waste Site | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - 100-N-57 | 1.03.06.02.05.21 | Remediate Waste Site - 100-N-57 | 1304N Emergency Dump Tank Site | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - 100-N-59 | 1.03.06.02.05.22 | Remediate Waste Site - 100-N-59 | Contaminated Soil NE of 105N Building | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - 100-N-6 | 1.03.06.02.05.23 | Remediate Waste Site - 100-N-6 | Burn Pit | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - 100-N-60 | 1.03.06.02.05.24 | Remediate Waste Site - 100-N-60 | Drywell, French Drain | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - 100-N-61 (inc WS 100-N-64) | 1.03.06.02.05.25 | Remediate Waste Site - 100-N-61 (includes Waste Site 100-N-64) | Water Treatment and Storage Facilities Underground Pipelines | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - 100-N-77 | 1.03.06.02.05.26 | Remediate Waste Site - 100-N-77 | 100N River Effluent Pipeline, 1908-N Outfall, 100-N-77:1 Flume | No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|---|---|--|--|--|-----------------------------------|
| | 100 N Area | 100-NR-1 | Remediate Waste Site - 116-N-1 | 1.03.06.02.05.27 | Remediate Waste Site - 116-N-1 | Crib and trench | Excavation of plumes, sampling, CVP, backfill and revegetation to go. Total project percent complete is 49% inclusive of plumes. - MD144/MA156 | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - 116-N-2 (Bldg 1310N) | 1.03.06.02.05.28 | Remediate Waste Site - 116-N-2 (Costs included in D4 of 1310N) | Liquid Radioactive Waste Treatment Facility | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - 116-N-4 | 1.03.06.02.05.29 | Remediate Waste Site - 116-N-4 | Emergency Dump Basin (near Bldg 1300N) | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - 118-N-1 | 1.03.06.02.05.31 | Remediate Waste Site - 118-N-1 | Radioactive Dummy Burial Facility (Near Bldg 1303N) | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - 120-N-3 | 1.03.06.02.05.32 | Remediate Waste Site - 120-N-3 | Neutralization Pit and French Drain | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - 120-N-7 | 1.03.06.02.05.33 | Remediate Waste Site - 120-N-7 | 108-N Acid Unloading Facility French Drain (Sulfuric Tank) | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - 124-N-1 | 1.03.06.02.05.34 | Remediate Waste Site - 124-N-1 | Septic Tank System | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - 124-N-10 | 1.03.06.02.05.35 | Remediate Waste Site - 124-N-10 | Sanitary Sewer System | No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|---|---|--|---|---|-----------------------------------|
| | 100 N Area | 100-NR-1 | Remediate Waste Site - 124-N-2 | 1.03.06.02.05.36 | Remediate Waste Site - 124-N-2 | Septic Tank System | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - 124-N-3 | 1.03.06.02.05.37 | Remediate Waste Site - 124-N-3 | Septic Tank System (Near Bldg 107N) | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - 124-N-4 | 1.03.06.02.05.38 | Remediate Waste Site - 124-N-4 | Sanitary Sewer System | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - 124-N-9 | 1.03.06.02.05.39 | Remediate Waste Site - 124-N-9 | Septic Tank System | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - 128-N-1 | 1.03.06.02.05.40 | Remediate Waste Site - 128-N-1 | Burning Pit | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - 130-N-1 | 1.03.06.02.05.41 | Remediate Waste Site - 130-N-1 | 183-N Filter Backwash Pond | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - 1908-N | 1.03.06.02.05.42 | Remediate Waste Site - 1908-N | 1908-N Outfall, 163-N Regeneration Wastewater Spill | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - 1908-NE (Bldg 1908-NE) | 1.03.06.02.05.43 | Remediate Waste Site - 1908-NE (Costs included in D4 of 1908-NE) | Hanford Generating Plant - Outfall Structure | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - 600-35 | 1.03.06.02.05.44 | Remediate Waste Site - 600-35 | Dumping Area | No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|-------------------------------------|---|-------------------------------------|--|---|-----------------------------------|
| | 100 N Area | 100-NR-1 | Remediate Waste Site - UPR-100-N-1 | 1.03.06.02.05.45 | Remediate Waste Site - UPR-100-N-1 | Emergency Dump Tank Inlet Valve Box Leak (Near Bldg 1304N) | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - UPR-100-N-10 | 1.03.06.02.05.46 | Remediate Waste Site - UPR-100-N-10 | Lift Station Gravity Line Leak Unplanned Release (Near 1722N Bldg) | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - UPR-100-N-11 | 1.03.06.02.05.47 | Remediate Waste Site - UPR-100-N-11 | Five Hundred Pound Valve Bonnet Contamination in Uncontrolled Area | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - UPR-100-N-12 | 1.03.06.02.05.48 | Remediate Waste Site - UPR-100-N-12 | Spacer Transport Line Leak Unplanned Release (near 1722N Building) | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - UPR-100-N-13 | 1.03.06.02.05.49 | Remediate Waste Site - UPR-100-N-13 | Loading Station | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - UPR-100-N-14 | 1.03.06.02.05.50 | Remediate Waste Site - UPR-100-N-14 | Drain System Leak | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - UPR-100-N-17 | 1.03.06.02.05.51 | Remediate Waste Site - UPR-100-N-17 | Diesel Oil Supply Line Leak | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - UPR-100-N-18 | 1.03.06.02.05.52 | Remediate Waste Site - UPR-100-N-18 | Diesel Oil Supply Line Leak | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - UPR-100-N-19 | 1.03.06.02.05.53 | Remediate Waste Site - UPR-100-N-19 | Day Tank Fuel Oil Line Leak | No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|-------------------------------------|---|-------------------------------------|---|---|-----------------------------------|
| | 100 N Area | 100-NR-1 | Remediate Waste Site - UPR-100-N-2 | 1.03.06.02.05.54 | Remediate Waste Site - UPR-100-N-2 | Valve Leak (Near Bldg 1304N) | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - UPR-100-N-20 | 1.03.06.02.05.55 | Remediate Waste Site - UPR-100-N-20 | Diesel Oil Return Line Leak | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - UPR-100-N-21 | 1.03.06.02.05.56 | Remediate Waste Site - UPR-100-N-21 | Diesel Oil Day Tank Overflow | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - UPR-100-N-22 | 1.03.06.02.05.57 | Remediate Waste Site - UPR-100-N-22 | Diesel Oil Supply Line Leak | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - UPR-100-N-23 | 1.03.06.02.05.58 | Remediate Waste Site - UPR-100-N-23 | Diesel Oil Supply Line Leak | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - UPR-100-N-24 | 1.03.06.02.05.59 | Remediate Waste Site - UPR-100-N-24 | Fuel Oil Supply Line Leak | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - UPR-100-N-25 | 1.03.06.02.05.60 | Remediate Waste Site - UPR-100-N-25 | Uncontrolled Venting Release | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - UPR-100-N-26 | 1.03.06.02.05.61 | Remediate Waste Site - UPR-100-N-26 | Backflow of Radioactive Waste | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - UPR-100-N-29 | 1.03.06.02.05.62 | Remediate Waste Site - UPR-100-N-29 | Emergency Dump Basin Bypass Line Leak (Near Bldg 1304N) | No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|---|---|--|---|---|-----------------------------------|
| | 100 N Area | 100-NR-1 | Remediate Waste Site - UPR-100-N-3 | 1.03.06.02.05.63 | Remediate Waste Site - UPR-100-N-3 | Dummy Fuel Transfer Line Leak Unplanned Release (Near 1722N Bldg) | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - UPR-100-N-30 | 1.03.06.02.05.64 | Remediate Waste Site - UPR-100-N-30 | Emergency Dump Tank Overflow Unplanned Release 1304-N tank overflow | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - UPR-100-N-31 (116-N-1) | 1.03.06.02.05.65 | Remediate Waste Site - UPR-100-N-31 (included in subcontract with 116-N-1) | Unplanned Release (near 116-N-1) | Included in subcontract for 116-N-1 remediation. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - UPR-100-N-32 | 1.03.06.02.05.66 | Remediate Waste Site - UPR-100-N-32 | Emergency Dump Basin Bypass Line Leak (Near Bldg 1304N) | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - UPR-100-N-35 | 1.03.06.02.05.67 | Remediate Waste Site - UPR-100-N-35 | Fuel Basin Drainage System Leak | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - UPR-100-N-36 | 1.03.06.02.05.68 | Remediate Waste Site - UPR-100-N-36 | Diesel Generator Area Release | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - UPR-100-N-39 | 1.03.06.02.05.69 | Remediate Waste Site - UPR-100-N-39 | Corridor 22 Suspect Liquid Unplanned Release (Near 1722N Bldg) | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - UPR-100-N-4 | 1.03.06.02.05.70 | Remediate Waste Site - UPR-100-N-4 | Sump Overflow | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - UPR-100-N-42 | 1.03.06.02.05.71 | Remediate Waste Site - UPR-100-N-42 | Day Tank Area Liquid Unplanned Release | No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|-------------------------------------|---|-------------------------------------|---|--|-----------------------------------|
| | 100 N Area | 100-NR-1 | Remediate Waste Site - UPR-100-N-43 | 1.03.06.02.05.72 | Remediate Waste Site - UPR-100-N-43 | 184-N Pipelines Liquid Unplanned Release | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - UPR-100-N-5 | 1.03.06.02.05.73 | Remediate Waste Site - UPR-100-N-5 | Chemical Waste Storage Tank Leak | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - UPR-100-N-6 | 1.03.06.02.05.74 | Remediate Waste Site - UPR-100-N-6 | Chemical Decontamination Waste Drain Line Leak | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - UPR-100-N-7 | 1.03.06.02.05.75 | Remediate Waste Site - UPR-100-N-7 | Radioactive Drain Return Line Leak | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - UPR-100-N-8 | 1.03.06.02.05.76 | Remediate Waste Site - UPR-100-N-8 | Sump Overflow | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - UPR-100-N-9 | 1.03.06.02.05.77 | Remediate Waste Site - UPR-100-N-9 | Cooling Water Drain Line Leak | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - 100-N-63 | 1.03.06.02.05.78 | 100-N-63 Remediation Site | Treatment, Storage and Disposal Underground Pipelines | Was in the RFP as a confirmatory sampling site, should have been a remediation site. (Delete confirmatory sampling site scope - Deletions Item MD180). RL accepted on 9/19/05. - MA067 | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - 100-N-80 | 1.03.06.02.05.79 | 100-N-80 Remediation Waste Site | River Line from 1908-NE Outfall | This was not in the RFP. RL accepted on 9/19/05. (No budget needed). - MA043 | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|--|----------------------------|-----------------------------|--|---|--|-------------------------------|--|-----------------------------------|
| | 100 N Area | 100-NR-1 | Remediate Waste Site - 116-N-3 | 1.03.06.02.05.80 | 116-N-3 | 1325-N TSD Unit | This was not in the RFP. Site closed under RCRA, certification submitted, awaiting regulatory approval. Directed by letter from Sedgwick to Pettiette, August 17, 2005 to include in contract. RL accepted on 9/19/05. - MA114 | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - 120-N-1 | 1.03.06.02.05.81 | 120-N-1 | 1324-N/A Percolation Pond | This was not in the RFP. Site closed under RCRA, certification submitted, awaiting regulatory approval, RCRA permit should be transferred from BHI to WCH - MI066 | |
| | 100 N Area | 100-NR-1 | Remediate Waste Site - 120-N-2 | 1.03.06.02.05.82 | 120-N-2 | 1324-N Surface Impoundment | This was not in the RFP. Site closed under RCRA, certification submitted, awaiting regulatory approval, RCRA permit should be transferred from BHI to WCH - MI067 | |
| Fld. Rem.-100N Non Site Specific Support | | | Fld. Rem.-100N Non Site Specific Support | 1.03.06.75.25.01 | Fld. Rem.-100N Non Site Specific Support | Non Site Specific Support | Also now includes REA 081 | |
| D⁴ - Buildings | | | | | | | | |
| | 100 N Area | | D4 Building - 105NB | 1.01.01.06.07.02 | D4 Building - 105NB | Maintenance Building Addition | No planning activities currently ongoing; will be required in the future; deleted and D4 included as part of N Reactor ISS. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|-------------------------------|---|------------------------|---|--|-----------------------------------|
| | 100 N Area | | D4 Building - 107N | 1.01.01.06.07.03 | D4 Building - 107N | Recirculation Cooling Building | Demolition in progress, partially complete (new scope also for TRU waste in tanks). 24% of total scope complete per DWP, but does not include added scope for TRU Waste, which will add \$.115 M above current proposal cost. RL will revisit for decision - 9/13/05. RL request clarification. Does the bid proposal exclude TRU waste in tanks? Is the 24% of total scope calculated correctly from the bid proposal? (D4 Response - Bid Proposal excludes TRU Waste in Tanks. 27% of Bid Proposal scope is completed. The new scope exceeds the completed scope and final estimate was prepared as part of the baseline development). RL accepted on 9/19/05. - MD017 / MA007 | |
| | 100 N Area | | D4 Building - 108N | 1.01.01.06.07.04 | D4 Building - 108N | Chemical Unloading Facility | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Building - 1112N | 1.01.01.06.07.06 | D4 Building - 1112N | Guard Station/Westinghouse Hanford Company (WHC) Telecommunications Hub | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Building - 1120N | 1.01.01.06.07.07 | D4 Building - 1120N | Training Building | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Building - 1143N | 1.01.01.06.07.08 | D4 Building - 1143N | Carpenter/Paint Shop | No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|-------------------------------|---|------------------------|--------------------------------------|---|-----------------------------------|
| | 100 N Area | | D4 Building - 117N | 1.01.01.06.07.09 | D4 Building - 117N | Air Filter Building | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Building - 117NVH | 1.01.01.06.07.10 | D4 Building - 117NVH | Valve Control House | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Building - 119N | 1.01.01.06.07.11 | D4 Building - 119N | Air Sampling Monitor | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Building - 119NA | 1.01.01.06.07.12 | D4 Building - 119NA | Air Sampling and Monitoring | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Building - 11N | 1.01.01.06.07.13 | D4 Building - 11N | Change Room | D ⁴ complete down to the pad. Scope is 90% complete. | |
| | 100 N Area | | D4 Building - 1303N | 1.01.01.06.07.14 | D4 Building - 1303N | Spacer Silos | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Building - 1313N | 1.01.01.06.07.15 | D4 Building - 1313N | Change and Control Room | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Building - 1314N | 1.01.01.06.07.16 | D4 Building - 1314N | Liquid Disposal Building | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Building - 1322N | 1.01.01.06.07.18 | D4 Building - 1322N | Waste Treatment Pilot Plant Facility | No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|-------------------------------|---|------------------------|--|---|-----------------------------------|
| | 100 N Area | | D4 Building - 1322NA | 1.01.01.06.07.19 | D4 Building - 1322NA | Effluent Water Pilot Plant | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Building - 1322NB | 1.01.01.06.07.20 | D4 Building - 1322NB | Crib Effluent Iodine Monitoring Facility | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Building - 1322NC | 1.01.01.06.07.21 | D4 Building - 1322NC | Crib Effluent Iodine Monitoring System | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Building - 1330N | 1.01.01.06.07.22 | D4 Building - 1330N | Waste Storage Facility | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Building - 1331N | 1.01.01.06.07.23 | D4 Building - 1331N | Storage Building behind 1517N | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Building - 1332N | 1.01.01.06.07.24 | D4 Building - 1332N | Bottle Dock Next to 1515N | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Building - 13N | 1.01.01.06.07.25 | D4 Building - 13N | Storage Building | D ⁴ complete down to the pad. Scope is 90% complete. | |
| | 100 N Area | | D4 Building - 1515N | 1.01.01.06.07.26 | D4 Building - 1515N | Fixed Metal Shop | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Building - 1516N | 1.01.01.06.07.27 | D4 Building - 1516N | Carpenter Shop | No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|-------------------------------|---|------------------------|--|---|-----------------------------------|
| | 100 N Area | | D4 Building - 1517N | 1.01.01.06.07.28 | D4 Building - 1517N | Fixed Metal Paint Shop | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Building - 1518N | 1.01.01.06.07.29 | D4 Building - 1518N | Electrical Shop | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Building - 1519N | 1.01.01.06.07.30 | D4 Building - 1519N | Fixed Metal Fitters Shop | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Building - 151N | 1.01.01.06.07.31 | D4 Building - 151N | 230KV Electrical Substation | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Building - 153N | 1.01.01.06.07.32 | D4 Building - 153N | Switchgear Building | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Building - 1614N | 1.01.01.06.07.34 | D4 Building - 1614N | Environmental Monitoring Station | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Building - 163N | 1.01.01.06.07.35 | D4 Building - 163N | Demineralizer Plant | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Building - 166N | 1.01.01.06.07.36 | D4 Building - 166N | Fuel Oil Storage Tank and Unloading Platform | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Building - 1701N | 1.01.01.06.07.37 | D4 Building - 1701N | Mobile Office at Gatehouse (MO-992) | No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|-------------------------------|---|------------------------|---|---|-----------------------------------|
| | 100 N Area | | D4 Building - 1705N | 1.01.01.06.07.38 | D4 Building - 1705N | Instrument and Electrical Facility | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Building - 1705NA | 1.01.01.06.07.39 | D4 Building - 1705NA | Maintenance Shop Annex | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Building - 1706N | 1.01.01.06.07.40 | D4 Building - 1706N | Storage Building/Maintenance Shop | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Building - 1707N | 1.01.01.06.07.41 | D4 Building - 1707N | Boat House | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Building - 1712N | 1.01.01.06.07.42 | D4 Building - 1712N | Insulation Shop | D ⁴ complete down to the pad. Scope is 90% complete. | |
| | 100 N Area | | D4 Building - 1714N | 1.01.01.06.07.43 | D4 Building - 1714N | Warehouse and Receiving | D ⁴ complete down to the pad. Scope is 90% complete. | |
| | 100 N Area | | D4 Building - 1714NA | 1.01.01.06.07.44 | D4 Building - 1714NA | Warehouse | D ⁴ complete down to the pad. Scope is 90% complete. | |
| | 100 N Area | | D4 Building - 1714NB | 1.01.01.06.07.45 | D4 Building - 1714NB | Warehouse | D ⁴ complete down to the pad. Scope is 90% complete. | |
| | 100 N Area | | D4 Building - 1723N | 1.01.01.06.07.47 | D4 Building - 1723N | Contaminated Equipment Storage Building | No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|-------------------------------|---|------------------------|---|---|-----------------------------------|
| | 100 N Area | | D4 Building - 181N | 1.01.01.06.07.48 | D4 Building - 181N | River Pump House | Asbestos containing material has been removed. Total scope 9% complete. RL accepted on 9/19/05. - MD021 | |
| | 100 N Area | | D4 Building - 181NE | 1.01.01.06.07.49 | D4 Building - 181NE | Hanford Generating Plant - River Water Pump House | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Building - 182N | 1.01.01.06.07.50 | D4 Building - 182N | High Lift Pump House | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Building - 183N | 1.01.01.06.07.51 | D4 Building - 183N | Water Filter Plant | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Building - 184N | 1.01.01.06.07.52 | D4 Building - 184N | Power House | Asbestos complete. 25% of total scope complete. RL accepted on 9/19/05. - MD022 | |
| | 100 N Area | | D4 Building - 184NA | 1.01.01.06.07.53 | D4 Building - 184NA | Power House Annex Building | Asbestos complete. 25% of total scope complete. RL accepted on 9/19/05. - MD023 | |
| | 100 N Area | | D4 Building - 184NB | 1.01.01.06.07.54 | D4 Building - 184NB | Air Handler Main Building | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Building - 184NC | 1.01.01.06.07.55 | D4 Building - 184NC | Air Handler Annex Building | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Building - 186N | 1.01.01.06.07.56 | D4 Building - 186N | 100N Alternative Potable Water Plant | No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|-------------------------------|---|------------------------|--------------------------------------|---|-----------------------------------|
| | 100 N Area | | D4 Building - 1902N81 | 1.01.01.06.07.57 | D4 Building - 1902N81 | Fire Protection Valve House | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Building - 1908N | 1.01.01.06.07.58 | D4 Building - 1908N | Outfall Structure | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Building - HS0007 | 1.01.01.06.07.59 | D4 Building - HS0007 | Storage Container at 1330N Facility | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Building - HS0008 | 1.01.01.06.07.60 | D4 Building - HS0008 | Storage Container at 1330N Waste Pad | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Building - MO-013 | 1.01.01.06.07.61 | D4 Building - MO-013 | Mobile Office at 1120N | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Building - MO-050 | 1.01.01.06.07.62 | D4 Building - MO-050 | Mobile Office | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Building - MO-055 | 1.01.01.06.07.63 | D4 Building - MO-055 | Mobile Office | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Building - MO-100 | 1.01.01.06.07.64 | D4 Building - MO-100 | Mobile Office | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Building - MO-358 | 1.01.01.06.07.65 | D4 Building - MO-358 | Training Simulator West of 1120N | No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|-----------------------------------|---|-----------------------------------|--------------------------------------|---|-----------------------------------|
| | 100 N Area | | D4 Building - MO-390 | 1.01.01.06.07.66 | D4 Building - MO-390 | Field Trailer at 105C | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Building - MO-403 | 1.01.01.06.07.67 | D4 Building - MO-403 | Change House and Lunch Room | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Building - MO-415 (also 1103N) | 1.01.01.06.07.68 | D4 Building - MO-415 (also 1103N) | Admin. Office Trailer | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Building - MO-425 | 1.01.01.06.07.69 | D4 Building - MO-425 | Analytical Lab Facility @1120N | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Building - MO-426 | 1.01.01.06.07.70 | D4 Building - MO-426 | Sample Receiving/Prep Stage at 1120N | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Building - MO-427 | 1.01.01.06.07.71 | D4 Building - MO-427 | Mobile Change/Break Room | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Building - MO-740 | 1.01.01.06.07.72 | D4 Building - MO-740 | Mobile Office NW of 1120N Building | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Building - MO-827 | 1.01.01.06.07.73 | D4 Building - MO-827 | Mobile Office | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Building - MO-848 | 1.01.01.06.07.74 | D4 Building - MO-848 | Mobile Office at 100N Yard | No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|---|----------------------------|-----------------------------|-------------------------------|---|----------------------------|--|---|-----------------------------------|
| | 100 N Area | | D4 Building - MO-900 | 1.01.01.06.07.75 | D4 Building - MO-900 | Mobile Office | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Building - MO-911 | 1.01.01.06.07.76 | D4 Building - MO-911 | Mobile Office | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Building - MO-913 | 1.01.01.06.07.77 | D4 Building - MO-913 | Change Trailer | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Building - MO-950 | 1.01.01.06.07.78 | D4 Building - MO-950 | This was not in RFP - Added per Contract Mod M007. | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Building - MO-765 | 1.01.01.06.07.79 | D4 Building - MO-765 | Mobile Office North of 1120N | This was not in RFP - Added per Contract Mod M007. - MA021 | |
| | 100 N Area | | D4 Building - MO-767 | 1.01.01.06.07.81 | D4 Building - MO-767 | Mobile Office North of 1120N | This was not in RFP - Added per Contract Mod M007. - MA023 | |
| D⁴ - Retention Basins | | | | | | | | |
| | 100 N Area | | D4 Retention Basin - 1312N | 1.01.01.06.10.01 | D4 Retention Basin - 1312N | Liquid Effluent Retention Basin | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Retention Basin - 1904N | 1.01.01.06.10.02 | D4 Retention Basin - 1904N | Sewage Lagoon | No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|---|----------------------------|-----------------------------|--|---|---|---|--|-----------------------------------|
| | 100 N Area | | D4 Retention Basin - 1909N | 1.01.01.06.10.03 | D4 Retention Basin - 1909N | Waste Disposal Valve Pit | No planning activities currently ongoing; will be required in the future. | |
| D⁴ - Remaining Facilities | | | | | | | | |
| | 100 N Area | | D4 Building - 100N | 1.01.01.06.08.01 | D4 Remaining Facilities - 100N | River Lines Structure | No planning activities currently ongoing; will be required in the future. - 1 each | |
| | 100 N Area | | D4 Remaining Facilities 105NE | 1.01.01.06.08.03 | D4 Remaining Facilities - 105NE | Fission Products Trap | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Remaining Facilities 116N | 1.01.01.06.08.04 | D4 Remaining Facilities - 116N | Air Stack | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Remaining Facilities 1310N (See WS 116-N-2) | 1.01.01.06.08.05 | D4 Remaining Facilities - 1310N (includes Waste Site 116-N-2) | Radioactive Liquid and Waste Treatment Facility | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Remaining Facilities 1524N | 1.01.01.06.08.06 | D4 Remaining Facilities - 1524N | Hazardous Waste Pad | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Remaining Facilities 1525N | 1.01.01.06.08.07 | D4 Remaining Facilities - 1525N | Laydown Storage Area | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Remaining Facilities 1607N1 | 1.01.01.06.08.08 | D4 Remaining Facilities - 1607N1 | Sewage Treatment Tank | No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|--------------------------------|---|----------------------------------|--|---|-----------------------------------|
| | 100 N Area | | D4 Remaining Facilities 1607N2 | 1.01.01.06.08.09 | D4 Remaining Facilities - 1607N2 | Sewage Treatment Tank | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Remaining Facilities 1607N3 | 1.01.01.06.08.10 | D4 Remaining Facilities - 1607N3 | Sewage Treatment Tank | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Remaining Facilities 1607N9 | 1.01.01.06.08.11 | D4 Remaining Facilities - 1607N9 | Sewage Treatment Tank | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Remaining Facilities 1706NA | 1.01.01.06.08.12 | D4 Remaining Facilities - 1706NA | Sewer Lift Station | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Remaining Facilities 1715N | 1.01.01.06.08.13 | D4 Remaining Facilities - 1715N | Underground Oil Tanks 4, North of 182N | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Remaining Facilities 1723NX | 1.01.01.06.08.14 | D4 Remaining Facilities - 1723NX | Laydown Storage Yard | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Remaining Facilities 1802N | 1.01.01.06.08.15 | D4 Remaining Facilities - 1802N | Pipe Trestle | Work is currently ongoing. Pipe and asbestos removal complete - structure is remaining. | |
| | 100 N Area | | D4 Remaining Facilities 181NA | 1.01.01.06.08.16 | D4 Remaining Facilities - 181NA | Pump House/Guard Tower | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Remaining Facilities 181NB | 1.01.01.06.08.17 | D4 Remaining Facilities - 181NB | #3 Diesel Enclosure | No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|-------------------------------|---|---------------------------------|------------------------------|---|-----------------------------------|
| | 100 N Area | | D4 Remaining Facilities 181NC | 1.01.01.06.08.18 | D4 Remaining Facilities - 181NC | Sample Station/Skid Station | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Remaining Facilities 183NA | 1.01.01.06.08.19 | D4 Remaining Facilities - 183NA | Pump House | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Remaining Facilities 183NB | 1.01.01.06.08.20 | D4 Remaining Facilities - 183NB | Clearwell | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Remaining Facilities 183NC | 1.01.01.06.08.21 | D4 Remaining Facilities - 183NC | Filter Backwash Sump | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Remaining Facilities 183ND | 1.01.01.06.08.22 | D4 Remaining Facilities - 183ND | Clearwell Overflow Pad | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Remaining Facilities 184NE | 1.01.01.06.08.23 | D4 Remaining Facilities - 184NE | Compressor Shed | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Remaining Facilities 184NF | 1.01.01.06.08.24 | D4 Remaining Facilities - 184NF | Chemical Injection House | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Remaining Facilities 1902N | 1.01.01.06.08.26 | D4 Remaining Facilities - 1902N | Export Water Tie-In Building | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Remaining Facilities 1903N | 1.01.01.06.08.27 | D4 Remaining Facilities - 1903N | Old Septic System | No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|-----------------------------|----------------------------|-----------------------------|--|---|---|--|---|-----------------------------------|
| | 100 N Area | | D4 Remaining Facilities - 1904NA | 1.01.01.06.08.28 | D4 Remaining Facilities - 1904NA | Sewage Lift Station #1 | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Remaining Facilities - 1904NB | 1.01.01.06.08.29 | D4 Remaining Facilities - 1904NB | Sewage Lift Station #2 | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Remaining Facilities - 1904NC | 1.01.01.06.08.30 | D4 Remaining Facilities - 1904NC | Sewage Lift Station #3 | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 Building - 1908NE Outfall Structure (includes Wa) | 1.01.01.06.08.31 | D4 Remaining Facilities - 1908NE (includes Waste Site - 1908NE) | Hanford Generating Plant - Outfall Structure | No planning activities currently ongoing; will be required in the future. - 1 each | |
| | 100 N Area | | D4 Remaining Facilities - 1926N | 1.01.01.06.08.32 | D4 Remaining Facilities - 1926N | Valve Pit | No planning activities currently ongoing; will be required in the future. | |
| | 100 N Area | | D4 1112NA Microwave Tower | 1.01.01.06.08.33 | D4 1112NA Microwave Tower | Microwave Tower | REA 051 | |
| Interim Safe Storage | | | | | | | | |
| | 100 N Area | | Interim Safe Storage - 105-N REACTOR (ISS) | 1.02.04.01.21.01 | Interim Safe Storage - 105-N REACTOR (ISS) | N Reactor | No planning activities currently ongoing; will be required in the future; scope includes D4 of 5 buildings. | |
| | 100 N Area | | D4 Building - 109N | 1.02.04.01.21.02 | D4 Building - 109N | Heat Exchange System | No planning activities currently ongoing; will be required in the future; deleted from D4, included as part of N Reactor ISS. | |
| | 100 N Area | | D4 Building - 1605NE | 1.02.04.01.21.03 | D4 Building - 1605NE | East Observation Post | No planning activities currently ongoing; will be required in the future; deleted from D4, included as part of N Reactor ISS. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|---------------------------------|----------------------------|-----------------------------|------------------------------------|---|---------------------------------|--|--|-----------------------------------|
| | 100 N Area | | D4 Building - 1722N | 1.02.04.01.21.04 | D4 Building - 1722N | Decontamination Building | No planning activities currently ongoing; will be required in the future; deleted from D4, included as part of N Reactor ISS. | |
| | 100 N Area | | D4 Building - 105NA | 1.02.04.01.21.05 | D4 Building - 105NA | Emergency Diesel Enclosure | No planning activities currently ongoing; will be required in the future; deleted from D4, included as part of N Reactor ISS. | |
| | 100 N Area | | D4 Remaining Facilities 105ND | 1.02.04.01.21.06 | D4 Remaining Facilities - 105ND | Remote Air Intake | No planning activities currently ongoing; will be required in the future; deleted from D4, included as part of N Reactor ISS. | |
| ISS-Management and Support | | | ISS-Management and Support | 1.02.99.01.29 | ISS-Management and Support | Management and Support | N/A | |
| 100 Area Remaining Sites | | | | | | | | |
| Design | | | | | | | | |
| | 100 Area | | Fld. Rem. - 100 Area Burial Design | 1.03.07.04.01.01/.02 | Design - 100 Area Burial Design | Remedial Design for 100 Area Burial Grounds | 50% complete. On-going design, F is 100% complete, D is 70%, K and H to go. RL accepted on 9/13/05. - MD148 and MA168. Additional design scope associated with new remediation sites: Items # 38-42, 44-46, 56-67, 94-95, 97-98, 147, 151-152 and 155-158. RL accepted 9/13/05 and 9/19/05. - MA169; For the Field Remediation Design of Burial Grounds affected by the PAAA Action Plan who's site design was underway as of 8/27/05 are considered an Material Deletion; MA 168. | |
| | 100 K Area | | ARRA RS Design | 1.03.07.04.02.01 | ARRA RS Design | Remedial Design for 100 Area Remaining Sites | ARRA Phase 2 | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|------------------------------------|----------------------------|-----------------------------|---|---|--|--|---|-----------------------------------|
| | 100 Area | 100-IU-2 | Fld. Rem. - 100-IU-2 Remedial Action Design | 1.03.07.04.01.02 | Design - 100-IU-2 Remedial Action Design | White Bluffs Town Site Waste Site Design | Complete. RL accepted on 9/13/05. - MD149 | |
| | 100 Area | 100-IU-6 | Fld. Rem. - 100-IU-6 Remedial Action Design | 1.03.07.04.01.03 | Design - 100-IU-6 Remedial Action Design | Hanford Town Site Waste Site Design | 50% complete. Design to go on 600-149, 600-178, 600-186, 600-213 and 600-257. RL accepted on 9/13/05. - MD150 | |
| Confirmatory Sampling Sites | | | | | | | | |
| | 100 Area | 100-IU-2 | Confirmatory Sampling Site - 600-298 | 1.03.07.01.04.01 | Confirmatory Sampling Site - 600-298 | 600-298 | ARRA Phase 2 | |
| | 100 Area | 100-IU-2 | Confirmatory Sampling Site - 600-299 | 1.03.07.01.04.02 | Confirmatory Sampling Site - 600-299 | 600-299 | ARRA Phase 2 | |
| | 100 Area | 100-IU-2 | Confirmatory Sampling Site - 600-300 | 1.03.07.01.04.03 | Confirmatory Sampling Site - 600-300 | 600-300 | ARRA Phase 2 | |
| | 100 Area | 100-IU-2 | Confirmatory Sampling Site - 600-305 | 1.03.07.01.04.04 | Confirmatory Sampling Site - 600-305 | 600-305 | ARRA Phase 2 | |
| | 100 Area | 100-IU-2 | Confirmatory Sampling Site - 600-306 | 1.03.07.01.04.05 | Confirmatory Sampling Site - 600-306 | 600-306 | ARRA Phase 2 | |
| | 100 Area | 100-IU-2 | Confirmatory Sampling Site - 600-307 | 1.03.07.01.04.06 | Confirmatory Sampling Site - 600-307 | 600-307 | ARRA Phase 2 | |
| | 100 Area | 100-IU-2 | Confirmatory Sampling Site - 600-308 | 1.03.07.01.04.07 | Confirmatory Sampling Site - 600-308 | 600-308 | ARRA Phase 2 | |
| | 100 Area | 100-IU-2 | Confirmatory Sampling Site - 600-309 | 1.03.07.01.04.08 | Confirmatory Sampling Site - 600-309 | 600-309 | ARRA Phase 2 | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|--------------------------------------|---|--------------------------------------|------------------------|---------------------------|-----------------------------------|
| | 100 Area | 100-IU-2 | Confirmatory Sampling Site - 600-310 | 1.03.07.01.04.09 | Confirmatory Sampling Site - 600-310 | 600-310 | ARRA Phase 2 | |
| | 100 Area | 100-IU-2 | Confirmatory Sampling Site - 600-311 | 1.03.07.01.04.10 | Confirmatory Sampling Site - 600-311 | 600-311 | ARRA Phase 2 | |
| | 100 Area | 100-IU-2 | Confirmatory Sampling Site - 600-312 | 1.03.07.01.04.11 | Confirmatory Sampling Site - 600-312 | 600-312 | ARRA Phase 2 | |
| | 100 Area | 100-IU-6 | Confirmatory Sampling Site - 600-313 | 1.03.07.01.04.12 | Confirmatory Sampling Site - 600-313 | 600-313 | ARRA Phase 2 | |
| | 100 Area | 100-IU-6 | Confirmatory Sampling Site - 600-314 | 1.03.07.01.04.13 | Confirmatory Sampling Site - 600-314 | 600-314 | ARRA Phase 2 | |
| | 100 Area | 100-IU-6 | Confirmatory Sampling Site - 600-316 | 1.03.07.01.04.14 | Confirmatory Sampling Site - 600-316 | 600-316 | ARRA Phase 2 | |
| | 100 Area | 100-IU-6 | Confirmatory Sampling Site - 600-317 | 1.03.07.01.04.15 | Confirmatory Sampling Site - 600-317 | 600-317 | ARRA Phase 2 | |
| | 100 Area | 100-IU-6 | Confirmatory Sampling Site - 600-318 | 1.03.07.01.04.16 | Confirmatory Sampling Site - 600-318 | 600-318 | ARRA Phase 2 | |
| | 100 Area | 100-IU-6 | Confirmatory Sampling Site - 600-319 | 1.03.07.01.04.17 | Confirmatory Sampling Site - 600-319 | 600-319 | ARRA Phase 2 | |
| | 100 Area | 100-IU-6 | Confirmatory Sampling Site - 600-320 | 1.03.07.01.04.18 | Confirmatory Sampling Site - 600-320 | 600-320 | ARRA Phase 2 | |
| | 100 Area | 100-IU-6 | Confirmatory Sampling Site - 600-321 | 1.03.07.01.04.19 | Confirmatory Sampling Site - 600-321 | 600-321 | ARRA Phase 2 | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|--------------------------------------|---|--------------------------------------|------------------------|---------------------------|-----------------------------------|
| | 100 Area | 100-IU-6 | Confirmatory Sampling Site - 600-324 | 1.03.07.01.04.20 | Confirmatory Sampling Site - 600-324 | 600-324 | ARRA Phase 2 | |
| | 100 Area | 100-IU-6 | Confirmatory Sampling Site - 600-325 | 1.03.07.01.04.21 | Confirmatory Sampling Site - 600-325 | 600-325 | ARRA Phase 2 | |
| | 100 Area | 100-IU-6 | Confirmatory Sampling Site - 600-328 | 1.03.07.01.04.22 | Confirmatory Sampling Site - 600-328 | 600-328 | ARRA Phase 2 | |
| | 100 Area | 100-IU-2 | Confirmatory Sampling Site - 600-293 | 1.03.07.01.04.23 | Confirmatory Sampling Site - 600-293 | 600-293 | ARRA Phase 2 | |
| | 100 Area | 100-IU-2 | Confirmatory Sampling Site - 600-294 | 1.03.07.01.04.24 | Confirmatory Sampling Site - 600-294 | 600-294 | ARRA Phase 2 | |
| | 100 Area | 100-IU-2 | Confirmatory Sampling Site - 600-295 | 1.03.07.01.04.25 | Confirmatory Sampling Site - 600-295 | 600-295 | ARRA Phase 2 | |
| | 100 Area | 100-IU-2 | Confirmatory Sampling Site - 600-296 | 1.03.07.01.04.26 | Confirmatory Sampling Site - 600-296 | 600-296 | ARRA Phase 2 | |
| | 100 Area | 100-IU-2 | Confirmatory Sampling Site - 600-297 | 1.03.07.01.04.27 | Confirmatory Sampling Site - 600-297 | 600-297 | ARRA Phase 2 | |
| | 100 Area | 100-IU-2 | Confirmatory Sampling Site - 600-301 | 1.03.07.01.04.28 | Confirmatory Sampling Site - 600-301 | 600-301 | ARRA Phase 2 | |
| | 100 Area | 100-IU-2 | Confirmatory Sampling Site - 600-302 | 1.03.07.01.04.29 | Confirmatory Sampling Site - 600-302 | 600-302 | ARRA Phase 2 | |
| | 100 Area | 100-IU-2 | Confirmatory Sampling Site - 600-303 | 1.03.07.01.04.30 | Confirmatory Sampling Site - 600-303 | 600-303 | ARRA Phase 2 | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|-------------------------------|----------------------------|-----------------------------|--------------------------------------|---|--------------------------------------|----------------------------------|---|-----------------------------------|
| | 100 Area | 100-IU-6 | Confirmatory Sampling Site - 600-315 | 1.03.07.01.04.31 | Confirmatory Sampling Site - 600-315 | 600-315 | ARRA Phase 2 | |
| | 100 Area | 100-IU-6 | Confirmatory Sampling Site - 600-322 | 1.03.07.01.04.32 | Confirmatory Sampling Site - 600-322 | 600-322 | ARRA Phase 2 | |
| | 100 Area | 100-IU-6 | Confirmatory Sampling Site - 600-323 | 1.03.07.01.04.33 | Confirmatory Sampling Site - 600-323 | 600-323 | ARRA Phase 2 | |
| | 100 Area | 100-IU-6 | Confirmatory Sampling Site - 600-326 | 1.03.07.01.04.34 | Confirmatory Sampling Site - 600-326 | 600-326 | ARRA Phase 2 | |
| | 100 Area | 100-IU-6 | Confirmatory Sampling Site - 600-327 | 1.03.07.01.04.35 | Confirmatory Sampling Site - 600-327 | 600-327 | ARRA Phase 2 | |
| | 100 Area | 100-IU-6 | Confirmatory Sampling Site - 600-330 | 1.03.07.01.04.36 | Confirmatory Sampling Site - 600-330 | 600-330 | ARRA Phase 2 | |
| | 100 Area | 100-IU-6 | Confirmatory Sampling Site - 600-332 | 1.03.07.01.04.37 | Confirmatory Sampling Site - 600-332 | 600-332 | ARRA Phase 2 | |
| | 100 Area | 100-IU-6 | Confirmatory Sampling Site - 600-333 | 1.03.07.01.04.38 | Confirmatory Sampling Site - 600-333 | 600-333 | ARRA Phase 2 | |
| | 100 Area | 100-IU-6 | Confirmatory Sampling Site - 600-334 | 1.03.07.01.04.39 | Confirmatory Sampling Site - 600-334 | 600-334 | ARRA Phase 2 | |
| | 100 Area | 100-IU-6 | Confirmatory Sampling Site - 600-335 | 1.03.07.01.04.40 | Confirmatory Sampling Site - 600-335 | 600-335 | ARRA Phase 2 | |
| Waste Site Remediation | | | | | | | | |
| | 100 Area | 100-IU-2 | Remediate Waste Site - 600-176 | 1.03.07.02.05.01 | Remediate Waste Site - 600-176 | White Bluffs Paint Disposal Area | No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|---|---|---|--|---|-----------------------------------|
| | 100 Area | 100-IU-2 | Remediate Waste Site - 600-182 | 1.03.07.02.05.02 | Remediate Waste Site - 600-182 | White Bluffs Asbestos Pipe and Lagging and Excess Piping | No planning activities currently ongoing; will be required in the future. | |
| | 100 Area | 100-IU-6 | Remediate Waste Site - 600-108 (includes 600-257) | 1.03.07.03.05.01 | Remediate Waste Site - 600-108 (includes 600-257) | 213-J & 213-K Cribbs, Gable Mountain Plutonium Storage Vaults | Planned delayed release site. DOE OS requested site to transfer at contract turnover. Part of Transition Agreement dated August 25, 2005. RL accepted on 9/19/05. | |
| | 100 Area | 100-IU-6 | Remediate Waste Site - 600-257 (includes 600-108) | 1.03.07.03.05.01 | Remediate Waste Site - 600-257 (Costs included in Remediate Waste Site 600-108) | 213-J & 213-K Cribbs, Gable Mountain Plutonium Storage Vaults | Planned delayed release site. DOE OS requested site to transfer at contract turnover. Part of Transition Agreement dated August 25, 2005. RL accepted on 9/19/05. | |
| | 100 Area | 100-IU-6 | Remediate Waste Site - 600-149 | 1.03.07.03.05.02 | Remediate Waste Site - 600-149 | Small Arms Range, Rifle and Pistol Range | No planning activities currently ongoing; will be required in the future. | |
| | 100 Area | 100-IU-6 | Remediate Waste Site - 600-178 | 1.03.07.03.05.03 | Remediate Waste Site - 600-178 | 213-J and 213-K Guard House Toilet Pit | No planning activities currently ongoing; will be required in the future. | |
| | 100 Area | 100-IU-6 | Remediate Waste Site - 600-186 | 1.03.07.03.05.04 | Remediate Waste Site - 600-186 | Hanford Construction Camp Septic Tanks and Sewage Treatment Plants | No planning activities currently ongoing; will be required in the future. | |
| | 100 Area | 100-IU-6 | Remediate Waste Site - 600-213 | 1.03.07.03.05.05 | Remediate Waste Site - 600-213 | Hanford Airstrip Underground Fuel Storage Tanks | No planning activities currently ongoing; will be required in the future. | |
| | 100 Area | 100-IU-6 | Remediate Waste Site - 600-3 | 1.03.07.03.05.06 | Remediate Waste Site - 600-3 | Hanford Town Site Dumping Area and Paint Pit | No planning activities currently ongoing; will be required in the future. | |
| | 100 Area | 100-IU-6 | Remediate Waste Site - 600-239 | 1.03.07.03.05.07 | 600-239, Debris Pile #16 | Hanford Aggregate Pit Debris, however some of the stored materials in the Pit may have come from other projects. There is no evidence of any hazardous materials at the site | FH requested that this site be transferred to WCH. This was not in the RFP. RL accepted on 9/13/05. - MA145 | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|--------------------------------|---|--|--|---|-----------------------------------|
| | 100 Area | 100-IU-6 | Remediate Waste Site - 600-146 | 1.03.07.03.05.08 | 600-146, Steel Structure on Northwest side of Gable Mountain | Abandoned steel structure. On May 7, 2002, WDOE inspected the site and noted a few concerns, but no immediate threat to human health or the environment. | FH requested that this site be transferred to WCH. This was not in the RFP. RL will revisit for decision - 9/13/05. RL requested FR to physically inspect site. (FR response - unknown history, steel structure with pipelines. Provided RL photograph). Add as Remediation site. RL accepted on 9/19/05. - MA147 | |
| | 100 Area | 100-IU-6 | Remediate Waste Site - 600-280 | 1.03.07.03.05.09 | 600-280 | Hardened Tar Site | This was not in RFP. It is a recent discovery, but likely candidate to be included in subcontract to be awarded in Sept 2006 - MI054 | |
| | 100 Area | 100-IU-6 | Remediate Waste Site - 600-5 | 1.03.07.03.05.10 | 600-5 Remediation Waste Site | White Bluffs Waste Oil Dump | This site was undergoing confirmatory sampling during the RFP, it was subsequently determined to require remediation. It is not included in the | |
| | 100 Area | 100-IU-6 | Remediate Waste Site - 600-100 | 1.03.07.03.05.11 | 600-100 Remediation Waste Site | White Bluffs Landfill | This site was undergoing confirmatory sampling during the RFP, it was subsequently determined | |
| | 100 Area | 100-IU-6 | Remediate Waste Site - 600-109 | 1.03.07.03.05.12 | 600-109 Remediation Waste Site | Hanford Trailer Camp | This site was undergoing confirmatory sampling during the RFP, it was subsequently determined to require remediation. It is not included in the RFP. Remediation is included in the scope of a | |
| | 100 Area | 100-IU-6 | Remediate Waste Site - 600-111 | 1.03.07.03.05.13 | 600-111 Remediation Waste Site | Critical Mass Laboratory Fire and Contamination Spread | This site was undergoing confirmatory sampling during the RFP, it was subsequently determined to require remediation. It is not included in the | |
| | 100 Area | 100-IU-6 | Remediate Waste Site - 600-120 | 1.03.07.03.05.14 | 600-120 Remediation Waste Site | Spare Parts Burn Pit | This site was undergoing confirmatory sampling during the RFP, it was subsequently determined to require remediation. It is not included in the | |
| | 100 Area | 100-IU-6 | Remediate Waste Site - 600-124 | 1.03.07.03.05.15 | 600-124 Remediation Waste Site | Burn Site and Paint Disposal | This site was undergoing confirmatory sampling during the RFP, it was subsequently determined | |
| | 100 Area | 100-IU-6 | Remediate Waste Site - 600-125 | 1.03.07.03.05.16 | 600-125 Remediation Waste Site | Waste Disposal Trench | This site was undergoing confirmatory sampling during the RFP, it was subsequently determined | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|--------------------------------|---|--------------------------------|--------------------------------------|---|-----------------------------------|
| | 100 Area | 100-IU-6 | Remediate Waste Site - 600-127 | 1.03.07.03.05.17 | 600-127 Remediation Waste Site | Fuel Storage Area | This site was undergoing confirmatory sampling during the RFP, it was subsequently determined to require remediation. It is not included in the RFP. Remediation is included in the scope of a subcontract scheduled to be awarded in Sept 2006 - M1062 | |
| | 100 Area | 100-IU-6 | Remediate Waste Site - 600-188 | 1.03.07.03.05.18 | 600-188 Remediation Waste Site | White Bluffs Waste Disposal Trench 2 | This site was undergoing confirmatory sampling during the RFP, it was subsequently determined to require remediation. It is not included in the RFP. Remediation is included in the scope of a subcontract scheduled to be awarded in Sept 2006 - M1063 | |
| | 100 Area | 100-IU-6 | Remediate Waste Site - 600-202 | 1.03.07.03.05.19 | 600-202 | Four Burn and Burial Pits | This site is in the RFP as a confirmatory site, that has been sampled and determined to require remediation. Remediation is not included in the RFP. Remediation is included in the scope of a subcontract scheduled to be awarded in Sept 2006 - M1064 | |
| | 100 Area | 100-IU-6 | Remediate Waste Site - 600-205 | 1.03.07.03.05.20 | 600-205 | Hanford Townsite Landfill 2 | This site is in the RFP as a confirmatory site, that has been sampled and determined to | |
| | 100 Area | 100-IU-2 | Remediate Waste Site - 600-341 | 1.03.07.05.01.01 | Remediate Waste Site - 600-341 | 600-341 | ARRA Phase 2 | |
| | 100 Area | 100-IU-2 | Remediate Waste Site - 600-342 | 1.03.07.05.01.02 | Remediate Waste Site - 600-342 | 600-342 | ARRA Phase 2 | |
| | 100 Area | 100-IU-2 | Remediate Waste Site - 600-343 | 1.03.07.05.01.03 | Remediate Waste Site - 600-343 | 600-343 | ARRA Phase 2 | |
| | 100 Area | 100-IU-2 | Remediate Waste Site - 600-344 | 1.03.07.05.01.04 | Remediate Waste Site - 600-344 | 600-344 | ARRA Phase 2 | |
| | 100 Area | 100-IU-2 | Remediate Waste Site - 600-345 | 1.03.07.05.01.05 | Remediate Waste Site - 600-345 | 600-345 | ARRA Phase 2 | |
| | 100 Area | 100-IU-2 | Remediate Waste Site - 600-346 | 1.03.07.05.01.06 | Remediate Waste Site - 600-346 | 600-346 | ARRA Phase 2 | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|--|----------------------------|-----------------------------|--|--|--|---|---|--|
| Fld. Rem.-100 Area RS Non Site Specific Support | | | Fld. Rem.-100 Area RS Non Site Specific Support | 1.03.07.75.25.01/1 .03.07.75.26.01/1. 03.07.75.28.03 | Fld. Rem.-100 Area RS Non Site Specific Support | Non Site Specific Support | Also now includes ARRA Phase 2: 100-IU Segment NSSS and 100-IU Confirmatory NSSS | |
| D⁴ - Buildings | | | | | | | | |
| | 100 Area | | D4 Building - 609 (includes 613 Storage Shelter) | 1.01.01.07.07.01 | D4 Building - 609 (includes 613 Storage Shelter) | Central Fire Station, 100 Areas (Located between the 100 and 200 Areas) | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| D4-Non-Site Specific Support 100 Area | | | D4-Non-Site Specific Support 100 Area | 1.01.01.75.25.01 | D4-Non-Site Specific Support 100 Area | Non Site Specific Support | Also now includes REA 051, REA 052 | |
| 200 Area | | | | | | | | |
| Waste Operations | | | | | | | | |
| 200 Area ERDF Waste Ops-Constrn (CLIN #1) | | | | | | | | |
| | 200 Area ERDF | | Waste Ops - ERDF Construction Cells 7 & 8 | 1.04.01.01.30.01 | Waste Operations - Environmental Restoration Disposal Facility (Expansion Cells 7 & 8) | Construction | Construction of Cells 5 & 6 are complete. The RCCC Contractor will be responsible for construction of Cells 7 & 8 . Cells 7 & 8 will require a Vadose Zone monitoring system. | |
| | 200 Area ERDF | | Waste Ops - ERDF Construction Cells 7 & 8 | 1.04.01.01.30.01 | Waste Operations - Environmental Restoration Disposal Facility (Expansion Cells 7 & 8) | REA 025 - procedure review and updates required to implement the site-wide lockout/tagout procedure | REA 025 | |
| | 200 Area ERDF | | Waste Ops - ERDF Construction Support | 1.04.01.01.30.75 | | Construction | Ongoing activity | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|--|----------------------------|-----------------------------|--|---|--|---|---------------------------|-----------------------------------|
| 200 Area ERDF Waste Ops-Constrn (CLIN #4) | | | | | | | | |
| | 200 Area ERDF | | Waste Ops - ERDF Construction Cells 7 & 8 | 1.04.01.01.30.01 | Waste Operations - Environmental Restoration Disposal Facility (Expansion Cells 7 & 8) | ARRA Phase 1 stockpile transfer from CLIN 1 to CLIN 4 | ARRA Phase 1 | |
| | 200 Area ERDF | | Waste Ops - ERDF Construction Cells 9 & 10 | 1.04.01.01.30.02 | Waste Operations - Environmental Restoration Disposal Facility (Expansion Cells 9 & 10) | ARRA Phase 1 Super Cell 9 Construction transfer from CLIN 1 to CLIN 4 | ARRA Phase 1 | |
| | 200 Area ERDF | | Waste Ops - ERDF Construction Support | 1.04.01.01.30.75 | | Construction Support associated with Super Cell 9 transfer from CLIN 1 to CLIN 4 | ARRA Phase 1 | |
| | 200 Area ERDF | | Waste Ops-ARRA ERDF Construction Super Cell 10 | 1.04.01.01.31.02 | | ARRA Phase 1 Super Cell 10 Construction; ARRA Phase 2 Cell 10 Leachate transmission & Storage | ARRA Phase 1 & 2 | |
| | 200 Area ERDF | | Waste Ops-ARRA ERDF Construction | 1.04.01.01.31.75 | | ARRA Phase 1 Super Cell 10 Construction Support | ARRA Phase 1 | |
| 200 Area ERDF Waste Ops-Closure | | | | | | | | |
| | 200 Area ERDF | | Waste Ops-Closure Cells 3 & 4 | 1.04.01.04.3B.01 | Waste Operations - Environmental Restoration Disposal Facility (Closure and Interim Cover) | Closure | Ongoing activity | |
| | 200 Area ERDF | | Waste Ops-Closure Cells 5 & 6 | 1.04.01.04.3B.02 | Waste Operations - Environmental Restoration Disposal Facility | Closure | Ongoing activity | |
| | 200 Area ERDF | | Waste Ops-Closure Support | 1.04.01.04.3B.75 | | Closure | Ongoing activity | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|---|----------------------------|-----------------------------|---|---|---|------------------------|--|-----------------------------------|
| 200 Area ERDF Waste Ops-Ops/Disp (CLIN #1) | | | | | | | | |
| | 200 Area ERDF | | Waste Ops-Disposal | 1.04.01.02.31.01 | Waste Operations - Environmental Restoration Disposal Facility | Operation/Disposal | Ongoing activity; reduce/increase waste volumes due to D4 and Field Remediation work | |
| | 200 Area ERDF | | Waste Ops-Disposal | 1.04.01.02.31.01 | Waste Operations - Environmental Restoration Disposal Facility (Facility Operations/Disposal) | Operation/Disposal | REA 051, REA 041, REA 052, REA 066, REA 025, REA 059, REA 064, REA 070, REA 015, REA 074, REA 060, REA 061 | |
| | 200 Area ERDF | | Waste Ops-Waste Treat | 1.04.01.02.32.01 | Waste Operations - Waste Treatment | Operation/Disposal | Certain sits may require LDR treatment. See MA033, MA158, MI006 and MI020. | |
| | 200 Area ERDF | | Waste Ops-Waste Treat | 1.04.01.02.32.01 | Waste Operations - Waste Treatment | Operation/Disposal | REA 051, REA 041, REA 052, REA 059, REA 015, REA 074 | |
| | 200 Area ERDF | | Waste Ops-Disposal Support | 1.04.01.02.31.75 | | Operation/Disposal | Ongoing activity. Schedule extension REA 052. Support for REA 059, 4 failed confirmatory sites in H Area. Support for REA 064, 3 failed confirmatory sites in D Area. Support for REA 070, 6 failed confirmatory sites in D Area. Support for REA 015, 3 Waste Sites in B/C Area. REA 074, REA 060 REA 061 | |
| 200 Area ERDF Waste Ops-Ops/Disp (CLIN #2) | | | | | | | | |
| | 200 Area ERDF | | Waste Ops-PNNL Facilities Disposal | 1.04.01.02.33.01 | Waste Ops-PNNL Facilities Disposal | Operation/Disposal | Function of CLIN #2 approval (-C) | |
| | 200 Area ERDF | | Waste Ops-PNNL Facilities Waste Treatment | 1.04.01.02.34.01 | Waste Ops-PNNL Facilities Waste Treatment | Operation/Disposal | Function of CLIN #2 approval (-C) | |
| 200 Area ERDF Waste Ops-Ops/Disp (CLIN #3) | | | | | | | | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|---|----------------------------|-----------------------------|---|---|---|------------------------------------|---|-----------------------------------|
| | 200 Area ERDF | | Waste Ops-618-10/11 Disposal | 1.04.01.02.35.01 | Waste Ops-618-10/11 Disposal | Operation/Disposal | Function of CLIN #3 approval (-C) | |
| | 200 Area ERDF | | Waste Ops-618-10/11 Treatment | 1.04.01.02.36.01 | Waste Ops-618-10/11 Treatment | Operation/Disposal | Function of CLIN #3 approval (-C) | |
| 200 Area ERDF Waste Ops-Ops/Disp (CLIN #4) | | | | | | | | |
| | 200 Area ERDF | | Waste Ops-ARRA Disposal | 1.04.01.02.37.01 | Waste Ops-ARRA Disposal | ARRA Phase 1 & 2 ERDF Upgrades | ARRA Phase 1 & 2 | |
| | 200 Area ERDF | | Waste Ops-ARRA Treatment | 1.04.01.02.38.01 | Waste Ops-ARRA Treatment | ARRA Phase 2 ERDF Upgrades | ARRA Phase 2 | |
| | 200 Area ERDF | | Waste Ops-ARRA Disposal Support | 1.04.01.02.37.75 | Waste Ops-ARRA Disposal Support | ARRA Phase 1 ERDF Upgrades Support | ARRA Phase 1 | |
| 200 Area ERDF Waste Ops-Trnsptn (CLIN #1) | | | | | | | | |
| | 200 Area ERDF | | Waste Ops-Transportation Routes/Methods | 1.04.01.03.37.01 | Waste Operations - Environmental Restoration Disposal Facility (Transportation) | Transportation | Ongoing activity | |
| | 200 Area ERDF | | Waste Ops-Transportation | 1.04.01.03.38.01 | Waste Operations - Environmental Restoration Disposal Facility (Transportation) | Transportation | Ongoing activity; reduce waste volumes due to D4 and Field Remediation work completed or closed out; adjust for new scope in D4 and Field Remediation. This will also include demobilization of leased trucks/increased cost for return of leased trucks no longer needed. RL accepted on 9/13/05. This was reconciled during baseline development. - MI069/MA100/MD166 | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|--|----------------------------|-----------------------------|--|---|---|-------------------------------|---|-----------------------------------|
| | 200 Area ERDF | | Waste Ops-Transportation | 1.04.01.03.38.01 | Waste Operations - Environmental Restoration Disposal Facility (Transportation) | Transportation | REA 051, REA 041, REA 052, REA 066, REA 059, REA 064, REA 070, REA 015, REA 074, REA 060, REA 061 | |
| | 200 Area ERDF | | Waste Ops-Transportation Support | 1.04.01.03.38.75 | Waste Ops-Transportation Support | Operation/Disposal | Disposal subcontract change notice. RL accepted on 9/13/05. - MA102. This activity is located in the field operations support account. Schedule extension REA 052. Support for REA 059, 4 failed waste sites in H Area. Support for REA 064, 3 failed confirmatory sites in D Area. Support for REA 070, 6 failed confirmatory sites in D Area. Support for REA 015, 3 Waste Sites in B/C Area. REA 074, REA 060, REA 061 | |
| 200 Area ERDF Waste Ops-Trnsptn (CLIN #2) | | | | | | | | |
| | 200 Area ERDF | | Waste Ops-PNNL Facilities Transportation | 1.04.01.03.39.01 | Waste Ops-PNNL Facilities Disposal | Operation/Disposal | Function of CLIN #2 | |
| 200 Area ERDF Waste Ops-Trnsptn (CLIN #3) | | | | | | | | |
| | 200 Area ERDF | | Waste Ops-618-10/11 Transportation | 1.04.01.03.3A.01 | Waste Ops-618-10/11 Disposal | Operation/Disposal | Function of CLIN #3 | |
| 200 Area ERDF Waste Ops-Trnsptn (CLIN #4) | | | | | | | | |
| | 200 Area ERDF | | Waste Ops-ARRA Transportation | 1.04.01.03.3B.01 | Waste Ops-ARRA Transportation | ARRA Phase 1 & 2ERDF Upgrades | ARRA Phase 1 & 2 | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|---|----------------------------|----------------------------------|---------------------------------------|---|---|---|--|-----------------------------------|
| | 200 Area ERDF | | Waste Ops-ARRA Transportation Support | 1.04.01.03.3B.75 | Waste Ops-ARRA Transportation Support | ARRA Phase 1 ERDF Upgrades Support | ARRA Phase 1 | |
| | | Waste Ops-Management and Support | Waste Ops-Management and Support | 1.04.99.01.29 / 1.04.99.02.29 / 1.04.01.02.32 | Waste Ops-Management and Support | Management and Support | Schedule extension for REA008 R1, REA 031 R1, REA 043, REA 052, REA 005 | |
| | | Waste Ops-Management and Support | Waste Ops-Management and | 1.04.99.01.29 / 1.04.99.02.29 / | Waste Ops-Management and Support Allocations for ARRA | Management and Support Allocations for ARRA Phase I | ARRA Phase 1 | |
| 300 Area | | | | | | | | |
| 308 Building | | | | | | | | |
| D⁴ - Buildings (CLIN#2) | | | | | | | | |
| | 300 Area | | D4 Building - 308 | 1.01.04.01.07.L1 | D4 Building - 308 | Fuels Development Laboratory | Unoccupied - No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 308A | 1.01.04.01.07.L2 | D4 Building - 308A | Fuels Development Laboratory | Unoccupied - No planning activities currently ongoing; will be required in the future. | |
| 324 Building | | | | | | | | |
| Waste Site Remediation | | | | | | | | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------------------|----------------------------|-----------------------------|--|---|--|--|---|--|
| | 300 Area | 300-FF-2 | Remediate Waste Site - 300-25 (Costs included | 1.03.12.02.05.A1 | Remediate Waste Site - 300-25 (Costs included in D4 324) | | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 300-263 | 1.03.12.02.05.A2 | Remediate Waste Site - 300-263 | 324 Building Diversion Tank | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 300-265 | 1.03.12.02.05.A3 | Remediate Waste Site - 300-265 | Pipe Trench Between 324 and 325 buildings | No planning activities currently ongoing; will be required in the future. | |
| D⁴ - Buildings | | | | | | | | |
| | 300 Area | | D4 Building - 324 and Assoc. Structures (300-25) | 1.01.03.01.07.01 | D4 Building - 324 and Associated Structures (includes Buildings 324-BA, 324A, 324D, and Waste Site 300-25) | Chemical Engineering Laboratory | Partial Deactivation-A, B, & C hot cells are cleaned out. D cell, Shielded Material Facility (SMF), & High Level Vault Tanks remain to be done. Balance of D ⁴ required. | |
| | 300 Area | | D4 Building - 324A | 1.01.03.01.07.02 | D4 Building - 324A (Cost included in D4 324) | 300 Area Accelerated Closure Plan Zone KA Small Facilities | Unoccupied - No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 324-BA | 1.01.03.01.07.03 | D4 Building - 324-BA (Cost included in D4 324) | 324 Boiler Annex | Operating Facility - No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.8 |
| | 300 Area | | D4 Building - 324D | 1.01.03.01.07.04 | D4 Building - 324D (Cost included in D4 324) | 300 Area Accelerated Closure Plan Zone KA Small Facilities | Operating Facility - No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|---|----------------------------|-----------------------------|-------------------------------|---|--------------------------------|---|--|--|
| D⁴ - Remaining Facilities | | | | | | | | |
| | 300 Area | | D4 Remaining Facilities 324B | 1.01.03.01.08.01 | D4 Remaining Facilities - 324B | Chemical Engineering Laboratory Exhaust Stack | Operating Facility - No planning activities currently ongoing; will be required in the future. | |
| 325 Building | | | | | | | | |
| D⁴ - Buildings | | | | | | | | |
| | 300 Area | | D4 Building - 325-BA | 1.01.04.01.07.M4 | D4 Building - 325B | Shielded Lab Annex Part of 325 Building | Operating Facility - No planning activities currently ongoing; will be required in the future. | Delayed Release per |
| 300A 325 Building (CLIN #2) | | | | | | | | |
| | 300 Area | | D4 Building - 325 | 1.01.04.01.07.M1 | D4 Building - 325 | Radiochemical Processing Laboratory | Operating Facility - No planning activities currently ongoing; will be required in the future. | Delayed Release per |
| | 300 Area | | D4 Building - 325A | 1.01.04.01.07.M2 | D4 Building - 325A | Cesium Recovery Facility Part of 325 Building | Operating Facility - No planning activities currently ongoing; will be required in the future. | Delayed Release per |
| | 300 Area | | D4 Building - 325B | 1.01.04.01.07.M3 | D4 Building - 325-BA | 325 Boiler Annex | Operating Facility - No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 300 Area | | D4 Building - 325C | 1.01.04.01.07.M5 | D4 Building - 325C | Fluorine Gas Storage Part of 325 Building. | Operating Facility - No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------------------|----------------------------|-----------------------------|--|---|--|--|---|--|
| | 300 Area | | D4 Building - 325D | 1.01.04.01.07.M6 | D4 Building - 325D | Maintenance Shop Addition Part of 325 Building | Operating Facility - No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract |
| | 300 Area | | D4 Building - 325E | 1.01.04.01.07.M7 | D4 Building - 325E | Fire Riser/Backflow Preventer Building | Operating Facility - No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract |
| 326 Building | | | | | | | | |
| D⁴ - Buildings | | | | | | | | |
| | 300 Area | | D4 Building - 326-BA | 1.01.04.01.07.N2 | D4 Building - 326-BA | 326 Boiler Annex | Operating Facility - No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract |
| 326 Building (CLIN #2) | | | | | | | | |
| | 300 Area | | D4 Building - 326 | 1.01.04.01.07.N1 | D4 Building - 326 | Material Science Laboratory | Operating Facility - No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| 327 Building | | | | | | | | |
| D⁴ - Buildings | | | | | | | | |
| | 300 Area | | D4 Building - 327 and Assoc Structures (300-264) | 1.01.03.02.07.01 | D4 Building - 327 and Associated Structures (includes Building 327BA and Waste Site 300-264) | Post-Irradiation Test Laboratory | Partial Deactivation - 4 of 11 hot cells are cleaned out. Remaining hot cells and balance of building D4 required; unique handling required to package and disposition the Ra-226 acid drum; modification to safety basis. - MI001/MA033 /MA117 | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|---|----------------------------|-----------------------------|---|---|--|--|---|--|
| | 300 Area | | D4 Building - 327BA | 1.01.03.02.07.02 | D4 Building - 327BA (Costs included with D4 327) | 327 Boiler Annex | Operating Facility - No planning activities currently ongoing; will be required in the future. | Delayed Release per |
| D4-Non Site Specific Support 324/327 Area | | | D4-Non Site Specific Support 324/327 Area | 1.01.03.75.25.01 | D4-Non Site Specific Support 324/327 Area | Non Site Specific Support | N/A | |
| 329 Building | | | | | | | | |
| D⁴ - Buildings | | | | | | | | |
| | 300 Area | | D4 Building - 329 | 1.01.04.01.07.P1 | D4 Building - 329 | Chemical Sciences Laboratory | Operating Facility - No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| 331 Building | | | | | | | | |
| Confirmatory Sampling Sites | | | | | | | | |
| | 300 Area | 300-FF-2 | Confirmatory Sampling Site - 331 LSLDF | 1.03.12.01.03.08 | Confirmatory Sampling Site - 331 LSLDF | Life Sciences Lab Drain Field | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Confirmatory Sampling Site - 331 LSLT1 | 1.03.12.01.03.09 | Confirmatory Sampling Site - 331 LSLT1 | Life Sciences Laboratory Trench #1 | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Confirmatory Sampling Site - 331 LSLT2 | 1.03.12.01.03.10 | Confirmatory Sampling Site - 331 LSLT2 | Life Sciences Laboratory Trench #2 | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Confirmatory Sampling Site - 600-276 | 1.03.12.01.03.11 | 600-276, Hanford Geotechnical Engineering and Development Facility, Little Egypt | Evaluation area using simulated buried waste | FH requested that this site be transferred to WCH. This was not in the RFP. RL accepted as a confirmatory sampling site on 9/13/05. - MA144 | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|------------------------------------|----------------------------|-----------------------------|-------------------------------|---|------------------------|---------------------------------------|--|--|
| D⁴ - Buildings | | | | | | | | |
| | 300 Area | | D4 Building - 331-BA | 1.01.04.01.07.Q2 | D4 Building - 331-BA | 331 Boiler Annex | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| 300A 331 Building (CLIN #2) | | | | | | | | |
| | 300 Area | | D4 Building - 331 | 1.01.04.01.07.Q1 | D4 Building - 331 | Life Sciences Laboratory | Operating Facility - No planning activities currently ongoing; will be required in the future. - | Delayed Release per Contract Section C.2.4 |
| | 300 Area | | D4 Building - 331C | 1.01.04.01.07.Q3 | D4 Building - 331C | Storage Facility | Clarification needed that this is delayed release with 331 building. RL accepted on 9/13/05. - MD039 | Delayed Release per Contract Section C.2.4 |
| | 300 Area | | D4 Building - 331D | 1.01.04.01.07.Q4 | D4 Building - 331D | Biomagnetic Effects Laboratory | Clarification needed that this is delayed release with 331 building. RL accepted on 9/13/05. - MD040 | Delayed Release per Contract Section C.2.4 |
| | 300 Area | | D4 Building - 331G | 1.01.04.01.07.Q5 | D4 Building - 331G | Interim Tissue Repository | Clarification needed that this is delayed release with 331 building. RL accepted on 9/13/05. - MD041 | Delayed Release per Contract Section C.2.4 |
| | 300 Area | | D4 Building - 331H | 1.01.04.01.07.Q6 | D4 Building - 331H | Aerosol Wind Tunnel Research Facility | Clarification needed that this is delayed release with 331 building. RL accepted on 9/13/05. -MD042 | Delayed Release per Contract Section C.2.4 |
| 300 Area Remaining Sites | | | | | | | | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|------------------------------------|----------------------------|-----------------------------|--|---|---|---|---|--|
| Design | | | | | | | | |
| | 300 Area | | Fld. Rem.-300 Area RS Design | 1.03.12.03.01.01 | Design - Remedial Action Design | 300 Area Remedial Action Design | No planning activities currently ongoing; will be required in the future; additional design scope | |
| Confirmatory Sampling Sites | | | | | | | | |
| | 300 Area | 300-FF-2 | CS Site - 300A Misc Piping (No Assoc Waste Info) | 1.03.12.01.03.01 | Confirmatory Sampling Site - 300 Area Misc Piping (Currently no Waste Information Data System Site Associated with this Site) | 300 Area - Misc Piping | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Confirmatory Sampling Site - 300-2 | 1.03.12.01.03.02 | Confirmatory Sampling Site - 300-2 | Contaminated Light Water Disposal | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Confirmatory Sampling Site - 300-32 (333 Bldg.) | 1.03.12.01.03.03 | Confirmatory Sampling Site - 300-32 (Associated with 333 Bldg.) | Fabrication Shop Leak | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Confirmatory Sampling Site - 300-7 | 1.03.12.01.03.04 | Confirmatory Sampling Site - 300-7 | Undocumented Solid Waste Burial Ground | 12% complete. WI complete, sampling and closeout documentation to go. RL accepted on 9/13/05. - MD151 | |
| | 300 Area | 300-FF-2 | Confirmatory Sampling Site - 300-9 | 1.03.12.01.03.05 | Confirmatory Sampling Site - 300-9 | Solid Waste Burial Ground | 12% complete. WI complete, sampling and closeout documentation to go. RL accepted on 9/13/05. - MD152 | |
| | 300 Area | 300-FF-2 | Confirmatory Sampling Site - 303-M UOF | 1.03.12.01.03.06 | Confirmatory Sampling Site - 303-M UOF | 303M Uranium Oxide Facility | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Confirmatory Sampling Site - UPR-300-2 | 1.03.12.01.03.07 | Confirmatory Sampling Site - UPR-300-2 | Releases at the 340 Facility | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 300 Area | 300-FF-2 | Confirmatory Sampling Site - 300-93 (Bldg 324) | 1.03.12.01.03.12 | Confirmatory Sampling Site - 300-93 (Bldg 324) | The source has been eliminated and the lines capped, but the disposal site has not been permanently abandoned | FH requested that this site be transferred to WCH. This was not in the RFP. RL accepted on 9/13/05. - MA141 | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|-------------------------------|----------------------------|-----------------------------|--|---|---|---|---|-----------------------------------|
| | 300 Area | 300-FF-2 | Confirmatory Sampling S | 1.03.12.01.03.13 | Confirmatory Sampling Site - 300-94 (Bldg 324) | French drain to eliminate flooding on east side of 324 building. Active stormwater system | FH requested that this site be transferred to WCH. This was not in the RFP. RL accepted on 9/13/05. - MA142 | |
| Waste Site Remediation | | | | | | | | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 300-39 (Building 309) | 1.03.12.02.05.01 | Remediate Waste Site - 300-39 (Costs included with D4 Building 309) | | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 309-TW-1 (Building 309) | 1.03.12.02.05.02 | Remediate Waste Site - 309-TW-1 (Costs included with D4 Building 309) | | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 309-TW-2 (Building 309) | 1.03.12.02.05.03 | Remediate Waste Site - 309-TW-2 (Costs included with D4 Building 309) | | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 309-TW-3 (Building 309) | 1.03.12.02.05.04 | Remediate Waste Site - 309-TW-3 (Costs included with D4 Building 309) | | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 309-WS-1 (Building 309) | 1.03.12.02.05.05 | Remediate Waste Site - 309-WS-1 (Costs included with D4 Building 309) | | No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|--|---|---|---|---|--|
| | 300 Area | 300-FF-2 | Remediate Waste Site - 309-WS-2 (Building 309) | 1.03.12.02.05.06 | Remediate Waste Site - 309-WS-2 (Costs included with D4 Building 309) | | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 309-WS-3 (Building 309) | 1.03.12.02.05.07 | Remediate Waste Site - 309-WS-3 (Costs included with D4 Building 309) | | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 2607-FSM | 1.03.12.02.05.08 | Remediate Waste Site - 2607-FSM | Septic Tank System | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 300 RLWS | 1.03.12.02.05.09 | Remediate Waste Site - 300 RLWS | 300 Area Radioactive Liquid Waste Sewer (RLWS) | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 300 RRLWS | 1.03.12.02.05.10 | Remediate Waste Site - 300 RRLWS | 300 Area Retired Radioactive Liquid Waste Sewer (RRLWS) | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 300 VTS | 1.03.12.02.05.11 | Remediate Waste Site - 300 VTS | In-Situ Vitrification Test Site (VTS) | The Tri-Parties have evaluated the additional cleanup necessary to achieve unrestricted cleanup levels for waste sites outside the "core industrial zone". Based on the evaluation, the soil cleanup level for this waste site has been changed from "industrial" to "unrestricted." 75% complete. Remediation and sampling 100% complete, backfill, CVP, and revegetation to go. RL accepted on 9/13/05. - MD153 | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 300-109 | 1.03.12.02.05.12 | Remediate Waste Site - 300-109 | 333 Building Storm Water Runoff | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 300-11 | 1.03.12.02.05.13 | Remediate Waste Site - 300-11 | Soil at Site of Former Underground Gasoline Tank | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 300-110 | 1.03.12.02.05.14 | Remediate Waste Site - 300-110 | 333 Building Storm Water Runoff | No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|--|---|---|---|--|--|
| | 300 Area | 300-FF-2 | Remediate Waste Site - 300-121 | 1.03.12.02.05.15 | Remediate Waste Site - 300-121 | French Drain | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 300-123 (Building 366A) | 1.03.12.02.05.16 | Remediate Waste Site - 300-123 (Costs included with D4 Building 366A) | | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 300-15 | 1.03.12.02.05.17 | Remediate Waste Site - 300-15 | Leakage from Corroded Process Sewer Pipe | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 300-16 | 1.03.12.02.05.18 | Remediate Waste Site - 300-16 | Solid Waste Contamination Area | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 300-175 | 1.03.12.02.05.19 | Remediate Waste Site - 300-175 | 3714 Building Steam Condensate, Miscellaneous | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 300-18 | 1.03.12.02.05.20 | Remediate Waste Site - 300-18 | Surface Contaminated Dumping Area #4 | 95% complete. Remediation, sampling, and CVP 100% complete. Backfill and revegetation to go. RL accepted on 9/13/05. - MD154 | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 300-214 | 1.03.12.02.05.21 | Remediate Waste Site - 300-214 | 300 Retention Process Sewer | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 300-218 (Building 314) | 1.03.12.02.05.22 | Remediate Waste Site - 300-218 (Costs included with D4 Building 314) | | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 300-219 | 1.03.12.02.05.23 | Remediate Waste Site - 300-219 | 300 Area Waste Acid Transfer Line | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 300-22 | 1.03.12.02.05.24 | Remediate Waste Site - 300-22 | 309 B-Cell Cleanout Leak | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 300-224 | 1.03.12.02.05.27 | Remediate Waste Site - 300-224 | WATS and U Bearing Piping Trench | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 300-24 | 1.03.12.02.05.28 | Remediate Waste Site - 300-24 | Soil Contamination Area | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 300-251 | 1.03.12.02.05.29 | Remediate Waste Site - 300-251 | Unplanned Release | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 300-255 | 1.03.12.02.05.30 | Remediate Waste Site - 300-255 | 309 Tank Farm Contaminated Soil | No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|--------------------------------|---|--|--|---|-----------------------------------|
| | 300 Area | 300-FF-2 | Remediate Waste Site - 300-256 | 1.03.12.02.05.31 | Remediate Waste Site - 300-256 | 306E Fabrication and Testing Laboratory Release | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 300-257 | 1.03.12.02.05.32 | Remediate Waste Site - 300-257 | 309 Holdup Tank Outfall Pipeline | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 300-258 | 1.03.12.02.05.33 | Remediate Waste Site - 300-258 | Abandoned Pipe Trench between the 334 Tank Farm and 306E | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 300-259 | 1.03.12.02.05.34 | Remediate Waste Site - 300-259 | Contamination Area Surrounding 618-1 Burial Ground | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 300-260 | 1.03.12.02.05.35 | Remediate Waste Site - 300-260 | Contaminated Soil Release Site | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 300-268 | 1.03.12.02.05.36 | Remediate Waste Site - 300-268 | 3741 Building Foundation | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 300-270 | 1.03.12.02.05.37 | Remediate Waste Site - 300-270 | Unplanned Release at 313 Building | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 300-273 | 1.03.12.02.05.38 | Remediate Waste Site - 300-273 | Fuel Oil Transfer Pipeline, 366 Bunker Pipeline | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 300-28 | 1.03.12.02.05.39 | Remediate Waste Site - 300-28 | Contamination Found Along Gingko Street | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 300-29 | 1.03.12.02.05.40 | Remediate Waste Site - 300-29 | Berm | Planned delayed release site. DOE OS requested site to transfer at contract turnover. Part of Transition Agreement dated August 25, 2005. RL accepted on 9/19/05. - MA118 | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 300-33 | 1.03.12.02.05.41 | Remediate Waste Site - 300-33 | Uranium-contaminated soil at Building 306W | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 300-34 | 1.03.12.02.05.42 | Remediate Waste Site - 300-34 | Soil Contaminated by Process Sewer Leak | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 300-4 | 1.03.12.02.05.43 | Remediate Waste Site - 300-4 | Substation Soil Contamination | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 300-40 | 1.03.12.02.05.44 | Remediate Waste Site - 300-40 | Corrosion of Vitrified Clay Sewer Pipe | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 300-41 | 1.03.12.02.05.45 | Remediate Waste Site - 300-41 (Costs included with D4 Building 306E) | Waste Site - 300-41 | No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|--|---|---|---|--|-----------------------------------|
| | 300 Area | 300-FF-2 | Remediate Waste Site - 300-43 | 1.03.12.02.05.46 | Remediate Waste Site - 300-43 | Unplanned Release Uranium-contaminated soil around Building 304 | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 300-46 | 1.03.12.02.05.47 | Remediate Waste Site - 300-46 | Uranium Chemical Wastes at Building 3706 | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 300-48 | 1.03.12.02.05.48 | Remediate Waste Site - 300-48 | Thorium Oxide and Fuel Fabrication Wastes Release Around Building 3732 | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 300-5 | 1.03.12.02.05.49 | Remediate Waste Site - 300-5 | Contaminated Soil at Site of Former Underground Gasoline Tank | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 300-6 (Building 366A) | 1.03.12.02.05.50 | Remediate Waste Site - 300-6 (Costs included with D4 Building 366A) | Waste Site 300-6 | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 300-8 | 1.03.12.02.05.51 | Remediate Waste Site - 300-8 | Aluminum Shavings Area | Subcontract awarded - excavation to begin 02/03/05 | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 300-80 | 1.03.12.02.05.52 | Remediate Waste Site - 300-80 | 333 Building Storm water Runoff and Steam Condensate, Miscellaneous Stream #268 | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 303-M SA | 1.03.12.02.05.53 | Remediate Waste Site - 303-M SA | 303M Building Storage Area | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 305-B SF | 1.03.12.02.05.54 | Remediate Waste Site - 305-B SF | 305-B Storage Facility | Planned delayed release site. DOE OS requested site to transfer at contract turnover. Included as part of Transition Agreement dated August 25, 2005. RL confirmed on 9/19/05. - MA119 | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 307 RB (Building 307) | 1.03.12.02.05.55 | Remediate Waste Site - 307 RB (Costs included with D4 Building 307) | 307 Retention Basins | No planning activities currently ongoing; will be required in the future. - | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 313 ESSP | 1.03.12.02.05.58 | Remediate Waste Site - 313 ESSP | East Side Storage Pad | No planning activities currently ongoing; will be required in the future. - | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 316-3 | 1.03.12.02.05.60 | Remediate Waste Site - 316-3 | Process Water Trenches | No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|--|---|---|--|--|--|
| | 300 Area | 300-FF-2 | Remediate Waste Site - 316-4 | 1.03.12.02.05.61 | Remediate Waste Site - 316-4 | 300 Area North Cribs | This site is 70% complete including plumes. Added to Additions Item MA157). - MD155 / MA157 | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 323 Tank 1 | 1.03.12.02.05.62 | Remediate Waste Site - 323 Tank 1 (costs included in D4 of Bldg. 323) | 321 Building Underground Waste Tanks, 321 Tank Farm #3 | Planned delayed release site. DOE OS requested site to transfer at contract turnover. Included as part of Transition Agreement dated August 25, 2005. RL confirmed on 9/19/05. - MA125 / MA130 | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 323 Tank 2 | 1.03.12.02.05.63 | Remediate Waste Site - 323 Tank 2 (costs included in D4 of Bldg. 323) | 321 Building Underground Waste Tanks, 321 Tank Farm #3 | Planned delayed release site. DOE OS requested site to transfer at contract turnover. Included as part of Transition Agreement dated August 25, 2005. RL confirmed on 9/19/05. - MA126 / MA131 | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 323 Tank 3 | 1.03.12.02.05.64 | Remediate Waste Site - 323 Tank 3 (costs included in D4 of Bldg. 323) | 321 Building Underground Waste Tanks, 321 Tank Farm #3 | Planned delayed release site. DOE OS requested site to transfer at contract turnover. Included as part of Transition Agreement dated August 25, 2005. RL confirmed on 9/19/05. - MA127 / MA132 | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 323 Tank 4 | 1.03.12.02.05.65 | Remediate Waste Site - 323 Tank 4 (costs included in D4 of Bldg. 323) | 321 Building Underground Waste Tanks, 321 Tank Farm #3 | Planned delayed release site. DOE OS requested site to transfer at contract turnover. Included as part of Transition Agreement dated August 25, 2005. RL confirmed on 9/19/05. - MA128 / MA133 | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 333 ESHWSA | 1.03.12.02.05.70 | Remediate Waste Site - 333 ESHWSA | 333 Building East Side Hazardous Waste Storage Area (ESHWSA) | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 333 WSTF | 1.03.12.02.05.71 | Remediate Waste Site - 333 WSTF | 333 West Side Tank Farm (WSTF) Uranium Bearing Acid Tanks | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 340 Complex | 1.03.12.02.05.75 | Remediate Waste Site - 340 Complex | Radioactive Liquid Waste Handling Facility | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 3712-USSA (Building 3712) | 1.03.12.02.05.76 | Remediate Waste Site - 3712-USSA (Costs included with D4 Building 3712) | Uranium Scrap Storage Area | No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|--------------------------------|---|--------------------------------|---|--|--|
| | 300 Area | 300-FF-2 | Remediate Waste Site - 600-117 | 1.03.12.02.05.78 | Remediate Waste Site - 600-117 | 300 Area Treated Effluent Disposal Facility (TEDF) | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 600-243 | 1.03.12.02.05.79 | Remediate Waste Site - 600-243 | Petroleum Contaminated Soil Bioremediation Pad | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 600-259 | 1.03.12.02.05.80 | Remediate Waste Site - 600-259 | Grout Waste Test Lysimeter | The Tri-Parties have evaluated the additional cleanup necessary to achieve unrestricted cleanup levels for waste sites outside the "core industrial zone". Based on the evaluation, the soil cleanup level for this waste site has been changed from "industrial" to "unrestricted." Subcontract awarded. Excavation to begin 03/22/05. | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 600-47 | 1.03.12.02.05.81 | Remediate Waste Site - 600-47 | Dumping Area | The Tri-Parties have evaluated the additional cleanup necessary to achieve unrestricted cleanup levels for waste sites outside the "core industrial zone". Based on the evaluation, the soil cleanup level for this waste site has been changed from "industrial" to "unrestricted." Excavation, sorting and sampling, and loadout are complete. Verification sampling in progress. Scope is 90% complete. | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 600-58 | 1.03.12.02.05.82 | Remediate Waste Site - 600-58 | H.J. Ashe Substation Oil/Water Separator & Drywells | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 600-59 | 1.03.12.02.05.83 | Remediate Waste Site - 600-59 | H.J. Ashe Substation Storage Area | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 600-60 | 1.03.12.02.05.84 | Remediate Waste Site - 600-60 | H.J. Ashe Substation Switchyard Facility | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 600-62 | 1.03.12.02.05.85 | Remediate Waste Site - 600-62 | Benton Switch Substation Releases | No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|--|---|---|--|---|--|
| | 300 Area | 300-FF-2 | Remediate Waste Site - 600-63 | 1.03.12.02.05.86 | Remediate Waste Site - 600-63 | 300-N Lysimeter Area | Planned delayed release site. DOE OS requested site to transfer at contract turnover. Part of Transition Agreement dated August 25, 2005. RL accepted on 9/19/05. - MA129 | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - UPR-300-1 | 1.03.12.02.05.87 | Remediate Waste Site - UPR-300-1 | 307-340 Waste Line Leak | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 300 Area | 300-FF-2 | Remediate Waste Site - UPR-300-11 | 1.03.12.02.05.88 | Remediate Waste Site - UPR-300-11 | Underground Radioactive Liquid Line Leak | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 300 Area | 300-FF-2 | Remediate Waste Site - UPR-300-17 | 1.03.12.02.05.89 | Remediate Waste Site - UPR-300-17 | Unplanned Release | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - UPR-300-38 | 1.03.12.02.05.90 | Remediate Waste Site - UPR-300-38 | Unplanned Release | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - UPR-300-39 | 1.03.12.02.05.91 | Remediate Waste Site - UPR-300-39 | Unplanned Release | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - UPR-300-4 | 1.03.12.02.05.92 | Remediate Waste Site - UPR-300-4 | Uranium Contamination beneath and South of Building 321 | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - UPR-300-40 | 1.03.12.02.05.93 | Remediate Waste Site - UPR-300-40 | Unplanned Release | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - UPR-300-42 (Building 384) | 1.03.12.02.05.94 | Remediate Waste Site - UPR-300-42 (Costs included with D4 Building 384) | Washington Public Power Supply System Windrow Site, 600-21 | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - UPR-300-45 | 1.03.12.02.05.95 | Remediate Waste Site - UPR-300-45 | Unplanned Release | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - UPR-300-46 | 1.03.12.02.05.96 | Remediate Waste Site - UPR-300-46 | Unplanned Release | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - UPR-300-5 | 1.03.12.02.05.97 | Remediate Waste Site - UPR-300-5 | Spill at 309 Storage Basin | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - UPR-600-22 | 1.03.12.02.05.98 | Remediate Waste Site - UPR-600-22 | Washington Public Power Supply System Windrow Site, 600-21 | No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|--|---|---|--|--|-----------------------------------|
| | 300 Area | 300-FF-2 | Remediate Waste Site - 300-269 | 1.03.12.02.05.99 | Remediate Waste Site 300-269 | 331-A Virology Laboratory Foundation | Planned delayed release site. DOE OS requested site to transfer at contract turnover. Included as part of Transition Agreement dated August 25, 2005. RL confirmed on 9/19/05. - MA124 | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 300-95 (Bldg 324/336) | 1.03.12.02.05.A6 | 300-95, 324/336 Building Runoff and Steam Condensate; Miscellaneous Stream #425 | Active French Drain that receives stormwater runoff and steam condensate | FH requested that this site be transferred to WCH. This was not in the RFP. RL accepted on 9/13/05. - MA143 | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 325 WTF | 1.03.12.02.05.B1 | Remediate Waste Site - 325 WTF | 325 Waste Treatment Facility (WTF), 325 Hazardous Waste Treatment Units | Planned delayed release site. DOE OS requested site to transfer at contract turnover. Included as part of Transition Agreement dated August 25, 2005. RL confirmed on 9/19/05. - MA120 | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - UPR-300-10 | 1.03.12.02.05.B2 | Remediate Waste Site - UPR-300-10 | Pipeline Leak Beneath Building 325 | Planned delayed release site. DOE OS requested site to transfer at contract turnover. Included as part of Transition Agreement dated August 25, 2005. RL confirmed on 9/19/05. - MA121 | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------------------|----------------------------|-----------------------------|---|---|--|--|---|-----------------------------------|
| | 300 Area | 300-FF-2 | Remediate Waste Site - UPR-300-12 | 1.03.12.02.05.B3 | Remediate Waste Site - UPR-300-12 | Pipeline Leak Beneath Building 325-A | Planned delayed release site. DOE OS requested site to transfer at contract turnover. Included as part of Transition Agreement dated August 25, 2005. RL confirmed on 9/19/05. - MA122 | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - UPR-300-48 | 1.03.12.02.05.B4 | Remediate Waste Site - UPR-300-48 | Drain Line Leak at Building 325 Basement Topsy Pit | Planned delayed release site. DOE OS requested site to transfer at contract turnover. Included as part of Transition Agreement dated August 25, 2005. RL confirmed on 9/19/05. - MA123 | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 300-264 (Bldg 327) | 1.03.12.02.05.C1 | Remediate Waste Site - 300-264 (costs included in D4 Bldg 327) | Remediate Waste Site - 300-264 | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 300-274 | 1.03.12.02.05.D1 | 300-274 Remediation Waste Site | 300-FF-1 Surface Debris | This was not in the RFP. RL accepted on 9/19/05. - MA044 | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 300-275 | 1.03.12.02.05.D2 | 300-275 Remediation Waste Site | Potential Landfill on River Edge | This was not in the RFP. RL accepted on 9/19/05. - MA045 | |
| | 300 Area | 300-FF-2 | Remediate Waste Site - 300-276 | 1.03.12.02.05.D3 | 300-276 Remediation Waste Site | 3607 Sanitary System Misc. Components | This was not in the RFP. RL accepted on 9/19/05. - MA046 | |
| Burial Ground Remediation | | | | | | | | |
| | 300 Area | 300-FF-2 | Remediate Burial Ground - 618-1 | 1.03.12.02.06.01 | Remediate Burial Ground - 618-1 | Solid Waste Burial Ground #1 | Unexpected, non-matrixed alpha-contaminated media was discovered in December 2004 during remedial action operations at the 618-2 and 618-3 Burial Grounds resulting in changes to work execution practices for 300 Area Burial Grounds. The material difference for | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|----------------------------------|---|----------------------------------|--|---|-----------------------------------|
| | 300 Area | 300-FF-2 | Remediate Burial Ground - 618-13 | 1.03.12.02.06.02 | Remediate Burial Ground - 618-13 | 303 Building Contaminated Soil Burial Site | The Tri-Parties have evaluated the additional cleanup necessary to achieve unrestricted cleanup levels for waste sites outside the "core industrial zone". Based on the evaluation, the | |
| | 300 Area | 300-FF-2 | Remediate Burial Ground - 618-2 | 1.03.12.02.06.03 | Remediate Burial Ground - 618-2 | Solid Waste Burial Ground #2 | Decrease due to difference in percent complete. Approximately 30% complete. 40% of site is excavated. Loadout and stockpile, excavate, sampling, CVP, backfill and revegetation to go. | |
| | 300 Area | 300-FF-2 | Remediate Burial Ground - 618-3 | 1.03.12.02.06.04 | Remediate Burial Ground - 618-3 | Dry Waste Burial Ground | Decrease due to difference in percent complete. Approximately 60% complete. Excavation is complete, loadout is 50% complete. Loadout, sampling, CVP, backfill and revegetation to go. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|--|----------------------------|-----------------------------|--|---|--|---|---|-----------------------------------|
| | 300 Area | 300-FF-2 | Remediate Burial Ground - 618-7 | 1.03.12.02.06.05 | Remediate Burial Ground - 618-7 | Burial Ground #7 | The Tri-Parties have evaluated the additional cleanup necessary to achieve unrestricted cleanup levels for waste sites outside the "core industrial zone". Based on the evaluation, the soil cleanup level for this waste site has been changed from "industrial" to "unrestricted." Unexpected, non-matrixed alpha-contaminated media was discovered in December 2004 during remedial action operations at the 618-2 and 618-3 Burial Grounds resulting in changes to work execution practices for 300 Area Burial Grounds. The material difference for implementation of operational changes resulting from lessons learned and PAAA corrective actions developed after the River Corridor Closure RFP was issued. Each site will be dispositioned individually. Any that were at least in the planning stage by August 27, 2005, with known differences in planning and execution, will be material differences. Any site not yet active will not be a material difference at this time. - MA091 | |
| | 300 Area | 300-FF-2 | Remediate Burial Ground - 618-8 | 1.03.12.02.06.06 | Remediate Burial Ground - 618-8 | Uranium-contaminated Soil Under a Parking Lot | Decrease due to difference in percent complete. Approximately 70% complete. Excavation is 95% complete. Loadout is 16% complete. Remaining excavation, loadout, sampling, CVP, | |
| Fld. Rem.-300 Area Non Site Specific Support | | | Fld. Rem.-300 Area Non Site Specific Support | 1.03.12.75.25.01 | Fld. Rem.-300 Area Non Site Specific Support | Non Site Specific Support | N/A | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------------------|----------------------------|-----------------------------|-------------------------------|---|------------------------|--|--|-----------------------------------|
| D⁴ - Buildings | | | | | | | | |
| | 300 Area | | D4 Building - 3225 | 1.01.04.01.07.01 | D4 Building - 3225 | 300 Area Accelerated Closure Plan Zone A Small Facilities | Unoccupied - No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 332 | 1.01.04.01.07.02 | D4 Building - 332 | 300 Area Accelerated Closure Plan Zone A Small Facilities Packaging Test Facility | Unoccupied - No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 334 | 1.01.04.01.07.03 | D4 Building - 334 | 300 Area Accelerated Closure Plan Zone A Small Facilities Process Sewer Monitor Facility 300 | Unoccupied - No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 334A | 1.01.04.01.07.04 | D4 Building - 334A | 300 Area Accelerated Closure Plan Zone A Small Facilities | Unoccupied - No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 3727 | 1.01.04.01.07.05 | D4 Building - 3727 | Classified Vault | Unoccupied - No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 3906A | 1.01.04.01.07.06 | D4 Building - 3906A | 300 Area Accelerated Closure Plan Zone A Small Facilities | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 303A | 1.01.04.01.07.07 | D4 Building - 303A | 300 Area Accelerated Closure Plan Zone E Small Facilities | Unoccupied - No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|---|---|---|---|---|-----------------------------------|
| | 300 Area | | D4 Building - 303B | 1.01.04.01.07.08 | D4 Building - 303B | 300 Area Accelerated Closure Plan Zone E Small Facilities | FH has completed uranium disposition, no need to delay facility transfer to Sept 2006. RL will revisit for decision - 9/19/05. RL approved - 9/29/05. - MA031 | |
| | 300 Area | | D4 Building - 303C | 1.01.04.01.07.09 | D4 Building - 303C | 300 Area Accelerated Closure Plan Zone E Small Facilities | Unoccupied - No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 303E | 1.01.04.01.07.10 | D4 Building - 303E | 300 Area Accelerated Closure Plan Zone F Small Facilities | Unoccupied - No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 303F | 1.01.04.01.07.11 | D4 Building - 303F | 300 Area Accelerated Closure Plan Zone B Small Facilities | Unoccupied - No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 303G | 1.01.04.01.07.12 | D4 Building - 303G | 300 Area Accelerated Closure Plan Zone B Small Facilities | Unoccupied - No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 303J | 1.01.04.01.07.13 | D4 Building - 303J | Materials Storage Building | Unoccupied - No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 303M | 1.01.04.01.07.14 | D4 Building - 303M | Uranium Oxide Building | Unoccupied - No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 304 (See Also Waste Site 300-249) | 1.01.04.01.07.15 | D4 Building - 304 (includes Waste Site 300-249) | 300 Area Accelerated Closure Plan Zone E Small Facilities | Unoccupied - No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 304A | 1.01.04.01.07.16 | D4 Building - 304A | 300 Area Accelerated Closure Plan Zone E Small Facilities | Unoccupied - No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|---|---|---|---|---|--|
| | 300 Area | | D4 Building - 305 | 1.01.04.01.07.17 | D4 Building - 305 | Engineering Testing Facility | Unoccupied - No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 305A | 1.01.04.01.07.18 | D4 Building - 305A | Electrician and Pipefitter Shop | D ⁴ complete down to the pad by 03/10/05. Scope is 90% complete. | |
| | 300 Area | | D4 Building - 305B | 1.01.04.01.07.19 | D4 Building - 305B | Hazardous Waste Storage Facility | Operating Facility - No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 300 Area | | D4 Building - 305-BA | 1.01.04.01.07.20 | D4 Building - 305-BA | 300 Area Accelerated Closure Plan Zone C Small Facilities | Operating Facility - No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 300 Area | | D4 Building - 305P | 1.01.04.01.07.21 | D4 Building - 305P | 300 Area Accelerated Closure Plan Zone C Small Facilities | Removed, slab remains. 90% complete. RL accepted on 9/13/05. - MD030 | |
| | 300 Area | | D4 Building - 306E (See Also Waste Site 300-41) | 1.01.04.01.07.22 | D4 Building - 306E (includes Waste Site 300-41) | Development Fabrication and Test Lab | Unoccupied - No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 306E-BA | 1.01.04.01.07.23 | D4 Building - 306E-BA | 300 Area Accelerated Closure Plan Zone F Small Facilities | Unoccupied - No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 300 Area | | D4 Building - 306W | 1.01.04.01.07.24 | D4 Building - 306W | Materials Development Laboratory | Unoccupied - No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 307 (See Also Waste Site 307-RB) | 1.01.04.01.07.25 | D4 Building - 307 (includes Waste Site 307-RB) | Retention Basin Structure | Operating Facility Supports 310 Treated Effluent Disposal Facility - No planning activities currently ongoing; they will be required in the future. | Delayed Release per Contract Section C.2.8 |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|--|---|---|--|---|--|
| | 300 Area | | D4 Bldg - 309 (300-39,309-TW-1,-2,-3,WS-1,-2,-3) | 1.01.04.01.07.26 | D4 Building - 309 | SP-100 GES Test Facility | Unoccupied - No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 310 | 1.01.04.01.07.27 | D4 Building - 310 | Treated Effluent Disposal Facility (TEDF) | Operating Facility - No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.8 |
| | 300 Area | | D4 Building - 310S | 1.01.04.01.07.28 | D4 Building - 310S | Drum Storage Area - Treated Effluent Disposal Facility | Operating Facility - No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.8 |
| | 300 Area | | D4 Building - 312 | 1.01.04.01.07.29 | D4 Building - 312 | River Pump House | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 314 (See Also Waste Site 300-218) | 1.01.04.01.07.31 | D4 Building - 314 (includes Waste Site 300-218) | Engineering Development Laboratory | Building deactivation is underway. Total scope is 38% complete. RL will revisit for decision - 9/13/05. RL Accepted on 9/29/05. - MD032 | |
| | 300 Area | | D4 Building - 314B | 1.01.04.01.07.32 | D4 Building - 314B | 300 Area Accelerated Closure Plan Zone C Small Facilities | Building deactivation is underway. Total scope is 38% complete. RL will revisit for decision - 9/13/05. RL Accepted on 9/29/05. - MD033 | |
| | 300 Area | | D4 Building - 315A | 1.01.04.01.07.33 | D4 Building - 315A | Backwash Disposal Pond | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 315B | 1.01.04.01.07.34 | D4 Building - 315B | 300 Area Accelerated Closure Plan Zone KA Small Facilities | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 315C | 1.01.04.01.07.35 | D4 Building - 315C | Backwash Lift Station & Sedimentation Pond | No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|-------------------------------|---|------------------------|--|--|--|
| | 300 Area | | D4 Building - 315D | 1.01.04.01.07.36 | D4 Building - 315D | Backwash Recycle Pump Station | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 318-BA | 1.01.04.01.07.38 | D4 Building - 318-BA | 318 Boiler Annex | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.8 |
| | 300 Area | | D4 Building - 320-BA | 1.01.04.01.07.41 | D4 Building - 320-BA | 320 Boiler Annex | Operating Facility - No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.8 |
| | 300 Area | | D4 Building - 321 | 1.01.04.01.07.42 | D4 Building - 321 | Hydromechanical/Seismic Facility | Unoccupied - No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 321B | 1.01.04.01.07.43 | D4 Building - 321B | 300 Area Accelerated Closure Plan Zone GB Small Facilities | Unoccupied - No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 321C | 1.01.04.01.07.44 | D4 Building - 321C | 300 Area Accelerated Closure Plan Zone GB Small Facilities | Unoccupied - No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 321D | 1.01.04.01.07.45 | D4 Building - 321D | 300 Area Accelerated Closure Plan Zone GB Small Facilities | Unoccupied - No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 3220 | 1.01.04.01.07.46 | D4 Building - 3220 | Telephone Exchange | No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|---|---|---|--|--|--|
| | 300 Area | | D4 Building - 3229 | 1.01.04.01.07.47 | D4 Building - 3229 | 300 Area Accelerated Closure Plan Zone D Small Facilities | D ⁴ complete down to the pad by 03/10/05. Scope is 90% complete. | |
| | 300 Area | | D4 Building - 323 (323-TK-1, -2, -3, -4) | 1.01.04.01.07.48 | D4 Building - 323 (includes Waste Sites 323-TK-1, 323-TK-2, 323-TK-3, and 323-TK-4) | Mechanical Properties Laboratory | Operating Facility - No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 3231 | 1.01.04.01.07.49 | D4 Building - 3231 | 300 Area Accelerated Closure Plan Zone D Small Facilities | Demolished, slab remains. 90% complete. RL accepted on 9/13/05. - MD037 | |
| | 300 Area | | D4 Building - 3232 | 1.01.04.01.07.50 | D4 Building - 3232 | 300 Area Accelerated Closure Plan Zone C Small Facilities | Demolished, slab remains. 90% complete. RL accepted on 9/13/05. - MD038 | |
| | 300 Area | | D4 Building - 323-BA | 1.01.04.01.07.51 | D4 Building - 323-BA | 300 Area Accelerated Closure Plan Zone GA Small Facilities | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.8 |
| | 300 Area | | D4 Building - 328 | 1.01.04.01.07.52 | D4 Building - 328 | Engineering Services and Safety Building | Operating Facility - No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 328A | 1.01.04.01.07.53 | D4 Building - 328A | 300 Area Accelerated Closure Plan Zone H Small Facilities | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 328-BA | 1.01.04.01.07.54 | D4 Building - 328-BA | 300 Area Accelerated Closure Plan Zone H Small Facilities | Operating Facility - No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.8 |
| | 300 Area | | D4 Building - 333 (333-WSTF, 333-TK-11, 333-TK-7) | 1.01.04.01.07.55 | D4 Building - 333 (includes Waste Sites 333-WSTF, 333-TK-11, and 333-TK-7) | N Fuels Building | Unoccupied - No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|-------------------------------|---|------------------------|--|--|--|
| | 300 Area | | D4 Building - 335 | 1.01.04.01.07.56 | D4 Building - 335 | Sodium Test Facility | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 336 | 1.01.04.01.07.57 | D4 Building - 336 | High Bay Testing Facility | Operating Facility - No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 337 | 1.01.04.01.07.58 | D4 Building - 337 | Technical Management Center | Unoccupied - No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 337B | 1.01.04.01.07.59 | D4 Building - 337B | High-Bay and Service Wing | Operating Facility - No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 337-BA | 1.01.04.01.07.60 | D4 Building - 337-BA | 337 Boiler Annex | Operating Facility - No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.8 |
| | 300 Area | | D4 Building - 338 | 1.01.04.01.07.61 | D4 Building - 338 | Maintenance Building | Operating Facility - No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 339A | 1.01.04.01.07.62 | D4 Building - 339A | Computer Facility | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 340 | 1.01.04.01.07.63 | D4 Building - 340 | Waste Neutralization Facility Structure | Supports 310 TEDF - No planning activities currently ongoing; they will be required in the future. | Delayed Release per Contract Section C.2.8 |
| | 300 Area | | D4 Building - 340A | 1.01.04.01.07.64 | D4 Building - 340A | 300 Area Accelerated Closure Plan Zone KB Small Facilities | Supports 310 TEDF - No planning activities currently ongoing; they will be required in the future. | Delayed Release per Contract Section C.2.8 |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|-------------------------------|---|------------------------|--|--|--|
| | 300 Area | | D4 Building - 340B | 1.01.04.01.07.65 | D4 Building - 340B | 300 Area Accelerated Closure Plan Zone KB Small Facilities | Supports 310 TEDF - No planning activities currently ongoing; they will be required in the future. | Delayed Release per Contract Section C.2.8 |
| | 300 Area | | D4 Building - 342 | 1.01.04.01.07.66 | D4 Building - 342 | Collection Sump 1 - 300 Area TEDF Sewer Line | Supports 310 TEDF - No planning activities currently ongoing; they will be required in the future. | Delayed Release per Contract Section C.2.8 |
| | 300 Area | | D4 Building - 342A | 1.01.04.01.07.67 | D4 Building - 342A | Instrument/Electrical Building Shop | Supports 310 TEDF - No planning activities currently ongoing; they will be required in the future. | Delayed Release per Contract Section C.2.8 |
| | 300 Area | | D4 Building - 342B | 1.01.04.01.07.68 | D4 Building - 342B | Transformer Pad/Vault - TEDF | Supports 310 TEDF - No planning activities currently ongoing; they will be required in the future. | Delayed Release per Contract Section C.2.8 |
| | 300 Area | | D4 Building - 342C | 1.01.04.01.07.69 | D4 Building - 342C | Generator Pad - TEDF Sump | Supports 310 TEDF - No planning activities currently ongoing; they will be required in the future. | Delayed Release per Contract Section C.2.8 |
| | 300 Area | | D4 Building - 3503A | 1.01.04.01.07.71 | D4 Building - 3503A | 300 Area Accelerated Closure Plan Zone F Small Facilities | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 3506A | 1.01.04.01.07.72 | D4 Building - 3506A | 300 Area Accelerated Closure Plan Zone GA Small Facilities | Demolished, slab remains. 90% complete. RL accepted on 9/13/05. - MD044 | |
| | 300 Area | | D4 Building - 3506B | 1.01.04.01.07.73 | D4 Building - 3506B | 300 Area Accelerated Closure Plan Zone GA Small Facilities | Demolished, slab remains. 90% complete. RL accepted on 9/13/05. - MD045 | |
| | 300 Area | | D4 Building - 3506C | 1.01.04.01.07.74 | D4 Building - 3506C | Telecommunications Hub | No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|-------------------------------|---|------------------------|--|--|--|
| | 300 Area | | D4 Building - 351 | 1.01.04.01.07.79 | D4 Building - 351 | 351 Substation | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.8 |
| | 300 Area | | D4 Building - 351A | 1.01.04.01.07.80 | D4 Building - 351A | Meter and Testing Building | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.8 |
| | 300 Area | | D4 Building - 351B | 1.01.04.01.07.81 | D4 Building - 351B | Meter Testing and Switchgear Facility B3S4 | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.8 |
| | 300 Area | | D4 Building - 352E | 1.01.04.01.07.84 | D4 Building - 352E | Switch Station East Side | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.8 |
| | 300 Area | | D4 Building - 352F | 1.01.04.01.07.85 | D4 Building - 352F | Electrical Substation 2.4 KV | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.8 |
| | 300 Area | | D4 Building - 3614A | 1.01.04.01.07.86 | D4 Building - 3614A | 300 Area Accelerated Closure Plan Zone KA Small Facilities | Unoccupied - No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 3621-66 | 1.01.04.01.07.87 | D4 Building - 3621-66 | Tank Petroleum (Diesel) Replaces Tank 3621-D | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 3621BC | 1.01.04.01.07.88 | D4 Building - 3621BC | 300 Area Accelerated Closure Plan Zone H Small Facilities | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 3621D | 1.01.04.01.07.89 | D4 Building - 3621D | Emergency Generator Building & Shop | No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|---|---|---|--|--|--|
| | 300 Area | | D4 Building - 366A (See Also WS 300-6, 300-123) | 1.01.04.01.07.91 | D4 Building - 366A (includes Waste Sites 300-6 and 300-123) | Fuel Oil Bunker | Demolished, fuel tanks removed, open pit. Waste site remediation needed. RL accepted on 9/13/05. - MD053 | |
| | 300 Area | | D4 Building - 3701U | 1.01.04.01.07.93 | D4 Building - 3701U | 300 Area Accelerated Closure Plan Zone KA Small Facilities | Demolished, slab remains. 90% complete. RL accepted on 9/13/05. - MD055 | |
| | 300 Area | | D4 Building - 3703A | 1.01.04.01.07.94 | D4 Building 3703A | 3703A | Demolished, slab remains. 90% complete. RL accepted on 9/13/05. - MD056 | |
| | 300 Area | | D4 Building - 3704 | 1.01.04.01.07.95 | D4 Building - 3704 | 300 Area Accelerated Closure Plan Zone D Small Facilities | D ¹ complete down to the pad by 03/10/05. Scope is 90% complete. | |
| | 300 Area | | D4 Building - 3705 | 1.01.04.01.07.96 | D4 Building - 3705 | Photography Building | Unoccupied - No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 3705-BA | 1.01.04.01.07.97 | D4 Building - 3705-BA | 300 Area Accelerated Closure Plan Zone D Small Facilities | Operating Facility - No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.8 |
| | 300 Area | | D4 Building - 3706 | 1.01.04.01.07.98 | D4 Building - 3706 | Communication and Documentation Services | Unoccupied - No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 3706A | 1.01.04.01.07.A1 | D4 Building - 3706A | 300 Area Accelerated Closure Plan Zone GA Small Facilities | Unoccupied - No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 3706-BA | 1.01.04.01.07.A2 | D4 Building - 3706-BA | 300 Area Accelerated Closure Plan Zone E Small Facilities | Operating Facility - No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.8 |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|-------------------------------|---|------------------------|--|--|--|
| | 300 Area | | D4 Building - 3707D | 1.01.04.01.07.A3 | D4 Building - 3707D | Information Services Building | Unoccupied - No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 3707E | 1.01.04.01.07.A4 | D4 Building - 3707E | 300 Area Accelerated Closure Plan Zone D Small Facilities | D ⁴ complete down to the pad by 03/10/05. Scope is 90% complete. | |
| | 300 Area | | D4 Building - 3707F | 1.01.04.01.07.A5 | D4 Building - 3707F | 300 Area Accelerated Closure Plan Zone KA Small Facilities | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.8 |
| | 300 Area | | D4 Building - 3707H | 1.01.04.01.07.A6 | D4 Building - 3707H | 300 Area Accelerated Closure Plan Zone F Small Facilities | Unoccupied - No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 3708 | 1.01.04.01.07.A7 | D4 Building - 3708 | Radioanalytical Laboratory | Unoccupied - No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 3709 | 1.01.04.01.07.A8 | D4 Building - 3709 | Paint Shop | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 3709A | 1.01.04.01.07.A9 | D4 Building - 3709A | Fire Station | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 300 Area | | D4 Building - 3709B | 1.01.04.01.07.B1 | D4 Building - 3709B | Fire Equipment Storage | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 300 Area | | D4 Building - 3711 | 1.01.04.01.07.B2 | D4 Building - 3711 | Maintenance Storage Building | Unoccupied - No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|--|---|--|---|--|--|
| | 300 Area | | D4 Building - 3712 (See Also WS 3712-USSA) | 1.01.04.01.07.B3 | D4 Building - 3712 (includes Waste Site 3712-USSA) | Storage Building | FH has completed uranium disposition, no need to delay facility transfer to Sept 2006. RL revisited for decision - 9/19/05. RL approved - 9/29/05. - MA029 | |
| | 300 Area | | D4 Building - 3713 | 1.01.04.01.07.B4 | D4 Building - 3713 | Carpenter Shop | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 3714 | 1.01.04.01.07.B5 | D4 Building - 3714 | 300 Area Accelerated Closure Plan Zone H Small Facilities | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 3715 | 1.01.04.01.07.B6 | D4 Building - 3715 | Storage Building | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 3716 | 1.01.04.01.07.B7 | D4 Building - 3716 | Storage Building | FH has completed uranium disposition, no need to delay facility transfer to Sept 2006. RL revisited for decision - 9/19/05. RL approved - 9/29/05. - MA030 | |
| | 300 Area | | D4 Building - 3717 | 1.01.04.01.07.B8 | D4 Building - 3717 | Spare Parts Warehouse | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 3717B | 1.01.04.01.07.B9 | D4 Building - 3717B | Standards Laboratory | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 3717C | 1.01.04.01.07.C1 | D4 Building - 3717C | Materials Archive Building | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 3718 | 1.01.04.01.07.C2 | D4 Building - 3718 | Office and Storage Building | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.8 |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|-------------------------------|---|------------------------|--|--|-----------------------------------|
| | 300 Area | | D4 Building - 3718A | 1.01.04.01.07.C3 | D4 Building - 3718A | Laboratory Equipment Central Pool Building | Unoccupied - No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 3718B | 1.01.04.01.07.C4 | D4 Building - 3718B | Laboratory Equipment Central Pool Building | Unoccupied - No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 3718C | 1.01.04.01.07.C5 | D4 Building - 3718C | Storage Building | Unoccupied - No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 3718E | 1.01.04.01.07.C6 | D4 Building - 3718E | Storage Building | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 3718G | 1.01.04.01.07.C7 | D4 Building - 3718G | Storage Building | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 3718M | 1.01.04.01.07.C8 | D4 Building - 3718M | Sodium Storage Facility | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 3718N | 1.01.04.01.07.C9 | D4 Building - 3718N | Insulation Shop | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 3718P | 1.01.04.01.07.D1 | D4 Building - 3718P | General Storage | Operating Facility - No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 3718S | 1.01.04.01.07.D2 | D4 Building - 3718S | 300 Area Accelerated Closure Plan Zone GA Small Facilities | Unoccupied - No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|-------------------------------|---|------------------------|--|--|--|
| | 300 Area | | D4 Building - 3719 | 1.01.04.01.07.D3 | D4 Building - 3719 | Computer Facility | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 3720 | 1.01.04.01.07.D4 | D4 Building - 3720 | Chemistry and Metal Sciences Laboratory | Unoccupied - No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 3720-BA | 1.01.04.01.07.D5 | D4 Building - 3720-BA | 300 Area Accelerated Closure Plan Zone B Small Facilities | Unoccupied - No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.8 |
| | 300 Area | | D4 Building - 3721 | 1.01.04.01.07.D6 | D4 Building - 3721 | 300 Area Accelerated Closure Plan Zone KA Small Facilities | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 3722 | 1.01.04.01.07.D7 | D4 Building - 3722 | Fabrication Shop | Unoccupied - No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 3723 | 1.01.04.01.07.D8 | D4 Building - 3723 | 300 Area Accelerated Closure Plan Zone H Small Facilities | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 3728 | 1.01.04.01.07.D9 | D4 Building - 3728 | Geotechnical High-Bay | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 3730 | 1.01.04.01.07.E1 | D4 Building - 3730 | Gamma Irradiation Facility | Operating Facility - No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 3731 | 1.01.04.01.07.E2 | D4 Building - 3731 | Laboratory Equipment Central Pool | Unoccupied - No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|-------------------------------|---|------------------------|--|--|-----------------------------------|
| | 300 Area | | D4 Building - 3731A | 1.01.04.01.07.E3 | D4 Building - 3731A | Graphite Machine Shop | Unoccupied - No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 3745 | 1.01.04.01.07.E4 | D4 Building - 3745 | Radiological Calibration and Standards | Unoccupied - No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 3745A | 1.01.04.01.07.E5 | D4 Building - 3745A | 300 Area Accelerated Closure Plan Zone GA Small Facilities | Unoccupied - No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 3745B | 1.01.04.01.07.E6 | D4 Building - 3745B | Positive Ion Accelerator Facility | Unoccupied - No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 3746 | 1.01.04.01.07.E7 | D4 Building - 3746 | Irradiation Physics Building | Unoccupied - No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 3746A | 1.01.04.01.07.E8 | D4 Building - 3746A | Radiological Physics Building | Unoccupied - No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 3746D | 1.01.04.01.07.E9 | D4 Building - 3746D | 300 Area Accelerated Closure Plan Zone D Small Facilities | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 3760 | 1.01.04.01.07.F1 | D4 Building - 3760 | Technical Library | Operating Facility - No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 3763 | 1.01.04.01.07.F3 | D4 Building - 3763 | Office Building | Demolished, slab remains. 90% complete. RL accepted on 9/13/05. - MD058 | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|--|---|--|--|--|--|
| | 300 Area | | D4 Building - 3766 | 1.01.04.01.07.F5 | D4 Building - 3766 | Office Building | Unoccupied - No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 377 | 1.01.04.01.07.F8 | D4 Building - 377 | Laboratory | Unoccupied - No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 3790 | 1.01.04.01.07.G1 | D4 Building - 3790 | Security Office Building | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 3802A | 1.01.04.01.07.G2 | D4 Building - 3802A | 300 Area Accelerated Closure Plan Zone KA Small Facilities | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 382 | 1.01.04.01.07.G3 | D4 Building - 382 | Pump House Building | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 382B | 1.01.04.01.07.G4 | D4 Building - 382B | Fire Pump Station 382B | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 382-BA | 1.01.04.01.07.G5 | D4 Building - 382-BA | 382 Boiler Annex | Unoccupied - No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.8 |
| | 300 Area | | D4 Building - 384 (300-222, 300-223, UPR-300-42) | 1.01.04.01.07.G6 | D4 Building - 384 (includes Wastes Sites 300-222, 300-223, and UPR-300-42) | Power House Building | Unoccupied - No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 3906 (includes 3906A) | 1.01.04.01.07.G7 | D4 Building - 3906 (includes 3906A) | Sanitary and Process Lift Station | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.8 |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|-------------------------------|---|------------------------|--------------------------------|--|--|
| | 300 Area | | D4 Building - 3906B | 1.01.04.01.07.G8 | D4 Building - 3906B | Sanitary Sewer Lift Station #2 | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - MO-026 | 1.01.04.01.07.G9 | D4 Building - MO-026 | Mobile Office | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - MO-036 | 1.01.04.01.07.H1 | D4 Building - MO-036 | Mobile Office | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - MO-052 | 1.01.04.01.07.H2 | D4 Building - MO-052 | Mobile Office | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - MO-258 | 1.01.04.01.07.H6 | D4 Building - MO-258 | Mobile Office | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.8 |
| | 300 Area | | D4 Building - MO-262 | 1.01.04.01.07.H7 | D4 Building - MO-262 | Mobile Office | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.8 |
| | 300 Area | | D4 Building - MO-263 | 1.01.04.01.07.H8 | D4 Building - MO-263 | Mobile Office | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.8 |
| | 300 Area | | D4 Building - MO-265 | 1.01.04.01.07.J1 | D4 Building - MO-265 | Mobile Office | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - MO-270 | 1.01.04.01.07.J2 | D4 Building - MO-270 | Mobile Office | Unoccupied - No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|-------------------------------|---|------------------------|-------------------------------------|--|--|
| | 300 Area | | D4 Building - MO-271 | 1.01.04.01.07.J3 | D4 Building - MO-271 | Mobile Office | Unoccupied - No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - MO-274 | 1.01.04.01.07.J4 | D4 Building - MO-274 | Mobile Office | Unoccupied - No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - MO-275 | 1.01.04.01.07.J5 | D4 Building - MO-275 | Mobile Office | Unoccupied - No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - MO-423 | 1.01.04.01.07.J7 | D4 Building - MO-423 | Mobile Office | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - MO-741 | 1.01.04.01.07.K1 | D4 Building - MO-741 | Mobile Office | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 300 Area | | D4 Building - MO-905 | 1.01.04.01.07.K4 | D4 Building - MO-905 | Mobile Office | Unoccupied - No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Building - 3503B | 1.01.04.01.07.R1 | D4 Building - 3503B | Electrical Cable Pit | This was not in RFP.- Added per Contract Mod M007. - MA011 | |
| | 300 Area | | D4 Building - MO-059 | 1.01.04.01.07.R2 | D4 Building - MO-59 | Mobile Office in the north 300 Area | This was not in RFP - Added per Contract Mod M007. - MA012 | |
| | 300 Area | | D4 Building - MO-443 | 1.01.04.01.07.R3 | D4 Building - MO-443 | Mobile Office | This was not in RFP - Added per Contract Mod M007. - MA013 | Delayed Release per Contract Section C.2.4 |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|--|----------------------------|-----------------------------|-------------------------------|---|------------------------|---|--|--|
| | 300 Area | | D4 Building - MO-744 | 1.01.04.01.07.R4 | D4 Building - MO-744 | Mobile Office | This was not in RFP - Added per Contract Mod M007. - MA014 | Delayed Release per Contract Section C.2.8 |
| | 300 Area | | D4 Building - MO-745 | 1.01.04.01.07.R5 | D4 Building - MO-745 | Mobile Office | This was not in RFP - Added per Contract Mod M007. - MA015 | Delayed Release per Contract Section C.2.8 |
| | 300 Area | | D4 Building - 3128 | 1.01.04.01.07.R6 | D4 Building - 3128 | 300 Area Accelerated Closure Plan Zone D Small Facilities | This was not in RFP - Added per Contract Mod M007. - MA024 | |
| | 300 Area | | D4 Building - 315 | 1.01.04.01.07.R7 | D4 Building - 315 | Water Filter Plant | This was not in RFP - Added per Contract Mod M007. - MA025 | |
| | 300 Area | | D4 Building - 3906C | 1.01.04.01.07.R8 | D4 Building - 3906C | Sanitary Sewer sampling station (George Washington Way) | This was not in the RFP. Sampling System Operation is required per City of Richland | |
| 300 Area Remaining Sites D4 - Buildings (CLIN #2) | | | | | | | | |
| | 300 Area | | D4 Building - 318 | 1.01.04.01.07.37 | D4 Building - 318 | Radiological Calibrations Laboratory | Operating Facility - No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 300 Area | | D4 Building - 318C | 1.01.04.01.07.39 | D4 Building - 318C | High Temperature Lattice Test Reactor Filter Facility | Clarification that this is delayed release with Building 318. RL accepted on 9/13/05. - MD035 | Delayed Release per Contract Section C.2.4 |
| | 300 Area | | D4 Building - 320 | 1.01.04.01.07.40 | D4 Building - 320 | Physical Sciences Laboratory | Operating Facility - No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 300 Area | | D4 Building - 350 | 1.01.04.01.07.70 | D4 Building - 350 | Plant Operations and Maintenance Facility | Operating Facility - No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|--|----------------------------|-----------------------------|-------------------------------|---|--------------------------------|---|--|--|
| | 300 Area | | D4 Building - 350A | 1.01.04.01.07.75 | D4 Building - 350A | Paint Shop | Clarification that this is delayed release with 350 Building. RL accepted on 9/13/05. - MD046 | Delayed Release per Contract Section C.2.4 |
| | 300 Area | | D4 Building - 350B | 1.01.04.01.07.76 | D4 Building - 350B | Warehouse | Clarification that this is delayed release with 350 Building. RL accepted on 9/13/05. - MD047 | Delayed Release per Contract Section C.2.4 |
| | 300 Area | | D4 Building - 350C | 1.01.04.01.07.77 | D4 Building - 350C | Storage Building | Clarification that this is delayed release with 350 Building. RL accepted on 9/13/05. - MD048 | Delayed Release per Contract Section C.2.4 |
| | 300 Area | | D4 Building - 350D | 1.01.04.01.07.78 | D4 Building - 350D | Oil Storage Facility | Clarification that this is delayed release with 350 Building. RL accepted on 9/13/05. - MD049 | Delayed Release per |
| | 300 Area | | D4 Building - MO-226 | 1.01.04.01.07.H5 | D4 Building - MO-226 | Mobile Office | Clarification needed that this is delayed release with Building 318. RL will revisit for decision - 9/13/05. RL will check on release date from PNNL. RL rejected as deletion at this time - | Delayed Release per Contract Section C.2.4 |
| 300 Area Remaining Sites D4 - Buildings (CLIN #2) | | | | | | | | |
| | 300 Area | | D4 Remaining Facilities 318B | 1.01.04.01.08.02 | D4 Remaining Facilities - 318B | High Temperature Lattice Test Reactor Stack | Clarification that this is delayed release with Building 318. RL accepted on 9/13/05. - MD034 | Delayed Release per Contract Section C.2.4 |
| D⁴ - Retention Basins | | | | | | | | |
| | 300 Area | | D4 Retention Basin - 310T1 | 1.01.04.01.10.01 | D4 Retention Basin - 310T1 | Equalization Tank T1 - Treated Effluent Disposal Facility | Operating Facility - No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.8 |
| | 300 Area | | D4 Retention Basin - 310T2 | 1.01.04.01.10.02 | D4 Retention Basin - 310T2 | Diversion Tank T2 - Treated Effluent Disposal Facility | Operating Facility - No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|---|----------------------------|-----------------------------|---|---|--|--|--|--|
| | 300 Area | | D4 Retention Basin - 310T3 | 1.01.04.01.10.03 | D4 Retention Basin - 310T3 | Diversion Tank T3 - Treated Effluent Disposal Facility | Operating Facility - No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract |
| | 300 Area | | D4 Retention Basin - 310T7A | 1.01.04.01.10.04 | D4 Retention Basin - 310T7A | Clarifier T7A - Treated Effluent Disposal Facility | Operating Facility - No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract |
| | 300 Area | | D4 Retention Basin - 310T7B | 1.01.04.01.10.05 | D4 Retention Basin - 310T7B | Clarifier T7B - Treated Effluent Disposal Facility | Operating Facility - No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract |
| | 300 Area | | D4 Retention Basin - 310V | 1.01.04.01.10.06 | D4 Retention Basin - 310V | Valve Vault Treated Effluent Disposal Facility | Operating Facility - No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.8 |
| D⁴ - Remaining Facilities | | | | | | | | |
| | 300 Area | | D4 Remaining Facilities 311 (311-TK-40 & -50) | 1.01.04.01.08.01 | D4 Remaining Facilities - 311 (includes Waste Sites 311-TK-40 and 311-TK-50) | Tank Farm Between Buildings 303F and 303G | WATS Industrial - Unoccupied - No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Remaining Facilities 334TF | 1.01.04.01.08.03 | D4 Remaining Facilities - 334TF | Chemical Storage Tank Farm at 334 - High Tanks | WATS Industrial - Unoccupied - No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Remaining Facilities 3507 | 1.01.04.01.08.04 | D4 Remaining Facilities - 3507 | Microwave Tower and Building | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Remaining Facilities 382C | 1.01.04.01.08.05 | D4 Remaining Facilities - 382C | Sanitary Water Storage Tank | No planning activities currently ongoing; will be required in the future. | |
| | 300 Area | | D4 Remaining Facilities 382D | 1.01.04.01.08.06 | D4 Remaining Facilities - 382D | Sanitary Water Storage Tank | No planning activities currently ongoing; will be required in the future. | |
| D4-Non Site Specific Support 300 Area Sites | | | D4-Non Site Specific Support 300 Area Sites | 1.01.04.75.25.01 | D4-Non Site Specific Support 300 Area Sites | Non Site Specific Support | N/A | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|--|----------------------------|-----------------------------|--|---|---|---|---|-----------------------------------|
| 400 Area | | | | | | | | |
| 400 Area Outside of the FFTF Security Fence | | | | | | | | |
| Waste Site Remediation | | | | | | | | |
| | 400 Area | 300-FF-2 | Remediate Waste Site - 400-37 (Building 4732B) | 1.03.13.01.05.02 | Remediate Waste Site - 400-37 (Costs included in D4 Building 4732B) | Fuel Oil Tank | No planning activities currently ongoing; will be required in the future. | |
| | 400 Area | 300-FF-2 | Remediate Waste Site - 400-38 | 1.03.13.01.05.03 | Remediate Waste Site - 400-38 | Fuel Oil Tank East of 4722-A Building Pad | No planning activities currently ongoing; will be required in the future. | |
| Fld. Rem.-400 Area Non Site Specific Support | | | Fld. Rem.-400 Area Non Site Specific Support | 1.03.13.75.25.01 | Fld. Rem.-400 Area Non Site Specific Support | Non Site Specific Support | N/A | |
| D⁴ - Buildings | | | | | | | | |
| | 400 Area | | D4 Building - 4220 | 1.01.05.01.07.01 | D4 Building - 4220 | Telephone Exchange | No planning activities currently ongoing; will be required in the future. | |
| | 400 Area | | D4 Building - 4221 | 1.01.05.01.07.02 | D4 Building - 4221 | Hanford Local Area Network Fiber Hub | No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|-------------------------------|---|------------------------|---|---|--|
| | 400 Area | | D4 Building - 4701B | 1.01.05.01.07.05 | D4 Building - 4701B | Former Guard Station, Grant Ave. | No planning activities currently ongoing; will be required in the future. | |
| | 400 Area | | D4 Building - 4701C | 1.01.05.01.07.06 | D4 Building - 4701C | Fuels and Materials Examination Facility (FMEF) Gate Building, Hayes Street | No planning activities currently ongoing; will be required in the future. | |
| | 400 Area | | D4 Building - 4702 | 1.01.05.01.07.07 | D4 Building - 4702 | Office Building | No planning activities currently ongoing; will be required in the future. | |
| | 400 Area | | D4 Building - 4704N | 1.01.05.01.07.08 | D4 Building - 4704N | Security Maintenance Shop | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 400 Area | | D4 Building - 4704S | 1.01.05.01.07.09 | D4 Building - 4704S | 400 Area Fire Station | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 400 Area | | D4 Building - 4706 | 1.01.05.01.07.10 | D4 Building - 4706 | Office Building | No planning activities currently ongoing; will be required in the future. | |
| | 400 Area | | D4 Building - 4707 | 1.01.05.01.07.11 | D4 Building - 4707 | 400 Area Site Support Office | No planning activities currently ongoing; will be required in the future. | |
| | 400 Area | | D4 Building - 4719 | 1.01.05.01.07.12 | D4 Building - 4719 | Patrol Annex | No planning activities currently ongoing; will be required in the future. | |
| | 400 Area | | D4 Building - 4722B | 1.01.05.01.07.13 | D4 Building - 4722B | Carpenter Shop | No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|---|---|--|--|---|-----------------------------------|
| | 400 Area | | D4 Building - 4722C | 1.01.05.01.07.14 | D4 Building - 4722C | Painters Shop | No planning activities currently ongoing; will be required in the future. | |
| | 400 Area | | D4 Building - 4726 | 1.01.05.01.07.15 | D4 Building - 4726 | Carpenter Supply Storage Building | No planning activities currently ongoing; will be required in the future. | |
| | 400 Area | | D4 Building - 4727 | 1.01.05.01.07.16 | D4 Building - 4727 | Maintenance Flammable Storage Building | No planning activities currently ongoing; will be required in the future. | |
| | 400 Area | | D4 Building - 4732A | 1.01.05.01.07.17 | D4 Building - 4732A | Warehouse | No planning activities currently ongoing; will be required in the future. | |
| | 400 Area | | D4 Building - 4732B (See Also Waste Site 400-37) | 1.01.05.01.07.18 | D4 Building - 4732B (Includes Waste Site 400-37) | Warehouse (400 Area Indoor Staging Area) | No planning activities currently ongoing; will be required in the future. | |
| | 400 Area | | D4 Building - 4732C | 1.01.05.01.07.19 | D4 Building - 4732C | Warehouse | No planning activities currently ongoing; will be required in the future. | |
| | 400 Area | | D4 Building - 4734B | 1.01.05.01.07.20 | D4 Building - 4734B | Site Services Maintenance Shop | No planning activities currently ongoing; will be required in the future. | |
| | 400 Area | | D4 Building - 4734C | 1.01.05.01.07.21 | D4 Building - 4734C | Warehouse (Special Tools) | No planning activities currently ongoing; will be required in the future. | |
| | 400 Area | | D4 Building - 4734D | 1.01.05.01.07.22 | D4 Building - 4734D | Warehouse | No planning activities currently ongoing; will be required in the future. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|------------------------------|----------------------------|-----------------------------|--|---|---|--|---|--|
| | 400 Area | | D4 Building - 4760 | 1.01.05.01.07.23 | D4 Building - 4760 | Construction Shop | No planning activities currently ongoing; will be required in the future. | |
| | 400 Area | | D4 Building - 4790 | 1.01.05.01.07.24 | D4 Building - 4790 | Patrol Headquarters Building | No planning activities currently ongoing; will be required in the future. | |
| | 400 Area | | D4 Building - 4790A | 1.01.05.01.07.25 | D4 Building - 4790A | Microwave Tower Storage | No planning activities currently ongoing; will be required in the future. | |
| | 400 Area | | D4 Building - 4791TC | 1.01.05.01.07.26 | D4 Building - 4791TC | Warehouse | No planning activities currently ongoing; will be required in the future. | |
| | 400 Area | | D4 Building - 4802 | 1.01.05.01.07.27 | D4 Building - 4802 | Construction Support Building | No planning activities currently ongoing; will be required in the future. | |
| | 400 Area | | D4 Building - 4814 | 1.01.05.01.07.28 | D4 Building - 4814 | Special Tools Warehouse | No planning activities currently ongoing; will be required in the future. | |
| | 400 Area | | D4 Building - 4831 | 1.01.05.01.07.29 | D4 Building - 4831 | Flammable Storage | No planning activities currently ongoing; will be required in the future. | |
| | 400 Area | | D4 Building - 4843 (See Also Waste Site 400- | 1.01.05.01.07.30 | D4 Building - 4843 (Includes Waste Site 400-36) | Alkali Metal Storage NW of 451B Substation | No planning activities currently ongoing; will be required in the future. | |
| | 400 Area | | D4 Building - CC40168 | 1.01.05.01.07.31 | D4 Building - CC40168 | Cargo Container East of 4704S | No planning activities currently ongoing; will be required in the future. | Delayed Release per Contract Section C.2.4 |
| | 400 Area | | D4 Building - HS 0079 | 1.01.05.01.07.32 | D4 Building - HS 0079 | Storage Container | No planning activities currently ongoing; will be required in the future. | |
| D4-Non-Site Specific Support | | | D4-Non-Site Specific Support | 1.01.05.75.25.01 | D4-Non-Site Specific Support | Non Site Specific Support | N/A | |
| 600 Area | | | | | | | | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|--|----------------------------|-----------------------------|--|---|--------------------------------------|--|---|-----------------------------------|
| Design - Remediation Design Solution (CLIN#1) | | | | | | | | |
| | 600 Area | 300-FF-2 | Design Solution - 618-10 & 11 | 1.03.14.01.22.01 | Design Solution - 618-10 & 11 | Remedial Design Solution for 618-10 and 11 Burial Ground | Planning activities currently ongoing. | |
| | | | Design Solution - 618-10 & 11 | 1.03.14.01.22.01 | Design Solution - 618-10 & 11 | REA 017 - 618-10/11 Plan for the Plan | REA 017 | |
| | | | Design Solution - 618-10 & 11 | 1.03.14.01.22.02 | 618-10/11 Design Solution Resolution | REA 022 - 618-10/11 Phase II for Characterization, SAP, EPHA, EN Support | REA 022 | |
| Design - Remediation 618-10 & 618-11 (CLIN#3) | | | | | | | | |
| | 600 Area | 300-FF-2 | Fld. Rem. - 618-10 & 11 Site Fld. Rem. | 1.03.14.01.01.01 | Design - 618-10 & 11 Site Design | Remedial Design for 618-10 and 11 Burial Ground | Planning activities currently ongoing. | |
| 618-10 Burial Ground Remediation (CLIN#3) | | | | | | | | |
| | 600 Area | 300-FF-2 | Remediate Burial Ground 618-10 | 1.03.14.01.23.01 | Remediate Burial Ground 618-10 | 300 Area North Solid Waste Burial Ground | The Tri-Parties have evaluated the additional cleanup necessary to achieve unrestricted cleanup levels for waste sites outside the "core industrial zone". Based on the evaluation, the | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|--|----------------------------|-----------------------------|---|---|--|--|--|-----------------------------------|
| | 600 Area | 300-FF-2 | Remediate Waste Site - 600-96 (618-10 Borrow Pit) | 1.03.14.01.23.02 | 600-96, 618-10 Borrow Pit | Borrow Pit | FH requested that this site be transferred to WCH. This was not in the RFP. RL will revisit for decision - 9/13/05. RL requested FR to physically inspect site. (FR response - WIDS data shows site as source of borrow soil adjacent to 618-10 Burial Ground and used for 618-10 surface cover). RL accepted on 9/19/05. - MA139. Also now includes ARRA - Transfer CLIN 3 to 4 | |
| 618-10 Burial Ground Remediation (CLIN#4) | | | | | | | | |
| | 600 Area | 300-FF-2 | 618-10 Non-Intrusive Characterization | 1.03.14.01.25.01 | 618-10 Non-Intrusive Characterization | ARRA Phase 1 - CLIN 4. Soil sampling for characterization. | ARRA Phase 1 | |
| | 600 Area | 300-FF-2 | Fld. Rem.-600 Area Non Site Specific Support | 1.03.14.75.26.01 | Fld. Rem.-600 Area Non Site Specific Support | ARRA Phase 1 and 2 - CLIN 4. Soil sampling for characterization support. | ARRA Phase 1 and 2 | |
| | 600 Area | 300-FF-2 | Fld. Rem.- ARRA 618-10 Trench Remediation NSSS | 1.03.14.75.27.01 | Fld. Rem.- ARRA 618-10 Trench Remediation NSSS | ARRA Phase 1 and 2 Transfer CLIN 3 to 4. | ARRA Phase 1 and 2 | |
| | 600 Area | 300-FF-2 | ARRA - Fld. Rem.- Design - 618-10 Burial Ground | 1.03.14.01.02.01 | ARRA - Fld. Rem.-Design - 618-10 Burial Ground | Remedial Design for 618-10 Burial Ground | ARRA Phase 1 and 2 | |
| | 600 Area | 300-FF-2 | 618-10 Intrusive Characterization | 1.03.14.01.26.01 | 618-10 Intrusive Characterization | ARRA Phase 1 & 2 - CLIN 4. Soil sampling for characterization support. | ARRA Phase 1 and 2 | |
| | 600 Area | 300-FF-2 | 618-10 Intrusive Characterization | 1.03.14.01.27.01 | 618-10 Remediation | ARRA Phase 2 - CLIN 4. Excavation | ARRA Phase 2 | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|--|----------------------------|-----------------------------|---|---|--|--|---|--|
| 618-11 Burial Ground Remediation | | | | | | | | |
| | 600 Area | 300-FF-2 | Remediate Burial Ground 618-11 | 1.03.14.01.24.01 | Remediate Burial Ground 618-11 | Y Burial Ground | Planning activities currently ongoing. | |
| | 600 Area | 300-FF-2 | Remediate Waste Site - 600-97 (618-11 Borrow Pit) | 1.03.14.01.24.02 | 600-97, 618-11 Borrow Pit | Borrow Pit | FH requested that this site be transferred to WCH. This was not in the RFP. RL will revisit for decision - 9/13/05. RL requested FR to physically inspect site. (FR response - WIDS | |
| Fld. Rem.-600 Area Non Site Specific Support | | | Fld. Rem.-600 Area Non Site Specific Support | 1.03.14.75.25.01 | Fld. Rem.-600 Area Non Site Specific Support | Non Site Specific Support | N/A | |
| Operate/Close Utilities | | | | | | | | |
| | 100 Area | | 100 Area Utilities | 1.01.07.01.16.01 | 100 Area Utilities | Operate and Close 100 Area Utilities | Ongoing Activities | Selective Delayed Release per Contract |
| | 200 Area | | 200 Area Utilities | 1.01.07.01.17.01 | 200 Area Utilities | Operate and Close 200 Area ERDF Utilities | Ongoing Activities | |
| | 300 Area | | 300 Area Utilities | 1.01.07.01.18.01 | 300 Area Utilities | Operate and Close 300 Area Utilities | Ongoing Activities | Selective Delayed Release per |
| | 300 Area | | 300 Area Utilities | 1.01.07.01.18.03 | 300 Area Relocation Project | 300 Area Relocation Project | REA 019 | |
| | 400 Area | | 400 Area Utilities | 1.01.07.01.19.01 | 400 Area Utilities | Operate and Close 400 Area Utilities (Outside of the Security Fence) | Ongoing Activities | Selective Delayed |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|---|----------------------------|-----------------------------|--|---|----------------------------|--|---|--|
| | 600 Area | | 600 Area Utilities | 1.01.07.01.20.01 | 600 Area Utilities | Operate and Close 600 Area Utilities for 618-10 & 11 | Ongoing Activities | Selective Delayed Release per Contract |
| Surveillance and Maintenance | | | | | | | | |
| | 100 Area | | Surveillance & Maintenance - 100 Area | 1.01.06.01.11.01 | Surveillance & Maintenance | Surveillance & Maintenance - 100 Area | Ongoing Activities | |
| | 200 Area | | Surveillance & Maintenance - 200 Area | 1.01.06.01.12.01 | Surveillance & Maintenance | Surveillance & Maintenance -200 Area | Ongoing Activities | |
| | 300 Area | | Surveillance & Maintenance - Balance of 300 Area | 1.01.06.01.13.01 | Surveillance & Maintenance | Surveillance & Maintenance - 300 Area | Ongoing Activities | |
| | 300 Area | | Surveillance & Maintenance - 324/327 Area | 1.01.06.01.13.02 | Surveillance & Maintenance | Surveillance & Maintenance - 324/327 Area | Ongoing Activities | |
| | 400 Area | | Surveillance & Maintenance - 400 Area | 1.01.06.01.14.01 | Surveillance & Maintenance | Surveillance & Maintenance - 400 Area | Ongoing Activities | |
| | 600 Area | | Surveillance & Maintenance - 600 Area | 1.01.06.01.15.01 | Surveillance & Maintenance | Surveillance & Maintenance - 600 Area | Ongoing Activities | |
| D4-Management and Support | | | D4-Management and Support | 1.01.99.01.29.01 | D4-Management and Support | Management and Support | Also now includes REA 051, REA 052, REA 005 | |
| Final Closure | | | | | | | | |
| Design - Miscellaneous Restoration | | | | | | | | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|------------------------------------|----------------------------|-----------------------------|--|---|--|---|---|-----------------------------------|
| | | | Fld. Rem. - Miscellaneous Restoration Design | 1.03.15.01.01.01 | Fld. Rem. - Miscellaneous Restoration Design | Fld. Rem. - Miscellaneous Restoration Design | Planning activities currently ongoing. | |
| Miscellaneous Restoration | | | | | | | | |
| | | | Fld. Rem.-Remediation Misc Restoration | 1.03.15.01.05.01 | Final Closure - Miscellaneous Restoration | Perform miscellaneous restoration needed for Final Closure | No planning activities currently ongoing; will be required in the future. | |
| | | | Fld. Rem.-Misc Restoration Non Site Specific Spt | 1.03.15.75.25.01 | Fld. Rem.-Misc Restoration Non Site Specific Spt | Non Site Specific Support | N/A | |
| | | | Fld. Rem.-Management and Support | 1.03.99.01.29.01 | Fld. Rem.-Management and Support | Management and Support | Also now includes REA 005 | |
| | | | Fld. Rem.-Management and Support | 1.03.99.01.29.01 | Fld. Rem.-Management and Support | Management and Support Allocations for ARRA Phase I and 2 | ARRA Phase 1 and 2 | |
| Stewardship Preparation | | | | | | | | |
| | | | ES/FC-Long-Term Stewardship | 1.05.01.01.41.01 | Final Closure - Stewardship Preparation | Prepare Site for Long-Term Stewardship/Prepare Long-Term Stewardship Plan; add Energy | No planning activities currently ongoing; will be required in the future; the HGP verification data was not in the RFP. RL accepted on 9/13/05. - | |
| | | | ES/FC-Long-Term Stewardship | 1.05.01.01.41.01 | Final Closure - Stewardship Preparation | REA 016 Columbia River Component Phase 1 | No planning activities currently ongoing; however, did commence in FY 2008 | |
| Independent Closure Reviews | | | | | | | | |
| | | | ES/FC-Final Closure | 1.05.01.01.40.01 | Final Closure - Independent Closure Reviews | Complete Independent Reviews verifying readiness for closure | No planning activities currently ongoing; will be required in the future. Schedule extension for REA 052. | |
| | | | ES/FC-Final Closure | 1.05.01.01.40.01 | Final Closure - Independent Closure Reviews | REA 031 - Groundwater Integration | REA 031 R1 | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|--|----------------------------|-----------------------------|---------------------------------|---|---|--|--|-----------------------------------|
| | | | ES/FC-Final Closure | 1.05.01.01.40.01 | Final Closure - Independent Closure Reviews | REA 035 - Columbia River Component | REA 035 | |
| | | | ES/FC-Final Closure | 1.05.01.01.40.01 | Final Closure - Independent Closure Reviews | REA 041 - 100-D-100 Initial Characterization | REA 041 | |
| | | | ES/FC-Final Closure | 1.05.01.01.40.01 | Final Closure - Independent Closure Reviews | REA 023 - 100 D Chrome Sites | REA 023 | |
| | | | ES/FC-Final Closure | 1.05.01.01.40.01 | 100-F Shoreline Investigation | 100-F Shoreline Investigation | REA 032 | |
| | | | ES/FC-Final Closure | 1.05.01.01.40.01 | 100/300 Area Component Baseline Risk Assessment | Development & Implementation of the DOE Tribal Use Scenario | REA 076 | |
| | | | ES/FC-Final Closure | 1.05.01.01.40.01 | 100/300 Area Component Baseline Risk Assessment | Remedial Investigation of Hanford Site Releases to the Columbia River (CRC | REA 036 | |
| | | | ES/FC - Orphan Site Evaluations | 1.05.01.01.42.01 | Final Closure - Independent Closure Reviews | Complete Independent Reviews verifying readiness for closure | No planning activities currently ongoing; will be required in the future. | |
| | | | ES/FC - Orphan Site Evaluations | 1.05.01.01.42.01 | Final Closure - Independent Closure Reviews | Data Management - REA 045 | REA 045 | |
| | | | ES/FC - Orphan Site Evaluations | 1.05.01.01.42.01 | Final Closure - Independent Closure Reviews | Data Management - REA 081 | REA 081 | |
| | | | ES/FC - Orphan Site Evaluations | 1.05.01.01.43.01 | ES/FC - Orphan Site Evaluations | ARRA Phase 2 - CLIN 4. IU Segment 2 Orphan Site Evaluation Report | ARRA Phase 2 | |
| ES/FC-Management and Support | | | ES/FC-Management and Support | 1.05.99.01.29.01 | ES/FC-Management and Support | Management and Support | Schedule extension for REA008 R1, REA 031 R1, REA 043, REA 052. | |
| Mission Support/General Support | | | | | | | | |
| | | | MS/GS-Project Integration | 1.06.01.01.01.01 | MS/GS-Project Integration | Legacy Retiree Medical Costs; Project Controls / Director of Project Integration; Strategic Planning and Baseline Management | Level of effort % of total project Life Cycle; also now includes schedule extension for REA008 R1, REA 031 R1, REA 043, REA 052. | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|----------------------|----------------------------|-----------------------------|------------------------------------|---|---|--|---|-----------------------------------|
| | | | MS/GS-Project Services | 1.06.02.01.01.01 | MS/GS-Project Services | Contracts; Facilities Services; Financial Services; Human Resources; Information and Administrative Services; Information Technology (IT); Labor Relations; Light Vehicles; Procurement; Project Services; Taxes and Insurance | Level of effort % of total project Life Cycle; also now includes B&O tax for: REA 016, REA 002, REA 004, REA 007, REA 012, REA 017, REA008 R1, REA 031 R1, REA 035, REA 040 and schedule extension for REA008 R1, REA 031 R1, REA 051, REA 041, REA 043, REA 023, REA 032, REA 052, REA 022, REA 045, REA 066, REA 069, REA 025, REA 021, REA 050, REA 087, REA 042, REA 005, REA 059, REA 076, REA 064, REA 070, REA 015, REA 019, REA074, REA 095, REA 083, REA 036, REA 060, REA 061, REA 077, REA 081 | |
| | | | MS/GS-ESHQ | 1.06.03.01.01.01 | MS/GS-SHQ | ESHI Support; Quality Assurance; Radiological Control Program; Safety | Level of effort % of total project Life Cycle; also now includes schedule extension for REA008 | |
| | | | MS/GS-Engineering | 1.06.04.01.01.01 | MS/GS-Engineering | Engineering Support; Nuclear Safety; Technology Application | Level of effort % of total project Life Cycle; also now includes schedule extension for REA008 R1, REA 031 R1, REA 043, REA 052 | |
| | | | MS/GS-Reg Integration and Outreach | 1.06.05.01.01.01 | MS/GS-Regulatory and Environmental Management | Environmental Support; Regulatory Integration and Outreach | Level of effort % of total project Life Cycle; also now includes schedule extension for REA008 R1, REA 031 R1, REA 043, REA 052 | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|---|----------------------------|-----------------------------|--|--|---|---|--|-----------------------------------|
| | | | MS/GS-Office of the Project Gen. Manager | 1.06.06.01.01.01 | MS/GS-Office of the Project Gen. Manager | President General Support; Incentive Compensation Plan; Communications; Employee Concerns; Arbitration, Legal/Internal Audit; Safeguards and Security; Training | Level of effort % of total project Life Cycle; also now includes Incentive Comp for: REA 016, REA 002, REA 004, REA 007, REA 012, REA 017, REA008 R1, REA 031 R1, REA 035, REA 040 and schedule extension for REA008 R1, REA 031 R1, REA 051, REA 041, REA 043, REA 023, REA 032, REA 052, REA 022, REA 045, REA 066, REA 069, REA 025, REA 021, REA 050, REA 087, REA 042, REA 059, REA 005, REA 059, REA 076, REA 064, REA 070, REA 015 REA 019, REA074, REA 095, REA 083, REA 036, REA 060, REA 061, REA 077, REA 081 | |
| Mission Support/General Support (REAs) | | | | | | | | |
| | | | MS/GS-ESHQ | 1.06.03.01.01.01 | MS/GS-SHQ | REA 002 DOE Oversight Policy | REA 002 | |
| | | | MS/GS-ESHQ | 1.06.03.01.01.01 | MS/GS-SHQ | REA 004 Safety Software Quality Assurance | REA 004 | |
| | | | REA 007 Facility Safety | 1.06.01.01.01.01, 1.06.03.01.01.01, 1.06.04.01.01.01 | MS/GS-Project Integration, MS/GS-SHQ, MS/GS-Engineering | REA 007 Facility Safety | REA 007 | |
| | | | MS/GS-ESHQ | 1.06.03.01.01.01 | MS/GS-SHQ | REA 012 DOE M 470.1.2 & DOE M 470.1-1 | REA 012 | |
| | | | MS/GS-Project Integration | 1.06.01.01.01.01 | MS/GS-Project Integration | REA 040 - PRC Transition | REA 040 | |
| | | | MS/GS-Project Integration | 1.06.01.01.01.01 | MS/GS-Project Integration | REA 040 - PRC Transition | REA 043 | |
| | | | MS/GS-ESHQ | 1.06.03.01.01.01 | MS/GS-SHQ | REA 069 RRD 008 Rev. 0 | REA 069 | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|---|----------------------------|-----------------------------|--|--|--|---|---------------------------|-----------------------------------|
| | | | MS/GS-Office of the Project Gen. Manager | 1.06.06.01.01.01 | MS/GS-Office of the Project Gen. Manager | REA 025 - procedure review and updates required to implement the site-wide lockout/tagout procedure | REA 025 | |
| | | | MS/GS-Project Services | 1.06.02.01.01.01 | MS/GS-Project Services | REA 021 - the implementation and maintenance of DOE CRD O 205.1 Rev 0 Energy Cyber Security | REA 021 | |
| | | | MS/GS-Regulatory and Environmental Management | 1.06.05.01.01.01 | MS/GS-Regulatory and Environmental Management | REA 050 - implementation and updating of CRD O 450.1A | REA 050 | |
| | | | MS/GS-ESHQ | 1.06.03.01.01.01 | MS/GS-SHQ | REA 042 Implementation and annual updates of RRD 007 Chronic Beryllium Disease Prevention Program (CBDPP) | REA 042 | |
| | | | REA 005 DOE CRD O 151.1C Comprehensive Emergency Management System | 1.06.01.01.01.01, 1.06.02.01.01.01, 1.06.04.01.01.01, 1.06.06.01.01.01 | MS/GS-Project Integration, MS/GS - Project Services, MS/GS-Engineering, MS/GS-Office of the Project Gen. Manager | REA 005 DOE CRD O 151.1C Comprehensive Emergency Management System | REA 005 | |
| | | | MS/GS-Project Integration | 1.06.01.01.01.01 | MS/GS-Project Integration | Mitigation Plan for 300 Area Utility Upgrades | REA 019 | |
| | | | MS/GS-Project Services | 1.06.02.01.01.01 | MS/GS-Project Services | CRD O 205.1A, Supplemented Rev. 4, DOE Cyber Security Management | REA 083 | |
| | | | MS/GS-Project Integration | 1.06.01.01.01.01 | MS/GS-Project Integration | EM Primavera Initiative (P6) | REA 077 | |
| Mission Support/General Support (ARRA) | | | | | | | | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE I |
|--|----------------------------|-----------------------------|-------------------------------|---|--------------------------------------|---|---------------------------|-----------------------------------|
| | | | MS/GS-Project Services | 1.06.02.01.01.01 | MS/GS-Project Services | MS/GS-Project Services Allocations for ARRA | ARRA Phase 1 and 2 | |
| Transition | | | | | | | | |
| | | | Transition | 1.10.00.00.00.00 | Transition - River Corridor Contract | Transition On-Going Work | N/A | |
| Footnotes | | | | | | | | |
| a - TABLE B.2 LINE ITEM – Specific Row from Table B.2 of the River Corridor Closure Contract | | | | | | | | |
| b - HANFORD AREA DESIGNATION – The geographic location on the Hanford Site where the activity is located | | | | | | | | |
| c - OPERABLE UNIT DESIGNATION – The CERCLA designation that reflects the grouping for a waste site | | | | | | | | |
| d - WCH WBS LEVEL 6 DESCRIPTION - Description in the Work Breakdown Structure (WBS) for the activity | | | | | | | | |
| e - WCH WBS NUMBER – Unique number that identifies each activity within the River Corridor Closure Contract's work breakdown structure | | | | | | | | |

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

| TABLE B2 LINE ITEM a | HANFORD AREA DESIGNATION b | OPERABLE UNIT DESIGNATION c | WCH WBS LEVEL 6 DESCRIPTION d | WCH WBS LEVEL 6 IDENTIFICATION NUMBER e | ACTIVITY DESIGNATION f | ACTIVITY DESCRIPTION g | ASSUMED ACTIVITY STATUS h | ACTIVITIES WITH DELAYED RELEASE i |
|--|----------------------------|-----------------------------|-------------------------------|---|------------------------|------------------------|---------------------------|-----------------------------------|
| f - ACTIVITY DESIGNATION – The unique identification for the activity within the Hanford Site | | | | | | | | |
| g - ACTIVITY DESCRIPTION – A brief description of the activity | | | | | | | | |
| h - ASSUMED ACTIVITY STATUS – Estimated progress status for each activity as reflected in the Modification 123 | | | | | | | | |
| i - ACTIVITIES WITH DELAYED RELEASE - activities that will not be executed immediately pending DOE-RL approval to proceed | | | | | | | | |