

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>		1. CONTRACT ID CODE	PAGE OF PAGES 1   7
2. AMENDMENT/MODIFICATION NO. 223	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. 10EM003261	5. PROJECT NO. (If applicable)
6. ISSUED BY Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601	7. ADMINISTERED BY (If other than Item 6) Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) WASHINGTON CLOSURE HANFORD, LLC Attn: Neil Brosee, President 2620 Fermi Avenue Richland WA 99354		(x) 9A. AMENDMENT OF SOLICITATION NO.	
CODE 167280762		FACILITY CODE	9B. DATED (SEE ITEM 11)
		X 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-05RL14655	
		10B. DATED (SEE ITEM 13) 03/23/2005	

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended.  
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Increase: \$22,398,000.00  
 See Attached Financial Plan Nos. 2010-7 and 2010-8 for Base Funding

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) B.2 - Obligation and Availability of Funds / I.57 - FAR 52.232-22 - Limitation of Funds


**E. IMPORTANT:** Contractor  is not.  is required to sign this document and return \_\_\_\_\_ 0 copies to the issuing office.

**14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)**

Tax ID Number: 94-1381538  
 DUNS Number: 167280762

A. In accordance with Contract Clauses B.2, Obligation and Availability of Funds, and I.57, FAR 52.232-22, Limitation of Funds (Apr 1984), the amount of base funding obligated is hereby increased by \$22,398,000.00, from \$1,115,703,413.75 to \$1,138,101,413.75. Contract revisions are detailed in the SF30 Block 14 Continuation beginning on Page 2 of this modification.  
 FOB: Destination  
 Period of Performance: 03/23/2005 to 09/30/2015

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jewel J. Short	
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	16C. DATE SIGNED 08/18/2010

**SF30 BLOCK 14 CONTINUATION:**

- B. Contract Section B, paragraph B.2(a), is modified to reflect an increase of \$22,398,000.00 in obligated base funding, from \$1,115,703,413.75 to \$1,138,101,413.75. The estimated period for available contract funding has also been changed from "September 30, 2010" to "September 30, 2015." Contract Section B.2(a) has been changed as follows:

**FROM:**

"Pursuant to the Section I clause entitled Limitation of Funds, total funds in the amount of \$1,115,703,413.75 have been allotted for obligation and are available for payment for services provided from the effective date of this Contract through the period estimated to end September 30, 2010."

**TO:**

"Pursuant to the Section I clause entitled Limitation of Funds, total funds in the amount of \$1,138,101,413.75 have been allotted for obligation and are available for payment for services provided from the effective date of this Contract through the period estimated to end September 30, 2015."

- C. The amount of ARRA funding obligated remains unchanged at \$223,601,000.00. Total obligated funding for both base and ARRA is \$1,371,702,413.75. The detailed breakout of funding by accounting code is provided in the "Financial Plan Report - Detail" (Financial Plan Nos. 2010-7 and 2010-8), included as pages 4 through 7 of this modification.
- D. Contract Page B-2 is replaced by the revised replacement page as attached.

There are no other changes to the terms and conditions of the contract.

End of Modification 223

reimbursed on a cost, no fee, basis. In addition, such costs will be excluded from all Cost Performance Incentive Fee payments and calculations under Section B and elsewhere in this contract. The Contractor understands, however, that the pension cost for incumbent employees will not be separately funded and is included in the funding amounts shown in the Funding Profile, Section J, Attachment J-11, entitled *RCC Funding Profile*.

- (e) The contractor shall, in accordance with the terms of this contract, provide the personnel, materials, supplies, and services and do all things necessary for, or incident to, providing its best efforts to perform the Recovery Act work. This work will be identified by Work Breakdown Structure (WBS) activity in Section B, Table B.2 and detailed in Section J, Attachment J-1 upon definitization.

## **B.2 OBLIGATION AND AVAILABILITY OF FUNDS**

- (a) Pursuant to the Section I clause entitled Limitation of Funds, total funds in the amount of \$1,138,101,413.75 have been allotted for obligation and are available for payment for services provided from the effective date of this Contract through the period estimated to end September 30, 2015.
- (b) Pursuant to the clause in Section I, entitled "Limitation of Funds," total funds in the amount of \$233,601,000.00 are obligated herein and made available for payment of allowable costs and fee earned related only to the Recovery Act work from the effective date of Modification A099 through the period of performance for the Recovery Act work, contained in Section F.
- (c) Except as may be specifically provided in the Section I clause entitled *Nuclear Hazards Indemnity Agreement*, the duties and obligations of the U.S. Department of Energy (DOE) hereunder calling for the expenditure of appropriated funds shall be subject to the availability of funds appropriated by the U.S. Congress that DOE may legally spend for such purposes.

## **B.3 ALLOWABILITY OF SUBCONTRACTOR FEE**

- (a) If the Contractor is part of a teaming arrangement as described in Federal Acquisition Regulation (FAR) 9.601, the team shall share in this Contract fee structure. Separate additional subcontractor fees for individual team members will not be considered an allowable cost under the Contract. If a subcontractor, supplier, or lower-tier subcontractor is a wholly owned, majority owned, or affiliate of any team member, any fee or profit paid to such entity will not be considered an allowable cost under this Contract.
- (b) The subcontractor fee restriction in subsection (a) does not apply to members of the Contractor's team that are: (i) small business(es); (ii) Protégé firms as part of an approved Mentor-Protégé relationship under the Section H clause entitled Mentor-Protégé Program; (iii) subcontractors under a competitively awarded firm-fixed price or firm-fixed unit price subcontract; or (iv) commercial items as defined at FAR 2.101.

## **B.4 INCENTIVE FEE STRUCTURE**

- (a) "Completion of Contract Requirements" is defined as performance of all requirements described in this Contract (except those requirements customarily reserved for Contract closeout and final payment) on or before September 30, 2015. Completion of Contract Requirements is a condition precedent to earning any of the Group A and Group B incentive fee under Clause B.7(c) and (d).

Financial Plan Number: 7  
 Contract Modification Number: 10EM003261  
 Rpt Entity: RL Washington Closure Hanford

Fiscal Year: 2010  
 Fiscal Month: 11

## Financial Plan Report - Detail

Site: RL  
 Page 1 of 2  
 Report: RFP0001

### RL14655 - Washington Closure Hanford

Report Generated on: August 18, 2010 at 09:30:38 AM

Rpt Entity	Fund Leg			Legacy B&R	Obj. Class	Local Use	Project	WFO	Legacy Order Number	Beginning Uncosted Obs	BA			Total Available
	Code	FT	Program								Previous	Change	Revised	
421801	01250	TP	1110832	EY5042411	25400	0000000	0001526	0000000		14,870,870.15	242,595,000.00	22,409,703.85	265,004,703.85	279,875,574.00
<i>AY 2010 - Final FY2010 funding \$22,409,703.85</i>														
<b>Total for Program Parent/Control Point: EY5042411</b>										14,870,870.15	242,595,000.00	22,409,703.85	265,004,703.85	279,875,574.00
<b>Total for Fund Type: TP</b>										14,870,870.15	242,595,000.00	22,409,703.85	265,004,703.85	279,875,574.00
<b>Total for Recipient Code: RL</b>										14,870,870.15	242,595,000.00	22,409,703.85	265,004,703.85	279,875,574.00
<b>Total for Reporting Entity: 421801</b>										14,870,870.15	242,595,000.00	22,409,703.85	265,004,703.85	279,875,574.00
<b>Total for RL14655 - Washington Closure Hanford</b>										14,870,870.15	242,595,000.00	22,409,703.85	265,004,703.85	279,875,574.00

Financial Plan Number: 7

Fiscal Year: 2010

Fiscal Month: 11

Contract Modification Number: 10EM003261

Rpt Entity: RL Washington Closure Hanford

## Financial Plan Report - Detail

Site: RL

Page 2 of 2

Report: RFP0001

RL14655 - Washington Closure Hanford

Report Generated on: August 18, 2010 at 09:30:38

AM

---

<u>Agency</u>	<u>Obligation Change Amount</u>
Total Appropriated Funds (Program 40):	0.00
Total DOE and Non-Appropriated Funds:	22,409,703.85
Grand Total:	22,409,703.85
Total Non-Appropriated Funds:	0.00

---

Financial Plan Number: 8  
 Contract Modification Number: 10EM003261A  
 Rpt Entity: RL Washington Closure Hanford

Fiscal Year: 2010  
 Fiscal Month: 11

## Financial Plan Report - Detail

Site: RL  
 Page 1 of 2  
 Report: RFP0001

### RL14655 - Washington Closure Hanford

Report Generated on: August 18, 2010 at 10:59:36 AM

Rpt Entity	Fund Leg			Legacy B&R	Obj. Class	Local Use	Project	WFO	Legacy Order Number	Beginning Uncosted Obs	BA			Total Available
	Code	FT	Program								Previous	Change	Revised	
421801	01250	TP	1110832	EY5042411	25400	0000000	0001526	0000000		14,870,870.15	265,004,703.85	-11,703.85	264,993,000.00	279,863,870.15
<i>AY 2010 - Correcting entry</i>														
<b>Total for Program Parent/Control Point: EY5042411</b>										14,870,870.15	265,004,703.85	-11,703.85	264,993,000.00	279,863,870.15
<b>Total for Fund Type: TP</b>										14,870,870.15	265,004,703.85	-11,703.85	264,993,000.00	279,863,870.15
<b>Total for Recipient Code: RL</b>										14,870,870.15	265,004,703.85	-11,703.85	264,993,000.00	279,863,870.15
<b>Total for Reporting Entity: 421801</b>										14,870,870.15	265,004,703.85	-11,703.85	264,993,000.00	279,863,870.15
<b>Total for RL14655 - Washington Closure Hanford</b>										14,870,870.15	265,004,703.85	-11,703.85	264,993,000.00	279,863,870.15

Financial Plan Number: 8

Fiscal Year: 2010

Fiscal Month: 11

Contract Modification Number: 10EM003261A

Rpt Entity: RL Washington Closure Hanford

## Financial Plan Report - Detail

Site: RL

Page 2 of 2

Report: RFP0001

RL14655 - Washington Closure Hanford

Report Generated on: August 18, 2010 at 10:59:36 AM

---

<u>Agency</u>	<u>Obligation Change Amount</u>
Total Appropriated Funds (Program 40):	0.00
Total DOE and Non-Appropriated Funds:	-11,703.85
Grand Total:	-11,703.85
Total Non-Appropriated Funds:	0.00

---