

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>		1. CONTRACT ID CODE	PAGE OF PAGES 1   4
2. AMENDMENT/MODIFICATION NO. 235	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. 11EM000199	5. PROJECT NO. (If applicable)
6. ISSUED BY Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601	7. ADMINISTERED BY (If other than Item 6) Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) WASHINGTON CLOSURE HANFORD, LLC Attn: Neil Brosee, President 2620 Fermi Avenue Richland WA 99354		(x) 9A. AMENDMENT OF SOLICITATION NO.	9B. DATED (SEE ITEM 11)
CODE 167280762		FACILITY CODE	10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-05RL14655
			10B. DATED (SEE ITEM 13) 03/23/2005

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended,  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. I. 70-FAR 52.243-2-Changes-Cost Reimbursement (Aug 1987)-Alt I (Apr 1984)
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor  is not,  is required to sign this document and return \_\_\_\_\_ 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Tax ID Number: 94-1381538


DUNS Number: 167280762

Change Order No. WCH-REA-112 - Hanford Site Chronic Beryllium Disease Prevention Program (CBDPP) Corrective Action Plan

A. The purpose of this modification is to: (1) increase the Not-to-Exceed (NTE) budget authority of \$750,000.00 provided to WCH by Contract Modification Nos. 218 and 229 by \$1,533,000.00, for a total authorized NTE of \$2,283,000.00; and (2) approve an extension of the proposal due date to December 23, 2010.

Details of these changes are included in the SF30 Block 14 Continuation beginning on Page 3 Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jewel J. Short
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)
15C. DATE SIGNED	16C. DATE SIGNED 10-26-10

**CONTINUATION SHEET**REFERENCE NO. OF DOCUMENT BEING CONTINUED  
DE-AC06-05RL14655/235PAGE OF  
2 4NAME OF OFFEROR OR CONTRACTOR  
WASHINGTON CLOSURE HANFORD, LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	of this modification.  Period of Performance: 03/23/2005 to 09/30/2015				

**SF 30 BLOCK 14 CONTINUATION:**

- B. Contract Modification No. 218 provided a Notice to Proceed (NTP) with an NTE budget authority of \$500,000.00 for work scope associated with performance of interim corrective actions related to the Hanford Site CBDPP as identified in Mod 218. Contract Modification No. 229 revised the interim corrective actions related to the Hanford Site CBDPP and increased the NTE budget authority by \$250,000.00, for a total NTE of \$750,000.00. As stated in paragraph A above, this modification increases the NTE budget authority by \$1,533,000.00, for a total budget authority of \$2,283,000.00 prior to the definitization of WCH-REA-112 in accordance with Contract Clause I.70. WCH is authorized to perform the work identified in this modification up to this authorized NTE amount. Do not exceed the NTE budget amount provided herein without prior approval from the Contracting Officer via a modification to increase this amount. Notify the Contracting Officer in writing with your rationale if the NTE amount is insufficient to proceed with the identified work.
- C. This modification does not add additional funds to the contract. Accordingly, work under the contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with Clause I.57, "FAR 52.232-22 Limitation of Funds (Apr 1984)."
- D. This modification provides DOE-RL approval of WCH's request for a 30-day extension in the due date for submittal of the REA proposal to December 23, 2010, as requested by WCH Letter No. CCN 153963 (see E.1. below). The revised definitization schedule for this change order is as follows:

<b>Action</b>	<b>Date</b>
Contractor Submits Technical, Cost, and Fee Proposal	December 23, 2010
Commence negotiations	February 7, 2011
Mutual agreement on definitization of change	February 21, 2011
Contractor submits certificate of current cost or pricing data	February 21, 2011
Execute definitization contract modification	March 2, 2011

- E. Correspondence related to this contract modification is identified below:
1. WCH Letter No. CCN 153963, S. L. Feaster, WCH, to J. J. Short, RL, "U.S. Department of Energy Headquarters Office of Safety, Health, and Security Assessment of the Hanford Site Chronic Beryllium Disease Prevention Program"
  2. Contract No. DE-AC06-05RL14655, Modification No. 229 (CCN 153707), dated September 23, 2010
  3. DOE-EM Memorandum, I. R. Triay, DOE-EM, to M. S. McCormick, RL, "Approval of Hanford Corrective Action Plan in Response to Office of Health, Safety and Security Beryllium Inspection Report," dated September 17, 2010.
  4. Contract No. DE-AC06-05RL14655, Modification No. 218 (CCN 153097), dated September 2, 2010.
  5. WCH Letter No. CCN 152201, S. L. Feaster, WCH, to J. J. Short, RL, "U.S. Department of Energy, Headquarters Assessment of Hanford Site Chronic Beryllium Disease Prevention Program," dated July 21, 2010.

6. WCH Letter No. CCN 152018, S. L. Feaster, WCH, to J. J. Short, RL, "Response to U.S. Department of Energy Headquarters Office of Safety, Health, and Security Assessment of Hanford Site Chronic Beryllium Disease Prevention Program," dated July 8, 2010.
7. WCH Email CCN 151521, S. L. Feaster, WCH, to J. J. Short, RL, "DOE HQ Assessment of the Hanford Site Chronic Beryllium Disease Prevention Program," dated June 15, 2010.
8. RL Letter No. 10-SED-0112 (WCH CCN No. 151497), D. A. Brockman and J. J. Short, RL, to M. N. Brosee, WCH, "Department of Energy Headquarters Office of Safety, Health, and Security Assessment of Hanford Site Chronic Beryllium Disease Prevention Program," dated June 8, 2010.

There are no other changes to the terms and conditions of the contract.

End of Modification 235