

| | | | |
|--|------------------------------------|---|--------------------------------|
| AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | | 1. CONTRACT ID CODE | PAGE OF PAGES 1 2 |
| 2. AMENDMENT/MODIFICATION NO. 257 | 3. EFFECTIVE DATE See Block 16C | 4. REQUISITION/PURCHASE REQ. NO. 11EM001107 | 5. PROJECT NO. (If applicable) |
| 6. ISSUED BY Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352 | CODE 00601 | 7. ADMINISTERED BY (If other than Item 6) Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352 | CODE 00601 |
| 8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) WASHINGTON CLOSURE HANFORD, LLC Attn: Neil Brosee, President 2620 Fermi Avenue Richland WA 99354 | | (x) 9A. AMENDMENT OF SOLICITATION NO. | |
| | | 9B. DATED (SEE ITEM 11) | |
| | | x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-05RL14655 | |
| | | 10B. DATED (SEE ITEM 13) 03/23/2005 | |
| CODE 167280762 | FACILITY CODE | | |

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

| | |
|----------------|---|
| CHECK ONE X | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. I. 70-FAR 52.243-2-Changes-Cost Reimbursement (8/87) - Alt I (Apr 1984) |
| | B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). |
| | C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: |
| | D. OTHER (Specify type of modification and authority) |

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ 0 _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Tax ID Number: 94-1381538


DUNS Number: 167280762

CHANGE ORDER NO. WCH-REA-062

A. The purpose of this modification is to issue an undefinitized change order for: (1) preparation of a Remove, Treat, and Dispose (RTD) report for 100-K-84; and (2) design of 27 sites at 100-K, 100-H, 100-N, and the 300 Area. The contractor is hereby provided an immediate Notice-to-Proceed (NTP) with a Not-to-Exceed (NTE) authorization of \$100,000.00. Details of this change are included in the SF30 Block 14 Continuation beginning on Page 2 of this modification.

Period of Performance: 03/23/2005 to 09/30/2015

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

| | | | |
|---|--|---|--------------------------------|
| 15A. NAME AND TITLE OF SIGNER (Type or print) | 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jewel J. Short | | |
| 15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign) | 15C. DATE SIGNED | 16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer) | 16C. DATE SIGNED 01/24/2011 |

SF 30 BLOCK 14 CONTINUATION:

- B. WCH is directed to initiate work scope for preparation of the Remove, Treat, and Dispose (RTD) report for waste site 100-K-84, and design scope for 27 sites within the 100 and 300 Areas of the Hanford Site, as identified in the WCH-REA-062 cost proposal (CCN 154893), submitted to RL on November 18, 2010.
- C. The definitization schedule for this change order is as follows:

| Action | Date |
|--|-------------------|
| Contractor Change Order Cost Proposal Received | November 18, 2010 |
| Commence Negotiations | February 15, 2011 |
| Mutual agreement on definitization of change | February 22, 2011 |
| Execute definitization contract modification | February 28, 2011 |

- D. As stated in Paragraph A. above, this modification establishes a Not-to-Exceed authorization of \$100,000.00 prior to the definitization of this Change Order in accordance with Contract Clause I.70. WCH is authorized to perform the work identified in this modification up to this authorized NTE amount. Do not exceed the NTE authorization provided herein without prior approval from the Contracting Officer via a modification to increase this amount. Notify the Contracting Officer in writing with your rationale if the NTE amount is insufficient to proceed with the identified work. This modification does not add additional funds to the contract. Accordingly, work under the contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with Clause I.57, "FAR 52.232-22 Limitation of Funds (Apr 1984)."
- E. Correspondence related to this contract modification is identified below:
1. WCH Letter No. CCN 154893, S. L. Feaster, WCH, to J. J. Short, RL, "Request for Equitable Adjustment WCH-REA-062, Revision 0, Prepare Remove, Treat and Dispose Report for 100-K-84 and Design of 27 Sites At: 100-K, 100-H, 100-N, and 300 Area," dated November 18, 2010

There are no other changes to the terms and conditions of the contract.

End of Modification 257