

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>		1. CONTRACT ID CODE	PAGE OF PAGES 1   5	
2. AMENDMENT/MODIFICATION NO. 267	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. 11EM001522	5. PROJECT NO. (If applicable)	
6. ISSUED BY Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601	7. ADMINISTERED BY (If other than Item 6) Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) WASHINGTON CLOSURE HANFORD, LLC Attn: Neil Brosee, President 2620 Fermi Avenue Richland WA 99354		(x) 9A. AMENDMENT OF SOLICITATION NO.	9B. DATED (SEE ITEM 11)	
CODE 167280762	FACILITY CODE	X 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-05RL14655	10B. DATED (SEE ITEM 13) 03/23/2005	

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

**12. ACCOUNTING AND APPROPRIATION DATA (If required)**

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: I. 70-FAR 52.243-2-Changes-Cost Reimbursement (8/87)-Alt I (Apr 1984) and Mutual Agreement of the Parties
	D. OTHER (Specify type of modification and authority)

**E. IMPORTANT:** Contractor  is not.  is required to sign this document and return 1 copies to the issuing office.

**14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)**



Tax ID Number: 94-1381538

DUNS Number: 167280762

A. In accordance with the authority referenced in Block 13C and mutual agreement of the parties, the purpose of this modification is to revise Contract Section C, "Statement of Work," to revise the contract language in Clause C.2.4, Table C.3, "300 Area Facilities Occupied by PNNL," to reflect early release of the Physical Sciences Laboratory (320 Building) from July 2011 to February 2011. Contract revisions are detailed in the SF30 Block 14 Continuation beginning on Page 2 of this modification.

Period of Performance: 03/23/2005 to 09/30/2015

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) M.N. Brosee, President	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jewel J. Short, Contracting Officer
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED 2-28-11
16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	16C. DATE SIGNED 2-28-11

**SF 30 BLOCK 14 CONTINUATION:**

B. Contract Section C, Clause C.2.4, *Activity 4: DEACTIVATE, DECONTAMINATE, DECOMMISSION, AND DEMOLISH (D4) FACILITIES*, Table C.3: 300 Area Facilities Occupied by PNNL, has been revised to reflect early release of the Physical Sciences Laboratory, 320 Building, from July 2011 to February 2011. Changes to Contract Section C, Clause C.2.4, Table C.3, are highlighted in red below:

FROM:

**Table C.3:** 300 Area Facilities Occupied by PNNL<sup>1</sup>

Facility Name	Facility Number	Release Date
Radiological Calibrations Laboratory	318	DOE Retained <sup>2</sup>
Radiochemical Processing Laboratory Complex	325	DOE Retained <sup>2</sup>
Life Sciences Laboratory Complex	331	DOE Retained <sup>2</sup>
Plant Operations and Maintenance Facility	350	DOE Retained <sup>2</sup>
Hazardous Waste Storage Facility	305B	Transferred in 2006 <sup>3</sup>
Mechanical Properties Laboratory	323	Transferred Prior to Oct 2009 <sup>4</sup>
High-Bay Testing Facility	336	Transferred Prior to Oct 2009 <sup>4</sup>
Maintenance Building	338	Transferred Prior to Oct 2009 <sup>4</sup>
General Storage	3718P	Transferred Prior to Oct 2009 <sup>4</sup>
Gamma Irradiation Facility	3730	Transferred Prior to Oct 2009 <sup>4</sup>
Technical Library	3760	Transferred Prior to Oct 2009 <sup>4</sup>
Material Sciences Laboratory	326	February 2011 <sup>5</sup>
Chemical Sciences Laboratory	329	February 2011 <sup>5</sup>
Physical Sciences Laboratory	320	July 2011 <sup>5</sup>

Footnotes:

<sup>1</sup> 300 Area Buildings 331C, 331D, 331G, 331H, and 326BA will be made available for demolition in February 2011.

<sup>2</sup> Buildings 318, 325, 331, and 350 will be retained long-term by DOE and will not be transferred to the contractor.

<sup>3</sup> 305B was transferred from CLIN 2 to CLIN 1 by Contract Modification No. M021 dated September 26, 2006.

<sup>4</sup> The following buildings were transferred from CLIN 2 to CLIN 1 by Contract Modification No. 123 dated September 23, 2009: 323, 336, 338, 3718P, 3730, and 3760.

<sup>5</sup> Buildings 326, 329, and 320 transferred from CLIN 2 to CLIN 1 by Contract Modification No. 226. These buildings are now scheduled for delayed release to the contractor in February 2011 (326 and 329) and July 2011 (320).

TO:

**Table C.3: 300 Area Facilities Occupied by PNNL<sup>1</sup>**

Facility Name	Facility Number	Release Date
Radiological Calibrations Laboratory	318	DOE Retained <sup>2</sup>
Radiochemical Processing Laboratory Complex	325	DOE Retained <sup>2</sup>
Life Sciences Laboratory Complex	331	DOE Retained <sup>2</sup>
Plant Operations and Maintenance Facility	350	DOE Retained <sup>2</sup>
Hazardous Waste Storage Facility	305B	Transferred in 2006 <sup>3</sup>
Mechanical Properties Laboratory	323	Transferred Prior to Oct 2009 <sup>4</sup>
High-Bay Testing Facility	336	Transferred Prior to Oct 2009 <sup>4</sup>
Maintenance Building	338	Transferred Prior to Oct 2009 <sup>4</sup>
General Storage	3718P	Transferred Prior to Oct 2009 <sup>4</sup>
Gamma Irradiation Facility	3730	Transferred Prior to Oct 2009 <sup>4</sup>
Technical Library	3760	Transferred Prior to Oct 2009 <sup>4</sup>
Material Sciences Laboratory	326	February 2011 <sup>5</sup>
Chemical Sciences Laboratory	329	February 2011 <sup>5</sup>
Physical Sciences Laboratory	320	<b>February 2011<sup>5</sup></b>

Footnotes:

<sup>1</sup> 300 Area Buildings 331C, 331D, 331G, 331H, and 326BA will be made available for demolition in February 2011.

<sup>2</sup> Buildings 318, 325, 331, and 350 will be retained long-term by DOE and will not be transferred to the contractor.

<sup>3</sup> 305B was transferred from CLIN 2 to CLIN 1 by Contract Modification No. M021 dated September 26, 2006.

<sup>4</sup> The following buildings were transferred from CLIN 2 to CLIN 1 by Contract Modification No. 123 dated September 23, 2009: 323, 336, 338, 3718P, 3730, and 3760.

<sup>5</sup> Buildings 326, 329, and 320 transferred from CLIN 2 to CLIN 1 by Contract Modification No. 226. These buildings are now scheduled for delayed release to the contractor in February 2011.

C. Contract Section C has been revised in accordance with the changes identified in Paragraph B above. Contract Replacement Page C-11 is attached.

D. Correspondence related to this contract change is identified below:

1. WCH Ltr No. CCN 156399, S. L. Feaster, WCH, to J. J. Short, RL, "Request for Early Release of Building 320 and Approval of Detailed D4 Plan," dated February 15, 2011.
2. RL Ltr No. 11-AMRC-0089, J. J. Short, RL, to M. N. Brosee, WCH, "Approval of Early Release and D4 Plan for Buildings 320, 326, 329, 331-C, 331-D, 331-G, and 331-H," dated February 16, 2011.

- E. This modification does not add additional funds to the contract. Accordingly, work under the contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with Clause I.57 – FAR 52.232-22 - Limitation of Funds (Apr 1984).
  
- F. **CONTRACTOR RELEASE:** By signature on this modification, the Contractor hereby releases the Government from any and all liability under this contract for equitable adjustments attributable to such facts or circumstances giving rise to this modification.

There are no other changes to the terms and conditions of the contract.

End of Modification 267

Table C.3, *300 Area Facilities Occupied by PNNL*, provides the following information for the 14 facilities which were not vacant at award: facility name, facility number, and release date to the Contractor to initiate D4. The Contractor shall maintain the infrastructure, utility systems, personnel access, vehicular access, and parking required for the safe occupancy and use of these facilities by PNNL through the release dates shown in Table C.3.

In addition to the defined release dates shown in Table C.3, *300 Area Facilities Occupied by PNNL*, DOE will evaluate the readiness for PNNL to vacate these PNNL-occupied and supporting facilities. Based on the results of the DOE evaluation, DOE will make a decision to authorize or not authorize D4 on the facilities shown in Table C.3, *300 Area Facilities Occupied by PNNL*, as described in the Section B clause entitled *DOE Authorization of CLIN 2 and CLIN 3*.

**Table C.3:** 300 Area Facilities Occupied by PNNL<sup>1</sup>

Facility Name	Facility Number	Release Date
Radiological Calibrations Laboratory	318	DOE Retained <sup>2</sup>
Radiochemical Processing Laboratory Complex	325	DOE Retained <sup>2</sup>
Life Sciences Laboratory Complex	331	DOE Retained <sup>2</sup>
Plant Operations and Maintenance Facility	350	DOE Retained <sup>2</sup>
Hazardous Waste Storage Facility	305B	Transferred in 2006 <sup>3</sup>
Mechanical Properties Laboratory	323	Transferred Prior to Oct 2009 <sup>4</sup>
High-Bay Testing Facility	336	Transferred Prior to Oct 2009 <sup>4</sup>
Maintenance Building	338	Transferred Prior to Oct 2009 <sup>4</sup>
General Storage	3718P	Transferred Prior to Oct 2009 <sup>4</sup>
Gamma Irradiation Facility	3730	Transferred Prior to Oct 2009 <sup>4</sup>
Technical Library	3760	Transferred Prior to Oct 2009 <sup>4</sup>
Material Sciences Laboratory	326	February 2011 <sup>5</sup>
Chemical Sciences Laboratory	329	February 2011 <sup>5</sup>
Physical Sciences Laboratory	320	February 2011 <sup>5</sup>

Footnotes:

<sup>1</sup> 300 Area Buildings 331C, 331D, 331G, 331H, and 326BA will be made available for demolition in February 2011.

<sup>2</sup> Buildings 318, 325, 331, and 350 will be retained long-term by DOE and will not be transferred to the contractor.

<sup>3</sup> 305B was transferred from CLIN 2 to CLIN 1 by Contract Modification No. M021 dated September 26, 2006.

<sup>4</sup> The following buildings were transferred from CLIN 2 to CLIN 1 by Contract Modification No. 123 dated September 23, 2009: 323, 336, 338, 3718P, 3730, and 3760.

<sup>5</sup> Buildings 326, 329, and 320 transferred from CLIN 2 to CLIN 1 by Contract Modification No. 226. These buildings are now scheduled for delayed release to the contractor in February 2011.