

2. AMENDMENT/MODIFICATION NO. 272	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. 11EM001612	5. PROJECT NO. (if applicable)  
6. ISSUED BY Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601	7. ADMINISTERED BY (if other than Item 6) Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)  WASHINGTON CLOSURE HANFORD, LLC Attn: Neil Brosee, President 2620 Fermi Avenue Richland WA 99354	(x) 9A. AMENDMENT OF SOLICITATION NO.  9B. DATED (SEE ITEM 11)  10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-05RL14655  10B. DATED (SEE ITEM 13) 03/23/2005
--	--

CODE 167280762	FACILITY CODE	11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
----------------	---------------	---

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended.  
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.



CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: I.70-FAR 52.243-2-Changes-Cost Reimbursement (8/R7)-Alt I (Apr 1984) and Mutual Agreement of the Parties
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor  is not.  is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  
Tax ID Number: 94-1381538  
DUNS Number: 167280762

A. In accordance with the authority referenced in Block 13C and mutual agreement of the parties, the purpose of this modification is to increase the Target Cost and Target Fee for Contract Line Item No. (CLIN) 1 to include cost and fee for performance of D4 activities associated with the 4814 Building (Special Tools Warehouse), 400 Area, Hanford Site. Cost and fee amounts associated with this work scope were erroneously removed from Contract Section B, Table B.1, "Incentive Fee Structure," in Mod 248 (REA-024 Definitization - 100/300/400 Area Descopes). Contract revisions are detailed in the SF30 Block 14 Continuation beginning on Page 2 of this modification.  
Period of Performance: 03/23/2005 to 09/30/2015

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) <b>M. N. Brosee, President</b>	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jewel J. Short
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED 6-29-11
16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	16C. DATE SIGNED 6-29-11

**SF30 BLOCK 14 CONTINUATION:**

B. As stated in Paragraph A on Page 1, work scope to deactivate, decontaminate, decommission, and demolish (D4) the 4814 Building, 400 Area, Hanford Site, was previously included in the contract under Work Breakdown Structure (WBS) No. 1.01.05.01.07.28 in contract Table B.2, *Schedule of Quantities and Target Cost*, and Attachment J-1, *River Corridor Closure Contract Work Scope*. This work scope was incorrectly removed from the contract in Contract Modification No. 248, REA-024 Definitization, 100/300/400 Area Descope. By this modification, work scope related to D4 activities for the 4814 Building is hereby added back into the contract for Contract Line Item No. 1 at the following negotiated cost and fee:

Cost:	\$279,150
Fee:	<u>\$ 19,540</u>
Total:	<u>\$298,690</u>

C. The negotiated cost and fee identified above were included in the revised Contract Table B.1, *Incentive Fee Structure*, of Contract Modification No. 275, issued April 11, 2011. The following contract sections (as applicable) will be updated for this change order in a future contract modification to be issued at a later date:

1. Section B, Table B.2, *Schedule of Quantities and Target Cost*;
2. Section C, Table C.1, *River Corridor Work Summary*; and
3. Section J, Attachment J-1, *River Corridor Closure Contract Work Scope*.

D. This modification does not obligate additional funds to the contract. Accordingly, work under the contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with Clause I.57 - FAR 52.232-22 - Limitation of Funds (Apr 1984).

E. **CONTRACTOR RELEASE:** By signature on this modification, the Contractor hereby releases the Government from any and all liability under this contract for equitable adjustments attributable to such facts or circumstances giving rise to this modification.

There are no other changes to the terms and conditions of the contract.

End of Modification 272