

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 3
2. AMENDMENT/MODIFICATION NO. 279	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. 11EM002057	5. PROJECT NO. (If applicable)
6. ISSUED BY Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601	7. ADMINISTERED BY (If other than Item 6) Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) WASHINGTON CLOSURE HANFORD, LLC Attn: Neil Brosee, President 2620 Fermi Avenue Richland WA 99354		(x) 9A. AMENDMENT OF SOLICITATION NO.	9B. DATED (SEE ITEM 11)
CODE 167280762	FACILITY CODE	X 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-05RI14655	10B. DATED (SEE ITEM 13) 03/23/2005

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended.
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. I.70-FAR 52.243-2-Changes-Cost Reimbursement (8/87) - Alt I (Apr 1984)
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Tax ID Number: 94-1381538


DUNS Number: 167280762

CHANGE ORDER NO. WCH-REA-130

A. The purpose of this modification is to issue an undefinitized change order for continued support to resolve corrective actions related to the Hanford Site Chronic Beryllium Disease Prevention Program (CBDPP). The contractor is hereby provided an immediate Notice-to-Proceed (NTP) with a Not-to-Exceed (NTE) authorized limit of \$750,000.00. Details of this change are included in the SF30 Block 14 Continuation beginning on Page 2 of this modification.

Period of Performance: 03/23/2005 to 09/30/2015

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jewel J. Short	
15B. CONTRACTOR/OFFEROR <i>(Signature of person authorized to sign)</i>	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA  <i>(Signature of Contracting Officer)</i>	16C. DATE SIGNED 3/31/11

SF 30 BLOCK 14 CONTINUATION:

B. Washington Closure Hanford (WCH) is directed to continue to provide support to the Hanford Site CBDPP as directed by the Richland Operations Office to be performed under Change Order No. WCH-REA-130. This work scope includes, but is not limited to, the following:

1. A revision to the CBDPP Corrective Action Plan (CAP) as delineated under Contract Modification No. 218 due to concerns by outside stakeholders and DOE.
2. A new consensus approach that requires 60 percent, 90 percent, and 100 percent group presentations and reviews. As a result, all previously closed CAP items will be re-evaluated and reworked per the new objective evidence criteria.
3. DOE-directed All-Hands President Meeting and make-up sessions will be held.
4. Risk Communication Training will be conducted in accordance with the CBDPP CAP.
5. Participate on committees formed in 14 out of 25 topical areas identified to-date.

C. The definitization schedule for this change order is as follows:

Action	Date*
Contractor Submits Technical, Cost, and Fee Proposal	45 days
Commence Negotiations	120 days
Mutual Agreement on Definitization of Change	130 days
Execute Contract Modification	140 days

*Date is specified as the number of calendar days after contractor receipt of this modification.

D. As stated in Paragraph A. above, this modification establishes a Not-to-Exceed authorization of \$750,000.00 prior to the definitization of Change Order No. WCH-REA-130 in accordance with Contract Clause I.70. WCH is authorized to perform the work identified in this modification up to this authorized NTE amount. Do not exceed the NTE authorization provided herein without prior approval from the Contracting Officer via a modification to increase this amount. Notify the Contracting Officer in writing with your rationale if the NTE amount is insufficient to proceed with the identified work. This modification does not add additional funds to the contract. Accordingly, work under the contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with Clause I.57, "FAR 52.232-22 Limitation of Funds (Apr 1984)."

E. Correspondence related to this contract modification is identified below:

1. Contract No. DE-AC06-05RL14655, Modification No. 264, Change Order No. WCH-REA-112 Definitization, issued February 15, 2011.
2. WCH Letter No. CCN 155761, S. L. Feaster, WCH, to J. J. Short, RL, "Request for Equitable Adjustment WCH-REA-112, Revision 0, Implementation of Safety, Health and Security Assessment of Hanford Site Chronic Beryllium Disease Prevention Program," dated January 17, 2011.
3. Contract No. DE-AC06-05RL14655, Modification No. 235 (CCN 154075), REA-112 – Increase NTE Limit to \$2,283,000, dated October 26, 2010.

4. RL Letter No. 11-SED-0001 (CCN 153886), M. McCormick and J. J. Short, RL, to M. N. Brosee, WCH, "Contract No. DE-AC06-05RL14655 – Approval of Hanford Site Chronic Beryllium Disease Prevention Program (CBDPP) Revisions," dated October 7, 2010.
5. Contract No. DE-AC06-05RL14655, Modification No. 229 (CCN 153707), REA-112 – Revise Interim Corrective Actions from Mod No. 218 and Increase NTE Limit to \$750,000, dated September 23, 2010.
6. RL Email (CCN 153117), V. A. Melling, RL, to S. L. Feaster, WCH, "WCH Contract DE-AC06-05RL14655 – Modification No. 218 – CBDPP Interim Corrective Actions, dated September 7, 2010.
7. Contract No. DE-AC06-05RL14655, Modification No. 218 (CCN 153097), REA-112 – Issue NTP with NTE Limit of \$500,000, dated September 2, 2010.
8. WCH Letter No. CCN 152018, S. L. Feaster, WCH, to J. J. Short, RL, "Response to U.S. Department of Energy Headquarters Office of Safety, Health, and Security Assessment of Hanford Site Chronic Beryllium Disease Prevention program," dated July 8, 2010.
9. WCH Email CCN 151521, S. L. Feaster, WCH, to J. J. Short, RL, "DOE HQ Assessment of the Hanford Site Chronic Beryllium Disease Prevention Program," dated June 15, 2010.
10. RL Letter No. 10-SED-0112 (CCN 151487), D. A. Brockman and J. J. Short, RL, to M. N. Brosee, WCH, "U.S. Department of Energy Headquarters Office of Safety, Health and Security (HSS) Assessment of Hanford Site Chronic Beryllium Disease Prevention Program (CBDPP)," dated June 8, 2010.

There are no other changes to the terms and conditions of the contract.

End of Modification 279