

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 5
2. AMENDMENT/MODIFICATION NO. 292	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. 11EM002499	5. PROJECT NO. (If applicable)
6. ISSUED BY Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601	7. ADMINISTERED BY (If other than Item 6) Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) WASHINGTON CLOSURE HANFORD, LLC Attn: Neil Brosee, President 2620 Fermi Avenue Richland WA 99354		(x) 9A. AMENDMENT OF SOLICITATION NO.	9B. DATED (SEE ITEM 11)
CODE 167280762	FACILITY CODE	x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-05RL14655	10B. DATED (SEE ITEM 13) 03/23/2005

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. I.70-FAR 52.243-2-Changes-Cost Reimbursement (8/87)-Alt I (Apr 1984)
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43 103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF _____
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return 0 copies to the issuing office


14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Tax ID Number: 94-1381538

DUNS Number: 167280762

A. The purpose of this modification is to issue an undefinitized change order for removal of miscellaneous facilities and waste sites from the River Corridor Closure Contract. A listing of the facilities and waste sites being removed, as well as additional information regarding this change order, is included in the SF30 Block 14 Continuation beginning on Page 2 of this modification.
Period of Performance: 03/23/2005 to 09/30/2015

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jewel J. Short
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED
16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	16C. DATE SIGNED 5/11/11

SF 30 BLOCK 14 CONTINUATION:

B. The buildings, facilities, and waste sites listed below are hereby deleted from the River Corridor Closure Contract. WCH is directed to submit a deductive change cost proposal within 60 days of the date of receipt of this modification. WCH is requested to separate the costs into two groups as identified below.

GROUP 1

Hanford Area Designation	WBS LEVEL 6	TITLE	DESCRIPTION
300	1.03.12.01.03.12	Confirmatory Sampling Site - 300-93	
300	1.03.12.01.03.13	Confirmatory Sampling Site - 300-94	
300	1.01.04.01.07.G1	3790 Security Office Building	
400	1.01.05.01.07.27	D4 Building - 4802	Office/Warehouse
400	1.03.13.01.05.02	Remediate Waste Site 400-37	Fuel Oil Tank S. of 4732-B
400	1.03.13.01.05.03	Remediate Waste Site 400-38	Fuel Oil Tank E. of 4722-A Bldg Pad
100-B/C	1.01.01.01.08.02	D4 Remaining Facility - 116B Exhaust Stack	
100-B/C	1.01.01.01.07.05	D4 Building - 119B Wooden Shed	
100-B/C	1.01.01.01.07.06	D4 Building - 1608B Vacuum Seal House	
100-B/C	1.01.01.02.07.06	D4 Building - MO-374 Mobile Office	
100-C	1.01.05.01.07.06	D4 Building - 4701C	FMEF Gate Building, Hayes St.
100-D	1.01.01.02.10.01	D4 Retention Basin - 1606D Settling Tanks	
100-D	1.01.01.02.07.09	D4 Building - MO-718 Mobile Office S. of 105D	
100-N	1.01.01.06.07.34	D4 Building - 1614N	

GROUP 2

Hanford Area Designation	WBS LEVEL 6	TITLE	DESCRIPTION
300	1.03.12.02.05.83	Remediation Waste Site - 600-59	H. J. Ashe Substation Storage Area (300 Area - Active System)
300	1.03.12.02.05.84	Remediation Waste Site - 600-60	H. J. Ashe Substation Switchyard Facility (300 Area - Active System)
300	1.03.12.02.05.85	Remediation Waste Site - 600-62	H. J. Ashe Substation Releases (300 Area - Active System)
300	1.03.12.02.05.86	Remediation Waste Site - 600-63	300-N Lysimeter Site
300	1.03.12.02.05.82	Remediation Waste Site - 600-58	H. J. Ashe Substation Oil/Water Separator and Drywells (300 Area - Active System)
100-D	1.03.02.01.03.33	Confirmatory Sampling Site - Septic Tank - 100-D Rest Room	
100-K	1.01.01.05.07.70	D4 Building - CC1K0035	Cargo Container N of 105KW
100-K	1.01.01.05.07.71	D4 Building - CC1K0036	Cargo Container N of 105KE
100-K	1.01.01.05.07.72	D4 Building - CC1K0037	Cargo Container N of 1714KE
100-K	1.01.01.05.07.73	D4 Building - CC1K0076	Cargo Container E of 115KE
100-K	1.03.05.03.05.40	Remediate Waste Site - 116-KW-1	Condensate Crib
100-K	1.03.05.01.03.23	Confirmatory Sampling Site - 118-KE-1	
100-K	1.03.05.01.03.43	Confirmatory Sampling Site - 1607-K-1	
100-K	1.03.05.01.03.44	Confirmatory Sampling Site - 1607-K-2	
100-K	1.03.05.01.03.45	Confirmatory Sampling Site - 1607-K-3	
100-K	1.03.05.04.01.01	100-K Area Design	
100-B/C	1.03.01.02.05.02	Remediate Waste Site - 118-B-8	B Reactor
100-B/C	1.03.01.02.05.06	Remediate Waste Site - 132-B-2	116B Reactor Exhaust Stack
100-B/C	1.03.01.02.05.08	Remediate Waste Site - 1607-B5	Waste Site adjacent to active facility. Will transfer to CHPRC. Septic Tank System

C. The definitization schedule for this change order is as follows:

Action	Date*
Contractor Submits Technical, Cost, and Fee Proposal	60 days
Commence Negotiations	120 days
Mutual Agreement on Definitization of Change	130 days
Execute Contract Modification	140 days

*Date is specified as the number of calendar days after contractor receipt of this modification.

D. The following letters of direction from RL have been sent to WCH regarding the above facilities, buildings, and waste sites:

1. RL Ltr. 10-AMRC-0104, J. J. Short, RL, to M. N. Brosee, WCH, "Completion Documentation for Facility 1904-D," dated December 2, 2010
2. WCH Ltr. No. 152240, S. L. Feaster, WCH, to J. J. Short, RL, "Contract No. DE-AC06-05RL14655 - Recommended Path Forward for Scope to be Deducted from the Subject Contract," dated July 26, 2010
3. Contract DE-AC06-05RL14655, Modification No. 200 (CCN 151058), dated May 26, 2010
4. DOE Ltr No. 10-AMRC-0105, J. J. Short, RL, to M. N. Brosee, WCH, "Transfer of Waste Site 400-37 to Mission Support Alliance (MSA)," dated May 18, 2010.
5. DOE Ltr No. 10-AMRC-0106, J. J. Short, RL, to M. N. Brosee, WCH, "Transfer of WIDS 400-38 to the Mission Support Alliance (MSA)," dated May 25, 2010.
6. DOE Ltr No. 10-AMRC-0100, J. J. Short, RL, to M. N. Brosee, WCH, "Removal of Facility MO-374," dated May 25, 2010.
7. DOE Ltr No. 10-AMRC-0101, J. J. Short, RL, to M. N. Brosee, WCH, "Removal of Facility MO-718," dated May 25, 2010.
8. DOE Ltr No. 10-AMRC-0102, J. J. Short, RL, to M. N. Brosee, WCH, "Removal of Facility 1606-D," dated May 25, 2010.
9. DOE Ltr No. 10-AMRC-0103, J. J. Short, RL, to M. N. Brosee, WCH, "Removal of Facility 1614-N," dated May 25, 2010.
10. RL Ltr. No. 09-AMRC-0202 (CCN 147068), J. J. Short, RL, to M. N. Brosee, WCH, "Fuels and Materials Examination Facility (FMEF) 4701C and 4802 Ancillary Structures," dated October 14, 2009.

11. Contract DE-AC06-05RL14655, Modification No. 136 (CCN 146553), dated September 17, 2009
 12. RL Ltr. No. 09-PRO-0222 (CCN 143283), R. A. Stimmel, RL to C. G. Spencer, WCH, "Washington Closure Hanford LLC (WCH), River Corridor Closure Services Contract Modification No. A084," dated February 23, 2009
- E. The following contract sections (as applicable) will be updated in a separate contract modification after receipt of the deductive change cost proposal and definitization of this change order:
1. Section B, Table B.1, *Incentive Fee Structure*;
 2. Section B, Table B.2, *Schedule of Quantities and Target Cost*;
 3. Section C, Table C.1, *River Corridor Work Summary*; and
 4. Section J, Attachment J-1, *River Corridor Closure Contract Work Scope*.

There are no other changes to the terms and conditions of the contract.

End of Modification 292