

2. AMENDMENT/MODIFICATION NO. 314 3. EFFECTIVE DATE See Block 16C 4. REQUISITION/PURCHASE REQ. NO. 11EM003299 5. PROJECT NO. (If applicable) 1 2

6. ISSUED BY CODE 00601 7. ADMINISTERED BY (If other than Item 6) CODE 00601

Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) (x) 9A. AMENDMENT OF SOLICITATION NO.

WASHINGTON CLOSURE HANFORD, LLC Attn: Carol A. Johnson, President 2620 Fermi Avenue Richland WA 99354

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-05RL14655 10B. DATED (SEE ITEM 13) 03/23/2005

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE X A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. I. 70-FAR 52.243-2-Changes-Cost Reimbursement (8/87) - Alt I (Apr 1984) B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not. is required to sign this document and return 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Tax ID Number: 94-1381538 DUNS Number: 167280762 CHANGE ORDER NO. WCH-REA-130 - CHRONIC BERYLLIUM DISEASE PREVENTION PROGRAM A. The purpose of this modification is to increase the Not-to-Exceed (NTE) limit of \$750,000.00 provided to WCH in Contract Modification No. 279 (issued March 31, 2011) by \$275,937.00, for a total authorized NTE of \$1,025,937.00. Details are included in the SF30 Block 14 Continuation beginning on Page 2 of this modification. Period of Performance: 03/23/2005 to 09/30/2015

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jewel J. Short

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED 7-21-11

SF 30 BLOCK 14 CONTINUATION:

- B. Contract Modification No. 279 provided a Notice-to-Proceed (NTP) with an NTE cost authority of \$750,000.00 for work scope associated with continued support to resolve corrective actions related to the Chronic Beryllium Disease Prevention Program. As stated in paragraph A above, this modification increases the NTE cost authority by \$275,937, for a total NTE authority of \$1,025,937.00 prior to the definitization of WCH-REA-130 in accordance with Contract Clause I.70. WCH is authorized to perform the work identified in this modification up to this authorized NTE amount. Do not exceed the NTE amount provided herein without prior approval from the Contracting Officer via a modification to increase this amount. Notify the Contracting Officer in writing with your rationale if the NTE amount is insufficient to proceed with the identified work.
- C. This modification does not add additional funds to the contract. Accordingly, work under the contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with Clause I.57, "FAR 52.232-22 Limitation of Funds (Apr 1984)."
- D. The revised definitization schedule for this change order is as follows:

Action	Date
Contractor Technical, Cost, and Fee Proposal Submitted to RL	June 23, 2011
Commence Negotiations	August 31, 2011
Mutual Agreement on Definitization of Change	September 8, 2011
Execute Contract Modification	September 22, 2011

- E. Correspondence related to this contract modification is identified below:
1. WCH Letter No. 159307, S. L. Feaster, WCH, to J. J. Short, RL, "Contract No. DE-AC06-05RL14655 – Request for Equitable Adjustment WCH-REA-130, Revision 0, Continued Implementation of Safety, Health, and Security Assessment of Hanford Site Chronic Beryllium Disease Prevention Program," dated June 23, 2011
 2. Contract DE-AC06-05RL14655, Modification No. 279 (CCN 157715), dated March 31, 2011

There are no other changes to the terms and conditions of the contract.

End of Modification 314