

|   |  |                     |               |   |
|---|--|---------------------|---------------|---|
| <b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b> |  | 1. CONTRACT ID CODE | PAGE OF PAGES |   |
|   |  |                     | 1             | 2 |

|  |                                    |   |                                |
|--|------------------------------------|---|--------------------------------|
| 2. AMENDMENT/MODIFICATION NO.<br>376   | 3. EFFECTIVE DATE<br>See Block 16C | 4. REQUISITION/PURCHASE REQ. NO.<br>12EM001570  | 5. PROJECT NO. (If applicable) |
| 6. ISSUED BY<br>Richland Operations Office<br>U.S. Department of Energy<br>Richland Operations Office<br>P.O. Box 550, MSIN A7-80<br>Richland WA 99352 | CODE<br>00601                      | 7. ADMINISTERED BY (If other than Item 6)<br>Richland Operations Office<br>U.S. Department of Energy<br>Richland Operations Office<br>P.O. Box 550, MSIN A7-80<br>Richland WA 99352 | CODE<br>00601                  |

|   |               |  |
|---|---------------|--|
| 8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)<br>WASHINGTON CLOSURE HANFORD, LLC<br>Attn: Carol A. Johnson, President<br>2620 Fermi Avenue<br>Richland WA 99354 | (x)           | 9A. AMENDMENT OF SOLICITATION NO.                            |
|   |               | 9B. DATED (SEE ITEM 11)                                      |
|   | x             | 10A. MODIFICATION OF CONTRACT/ORDER NO.<br>DE-AC06-05RL14655 |
|   |               | 10B. DATED (SEE ITEM 13)<br>03/23/2005                       |
| CODE 167280762  | FACILITY CODE |  |

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended,  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

|                |  |
|----------------|--|
| CHECK ONE<br>X | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.<br>I.70-FAR 52.243-2-Changes-Cost Reimbursement (8/87)-Alt I (Apr 1984) |
|                | B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).    |
|                | C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:   |
|                | D. OTHER (Specify type of modification and authority)  |

E. IMPORTANT: Contractor  is not,  is required to sign this document and return \_\_\_\_\_ 0 \_\_\_\_\_ copies to the issuing office.


14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Tax ID Number: 94-1381538  
DUNS Number: 167280762  
CHANGE ORDER NO. WCH-REA-184

A. The purpose of this modification is to issue an undefinitized change order for electrical design, power line rerouting, and groundwater well removal/installation in support of Tier 3 excavation at the 100-D-100 Waste Site as detailed in paragraph B of this modification. The contractor is hereby provided an immediate Notice-to-Proceed (NTP) with a Not-to-Exceed (NTE) authorized limit of \$700,000.00. Details of this change are included in the SF30 Block 14 Continuation on Page 2 of this modification.

FOB: Destination  
Period of Performance: 03/23/2005 to 09/30/2015

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

|   |  |
|---|--|
| 15A. NAME AND TITLE OF SIGNER (Type or print) | 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)<br>Jenise C. Connerly   |
| 15B. CONTRACTOR/OFFEROR                       | 16B. UNITED STATES OF AMERICA  |
| (Signature of person authorized to sign)      | (Signature of Contracting Officer)<br> |
| 15C. DATE SIGNED                              | 16C. DATE SIGNED<br>03/22/2012   |

**SF 30 BLOCK 14 CONTINUATION:**

B. Washington Closure Hanford (WCH) is directed to initiate electrical design and rerouting work for the 230kV and 13.8kV power line interferences at the 100-D-100 Waste Site in support of startup of excavation of Tier 3 not later than October 2012. WCH is also directed to coordinate with the CH2M Hill Plateau Remediation Company for removal and replacement of groundwater wells that may interfere with the planned excavation. Excavation of 100-D-100 Tier 3 is required based on the discovery of significant chromium contamination remaining in the sideslopes and at the bottom of the Tier 2 excavation. Excavation of 100-D-100 Tiers 1 and 2 was performed under WCH-REA-115. This work scope will be performed under Change Order No. WCH-REA-184.

C. The definitization schedule for this change order is as follows:

| <b>Action</b>  | <b>Date*</b> |
|--|--------------|
| Contractor Submits Technical, Cost, and Fee Proposal | 60 days      |
| Commence Negotiations                                | 125 days     |
| Mutual Agreement on Definitization of Change         | 130 days     |
| Execute Contract Modification                        | 140 days     |

\*Date is specified as the number of calendar days after contractor receipt of this modification.

D. As stated in Paragraph A. above, this modification establishes a Not-to-Exceed authorization of \$700,000.00 prior to the definitization of Change Order No. WCH-REA-184 in accordance with Contract Clause I.70. WCH is authorized to perform the work identified in this modification up to this authorized NTE amount. Do not exceed the NTE authorization provided herein without prior approval from the Contracting Officer via a modification to increase this amount. Notify the Contracting Officer in writing with your rationale if the NTE amount is insufficient to proceed with the identified work.

E. This modification does not add additional funds to the contract. Accordingly, work under the contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with Clause I.57, "FAR 52.232-22 Limitation of Funds (Apr 1984)."

There are no other changes to the terms and conditions of the contract.

End of Modification 376