

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>		1. CONTRACT ID CODE	PAGE OF PAGES 1   3
2. AMENDMENT/MODIFICATION NO. 407	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. 12EM003404	5. PROJECT NO. (If applicable)
6. ISSUED BY Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601	7. ADMINISTERED BY (If other than Item 6) Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) WASHINGTON CLOSURE HANFORD, LLC Attn: Carol A. Johnson, President 2620 Fermi Avenue Richland WA 99354		(x) 9A. AMENDMENT OF SOLICITATION NO.	9B. DATED (SEE ITEM 11)
CODE 167280762		FACILITY CODE	x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-05RL14655
			10B. DATED (SEE ITEM 13) 03/23/2005

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended,  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**


CHECK ONE X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. I.70-FAR 52.243-2-Changes-Cost Reimbursement (8/87)-Alt I (Apr 1984)
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

**E. IMPORTANT:** Contractor  is not,  is required to sign this document and return 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Tax ID Number: 94-1381538  
DUNS Number: 167280762  
CHANGE ORDER NO. WCH-REA-138  
A. The purpose of this modification is to authorize the contractor to initiate remedial design of six waste sites and perform field remediation of ten waste sites in the 100-H Area of the Hanford Site. The contractor is hereby provided an immediate Notice-to-Proceed (NTP) with a Not-to-Exceed (NTE) authorized limit of \$1,200,000. Details of this contract change are included in Paragraph B of this modification.  
Period of Performance: 03/23/2005 to 09/30/2015

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jewel J. Short
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED
16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	16C. DATE SIGNED 9/10/12

**SF 30 BLOCK 14 CONTINUATION:**

- B. The contractor is hereby authorized to perform the following work scope in the 100-H Area of the Hanford Site under Change Order No. REA-WCH-138:
1. Initiate remedial design of the following six waste sites:
    - 100-H-49:1 – 184-H Boiler House and 1717-H Hot Shop French Drains Remove, Treat, and Dispose (RTD) Report
    - 100-H-51:1 – 1703-H Sanitary Sewer Segment Waste Site RTD Report
    - 100-H-51:3 – 184-H Brine Discharge Line RTD Report
    - 100-H-51:6 – Carbon Steel Pipe RTD Report
    - 600-380 – Segment 4 Gas Cylinder
    - 100-H-59 – 100-H Area Railroad Track Soil Contamination Area
  2. Perform remediation on the following ten waste sites:
    - 100-H-42 – 1906-H Drainage Lift Station RTD Report
    - 100-H-43 – 1716-H Maintenance Garage and Repair Shop RTD Report
    - 100-H-44 – 183-H Neutralization Pit RTD Report
    - 100-H-46 – 190-H Potential Contaminated Soil RTD Report
    - 100-H-48 – Underground Fuel Oil Tanks Associated Piping RTD Report
    - 100-H-51:2 – 117-H Seal Pit Crib Feedline RTD Report
    - 100-H-52 – 184-HA Drain Field and Associated Piping RTD Report
    - 100-H-28:3 – North Process Sewers RTD Report
    - 100-H-28:5 – 1607-H2 Sanitary Sewer Pipelines PRSVP
    - 600-380 – Segment 4 Gas Cylinder
- C. As stated in paragraph A. above, this modification authorizes an immediate Notice to Proceed with a Not-to-Exceed (NTE) limit of \$1,200,000 prior to the definitization of Change Order No. WCH-REA-138 in accordance with Contract Clause I.70. WCH is authorized to perform the work identified in this modification up to this authorized NTE amount. Do not exceed the NTE amount provided herein without prior approval from the Contracting Officer via a modification to increase this amount. Notify the Contracting Officer in writing with your rationale if the NTE amount is insufficient to proceed with the identified work.
- D. This modification does not add additional funds to the contract. Accordingly, work under the contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with Clause I.57, "FAR 52.232-22 Limitation of Funds (Apr 1984)."
- E. The definitization schedule for this change order is as follows:

<b>Action</b>	<b>Date</b>
Contractor Submittal of Technical, Cost, and Fee Proposal	August 14, 2012
Commence Negotiations	December 5, 2012
Mutual Agreement on Definitization of Change	December 11, 2012
Execute Contract Modification	December 20, 2012

F. Correspondence related to this contract modification is identified below:

1. WCH Ltr. No. 166970, S. L. Feaster to J. J. Short, RL, "Request for Equitable Adjustment WCH-REA-138, Revision 0, Design of 6 and Remediation of 10 100-H Area Sites," dated August 14, 2012
2. Contract No. DE-AC06-05RL14655, Contract Modification No. 381, dated April 4, 2012

There are no other changes to the terms and conditions of the contract.

End of Modification 407