

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>		1. CONTRACT ID CODE	PAGE 1 OF 2 PAGES
2. AMENDMENT/MODIFICATION NO. <b>A066</b>	3. EFFECTIVE DATE <b>See block 16c</b>	4. REQUISITION/PURCHASE REQ. NO. <b>N/A</b>	5. PROJECT NO. (If applicable)
6. ISSUED BY U.S. Department of Energy Richland Operations Office P. O. Box 550, MSIN A7-80 Richland, WA 99352		7. ADMINISTERED BY (If other than Item 6) Same as item 6. DOE Contracting POC: Richard A. Stimmel (509) 376-2882	
8. NAME AND ADDRESS OF CONTRACTOR (No. Street, county, State and ZIP: Code) Washington Closure Hanford LLC (WCH) 2620 Fermi Avenue Richland, Washington 99354		(4)	9A. AMENDMENT OF SOLICITATION NO.
			9B. DATED (SEE ITEM 11)
			10A. MODIFICATION OF CONTRACT/ORDER NO. <b>DE-AC06-05RL14655</b>
			10B. DATED (SEE ITEM 13) <b>03/23/05</b>
CODE	FACILITY CODE		

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended,  is not extended.  
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:  
 (a) By completing Items 8 and 15, and returning one (1) copy of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and data specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)  
N/A

**13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**


(4)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. <b>X 52.243-2 Changes -Cost Reimbursement - Alt 1</b>
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER Specify type of modification and authority)

E. IMPORTANT: Contractor  is not,  is required to sign this document and return 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Reason for Modification: To issue a Change Order and identify a Not to Exceed (NTE) dollar amount for work associated with Phase III of the Columbia River Component

- a. A Change Order is hereby issued under Changes Clause with an authorized budget NTE amount of \$2.5million. WCH is authorized to perform the work identified in this modification up to this NTE amount. Do not exceed this amount without approval from the undersigned via a modification to increase this amount. Notify the undersigned in writing with your rationale if the NTE amount is insufficient for you to proceed with the identified work.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) <b>Richard A. Stimmel, Contracting Officer</b>	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA
(Signature of person authorized to sign)		BY  (Signature of Contracting Officer)
		16C. DATE SIGNED <b>Sept 15, 2008</b>

Modification A063 obligated funds and identified that part of the funds obligated on Modification A063 were for the Columbia River Component Work. All of this NTE amount of \$2.5M is associated with Mod A063. Contractor shall provide a proposal for this work by October 30, 2008. Several items are noted below which are provided and applicable to this work. Consider this Change Order your **Notice to Proceed** to begin the Phase III Columbia River Component work, taking into consideration the comments shown below.

Reference WCH Letter dated Aug 27, 2008, numbered 140963 which provides additional data concerning this action.

WCH's work scope is being increased to include the sampling and data evaluation tasks that will take place in Fiscal Year 2009 in accordance with the approved "Work Plan for the Remedial Investigation (RI) of Hanford Releases to the Columbia River." The new tasks include implementation of the upwelling study, performing the habitat and receptor survey, confirmation of sample locations, sample collection, sample management and shipment, sample analysis, preparation of a field summary report, data quality assessment, and associated project management activities.