

| | | | | |
|---|------------------------------------|--|---------------------|--|
| AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | | | 1. CONTRACT ID CODE | PAGE 1 OF 3 PAGES |
| 2. AMENDMENT/MODIFICATION NO. A078 | 3. EFFECTIVE DATE See Block 16C | 4. REQUISITION/PURCHASE REQ. NO. | | 5. PROJECT NO. (If applicable) |
| 6. ISSUED BY U.S. Department of Energy Richland Operations Office P. O. Box 550, MSIN A7-80 Richland, WA 99352 | | 7. ADMINISTERED BY (If other than Item 6) Same as item 6. | | |
| 8. NAME AND ADDRESS OF CONTRACTOR (No. Street, county, State and ZIP: Code) Washington Closure Hanford LLC (WCH) 2620 Fermi Richland, WA 99354 | | | (✓) | 9A. AMENDMENT OF SOLICITATION NO. |
| | | | | 9B. DATED (SEE ITEM 11) |
| | | | ✓ | 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-05RL14655 |
| CODE | | | | 10B. DATED (SEE ITEM 13) 03/23/05 |
| FACILITY CODE | | | | |

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning one (1) copy of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and data specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

N/A

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.



| | |
|-----|---|
| (✓) | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. |
| | B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). |
| X | C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Changes Clause of contract and negotiated agreement of parties |
| | D. OTHER Specify type of modification and authority |

E. IMPORTANT: Contractor is not, is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

See attached pages.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

| | |
|--|--|
| 15A. NAME AND TITLE OF SIGNER (Type or print) C.G. Spencer, President | 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Richard A. Stimmel |
| 15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign) | 15C. DATE SIGNED 11/21/09 |
| 16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer) | 16C. DATE SIGNED Jan 14, 2009 |

Contract Number: DE-AC06-05RL14655
Modification Number: A078

Continuation of Block 14:

This modification implements the following Requests for Equitable Adjustment (REAs), forwarded to DOE:

REA-020: Phase 1 for B-Reactor Roof Repair
REA-029: Phase II for B-Reactor Roof Repair

REA's 020 & 029, as identified above were negotiated. The negotiated price for both REA's is \$1,624,619.00. Costs amounted to \$1,518,336 and fee amounted to \$106,283. Sections B-1, B.2 and J-1 remain unchanged..

Funds were previously provided for this work under modifications A025, A044 and A054 amounting to \$1,673,448.53. Remaining funds of \$48,829.53 (difference between obligated funds of \$1,673,448.53 - \$1,624,619.) will be allocated to other B Reactor activities or will be de-obligated at a later date.

Table B.3 is hereby added to the contract under page B-18 as "Other Work". This "Other Work" is not tied to the other tables in the contract and not broken out by cost elements.

TABLE B.2 SCHEDULE OF QUANTITIES AND TARGET COST

See attached Table B.2

TABLE B.3 OTHER COSTS AND PROJECTS (see below):

(Other Costs and Projects are for identifying those costs and projects which are over and above those included in other schedules and tables shown in the contract. These are not part of the target cost and target fee costs shown elsewhere in the contract and are considered to be "special" projects which are within the scope of this contract but not previously identified as part of the originally conceived contract or IPB. These have a different funding source from the rest of contract). An example of Other Costs and Projects would be specially funded projects, e.g., work associated with the B-Reactor Building as a Historical Landmark building.

| <u>PROJECT DESCRIPTION</u> | <u>NEGOTIATED COST & FEE</u> | <u>COST ONLY</u> | <u>FEE ONLY</u> |
|---------------------------------------|----------------------------------|------------------|-----------------|
| REA-020/29 – B-Reactor Roof Repair | \$1,624,619 | \$1,518,336 | \$106,283 |