


### DLPT5 AVAILABILITY SCHEDULE

LANGUAGE	TEST DEVELOPMENT LOCATION	TYPE	SKILL	PROJECT START DATE	EXTERNAL REVIEW SCHEDULE	VALIDATION DATE	ROLLOUT MEMO TO AP	RECEIVED BY DMDC	TEST AVAILABLE DATE	CURRENT STATUS FOR JUN
FRENCH	CONTRACTED	VLR-MC	R/L	8 JAN 10	JUN 23/2010 - APR 15/2011	JAN 5/2011 - FEB 10/2012	MAY 15/2012	JUN 15/2012	AUG 1/2012	PREPARATION FOR DELIVERY
SPANISH	CONTRACTED	VLR-MC	R/L	8 JAN 10	MAY 3/2010 - APR 15/2011	JAN 5/2011 - FEB 17/2012	JUN 1/2012	AUG 1/2012	SEP 15/2012	PREPARATION FOR DELIVERY
PUNJABI	CONTRACTED	CR	R/L	OCT 09	APR 30/2011- APR 18/2012	N/A*	JUL 23/2012	AUG 20/2012	OCT 1/2012	PREPARATION FOR DELIVERY
PASHTO	CONTRACTED	VLR-MC	R/L	8 JAN 10	JUL 27/2010 - MAR 15/2012	OCT 6/2011 - FEB 25/2012	SEP 1/2012	OCT 1/2012	NOV 15/2012	PREPARATION FOR DELIVERY
AZERBAIJANI	CONTRACTED	CR	R/L	NOV 07	SEP 15- DEC 15/2010	N/A*	FEB 4/2013	MAR 1/2013	APR 15/2013	EXTERNAL REVIEW ANALYSIS
CAMBODIAN	CONTRACTED	CR	R/L	MAY 08	SEP 15- JAN 15/2010	N/A*	FEB 4/2013	MAR 1/2013	APR 15/2013	EXTERNAL REVIEW ANALYSIS
INDONESIAN	CONTRACTED/ IN HOUSE	MC	R/L	FEB 09	JAN 15/11 - JUN 15/2012	AUG 15/2012-NOV 30/2012	MAR 1/2013	APR 1/2013	MAY 15/2013	DEVELOPMENT/EXT REVIEW
DARI	IN HOUSE	MC	R/L	FEB 09	JAN 15/11 - JUN 15/2012	AUG 15/2012-NOV 15/2012	MAR 1/2013	APR 1/2013	MAY 15/2013	DEVELOPMENT/EXT REVIEW
UIGHUR	CONTRACTED	CR	R/L	NOV 07	AUG 1- NOV 30/2010	N/A*	MAR 4/2013	APR 1/2013	MAY 15/2013	EXTERNAL REVIEW ANALYSIS
MALAY	CONTRACTED	CR	R/L	MAY 08	OCT 1- JAN 15/2010	N/A*	MAR 4/2013	APR 1/2013	MAY 15/2013	EXTERNAL REVIEW ANALYSIS
TAMIL	CONTRACTED	CR	R/L	OCT 09	JAN 30- SEP 15/2011	N/A*	MAR 4/2013	APR 1/2013	MAY 15/2013	EXTERNAL REVIEW ANALYSIS
KAZAKH	CONTRACTED	CR	R/L	OCT 09	JAN 30- SEP 15/2011	N/A*	APR 8/2013	MAY 6/2013	JUN 17/2013	EXTERNAL REVIEW ANALYSIS
YORUBA	CONTRACTED	CR	R/L	OCT 09	JAN 30- SEP 15/2011	N/A*	APR 8/2013	MAY 6/2013	JUN 17/2013	EXTERNAL REVIEW ANALYSIS
IRAQI	CONTRACTED	VLR-MC	L	8 JAN 10	JAN 1/11 - APR 15/11	JAN 5/2011 - TBD	TBD	TBD	TBD	VALIDATION/EXTERNAL REVIEW
URDU	CONTRACTED	VLR-MC	R/L	8 JAN 10	JUL 27/10 - TBD	OCT 6/2011 - TBD	TBD	TBD	TBD	VALIDATION/EXTERNAL REVIEW
HINDI	CONTRACTED	MC	R/L	1 OCT 10	TBD	TBD	TBD	TBD	TBD	DEVELOPMENT STAGE
PORTUGUESE	CONTRACTED	MC	R/L	1 OCT 10	TBD	TBD	TBD	TBD	TBD	DEVELOPMENT STAGE
SWAHILI	CONTRACTED	MC	R/L	1 OCT 10	TBD	TBD	TBD	TBD	TBD	DEVELOPMENT STAGE
TAGALOG	CONTRACTED	MC	R/L	1 OCT 10	TBD	TBD	TBD	TBD	TBD	DEVELOPMENT STAGE
THAI	CONTRACTED	MC	R/L	1 OCT 10	TBD	TBD	TBD	TBD	TBD	DEVELOPMENT STAGE
URDU	CONTRACTED	MC	R/L	1 OCT 10	TBD	TBD	TBD	TBD	TBD	DEVELOPMENT STAGE
ALGERIAN	CONTRACTED	CR	L	1 OCT 10	TBD	N/A*	TBD	TBD	TBD	DEVELOPMENT STAGE
SOMALI	CONTRACTED	CR	R/L	1 OCT 10	TBD	N/A*	TBD	TBD	TBD	DEVELOPMENT STAGE
HAUSA	CONTRACTED	CR	R/L	1 OCT 10	TBD	N/A*	TBD	TBD	TBD	DEVELOPMENT STAGE
JAVANESE	CONTRACTED	CR	R/L	1 OCT 10	TBD	N/A*	TBD	TBD	TBD	DEVELOPMENT STAGE
BALUCHI	CONTRACTED	VLR-CR	R/L	1 OCT 10	TBD	N/A*	TBD	TBD	TBD	DEVELOPMENT STAGE
CEBUANO	CONTRACTED	VLR-CR	L	1 OCT 10	TBD	N/A*	TBD	TBD	TBD	DEVELOPMENT STAGE
CHAVACANO	CONTRACTED	VLR-CR	L	1 OCT 10	TBD	N/A*	TBD	TBD	TBD	DEVELOPMENT STAGE
AMHARIC	CONTRACTED	CR	R/L	1 MAY 11	TBD	N/A*	TBD	TBD	TBD	DEVELOPMENT STAGE
ARMENIAN	CONTRACTED	CR	R/L	1 MAY 11	TBD	N/A*	TBD	TBD	TBD	DEVELOPMENT STAGE
HAITIAN CREOLE	CONTRACTED	CR	R/L	1 MAY 11	TBD	N/A*	TBD	TBD	TBD	DEVELOPMENT STAGE
YEMENI	CONTRACTED	CR	L	1 MAY 11	TBD	N/A*	TBD	TBD	TBD	DEVELOPMENT STAGE
AMHARIC	CONTRACTED	VLR-CR	R/L	1 OCT 11	TBD	N/A*	TBD	TBD	TBD	DEVELOPMENT STAGE

ARMENIAN	CONTRACTED	VLR-CR	R/L	1 OCT 11	TBD	N/A*	TBD	TBD	TBD	DEVELOPMENT STAGE
HAITIAN CREOLE	CONTRACTED	VLR-CR	R/L	1 OCT 11	TBD	N/A*	TBD	TBD	TBD	DEVELOPMENT STAGE
TAUSUG	CONTRACTED	VLR-CR	L	1 OCT 11	TBD	N/A*	TBD	TBD	TBD	DEVELOPMENT STAGE
TURKMEN	CONTRACTED	VLR-CR	R/L	1 OCT 11	TBD	N/A*	TBD	TBD	TBD	DEVELOPMENT STAGE
PUNJABI	CONTRACTED	VLR-CR	R/L	1 OCT 11	TBD	N/A*	TBD	TBD	TBD	DEVELOPMENT STAGE
RUSSIAN	CONTRACTED	VLR-MC	R/L	1 OCT 11	TBD	N/A*	TBD	TBD	TBD	DEVELOPMENT STAGE
SOMALI	CONTRACTED	VLR-CR	R/L	1 OCT 11	TBD	N/A*	TBD	TBD	TBD	DEVELOPMENT STAGE
SUDANESE ARABIC	CONTRACTED	VLR-CR	L	1 OCT 11	TBD	N/A*	TBD	TBD	TBD	DEVELOPMENT STAGE
SWAHILI	CONTRACTED	VLR-MC	R/L	1 OCT 11	TBD	N/A*	TBD	TBD	TBD	DEVELOPMENT STAGE
LEVANTINE ARABIC	CONTRACTED	VLR-MC	L	1 OCT 11	TBD	N/A*	TBD	TBD	TBD	DEVELOPMENT STAGE
PORTUGUESE (BRAZILIAN)	CONTRACTED	VLR-MC	R/L	1 OCT 11	TBD	N/A*	TBD	TBD	TBD	DEVELOPMENT STAGE

\* CR tests do not require validation



OPERATIONAL DLPTS PROJECTS	DATE RELEASED	TYPE	SKILL
ALBANIAN - LR	15-Dec-05	CRT	R/L
DARI - LR	15-Dec-05	CRT	R/L
HINDI - LR	15-Dec-05	CRT	R/L
NORWEGIAN - LR	15-Dec-05	CRT	R/L
URDU - LR	15-Dec-05	CRT	R/L
PASHTO - LR	15-Jan-06	CRT	R/L
IRAQI - LR	15-Apr-06	MC	L
*RUSSIAN LR & UR	15-Apr-06	MC	R/L
SERBIAN-CROATIAN LR	15-Apr-07	MC	R/L
CHINESE MANDARIN (PRE-CAT)* - LR & UR	15-May-06	MC	R/L
GREEK - LR & UR	15-Jul-06	CRT	R/L
*SPANISH LR & UR	15-Aug-06	MC	R/L
*MSA LR	15-Nov-06	MC	R/L
KURDISH-SORANI - LR	15-Mar-07	CRT	R/L
LEVANTINE - LR	1-Mar-07	MC	L
PERSIAN-FARSI LR	15-May-08	MC	R/L
EGYPTIAN LR	15-May-08	MC	L

\* Continuous development of the pool bank

OPERATIONAL DLPTS PROJECTS	DATE RELEASED	TYPE	SKILL
MSA 5.1	5-Feb-09	MC	R/L
JAPANESE LR	15-May-08	MC	R/L
PERSIAN-FARSI UR	15-Aug-08	CRT	R/L
JAPANESE UR	15-Oct-08	CRT	R/L
MSA UR	15-Mar-09	MC	R/L
KURDISH-SORANI - UR	1-Aug-09	CRT	R/L
CHAVACANO - LR	15-Aug-09	CRT	L
CEBUANO - LR	15-Oct-09	CRT	L
TAUSUG - LR	15-Oct-09	CRT	L
TURKISH - LR	15-Dec-09	MC	R/L
HEBREW - LR	15-Feb-10	MC	R/L
FRENCH - LR	1-Jul-10	MC	R/L
KURDISH-KURMANJI - LR	1-Oct-10	CRT	R/L
DARI - VLR	15-Feb-11	MC	R/L
KOREAN - LR	15-Oct-11	MC	R/L
CHINESE-MANDARIN - VLR	15-Oct-11	MC	R/L
KOREAN - VLR	15-Oct-11	MC	R/L
PERSIAN-FARSI - VLR	15-Oct-11	MC	R/L
PASHTO - LR	15-Feb-12	MC	R/L
UZBEK - LR	29-Feb-12	CRT	R/L

DATE 05-30-12