



Barrier Berm Project – Daily Report

Day 165

Document: 139551-PMD-165-S

Date Prepared: November 13, 2010

Prepared by:
Shaw Environmental & Infrastructure Group



W8 Berm – November 10, 2010

Barrier Berm Project 139551 – Daily Information

Yesterday – 12 November

Vessel	Cubic Yards (CY) Handled
East	
Cutter Alaska	22,993
Subtotal East	22,993
West	
Cutter EW Ellefsen	31,980
Cutter Texas	43,500
Subtotal West	75,480
Total	98,473


Today – 13 November

- Berm placement operations to continue on E4, W8 and W10.

Tomorrow – 14 November

- Today's operational activities to continue tomorrow.

All Dredges Weekly Volume



Barrier Berm Project 139551 – Cumulative Information

Inception to Date (ITD) Volume

Vessel	Handled - ITD (cy)	Hopper Loads - ITD
Cutter California*	4,175,650	
Cutter EW Ellefsen	3,267,776	
Cutter RS Weeks *	391,350	
Cutter Alaska	2,829,331	
Cutter Texas	2,292,882	
Hopper Stuyvesant *	1,198,692	175
Hopper Liberty Island *	864,508	192
Hopper Bayport *	421,280	114
Hopper Glenn Edwards*	1,593,128	162
Hopper Terrapin Island *	403,823	119
Hopper Padre Island *	216,133	84
Hopper BE Lindholm *	222,527	76
Hopper RN Weeks *	77,010	29
Total	17,954,090	951

* Demobilized from Project.

Progress by Berm and Borrow Operations (volume)

Location	Actuals (CY)
E3	0
E4	4,563,118
W8	1,019,817
W9	2,281,314
W10	1,593,371
W11	0
Borrow Operations	8,496,470
Totals	17,954,090

Progress by Berm (distance)

Location	Under Construction (LF)
E3	0
E4	27,976
W8	7,199
W9	12,449
W10	11,650
W11	0
Totals	59,274

Note: Under Construction represents linear footage of berm placed; all material may not yet conform to elevation +6.



W10 Berm – November 10, 2010



W8 Berm – November 10, 2010