



Barrier Berm Project – Daily Report

Day 170

Document: 139551-PMD-170-S

Date Prepared: November 18, 2010

Prepared by:

Shaw Environmental & Infrastructure Group



W8 Berm – November 16, 2010

Barrier Berm Project 139551 – Daily Information

Yesterday – 17 November

Vessel	Cubic Yards (CY) Handled
East	
Cutter Alaska	23,456
Subtotal East	23,456
West	
Cutter EW Ellefsen	24,214
Cutter Texas	23,100
Subtotal West	47,314
Total	70,770

- Poor production in the morning due to bad weather conditions, but productivity improved over the course of the day.


Today – 18 November

- Berm placement operations to continue on E4, W8 and W10.

Tomorrow – 19 November

- Today's operational activities to continue tomorrow.

All Dredges Weekly Volume



Barrier Berm Project 139551 – Cumulative Information

Inception to Date (ITD) Volume

Vessel	Handled - ITD (cy)	Hopper Loads - ITD
Cutter California*	4,175,650	
Cutter EW Ellefsen	3,366,019	
Cutter RS Weeks *	391,350	
Cutter Alaska	2,926,872	
Cutter Texas	2,373,582	
Hopper Stuyvesant *	1,198,692	175
Hopper Liberty Island *	864,508	192
Hopper Bayport *	421,280	114
Hopper Glenn Edwards*	1,593,128	162
Hopper Terrapin Island *	403,823	119
Hopper Padre Island *	216,133	84
Hopper BE Lindholm *	222,527	76
Hopper RN Weeks *	77,010	29
Total	18,230,574	951

* Demobilized from Project.

Progress by Berm and Borrow Operations (volume)

Location	Actuals (CY)
E3	0
E4	4,660,659
W8	1,118,060
W9	2,281,314
W10	1,674,071
W11	0
Borrow Operations	8,496,470
Totals	18,230,574

Progress by Berm (distance)

Location	Under Construction (LF)
E3	0
E4	29,912
W8	7,659
W9	12,449
W10	12,830
W11	0
Totals	62,850

Note: Under Construction represents linear footage of berm placed; all material may not yet conform to elevation +6.



W10 Berm – November 16, 2010



E4 North Berm – November 16, 2010