



Barrier Berm Project – Daily Report

Day 177

Document: 139551-PMD-177-S

Date Prepared: November 25, 2010

Prepared by:

Shaw Environmental & Infrastructure Group



West Berm Operations – November 23, 2010

Barrier Berm Project 139551 – Daily Information

Yesterday – 24 November

Vessel	Cubic Yards (CY) Handled
East	
Cutter Alaska	16,340
Subtotal East	16,340
Total	16,340

- Alaska returned to operations after continued repairs were finished to the subline.
- West side dredging completed, Texas and EW Ellefsen demobilization and berm completion underway.


Today – 25 November

- Demobilization of West side operations to continue.
- E4 berm placement operations to continue

Tomorrow – 26 November

- Today's operational activities to continue tomorrow.

All Dredges Weekly Volume



Barrier Berm Project 139551 – Cumulative Information

Inception to Date (ITD) Volume

Vessel	Handled - ITD (cy)	Hopper Loads - ITD
Cutter California*	4,175,650	
Cutter EW Ellefsen	3,542,049	
Cutter RS Weeks *	391,350	
Cutter Alaska	2,999,019	
Cutter Texas	2,487,613	
Hopper Stuyvesant *	1,198,692	175
Hopper Liberty Island *	864,508	192
Hopper Bayport *	421,280	114
Hopper Glenn Edwards*	1,593,128	162
Hopper Terrapin Island *	403,823	119
Hopper Padre Island *	216,133	84
Hopper BE Lindholm *	222,527	76
Hopper RN Weeks *	77,010	29
Total	18,592,782	951

Progress by Berm and Borrow Operations (volume)

Location	Actuals (CY)
E3	0
E4	4,732,806
W8	1,294,090
W9	2,281,314
W10	1,788,102
W11	0
Borrow Operations	8,496,470
Totals	18,592,782

Progress by Berm (distance)

Location	Under Construction (LF)
E3	0
E4	31,146
W8	8,289
W9	12,449
W10	14,230
W11	0
Totals	66,114

Note: Under Construction represents linear footage of berm placed; all material may not yet conform to elevation +6.



E4 Berm Operations – November 23, 2010



W10 Berm Operations – November 23, 2010