

FY10 Completed, Scheduled, Awarded, & Ongoing Cutterhead, Dustpan And Hopper Dredging Work for New Orleans

<http://www.mvn.usace.army.mil/od/navigation.asp>

Last Updated 8/15/2011

Changes made since last update
 Cutterheads
 Hoppers
 Dustpans

All scheduled information subject to change. Does not include contingency projects.
 Dredging Performed
 Contract Period = Bid Date + (Award/NTP Estimated Period) + Construction Duration Allowed

Project	Solicitation No.	Contract No.	Manager	Dredge	Dredge Start	Dredge End	Actual Bid Date	FY 09												FY 10												FY 11											
								Actuals			2009				2010				2011				2012				2013				2014												
								Dredge Start	Dredge End	Actual Bid Date	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC				
Dedicated Dredging on the Barataria Basin Landbridge (BA-36)	2225055		FWS: Kevin Roy 337-291-3120	"Butcher"	9/11/2008	4/15/2010	7/1/2008	[Redacted]												[Redacted]												[Redacted]											
Goose Point/Pointe Platte Marsh Creation (PO-33)	2222843	2503-08-04	FWS: Kevin Roy 337-291-3120	"Borinquen" "Venture" "Tom James"	4/2/2008	2/12/2009	2/1/2008	[Redacted]												[Redacted]												[Redacted]											
North Lake Mechant Landbridge Restoration (TE-44)			FWS: Robert Dubois 337-291-3127	"Leonard J"	1/14/2009	9/3/2009	4/1/2008	[Redacted]												[Redacted]												[Redacted]											
West Lake Boudreaux Shoreline Protection & Marsh Creation (TE-46)	AG-7217-S-07-0060	AG-7217-C-07-0110	FWS: Robert Dubois 337-291-3127	"Ingenuity"	5/12/2008	8/9/2008	6/14/2007	[Redacted]												[Redacted]												[Redacted]											
Racoon Island Shore Protection/Marsh Creation-Phase B (TE-48)			NRCS: Loland Broussard 337-291-3060					[Redacted]												[Redacted]												[Redacted]											
Bayou Dupont Sediment Delivery System (BA-39)			EPA: Paul Kaspar 214-665-7459	"Florida"	11/6/2009	3/27/2010	11/20/2008	[Redacted]												[Redacted]												[Redacted]											
West Bay Sediment Diversion (MR-03)	09B0036	09C0091	USACE: Travis Creel 504- 862-1071	"RS Weeks"	9/19/2009	12/15/2009	7/9/2009	[Redacted]												[Redacted]												[Redacted]											
Whiskey Island Back Barrier Marsh Creation (TE-50)	2235334		EPA: Brad Crawford 214-665-7255	"E.W. Ellefsen"	6/16/2009	9/21/2009	12/9/2008	[Redacted]												[Redacted]												[Redacted]											
**CWPPRA project has an MVN maintenance dredging component																																											
CWPPRA projects last updated 19 Aug 2010, S. Hennington																																											