



A 0003703

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>		1. CONTRACT ID CODE	PAGE OF PAGES 1 2
2. AMENDMENT/ MODIFICATION NO. A00019	3. EFFECTIVE DATE 6/30/97	4. REQUISITION/ PURCHASE REQ. NO.	5. PROJECT NO. (If applicable) CIN-18
6. ISSUED BY U. S. Army Engineer District, New Orleans Corps of Engineers P.O. Box 60267 New Orleans, LA 70160-0267		7. ADMINISTERED BY (If other than Item 6) CODE	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) Johnson Bros. Corporation of Louisiana 2002 20th Street, Suite A202 Kenner, LA 70065		(X)	9A. AMENDMENT OF SOLICITATION NO.
			9B. DATED (See Item 11)
		X	10A. MODIFICATION OF CONTRACT/ ORDER NO. DACW29-95-C-0093
CODE	FACILITY CODE		10B. DATED (See Item 13) 8/24/95
<b>11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS</b>			
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted, or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.			
12. ACCOUNTING AND APPROPRIATION DATA (If required) <b>Funds are neither increased nor decreased as a result of this change.</b>			
<b>13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ ORDERS, IT MODIFIES THE CONTRACT/ ORDER NO. AS DESCRIBED IN ITEM 14.</b>			
(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.		
	B. THE ABOVE NUMBERED CONTRACT/ ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103 (b).		
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Section 00700, Paragraph 73, "Differing Site Conditions (Apr 1984)"		
	D. OTHER (specify type of modification and authority)		
<b>E. IMPORTANT:</b> Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>original</u> copies to the issuing office.			
14. DESCRIPTION OF AMENDMENT/ MODIFICATION (Organized by UCF section headings, including solicitation/ contract subject matter where feasible.)  The following change is made to the above numbered contract for Lake Pontchartrain, LA and Vicinity, Floodproofing Veterans Blvd. Bridges over 17th Street Canal, Orleans and Jefferson Parishes, LA, to place rip-rap in the areas of excess dredging caused by stump removal.  Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.			
15A. NAME AND TITLE OF SIGNER (Type or print) <b>PAUL SCHARMER VICE PRESIDENT</b>		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) <b>CHESTER ASHLEY, ADMINISTRATIVE CONTRACTING OFFICER</b>	
15B. CONTRACTOR/ OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED <b>7/11/97</b>	16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)	16C. DATE SIGNED <b>7/24/97</b>

## 14. Description of Amendment/ Modification (Cont.)

**Changes To The Bidding Schedule:**

<u>Item No.</u>	<u>Description</u>	<u>Estimated Quantity</u>	<u>Unit</u>	<u>Unit Price</u>	<u>Estimated Amount</u>	<u>Amount of Change</u>
0001	Mobilization and Demobilization	LS	LS	\$103,375.00	\$103,375.00	(+) \$3,375.00
0033	Repair Excess Dredging	800	ton	\$40.00	\$32,000.00	(+) \$32,000.00

**Changes To The Contract Specifications**

1. Modify Section 02222, Paragraph 4 by modifying the first paragraph to read as follows: *'Riprap shall be provided at bridge abutments as shown on the contract drawings and as described in Modification A00019'.*
2. Add Section 02222, Paragraph 9.4 as follows:

*'9.4 Stone for excess dredging (Modification A00019). The unit of measurement of stone satisfactorily placed in the areas of excess dredging will be the ton (2,000 pounds). Quantities will be computed to the nearest whole ton. When stone is delivered to the jobsite by truck it's weight shall be certified by weight certificates furnished by a public weighmaster. Payment will be made at the contract unit price for Item 0033, Repair Excess Dredging. Price and Payment shall constitute full compensation for furnishing all materials and performing all work necessary to repair the holes.'*

**Changes To The Contract Drawings**

Add the following note to drawing 10 of 79, file number H-4-40359:

*'Repairs to areas of excess dredging (Modification A00019)*

*Fill all holes between stations 626+43.79 and 627+84.79 according to the following guidelines:*

1. Stations 626+43.79 to 627+50: *Place stone so that the originally intended section is achieved up to elevation -5.0 sloping from that point to elevation 0.0.*
2. Stations 627+50 to 627+84.79: *Place stone so that the originally intended section is achieved up to elevation -4.0 sloping from that point to elevation 0.0.*

*Ensure a smooth transition between the two reaches.'*

**Changes To The Contract Price**

The contract price is **increased by \$35,375.00.**

**Changes To The Contract Time**

The contract time is **increased by eight calendar days.**

It is further understood and agreed that this adjustment constitutes compensation in full on behalf of the contractor, its subcontractors and suppliers for all costs and markups directly or indirectly attributable to the changes ordered, for all delays, impacts and extended overhead related thereto, and for performance of the change within the time frame stated.