

WESTERN FEDERAL LANDS HIGHWAY DIVISION FEDERAL HIGHWAY ADMINISTRATION



Jim Kent, Consultant Manager
*primary contact
JimKent@banc3.com
PO Box 487
Myrtle Point, OR 97458
Phone (541) 559-1078
Fax (541) 559-1079

Glenn Kutzera
Project Manager
Glenn.kutzera@dot.gov
Phone (360) 619-7769



June 14, 2012

POWERS TO AGNESS HIGHWAY NEWSLETTER **Progress Report**



Tidewater Contractors started preparing the road for paving at the beginning of project. They also started finishing the slopes in realignment area #2.

Construction Scheduled for the week beginning on June 17, 2012

Tidewater has indicated they will continue constructing the realignment portion of the road at the beginning of project. The contractor plans to grind the existing asphalt off of the road in realignment area #2 and place on the road at the beginning of project. Excavation for RSS Wall #2 will possibly start the following week.

Traffic Information

Expect 30 minute delays with the one lane road closure while they are constructing the road at the beginning of project and while they are grinding in realignment area #2. Be aware of trucks between the beginning of project and realignment area #2.

All newsletters can be accessed at http://www.wfl.fhwa.dot.gov/projects/powers_agness